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Disasters:

Plan Description:

On November 28, 2008, HUD made an initial one-third allocation to Texas for $1,314,990,193 in disaster recovery
supplemental funds from the Community Development Block Grants (CDBG) Program for public infrastructure,
economic development, and housing needs as a result of natural disasters that occurred in 2008 in the State of
Texas, namely Hurricanes Dolly and Ike.  These funds will be allocated among 11 regions in the affected areas of
the state based upon FEMA damage assessments as of December 1, 2008 under the following activities:

Housing			        $622,752,828	47.36%
Non-Housing Infrastructure 	$587,328,615	44.66%
Economic Development		$2,600,000	  0.20%
Planning			$36,559.240	  2.78%
State Administration		$65,749,510	  5.00%

Housing Activities will be managed by the Texas Department of Housing and Community Affairs (TDHCA), while
Non-Housing Infrastructure, Economic Development and Planning Activities will be managed by the Office of Rural
Community Affairs (ORCA).
Project identification and funding amounts for eligible activities will be determined by local leaders through regionally
developed Methods of Distribution. Grants will be awarded for two year periods beginning in mid 2009.

No Disasters Found

Declaration Number

According to Governor Perrys Texas Rebounds Report November 2008, the 2008 hurricane season will go down in
history as having been particularly unkind to Texas. The State was impacted by Hurricanes Ike and Dolly and a
significant tropical storm within a 52 day time frame. Hurricane Ike, the most damaging, was enormous, 900 miles
wide, and the size of West Virginia. As it rolled across the Gulf of Mexico, Ike grew from a Category 2 storm to a
powerful Category 4 that unleashed a 20-foot storm surge that engulfed Galveston and other coastal areas, proving
to be the third-most destructive storm to hit the United States. Hurricane Dolly, although less damaging only in
absolute terms, had already struck the south Texas coastline as a Category 2 hurricane. It was the most destructive
storm to hit the Rio Grande valley in over four decades. ELIGIBLE COUNTIES: Hurricane Dolly (FEMA-1780-DR)
and Hurricane Ike (FEMA-1791-DR) Anderson,Hidalgo,Polk,Angelina,Houston,Refugio, Aransas,Jasper,
Robertson,Austin,Jefferson,Rusk,Bowie,Jim Hogg, Sabine,Brazoria,Jim Wells,San Augustine,Brazos,Kenedy,San
Jacinto,Brooks,Kleberg, San Patricio,Burleson,Leon,Shelby,Calhoun,Liberty,Smith,Cameron,Madison,
Starr,Cass,Marion,Trinity,Chambers,Matagorda,Tyler,Cherokee,Milam, Upshur,Fort
Bend,Montgomery,Victoria,Galveston, Morris,Walker,Gregg,
Nacogdoches,Waller,Grimes,Newton,Washington,Hardin,Nueces,Wharton, Harris,Orange,Willacy,Harrison,Panola

Recovery Needs:

N/ATotal Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$457,554,494.20

To Date

$457,554,494.20

Overall

N/A



$0.00

$18,724,841.79

$0.00

$6,917,605.25

$6,917,605.25

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Program Income Drawdown

$0.00 $0.00

Match Contributed

Program Funds Drawdown

$18,724,841.79

$82,761,116.00

Program Income Received

$392,767.00

NON-HOUSING:  The Texas Department of Rural Affairs (TDRA) accepted 220 applications for funding from
communities across the 62 county area impacted by Hurricanes Dolly and Ike.  During the reporting period, 55
awards were made and contracts for those awards were in preparation.  The remaining applications were nearing
completion of the review process. 
 
Eight contracts for Environmental Review Services were executed.
 
Contracts for 52 engineering firms and 15 grant administrative firms were in preparation.
 
Preparations were being made to award a Project Management Company.
 
TDRA entered into contracts totaling approximately $450,000 with 11 Council of Governments that have provided
planning and administrative services in the Method of Distribution process.  An additional five contracts have been
awarded to administrative service providers to assist with the review of applications and vendors for various
Hurricane Dolly/Ike recovery efforts.
HNTB, the engineering firm contracted by TDRA for assessment services and technical assistance for disaster
recovery projects, provided guidance to TDRA staff and the eight contracted Environmental Service Providers and
assisted with the preparation of an Environmental training session held in Austin in August.  They also assisted in
the development of procedures and guidance documents for the ongoing environmental process.
In addition, HNTB and TDRA staff continued to receive inquiries and provide follow up regarding the Quick Start
Generator Deployment Pilot Program.  Technical assistance for this program was provided through a community
outreach meeting for engineering and grant administrative firms held in East Texas in August.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$50.00

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$18,724,841.79

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$458,698,716.00

Required

$152,899,572.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $342,495,041.28 $67,047,562.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $1,528,995,720.00 $231,527,080.00



HOUSING - The Texas Department of Housing and Community Affairs (Department/TDHCA) is in the process of
awarding $621,448,377 for housing activities related to CDBG Disaster Recovery Funding in the hurricane impacted
areas with reported housing damage. This funding is comprised of $562,642,822 that has been awarded to 18
Subrecipients identified through the Council of Government Method of Distribution Process.  The 18 CDBG Disaster
Recovery awardees include 13 Subrecipients in the Ike impacted region and five in the Dolly impacted region have
been awarded the full $562,642,822 available for housing activities.  Approximately 4,700 households are
anticipated to be assisted with rehabilitation, reconstruction assistance of owner-occupied housing, and 4,000 of
those families are anticipated to be low-to-moderate income.  In addition, 1,365 rental units are anticipated to be
rehabilitated or reconstructed in the Ike impacted area, not including the rental units that will be assisted under a
separate TDHCA administered rental set-aside described further below.  Funding will also be used for demolition,
code enforcement, and buy out activities along the upper coast.  Over 80% of these funds are dedicated to assist
low-to-moderate income households and assistance is anticipated to be wrapping by late fall 2011.  
 
Staff have been conducting site visits since late September that will continue through November to each of the 18
subrecipients to assist with program start up and assessment. Each of the awardees are at different phases of
program development and several in the Ike impacted area have begun to receive applications. 
 
$58,834,914 that is being awarded under a competitive notice of funds availability (NOFA) for rental properties.
 
A second major element of the housing component is a $58 million set-aside for affordable rental housing in six
COG regions with reported housing damage. TDHCA is in the process of awarding funds under this set-aside
through a CDBG Disaster Recovery Affordable Rental Housing Notice Of Funding Availability (NOFA), published by
TDHCA in May 2009.  The Department received a total of twenty-two (22) applications totaling $75,755,261 by the
application acceptance period deadline of August 14, 2009. TDHCA has awarded funds to two applicants during the
quarter totaling $3,727,676 and staff is completing the review and evaluation of the remaining applications. 
 
Of the approximately $32,700,000 reserved for TDHCA administrative expenses, TDHCA expended $ 363,668 as of
September 30, 2009 related to payroll and travel expenses.
 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Non-housing $0.00 $0.00 $587,328,615.00 $0.00

0002, Economic Development $0.00 $0.00 $2,600,000.00 $0.00

0003, Planning $0.00 $4,827,425.43 $36,559,240.00 $15,628,466.75

0004, Administration $0.00 $2,090,179.82 $65,749,510.00 $3,096,375.04

0005, Housing $0.00 $0.00 $622,752,828.00 $0.00

9999, Restricted Balance $1,743,001,247.00 $0.00 $1,743,001,247.0 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4000 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$10,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Ark Tex Council of Governments

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4000 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$4,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,000.00

N/A

$0.00

$0.00

$4,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4001 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$4,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Central Texas Council of Governments

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4001 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4002 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$5,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Coastal Bend Council of Governments

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4002 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$23,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$23,000.00

N/A

$0.00

$0.00

$23,000.00

$21,032.12

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4003 (31a)

$21,032.12

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$23,000.00

To Date

06/01/2009

$21,032.12

Expended CDBG DR Funds

Responsible Organization:

$21,032.12

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Planning activities by COG - Method of Distribution.

Location Description:

Deep East Texas Council of Governments

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4003 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$4,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$4,000.00

N/A

$0.00

$0.00

$3,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4004 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$3,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

East Texas Council of Governments

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4004 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$5,000.00

$4,670.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4005 (31a)

$4,670.91

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$5,000.00

To Date

06/01/2009

$4,670.91

Expended CDBG DR Funds

Responsible Organization:

$4,670.91

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Golden Crescent Regional Planning

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4005 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$250,067.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$250,067.00

N/A

$0.00

$0.00

$250,067.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4006 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$250,067.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Houston-Galveston Area Council

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4006 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$55,650.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$55,650.00

N/A

$0.00

$0.00

$55,650.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4006 (32a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$55,650.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

Houston-Galveston Area COG

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4006 (32a)Activity Title:

Project Number:

0004

Project Title:

Administration



Grantee Activity Number:

Projected Start Date:

Overall

$92,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$92,000.00

N/A

$0.00

$0.00

$32,000.00

$29,363.94

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4007 (31a)

$29,363.94

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$32,000.00

To Date

06/01/2009

$29,363.94

Expended CDBG DR Funds

Responsible Organization:

$29,363.94

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution.

Location Description:

Lower Rio Grande Development Corp.

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4007 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$35,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$35,000.00

N/A

$0.00

$0.00

$35,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4008 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$35,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

South East Texas Regional Planning

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4008 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$700.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$700.00

N/A

$0.00

$0.00

$700.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4009 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$700.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

South Texas Development Council

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4009 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$600.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$600.00

N/A

$0.00

$0.00

$600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4009 (32a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$600.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

South Texas Development Council

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS 01 4009 (32a)Activity Title:

Project Number:

0004

Project Title:

Administration



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

DRS 01 4011 (31a)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$25,000.00

To Date

06/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

COG Planning - Develop Method of Distribution

Location Description:

Brazos Valley COG

Contractor provided planning assistance to the eligible units of general local government of the Contractor's jurisdiction, for
emergency relief in the Hurricanes Ike and Dolly Federally-declared disaster areas.  Project complete.  Final draws pending.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DRS01 4011 (31a)Activity Title:

Project Number:

0003

Project Title:

Planning



Grantee Activity Number:

Projected Start Date:

Overall

$16,618,839.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$16,618,839.00

N/A

$0.00

$0.00

$16,618,839.00

$15,573,399.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HNTB

$4,772,358.46

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/13/2011

$0.00

To Date

09/13/2008

$15,573,399.78

Expended CDBG DR Funds

Responsible Organization:

$4,772,358.46

Planning Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Preliminary damage assessment.

Location Description:

Austin, TX

HNTB, the engineering firm contracted by TDRA for assessment services and technical assistance for disaster recovery
projects, provided guidance to TDRA staff and the eight contracted Environmental Service Providers and  assisted with the
preparation of an Environmental training session held in Austin in August.  They also assisted in the development of procedures
and guidance documents for the ongoing environmental process.
In addition, HNTB and TDRA staff continued to receive inquiries and provide follow up regarding the Quick Start Generator
Deployment Pilot Program.  Technical assistance for this program was provided through a community outreach meeting for
engineering and grant administrative firms held in East Texas in August.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HNTBActivity Title:

Project Number:

0003

Project Title:

Planning



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,971,339.15

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$22,971,339.15

N/A

$0.00

$0.00

$32,982,879.00

$2,788,889.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ORCA Admin

$1,973,574.85

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/13/2010

$9,500.00

To Date

09/13/2008

$2,788,889.80

Expended CDBG DR Funds

Responsible Organization:

$1,973,574.85

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State Administration

Location Description:

Austin, TX

State administration for Non-Housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ORCA AdminActivity Title:

Project Number:

0004

Project Title:

Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$14,094,592.00

N/A Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$14,094,592.00

N/A

$0.00

$0.00

$32,710,381.00

$307,485.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

TDHCA Admin

$116,604.97

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/13/2011

($65,750.00)

To Date

09/13/2008

$307,485.24

Expended CDBG DR Funds

Responsible Organization:

$116,604.97

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State Administration

Location Description:

Austin, TX

State administration for housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

TDHCA AdminActivity Title:

Project Number:

0004

Project Title:

Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

