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Grant Number:
B-08-DI-48-0001

Grantee Name:
State of Texas - GLO

Grant Amount:
$3,113,472,856.00

Estimated PI/RL Funds:
$3,000.00

Obligation Date:
03/31/2009

Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$3,113,475,856.00

Disasters:

FEMA-1791-DR-TX
FEMA-3294-EM-TX

Declaration Number

Narratives
Disaster Damage:

 According to Governor Perrys Texas Rebounds Report November 2008, the 2008 hurricane season will go down in history as having been
particularly unkind to Texas. The State was impacted by Hurricanes Ike and Dolly and a significant tropical storm within a 52 day time frame.
Hurricane Ike, the most damaging, was enormous, 900 miles wide, and the size of West Virginia. As it rolled across the Gulf of Mexico, Ike
grew from a Category 2 storm to a powerful Category 4 that unleashed a 20-foot storm surge that engulfed Galveston and other coastal areas,
proving to be the third-most destructive storm to hit the United States. Hurricane Dolly, although less damaging only in absolute terms, had
already struck the south Texas coastline as a Category 2 hurricane. It was the most destructive storm to hit the Rio Grande valley in over four
decades. ELIGIBLE COUNTIES: Hurricane Dolly (FEMA-1780-DR) and Hurricane Ike (FEMA-1791-DR) Anderson, Angelina, Aransas, Austin,
Bowie, Brazoria, Brazos, Brooks, Burleson, Calhoun, Cameron, Cass, Chambers, Cherokee, Fort Bend, Galveston, Gregg, Grimes, Hardin,
Harris, Harrison, Hidalgo, Houston, Jasper, Jefferson, Jim Hogg, Jim Wells, Kenedy, Kleberg, Leon, Liberty, Madison, Marion, Matagorda,
Milam, Montgomery, Morris, Nacogdoches, Newton, Nueces, Orange, Panola, Polk, Refugio, Robertson, Rusk, Sabine, San Augustine, San
Jacinto, San Patricio, Shelby, Smith, Starr, Trinity, Tyler, Upshur, Victoria, Walker, Waller, Washington, Wharton, Willacy.

Recovery Needs:

 On November 28, 2008, HUD made an initial one-third allocation to Texas for $1,314,990,193 in disaster recovery supplemental funds from
the Community Development Block Grants (CDBG) Program for public infrastructure, economic development, and housing needs as a result
of natural disasters that occurred in 2008 in the State of Texas, namely Hurricanes Dolly and Ike. These funds will be allocated among 11
regions in the affected areas of the state based upon FEMA damage assessments as of December 1, 2008 under the following activities:
Housing $622,752,828 47.36%
Non-Housing Infrastructure $587,328,615 44.66%
Economic Development $2,600,000 0.20%
Planning $36,559.240 2.78%
State Administration $65,749,510 5.00%
 
Housing Activities will be managed by the Texas Department of Housing and Community Affairs (TDHCA), while Non-Housing Infrastructure,
Economic Development and Planning Activities will be managed by the Office of Rural Community Affairs (ORCA). Project identification and
funding amounts for eligible activities will be determined by local leaders through regionally developed Methods of Distribution. Grants will be
awarded for two year periods beginning in mid 2009.
 
 Demonstration of Projected Unmet Needs 
The State of Texas, following the extraordinarily difficult 2008 hurricane season, prepared the Texas Rebounds report to estimate the financial
impact of Hurricanes Dolly and Ike. This report broke the financial needs to achieve complete recovery into several categories. The report
indicates a total of $29.4 billion is needed to meet the needs presented by Hurricanes Dolly and Ike. To date, the State of Texas has been
allocated only $3.1 billion in CDBG disaster recovery funds and in combination with FEMA funds, SBA efforts, and other assistance, still does
not fulfill the financial needs to achieve long-term sustainable and resilient recovery. The findings of this are summarized in Table 3 of the
State of Texas Plan for Disaster Recovery &ndash Amendment No. 1.
Eligibility of infrastructure activities was determined using various methodologies that utilized appraisal district information, the US Geological
Survey (USGS) National Land cover Database 2001, and grant application project descriptions and engineering estimates.  Pro-rata
determinations for DREF eligibility were then based on residential benefit as determined via base data on residential properties (which

Active

QPR Contact:Grant Status:
No QPR Contact Found

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$534,234,786.03

$0.00

$99,531,326.54

$99,531,362.50

Total Obligated

$3,000.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,501,162,163.56

$0.00 $3,000.00

Match Contributed

     Program Funds Drawdown

To Date

$534,234,786.03

$1,489,169,591.62

$1,501,162,163.56

Overall

Program Income Received

($5,601,964.46)

$175,679,076.56

GENERAL INFORMATION: 
>The Texas General Land Office (GLO) continues to improve Disaster Recovery efficiencies by consolidating both
the Housing and Non-Housing Disaster Recovery Activities under a single agency. During the current reporting
period (January 1 &ndash March 31, 2012) GLO has moved fully into Round 2 activities, developing new Standard
Operating Procedures and internal processes to make recovery efforts move more quickly while allowing local
control as much as possible. GLO has taken steps to improve administration and project delivery of Housing
activities in communities in which those grants were making little or no progress, and continues to closely monitor
the progress of Non-Housing activities by imposing a February 2012 deadline for any new Round 1 activities so that
awarded grant funds do not sit idle while other communities fall short of funding needs.  A workshop was scheduled
for the first week of April, 2012 for GLO to meet with current and prospective disaster recovery grant recipients to
discuss progress on current projects, as well as provide guidance for changes that will be coming with the second

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$47,361,629.24

$0.00

To Date

Limit on Public Services

$0.00

71.24%
65.31%

Overall Benefit Percentage (Projected)

$78,851,449.03

Requirement

Limit on State Admin $0.00

$43.30

Limit on Admin/Planning

$467,020,928.40

Required

$155,673,642.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing (KRW and Ike Grants $348,708,959.87 $169,791,313.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $1,556,736,428.00 $975,320,728.72

Overall Benefit Percentage (Actual)

includes parcels, acres, and/or structures) and proportionate benefit of risk-reducing expansion above and beyond baseline reconstruction. 
The methodology explanations may be obtained by contacting the Texas Department of Rural Affairs (TDRA).

$99,531,362.50 $534,237,786.03Total Funds Drawdown
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round of grants. All Ike/Dolly Disaster Recovery projects are scheduled for completion by December 31, 2015.
>NON-HOUSING ACTIVITIES:
>Non-Housing Round 1 &ndash
>There are two hundred thirty (230) Infrastructure and Economic Development grantees under Round 1 totaling
approximately $615.6 million.  As of the end of this reporting period, nearly twenty five percent (25%) of those
grantees have completed their funded activities and their grants have been Administratively Closed by GLO.  
Round 1 Grantees have been given a deadline of February 1, 2012 to identify any additional Non-Housing activities
they hope to complete.  As grantees complete their projects, the unutilized funds are being recorded and tracked so
that the funds may be re-distributed to other eligible projects within the Regional Methods of Distribution. The
majority of Round 1 Grantees continue working toward completion of their funded projects.  Bids have been
awarded on nearly all projects and construction is well underway on most.  Some grantees have requested and
received extensions on their original contracts up to December 31, 2015. Expenditures through March 31, 2012 for
Round 1 Non-Housing Activities total approximately $248.7 million, or 40.40% of the amount funded.
Non-Housing Round 2.1&ndash
>The first phase of Round 2 Non-Housing grants are referred to as Round 2.1.There have been forty nine (49)
Round 2.1 awards to various grantees for Non-Housing Activities totaling approximately $181.8 million.  As of this
reporting period end, all forty nine (49) grantees have their contracts fully executed and work orders for State
contracted Vendor Services are being created and routed so that activities can begin.  All of these grants are being
issued with an end date of December 31, 2015. Expenditures through March 31, 2012 for Round 2.1 Non-Housing
Activities total approximately $781,000 or 0.43% of the amount funded.
Non-Housing Round 2.2 &ndash
>The remainder of Round 2 Non-Housing grants will be issued as Round 2.2.  As of the end of this reporting period,
all applications for Non-Housing Round 2.2 awards have been received. GLO and their support staff continue with
application reviews.  Round 2.2 Non-Housing awards will begin in the next reporting period.
HOUSING ACTIVITIES: 
>Housing Round 1 &ndash
>Single Family Housing Activities &ndash There are eighteen (18) Round 1 Single Family Housing grants totaling
approximately $451.6 million.  The grants cover all three National Objectives and fund activities for Homeowner
Rehab, Reconstruction, Down-payment Assistance, Demolition and Acquisition projects.  Sub-recipients continue
working toward completion of their program goals.   GLO has taken a very active roll with the local Administration
and Project Delivery tasks within Round 1 Housing Grants. The Housing Grant Management firm for the City of
Galveston has been replaced with a State contracted firm in order to expedite activities.  Internal processes are
being developed to more closely monitor Housing Activities and hold Housing Grant recipients more accountable
and responsible for meeting contract performance benchmarks.  Expenditures through March 31, 2012 for Round 1
Single Family Housing Activities total approximately $164.4 million, or 36/40% of the amount funded.
Multi-Family Housing Activities &ndash There are nineteen (19) Round 1 Multi Family Housing Projects totaling
approximately $169.8 million.  Five of the proposed multi-family grants have yet to draw funds against their projects.
But the remaining subrecipients have shown great progress, with over half of them substantially complete as of this
reporting period.  Expenditures through March  31, 2012 for Round 1 Multi Family Housing Activities total
approximately $81.6 million, or 48.09% of the amount funded.
>Housing Round 2 &ndash
>Applications have been received and are under review by GLO for all Round 2 Housing activities. Funding for
Regional COG Costs related to Methods of Distribution have been awarded for approximately $900,000.
Expenditures through March 31, 2012 for COG Planning and Administrative costs related to Round 2 Housing  total
approximately $349,000, or 38.99% of the amount funded.  Unlike Round 1, the GLO will be contracting all Housing
Grant Administrative Services in Round 2 on behalf of the sub-recipients &ndash similar to the Non-Housing
Program.  All housing grant activities are anticipated to be complete by December 31, 2015.
STATE PROGRAM COSTS FOR HOUSING AND NON-HOUSING ACTIVITIES &ndash
>The State has a total of approximately $81.3 million allocated for Administrative and Planning costs for all Housing
and Non-Housing Activities, of which just over $38.3 million, or 48% of the amount funded, has been expended
through the end of the reporting period.  The State is scheduled to complete all Ike/Dolly Disaster Recovery activities
by December 31, 2015.
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Non-Housing (R1) $46,928,697.92 $603,040,446.00 $217,553,295.04

0002, Economic Development $16,914.74 $5,335,878.00 $5,031,768.72

0003, Non-Housing (R2) $781,191.14 $296,310,075.00 $781,191.14

0004, Planning - Non-Housing $354,478.83 $59,348,333.00 $25,436,681.18

0005, Administration - Non-Housing $1,543,391.96 $70,678,878.00 $32,455,176.44

0006, Housing (R1) $47,423,887.19 $601,409,842.00 $236,820,563.84

0007, Housing (R2) $0.00 $365,477,638.00 $0.00

0008, Planning - Housing $415,037.99 $15,995,545.00 $1,249,656.87

0009, Administration - Housing $2,067,762.73 $84,994,765.00 $14,906,452.80

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,362,828.00

N/A City of Houston

Total Projected Budget from All Sources

Match Contributed

$4,362,828.00

$0.00

$0.00

$0.00

$4,362,828.00

$2,276,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090001 City of Houston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/02/2012

$0.00

To Date

08/03/2009

N/A

$2,276,440.89

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The City of Houston will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied
housing units, rental units, and provide down &ndashpayment assistance.

Location Description:

Citywide - City of Houston, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

7009001 City of HoustonActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$2,276,440.89$0.00City of Houston

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,276,440.89
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,390,464.00

Low/Mod City of Houston

Total Projected Budget from All Sources

Match Contributed

$61,390,464.00

$1,317,500.00

$0.00

$0.00

$61,390,464.00

$39,190,994.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090001 LMI  Rental Houston

$3,574,136.45

$3,000.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$3,000.00

$0.00

N/A

12/02/2012

$1,317,500.00

To Date

08/03/2009

Direct Benefit (Households)

$39,193,994.81

Total Funds Expended

Responsible Organization:

$3,574,136.45

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The City of Houston will provide rental housing rehabilitation, reconstruction and/or new construction assistance activities for
multi-family units (2,552 units proposed) of which all single unit structures will be occupied by low to moderate income
households, two-unit structures will have at least one unit occupied by a low to moderate income household, and a structure
containing more than two units will have at least 51% of the units rented to low to moderate income households.
 
Multifamily assistance will be on average of $20,000 per unit depending upon cost reasonableness of repair and bringing the
property up to Housing Quality Standards (HQS).
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Citywide &ndash City of Houston, Texas

70090001 LMI Rental HoustonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$39,190,994.81$3,574,136.45City of Houston

$0.00$0.00Texas Department of Housing and Community Affairs

$3,574,136.45     Program Funds Drawdown $39,190,994.81
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Three of the properties (The Reserve at Creekbend, Sterling Grove and Regency Crossing) have been completed. Final draw
requests for those activities are being processed by the City and have not yet been submitted to the State for reimbursement. 
The final property (Linda Vista) is now 17% complete and is still on schedule to be completed by late 2012 or early 2013.  The
city has not yet identified a use for the approximately $1.9 million balance of grant funds not yet locally obligated.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2552# of Housing Units 0

0/2552# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1302 0/2552# of Households 0 0 0

0 0/0 0/1302 0/2552# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,281,500.00

Low/Mod City of Houston

Total Projected Budget from All Sources

Match Contributed

$5,281,500.00

$45,000.00

$0.00

$0.00

$5,281,500.00

$5,236,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090001 LMI DPA Houston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/02/2012

$45,000.00

To Date

08/03/2009

Direct Benefit (Households)

$5,236,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City of Houston will provide down-payment assistance to homeowners of low to moderate income within the city whose
primary residence was destroyed by Hurricane Ike and who will be purchasing replacement housing within the city.
 
Down payment assistance will not exceed $50,000 per unit. The proposed number of households to receive benefit is 113, of
which 113 or 100% will be of low to moderate income.
 
Direct financial assistance shall be used to offset portions of the Homebuyer&rsquos down payment, reasonable closing costs,
pre-paid items and/or principal write-down assistance required for a home purchase. Pre-paid items include but are not limited
to the initial payment for hazard insurance, flood insurance, and mortgage insurance.
 
All properties purchased must meet Housing Quality Standards (HQS) and local health, building, and safety codes, including
ensuring that properties built before 1978 are visually inspected for compliance with federal lead-based paint requirements and
that all applicable sales contracts include the seller&rsquos disclosure as required by federal law.

Location Description:

Citywide &ndash City of Houston, Texas

All proposed LMI DPA activities have been accomplished to date.
>Grant awaiting completion for other activities for closeout.

Activity Progress Narrative:

70090001 LMI DPA HoustonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$5,236,500.00$0.00City of Houston

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $5,236,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

115/115# of Housing Units 0

115/115# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 30/30 85/85 115/115# of Households 0 0 100.00

0 30/30 85/85 115/115# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,394,773.00

Low/Mod City of Houston

Total Projected Budget from All Sources

Match Contributed

$11,394,773.00

($1,317,500.00)

$0.00

$0.00

$12,712,273.00

$1,569,243.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090001 LMI Rehab Houston

$543,803.10

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/02/2012

$0.00

To Date

08/02/2009

Direct Benefit (Households)

$1,569,243.69

Total Funds Expended

Responsible Organization:

$543,803.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of Houston will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the city whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $49,000 per unit. The proposed number of households to
receive benefit is 194 of which 100% are of low to moderate income. Rehabilitation includes repairs or renovations of a limited
specified area or portion of a housing structure. All rehabilitated property will comply with local building codes and standards,
local health and safety codes, and Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $140,000 per unit. The
proposed number of households to receive benefit is 48, of which 100% are of low to moderate income. All reconstructed and
newly constructed housing units comply with the universal design features in new construction, established by §2306.514,
Texas Government Code, energy standards as verified by a RESCHECK certification, and the International Residential Codes,
as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including manufactured housing
units or modular homes must comply with Housing and Urban Development (HUD) construction standards, and state, local or
regional building codes as applicable.

Location Description:

Citywide &ndash City of Houston, Texas

ACTIVITIES APPROVED TO DATE:

Activity Progress Narrative:

70090001 LMI Rehab HoustonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,569,243.69$543,803.10City of Houston

$0.00$0.00Texas Department of Housing and Community Affairs

$543,803.10     Program Funds Drawdown $1,569,243.69

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



>Number of activities found eligible and approved for funding by GLO in the reporting period: 33
>Number of activities found eligible and approved for funding by GLO in previous periods: 107
>Total number of activities found elgibile and approved for funding to date: 140
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 140 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period: 2
>Number of projects completed in previous reporting periods: 12
>Total number of projects completed to date: 14
>Number of projects canceled to date: 3
>Remaining projects underway as of the end of this reporting period: 123

Activity Locations
Address County State ZipCity Status / Accept

Texas7603 Bigwood St. 77016-Houston Not Validated / N

Texas16427 Quail Call Dr. 77489-Missouri City Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/242# of Housing Units 2

14/242# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/242 0/242# of Households 0 0 0

0 0/0 0/242 0/242# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,872,000.00

Urgent Need City of Houston

Total Projected Budget from All Sources

Match Contributed

$4,872,000.00

$0.00

$0.00

$0.00

$4,872,000.00

$4,872,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090001 UN DPA Houston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/02/2012

$0.00

To Date

08/03/2009

Direct Benefit (Households)

$4,872,000.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City of Houston will provide down-payment assistance to homeowners under the Urgent Need national objective, within the
city whose primary residence was destroyed by Hurricane Ike and who will be purchasing replacement housing within the city.
The urgent Need national objective is eligible under this Disaster Recovery Activity because none of the homeowners exceed
120% AMFI. 
Down payment assistance will not exceeed $50,000 per unit. The proposed number of households to receive benefit is 115 of
which 115 are under the urgent need national objective.
Direct financial assistance shall be used to offset portions of the Homebuyer's down payment, reasonable closing costs, pre-
paid items and/or principal write-down assistance required for a home purchase. Pre-paid items include but are not limited to
the initial payment for hazard insurance, flood insurance, and mortgage insurance.
Al properties purchased must meet Housing Quality Standrards (HQS) and local health, building, and safety codes, including
ensuring that properties built before 1978 are visually inspected for compliance with federal lead-based paint requirements and
that all applicable sales contract include the seller's disclosure as required by federal law.

Location Description:

Citywide - City of Houston, Texas

All proposed Urgent Need DPA activities have been accomplished to date.
>Grant awaiting completion for other activities for closeout.

Activity Progress Narrative:

70090001 UN DPA HoustonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$4,872,000.00$0.00City of Houston

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $4,872,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

115/115# of Housing Units 0

115/115# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 115/115# of Households 0 0 0.00

0 0/0 0/0 115/115# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,950.00

N/A East Texas Council of Governments(ETCOG)

Total Projected Budget from All Sources

Match Contributed

$4,950.00

$0.00

$0.00

$0.00

$4,950.00

$1,353.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090002 ETCOG

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$1,353.81

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The East Texas Council of Government will provide administrative services in support of the rehabilitation/reconstruction of
owner-occupied housing units.

Location Description:

East Texas Council of Government Counties Served &ndash Texas
Anderson, Camp, Cherokee, Gregg, Harrison, Henderson, Marion, Panola, Rains, Rusk, Smith, Upshur, Vanzandt, Wood.
 

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090002 ETCOGActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$1,353.81$0.00East Texas Council of Governments(ETCOG)

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,353.81
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$410,167.00

Low/Mod East Texas Council of Governments(ETCOG)

Total Projected Budget from All Sources

Match Contributed

$410,167.00

$0.00

$0.00

$0.00

$410,167.00

$250,145.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090002 LMI Rehab ETCOG

$54,068.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$250,145.65

Total Funds Expended

Responsible Organization:

$54,068.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The East Texas Council of Government will provide home rehabilitation, repair and new construction assistance to homeowners
of low to moderate income whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $40,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $95,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 5, of which 100% are of low to moderate income.

Location Description:

East Texas Council of Government Counties Served &ndash Texas
Anderson, Camp, Cherokee, Gregg, Harrison, Henderson, Marion, Panola, Rains, Rusk, Smith, Upshur, Vanzandt, Wood.

Activity Progress Narrative:

70090002 LMI Rehab ETCOGActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$250,145.65$54,068.35East Texas Council of Governments(ETCOG)

$0.00$0.00Texas Department of Housing and Community Affairs

$54,068.35     Program Funds Drawdown $250,145.65
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 0
>Number of activities found eligible and approved for funding by GLO in previous periods: 3
>Total number of activities found elgibile and approved for funding to date: 3
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 3 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period: 0
>Number of projects completed in previous reporting periods: 1
>Total number of projects completed to date: 1
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 2

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$803,026.00

N/A Harris County

Total Projected Budget from All Sources

Match Contributed

$803,026.00

$0.00

$0.00

$0.00

$803,026.00

$474,794.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 Harris County

$50,866.73

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

N/A

$474,794.42

Total Funds Expended

Responsible Organization:

$50,866.73

Administration Under Way

Activity Description:

Harris County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing units
and rental units, acquisition buyout, and down &ndashpayment assistance.

Location Description:

Countywide &ndash Harris County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090003 Harris CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$474,794.42$50,866.73Harris County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$50,866.73     Program Funds Drawdown $474,794.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,813,862.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$2,813,862.00

$0.00

$0.00

$0.00

$2,813,862.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 LMI  Rental Harris County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Harris County will provide rental housing rehabilitation, reconstruction and/or new construction assistance activities for multi-
family units (80 units proposed) of which all single unit structures will be occupied by low to moderate income households, two-
unit structures will have at least one unit occupied by a low to moderate income household, and a structure containing more
than two units will have at least 51% of the units rented to low to moderate income households.
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Countywide &ndash Harris County, Texas

Activity Progress Narrative:

70090003 LMI Rental Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/80# of Housing Units 0

0/80# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/41 0/80# of Households 0 0 0

0 0/0 0/41 0/80# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650,000.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$1,650,000.00

$0.00

$0.00

$0.00

$1,650,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 LMI ACQ Harris County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Harris County will provide acquisition buy-out assistance that allows homeowners who own a single family dwelling unit and
who reside in a repetitive flood area to sell their home at a pre-storm fair market value and move out of harm&rsquos way. The
objective of the program is to acquire single unit structures that were damaged by Hurricane Ike, and allow homeowners to
move to an area outside the hundred year flood zone and to minimize and eliminate slum and blight. The properties acquired
will be used for green space or as recreational areas.
 
The acquisition buy-out program will provide assistance not to exceed $160,000. The proposed number of households to
receive benefit is 11, of which 100% are low to moderate income.

Location Description:

Countywide &ndash Harris County, Texas

Activity Progress Narrative:

70090003 LMI ACQ Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 LMI DPA Harris County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Harris County will provide down-payment assistance to homeowners of low to moderate income within the county whose
primary residence was destroyed by Hurricane Ike and who will be purchasing replacement housing within the county.
 
Down payment assistance will not exceed $25,000 per unit. The proposed number of households to receive benefit is 30.
All properties purchased must meet Housing Quality Standards (HQS) and local health, building, and safety codes, including
ensuring that properties built before 1978 are visually inspected for compliance with federal lead-based paint requirements and
that all applicable sales contracts include the seller&rsquos disclosure as required by federal law.

Location Description:

Countywide &ndash Harris County, Texas

Activity Progress Narrative:

70090003 LMI DPA Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/30 0/30# of Households 0 0 0

0 0/0 0/30 0/30# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,305,432.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$25,305,432.00

$0.00

$0.00

$0.00

$25,305,432.00

$10,800,933.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 LMI Rehab Harris County

$1,928,248.84

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$10,800,933.75

Total Funds Expended

Responsible Organization:

$1,928,248.84

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Harris County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $95,000 per unit, with up to an additional $40,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $135,000 per unit, with up
to an additional $40,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 202, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Harris County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period:51

Activity Progress Narrative:

70090003 LMI Rehab Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$10,800,933.75$1,928,248.84Harris County

$1,928,248.84     Program Funds Drawdown $10,800,933.75
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>Number of activities found eligible and approved for funding by GLO in previous periods: 220
>Total number of activities found elgibile and approved for funding to date: 271
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 271 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period: 0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 9
>Remaining projects underway as of the end of this reporting period: 262

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/202# of Housing Units 0

0/202# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/202 0/202# of Households 0 0 0

0 0/0 0/202 0/202# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,350,000.00

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$1,350,000.00

$0.00

$0.00

$0.00

$1,350,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 UN ACQ Harris County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Harris County will provide a voluntary buy-out program which allows homeowners who own a single family dwelling unit and
who reside in a repetitive flood area to sell their home at a pre-storm fair market value and move out of harm&rsquos way. The
objective of the program is to acquire single unit structures that were damaged by Hurricane Ike, and allow homeowners to
move to an area outside the hundred year flood zone and to minimized and eliminate slum and blight. The properties acquired
will be used for green space or as recreational areas.
 
The buy-out program will provide assistance not to exceed $160,000. The proposed number of households to receive benefit is
9 under the urgent need national objective. 

Location Description:

Countywide &ndash Harris County, Texas

Activity Progress Narrative:

70090003 UN ACQ Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0

0 0/0 0/0 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,754,909.00

Urgent Need Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$23,754,909.00

$0.00

$0.00

$0.00

$23,754,909.00

$1,531,290.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090003 UN Rehab Harris County

$824,508.71

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$1,531,290.35

Total Funds Expended

Responsible Organization:

$824,508.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Harris County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $95,000 per unit, with up to an additional $40,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $135,000 per unit, with up
to an additional $40,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 193 under the urgent need national objective.

Location Description:

Countywide &ndash Harris County, Texas

Activity Progress Narrative:

70090003 UN Rehab Harris CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,531,290.35$824,508.71Harris County

$0.00$0.00Texas Department of Housing and Community Affairs

$824,508.71     Program Funds Drawdown $1,531,290.35
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 32
>Number of activities found eligible and approved for funding by GLO in previous periods: 123
>Total number of activities found elgibile and approved for funding to date: 155
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 155 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 2
>Remaining projects underway as of the end of this reporting period: 153

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/193# of Housing Units 0

0/193# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/193# of Households 0 0 0

0 0/0 0/0 0/193# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,819,000.00

Low/Mod Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$49,819,000.00

$0.00

$0.00

$0.00

$49,814,476.00

$31,994,272.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090004 LMI Rehab SETRPC

$11,507,119.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$31,994,272.16

Total Funds Expended

Responsible Organization:

$11,507,119.02

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The South East Texas Regional Planning Commission will provide home rehabilitation, repair and new construction assistance
to homeowners of low to moderate income within the region whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $85,000 per unit, with up to an additional $50,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $125,000 per unit, with up
to an additional $50,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 351, of which 100% are of low to moderate income.

Location Description:

South East Texas Regional Planning Commission Counties Served &ndash Texas
Hardin, Orange, Jefferson

ACTIVITIES APPROVED TO DATE:

Activity Progress Narrative:

70090004 LMI Rehab SETRPCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$31,994,272.16$11,507,119.02Southeast Texas Regional Planning Commission (SETRPC)

$11,507,119.02     Program Funds Drawdown $31,994,272.16
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>Number of activities found eligible and approved for funding by GLO in the reporting period: 94
>Number of activities found eligible and approved for funding by GLO in previous periods: 306
>Total number of activities found elgibile and approved for funding to date: 400
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 400 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  166*
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 166
>Number of projects canceled to date: 1
>Remaining projects underway as of the end of this reporting period: 233
*NOTE:  Completed Activities had not been reported previously.  The number of Completed Activities represent a Cumulative
number through the end of the current reporting period.  We will be reporting quarterly accomplishments beginning in the next
QPR submission.

Activity Locations
Address County State ZipCity Status / Accept

Texas1604 W. John 77630-Orange Not Validated / N

Texas3650 Steelton 77703-Beaumont Not Validated / N

Texas4450 Carnegie 77703-Beaumont Not Validated / N

Texas1150 Avenue H 77701-Beaumont Not Validated / N

Texas1555 Harriot Street 77705-Beaumont Not Validated / N

Texas11677 Cravens Camp Road 77656-Silsbee Not Validated / N

Texas755 Amarillo 77701-Beaumont Not Validated / N

Texas2310 Rev. Dr. Ransom Howard Street 77640-Port Arthur Not Validated / N

Texas5964 Woodland Ave. 77632-Orange Not Validated / N

Texas4570 Detroit St. 77703-Beaumont Not Validated / N

Texas935 Dequeen 77642-Port Arthur Not Validated / N

Texas240 Simmons 77662-Vidor Not Validated / N

Texas10550 Vinson 77713-Beaumont Not Validated / N

Texas4927 Elliott 77662-Vidor Not Validated / N

Texas2116 N. 3rd 77630-Orange Not Validated / N

Texas2501 Tyler 77703-Beaumont Not Validated / N

Texas1800 Rosedale 77642-Port Arthur Not Validated / N

Texas6835 Keith Road, Space 10 77657-Lumberton Not Validated / N

Texas2211 Westway 77630-Orange Not Validated / N

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

166/351# of Housing Units 166

166/351# of Singlefamily Units 166

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/351 0/351# of Households 0 0 0

0 0/0 0/351 0/351# Owner Households 0 0 0
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Texas5586 June Drive 77376-Votaw Not Validated / N

Texas1025 Porter 77701-Beaumont Not Validated / N

Texas1170 3rd Street 77629-Nome Not Validated / N

Texas1570 Chamberlin 77707-Beaumont Not Validated / N

Texas1559 Turon St. 77701-Beaumont Not Validated / N

Texas3209 W. Euclid 77705-Beaumont Not Validated / N

Texas1265 Rainbow 77662-Vidor Not Validated / N

Texas7515 Tram Rd. 77713-Beaumont Not Validated / N

Texas3416 Glenwood St. 77705-Beaumont Not Validated / N

Texas1092 Maple 77703-Beaumont Not Validated / N

Texas980 Harvey Lane 77662-Vidor Not Validated / N

Texas2049 Ives St. 77701-Beaumont Not Validated / N

Texas3416 West Lark 77630-Orange Not Validated / N

Texas5869 Hazel 77640-Port Arthur Not Validated / N

Texas414 W. Dewey 77630-Orange Not Validated / N

Texas3880 E. Lynwood 77703-Beaumont Not Validated / N

Texas1135 Doucette 77701-Beaumont Not Validated / N

Texas910 5th St. 77630-Orange Not Validated / N

Texas3816 Hitchcock 77656-Silsbee Not Validated / N

Texas235 Mansfield Rd. 77662-Vidor Not Validated / N

Texas3120 Claire Drive 77630-Orange Not Validated / N

Texas2415 Smith Street 77630-West Orange Not Validated / N

Texas166 Old FM Hwy 418 S #14 77625-Kountze Not Validated / N

Texas315 Vestal 77703-Beaumont Not Validated / N

Texas7620 Cansler Rd. 77656-Silsbee Not Validated / N

Texas3730 Hebert Alley 77705-Beaumont Not Validated / N

Texas3522 Beadle Road 77630-Orange Not Validated / N

Texas525 Lilac Lane 77662-Rose City Not Validated / N

Texas675 Doucette Street 77701-Beaumont Not Validated / N

Texas4220 Marie Street 77705-Beaumont Not Validated / N

Texas1022 Ruby 77630-Orange Not Validated / N

Texas5792 Biscamp Rd. 77656-Silsbee Not Validated / N

Texas1013 Clairmont 77630-Orange Not Validated / N

Texas1435 Lucille 77662-Vidor Not Validated / N

Texas610 East Thomas Blvd. 77640-Port Arthur Not Validated / N

Texas1900 11th St. 77640-Port Arthur Not Validated / N

Texas2328 Procter 77640-Port Arthur Not Validated / N

Texas360 Hwy 1131 77662-Vidor Not Validated / N

Texas4251 Orgen 77705-Beaumont Not Validated / N

Texas312 N. Farragaut Ave. 77630-Orange Not Validated / N

Texas1502 W. Carter 77630-Orange Not Validated / N

Texas713 Dewalt 77640-Port Arthur Not Validated / N

Texas208 Rustic Lane 77657-Lumberton Not Validated / N
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Texas3405 Timber Hollow 77625-Kountze Not Validated / N

Texas4296 Congress 77705-Beaumont Not Validated / N

Texas906 East 1st Street 77625-Kountze Not Validated / N

Texas4010 Ironton 77703-Beaumont Not Validated / N

Texas8020 Ronnie 77705-Beaumont Not Validated / N

Texas942 Rev. Raymond Scott 77640-Port Arthur Not Validated / N

Texas1088 North 6th 77701-Beaumont Not Validated / N

Texas8260 Linscomb Rd., Space 22 77630-Orange Not Validated / N

Texas3732 East 5th Street 77640-Port Arthur Not Validated / N

Texas4570 Eaves 77662-Vidor Not Validated / N

Texas2635 Florida Ave. 77640-Port Arthur Not Validated / N

Texas1725 Parry Street 77703-Beaumont Not Validated / N

Texas11831 Murphy Drive 77585-Saratoga Not Validated / N

Texas2128 East 11th St. 77640-Port Arthur Not Validated / N

Texas1690 Fairway Street 77703-Beaumont Not Validated / N

Texas2133 8th St. 77640-Port Arthur Not Validated / N

Texas1815 S. Maple 77625-Kountze Not Validated / N

Texas1385 Simmons Street 77703-Beaumont Not Validated / N

Texas3550 W. Euclid 77705-Beaumont Not Validated / N

Texas286 Wilkerson 77625-Kountze Not Validated / N

Texas5035 South Irving 77706-Beaumont Not Validated / N

Texas4480 General 77703-Beaumont Not Validated / N

Texas7360 Lewis Drive 77656-Silsbee Not Validated / N

Texas3015 Silver Street 77703-Beaumont Not Validated / N

Texas#29 Parkland 77611-Bridge City Not Validated / N

Texas3748 5th St. 77642-Port Arthur Not Validated / N

Texas3849 Canal 77619-Groves Not Validated / N

Texas1740 Elgie 77705-Beaumont Not Validated / N

Texas3975 Bob Street 77705-Beaumont Not Validated / N

Texas2285 Orange 77701-Beaumont Not Validated / N

Texas2995 Emile 77701-Beaumont Not Validated / N

Texas4461 Dallas 77703-Beaumont Not Validated / N

Texas590 Alamo St. 77662-Vidor Not Validated / N

Texas340 South 22nd 77656-Silsbee Not Validated / N

Texas3153 Terrell St. 77701-Beaumont Not Validated / N

Texas2150 Honeysuckle 77632-Orange Not Validated / N

Texas690 S. Loading Dock Road 77656-Silsbee Not Validated / N

Texas2655 Potts St. 77705-Beaumont Not Validated / N

Texas712 Dewalt Ave. 77640-Port Arthur Not Validated / N

Texas3910 Ironton 77703-Beaumont Not Validated / N

Texas3225 Cedar Lane #205 77627-Nederland Not Validated / N

Texas2548 13th St. 77640-Port Arthur Not Validated / N

Texas650 Katherine Drive 77713-Beaumont Not Validated / N
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Texas10530 Vinson 77713-Beaumont Not Validated / N

Texas3415 Pradice 77705-Beaumont Not Validated / N

Texas1110 East 15th 77640-Port Arthur Not Validated / N

Texas735 Elgie 77705-Beaumont Not Validated / N

Texas1810 Western Ave. 77630-Orange Not Validated / N

Texas3245 Roberts 77701-Beaumont Not Validated / N

Texas1735 8th St. 77640-Port Arthur Not Validated / N

Texas3376 Firetower Rd. 77656-Silsbee Not Validated / N

Texas3525 Grand 77703-Beaumont Not Validated / N

Texas4085 Rothwell 77705-Beaumont Not Validated / N

Texas2123 Pope 77703-Beaumont Not Validated / N

Texas2719 12th St. 77640-Port Arthur Not Validated / N

Texas335 W. Avenue L 77656-Silsbee Not Validated / N

Texas815 South 7th St. 77627-Nederland Not Validated / N

Texas913 South Broadway 77613-China Not Validated / N

Texas3325 28th St. 77642-Port Arthur Not Validated / N

Texas1220 Jayway 77630-Orange Not Validated / N

Texas220 Avenue C 77613-China Not Validated / N

Texas11827 Cooks Lake Rd. 77657-Lumberton Not Validated / N

Texas3330 Ector 77705-Beaumont Not Validated / N

Texas12492 Sandridge Rd. 77662-Vidor Not Validated / N

Texas1065 Elgie Street 77705-Beaumont Not Validated / N

Texas3080 Lela St. 77705-Beaumont Not Validated / N

Texas2544 Sawgrass Lane 77625-Kountze Not Validated / N

Texas1290 Marshall Lane 77656-Silsbee Not Validated / N

Texas2024 Neches Ave. 77642-Port Arthur Not Validated / N

Texas195 Evangeline Drive #9 77662-Vidor Not Validated / N

Texas3149 13th St. 77642-Port Arthur Not Validated / N

Texas7721 Hicks Dairy Road 77656-Silsbee Not Validated / N

Texas1780 Harriot St. 77705-Beaumont Not Validated / N

Texas1195 West Chance Road 77657-Lumberton Not Validated / N

Texas209 College 77630-Orange Not Validated / N

Texas2455 Tyler 77703-Beaumont Not Validated / N

Texas94 West Park St. 77630-Orange Not Validated / N

Texas6977 Swisher 77632-Orange Not Validated / N

Texas635 South Archie 77662-Vidor Not Validated / N

Texas320 West Railroad 77613-China Not Validated / N

Texas305 Hickory Lane 77662-Vidor Not Validated / N

Texas3450 Cherry Drive 77703-Beaumont Not Validated / N

Texas209 W. New York 77630-Orange Not Validated / N

Texas17589 Hales Rd. 77519-Batson Not Validated / N

Texas1025 3rd Avenue 77642-Port Arthur Not Validated / N

Texas2695 Pennsylvania 77701-Beaumont Not Validated / N
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Texas820 Stilwell Blvd. 77640-Port Arthur Not Validated / N

Texas1890 May Street 77705-Beaumont Not Validated / N

Texas1760 Trinidad 77703-Beaumont Not Validated / N

Texas816 Chicago Ave. 77627-Nederland Not Validated / N

Texas4345 S. Village Rd. 77662-Vidor Not Validated / N

Texas920 Pecos 77642-Port Arthur Not Validated / N

Texas2319 3rd Ave. 77640-Port Arthur Not Validated / N

Texas5145 Allen Drive 77708-Beaumont Not Validated / N

Texas106 Dewey Ave. 77630-Orange Not Validated / N

Texas1525 Avenue B 77701-Beaumont Not Validated / N

Texas5320 Spencer Lane 77708-Beaumont Not Validated / N

Texas3225 15th Street 77642-Port Arthur Not Validated / N

Texas1642 Avenue I 77705-Beaumont Not Validated / N

Texas5124 10th St. 77642-Port Arthur Not Validated / N

Texas3935 Adilade Street 77705-Beaumont Not Validated / N

Texas1430 DeQueen Blvd. 77640-Port Arthur Not Validated / N

Texas1510 W. Curtis Avenue 77630-Orange Not Validated / N

Texas735 4th Street 77659-Sour Lake Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,300,000.00

Low/Mod Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$5,300,000.00

$0.00

$0.00

$0.00

$5,300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090004 LMI Rental SETRPC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The South East Texas Regional Planning Commission will provide rental housing rehabilitation, reconstruction and/or new
construction assistance activities for multi-family units (250 units proposed) of which all single unit structures will be occupied
by low to moderate income households, two-unit structures will have at least one unit occupied by a low to moderate income
household, and a structure containing more than two units will have at least 51% of the units rented to low to moderate income
households.
 
Multi-Family Rehabilitation Program:
The Multi-Family Rehab Program will provide a subsidy to owners and developers of existing multi-family housing that had
direct damage as a result of Hurricane Ike. The program will assist projects with 5 or more units up to a maximum of 30 units.
 
Single Family Rental Rehabilitation Program:
The Single Family Rental Rehab Program will provide a subsidy to owners of structures containing 4 units or less. Eligible
owners must be able to demonstrate the property received damage as a direct result of Hurricane Ike. The program will assist
projects with 1 to 4 units. Units may stand alone or be combined in a duplex, triplex, or quadraplex.
 
The Rental Rehab programs will provide a minimum assistance of $1,000 and a maximum assistance of $214,508 based on
the per unit maximum subsidy. The maximum per unit subsidy is as follows: 0 bedrooms -$108,367, 1 bedroom-$124,224, 2
bedroom - $151,056, 3 bedroom - $195,416, and 4 bedroom plus - $214,508.
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and

70090004 LMI Rental SETRPCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $0.00
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construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

South East Texas Regional Planning Commission Counties Served &ndash Texas
Hardin, Orange, Jefferson

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/254# of Housing Units 0

0/254# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/130 0/254# of Households 0 0 0

0 0/0 0/130 0/254# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500,000.00

Slums and Blight Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$7,500,000.00

$0.00

$0.00

$0.00

$7,500,000.00

$42,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090004 SB Clearance SETRPC

$42,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$42,650.00

Total Funds Expended

Responsible Organization:

$42,650.00

Clearance and Demolition Under Way

Activity Description:

The South East Texas Regional Planning Commission will provide demolition assistance not to exceed $15,000 per lot. The
proposed number of lots to be cleared is 500 under the slum and blight national objective. Demolition activities must address
threats to public health and safety that may be caused by the presence of disaster-damaged structures that are unsuitable for
rehabilitation.

Location Description:

South East Texas Regional Planning Commission Counties Served &ndash Texas
Hardin, Orange, Jefferson

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 75
>Number of activities found eligible and approved for funding by GLO in previous periods: 29
>Total number of activities found elgibile and approved for funding to date: 104
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 104 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  15 *
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 15
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 89
*NOTE:  Completed Activities had not been reported previously.  The number of Completed Activities represent a Cumulative
number through the end of the current reporting period.  We will be reporting quarterly accomplishments beginning in the next

Activity Progress Narrative:

70090004 SB Clearance SETRPCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$42,650.00$42,650.00Southeast Texas Regional Planning Commission (SETRPC)

$42,650.00     Program Funds Drawdown $42,650.00
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QPR submission.

Activity Locations
Address County State ZipCity Status / Accept

Texas2555 Brickyard 77701-Beaumont Not Validated / N

Texas2460 Hegele 77701-Beaumont Not Validated / N

Texas1420 Captain 77701-Beaumont Not Validated / N

Texas1164 Iowa 77701-Beaumont Not Validated / N

Texas2765 Brahma 77708-Beaumont Not Validated / N

Texas1315 Alma 77705-Beaumont Not Validated / N

Texas805 Langham 77701-Beaumont Not Validated / N

Texas1155 Harrison 77701-Beaumont Not Validated / N

Texas1683 Victoria 77701-Beaumont Not Validated / N

Texas5380 Highland 77701-Beaumont Not Validated / N

Texas545 Washington 77701-Beaumont Not Validated / N

Texas4515 Major Drive 77701-Beaumont Not Validated / N

Texas3016 Corley 77701-Beaumont Not Validated / N

Texas1150 Houston 77701-Beaumont Not Validated / N

Texas1370 Louisiana 77701-Beaumont Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/500# of Housing Units 15

15/500# of Singlefamily Units 15

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/500# of Households 0 0 0

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,750,000.00

N/A Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$4,750,000.00

$0.00

$0.00

$0.00

$4,750,000.00

$525,762.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090004 SETRPC

$48,748.46

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

N/A

$525,762.47

Total Funds Expended

Responsible Organization:

$48,748.46

Administration Under Way

Activity Description:

The South East Texas Regional Planning Commission will provide administrative services in support of the
rehabilitation/reconstruction of owner-occupied housing units and rental units, and provide demolition and clearance assistance.

Location Description:

South East Texas Regional Planning Commission Counties Served &ndash Texas
Hardin, Orange, Jefferson

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

7009004 SETRPCActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$525,762.47$48,748.46Southeast Texas Regional Planning Commission (SETRPC)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$48,748.46     Program Funds Drawdown $525,762.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,631,000.00

Urgent Need Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$27,631,000.00

$0.00

$0.00

$0.00

$27,635,524.00

$11,186,960.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090004 UN Rehab SETRPC

$4,276,234.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$11,186,960.99

Total Funds Expended

Responsible Organization:

$4,276,234.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The South East Texas Regional Planning Commission will provide home rehabilitation, repair and new construction assistance
to homeowners of low to moderate income within the region whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $85,000 per unit, with up to an additional $50,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $150,000 per unit, with up
to an additional $50,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 216 under the urgent need national objective.

Location Description:

South East Texas Regional Planning Commission Counties Served &ndash Texas
Hardin, Orange, Jefferson

Activity Progress Narrative:

70090004 UN Rehab SETRPCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$11,186,960.99$4,276,234.53Southeast Texas Regional Planning Commission (SETRPC)

$0.00$0.00Texas Department of Housing and Community Affairs

$4,276,234.53     Program Funds Drawdown $11,186,960.99
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period:46
>Number of activities found eligible and approved for funding by GLO in previous periods: 111
>Total number of activities found elgibile and approved for funding to date: 157
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 157 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  46*
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 46
>Number of projects canceled to date:  2
>Remaining projects underway as of the end of this reporting period: 109
*NOTE:  Completed Activities had not been reported previously.  The number of Completed Activities represent a Cumulative
number through the end of the current reporting period.  We will be reporting quarterly accomplishments beginning in the next
QPR submission.
 

Activity Locations
Address County State ZipCity Status / Accept

Texas165 O'Connor 77611-Bridge City Not Validated / N

Texas670 S. 21th St. 77656-Silsbee Not Validated / N

Texas235 East 15th St. 77640-Port Arthur Not Validated / N

Texas2023 Tulane St. 77703-Beaumont Not Validated / N

Texas1420 E. 10th 77640-Port Arthur Not Validated / N

Texas300 Hunter St. 77662-Vidor Not Validated / N

Texas106 Davis 77630-West Orange Not Validated / N

Texas1214 East 12th St. 77640-Port Arthur Not Validated / N

Texas5583 Mesquite Dr. 77632-Orange Not Validated / N

Texas6650 Broadoak 8A 77713-Beaumont Not Validated / N

Texas302 Dougan 77656-Silsbee Not Validated / N

Texas5460 Combs Drive 77705-Beaumont Not Validated / N

Texas3343 18th St. 77642-Port Arthur Not Validated / N

Texas2490 Taylor 77703-Beaumont Not Validated / N

Texas2450 Euclid 77705-Beaumont Not Validated / N

Texas1112 E. 8th St. 77640-Port Arthur Not Validated / N

Texas6943 W. Grainger 77630-Orange Not Validated / N

Texas400 South Oak 77625-Kountze Not Validated / N

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/216# of Housing Units 46

46/216# of Singlefamily Units 46

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/216# of Households 0 0 0

0 0/0 0/0 0/216# Owner Households 0 0 0
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Texas1223 Jayway 77630-Orange Not Validated / N

Texas409 19th St. 77640-Port Arthur Not Validated / N

Texas2934 East 9th 77642-Port Arthur Not Validated / N

Texas3445 Cherry Dr. 77703-Beaumont Not Validated / N

Texas770 South 14th St. 77656-Silsbee Not Validated / N

Texas610 Orange St. 77613-China Not Validated / N

Texas7910 Alice St. 77632-Orange Not Validated / N

Texas2603 California 77627-Nederland Not Validated / N

Texas5416 Prospect St. 77640-Port Arthur Not Validated / N

Texas620 South Dewitt Rd. 77662-Vidor Not Validated / N

Texas1216 Madison 77701-Beaumont Not Validated / N

Texas3109 Thomas Blvd. 77642-Port Arthur Not Validated / N

Texas3242 17th St. 77642-Port Arthur Not Validated / N

Texas3190 Corley 77701-Beaumont Not Validated / N

Texas8875 Cajun Way #5 77630-Orange Not Validated / N

Texas5120 Allen 77708-Beaumont Not Validated / N

Texas1004 Link St. 77630-Orange Not Validated / N

Texas2034 Ives 77703-Beaumont Not Validated / N

Texas1205 North Archie 77662-Vidor Not Validated / N

Texas675 Charles St. 77625-Kountze Not Validated / N

Texas915 Railroad 77656-Silsbee Not Validated / N

Texas125 6th Ave. 77627-Nederland Not Validated / N

Texas1765 Milam 77701-Beaumont Not Validated / N

Texas3155 26th St. 77640-Port Arthur Not Validated / N

Texas5930 Henry Rd. 77656-Silsbee Not Validated / N

Texas7430 Black Lane 77713-Beaumont Not Validated / N

Texas2315 East 5th St. 77640-Port Arthur Not Validated / N

Texas240 Hooks Rd. 77657-Lumberton Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,463,776.00

Low/Mod Montgomery County

Total Projected Budget from All Sources

Match Contributed

$6,463,776.00

$0.00

$0.00

$0.00

$6,463,776.00

$1,174,884.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090005 LMI Rehab Montgomery County

$74,811.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$1,174,884.82

Total Funds Expended

Responsible Organization:

$74,811.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Montgomery County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $60,000 per unit, with up to an additional $30,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $130,000 per unit, with up
to an additional $30,000 for elevation assistance if required.  All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 56, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Montgomery County, Texas

Activity Progress Narrative:

70090005 LMI Rehab Montgomery CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,174,884.82$74,811.68Montgomery County

$0.00$0.00Texas Department of Housing and Community Affairs

$74,811.68     Program Funds Drawdown $1,174,884.82

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period:8
>Number of activities found eligible and approved for funding by GLO in previous periods: 48
>Total number of activities found elgibile and approved for funding to date: 56
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 56 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period: 1
>Number of projects completed in previous reporting periods: 1
>Total number of projects completed to date: 2
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 54
 

Activity Locations
Address County State ZipCity Status / Accept

Texas16379 Long Valley Court 77302-Conroe Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/56# of Housing Units 2

2/56# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/56 0/56# of Households 0 0 0

0 0/0 0/56 0/56# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,461.00

N/A Montgomery County

Total Projected Budget from All Sources

Match Contributed

$345,461.00

$0.00

$0.00

$0.00

$345,461.00

$171,589.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090005 Montgomery County

$16,886.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$171,589.54

Total Funds Expended

Responsible Organization:

$16,886.38

Administration Under Way

Activity Description:

Montgomery County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied
housing units, and provide demolition and clearance assistance.

Location Description:

Countywide &ndash Montgomery County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090005 Montgomery CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$171,589.54$16,886.38Montgomery County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$16,886.38     Program Funds Drawdown $171,589.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Slums and Blight Montgomery County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$72,027.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090005 SB Clearance Montgomery County

$72,027.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$72,027.64

Total Funds Expended

Responsible Organization:

$72,027.64

Clearance and Demolition Under Way

Activity Description:

Montgomery County will provide demolition assistance not to exceed $5,000 per lot. The proposed number of lots to be cleared
is 20 under the slum and blight national objective. Demolition activities must address threats to public health and safety that
may be caused by the presence of disaster-damaged structures that are unsuitable for rehabilitation.

Location Description:

Countywide &ndash Montgomery County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 0
>Number of activities found eligible and approved for funding by GLO in previous periods: 1
>Total number of activities found elgibile and approved for funding to date: 1
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>The one (1) eligible Clearance activity has not yet been reported as "complete" by the subrecipient and remains in "Active"
status as of this reporting period.
No additional Clearance activities have been identified yet.

Activity Progress Narrative:

70090005 SB Clearance Montgomery CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$72,027.64$72,027.64Montgomery County

$0.00$0.00Texas Department of Housing and Community Affairs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$72,027.64     Program Funds Drawdown $72,027.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,500.00

N/A Liberty County

Total Projected Budget from All Sources

Match Contributed

$502,500.00

$0.00

$0.00

$0.00

$502,500.00

$180,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090006 Liberty County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

N/A

$180,700.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Liberty County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Liberty County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090006 Liberty CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$180,700.00$0.00Liberty County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $180,700.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,376,423.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$8,376,423.00

$0.00

$0.00

$0.00

$8,376,423.00

$3,192,789.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090006 LMI Rehab Liberty County

$1,110,735.03

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$3,192,789.48

Total Funds Expended

Responsible Organization:

$1,110,735.03

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Liberty County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $50,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $105,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 75, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Liberty County, Texas

ACTIVITIES APPROVED TO DATE:

Activity Progress Narrative:

70090006 LMI Rehab Liberty CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$3,192,789.48$1,110,735.03Liberty County

$0.00$0.00Texas Department of Housing and Community Affairs

$1,110,735.03     Program Funds Drawdown $3,192,789.48
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>Number of activities found eligible and approved for funding by GLO in the reporting period:0
>Number of activities found eligible and approved for funding by GLO in previous periods: 41
>Total number of activities found elgibile and approved for funding to date: 41
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 41 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  11
>Number of projects completed in previous reporting periods: 21
>Total number of projects completed to date: 32
>Number of projects canceled to date: 2
>Remaining projects underway as of the end of this reporting period: 7

Activity Locations
Address County State ZipCity Status / Accept

Texas221 Cemetary Road 77575-Liberty Not Validated / N

Texas88 Geranium Lane 77535-Dayton Not Validated / N

Texas204 Iowa Street 77533-Daisetta Not Validated / N

Texas120 Trahan Street 77575-Liberty Not Validated / N

Texas134 County road 2676 77369-Rye Not Validated / N

Texas125 Martin Drive 77575-Liberty Not Validated / N

Texas234 County Road 622 77535-Dayton Not Validated / N

Texas99 County Road 1821 77582-Raywood Not Validated / N

Texas311 Hope Street 77535-Dayton Not Validated / N

Texas423 Baker Circle 77575-Liberty Not Validated / N

Texas414 Davidage St. 77575-Liberty Not Validated / N

Texas541 Berotte 77575-Liberty Not Validated / N

Texas122 Bakers Circle 77575-Ames Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/75# of Housing Units 11

32/75# of Singlefamily Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/75 0/75# of Households 0 0 0

0 0/0 0/75 0/75# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,792.00

N/A Brazos Vally Affordable Housing Corporation (BVAHC)

Total Projected Budget from All Sources

Match Contributed

$42,792.00

$0.00

$0.00

$0.00

$42,792.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090007 BVAHC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The Brazos Valley Affordable Housing Corporation will provide administrative services in support of the
rehabilitation/reconstruction of owner-occupied housing units and rental units.

Location Description:

Brazos Valley Region, Counties Served &ndash Texas
Brazos, Burleson, Grimes, Leon, Madison, Robertson, and Washington
 

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090007 BVAHCActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$0.00$0.00Brazos Vally Affordable Housing Corporation (BVAHC)

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,319.00

Low/Mod Brazos Vally Affordable Housing Corporation (BVAHC)

Total Projected Budget from All Sources

Match Contributed

$500,319.00

$0.00

$0.00

$0.00

$500,319.00

$158,946.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090007 LMI Rehab BVAHC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$158,946.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Brazos Valley Affordable Housing Corporation will provide home rehabilitation, repair and new construction assistance to
homeowners of low to moderate income within the region whose primary residence was impacted by Hurricane Ike.
 Rehab/Repairs: Rehabilitation and repair assistance will not exceed $40,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $130,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 The proposed number of households to receive benefit is 6, of which 100% are of low to moderate income.

Location Description:

Brazos Valley Region, Counties Served &ndash Texas
Brazos, Burleson, Grimes, Leon, Madison, Robertson, and Washington

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 1
>Number of activities found eligible and approved for funding by GLO in previous periods: 3
>Total number of activities found elgibile and approved for funding to date: 4

Activity Progress Narrative:

70090007 LMI Rehab BVAHCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$158,946.00$0.00Brazos Vally Affordable Housing Corporation (BVAHC)

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $158,946.00
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 4 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period: 0
>Number of projects completed in previous reporting periods: 2
>Total number of projects completed to date: 2
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 2

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,819.00

Low/Mod Brazos Vally Affordable Housing Corporation (BVAHC)

Total Projected Budget from All Sources

Match Contributed

$405,819.00

$0.00

$0.00

$0.00

$405,819.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090007 LMI Rental BVAHC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The Brazos Valley Affordable Housing Corporation will provide rental housing rehabilitation, reconstruction and/or new
construction assistance activities for multi-family units (20 units proposed) of which all single unit structures will be occupied by
low to moderate income households, two-unit structures will have at least one unit occupied by a low to moderate income
household, and a structure containing more than two units will have at least 51% of the units rented to low to moderate income
households.
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Brazos Valley Region, Counties Served &ndash Texas
Brazos, Burleson, Grimes, Leon, Madison, Robertson, and Washington
 

70090007 LMI Rental BVAHCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00$0.00Brazos Vally Affordable Housing Corporation (BVAHC)

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $0.00
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BVAHC has one property (Oak Creek condominiums) that remains under construction.  No draws have been submitted  to
date, but construction is continuing. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/20# of Households 0 0 0

0 0/0 0/11 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008  LMI DPA Galveston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City of Galveston will provide down-payment assistance to homeowners of low to moderate income within the city whose
primary residence was destroyed by Hurricane Ike and who will be purchasing replacement housing within the city.
 
Down payment assistance will not exceed $5,000 per unit. The proposed number of households to receive benefit is 7.
 
Homebuyer Assistance Program
The City of Galveston established the Homebuyer Assistance Program to offer a housing incentive to encourage housing
resettlement in the City. The re-population initiative will promote resettlement in particular geographic areas. The program will
assist both individuals and families in purchasing a home on the island. The program will provide direct financial assistance for
closing costs and pre-paid items and gap financing.  
 
All properties purchased must meet Housing Quality Standards (HQS) and local health, building, and safety codes, including
ensuring that properties built before 1978 are visually inspected for compliance with federal lead-based paint requirements and
that all applicable sales contracts include the seller&rsquos disclosure as required by federal law.

Location Description:

Citywide &ndash City of Galveston, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 0

Activity Progress Narrative:

70090008  LMI DPA GalvestonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00$0.00City of Galveston

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $0.00
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>Number of activities found eligible and approved for funding by GLO in previous periods: 4
>Total number of activities found elgibile and approved for funding to date: 4
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>All 4 of the previously approved activities have been completed in previous reporting periods.
No new activities were identified in the current period.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

4/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

0 0/0 0/7 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,208,645.00

N/A City of Galveston

Total Projected Budget from All Sources

Match Contributed

$3,208,645.00

$0.00

$0.00

$0.00

$3,208,645.00

$1,226,582.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008 City of Galveston

$734,449.74

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

N/A

$1,226,582.74

Total Funds Expended

Responsible Organization:

$734,449.74

Administration Under Way

Activity Description:

The City of Galveston will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied
housing units and rental units, down &ndashpayment assistance, code enforcement assistance, and storm recovery planning.

Location Description:

Citywide &ndash City of Galveston, Texas

Administrative duties continue to achieve intended accomplishments of the grant.
NOTE: Draw requests submitted by the City indicate that construction is contuing, however final retainage draws and
documentation for completed homes have not been submitted to date. GLO has intervened with the City's Housing Grant
Administration service contract. A new Housing Grant Administrator is being contracted by the State to improve efforts and get
the program moving forward. Final Retainage draws and closing documentation is expected to be submitted rapidly once the
new GA is in place. The next reporting period should show marked improvement and a large number of completed activities.

Activity Progress Narrative:

70090008 City of GalvestonActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$1,226,582.74$734,449.74City of Galveston

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$734,449.74     Program Funds Drawdown $1,226,582.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,918,264.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$106,918,264.00

$0.00

$0.00

$0.00

$106,918,264.00

$18,705,108.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008 LMI Rehab Galveston

$2,674,469.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$18,705,108.85

Total Funds Expended

Responsible Organization:

$2,674,469.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of Galveston will provide home rehabilitation, repair and new construction assistance to homeowners of low to
moderate income within the city whose primary residence was impacted by Hurricane Ike.
 Rehab/Repairs: Rehabilitation and repair assistance will not exceed $100,000 per unit, with up to an additional $35,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $160,000 per unit, with up
to an additional $35,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
Code Enforcement: The City of Galveston will conduct code enforcement activities not to exceed $816,968 through processes
designed to abate code violations. These activities will be directed to storm damaged or impacted locations in low to moderate
areas and are expected to support services under the Rehab program.
The proposed number of households to receive benefit is 750, of which 100% are of low to moderate income.

Location Description:

Citywide &ndash City of Galveston, Texas

Activity Progress Narrative:

70090008 LMI Rehab GalvestonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$18,705,108.85$2,674,469.14City of Galveston

$0.00$0.00Texas Department of Housing and Community Affairs

$2,674,469.14     Program Funds Drawdown $18,705,108.85
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 26
>Number of activities found eligible and approved for funding by GLO in previous periods: 452
>Total number of activities found elgibile and approved for funding to date: 478
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 478 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 13
>Remaining projects underway as of the end of this reporting period: 465
NOTE:  Draw requests submitted by the City indicate that construction is contuing, however final retainage draws and
documentation for completed homes have not been submitted to date.  GLO has intervened with the City's Housing Grant
Administration service contract.  A new Housing Grant Administrator is being contracted by the State to improve efforts and get
the program moving forward.  Final Retainage draws and closing documentation is expected to be submitted rapidly once the
new GA is in place.  The next reporting period should show marked improvement and a large number of completed activities. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8439340Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/750# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/750 0/750# of Households 0 0 0

0 0/0 0/750 0/750# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,045,365.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$32,045,365.00

$0.00

$0.00

$0.00

$32,045,365.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008 LMI Rental Galveston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The City of Galveston will provide rental housing rehabilitation, reconstruction and/or new construction assistance activities for
multi-family units (200 units proposed) of which all single unit structures will be occupied by low to moderate income
households, two-unit structures will have at least one unit occupied by a low to moderate income household, and a structure
containing more than two units will have at least 51% of the units rented to low to moderate income households.
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Citywide &ndash City of Galveston, Texas

Activity Progress Narrative:

70090008 LMI Rental GalvestonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Housing Units 0

0/200# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/102 0/200# of Households 0 0 0

0 0/0 0/102 0/200# Renter Households 0 0 0

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

N/A City of Galveston

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$525,000.00

$369,979.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008 Planning Galveston

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Area Benefit (Survey)

$369,979.34

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning:

The City of Galveston will provide planning assistance to aid in long term, sustainable recovery throughout the city through the
development of a Neighborhood Master Plan, Infill Standards, and Housing Market Study.
 
The City will develop a plan to assist in storm recovery efforts by developing infill standards, streetscapes, open public spaces,
infrastructure improvement, transportation, and connectivity.  The focus of the Plan, Standards, and Study is on the assessment
and needs of the housing stock. These plans will assist the City to determine the extent of its post-storm housing stock,
damages, and housing needs and then to develop a strategy to meet the housing needs. 
 
The proposed number of beneficiaries is 54,807, of which 59% or 32,644 persons are of low to moderate income.
 
Code Enforcement:
The City of Galveston will provide code enforcement assistance to aid in long term, sustainable recovery throughout the city.
                          
The City will implement code enforcement outreach efforts through processes designed to abate code violations. These
activities will be directed to storm damaged or impacted locations in low to moderate areas.
 
The proposed number of beneficiaries is 54,807, of which 59% or 32,644 persons are of low to moderate income.
 
 

Location Description:

Citywide &ndash City of Galveston, Texas

70090008 Planning GalvestonActivity Title:

Project Number:

0008

Project Title:

Planning - Housing

$0.00     Program Funds Drawdown $369,979.34
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 32644 54807# of Persons 59.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,634,959.00

Urgent Need City of Galveston

Total Projected Budget from All Sources

Match Contributed

$17,634,959.00

$0.00

$0.00

$0.00

$17,634,959.00

$3,743,986.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090008 UN Rehab Galveston

$1,001,925.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$3,743,986.11

Total Funds Expended

Responsible Organization:

$1,001,925.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of Galveston will provide home rehabilitation, repair and new construction assistance to homeowners under the urgent
need national objective within the city whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $100,000 per unit, and up to an additional $35,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $160,000 per unit, and up to
an additional $35,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with
the universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 283 under the urgent need national objective.

Location Description:

Citywide &ndash City of Galveston, Texas

Activity Progress Narrative:

70090008 UN Rehab GalvestonActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$3,743,986.11$1,001,925.80City of Galveston

$0.00$0.00Texas Department of Housing and Community Affairs

$1,001,925.80     Program Funds Drawdown $3,743,986.11
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 3
>Number of activities found eligible and approved for funding by GLO in previous periods: 134
>Total number of activities found elgibile and approved for funding to date: 137
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 137 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 2
>Remaining projects underway as of the end of this reporting period: 135
NOTE:  Draw requests submitted by the City indicate that construction is contuing, however final retainage draws and
documentation for completed homes have not been submitted to date.  GLO has intervened with the City's Housing Grant
Administration service contract.  A new Housing Grant Administrator is being contracted by the State to improve efforts and get
the program moving forward.  Final Retainage draws and closing documentation is expected to be submitted rapidly once the
new GA is in place.  The next reporting period should show marked improvement and a large number of completed activities. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2735830Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/283# of Housing Units 0

0/283# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/283# of Households 0 0 0

0 0/0 0/0 0/283# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,300.00

N/A Fort Bend County

Total Projected Budget from All Sources

Match Contributed

$42,300.00

$0.00

$0.00

$0.00

$42,300.00

$35,089.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090009 Fort Bend County

$2,002.49

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

N/A

$35,089.53

Total Funds Expended

Responsible Organization:

$2,002.49

Administration Under Way

Activity Description:

Fort Bend County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Fort Bend County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090009 Fort Bend CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$35,089.53$2,002.49Fort Bend County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,002.49     Program Funds Drawdown $35,089.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$803,700.00

Low/Mod Fort Bend County

Total Projected Budget from All Sources

Match Contributed

$803,700.00

$0.00

$0.00

$0.00

$803,700.00

$747,718.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090009 LMI Rehab Fort Bend County

$293,490.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2011

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$747,718.13

Total Funds Expended

Responsible Organization:

$293,490.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Fort Bend County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
 Rehab/Repairs: Rehabilitation and repair assistance will not exceed $40,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $125,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 The proposed number of households to receive benefit is 8, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Fort Bend County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period:0
>Number of activities found eligible and approved for funding by GLO in previous periods: 7
>Total number of activities found elgibile and approved for funding to date: 7

Activity Progress Narrative:

70090009 LMI Rehab Fort Bend CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$747,718.13$293,490.54Fort Bend County

$0.00$0.00Texas Department of Housing and Community Affairs

$293,490.54     Program Funds Drawdown $747,718.13
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 7 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  5*
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 5
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 2
*NOTE:  Completed Activities had not been reported previously.  The number of Completed Activities represent a Cumulative
number through the end of the current reporting period.  We will be reporting quarterly accomplishments beginning in the next
QPR submission.

Activity Locations
Address County State ZipCity Status / Accept

Texas14518 FM 1236 77461-Needville Not Validated / N

Texas2518 Randall St. 77477-Stafford Not Validated / N

Texas2622 Eldridge Park Way 77498-Sugar Land Not Validated / N

Texas5119 West Davis 77583-Rosharon Not Validated / N

Texas415 Coen Rd. 77583-Rosharon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 5

5/8# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$555,000.00

N/A Chambers County

Total Projected Budget from All Sources

Match Contributed

$555,000.00

$0.00

$0.00

$0.00

$555,000.00

$192,285.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090010 Chambers County

$53,160.36

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/01/2009

N/A

$192,285.36

Total Funds Expended

Responsible Organization:

$53,160.36

Administration Under Way

Activity Description:

Chambers County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Chambers County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090010 Chambers CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$192,285.36$53,160.36Chambers County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$53,160.36     Program Funds Drawdown $192,285.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,366,582.00

Low/Mod Chambers County

Total Projected Budget from All Sources

Match Contributed

$20,366,582.00

$0.00

$0.00

$0.00

$20,366,582.00

$3,445,337.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090010 LMI Rehab Chambers County

$914,161.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$3,445,337.94

Total Funds Expended

Responsible Organization:

$914,161.67

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Chambers County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $50,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $135,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
The proposed number of households to receive benefit is 180, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Chambers County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 18
>Number of activities found eligible and approved for funding by GLO in previous periods: 46
>Total number of activities found elgibile and approved for funding to date: 64

Activity Progress Narrative:

70090010 LMI Rehab Chambers CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$3,445,337.94$914,161.67Chambers County

$0.00$0.00Texas Department of Housing and Community Affairs

$914,161.67     Program Funds Drawdown $3,445,337.94
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 64 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  3
>Number of projects completed in previous reporting periods: 31
>Total number of projects completed to date: 34
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 30

Activity Locations
Address County State ZipCity Status / Accept

Texas117 Jackson Drive 77514-Anahuac Not Validated / N

Texas116 Oyster Drive 77514-Anahuac Not Validated / N

Texas2832 Eagle Ferry Road 77514-Anahuac Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/180# of Housing Units 3

34/180# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/180 0/180# of Households 0 0 0

0 0/0 0/180 0/180# Owner Households 0 0 0

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,000.00

N/A Cameron County

Total Projected Budget from All Sources

Match Contributed

$41,000.00

$0.00

$0.00

$0.00

$41,000.00

$12,508.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090011 Cameron County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$12,508.32

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Cameron County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Cameron County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090011 Cameron CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$12,508.32$0.00Cameron County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $12,508.32
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,052,750.00

Low/Mod Cameron County

Total Projected Budget from All Sources

Match Contributed

$3,052,750.00

$0.00

$0.00

$0.00

$3,052,750.00

$1,824,097.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090011 LMI Rehab Cameron County

$620,078.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$1,824,097.85

Total Funds Expended

Responsible Organization:

$620,078.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Cameron County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Dolly.
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $25,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $65,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
The proposed number of households to receive benefit is 50, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Cameron County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 6
>Number of activities found eligible and approved for funding by GLO in previous periods: 52
>Total number of activities found elgibile and approved for funding to date: 58

Activity Progress Narrative:

70090011 LMI Rehab Cameron CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,824,097.85$620,078.43Cameron County

$0.00$0.00Texas Department of Housing and Community Affairs

$620,078.43     Program Funds Drawdown $1,824,097.85
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 58 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  11
>Number of projects completed in previous reporting periods: 5
>Total number of projects completed to date: 16
>Number of projects canceled to date: 2
>Remaining projects underway as of the end of this reporting period: 40

Activity Locations
Address County State ZipCity Status / Accept

Texas2610 Florencia Avenue 78521-Brownsville Not Validated / N

Texas11133 Alabama 78521-Brownsville Not Validated / N

Texas2701 Jeffery Avenue 78526-Brownsville Not Validated / N

Texas105 Hacienda Lane 78520-Brownsville Not Validated / N

Texas2306 Jeffery Avenue 78521-Brownsville Not Validated / N

Texas112 Monroe Avenue 78578-Laguna Heights Not Validated / N

Texas954 Toronja Avenue 78521-Brownsville Not Validated / N

Texas2713 Avenida Dennis 78521-Brownsville Not Validated / N

Texas2501 Louis Avenue 78526-Brownsville Not Validated / N

Texas226 Adams Street 78578-Laguna Heights Not Validated / N

Texas2264 Nina Ave 78526-Brownsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/50# of Housing Units 11

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/50 0/50# of Households 0 0 0

0 0/0 0/50 0/50# Owner Households 0 0 0

88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,097.00

N/A Deep East Texas Council of Governments (DETCOG)

Total Projected Budget from All Sources

Match Contributed

$254,097.00

$0.00

$0.00

$0.00

$254,097.00

$239,051.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090012 DETCOG

$15,829.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$221,762.40

Total Funds Expended

Responsible Organization:

$17,712.07

Administration Under Way

Activity Description:

The Deep East Texas Council of Government will provide administrative services in support of the rehabilitation/reconstruction
of owner-occupied housing units.

Location Description:

Deep East Texas Council of Government Counties Served &ndash Texas
Angelina, Hardin, Houston, Jasper, Nacogdoches, Newton, Polk, Sabine, San Augustine, San Jacinto, Shelby, Trinity, and
Tyler.
 

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090012 DETCOGActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$239,051.28$17,712.07Deep East Texas Council of Governments (DETCOG)

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$15,829.00     Program Funds Drawdown $221,762.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,676,973.00

Low/Mod Deep East Texas Council of Governments (DETCOG)

Total Projected Budget from All Sources

Match Contributed

$5,676,973.00

$0.00

$0.00

$0.00

$5,676,973.00

$2,426,673.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090012 LMI Rehab DETCOG

$455,523.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$2,443,962.56

Total Funds Expended

Responsible Organization:

$453,639.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Deep East Texas Council of Government will provide home rehabilitation, repair and new construction assistance to
homeowners of low to moderate income within the region whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $35,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $85,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 99, of which 100% are of low to moderate income.

Location Description:

Deep East Texas Council of Government Counties Served &ndash Texas
Angelina, Hardin, Houston, Jasper, Nacogdoches, Newton, Polk, Sabine, San Augustine, San Jacinto, Shelby, Trinity, and
Tyler.
 

70090012 LMI Rehab DETCOGActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$2,426,673.68$453,639.99Deep East Texas Council of Governments (DETCOG)

$0.00$0.00Texas Department of Housing and Community Affairs

$455,523.06     Program Funds Drawdown $2,443,962.56
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 27
>Number of activities found eligible and approved for funding by GLO in previous periods: 52
>Total number of activities found elgibile and approved for funding to date: 79
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 79 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  4
>Number of projects completed in previous reporting periods: 42
>Total number of projects completed to date: 46
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 33

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Texas2038 FM 2110 75835-Crockett Not Validated / N

Texas366 Mouse Brown 77351-Livingston Not Validated / N

Texas301 Hay Meadow Lane 77371-Shepherd Not Validated / N

Texas463 CR 1100 75979-Woodville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/99# of Housing Units 4

46/99# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/99 0/99# of Households 0 0 0

0 0/0 0/99 0/99# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,536.26

N/A City of Brownsville

Total Projected Budget from All Sources

Match Contributed

$9,536.26

$0.00

$0.00

$0.00

$92,200.00

$9,536.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090013 Brownsville

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

N/A

$3,724.04

Total Funds Expended

Responsible Organization:

$5,812.22

Administration Under Way

Activity Description:

The City of Brownsville will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied
housing units.

Location Description:

Citywide &ndash City of Brownsville, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090013 BrownsvilleActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$9,536.26$5,812.22City of Brownsville

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $3,724.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Brownsville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$1,543,118.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090013 LMI Rehab Brownsville

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of Brownsville will provide home rehabilitation, repair and new construction assistance to homeowners of low to
moderate income within the city whose primary residence was impacted by Hurricane Dolly.
 Rehab/Repairs: Rehabilitation and repair assistance will not exceed $25,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $67,500 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
 The proposed number of households to receive benefit is 16, of which 100% are of low to moderate income.

Location Description:

Citywide &ndash City of Brownsville, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 0
>Number of activities found eligible and approved for funding by GLO in previous periods: 4
>Total number of activities found elgibile and approved for funding to date: 4

Activity Progress Narrative:

70090013 LMI Rehab BrownsvilleActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00$0.00City of Brownsville

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $0.00
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 4 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 4

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0

0 0/0 0/16 0/16# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,975,175.00

N/A Galveston County

Total Projected Budget from All Sources

Match Contributed

$4,975,175.00

$0.00

$0.00

$0.00

$4,975,175.00

$3,375,685.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090014 Galveston County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

N/A

$3,375,685.54

Total Funds Expended

Responsible Organization:

$2,529,989.50

Administration Under Way

Activity Description:

Galveston County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units and rental units, and provide demolition and clearance assistance.

Location Description:

Countywide &ndash Galveston County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$2,529,989.50 was determined based on a reconciliation of draws on the activity along with prior period adjustments

Activity Progress Narrative:

70090014 Galveston CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$3,375,685.54$2,529,989.50Galveston County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,375,685.54
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,070,528.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$86,070,528.00

$0.00

$0.00

$0.00

$86,070,528.00

$43,288,511.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090014 LMI Rehab Galveston County

$8,278,297.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$43,288,511.09

Total Funds Expended

Responsible Organization:

$5,748,307.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Galveston County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Ike.
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $85,000 per unit, with up to an additional $50,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
Reconstruction/New Construction: Reconstruction and new construction assistance for houses outside flood zones A and V will
not exceed $125,000 per unit with up to an additional $50,000 for elevation assistance if required. Reconstruction and new
construction assistance for houses inside flood zones A and V will not exceed $145,000 per unit with up to an additional
$50,000 for elevation assistance if required.  All reconstructed and newly constructed housing units comply with the universal
design features in new construction, established by §2306.514, Texas Government Code, energy standards as verified by a
RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214, Local
Government Code. All replacement housing including manufactured housing units or modular homes must comply with Housing
and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
The proposed number of households to receive benefit is 1,196, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Galveston County, Texas

ACTIVITIES APPROVED TO DATE:

Activity Progress Narrative:

70090014 LMI Rehab Galveston CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$43,288,511.09$5,748,307.55Galveston County

$0.00$0.00Texas Department of Housing and Community Affairs

$8,278,297.05     Program Funds Drawdown $43,288,511.09
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>Number of activities found eligible and approved for funding by GLO in the reporting period: 40
>Number of activities found eligible and approved for funding by GLO in previous periods: 614
>Total number of activities found elgibile and approved for funding to date: 654
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 654 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 2
>Number of projects canceled to date: 652
Galveston County continues to draw funds for housing costs.  The county has not submitte final documentation to support
completion of any individual homes, however GLO is working toward a Technical Assistance visit with the County to provide
guidance on closing individual homes.  There should be a marked increase in progress in the next reporting period.
>Remaining projects underway as of the end of this reporting period:
During the reporting period an amount less than the quarterly disbursement amount was reported. The lesser amount of
$5,748,307.55 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1196# of Housing Units 0

0/1196# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1196 0/1196# of Households 0 0 0

0 0/0 0/1196 0/1196# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,344,395.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$8,344,395.00

$0.00

$0.00

$0.00

$7,612,017.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090014 LMI Rental Galveston County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Galveston County will provide rental housing rehabilitation, reconstruction and/or new construction assistance activities for
multi-family units (183 units proposed) of which all single unit structures will be occupied by low to moderate income
households, two-unit structures will have at least one unit occupied by a low to moderate income household, and a structure
containing more than two units will have at least 51% of the units rented to low to moderate income households.
 
Upon completion, all rehabilitated property will comply with local building, health and safety codes and standards, and Housing
Quality Standards (HQS).  The rental fees will comply with the High Home Investment Partnerships program (HOME) rents
unless the property is under an existing Land Use Restriction Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Countywide &ndash Galveston County, Texas

Activity Progress Narrative:

70090014 LMI Rental Galveston CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00$0.00Galveston County

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00     Program Funds Drawdown $0.00
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The county has set up forty six (46) properties for a total of $5,989,442 out of their toal allocation of $7,612,017. These
properties have not yet started construction but they all should be under construction by the second calendar quarter of 2012.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/183# of Housing Units 0

0/183# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/94 0/183# of Households 0 0 0

0 0/0 0/94 0/183# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,400.00

Slums and Blight Galveston County

Total Projected Budget from All Sources

Match Contributed

$113,400.00

$0.00

$0.00

$0.00

$845,778.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090014 SB Demo Galveston County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Galveston County will provide demolition assistance not to exceed $10,000 per lot. The proposed number of lots to be cleared
is 84 under the slum and blight national objective. Demolition activities must address threats to public health and safety that
may be caused by the presence of disaster-damaged structures that are unsuitable for rehabilitation.

Location Description:

Countywide &ndash Galveston County, Texas

Activity Progress Narrative:

70090014 SB Demo Galveston CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/84# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/84# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/84# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/84# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,638.00

Low/Mod City of Mission

Total Projected Budget from All Sources

Match Contributed

$209,638.00

$0.00

$0.00

$0.00

$209,638.00

$207,045.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090015 LMI Rehab Mission

$23,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$207,045.88

Total Funds Expended

Responsible Organization:

$23,500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The City of Mission will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the city whose primary residence was impacted by Hurricane Dolly.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $25,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 
The proposed number of households to receive benefit is 8, of which 100% are of low to moderate income.

Location Description:

Citywide &ndash City of Mission, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 0
>Number of activities found eligible and approved for funding by GLO in previous periods: 9
>Total number of activities found elgibile and approved for funding to date: 9
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 9 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 9

Activity Progress Narrative:

70090015 LMI Rehab MissionActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$207,045.88$23,500.00City of Mission

$0.00$0.00Texas Department of Housing and Community Affairs

$23,500.00     Program Funds Drawdown $207,045.88
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>Total number of projects completed to date: 9
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/8# of Housing Units 0

9/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,849.00

N/A H-GAC

Total Projected Budget from All Sources

Match Contributed

$553,849.00

$0.00

$0.00

$0.00

$553,849.00

$80,857.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090016 HGAC

$23,829.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$80,857.05

Total Funds Expended

Responsible Organization:

$23,829.20

Administration Under Way

Activity Description:

The Houston-Galveston Area Council will provide administrative services in support of the rehabilitation/reconstruction of
owner-occupied housing units and rental units.

Location Description:

Houston-Galveston Area Council Counties Served &ndash Texas
Austin, Brazoria, Chambers, Colorado, Fort Bend, Galveston, Harris, Liberty, Matagorda, Montgomery, Walker, Waller, and
Wharton.

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090016 HGACActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$80,857.05$23,829.20H-GAC

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$23,829.20     Program Funds Drawdown $80,857.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,637,720.00

Low/Mod H-GAC

Total Projected Budget from All Sources

Match Contributed

$9,637,720.00

$0.00

$0.00

$0.00

$9,637,720.00

$6,923,647.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090016 LMI Rehab HGAC

$772,498.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$6,923,647.57

Total Funds Expended

Responsible Organization:

$772,498.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Houston-Galveston Area Council will provide home rehabilitation, repair and new construction assistance to homeowners
of low to moderate income within the region whose primary residence was impacted by Hurricane Ike.
 
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $85,000 per unit with up to an additional $70,000 for
elevation assistance if required. Rehabilitation includes repairs or renovations of a limited specified area or portion of a housing
structure. All rehabilitated property will comply with local building codes and standards, local health and safety codes, and
Housing Quality Standards (HQS).
 
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $125,000 per unit with an
additional $70,000 for elevation assistance if required. All reconstructed and newly constructed housing units comply with the
universal design features in new construction, established by §2306.514, Texas Government Code, energy standards as
verified by a RESCHECK certification, and the International Residential Codes, as required by Subchapter G, Chapter 214,
Local Government Code. All replacement housing including manufactured housing units or modular homes must comply with
Housing and Urban Development (HUD) construction standards, and state, local or regional building codes as applicable.
 
The proposed number of households to receive benefit is 98, of which 100% are of low to moderate income.
 

Location Description:

Houston-Galveston Area Council Counties Served &ndash Texas
Austin, Brazoria, Chambers, Colorado, Fort Bend, Galveston, Harris, Liberty, Matagorda, Montgomery, Walker, Waller, and
Wharton.

70090016 LMI Rehab HGACActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$6,923,647.57$772,498.45H-GAC

$0.00$0.00Texas Department of Housing and Community Affairs

$772,498.45     Program Funds Drawdown $6,923,647.57
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ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period:5
>Number of activities found eligible and approved for funding by GLO in previous periods:85
>Total number of activities found elgibile and approved for funding to date: 90
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 90 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  2
>Number of projects completed in previous reporting periods: 41
>Total number of projects completed to date: 43
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 47

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

Texas399 CR 259 77457-Matagorda Not Validated / N

Texas522 CR 231 77541-Freeport Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/98# of Housing Units 2

43/98# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/98 0/98# of Households 0 0 0

0 0/0 0/98 0/98# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$517,723.00

Low/Mod Willacy County

Total Projected Budget from All Sources

Match Contributed

$517,723.00

$0.00

$0.00

$0.00

$517,723.00

$200,674.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090018 LMI Rehab Willacy County

$43,135.40

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$200,674.68

Total Funds Expended

Responsible Organization:

$43,135.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Willacy County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Dolly.
 Rehab/Repairs: Rehabilitation and repair assistance will not exceed $25,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
 The proposed number of households to receive benefit is 27, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Willacy County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 4
>Number of activities found eligible and approved for funding by GLO in previous periods: 14
>Total number of activities found elgibile and approved for funding to date: 18
PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 18 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 0
>Total number of projects completed to date: 0
>Number of projects canceled to date: 0

Activity Progress Narrative:

70090018 LMI Rehab Willacy CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$200,674.68$43,135.40Texas Department of Housing and Community Affairs

$0.00$0.00Willacy County

$43,135.40     Program Funds Drawdown $200,674.68
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>Remaining projects underway as of the end of this reporting period: 18

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0

0 0/0 0/27 0/27# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,564.00

N/A Willacy County

Total Projected Budget from All Sources

Match Contributed

$23,564.00

$0.00

$0.00

$0.00

$23,564.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090018 Willacy County

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Willacy County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Willacy County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090018 Willacy CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$0.00$0.00Texas Department of Housing and Community Affairs

$0.00$0.00Willacy County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$77,819.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090019 Hidalgo County

$27,476.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

N/A

$77,819.38

Total Funds Expended

Responsible Organization:

$27,476.87

Administration Under Way

Activity Description:

Hidalgo County will provide administrative services in support of the rehabilitation/reconstruction of owner-occupied housing
units.

Location Description:

Countywide &ndash Hidalgo County, Texas

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

70090019 Hidalgo CountyActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$77,819.38$27,476.87Hidalgo County

$0.00$0.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$27,476.87     Program Funds Drawdown $77,819.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,900,000.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$1,900,000.00

$0.00

$0.00

$0.00

$1,900,000.00

$1,557,344.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090019 LMI Rehab Hidalgo County

$72,426.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/10/2012

$0.00

To Date

09/11/2009

Direct Benefit (Households)

$1,557,344.59

Total Funds Expended

Responsible Organization:

$72,426.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Hidalgo County will provide home rehabilitation, repair and new construction assistance to homeowners of low to moderate
income within the county whose primary residence was impacted by Hurricane Dolly.
Rehab/Repairs: Rehabilitation and repair assistance will not exceed $60,000 per unit. Rehabilitation includes repairs or
renovations of a limited specified area or portion of a housing structure. All rehabilitated property will comply with local building
codes and standards, local health and safety codes, and Housing Quality Standards (HQS).
Reconstruction/New Construction: Reconstruction and new construction assistance will not exceed $60,000 per unit. All
reconstructed and newly constructed housing units comply with the universal design features in new construction, established
by §2306.514, Texas Government Code, energy standards as verified by a RESCHECK certification, and the International
Residential Codes, as required by Subchapter G, Chapter 214, Local Government Code. All replacement housing including
manufactured housing units or modular homes must comply with Housing and Urban Development (HUD) construction
standards, and state, local or regional building codes as applicable.
The proposed number of households to receive benefit is 32, of which 100% are of low to moderate income.

Location Description:

Countywide &ndash Hidalgo County, Texas

ACTIVITIES APPROVED TO DATE:
>Number of activities found eligible and approved for funding by GLO in the reporting period: 6
>Number of activities found eligible and approved for funding by GLO in previous periods: 26
>Total number of activities found elgibile and approved for funding to date: 32

Activity Progress Narrative:

70090019 LMI Rehab Hidalgo CountyActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,557,344.59$72,426.00Hidalgo County

$0.00$0.00Texas Department of Housing and Community Affairs

$72,426.00     Program Funds Drawdown $1,557,344.59
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PROGRESS OF APPROVED ACTIVITIES TO DATE:
>Of those 32 eligible activities, the following progress has taken place -
>Number of projects completed during the reporting period:  0
>Number of projects completed in previous reporting periods: 25
>Total number of projects completed to date: 25
>Number of projects canceled to date: 0
>Remaining projects underway as of the end of this reporting period: 7

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/32# of Housing Units 0

25/32# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/32 0/32# of Households 0 0 0

0 0/0 0/32 0/32# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,450,000.00

Low/Mod Orange Navy  II, L.P.

Total Projected Budget from All Sources

Match Contributed

$3,450,000.00

$0.00

$0.00

$0.00

$3,450,000.00

$3,449,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090020 Orange Navy II, L.P.

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2012

$0.00

To Date

12/28/2010

Direct Benefit (Households)

$3,449,997.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The Orange Navy II, LP developer, a Texas limited partnership will provide new construction/rehabilitation of a 36 unit multi-
family rental housing development, known as Orange Navy II, under the Affordable Rental Housing Stock Restoration Program.
The property will consist of 12 residential buildings with a mix of multifamily and single family units.
 
Set Asides: 36 of the total 36 units must be set aside for income eligible individuals and families and considered CDBG assisted
units as follows: a) 32 units must be set-aside for low to moderate income households whose annual income does not exceed
80% of the AMFI; b) 4 units must be set-aside for extremely low income households whose annual income does not exceed
30% of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
All newly constructed multifamily housing units will meet the current edition of the Model Energy Code published by the
International Energy Conservation Code and must meet the accessibility requirements of 24 CFR Part 8, which implements
Section 504 of the Rehabilitation Act of 1973 (29 USC §794). Multifamily housing developments will meet the design and
construction requirements of the Texas Administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC §60.201-211).
Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as common use facilities in developments with covered
dwellings will meet the design and construction requirements of 24 CFR §100.205, which implement the Fair Housing Act (42
USC §3601-3619).

Location Description:

Property known as Orange Navy II in City of Orange, Orange County, Texas

7o090020 Orange Navy II, L.P.Activity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $3,449,997.00

119

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

0/18# of Multifamily Units 0

0/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/36 0/36# of Households 0 0 0

0 0/0 0/36 0/36# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,676.00

Low/Mod Tidwell Estates

Total Projected Budget from All Sources

Match Contributed

$277,676.00

$0.00

$0.00

$0.00

$277,676.00

$277,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090021 Tidwell Estates

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/28/2011

$0.00

To Date

11/28/2009

Direct Benefit (Households)

$277,676.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The Tidwell Estates, Ltd. developer, a Texas limited partnership will provide rehabilitation of a 132 unit multi-family rental
housing development, known as Tidwell Estates, under the Affordable Rental Housing Stock Restoration Program. The
property will consist of 33 multifamily residential buildings.
 
Set Asides: 99 of the total 132 units must be set aside for income eligible individuals and families and considered CDBG
assisted units as follows: a) 68 units must be set-aside for low to moderate income households whose annual income does not
exceed 60% of the AMFI; b) 31 units must be set-aside for low to moderate income households whose annual income does not
exceed 50% of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Tidwell Estates in City of Houston, Harris County, Texas

Activity Progress Narrative:

70090021 Tidwell EstatesActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $277,676.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/132# of Housing Units 0

0/132# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/99 0/132# of Households 0 0 0

0 0/0 0/99 0/132# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$816,898.00

Low/Mod Beacon Bay Townhomes

Total Projected Budget from All Sources

Match Contributed

$816,898.00

$0.00

$0.00

$0.00

$816,898.00

$760,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090022 Beacon Bay

$13,758.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$760,247.00

Total Funds Expended

Responsible Organization:

$13,758.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The Housing Associates of Port Isabel, Ltd developer, a Texas limited partnership will provide rehabilitation of a 76 unit multi-
family rental housing development, known as Beacon Bay Townhomes, under the Affordable Rental Housing Stock Restoration
Program. The property will consist of 18 multifamily residential buildings.
 
Set Asides: 76 of the total 76 units must be set aside for income eligible individuals and families and considered CDBG assisted
units as follows: a) 55 must be set-aside for low to moderate income households whose annual income does not exceed 60%
of the AMFI; b) 21 units must be set-aside for low to moderate income households whose annual income does not exceed 50%
of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Beacon Bay Townhomes in City of Port Isabel, Cameron County, Texas.

Activity Progress Narrative:

70090022 Beacon BayActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$760,247.00$13,758.00Beacon Bay Townhomes

$13,758.00     Program Funds Drawdown $760,247.00
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Project is complete.  Retainage draw  is in final processing.  Final costs should be paid in full in next reporting period.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/76# of Housing Units 0

0/76# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/76 0/76# of Households 0 0 0

0 0/0 0/76 0/76# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Low/Mod 2101 Church Street

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$912,705.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090023  2101 Church Street

$912,705.31

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$912,705.31

Total Funds Expended

Responsible Organization:

$912,705.31

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Itex Developers LLC and co-developer Barstone Developers LLC will provide acquisition and rehabilitation of the Hotel Jean
Lafitte into 83 rental units and approximately 4000 square feet of commercial space.  The ten story building located in the
downtown sector of the City of Galveston is currently a shell building. 
 
Set Asides:
46 of the 83 units are set aside for income eligible individuals and families whose annual income does not exceed 80% AMI. 
The rents for these units will comply with High Home Investment Partnership (Home) rents or as determined the TDHCA unless
the property is under an existing Land Use Restriction Agreement (LURA).
 
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).
 
Mortgage proceeds, deferred developer fees, historic tax credits together with the CDBG funds will be used to rehabilitate the
building.  The building will meet the design and construction requirements of the Texas administrative Code, Title 10, Chapter
60, Subchapter B (10 TAC Section 60.201-211).  Covered multifamily dwellings, as defined in 24 CFR Section 100.21 as well
as common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
Section 100.205, which implement the Fair Housing Act (42 USC Section 3601-3619).

Location Description:

The property known as 2101 Church Street (fka Hotel Jean Lafitte) is located in Galveston, Galveston County, Texas.

Activity Progress Narrative:

70090023  2101 Church StreetActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$912,705.31$912,705.312101 Church Street

$912,705.31     Program Funds Drawdown $912,705.31
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The property isunder construction and is about 18% complete.  Construction is scheduled to be completed by December of
2012.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/83# of Housing Units 0

0/42# of Multifamily Units 0

0/41# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/83# of Households 0 0 0

0 0/0 0/46 0/83# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,391,105.00

Low/Mod Fountains Of Westchase

Total Projected Budget from All Sources

Match Contributed

$2,391,105.00

$0.00

$0.00

$0.00

$2,391,105.00

$1,812,105.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090024 Fountains at West Chase

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2012

$0.00

To Date

12/28/2010

Direct Benefit (Households)

$1,812,105.25

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The ELP Simon, LP developer, a Delaware limited partnership will provide rehabilitation of a 288 unit multi-family rental housing
development, known as Fountains of Westchase under the Affordable Rental Housing Stock Restoration Program. The
property will consist of 15 multifamily residential buildings.
 
Set Asides: 147 of the total 288 units must be set aside for income eligible individuals and families and considered CDBG
assisted units as follows: a) 147 must be set-aside for low to moderate income households whose annual income does not
exceed 80% of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Fountains of Westchase in City of Houston, Harris County, Texas

Activity Progress Narrative:

70090024 Fountains at West ChaseActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,812,105.25$0.00Fountains Of Westchase

$0.00     Program Funds Drawdown $1,812,105.25
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Project is completed.  Retainage draws is being processed by subrecipient for submission to GLO.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/288# of Housing Units 0

0/288# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/147 0/288# of Households 0 0 0

0 0/0 0/147 0/288# Renter Households 0 0 0

128

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,563,471.00

Low/Mod Towers at Clear Lake

Total Projected Budget from All Sources

Match Contributed

$4,563,471.00

$0.00

$0.00

$0.00

$4,563,471.00

$3,636,870.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090025 Towers at Clear Lake

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2012

$0.00

To Date

12/28/2010

Direct Benefit (Households)

$3,636,870.22

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Towers CL, Ltd a Florida limited partnership will rehabilitation of this development comprised of two building with seven stories. 
There are a total of 196 units under the CDBG development.  The development is located in the Clear Lake area of Houston
near NASA.
 
Set Asides: 108 units are set aside for income eligible individuals and families whose annual income does not exceed 80%
AMI.  The rents for these units will comply with High Home Investment Partnership (Home) rents or as determined the TDHCA
unless the property is under an existing Land Use Restriction Agreement (LURA).
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).  The CDBG funds are used to replace roofs, siding, windows and
interior unit repairs.
Deferred developer fees, owner contribution together with the CDBG funds will be used to rehabilitate the building.  The
building will meet the design and construction requirements of the Texas administrative Code, Title 10, Chapter 60, Subchapter
B (10 TAC Section 60.201-211).  Covered multifamily dwellings, as defined in 24 CFR Section 100.21 as well as common use
facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR Section
100.205, which implement the Fair Housing Act (42 USC Section 3601-3619).

Location Description:

The property known as the Towers at Clear Lake located in the City of Houston, Harris County, Texas.

Project is completed.  Retainage draw is being processed by subrecipient for submission to GLO.

Activity Progress Narrative:

70090025 Towers at Clear LakeActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$3,636,870.22$0.00Towers at Clear Lake

$0.00     Program Funds Drawdown $3,636,870.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/196# of Housing Units 0

0/196# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/108 0/196# of Households 0 0 0

0 0/0 0/108 0/196# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,003,389.00

Low/Mod Union Acres Apartments

Total Projected Budget from All Sources

Match Contributed

$3,003,389.00

$0.00

$0.00

$0.00

$3,003,389.00

$2,416,558.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090026 Union Acres

$560,288.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$2,416,558.07

Total Funds Expended

Responsible Organization:

$560,288.05

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Union Acres Trust will provide the rehabilitation of this 100 unit development, constructed in a duplex style with 50 building and
one community building. 
Set Asides: All units are subject to a Section 8 Housing Assistance Payment (HAP) contract which provides rental assistance to
the units under the Section 8 regulations.  The development&rsquos 100 units are set aside for income eligible individuals and
families whose annual income does not exceed 80% Area Medium Income (AMI), however the HUD section 8 requirements
have great income limit restrictions.  The rents for these units are set by the HAP contact comply with High Home Investment
Partnership (Home) rents or as determined the TDHCA.
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).
Mortgage proceeds, HUD Mark to Market funds, deferred developer fees, together with the CDBG funds will be used to
rehabilitate the building.  The building will meet the design and construction requirements of the Texas administrative Code,
Title 10, Chapter 60, Subchapter B (10 TAC Section 60.201-211).  Covered multifamily dwellings, as defined in 24 CFR Section
100.21 as well as common use facilities in developments with covered dwellings will meet the design and construction
requirements of 24 CFR Section 100.205, which implement the Fair Housing Act (42 USC Section 3601-3619).

Location Description:

The property known as Union Acres is located in the City of Center, Shelby, County, Texas.

Project is nearing completion and should be totally complete by July 2012.

Activity Progress Narrative:

70090026 Union AcresActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$2,416,558.07$560,288.05Union Acres Apartments

$560,288.05     Program Funds Drawdown $2,416,558.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/100 0/100# of Households 0 0 0

0 0/0 0/100 0/100# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Low/Mod Champion Homes at Bay Walk

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$4,999,791.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090027 Champion Home at Bay Walk

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$4,999,791.03

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The Chicory Court VII, LP developer, a Texas limited partnership will provide acquisition and rehabilitation of a 192 unit multi-
family rental housing development, known as Champion Homes at Bay Walk, under the Affordable Rental Housing Stock
Restoration Program. The property will consist of 14 multifamily residential buildings.
 
Set Asides: 192 of the total 192 units must be set aside for income eligible individuals and families and considered CDBG
assisted units as follows: a) 172 must be set-aside for low to moderate income households whose annual income does not
exceed 80% of the AMFI; b) 20 units must be set-aside for very low income households whose annual income does not exceed
50% of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Champion Homes at Bay Walk in City of Galveston, Galveston County, Texas

Activity Progress Narrative:

70090027 Champion Home at Bay WalkActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$0.00     Program Funds Drawdown $4,999,791.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/192# of Housing Units 0

0/192# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/192 0/192# of Households 0 0 0

0 0/0 0/192 0/192# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod Champion Homes at Marina Landing

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$9,249,999.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090028 Champion Home at Marina Landing

$1,010,020.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$9,249,999.91

Total Funds Expended

Responsible Organization:

$1,010,020.38

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Chickory Court LP, a Texas limited partnership will provide acquisition and rehabilitation of this 12 building, 256 unit rental
development.  The two story buildings are located along the water in the Galveston bay area. 
 
Set Asides: All 256 units are set aside for income eligible individuals and families whose annual income does not exceed 80%
AMI.  Twenty-six units are set aside for households whose annual income does not exceed 30% of AMI, another 26 units are
set aside for households whose income does not exceed 50% AMI and the remaining 204 units are set aside for households
with annual income not exceeding 60% AMI.  The rents for these units will comply with Low Income Housing Tax Credit rents. 
 
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).
 
Mortgage proceeds, deferred developer fees, tax credit exchange funds together with the CDBG funds will be used to
rehabilitate the building.  Funds will be used to replace roofs, windows, exterior siding, lift the building foundations out of the
flood plan areas and provide interior repairs to the units.  The building will meet the design and construction requirements of the
Texas administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC Section 60.201-211).  Covered multifamily dwellings,
as defined in 24 CFR Section 100.21 as well as common use facilities in developments with covered dwellings will meet the
design and construction requirements of 24 CFR Section 100.205, which implement the Fair Housing Act (42 USC Section
3601-3619).

Location Description:

The property known as Champion Homes at Marina Landing is located in Galveston, Galveston County, Texas

Activity Progress Narrative:

70090028 Champion Home at Marina LandingActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$9,249,999.91$1,010,020.38Champion Homes at Marina Landing

$1,010,020.38     Program Funds Drawdown $9,249,999.91
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Project is complete.  Final retainage draw processed.  Awaiting closeout of grant.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/256# of Housing Units 0

0/256# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/256 0/256# of Households 0 0 0

0 0/0 0/256 0/256# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,425,868.00

Low/Mod Lexington Square Apartments

Total Projected Budget from All Sources

Match Contributed

$1,425,868.00

$0.00

$0.00

$0.00

$1,425,868.00

$1,308,737.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090030 Lexington Square Apartments

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$1,308,737.39

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The NHDC Lexington Square Apartments, LP developer, a Texas limited partnership will provide rehabilitation of a 80 unit
multi-family rental housing development, known as Lexington Square Apartments, under the Affordable Rental Housing Stock
Restoration Program. The property will consist of 8 multifamily residential buildings.
 
Set Asides: 80 of the total 80 units must be set aside for income eligible individuals and families and considered CDBG assisted
units as follows: a) 13must be set-aside for low to moderate income households whose annual income does not exceed 60% of
the AMFI; b) 67 units must be set-aside for low to moderate income households whose annual income does not exceed 50% of
the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Lexington Square Apartments in City of Angleton, Brazoria County, Texas.

Activity Progress Narrative:

70090030 Lexington Square ApartmentsActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$1,308,737.39$0.00Lexington Square Apartments

$0.00     Program Funds Drawdown $1,308,737.39
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Project is completed.  Retainage draw is being processed by subrecipient for submission to GLO. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/80# of Housing Units 0

0/80# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/80 0/80# of Households 0 0 0

0 0/0 0/80 0/80# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,296,670.00

Low/Mod Colony of Humble

Total Projected Budget from All Sources

Match Contributed

$6,296,670.00

$0.00

$0.00

$0.00

$6,296,670.00

$4,057,588.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090031 Colony of Humble

$582,733.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$4,057,588.07

Total Funds Expended

Responsible Organization:

$582,733.79

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

The NHDC Colony, LLC developer, a Texas limited liability company will provide rehabilitation of a 200 unit multi-family rental
housing development, known as Colony of Humble, under the Affordable Rental Housing Stock Restoration Program. The
property will consist of 24 multifamily residential buildings.
 
Set Asides: 200 of the total 200 units must be set aside for income eligible individuals and families and considered CDBG
assisted units as follows: a) 200 units must be set-aside for low to moderate income households whose annual income does
not exceed 80% of the AMFI.
 
Upon completion, all newly constructed or rehabilitated property will comply with local building, health and safety codes and
standards, and Housing Quality Standards (HQS).  The rental fees will either comply with the High Home Investment
Partnerships program (HOME) rents or as determined by TDHCA unless the property is under an existing Land Use Restriction
Agreement (LURA).
 
Multifamily housing developments will meet the design and construction requirements of the Texas Administrative Code, Title
10, Chapter 60, Subchapter B (10 TAC §60.201-211). Covered multifamily dwellings, as defined in 24 CFR §100.21 as well as
common use facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR
§100.205, which implement the Fair Housing Act (42 USC §3601-3619).

Location Description:

Property known as Colony of Humble in City of Humble, Harris County, Texas

Activity Progress Narrative:

70090031 Colony of HumbleActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$4,057,588.07$582,733.79Colony of Humble

$582,733.79     Program Funds Drawdown $4,057,588.07

139

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The units are complete and lease up has begun.  All that remains is the landscaping and finished site work.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Housing Units 0

0/200# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/200 0/200# of Households 0 0 0

0 0/0 0/200 0/200# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod Arthur Robinson Apartments

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$4,426,872.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090032 Arthur Robinson Apartments

$4,426,872.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2012

$0.00

To Date

01/15/2010

Direct Benefit (Households)

$4,426,872.11

Total Funds Expended

Responsible Organization:

$4,426,872.11

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

Itex Developers LLC will provide acquisition and reconstruction of rental units owned by the Housing Authority of Orange,
Texas.  The PHA currently owns the existing 160 unit rental development and two single story triplexes.  The scope of the
project includes demolition of the units and the reconstruction of 80 MF units plus construction of an additional 32 single family
rental units.
 
Set Asides: All of the 112 units are set aside for income eligible individuals and families whose annual income does not exceed
80% AMI.  Six of the units are set aside for household with annual income not exceeding 30% AMI.  The rents for these units
will comply with High Home Investment Partnership (Home) rents or as determined the TDHCA unless the property is under an
existing Land Use Restriction Agreement (LURA).
 
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).
 
Mortgage proceeds, deferred developer fees, together with the CDBG funds will be used to construct these units.  The buildings
will meet the design and construction requirements of the Texas administrative Code, Title 10, Chapter 60, Subchapter B (10
TAC Section 60.201-211).  Covered multifamily dwellings, as defined in 24 CFR Section 100.21 as well as common use
facilities in developments with covered dwellings will meet the design and construction requirements of 24 CFR Section
100.205, which implement the Fair Housing Act (42 USC Section 3601-3619).

Location Description:

The property known as Arthur Robinson Apartments is located in Orange, Orange County, Texas.

Activity Progress Narrative:

70090032 Arthur Robinson ApartmentsActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$4,426,872.11$4,426,872.11Arthur Robinson Apartments

$4,426,872.11     Program Funds Drawdown $4,426,872.11
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The single family portion of this project is complete with the grand opening scheduled for early May.  The mulitfamily protion
should be complete by September of 2012.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/112# of Housing Units 0

0/112# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/112 0/112# of Households 0 0 0

0 0/0 0/112 0/112# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,266,331.00

Low/Mod Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$7,266,331.00

$0.00

$0.00

$0.00

$7,266,331.00

$5,150,341.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090033 Countryside Village, LLC

$759,660.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/28/2011

$0.00

To Date

12/28/2009

Direct Benefit (Households)

$5,150,341.89

Total Funds Expended

Responsible Organization:

$759,660.66

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Activity Description:

NHDC Countryside Village LLC will provide rehabilitation of the MF rental development comprised of 22 buildings with 182
units. 
 
Set Asides: All units are subject to and Section 8 Housing Assistance Payment (HAP) contract which provides section 8 rental
assistance to the units.  The development&rsquos 182 units are set aside for income eligible individuals and families whose
annual income does not exceed 80% AMI, however the HUD section 8 requirements have great income limit restrictions.  The
rents for these units are set by the HAP contact and comply with High Home Investment Partnership (Home) rents or as
determined the TDHCA.
 
Upon completion, all newly constructed or rehabilitated rental properties will comply with local building codes, health, safety
codes and standards, and Housing Quality Standards (HQS).  The CDBG funds are used to replace roofs, exterior siding,
windows, repair foundations, and repair interiors of rental units.
 
CDBG funds will be used to rehabilitate the development.  The buildings will meet the design and construction requirements of
the Texas administrative Code, Title 10, Chapter 60, Subchapter B (10 TAC Section 60.201-211).  Covered multifamily
dwellings, as defined in 24 CFR Section 100.21 as well as common use facilities in developments with covered dwellings will
meet the design and construction requirements of 24 CFR Section 100.205, which implement the Fair Housing Act (42 USC
Section 3601-3619).

Location Description:

The property known as Countryside Village Apartments is located in Humble, Harris County, Texas

Activity Progress Narrative:

70090033 Countryside Village, LLCActivity Title:

Project Number:

0006

Project Title:

Housing (R1)

$5,150,341.89$759,660.66Texas Department of Housing and Community Affairs

$759,660.66     Program Funds Drawdown $5,150,341.89
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The units are complete and lease up has begun.  All that remains is the landscaping and finished site work.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/182# of Housing Units 0

0/182# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/182 0/182# of Households 0 0 0

0 0/0 0/182 0/182# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,543,118.00

Low/Mod LRGVDC

Total Projected Budget from All Sources

Match Contributed

$1,543,118.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090034 LMI Rehab LRGVDC

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

11/01/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #Activity Title:

Project Number:

0006

Project Title:

Housing (R1)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,200.00

N/A LRGVDC

Total Projected Budget from All Sources

Match Contributed

$92,200.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

70090034 LRGVDC

$5,812.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

11/01/2011

N/A

$5,812.22

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Administrative duties continue to achieve intended accomplishments of the grant.

Activity Progress Narrative:

GLO #Activity Title:

Project Number:

0009

Project Title:

Administration - Housing

$0.00$0.00LRGVDC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,812.22     Program Funds Drawdown $5,812.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,237.00

Urgent Need Bridge City

Total Projected Budget from All Sources

Match Contributed

$734,237.00

$1.00

$0.00

$0.00

$733,836.00

$703,370.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (1a)

$29,530.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$0.00

To Date

09/01/2009

Area Benefit (Survey)

$703,370.18

Total Funds Expended

Responsible Organization:

$29,530.20

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install five (5) generators and twelve (12) Supervisory Control and Data Acquisition (SCADA)
systems.

Location Description:

Bridge City - various locations at water facilities #1, #3, #5.

The City of Bridge City during the 1st quarter of 2012 had construction complete for SCADA (supervisory control and data
acquisition) systems and generators for their water facility project.

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$703,370.18$29,530.20Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Public Facilities 0

$29,530.20     Program Funds Drawdown $703,370.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2744 8494# of Persons 32.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,754,948.00

Urgent Need Bridge City

Total Projected Budget from All Sources

Match Contributed

$4,754,948.00

$93,948.00

$0.00

$0.00

$4,744,646.00

$1,311,326.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (1b)

$136,119.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$89,946.00

To Date

09/01/2009

Area Benefit (Survey)

$1,311,326.31

Total Funds Expended

Responsible Organization:

$136,119.91

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install ten (10) generators and shall repair 3 sewer line activities.

Location Description:

Locations are city-wide in Bridge City, Texas

The City of Bridge City during the 1st quarter of 2012 had construction complete for the generators, and the Inflow & Infiltration
Study project was completed. An amendment was approved to add sewer line work to the contract, and engineering is
complete and bidding and award complete, construction is in progress for the sewer facilities project.  Amendment approved
add work at the Sewer Treatment Plant.

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,311,326.31$136,119.91Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Public Facilities 0

0/30000# of Linear feet of Public Improvement 0

$136,119.91     Program Funds Drawdown $1,311,326.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2744 8494# of Persons 32.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,600.00

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$239,600.00

$0.00

$0.00

$0.00

$239,600.00

$2,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$0.00

To Date

09/01/2009

Area Benefit (Survey)

$2,600.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Contractor shall conduct a citywide drainage study to determine peak run-off rates, existing capacities of channels and
crossings, and provide recommendations for improvements.

Location Description:

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2744 8494# of Persons 32.31

$0.00     Program Funds Drawdown $2,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,464,636.00

Urgent Need Bridge City

Total Projected Budget from All Sources

Match Contributed

$4,464,636.00

$54,215.00

$0.00

$0.00

$4,457,635.00

$3,655,114.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (4)

$810,883.04

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$47,214.00

To Date

09/01/2009

Area Benefit (Survey)

$3,655,114.10

Total Funds Expended

Responsible Organization:

$810,883.04

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make improvements to eleven (11) streets that were submerged for an extended period of time. Repairs
include re-surfacing, grading and widening.

Location Description:

Various streets citywide in Bridge City, Texas

The City of Bridge City during the 1st quarter of 2012 had construction complete for the North John Street project.  The citywide
street improvements project was bid, and construction is underway. An amendment was approved adding additional streets.
Environmental and Engineering are complete, and bidding and award is complete, construction halted due to weather, will
begin again when weather warms.

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,655,114.10$810,883.04Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/67465# of Linear feet of Public Improvement 0

$810,883.04     Program Funds Drawdown $3,655,114.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1395 3652# of Persons 38.20
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Bridge City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Activity amended out of grant.

Location Description:

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Bridge City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0001 (6)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Activity amended out. Activity established in DRGR in error.  Not a funded activity.

Location Description:

Canceled.

Activity Progress Narrative:

GLO#10-5003-000-4977Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

160

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,717,584.00

Urgent Need Hardin County

Total Projected Budget from All Sources

Match Contributed

$7,717,584.00

($4,388,859.00)

$0.00

$0.00

$7,712,184.00

$5,345,400.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0002  (5a) (UN)

$682,470.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

($4,388,859.00)

To Date

09/01/2009

Area Benefit (Survey)

$5,345,400.88

Total Funds Expended

Responsible Organization:

$682,470.35

Debris removal Under Way

Activity Description:

Contractor shall use contract funds for the removal and disposal of debris caused by Hurricane Ike in accordance with
applicable state and federal procedures and regulations.
Performance Measure - 1021 parcels included in Phases 1 - 8 of Debris Removal activity.

Location Description:

Hardin County - countywide.

Hardin County during the 1st quarter of 2012 had the first eight phases of construction completed for their flood and drainage
and debris removal project. An amendment was approved to two add additional phases and a dentention pond with the
remaining funds.  Environmental completed for Phase 9 and 10;  Phase 9 bidding and awarding; Phase 10 plans and specs
underway;  and Environmental review underway for detention pond.

Activity Progress Narrative:

GLO#10-5004-000-4978Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$5,345,400.88$682,470.35Hardin County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1021# of Properties 0

$682,470.35     Program Funds Drawdown $5,345,400.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

0 18596 48073# of Persons 38.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,402,959.00

Urgent Need Hardin County

Total Projected Budget from All Sources

Match Contributed

$4,402,959.00

$4,402,959.00

$0.00

$0.00

$4,402,959.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0002 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$4,402,959.00

To Date

09/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall contstruct a thirty-five acre (35 ac.) detention pond with a capacity of two hundred eight thousand cubic ayrds
(208,000 c.y.) and perform site work associated with construction.  Construction shall take place at the southeast corner of the
city limits of Sour Lake, Texas.

Location Description:

Southeast corner of the city limits - Sour Lake, Texas

Hardin County during the 1st quarter of 2012 had an amendment approved that added activity 5 flood and drainage facilities to
include a detention pond.

Activity Progress Narrative:

GLO #10-5004-000-4978Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Hardin County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 794 1667# of Persons 47.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$558,500.00

Low/Mod Alamo

Total Projected Budget from All Sources

Match Contributed

$558,500.00

$300.00

$0.00

$0.00

$557,300.00

$396,591.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0003 (1b)

$2,835.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$300.00

To Date

12/01/2009

Area Benefit (Survey)

$396,591.56

Total Funds Expended

Responsible Organization:

$2,835.90

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failure to function at the city sewer lift stations caused by electrical outages related to Hurricane Dolly
by purchasing and installing nine (9) permanently-affixed generators at the following sewer facility locations:  Tower Road Lift
Station; Main Wastewater Treatment Plant Lift Station; Nebraska Road Lift Station; Duranta Ave. Lift Station #1; Duranta Ave.
Lift Station #2; Northcutt Drive Lift Station; Lucy Drive Lift Station; Sun Meadoes Subdivision Lift Station; South Alamo Road Lift
Station.

Location Description:

Lift stations (9 locations) throughout the city: Duranta Lift Station #1 at the corner of Duranta Avenue and 6th Street; Nebraska
Lift Station located south of Nebraska Road at the south end of the alley; Northcutt Lift Station located at the northeast corner of
Northcutt Drive and Citrus Drive; Lucy Drive Lift Station located at the northeast corner of Lucy Drive and Diana Drive; 
wastewater treatment plant lift station located on the east side of Tower Road south of Rancho Blanco Road; Tower Road Lift
Station at intersection of Tower Rd and De Soto Ave.; South Alamo Road Lift Station located on the east side of Alamo Road
immediately east of the Nogal Avenue intersection; Duranta Lift Station #2 located north of Duranta Avenue at the southeast
corner of Walmart; Sun Meadows Lift Station located east of Cesar Chavez Drive 1/4 mile south of  Duranta Avenue

The City of Alamo during the 1st quarter of 2012 executed an amendment to extended their contract for six months to complete
construction.

Activity Progress Narrative:

GLO#10-5005-000-4979Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$396,591.56$2,835.90Alamo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,835.90     Program Funds Drawdown $396,591.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9419 14760# of Persons 63.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,452.00

Low/Mod Alto

Total Projected Budget from All Sources

Match Contributed

$123,452.00

$5,100.00

$0.00

$0.00

$122,052.00

$114,576.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0004 (1a) (LMI)

$7,690.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$5,100.00

To Date

02/01/2010

Area Benefit (Survey)

$114,576.95

Total Funds Expended

Responsible Organization:

$7,690.79

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install three automatic transfer switches for existing generators. One, at the Water Treatment
Plant 1 located at Mill Pond Road and Palestine Street. One, at the Water Treatment Plant 2 located at Rusk Street and
Palestine Street, and one at the Booster Station located on CR 752. Improvements in the city of Alto are to address a failure to
function caused by Hurricane Ike.

Location Description:

Water Treatment Plant #1 located @ Mill Pond Rd and Palestine St; Water Treatment Plant #2 located @ Rusk Street and
Palestine Street, and Booster Station located on CR 752.

The City of Alto during the 1st Quarter of 2012, an additional project was added and the Amendment executed extending the
contract. 

Activity Progress Narrative:

GLO#10-5006-000-4980Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$114,576.95$7,690.79Alto

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$7,690.79     Program Funds Drawdown $114,576.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 670 1126# of Persons 59.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,446.00

Low/Mod Alto

Total Projected Budget from All Sources

Match Contributed

$298,446.00

$0.00

$0.00

$0.00

$298,446.00

$267,147.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0004 (1b) (LMI)

$6,162.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$267,147.56

Total Funds Expended

Responsible Organization:

$6,162.45

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install three permanently affixed 20-75kW diesel generators. One, at the East Hwy 21 Lift Station
located approximately 1 mile southwest of the intersection of SH 21 and Hwy 69 on SH 21. One, at the US 69 Lift Station
located 1/2 mile northwest of the intersection of Hwy 69 and CR 2603 on Hwy 69, and one at the West SH 21 Lift Station
located approximately 3/4 mile east of the intersection of Hwy 69 and SH 21 on SH 21.  Contractor shall also purchase and
install an automatic transfer switch for the existing generator at the Wastewater Treatment Plant located on Wastewater Plant
Road.Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

East Hwy 21 Lift Station located approximately 1 mile southwest of the intersection of SH 21 and Hwy 69 on SH 21; US 69 Lift
Station located 1/2 mile northwest of the intersection of Hwy 69 and CR 2603 on Hwy 69; West SH 21 Lift Station located
approximately 3/4 mile east of the intersection of Hwy 69 and SH 21 on SH 21; Wastewater treatment plant located on
Wastwater Plant Road.

The City of Alto during the 1st Quarter of 2012, an additional project was added and the Amendment executed extending the
contract. 

Activity Progress Narrative:

GLO#10-5006-000-4980Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$267,147.56$6,162.45Alto

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Public Facilities 0

$6,162.45     Program Funds Drawdown $267,147.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 670 1126# of Persons 59.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$543,800.00

Low/Mod Alton

Total Projected Budget from All Sources

Match Contributed

$543,800.00

$14,300.00

$0.00

$0.00

$536,800.00

$98,298.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0005 (5) (LMI)

$4,313.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$7,300.00

To Date

12/01/2009

Area Benefit (Survey)

$98,298.85

Total Funds Expended

Responsible Organization:

$4,313.45

Construction/reconstruction of streets Under Way

Activity Description:

Contractor install aproximately seven thousand one hudred thirty linear feet (7,130 lf) of 36 inch reinforced concrete pipe, 7,130
l.f. of trench protection, nine manholes, 1,371 l.f. of flexible pavement repair, one concrete headwall outfall, utility adjustments
and other miscellaneous items. Construction shall take place on Glasscock Blvd. from the Sharyland Woods Subdivision to the
existing drainage canal north of Mile 6 Road. These improvements will increase the capacity of the storm sewer and reduce
flooding.
DREF: Category C  Portion Residential: City of Alton has 9 residential properties and 0 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes. 
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .90

Location Description:

Sharyland Woods Subdivision and ending at the caliche pit detention pond

The City of Alton during the 1st quarter of 2012 had an environmental review underway for the new route of their flood and
drainage facilities project.

Activity Progress Narrative:

GLO#10-5007-000-4981Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$98,298.85$4,313.45Alton

$4,313.45     Program Funds Drawdown $98,298.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7130# of Linear feet of Public Improvement 0

0/476550Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 121 181# of Persons 66.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,719.00

Low/Mod City of Ames

Total Projected Budget from All Sources

Match Contributed

$127,719.00

($54,831.00)

$0.00

$0.00

$126,819.00

$121,032.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0006 (1b) (LMI)

$2,545.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($54,831.00)

To Date

05/01/2010

Area Benefit (Survey)

$121,032.56

Total Funds Expended

Responsible Organization:

$2,545.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and isntall one permanently affixed 35kW diesel generator with atuomatic transfer switch at Lift
Station E located at 206 Donatto Street; and one permanently affixed 20kW diesel generator with automatic transfer switch at
Lift Station C located at 101 Wickliff Street.

Location Description:

Donatto Lift Station (Lift Station E) - 206 Donatto Street, Ames Texas
Wickliff Lift Station (Lift Station C) -  101 Wickliff Street, Ames Texas

The City of Ames has completed construction for their generator project.

Activity Progress Narrative:

GLO#10-5008-000-4982Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$121,032.56$2,545.22City of Ames

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$2,545.22     Program Funds Drawdown $121,032.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 838 1184# of Persons 70.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,862.00

Low/Mod City of Ames

Total Projected Budget from All Sources

Match Contributed

$115,862.00

$62,931.00

$0.00

$0.00

$115,162.00

$55,293.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0006 (5) (LMI)

$6,882.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$62,931.00

To Date

05/01/2010

Area Benefit (Survey)

$55,293.57

Total Funds Expended

Responsible Organization:

$6,882.14

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clear and grade approximately 17,720 linear feet of roadside ditch and widen ditches at the following locations:
Martin Street from Donatto Street to Martin Luther King Drive; Church Street from Barotte Street to Martin Luther King Drive;
Wickliff Street from Martin Luther King Drive to Malcolm X; and Semien Lane from Martin Luther King Drive to End of Semien
Lane.
Grantee shall also replace eight (8) culverts at the following locations:  224 Church; 103 Wickliff; 114 Wickliff; and on Wickliff
between Miles St and Ozan St.  Improvements will increase the capacity of the roadside ditches and reduce flooding.
DREF: Category C Portion Residential: Ames has 59 residential properties and 0 non-residential property as defined by USGS
National Land Cover Database 2001 and application information. The residential factor was divided by the total of residential
and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this purpose, may
include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes. Portion
Improvement: Portion Improvement: The data gathered from applications and contract performance statements identified
grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the
increase in capacity above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined
that the percent of improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80
percent.  Combined Ratio: .90

Location Description:

Ames Texas - Church Street, Martin Street, Semien Land, and Wickliff Street

The City of Ames during the 1st quarter of 2012 reached 75% construction completion for their brush clearing and regrading
project.

Activity Progress Narrative:

GLO#10-5008-000-4982Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$55,293.57$6,882.14City of Ames

$6,882.14     Program Funds Drawdown $55,293.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17720# of Linear feet of Public Improvement 0

0/41996Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 838 1184# of Persons 70.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$867,966.00

Urgent Need Anahuac

Total Projected Budget from All Sources

Match Contributed

$867,966.00

$4,200.00

$0.00

$0.00

$864,516.00

$727,150.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0007 (1a)

$78,230.88

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$4,200.00

To Date

11/01/2009

Area Benefit (Survey)

$727,150.62

Total Funds Expended

Responsible Organization:

$78,230.88

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water supply failures caused by Hurricane Ike by removing the existing fifty thousand gallon (50,000
gal) elevated water storage tank and installing one (1) one hundred fifty thousand gallon (150,000 gal) elevated storage tank to
increase pressure and storage capacity.

Location Description:

702 Beaumont Street

The City of Anahuac during the 1st Quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5009-000-4983Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$727,150.62$78,230.88Anahuac

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$78,230.88     Program Funds Drawdown $727,150.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 951 2134# of Persons 44.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,257,366.00

Urgent Need Anahuac

Total Projected Budget from All Sources

Match Contributed

$5,257,366.00

($10,818.00)

$0.00

$0.00

$5,245,866.00

$3,524,296.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0007 (5)

$2,564,716.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($10,818.00)

To Date

11/01/2009

Area Benefit (Survey)

$3,524,296.36

Total Funds Expended

Responsible Organization:

$2,564,716.85

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall purchase and install approximately 3,160 l.f. of box culverts, relocate approximately 1,366 l.f. of water and sewer
lines, repair or replace approximately 13,694 s.y. of roadway, regrade approximately 10,815 l.f. of roadside ditches, reconnect
55 water services, purchase and install 8,479 l.f. of reinforced concrete pipe, two inlets, forty junction boxes, 30 sanitary sewer
reconnections, 82 l.f. of steel casing.  Increasing the capacity of the storm sewer will allow greater volumes of water into the
storm system, thereby reducing flooding.
DREF: Category C  Portion Residential: Anahuac has 740 residential properties and 18 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9763 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: Portion Improvement: The data gathered from applications and contract performance statements
identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates,
the increase in capacity above and beyond baseline reconstruction requirements was greater than 80 percent. It was
determined that the percent of improvement corresponding to base reconstruction was 20 percent and the risk-reducing
expansion was 80 percent.  Combined Ratio: .89

Location Description:

Belton Lane, Bolivar Avenue, Galveston Avenue, Magnolia Avenue, Kansas Avenue and on the west side of the city along
Anahuac channel.

The City of Anahuac during the 1st Quarter of 2012 received their USACE permit and has construction underway for their flood
and drainage facilities project.

Activity Progress Narrative:

GLO#10-5009-000-4983Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,524,296.36$2,564,716.85Anahuac

$2,564,716.85     Program Funds Drawdown $3,524,296.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34150# of Linear feet of Public Improvement 0

0/4558421Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 951 2134# of Persons 44.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,842.00

Urgent Need Anderson County

Total Projected Budget from All Sources

Match Contributed

$230,842.00

$23,814.00

$0.00

$0.00

$224,628.00

$204,388.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0008 (1a) (UN)

$15,974.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$17,600.00

To Date

03/01/2010

Area Benefit (Survey)

$204,388.59

Total Funds Expended

Responsible Organization:

$15,974.60

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install four (4) permanently-affixed generators with automatic transfer switches. Installations shall
take place at the following locations:  Water Well #1 at 7520 East State Highway 294 in Elkhart, Tx; Water Well #2 (Denson
Springs) at 10880 East State Highway 294 in Grapeland, TX; Water Well #3 (Camp Hill) at 2564 Anderson County Road 157 in
Palestine, TX; Water Well #4 at 3880 East State Highway 294 in Elkhart, TX.

Location Description:

Water Well #1 (7520 East State Highway 294 in Elkhart, TX); Water Well #2 (10880 East State Highway 294 in Grapeland, TX);
Water Well #3 (2564 Anderson County Road 157 in Palestine, TX); Water Well #4 (3880 East SH 294 in Elkhart, TX)

Anderson County during the 1st Quarter of 2012 administratively closed their Project for water facilities.

Activity Progress Narrative:

GLO#10-5010-000-4984Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$204,388.59$15,974.60Anderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

$15,974.60     Program Funds Drawdown $204,388.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1093 2896# of Persons 37.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,758.00

Urgent Need Anderson County

Total Projected Budget from All Sources

Match Contributed

$10,758.00

($8,000.00)

$0.00

$0.00

$10,758.00

$5,004.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0008 (6) (UN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

($8,000.00)

To Date

03/01/2010

Area Benefit (Survey)

$5,004.53

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Activity has been amended out of grantee contract.  Proposed Performance Measures and Beneficiaries will be delected in a
subsequent reporting period after funds have been re-distributed and draw adjustments are processed.

Location Description:

Project cancelled - amended out of grantee contract.

Anderson County had an amendment approved eliminating the neighborhood facilities and community centers project.

Activity Progress Narrative:

GLO#10-5010-000-4984Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$5,004.53$0.00Anderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $5,004.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 16142 40441# of Persons 39.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,221.00

Urgent Need Angelina County

Total Projected Budget from All Sources

Match Contributed

$275,221.00

$0.00

$0.00

$0.00

$274,221.00

$234,162.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0009 (1a)

$3,007.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$234,162.59

Total Funds Expended

Responsible Organization:

$3,007.94

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Four Way SUD - purchase and install one (1) 125kW generator with automatic transfer switch at water plant located on FM
1669 south of Huntington. 
>Redland WSC - purchase and install one (1) 125 kW generator wtih automatic transfer switch at water plant located on US
Hwy 59 North of Lufkin

Location Description:

Redland WSC - Water Plant located on US Highway 59 North of Lufkin
Four Way SUD - Water Plant located on FM 1669 south of Huntington

Angelina County during the 1st Quarter of 2012 is awaiting closeout on their Four Way Special Utility District and  their Redland
Water Supply Corporation water facilities project.

Activity Progress Narrative:

GLO#10-5011-000-4985Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$234,162.59$3,007.94Angelina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$3,007.94     Program Funds Drawdown $234,162.59

185

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4066 10771# of Persons 37.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,655.00

Urgent Need Angelina County

Total Projected Budget from All Sources

Match Contributed

$366,655.00

$534.00

$0.00

$0.00

$365,755.00

$285,798.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0009 (1b)

$930.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$534.00

To Date

12/01/2009

Area Benefit (Survey)

$285,798.74

Total Funds Expended

Responsible Organization:

$930.66

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install one permanently-affixed 250 kW generator at the Ellen Trout to address a failure to function caused by
Hurricane Ike.  Contractor shall also install one permanently-affixed 250 kW generator at the Kit McConnico lift station to
address a failure to function caused by Hurricane Ike.

Location Description:

Ellen Trout Rd and Kit McConnico lift station

Angelina County during the 1st Quarter of 2012 is awaiting closeout on their Kit McConnico Lift Station sewer facility project
and their Ellen Trout Lift Station sewer facilities project.

Activity Progress Narrative:

GLO#10-5011-000-4985Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$285,798.74$930.66Angelina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$930.66     Program Funds Drawdown $285,798.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1683 2955# of Persons 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,113,345.00

Urgent Need Angelina County

Total Projected Budget from All Sources

Match Contributed

$7,113,345.00

$2,802.00

$0.00

$0.00

$7,112,845.00

$1,611,065.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0009 (6)

$434,441.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$2,802.00

To Date

12/01/2009

Area Benefit (Survey)

$1,611,065.88

Total Funds Expended

Responsible Organization:

$434,441.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall demolish previous structure and construct a new approximately 32,000 square foot community center/shelter in
Lufkin. Construction shall also include a new parking lot and installation of a 600 kW generator for the center. Improvements
are to address a failure to function caused by Hurricane Ike. The facility will function as a shelter during emergency times, and
as a community center hosting special community events during non-emergency times.

Location Description:

North First Street, from Paul Avenue to East Rhodes Avenue - Lufkin, Texas

Angelina County during the 1st Quarter of 2012 parking lot construction completed. Construction underway on their
neighborhood facilities and community centers project.

Activity Progress Narrative:

GLO#10-5011-000-4985Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,611,065.88$434,441.15Angelina County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$434,441.15     Program Funds Drawdown $1,611,065.88

189

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31419 77429# of Persons 40.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,473.00

Urgent Need City of Bayou Vista

Total Projected Budget from All Sources

Match Contributed

$292,473.00

$0.00

$0.00

$0.00

$292,473.00

$147,273.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0010 (1b)

$15,371.95

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$147,273.66

Total Funds Expended

Responsible Organization:

$15,371.95

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall replace electrical wiring at Galveston County MUD #12 wastwater treatment plant located at 3031 Highway 6.
>Demolish and remove existing lift sation buildings and fencing and install quick connectors and manual transfer switch at
Bonita Lift Station located at 856 Bonita and Pompano Lift Station located at 3021 Highway 6. Improvements will address a
failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Bonita Lift Station located at 856 Bonita; at the Pompano Lift Station located at 3021
Highway 6;  and at the wastewater treatment plant located at the Galveston County MUD No.12 wastewater treatment plant at
3031 Highway 6 in Bayou Vista, Texas

The City of Bayou Vista during the 1st Quarter of 2012 had construction complete for their sewer project.

Activity Progress Narrative:

GLO#10-5044-000-5020Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$147,273.66$15,371.95City of Bayou Vista

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Public Facilities 2

$15,371.95     Program Funds Drawdown $147,273.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 364 1676# of Persons 21.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,722,693.00

Urgent Need City of Bayou Vista

Total Projected Budget from All Sources

Match Contributed

$1,722,693.00

$0.00

$0.00

$0.00

$1,722,693.00

$260,806.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0010 (4)

$36,891.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$260,806.96

Total Funds Expended

Responsible Organization:

$36,891.51

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruct roads at four locations - Blue Heron (from East end of street to West end of street); Pompano (from Neptune Street
to West end of street); Dolphin (from SH6 to West end of street); Barracuda (from Neptune Street to western dead end)in order
to repair and harden the street facilities that were damaged from Hurricane Ike surge and flood waters.

Location Description:

Blue Heron, Pompano, Dolphin, and Barracuda Streets

The City of Bayou Vista during the 1st Quarter of 2012  construction is underway for their street improvements project. 

Activity Progress Narrative:

GLO#10-5044-000-5020Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$260,806.96$36,891.51City of Bayou Vista

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10032# of Linear feet of Public Improvement 0

$36,891.51     Program Funds Drawdown $260,806.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 45 177# of Persons 25.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,090.00

Urgent Need City of Bayou Vista

Total Projected Budget from All Sources

Match Contributed

$187,090.00

$4,500.00

$0.00

$0.00

$185,490.00

$81,738.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0010 (5)

$13,518.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$4,500.00

To Date

12/01/2009

Area Benefit (Survey)

$81,738.69

Total Funds Expended

Responsible Organization:

$13,518.81

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall grade ditches, replace undersized culverts, storm sewer pipes and inlets, and install sewer and related
appurtenances. Construction shall take place throughout the entire city. Improvements will increase the capacity of the storm
drainage system and reduce future flooding. Project scope includes 17,257 linear feet of ditch clearing and regrading and
installation of 188 linear feet of RCP.
DREF: Category C  Portion Residential: Bayou Vista has 1084 residential properties and 19 non-residential property as defined
by parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9828 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: Portion Improvement: The data gathered from applications and contract performance statements
identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates,
the increase in capacity above and beyond baseline reconstruction requirements was greater than 80 percent. It was
determined that the percent of improvement corresponding to base reconstruction was 20 percent and the risk-reducing
expansion was 80 percent.  Combined Ratio: .89

Location Description:

City of Bayou Vista - Citywide

The City of Bayou Vista during the 1st Quarter of 2012  construction is underway for their flood and drainage project. 

Activity Progress Narrative:

GLO#10-5044-000-5020Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$81,738.69$13,518.81City of Bayou Vista

$13,518.81     Program Funds Drawdown $81,738.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17445# of Linear feet of Public Improvement 0

0/161332Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 364 1676# of Persons 21.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,398,619.00

Low/Mod City of Beaumont

Total Projected Budget from All Sources

Match Contributed

$4,398,619.00

$4,600.00

$0.00

$0.00

$4,395,269.00

$3,656,336.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0012 (5)

$5,153.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$4,600.00

To Date

02/01/2010

Area Benefit (Survey)

$3,656,336.43

Total Funds Expended

Responsible Organization:

$5,153.34

Construction/reconstruction of streets Under Way

Activity Description:

Riverfront Park Bank Stabilization - Grantee shall purchase and install approximately 1,081 l.f. of 25 ft long steel sheet piling,
excavate 15,000 c.y. , install rip-rap, geotech fabric, and concrete for concrete bulkhead and sidealk replacement, backfill for
river bank stabilization and flowable fill.  Grantee shall also demolish two wooden piers, five picnic table slabs, and one wooden
gazebo/shelter to stabilize the river bank and provide erosion protection for the park and surrounding infrastructure.
>Cartwritht/Corley Nieghborhood Drainage System (DD#6) - Grantee shall excavate and replace existing storm sewer system
along Corley Street from approximatley three hundred sixty six linear feet (366 l.f.) west of Seventh Street to forty-nine linear
feet (49 l.f.) east of Fifth Street. Improvements will increase capacity of the storm sewer system, reduce flooding, and address
direct damage caused by Hurricane Ike.

Location Description:

Cartwright/Corley Neighborhood located on Blanchette from South 10th Street to Drainage Ditch 47, Riverfront Park in
Beaumont

The City of Beaumont during the 1st quarter of 2012 had construction complete on their Riverfront Park flood and drainage
facilities project and Construction complete for the Cartwright/Corley flood and drainage facilities project.

Activity Progress Narrative:

GLO#10-5012-000-4986Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,656,336.43$5,153.34City of Beaumont

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2264# of Linear feet of Public Improvement 0

$5,153.34     Program Funds Drawdown $3,656,336.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 10644 17145# of Persons 62.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,418.00

Urgent Need City of Bevil Oaks

Total Projected Budget from All Sources

Match Contributed

$448,418.00

$96,300.00

$0.00

$0.00

$446,718.00

$297,255.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0013 (10) (UN)

$217,199.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$96,300.00

To Date

05/01/2010

Area Benefit (Survey)

$297,255.24

Total Funds Expended

Responsible Organization:

$217,199.50

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct approx. 3,600 s.f. metal exterior building including slab, electrical, plumbing, and all appurtenances;
with a permamenetly affixed generator; and a reinforced concerete paved area to serve as parking lot and
driveway.  Structure to be used as fully functional fire protection facility.  Construction shall take place at the northwest corenr fo
Sweetgum Road and River Oaks Boulevard.

Location Description:

Bevil Oaks, Texas

The City of Bevil Oaks during the 1st quarter of 2012  had construction underway for the fire protection facilities project.

Activity Progress Narrative:

GLO#10-5013-000-4987Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$297,255.24$217,199.50City of Bevil Oaks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$217,199.50     Program Funds Drawdown $297,255.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 245 1349# of Persons 18.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$416,869.00

Urgent Need City of Bevil Oaks

Total Projected Budget from All Sources

Match Contributed

$416,869.00

($103,553.00)

$0.00

$0.00

$416,869.00

$256,778.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0013 (4) (UN)

$8,662.08

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($103,553.00)

To Date

05/01/2010

Area Benefit (Survey)

$256,778.97

Total Funds Expended

Responsible Organization:

$8,662.08

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair eleven (11) sections of city streets by repairing the base and providing a new asphalt riding surface. In
addition, grantee shall pruchase and install a five foot (5 ft.) by three foot (3 ft.) box culvert at River Road.  Repairs shall restore
and ensure function of the roadways.

Location Description:

Bevil Oaks, Texas

The City of Bevil Oaks during the 1st quarter of 2012 had construction complete on their street improvement project. 
Amendment submitted to add additional streets, amendment under review.

Activity Progress Narrative:

GLO#10-5013-000-4987Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$256,778.97$8,662.08City of Bevil Oaks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10712# of Linear feet of Public Improvement 0

$8,662.08     Program Funds Drawdown $256,778.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 245 1349# of Persons 18.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,115.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$484,115.00

$6,000.00

$0.00

$0.00

$478,415.00

$243,232.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (10)

$42,383.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$6,000.00

To Date

12/01/2009

Area Benefit (Survey)

$243,232.25

Total Funds Expended

Responsible Organization:

$42,383.83

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator for the Iowa colony Fire Station
Contractor shall purchase and install a permanently affixed generator at the Brookside Village Fire Station Building.
Contractor shall purchase and install a permanentl affixed generator at the Holiday Lakes Fire Station Building.

Location Description:

Iowa Colony Fire Station - 120009 County Road 65, Iowa Colony, Texas
Brookside Fire Station - 6241 Brookside Rd, Brookside Village, Texas
Holiday Lakes Fire Station - 200 North Texas, Holiday Lakes, Texas

Brazoria County during the 1st Quarter of 2012 had construction completed on the Brookside Village fire protection facilities
project. The county also had  construction activities underway for their Iowa Colony fire protection facilities and equipment
project. The grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons
benefitted will be reported upon Administrative Closeout by GLO.

Activity Progress Narrative:

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$243,232.25$42,383.83Brazoria County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Public Facilities 1

$42,383.83     Program Funds Drawdown $243,232.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2031 3861# of Persons 52.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,879,452.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$1,879,452.00

$26,100.00

$0.00

$0.00

$1,878,282.00

$898,119.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (1a)

$57,808.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$26,100.00

To Date

12/01/2009

Area Benefit (Survey)

$898,119.13

Total Funds Expended

Responsible Organization:

$57,808.27

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install a permanently affixed generator with automatic transfer switch and associated
appurtenances at each of the following locations:
City of Angleton: Water Plant No. 2 and Water Plant No. 10;
City of Commodore Cove:  water well plant located at the intersection of CR 792 and CR 721;
City of Danbury:  water tower facility located at 5623 Sixth Street;
Cit of Sweeny:  water plant at intersection of Peach Street and 2nd Street; Water Well No. 3 located at intersection of Martin
Luther King St. and Weest 3rd St.; and Water Well No. 4 located near intersection of Harlem Street and Travis Avenue;
Town of Holiday Lakes: water plant located at intersection of Alaska Avenue and Creekside Drive;
City of Lake Jackson: Water Well No. 15 located at 319 Balsam Street;
City of Liverpool: Water Plant facility located at the intersection of Calhoun Street and Seventh Street;
City of Richwood: water plant located at Creekwood landing and Timbercreek Drive;
City of Quintana:  Water Plant located at intersection of Lamar St. and 8th St.; and Bryan Beach Water Plant located at
intersection of Dapihma Drive and Quintana Road.  Grantee shall raise sites for construction and install SCADA system and
3,758 linear feet of pipe to connect the two water plants.

Location Description:

City of Angleton - Water Plant No. 2; Water Plant No. 10
City of Commodore Cove - Water Well Plant at intersectin of CR 792 and CR 721;
City of Danbury - Water Tower Facility at 5623 Sixth St.;
City of Sweeny - water plant at intersectionof Peach St. and 2nd St; Water Well No. 3; Water Well #4
Town of Holiday Lakes - water plant at intersectin of Alaska Avenue and Creekside Drive;
City of Lake Jackson - Water Well No. 15;
City of Liverpool - Water Plant at intersection of Calhoun St. and Seventh St.;
City of Quintana - Water Plant at intersection of Lamar St. and 8th St.; Bryan Beach Water Plant;
City of Richwood - water plant at Creekwood landing & Timbercreek Drive.

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$898,119.13$57,808.27Brazoria County

$57,808.27     Program Funds Drawdown $898,119.13
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Brazoria County during the 1st Quarter of 2012 had construction completed on the Holiday Lakes water facilities project.
Quintana water facilities project had an amendment completed and Change Order reiviewed.  Construction activities were
completed for the Sweeny (MKL & West 3rd ) and Commodore Cove projects. Construction was completed in the 3rd quarter
for the Sweeny (Peach Street) location and Liverpool water facilities project. The grant remains open for completion of any
additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative Closeout by
GLO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Public Facilities 1

0/3758# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 20822 56447# of Persons 36.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,298.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$740,298.00

$0.00

$0.00

$0.00

$740,298.00

$129,256.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (1a) (Surfside Beach) (UN)

$22,780.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$129,256.00

Total Funds Expended

Responsible Organization:

$22,780.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall relocate and raise well headings, existing pneumatic tanks, and existing pumps, controls and housing onto
newly constructed elevated platforms at the Village of Surfside Beach Water Plants #2, #3, and #5. Contractor shall also install
a permanently-affixed generator between 25 kW and 75 kW at each site. This shall address damage and failure to function
caused by Hurricane Ike.

Location Description:

Brazoria County - Village of Surfside Beach, Water Plants #2, #3, and #5.

Brazoria County during the 1st Quarter of 2012  had construction underway for their Surfside water facilities project.

Activity Progress Narrative:

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$129,256.00$22,780.00Brazoria County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$22,780.00     Program Funds Drawdown $129,256.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 386 758# of Persons 50.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,197.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$568,197.00

$0.00

$0.00

$0.00

$568,197.00

$106,757.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (1a) (Treasure Island) (UN)

$14,701.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$106,757.00

Total Funds Expended

Responsible Organization:

$14,701.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install new pump controls, rewiring, auto-transfer switch, a new 100kW diesel powered
generator, new hydroneumatic tank and elevated tank platform at the Water Plant in the Treasure Island Municipal Utility
District. Other activities at the water plant include the relocation of an existing hydroneumatic tank, purchasing and installing
new elevated chemical/disinfecting system hosing and the relocation of the existing disinfecting system. Contractor shall also
purchase and install a new elevated generator platform, a new elevated booster pump platform, a new turbine can booster
pump, and relocate existing booster pumps as well as the source water meter. Also, miscellaneou piping, an auto-dialer, an
ammonia feed for disinfection, a type 2 electrical surge protector and a pump shelter on an elevated platform will be purchased
and installed at the Water Plant. Improvements will address a failure to function and direct damage to the water distribution
system caused by Hurricnae Ike.

Location Description:

Brazoria County - Treasure Island Municipal Utility District, Water Plant

Brazoria County during the 1st Quarter of 2012 had construction underway for their Treasure Island water facilities project.

Activity Progress Narrative:

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$106,757.00$14,701.00Brazoria County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$14,701.00     Program Funds Drawdown $106,757.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3 70# of Persons 4.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,102,056.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$5,102,056.00

$18,813.00

$0.00

$0.00

$5,099,956.00

$3,031,033.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (1b)

$178,384.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$18,813.00

To Date

12/01/2009

Area Benefit (Survey)

$3,031,033.06

Total Funds Expended

Responsible Organization:

$178,384.05

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 40-80kW natural gas generator at the West Columbia Jefferson lift
station at the northeast corner of Jefferson Street and 10th Street. Contractor shall make permanent modifications to the
electrical controls at the following lift stations to allow for the connection of a portable emergency generator to be procured
apart from this project: City Park, Sinclair Street, Jackson Street, Bacicia, Tielke, Stucker, Dance Drive and Weems lift stations.
Contractor shall purchase and install a permanently affixed 45-75kW generator, a 75-125kW generator, a 125-175kW
generator, and quick connects and transfer switches at the Manvel WWTP and Lift stations on Morris Avenue, McCoy Road,
and Large Avenue.
Contractor shall purchase and install a permanently-affixed 125-175kW generator at the Oyster Creek wastewater treatment
plant at Highway 332E near County Road 690.
Contractor shall purchase and install two generators: one 100-150kW generator for the city of Brazoria Wastewater Treatment
Plant and one 30-50kW generator for the Hutson Lane Lift Station.
Contractor shall purchase and install one permanently affixed 300-375kW generator for the Freeport Wastewater Treatment
Plant, and one permanently affixed 225-300kW generator for the Freeport Main Lift Station.
Contractor shall purchase and install a permenantly affixed 100-150 kW generator and related appurtenances for lift station on
Lakeview Rd in Clute.
Contractor shall purchase and install two permanently affixed 75-100kW generators, one each at Alvin Lift Station #8 and #31
including related appurtenances, and 11 transfer switches.
Contractor shall purchase and install two permenantly affixed 100-150kW generators and related appurtenances for lift station
at 601 Stratton Ridge and 1411 Maple Street in Clute .
Contractor shall purchase and install a permanently affixed 100-150kW generator on Old Angleton Road in Clute.
Contractor shall purchase and install a permanently affixed 45-65kW generator and related appurtenances at the Danbury 4th
Street lift station and three new quick connects and transfer switches at Danbury's other lift stations.
Contractor shall purchase and install a permanently affixed generator for the Iowa colony Fire Station.
Contractor shall purchase and install four permanently affixed generators for the City of Hillcrest Village. One for the Waste
Water Treatment Plant and three for lift stations.
Contractor shall purchase and install two permanently affixed generators for the City of Lake Jackson Lift Stations.

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,031,033.06$178,384.05Brazoria County

$178,384.05     Program Funds Drawdown $3,031,033.06
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Contractor shall purchase and install 58 permanently affixed transfer switches for lift stations throughout the City of Pearland.
Contractor shall purchase and install one permanently affixed 125-150kW diesel generator at the Commodore Cove
Wastewater Treatment Plant.
Contractor shall purchase and install two permanently affixed 85kW natural gas generators with automatic transfer switch and
related appurtenances, one for each Lift Station #1 and #2. Lift Station #1 is located at 3210 South Peach Hollow Circle, and
Lift Station #2 is located at 510 Countryplace Blvd in Pearland.
Contractor shall purchase and install one permanently affixed 80-125kW generator at the Richwood Main Lift Station.

Location Description:

City Park, Sinclair Street, Jackson Street, Bacicia, Tielke, Stucker, Dance Drive and Weems - West Columbia, Texas
Manvel Waste Water Treatment Plant, Morrix Avenue, McCoy Road, and Large Avenue - Manvel, Texas
Oyster Creek Wastewater Treatment Plant, Hwy 332 East - Oyster Creek, Texas
Brazoria Wastewater Treatment Plant, Hutson Lane - Brazoria, Texas
Freeport Wastewater Treatment Plant - Freeport, Texas
Lakeview Road - Clute, Texas
Alvin Lift Stations - Alvin, Texas
601 Stratton Ridge, and 1411 Maple Street - Clute, Texas
Old Angleton Road - Clute, Texas
4th Street Lift Station - Danbury, Texas
Iowa Colony Fire Station - Iowa colony
Hillcrest Village Wastewater Treatment Plant - Hillcrest Village
Lake Jackson Lift Station - Lake Jackson, Texas
Pearland Lift Stations - Pearland, Texas
Commodore Cove Wastewater Treatment Plant - Commodore Cove, Texas
3210 South Peach Hollow Circle, Pearland, Texas; and 510 Countryplace Blvd, Pearland, Texas - Brazoria County MUD #4
Richwood Main Lift Station - Richwood, Texas
 

Brazoria County during the 1st quarter of 2012 had construction completed for their Angleton sewer facilities project.
Construction was completed for their Brazoria County (Clute High School) project. Construction was completed for their
Danbury project. The Hillcrest project construction was completed.  Construction was completed for their Manvel and Alvin, and
Oyster Creek projects.  Construction completed for their Lake Jackson project. Construction activities were completed for their
West Columbia project and Richwood project.  Construction activities were completed for their Freeport project.  Construction
was completed for the Brazoria City project and Brazoria County Municipal Utility District #4 project.  Construction completed
for the Commodore Cove project.  Clute College Park Lift Station project completed construction.  Clute Mimosa and Wilson
Park Lift Station project completed construction for the county's sewer facilities project. The grant remains open for completion
of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative
Closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/73# of Public Facilities 3

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 50901 121758# of Persons 41.81
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,897.00

Urgent Need Brazoria County

Total Projected Budget from All Sources

Match Contributed

$360,897.00

$5,400.00

$0.00

$0.00

$360,897.00

$169,535.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0014 (5)

$44,726.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$5,400.00

To Date

12/01/2009

Area Benefit (Survey)

$169,535.04

Total Funds Expended

Responsible Organization:

$44,726.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125-200kW generator with transfer switch at the Velasco Drainage
District Operation Control Center located at 915 Stratton Ridge Road in Clute.

Location Description:

915 Stratton Ridge Road - Clute, Texas

Brazoria County during the 1st quarter of 2012 completed construction for their Velasco Drainage District flood and drainage
project.

Activity Progress Narrative:

GLO#10-5014-000-4988Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$169,535.04$44,726.68Brazoria County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/0# of Linear feet of Public Improvement 0

$44,726.68     Program Funds Drawdown $169,535.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 26596 57364# of Persons 46.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,206.00

Low/Mod Broaddus

Total Projected Budget from All Sources

Match Contributed

$74,206.00

$732.00

$0.00

$0.00

$74,206.00

$71,428.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0015 (1b)

$1,096.08

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$732.00

To Date

12/01/2009

Area Benefit (Survey)

$71,428.14

Total Funds Expended

Responsible Organization:

$1,096.08

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failure to function caused by Hurricane Ike related electrical outages by installing a permanently
affixed 60kW diesel generator with automatic transfer switch at the high school lift station to provide continued sewer service at
the community shelter facility.

Location Description:

Broaddus High School/Shelter

The City of Broaddus during the 4 th Quarter of 2011 was Administratively Completed. 

Activity Progress Narrative:

GLO#10-5015-000-4989Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$71,428.14$1,096.08Broaddus

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,096.08     Program Funds Drawdown $71,428.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 99 172# of Persons 57.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,300.00

Low/Mod Brooks County

Total Projected Budget from All Sources

Match Contributed

$93,300.00

$3,000.00

$0.00

$0.00

$92,500.00

$90,678.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0016 (1a)

$62,876.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$3,000.00

To Date

12/01/2009

Area Benefit (Survey)

$90,678.47

Total Funds Expended

Responsible Organization:

$62,876.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 150kW diesel generator for the Encino Water Plant located at US
Hwy 281 Business Route and CR 305. Improvements are to address a failure to function caused by Hurricane Dolly.

Location Description:

Encino Water Plant located at US Hwy 281 Business Route and CR 305

Brooks County during the 1st Quarter of 2012 had their water facilities project administrativey closed.

Activity Progress Narrative:

GLO#10-5016-000-4990Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$90,678.47$62,876.86Brooks County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$62,876.86     Program Funds Drawdown $90,678.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 92 177# of Persons 51.98

219

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,791.00

Low/Mod Browndell

Total Projected Budget from All Sources

Match Contributed

$61,791.00

$922.00

$0.00

$0.00

$61,791.00

$55,885.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0017 (1a)

$1,618.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$922.00

To Date

12/01/2009

Area Benefit (Survey)

$55,885.64

Total Funds Expended

Responsible Organization:

$1,618.05

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 20 kW permanently-affixed generator with slab, manual transfer switch, and related
appurtenances at Water Well #2 on Circle Drive in order to address a failure to function in the water system caused by
Hurricane Ike.

Location Description:

Water Well #2 on Circle Drive

The City of Browndell during the 4 th Quarter of 2011 was Administratively  Completed. 

Activity Progress Narrative:

GLO#10-5017-000-4991Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$55,885.64$1,618.05Browndell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,618.05     Program Funds Drawdown $55,885.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 121 235# of Persons 51.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,899,943.00

Low/Mod Brownsville

Total Projected Budget from All Sources

Match Contributed

$3,899,943.00

$700.00

$0.00

$0.00

$3,895,943.00

$282,837.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0018 (5)

$9,637.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$700.00

To Date

01/01/2010

Area Benefit (Survey)

$282,837.59

Total Funds Expended

Responsible Organization:

$9,637.39

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall make improvements to Resaca De La Guerra Culvert Crossings by replacing pavement, sidewalks, box culverts,
curb and gutter, and other drainage facility components.  Construction shall take place along Morningside Road, VICC, and
East Eagle Drive.
Grantee shall also make improvements to the Four Corners Detention Pond by excavation approximately 145,000 cubic yards
of material and installing approximately 2,00 l.f. of sidewalks, 50 l.f. of 48 inch RCP, constructing 1,050 s.f. of headwall spillway
to increase water storage and reduce flooding.
Grantee shall also purchase and install two (2) generators with automatic transfer switches and associated appurtenances to
ensure continuous operation of the drainage pump station.
Alternative Proposed Accomplishments: 20,000 square feet of Concrete
Alternative Proposed Accomplishments: 20,000 cubic yards of compacted fill material
DREF: Category C  Portion Residential: Brownsville has 2565 residential properties and 92 non-residential property as defined
by parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9654 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: Portion Improvement: The data gathered from applications and contract performance statements
identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates,
the increase in capacity above and beyond baseline reconstruction requirements was greater than 80 percent. It was
determined that the percent of improvement corresponding to base reconstruction was 20 percent and the risk-reducing
expansion was 80 percent.  Combined Ratio: .88

Location Description:

Resaca De La Guerra Culvert Project - along Morningside Road, VICC, and East Eagle Drive - Brownsville, Texas
Four Corners Detention Pond Project - on Owens Road approximately 0.3 miles south of Boca Chica Blvd, Brownsville, Texas
Garden Park Drainage Pump Station - Brownsville, Texas

GLO#10-5043-000-5019Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$282,837.59$9,637.39Brownsville

$9,637.39     Program Funds Drawdown $282,837.59

222

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of Brownsville during the 1st quarter of 2012 had engineering and design work completed. The environmental fund
release was completed for the generator project, culvert crossings, and the detention pond flood and drainage projects. 
Procurement was underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7310# of Linear feet of Public Improvement 0

0/3438281Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9108 15071# of Persons 60.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$514,530.00

Urgent Need Burleson County

Total Projected Budget from All Sources

Match Contributed

$514,530.00

$8,866.00

$0.00

$0.00

$513,280.00

$331,149.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0019 (14)

$10,406.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$8,866.00

To Date

05/01/2010

Area Benefit (Survey)

$331,149.68

Total Funds Expended

Responsible Organization:

$10,406.48

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 275kW diesel generator and related improvements for the St.
Joseph Manor.
Contractor shall purchase and install a permanently affixed 275kW diesel generator and related improvements for the St.
Joseph Hospital.

Location Description:

St. Joseph Manor, 1022 Presidential Corridor - Caldwell, Texas
St. Joseph Hospital, 1101 Woodson Drive - Caldwell, Texas

Burleson County during the 1st Quarter of 2012 had reached construction completion of their specially authorized facilities
project.

Activity Progress Narrative:

GLO#10-5018-000-4992Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$331,149.68$10,406.48Burleson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$10,406.48     Program Funds Drawdown $331,149.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7897 67367# of Persons 11.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,033.00

Low/Mod Burleson County

Total Projected Budget from All Sources

Match Contributed

$732,033.00

($6,166.00)

$0.00

$0.00

$732,033.00

$521,927.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0019 (1a)

$50,023.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($6,166.00)

To Date

05/01/2010

Area Benefit (Survey)

$521,927.93

Total Funds Expended

Responsible Organization:

$50,023.82

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100kW diesel generator, one each for Water Wells #2 and #3, both
located at the Tunis Water Supply Corporation Water Plant #2 site, FM 3058 and CR 244.
Contractor shall purchase and install a permanently affixed 50kW diesel generator to maintain operation at Water Wells #1 and
#2 and for the booster pumps at the Water Plant located on Carter Street in the Clay community.
Contractor shall purchase and install a permanently affixed 350kW diesel generator and related improvements for the Caldwell
Water Treatment Plant located at 1101 Commerce Street.
Contractor shall purchase and install a permanently affixed 100kW diesel generator to maintain operation at the Lyone Water
Supply Corporation's Water Well #3 located one block west of State Highway 36 at the intersection of Southern Oaks and
Pecan Drive.
 

Location Description:

Tunis WSC, FM 3058 and CR 244 - Tunis, Texas
Water Wells #1 and #2, Carter Street - Clay, Texas
Caldwell Water Treatment Plant, 1101 Commerce Street - Caldwell, Texas
Lyone WSC, State Hwy 36 - Lyone, Texas

Burleson County during the 1st Quarter of 2012 had reached construction completion of their Caldwell, Tunis, and Clay water
facilities projects. The grant remains open for completion of any additional activities and Administrative Closeout. The # of
Persons benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

GLO#10-5018-000-4992Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$521,927.93$50,023.82Burleson County

$50,023.82     Program Funds Drawdown $521,927.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 4

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2415 4413# of Persons 54.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,114.00

Urgent Need Burleson County

Total Projected Budget from All Sources

Match Contributed

$235,114.00

$0.00

$0.00

$0.00

$235,114.00

$48,237.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0019 (1a) (Deanville) (UN)

$733.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$48,237.40

Total Funds Expended

Responsible Organization:

$733.07

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently-affixed 170 kW generator for Water Well #2 located at the intersection of
SH 21 W and FM 60 in the Deanville WSC area. This shall address the failure to function of the water system and back-
siphonage of contaminants caused by long-term electrical outages related to Hurricane Ike.

Location Description:

Burleson County - City of Deanville Water Supply Corporation

Burleson County during the 1st Quarter of 2012 was at 50% construction for the Deanville water facilities project.

Activity Progress Narrative:

GLO#10-5018-000-4992Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,237.40$733.07Burleson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$733.07     Program Funds Drawdown $48,237.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 205 450# of Persons 45.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,201.00

Low/Mod Burleson County

Total Projected Budget from All Sources

Match Contributed

$195,201.00

$5,366.00

$0.00

$0.00

$195,201.00

$154,715.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0019 (1b)

$12,393.46

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$5,366.00

To Date

05/01/2010

Area Benefit (Survey)

$117,746.93

Total Funds Expended

Responsible Organization:

$12,393.46

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 350kW diesel generator and related improvements for the city of
Somerville Wastewater Treatment Plant located on FM  1361.

Location Description:

Somerville Wastewater Treatment Plant, FM 1361 - Somerville, Texas

Burleson County during the 1st Quarter of 2012 had reached construction completion of their Somerville sewer facilities project.
The grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will
be reported upon Administrative Closeout. 

Activity Progress Narrative:

GLO#10-5018-000-4992Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$154,715.25$12,393.46Burleson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$12,393.46     Program Funds Drawdown $117,746.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 991 1706# of Persons 58.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,782.14

Low/Mod Calhoun County

Total Projected Budget from All Sources

Match Contributed

$235,782.14

$8,800.00

$0.00

$0.00

$233,782.14

$91,218.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0020 (4)

$9,903.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$8,800.00

To Date

11/01/2009

Area Benefit (Survey)

$91,218.09

Total Funds Expended

Responsible Organization:

$9,903.99

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct approximately 1,900 linear feet of Ocean Dr from 24th St to Old Town Lake at a higher elevation in
order to alleviate associat4ed st drainage failures caused by Hurricane Ike.

Location Description:

Ocean Dr from 24th St to Old Town Lake

Calhoun County during the 1st Quarter of 2012 was pending USACE approval for their street improvement project.

Activity Progress Narrative:

GLO#10-5019-000-4993Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$91,218.09$9,903.99Calhoun County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1900# of Linear feet of Public Improvement 0

$9,903.99     Program Funds Drawdown $91,218.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 17 27# of Persons 62.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,215.00

Urgent Need Cameron County

Total Projected Budget from All Sources

Match Contributed

$120,215.00

$120,215.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021 (1a)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

01/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install one (1) generator with automatic transfer switch and assoaited appurtenances at the Santa
Rosa Water Treatment Plant.

Location Description:

Santa Rosa Water Treatment Plant - Cameron County

Cameron County during the 1st quarter of 2012 had environmental review and engineering design underway for the additional
water facilities project in Santa Rosa.

Activity Progress Narrative:

GLO #10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Cameron County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1823 2866# of Persons 63.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,037,837.00

Low/Mod Cameron County

Total Projected Budget from All Sources

Match Contributed

$1,037,837.00

$16,700.00

$0.00

$0.00

$1,035,437.00

$579,474.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021 (1b)

$299,913.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$16,700.00

To Date

01/01/2010

Area Benefit (Survey)

$579,474.37

Total Funds Expended

Responsible Organization:

$299,913.81

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

There are four distinct locations under this DRGR activity as follows:
1) San Benito: Contractor shall purchase and install, at each of four (4) locations, a permanently-affixed, generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct concrete pads for generator mounting, and
perform site work associated with construction.  Construction shall take place at the following locations: Williams Road Lift
Station, Virginia Street Lift Station, Rose Street Lift Station, Landrum Street Lift Station.  Improvements will address a failure to
function caused by Hurricane Dolly.
2)Military Highway Water Supply Corp. (MHWSC): Contractor shall purchase and install, at each of three (3) locations, a
permanently-affixed, generator with automatic transfer switch and associated appurtenances.  Contractor shall construct
concrete pads for generator mounting, and perform site work associated with construction.  Construction shall take place at the
following locations: Santa Maria Mail Lift Station, La Paloma Main Lift Station, San Pedro Main Lift Station. Improvements will
address a failure to function caused by Hurricane Dolly.
3) East Rio HOndo Water Supply Corp. (ERHWSC): Contractor shall purchase and install, at each of two (2) locations, a
permanently-affixed, generator with automatic transfer switch and associated appurtenances.  Contractor shall construct
concrete pads for generator mounting, and perform site work associated with construction.  Construction shall take place at the
following locations: The Colonias of Las Yascas Lift Station, and The colonia of Lozano Lift Station.  Improvements will address
a failure to function caused by Hurricane Dolly.
4) Rio Hondo Sewer: Contractor shall purchase and install one (1) permanently-affixed,generator with automatic transfer switch
and associated appurtenances.  Contractor shall construct a concrete pad for generator mounting, and perform site work
associated with the construction.  Construction shall take place at the wastewater treatment plant located on North Reynolds
Street, north of Bluebonet Drive.  Improvements will address a failure to function caused by Hurricane Dolly.

Location Description:

Cameron County - Texas
San Benito, MHWSC, ERHWSC, Rio Hondo

GLO#10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$579,474.40$299,913.81Cameron County

$299,913.81     Program Funds Drawdown $579,474.37
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Cameron County during the 1st quarter of 2012 for their sewer facility projects had construction activities completed and
pending close-out for their Rio Hondo, East Rio Hondo Water Supply Corporation, and Military Highway Water Supply
Company, An Amendment and change order were submitted for the San Benito project to revise locations and grant an
extension.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 17357 29242# of Persons 59.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,699,302.00

Urgent Need Cameron County

Total Projected Budget from All Sources

Match Contributed

$6,699,302.00

($137,004.00)

$0.00

$0.00

$6,699,302.00

$5,512,357.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021 (4)

$140,404.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($137,004.00)

To Date

01/01/2010

Area Benefit (Survey)

$5,512,357.71

Total Funds Expended

Responsible Organization:

$140,404.57

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct, at fifteen (15) locations, a total of approximately seventy-one thousand five hundred twenty linear
feet (71,520 l.f.) of roadway using approximately thirty thousand four hundred forty-five square yards (30,445 s.y.) of one and
one half-inch (1-1/2 in.) thick HMAC; six thousand eighty-nine gallons (6,089 gal.) of prime coat; thirty-five thousand fifteen
square yards (35,015 s.y.) of six-inch (6 in.) EN-1 treated base material; one hundred ninety-six gallons (196 gal.) of EN-1 liquid
stabilizer; and one hundred twenty-eight thousand five hundred square yards (128,500 s.y.) of six inch (6 in.) caliche base. 
Reconstruction shall take place in Cameron County at the following locations: Nelson Road from FM106 to to North 12,970
linear; Glenview Road from State Highway 345 to East 1,940 linear feet and to West 3,620 linear feet; Guajardo Road from
Nelson Road to Centerline Road; Centerline Road from Fernando East Road to North 7,800 linear feet; Callaway Road from
White Ranch Road to West 2,200 linear feet; Thompson Road from Ratlliff Road to Dick Mills Road; South Robertson Road
from FM 106 to South 3,120 linear feet; Fernando East Road from Sam Houston to FM 2925; Hatch Road from State Highway
345 to West 2,850 linear feet; and Bishop Road from State Highway 345 to West 3,070 linear feet.  Improvement shall address
direct damage caused by Hurricane Dolly.

Location Description:

Cameron County - Countywide Locations

Cameron County during the 1st quarter of 2012 had an amendment approved and executed for additional construction activity
for the street improvement projects in Rio Hondo.  Construction was completed and pending close-out for the Precincts 1 - 4,
Primera, Combes Santa Rosa, and La Feria  street improvements project. 

Activity Progress Narrative:

GLO#10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$5,512,357.71$140,404.57Cameron County

$140,404.57     Program Funds Drawdown $5,512,357.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/470700# of Linear feet of Public Improvement 0

0/356779Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 10120 18173# of Persons 55.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,397.00

Urgent Need Cameron County

Total Projected Budget from All Sources

Match Contributed

$36,397.00

$0.00

$0.00

$0.00

$36,397.00

$6,616.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021 (4) (UN) (Dilworth Rd)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$6,616.63

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct Dilworth Road from Bellino Road to the Harlingen city limits. Total improvements shall consist of
loose base, treated base, and prime coat for approximately 4,580 feet by 20 feet wide road reconstruction, a part of which will
be funded by local funds. Improvements will address damages caused by Hurricane Dolly.

Location Description:

Cameron County - Texas
Dilworth Road

Cameron County during the 1st quarter of 2012 had construction complete and pending close-out for the Dilworth street
improvements project.

Activity Progress Narrative:

GLO#10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$6,616.63$0.00Cameron County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4580# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $6,616.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 412 1053# of Persons 39.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,633,799.00

Urgent Need Cameron County

Total Projected Budget from All Sources

Match Contributed

$3,633,799.00

$38,800.00

$0.00

$0.00

$3,633,299.00

$1,618,166.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021 (5)

$749,125.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$38,800.00

To Date

01/01/2010

Area Benefit (Survey)

$1,618,166.83

Total Funds Expended

Responsible Organization:

$749,125.83

Construction/reconstruction of streets Under Way

Activity Description:

Drainage District No. 3 Improvements: Contractor shall purchase and install 320 linear feet of 10x9 foot concrete box culvert; 4
concrete end treatments; 200 linear feet of metal beam guard rail; and 4 terminal end sections. Improvements shall take place
on Johnson Road and Taubert Road at the drainage ditch crossings. Improvements will increase capacity of the drainage
system and reduce future
flooding.                                                                                                                                                                                             
  Precinct N. 4 Tamm Lane Area: Contractor shall purchase and install approximately 200 linear feet of 8x8 foot precast
reinforced concrete box culvert; 200 linear feet of 10x10 foot precast reinforced concrete box culvert; 300 cubic yards of
concrete  rip-rap canasta; 4 headwalls; and 600 linear feet of metal beam guard rail. Construction shall take place on the 10.2
mile long drainage ditch located in Western Cameron County. Proposed improvements will increase the capacity of the
drainage system and reduce future flooding.    Los Fresnos Drainage Improvements: Contractor shall excavate approximately
500 cubic yards and install 500 cubic yards of fill material; purchase and install 330 linear feet of 48 inch diameter RCP  and 2
concrete headwalls which will replace the existing 36 inch RCP. Construction will take place on State Highway 100 near
Mesquite Street, inside the city limit of Los Fresnos. Improvements will increase capacity of the drainage system and reduce
future flooding.   Port Isabel Drainage Improvements: Contractor shall purchase and install 60 linear feet of 18 inch diameter
RCP; 400 linear feet of 24 inch diameter RCP; 700 linear feet of 30 inch diameter RCP; 2 manholes; and 7 storm inlets.
Construction shall take place on Yturria  Street (near Gomez Street) and Musina Street (between Monroe Street and Harrison
Street), in Port Isabel. Improvements will increase the capacity of the storm drainage system and reduce future flooding.   
Green Valley Farms Drainage Improvement: Contractor shall excavate 182,000 cubic yards of roadside ditches; purchase and
install 192 linear feet of doubel 10x7 foot box culverts; 150 linear feet of metal beam guard rail; and 300 cubic yards of concrete
rip-rap canasta. Contractor shall also clear and widen 12,000 linear feet of road ditch; make utility adjustments; and provide
other appurtenances associated with construction. Construction shall take place at Green Valley Farm, located between Iowa
Gardens Road and San Jose Ranch Road (FM 510). Improvements will increase the capacity of the drainage system and
reduce future flooding.   Tamm Lane (Drainag Channel): Contractor shall purchase and install approximately 200 linear feet of
10x10 foot precast RCB culvert; 2 gatewell structures with sluice gate; 150 cubic yards  of concrete rip-rap; and 2 headwalls.
Construction shall take place from Expressway 83 to FM 107, west of Bass Boulevard, located in Western Cameron County.
Improvements are to increase capacity fo the drainage system and reduce future

GLO#10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,618,166.83$749,125.83Cameron County

$749,125.83     Program Funds Drawdown $1,618,166.83
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flooding.   DREF: Category C  Portion Residential: Cameron County has 1872  residential properties and 80 non-residential
property as defined by parcel data provided by appraisal district and application information. The residential factor was divided
by the total of residential and non-residential for a ratio of .9590 residential benefit.  The term &ldquoresidential
properties,&rdquo  for this purpose, may include parcels, acres, and/or structures as available through the data sources utilized
for mapping purposes. Portion Improvement: Portion Improvement: The data gathered from applications and contract
performance statements identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions
and engineering estimates, the increase in capacity above and beyond baseline reconstruction requirements was greater than
80 percent. It was determined that the percent of improvement corresponding to base reconstruction was 20 percent and the
risk-reducing expansion was 80 percent.  Combined Ratio: .88

Location Description:

Cameron County - Countywide Locations

Cameron County during the 1st quarter of 2012 had construction underway for the Green Valley Farms and Tamm Lane flood
and drainage improvement projects. Environmental review was underway for the additional construction activity for the
Drainage District #3 and Los Fresnos projects.  Construction activity was completed and pending project close-out for the
Combes, Primera, Port Isabel, original Drainage District #3, and original Los Fresnos flood and drainage improvement projects.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42495# of Linear feet of Public Improvement 0

0/3161391Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5386 9999# of Persons 53.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,171.00

Urgent Need Cameron County

Total Projected Budget from All Sources

Match Contributed

$69,171.00

$4,000.00

$0.00

$0.00

$65,171.00

$4,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0021(1b) (UN) (Valley MUD#2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$4,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install five (5) permanently-affixed generators with automatic transfer switch and associated
appurtenances.  Contractor shall construct a concrete pad for generator mounting, and perform site work associated with the
construction.  Construction shall take place at the following locations:  Lift Station No. 1 located at 3500 Carmen Avenue, Lift
Station No. 2 located at 4017 Carmen Avenue, Lift Station No. 3 located at 4100 Carmen and Zapata Avenue, Lift Station #14
located at 1954 Santa Ana Avenue, and Lift Station No. 4 located at 9800 Carmen Avenue.

Location Description:

Cameron County - Texas
Valley MUD #2

Cameron County during the 1st quarter of 2012 completed construction on the original 2 generator sites for the Valley Municipal
Utility District #2 sewer facilities project. Procurement was completed and construction was underway for the additional 3
generator sites.

Activity Progress Narrative:

GLO#10-5020-000-4994Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,000.00$0.00Cameron County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$0.00     Program Funds Drawdown $4,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 517 1375# of Persons 37.60

245

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,402.00

Low/Mod Carthage

Total Projected Budget from All Sources

Match Contributed

$94,402.00

($31,698.00)

$0.00

$0.00

$93,802.00

$91,925.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0022 (1b)

$3,676.49

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($31,698.00)

To Date

12/01/2009

Area Benefit (Survey)

$91,925.15

Total Funds Expended

Responsible Organization:

$3,676.49

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) fifty to one hundred kilowatt (50-100 kW) permanently affixed, diesel fueled
generator with automatic transfer switch and associated appurtenances, pad for generator mounting, and perform site work
associated with construction.

Location Description:

Construction shall take place at the Lift Station located at the east end of Highland Street in Carthage, Texas

The City of Carthage during the 1st Quarter of 2012 closed out their sewer facility project.

Activity Progress Narrative:

GLO#10-5021-000-4995Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$91,925.15$3,676.49Carthage

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,676.49     Program Funds Drawdown $91,925.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 443 655# of Persons 67.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,098.00

Urgent Need Carthage

Total Projected Budget from All Sources

Match Contributed

$38,098.00

$38,098.00

$0.00

$0.00

$34,098.00

$30,650.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0022 (6)

$30,650.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$34,098.00

To Date

09/01/2011

Area Benefit (Survey)

$30,650.70

Total Funds Expended

Responsible Organization:

$30,650.70

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Grantee shall purchase and install permanently-affixed ADA compliant shelter equipment at the publicly owned Carthage
community Shelter loated on City's South Loopk near U.S. Highway 59, a Gulf Coast evacuation Route.  Installation of the
equipment will allow the shelter to acommodate evacuees during times of disaster.

Location Description:

Carthage Community Shelter - City's South Loop, near U.S. Highway 59

The City of Carthage during the 1st Quarter 2012  completed an additional project adding a Neighborhood Facilities and
Community Centers project. The grant remains open for completion of any additional activities and Administrative Closeout.
The # of Persons benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

GLO #Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$30,650.70$30,650.70Carthage

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$30,650.70     Program Funds Drawdown $30,650.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1695 3067# of Persons 55.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,065.00

Urgent Need Center

Total Projected Budget from All Sources

Match Contributed

$203,065.00

$2,689.00

$0.00

$0.00

$202,165.00

$200,852.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0023 (1a)

$4,791.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$2,689.00

To Date

12/01/2009

Area Benefit (Survey)

$200,852.60

Total Funds Expended

Responsible Organization:

$4,791.82

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function due to electrical outage at the water system caused by Hurricane Ike
by installing a permanently affixed generator at the Lake Pinkston Shallow Intake located on the east side of the lake off of
Hwy. 7 on the west side of CR 1206 and a permeanently affixed generator at the Pinkston Water Treatment Plant located on
the east side of the reservoir approximately 1/4 mile off of Hwy. 7 on the east side of CR 1206.

Location Description:

Pinkston Water Treatment Plant, Lake Pinkston Shallow Intake located on the east side of the lake off of Hwy. 7 on the west
side of CR 1206

The City of Center during the 1st Quarter of 2012 closed out their water facilities project. Grant has been Administratively
Closed.

Activity Progress Narrative:

GLO#10-5022-000-4996Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$200,852.60$4,791.82Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Public Facilities 0

$4,791.82     Program Funds Drawdown $200,852.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2445 5153# of Persons 47.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$603,081.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$603,081.00

$6,200.00

$0.00

$0.00

$601,881.00

$543,109.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (10)

$22,759.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$6,200.00

To Date

12/01/2009

Area Benefit (Survey)

$543,109.26

Total Funds Expended

Responsible Organization:

$22,759.72

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase one 20kW generator at the Beach City Fire Station to address a failure to function caused by
Hurricane Ike. Contractor shall purchase and install one 20kW generator at the Cove Fire Station to address a failure to
function caused by Hurricane Ike.

Location Description:

Beach City Fire Station, Cove Fire Station  

Chambers County during the 1st quarter of 2012 completed the Beach City Fire Station and Cove Fire station  fire protection
facilities project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$543,109.26$22,759.72Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$22,759.72     Program Funds Drawdown $543,109.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 472 1910# of Persons 24.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,921,383.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$2,921,383.00

$3,300.00

$0.00

$0.00

$2,920,683.00

$456,832.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (14) (Bayside Clinic) (UN)

$214,297.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$3,300.00

To Date

08/01/2010

Area Benefit (Survey)

$456,832.92

Total Funds Expended

Responsible Organization:

$214,297.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage caused by Hurricane Ike to the Bayside Clinic by constructing a new adequately-sized
permanent wind-rated facility built to building and life-safety codes at 621 South Ross Sterling Street in Anahuac, Texas.
Construction shall include a 14,470 square foot primary care facility and 500 kW permanently-affixed diesel generator. FEMA
and insurance funds provide for equipment, supplies, and furnishings.

Location Description:

Chambers County - Bayside Clinic 621 South Ross Sterling Street, Anahuac, Texas

Chambers County during the 1st quarter of 2012 had construciton awarded and underway for the Bayside Clinic specially
authorized public facilities and improvements project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$456,832.92$214,297.15Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$214,297.15     Program Funds Drawdown $456,832.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9022 22543# of Persons 40.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,058,909.00

Low/Mod Chambers County

Total Projected Budget from All Sources

Match Contributed

$1,058,909.00

$3,300.00

$0.00

$0.00

$1,058,209.00

$141,471.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (14) (Winnie Hospital) (LMI)

$9,519.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$3,300.00

To Date

08/01/2010

Area Benefit (Survey)

$141,471.92

Total Funds Expended

Responsible Organization:

$9,519.14

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make the following improvements to the Winnie Hospital: replace the current air conditioning system by
purchasing and installing new air conditioning units and ground mounting them; repair and convert the existing flat roof to a
pitched roof; purchase and install a permanently affixed centralized oxygen storage tank; and harden the hospital facility.
Winnie Hospital is located at 538 Broadway, Winnie, Texas. Improvements are to address damage of specially authorized
public facilities caused by Hurricane Ike.

Location Description:

Chambers County - Winnie Hospital 538 Broadway, Winnie, Texas

Chambers County during the 1st quarter of 2012 had engineering underway for the Winnie Hospital specially authorized public
facilities and improvements project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$141,471.92$9,519.14Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$9,519.14     Program Funds Drawdown $141,471.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2882 5426# of Persons 53.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,268,487.13

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$8,268,487.13

$9,195.13

$0.00

$0.00

$8,259,292.00

$1,370,938.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (1a)

$390,130.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,370,938.94

Total Funds Expended

Responsible Organization:

$390,130.34

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Smith Point - Contractor shall construct a 60,000 gallon ground storage tank, remove and replace 15,500 linear feet of six inch
water line and provide 35 first time service connections in the Smith Point Community.
Lake Anahuac - Contractor shall make water system improvements by repairing the levee on the east shore of Lake Anahuac.
Double Bayou Flume - Contractor shall replace the damaged flume over Double Bayou. 
Oak Island Storage Tank- Contractor shall replace elevated storage tank and SCADA system on Oak island.
Oak Island Water System - Contractors shall install 8,100 l.f. of water lines and four fire hydrants with gate valves in Oak Island.

Location Description:

Smith Point Community - Chambers County, Texas
Double Bayou - Chambers County, Texas
Oak Island- Chambers County, Texas
Lake Anahuac - Chambers County, Texas

Chambers County during the 1st quarter of 2012 had the engineering design underway for their Smith Point water facility
project.  Procurement of construction activities underway for their Oak Island water facilities project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,370,938.94$390,130.34Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$390,130.34     Program Funds Drawdown $1,370,938.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/23600# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7798 14964# of Persons 52.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,325,316.00

Low/Mod Chambers County

Total Projected Budget from All Sources

Match Contributed

$2,325,316.00

$5,876.00

$0.00

$0.00

$2,316,121.00

$310,717.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (1b)

$38,228.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($3,319.00)

To Date

12/01/2009

Area Benefit (Survey)

$310,717.72

Total Funds Expended

Responsible Organization:

$38,228.69

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall provide 22,500 linear feet of low pressure sanitary sewer lines, 155 grinder pumps, 45 valves and flushing
connections and 155 first time service connections in the Smith Point Community

Location Description:

Smith Point Community - Chambers County, Texas

Chambers County during the 1st quarter of 2012 had the engineering design underway for their Smith Point sewer facilities
project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$310,717.72$38,228.69Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22500# of Linear feet of Public Improvement 0

$38,228.69     Program Funds Drawdown $310,717.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 711 1173# of Persons 60.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,500.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$1,303,500.00

$1,303,500.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Location Description:

Chambers County during the 1st quarter of 2012 an amendment was approved adding a Planning Study for Flood and
Drainage to the contract.

Activity Progress Narrative:

GLO #10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Chambers County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,584,290.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$2,584,290.00

($6,438.00)

$0.00

$0.00

$2,584,290.00

$2,552,432.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (4)

$51,348.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$24,978.00

To Date

12/01/2009

Area Benefit (Survey)

$2,552,432.20

Total Funds Expended

Responsible Organization:

$51,348.69

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads in the Smith Point , Oak Island, Beach City and county areas by stablizing the sub-grade and
adding additional road base and hot mix asphalt concrete to address damage caused by Hurricane Ike. Contractor shall
reconstruct Cedar Point road and Bayside road by stabilizing the sub-grade and adding additional road base and hot mix
asphalt concrete to address damage caused by Hurricane Ike.

Location Description:

Smith Point , Oak Island, Beach City and county areas, Cedar Point road  

Chambers County during the 1st quarter of 2012 had construction completed for the West Side of Trinity Bay street
improvement project and construction was completed for the East Side of Trinity Bay street improvements project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,552,432.20$51,348.69Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/58022# of Linear feet of Public Improvement 0

$51,348.69     Program Funds Drawdown $2,552,432.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1372 3215# of Persons 42.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,786,632.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$15,786,632.00

($15,958.00)

$0.00

$0.00

$15,778,982.00

$1,604,323.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (5)

$33,468.93

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($22,958.00)

To Date

12/01/2009

Area Benefit (Survey)

$1,604,323.86

Total Funds Expended

Responsible Organization:

$33,468.93

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clean and sculpt ditches, channels and bayous, install culverts and crossings, erosion control and scour
protection measures at various west side locations to address a failure to function caused by Hurricane Ike. Improvements 
include 47,400 linear feet of drainage improvements at the following locations: Hackberry Gully, Cotton Bayou, Spring Branch
Gully, Horsepen Gully, Point Barrow Gully, Frazier Gully, Bayridge Outfall, and Cognata Ditch Erosion. Proposed
Accomplishments for this Activity: Improvements also include 361,900 cubic yards of excavation clearing over 100 acres of
drainage areas at 16 separate locations.

Location Description:

Hackberry Gully, Cotton Bayou, Spring Branch Gully, Horsepen Gully, Point Barrow Gully, Frazier Gully, Bayridge Outfall, and
Cognata Ditch Erosion.

Chambers County during the 1st quarter of 2012 had the engineering design underway for their flood and drainage facilities
project.

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,604,323.86$33,468.93Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/47400# of Linear feet of Public Improvement 0

$33,468.93     Program Funds Drawdown $1,604,323.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9022 22548# of Persons 40.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,986,763.00

Urgent Need Chambers County

Total Projected Budget from All Sources

Match Contributed

$1,986,763.00

$3,400.00

$0.00

$0.00

$1,983,213.00

$1,318,460.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0024 (6)

$840,634.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$149,842.00

To Date

12/01/2009

Area Benefit (Survey)

$1,318,460.78

Total Funds Expended

Responsible Organization:

$840,634.72

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct a new shelter facility -Winnie Shelter-consisting of a metal building to include foundation and footings,
electrical service and distribution, plumbing and HVAC in order to provide a shelter of last resort and a location for post-event
victims.  Improvements are to address a failure to function caused by Hurricane Ike and located at 335 South Park Street. The
Winnie Shelter functions as a shelter during emergency times and as a community center hosting community social events, and
various civic organization meeting during non-emergency times.
 
Contractor shall construct a new shelter facility-Whites Park Shelter-consisting of a metal building to include foundation and
footings, electrical service and distribution, plumbing and HVAC in order to provide a shelter of last resort and a location for
post-event victims.  Improvements are to address a failure to function caused by Hurricane Ike and will be located at 225
Whites Park Road. The Whites Park Shelter functions as a shelter during emergency times and as a community center for
senior citizens, youth, and civic activities during non-emergency times.
Contractor shall construct a new shelter facility-West Side Shelters-consisting of a metal building to include foundation and
footings, electrical service and distribution, plumbing, HVAC and a permanently affixed 40 kW natural gas generator in order to
provide a shelter of last resort and a location for post-event victims.  Improvement will be located near FM 565 and Hwy 99 and
will address a failure to function caused by Hurricane Ike.  The West Side Shelters function as shelters during emergency
situations. It future function is unknown at this time, but will likely function as a community center.

Location Description:

Shelter at 335 South Park Street - Chambers County, Texas
Shelter at FM 565 and Hwy 99 - Chambers County, Texas
Shelter at 225 Whites Park Road - Chambers County, Texas

Activity Progress Narrative:

GLO#10-5045-000-5021Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,318,460.78$840,634.72Chambers County

$840,634.72     Program Funds Drawdown $1,318,460.78
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Chambers County during the 1st quarter of 2012 construction underway for the Winnie Shelter; West Side Shelter;  and Whites
Park Shelter for the neighborhood facilities and community centers project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9721 19316# of Persons 50.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,168.00

Urgent Need Cherokee County

Total Projected Budget from All Sources

Match Contributed

$393,168.00

($5,000.00)

$0.00

$0.00

$497,984.00

$343,887.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0025 (10)

$10,680.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($5,000.00)

To Date

05/01/2010

Area Benefit (Survey)

$343,887.89

Total Funds Expended

Responsible Organization:

$10,680.67

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 60 kW diesel generator and related appurtenances to be located
at the Alto Volunteer Fire Department on 402 West San Antonio Road in the city of Alto.
Contractor shall purchase and install one permanently affixed 60 kW propane-fueled generator and related appurtenances to
be located at North Cherokee VFD Station #1 on State Hwy 135 at FM 177 in the Tecula community.
Contractor shall purchase and install one permanently affixed 60 kW diesel generator and related appurtenances to be located
at the North Cherokee Volunteer Fire Department #2 on State Highway 135 at the FM 2064 intersection in the Tecula
community. 
Contractor shall purchase and install one permanently affixed 60 kW diesel generator and related appurtenances to be located
at the Earles Chapel Volunteer Fire Department on US 79.

Location Description:

Alto VFD, 402 West San Antonio Rd, Alto, Texas - Cherokee County, Texas
North Cherokee VFD #2, State Hwy 135 at FM 2064, Tecula, Texas - Cherokee County, Texas
Earles Chapel VFD, US 79,Earles Chapel, Texas - Cherokee, Texas
North Cherokee VFD #1, State Hwy 135 at FM 177, Tecula, Texas - Cherokee County, Texas

Cherokee County during the 1st Quarter of 2012  received approval for two more generators after completing fire protection
activites.

Activity Progress Narrative:

GLO#10-5023-000-4997Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$343,887.89$10,680.67Cherokee County

$10,680.67     Program Funds Drawdown $343,887.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5250 14058# of Persons 37.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,809.00

Urgent Need Cherokee County

Total Projected Budget from All Sources

Match Contributed

$478,809.00

$2,000.00

$0.00

$0.00

$455,220.00

$315,034.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0025 (1a)

$10,137.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$315,034.67

Total Funds Expended

Responsible Organization:

$10,137.99

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 125 kW diesel generator and related appurtenances to be located
at the Blackjack WSC Water Well #1 on SH 110 South of Troup.
Contractor shall purchase and install one permanently affixed 125 kW diesel generator and related appurtenances to be located
at the Forest WSC on FM 1911, west of County Road 2733 intersection in the Forest community.
Contractor shall purchase and install one permanently affixed 125 kW diesel generator and related appurtenances to be located
at the Afton Grove WSC Water Well #1 north of US Hwy 79, near the intersection of Myrtle Drive and County Road 4203

Location Description:

Blackjack WSC, SH 110 South of Troup - Cherokee County, Texas
Forest WSC, FM 1911, west of CR 2733 - Cherokee County, Texas
Afton Grove WSC, US Hwy 79, near intersection of Myrtle Drive and CR 4203 - Cherokee County, Texas

Cherokee County during the 1st Quarter of 2012  received approval for two more generators after completing all other water
activities.

Activity Progress Narrative:

GLO#10-5023-000-4997Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$315,034.64$10,137.99Cherokee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$10,137.99     Program Funds Drawdown $315,034.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 955 2739# of Persons 34.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,751.00

Low/Mod Cherokee County

Total Projected Budget from All Sources

Match Contributed

$478,751.00

$2,000.00

$0.00

$0.00

$401,524.00

$268,181.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0025 (6)

$6,369.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$268,181.37

Total Funds Expended

Responsible Organization:

$6,369.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250kw diesel generator for the Wells ISD Elementary School
located at the intersection of Bonita Street and North 5th Street.  Improvements are to address a failure to function caused by
Hurricane Ike.  The Wells ISD Elementary School is utilized as a shelter during emergency situations, and as public schools
that function as community centers after hours during non-emergency times.
 
>Contractor shall purchase and install a permanently affixed 250kw diesel generator for the Alto Community Fellowship Church
located on US Highway 69.  Improvements are to address a failure to function caused by Hurricane Ike.  The Alto Community
Fellowship Church is utilized as a shelter during emergency situations and as a Fellowship Church during non-emergency
times. The Fellowship Church offers classrooms, general purpose, kitchen and dining facilities.

Location Description:

Wells ISD Elementary School at intersection of Bonita Street and North 5th Street - Cherokee County, Texas
Alto Community Fellowship Church on US Hwy 69, Alto, Texas - Cherokee County, Texas
 

Cherokee County during the 1st Quarter of 2012  received approval for two more generators after completing all other activities.

Activity Progress Narrative:

GLO#10-5023-000-4997Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$268,181.37$6,369.68Cherokee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,369.68     Program Funds Drawdown $268,181.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1066 1777# of Persons 59.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,953.00

Urgent Need Chester

Total Projected Budget from All Sources

Match Contributed

$61,953.00

$341.00

$0.00

$0.00

$61,953.00

$60,505.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0026 (1a)

$4,214.13

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$341.00

To Date

01/01/2010

Area Benefit (Survey)

$60,505.38

Total Funds Expended

Responsible Organization:

$4,214.13

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 70 kW natural gas generator, pad site, electrical, and access for
fueling for the Chester Water Supply's Deer Country Water Plant in order to address a failure to function at the plant caused by
Hurricane Ike.

Location Description:

Chester Water Supply's Deer Country Water Plant

The City of Chester during the 1st quarter of 2012 had construction completed and is awaiting closout for their water facilities
project.

Activity Progress Narrative:

GLO#10-5024-000-4999Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$60,505.38$4,214.13Chester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$4,214.13     Program Funds Drawdown $60,505.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 88 274# of Persons 32.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,070.00

Urgent Need Chester

Total Projected Budget from All Sources

Match Contributed

$97,070.00

$7,900.00

$0.00

$0.00

$95,670.00

$70,140.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0026 (4)

$14,896.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$7,900.00

To Date

01/01/2010

Area Benefit (Survey)

$70,140.10

Total Funds Expended

Responsible Organization:

$14,896.79

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall scarify, reshape, and compact approximately six hundred square yards (600 s.y.) of roadway, place sixty-six
tons (66 tons) of Type D Hot Mix Asphalt Concrete surface, and perform site work associated with construction on Cade Street
from US 287 to Feagin Street for a length of 300 linear feet (300 l.f.);  Scarify, reshape, and compact approximately one
thousand two hundred square yards (1,200 s.y.) of roadway, place one hundred thirty-two tons (132 tons) of Type D Hot Mix
Asphalt Concrete surface, and perform site work associated with construction on Feagin Street from Cade Street to Goolsbee
Street for a length of 600 linear feet (600 l.f.); Scarify, reshape, and compact approximately five hundred ninety-four square
yards (594 s.y.) of roadway, place sixty-five tons (65 tons) of Type D Hot Mix Asphalt Concrete surface, and perform site work
associated with construction on Goolsbee Street from Feagin Street to US 287 for a length of 300 linear feet (300 l.f.); Scarify,
reshape, and compact approximately four hundred square yards (400 s.y.) of roadway, place forty-four tons (44 tons) of Type D
Hot Mix Asphalt Concrete surface, and perform site work associated with construction on Riley Street from Feagin Street south
of US 287 for a length of 200 linear feet (200 l.f.). Improvements shall address damage caused by Hurricane Ike.

Location Description:

Construction shall take place on Cade Street from US 287 to Feagin Street; on Feagin Street from Cade Street to Goolsbee
Street; on Goolsbee Street from Feagin Street to US 287; and on Riley Street from Feagin Street south of US 287 in Chester,
Texas

The City of Chester during the 1st Quarter of 2012 has engineering underway for their street improvement project.

Activity Progress Narrative:

GLO#10-5024-000-4999Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$70,140.10$14,896.79Chester

$14,896.79     Program Funds Drawdown $70,140.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

900/1400# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 88 274# of Persons 32.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,292.00

Urgent Need Clear Lake Shores

Total Projected Budget from All Sources

Match Contributed

$1,001,292.00

$0.00

$0.00

$0.00

$1,001,292.00

$969,988.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0027 (4)

$38,095.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$969,988.85

Total Funds Expended

Responsible Organization:

$38,095.21

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address the direct damage to streets by resurfacing existing roads on Clear Lake Road, Aspen Road, North
and East Shore Drives, and Club Court, and installing a cofferdam at Jarboe Bridge and installing 2900 linear feet of curb and
gutter. Proposed Accomplishments for this Activity:  repairs to approximately 11,360 s.y. of road surface and erosion protection
at one Bridge site. Project encompasses a total of 5,292 l.f. of improvements. (2900 for curb & gutter / 5,275 for road surface
and erosion protection)

Location Description:

Clear Lake Road, Aspen Road, North and East Shore Drives, and Club Court,

The City of Clear Lake Shores during has completed constructionn for the street improvements project.

Activity Progress Narrative:

GLO#10-5025-000-5000Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$969,988.85$38,095.21Clear Lake Shores

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7334# of Linear feet of Public Improvement 0

$38,095.21     Program Funds Drawdown $969,988.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 261 1187# of Persons 21.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$497,842.00

Urgent Need Clear Lake Shores

Total Projected Budget from All Sources

Match Contributed

$497,842.00

$2,400.00

$0.00

$0.00

$497,042.00

$468,639.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0027 (5)

$35,150.24

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$2,400.00

To Date

12/01/2009

Area Benefit (Survey)

$468,639.54

Total Funds Expended

Responsible Organization:

$35,150.24

Construction/reconstruction of streets Under Way

Activity Description:

Club Court: Contractor shall install 112 linear feet of storm sewer pipe, 2 storm sewer inlets, 120 square yards of sodding, and
64 linear feet of trench safety. Construction shall take place at the following location: Club Court from Birch to Cedar.   Clear
Lake Road and Aspen Road: Contractor shall remove existing storm sewer system and install 1,375 linear feet of storm sewer
pipe, 1,340 linear feet of trench safety, approximately 0.3 acres of hydro-mulch, replace 12 manholes, and install 30 sewer
inlets. Construction shall take place at the following locations: Clear Lake Road from Jarboe Bridge to FM 2094; and Aspen
from Clear Lake Road to End of road. Improvements are to increase the capacity of the storm drainage system and reduce
future flooding.  DREF: Category C  Portion Residential: Clear Lake Shores has 530 residential properties and 55 non-
residential property as defined by parcel data provided by appraisal district and application information. The residential factor
was divided by the total of residential and non-residential for a ratio of .9060 residential benefit.  The term &ldquoresidential
properties,&rdquo  for this purpose, may include parcels, acres, and/or structures as available through the data sources utilized
for mapping purposes. Portion Improvement: The data gathered from applications and contract performance statements
identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates,
the increase in capacity above and beyond baseline reconstruction requirements was 100 percent.  Combined Ratio: .95

Location Description:

Clear Lake Shores - Citywide

The City of Clear Lake Shores has completed construction for the flood and drainage project.

Activity Progress Narrative:

GLO#10-5025-000-5000Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$468,639.54$35,150.24Clear Lake Shores

$35,150.24     Program Funds Drawdown $468,639.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2862# of Linear feet of Public Improvement 0

0/471389Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 261 1187# of Persons 21.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,933.00

Low/Mod Cleveland

Total Projected Budget from All Sources

Match Contributed

$182,933.00

$0.00

$0.00

$0.00

$182,933.00

$169,145.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0028 (10)

$5,156.04

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$0.00

To Date

11/01/2009

Area Benefit (Survey)

$169,145.49

Total Funds Expended

Responsible Organization:

$5,156.04

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 25kW generator at Fire Station #1 on W. Hanson, and a 100kW
generator at Fire Station #2 on Booth St to address a failure to function caused by Hurricane Ike.

Location Description:

Fire Station #1 on W. Hanson, Fire Station #2 on Booth St

The City of Cleveland during the 1st quarter of 2012 completed project closeout. Grant has been Administratively Closed.

Activity Progress Narrative:

GLO#10-5026-000-5001Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$169,145.49$5,156.04Cleveland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$5,156.04     Program Funds Drawdown $169,145.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4661 6857# of Persons 67.97

285

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,347.00

Low/Mod Cleveland

Total Projected Budget from All Sources

Match Contributed

$220,347.00

$0.00

$0.00

$0.00

$220,347.00

$212,582.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0028 (1b)

$3,710.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$0.00

To Date

11/01/2009

Area Benefit (Survey)

$212,582.84

Total Funds Expended

Responsible Organization:

$3,710.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 175kW generator at the Hwy 59 South Waste Water Treatment
Plant, and a 150kW generator at the Hwy 321 treatment plant to address a failure to function caused by Hurricane Ike.

Location Description:

Hwy 59 South Waste Water Treatment Plant, Hwy 321 treatment plant

The City of Cleveland during the 1st quarter of 2012 completed project closeout. Grant has been Administratively Closed.

Activity Progress Narrative:

GLO#10-5026-000-5001Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$212,582.84$3,710.22Cleveland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$3,710.22     Program Funds Drawdown $212,582.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4661 6857# of Persons 67.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,617,830.00

Low/Mod Cleveland

Total Projected Budget from All Sources

Match Contributed

$1,617,830.00

$0.00

$0.00

$0.00

$1,617,830.00

$1,573,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0028 (5)

$5,943.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$0.00

To Date

11/01/2009

Area Benefit (Survey)

$1,573,620.00

Total Funds Expended

Responsible Organization:

$5,943.26

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall purchase and install approximately eight hundred ninety-two linear feet (892 l.f.) of six foot   (6 ft.) by four foot (4
ft.) box culverts, eight hundred forty linear feet (840 l.f.) of seven foot (7 ft.) by four foot (4 ft.) box culverts, six hundred fourteen
linear feet (614 l.f.) of five foot (5 ft.) by four foot (4 ft.) box culverts, one thousand six hundred sixteen linear feet (1,616 l.f.) of
eighteen (18 in.) to forty eight inch (48 in.) reinforced concrete pipe, perform associated borings and utility adjustments, and
install related appurtenances. Construction shall take place at: Boothe Street, William Barnett Avenue to Bonham Avenue;
 Crockett Street, Travis Street to William Barnett Avenue;  William Barnett Avenue, Crockett Street to Lincoln Street; and
Newman Street, William Barnett Avenue to the Dead End (Outlet). Improvements will increase capacity of the storm drainage
system and reduce future flooding. DREF: Category C  Portion Residential: Cleveland has 1647 residential properties and 371
non-residential property as defined by USGS National Land Cover Database 2001 and application information. The residential
factor was divided by the total of residential and non-residential for a ratio of .8162 residential benefit.  The term
&ldquoresidential properties,&rdquo  for this purpose, may include parcels, acres, and/or structures as available through the
data sources utilized for mapping purposes. Portion Improvement: The data gathered from applications and contract
performance statements identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions
and engineering estimates, the increase in capacity above and beyond baseline reconstruction requirements was greater than
80 percent. It was determined that the percent of improvement corresponding to base reconstruction was 20 percent and the
risk-reducing expansion was 80 percent.  Combined Ratio: .81

Location Description:

City of Cleveland - Citywide

The City of Cleveland during the 1st quarter of 2012 completed project closeout. Grant has been Administratively Closed.

Activity Progress Narrative:

GLO#10-5026-000-5001Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,573,620.00$5,943.26Cleveland

$5,943.26     Program Funds Drawdown $1,573,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3962# of Linear feet of Public Improvement 0

0/1280879Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4661 6857# of Persons 67.97
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Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,063.00

Low/Mod City of Coldspring

Total Projected Budget from All Sources

Match Contributed

$256,063.00

($4,672.65)

$0.00

$0.00

$252,062.65

$239,886.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0029 (1b)

$14,305.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($8,673.00)

To Date

02/01/2010

Area Benefit (Survey)

$239,886.55

Total Funds Expended

Responsible Organization:

$14,305.34

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW diesel generator at the James Lane Lift Station located on
James Lane in Coldspring. Improvements are to address a failure to function caused by Hurricane Ike. Contractor shall
purchase and install a permanently affixed 60kW diesel generator for the Pea Patch Lift Station located at SH 150 in
Coldspring. Improvements are to address a failure to function caused by Hurricane Ike.Contractor shall purchase and install a
permanently affixed 60kW disel generator for the Reese Street Lift Station located on Reese Street in Coldspring.
Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

James Lane Lift Station James Lane, Pea Patch Lift Station located at SH 150, Reese Street Lift Station located on Reese
Street

The City of Coldspring during the 1st quarter of 2012 completed constructions on generators.

Activity Progress Narrative:

GLO#10-5027-000-5002Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$239,886.55$14,305.34City of Coldspring

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$14,305.34     Program Funds Drawdown $239,886.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 235 386# of Persons 60.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,244.00

Low/Mod City of Coldspring

Total Projected Budget from All Sources

Match Contributed

$190,244.00

$743.65

$0.00

$0.00

$188,094.00

$7,981.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0029 (4)

$7,981.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$743.65

To Date

02/01/2010

Area Benefit (Survey)

$7,981.26

Total Funds Expended

Responsible Organization:

$7,981.26

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall scarify, reshape, and compact approximately two thousand five hundred twenty square yards (2,520 s.y.) of
roadway, apply crushed limestone flexible base, apply Asphaltic Prime Coat, apply a two-inch (2 in.) Hot Mix Asphaltic Surface,
and perform site work associated with construction.  Construction shall take place on Foster Street from State Highway 156
east approximately one thousand two hundred sixty linear feet (1,260 l.f.).  The repairs will restore and ensure the function of
the road. Proposed Accomplishments for this Activity - repairs to 2,520 square yards of roadway.

Location Description:

Construction shall take place on Foster Street from State Highway 156 eastward in Coldspring, Texas

The City of Coldspring during the 1st Quarter of 2012 has engineering underway for the street project added through an
amendment.

Activity Progress Narrative:

GLO#10-5027-000-5002Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$7,981.26$7,981.26City of Coldspring

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1260# of Linear feet of Public Improvement 0

$7,981.26     Program Funds Drawdown $7,981.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 17 17# of Persons 100.00

293

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,680.00

Low/Mod Colmesneil

Total Projected Budget from All Sources

Match Contributed

$76,680.00

$3,500.00

$0.00

$0.00

$75,980.00

$73,290.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0030 (1b)

$7,683.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$3,500.00

To Date

12/01/2009

Area Benefit (Survey)

$73,290.16

Total Funds Expended

Responsible Organization:

$7,683.38

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failures to function caused by electrical outages related to Hurricane Ike by installing a permanently-
affixed 35 kW diesel generator at sewer Lift Station #2 on Deason Circle.

Location Description:

City of Colmesneil - sewer Lift Station #2 on Deason Circle

The City of Colmesneil during the 1st Quarter of 2012 is awaiting closeout for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0030 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$73,290.16$7,683.38Colmesneil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$7,683.38     Program Funds Drawdown $73,290.16

294

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 179 317# of Persons 56.47

295

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,249.00

Low/Mod Colmesneil

Total Projected Budget from All Sources

Match Contributed

$200,249.00

$3,882.00

$0.00

$0.00

$199,849.00

$144,083.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0030 (4)

$19,718.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$3,882.00

To Date

12/01/2009

Area Benefit (Survey)

$144,083.89

Total Funds Expended

Responsible Organization:

$19,718.76

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address Hurricane Ike related street damage by reconstructing base material and streets on Rivers Road,
Sutton Drive and Ogden Drive. Proposed Accomplishments for this activity:  repairs to 992 square yards of roadway.
Project encompasses 4,580 linear feet of improvements.

Location Description:

Rivers Road: Sutton Drive; and Ogden Drive

The City of Colmesneil during the 1st Quarter of 2012 has construction underway for their additional street improvement
project.

Activity Progress Narrative:

DRS 01 0030 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$144,083.89$19,718.76Colmesneil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4580/4580# of Linear feet of Public Improvement 0

$19,718.76     Program Funds Drawdown $144,083.89

296

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 132 235# of Persons 56.17

297

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,526.00

Urgent Need Colmesneil

Total Projected Budget from All Sources

Match Contributed

$79,526.00

$0.00

$0.00

$0.00

$79,526.00

$76,448.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0030 (6)

$5,631.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$76,448.84

Total Funds Expended

Responsible Organization:

$5,631.34

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall ensure continuous operation of the community shelter by installing a 70 kW natural gas-fueled generator with
associated apurtenances at the Community shelter on West Elder.

Location Description:

Community Shelter on West Elder, Colmesneil, Texas

The City of Colmesneil during the 1st Quarter of 2012 is awaiting closeout for the West Elder Shelter of their neighborhood
facility and community center project.

Activity Progress Narrative:

DRS 01 0030 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$76,448.84$5,631.34Colmesneil

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$5,631.34     Program Funds Drawdown $76,448.84

298

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 351 622# of Persons 56.43

299

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,262.00

Low/Mod Combes

Total Projected Budget from All Sources

Match Contributed

$111,262.00

$2,700.00

$0.00

$0.00

$110,662.00

$33,537.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0031 (4)

$2,460.74

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,700.00

To Date

12/01/2009

Area Benefit (Survey)

$33,537.86

Total Funds Expended

Responsible Organization:

$2,460.74

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall regrade and repair New Combes Hwy from FM 508 to Poplar Street to address damage caused by Hurricane
Dolly.

Location Description:

New Combes Hwy from FM 508 to Poplar Street

The City of Combes during the 1st quarter of 2012 completed construction for the New Combes Highway street improvements
project.

Activity Progress Narrative:

DRS 01 0031 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$33,537.86$2,460.74Combes

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/800# of Linear feet of Public Improvement 0

$2,460.74     Program Funds Drawdown $33,537.86

300

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1354 2553# of Persons 53.04

301

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,644.00

Low/Mod City of Corrigan

Total Projected Budget from All Sources

Match Contributed

$118,644.00

$387.00

$0.00

$0.00

$118,643.00

$111,685.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0032 (1a)

$6,652.71

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$386.00

To Date

03/01/2010

Area Benefit (Survey)

$111,685.73

Total Funds Expended

Responsible Organization:

$6,652.71

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW diesel generator with automatic transfer switch at the
Rayburn Hills Water Plant. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Rayburn Hills Water Plant

The City of Corrigan during the 1st Quarter of 2012 is awaiting closeout for their water facilities project. 

Activity Progress Narrative:

DRS 01 0032 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$111,685.73$6,652.71City of Corrigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$6,652.71     Program Funds Drawdown $111,685.73

302

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1011 1714# of Persons 58.98

303

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,206.00

Low/Mod City of Corrigan

Total Projected Budget from All Sources

Match Contributed

$284,206.00

$8,299.00

$0.00

$0.00

$265,905.00

$170,523.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0032 (4)

$22,146.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($8,802.00)

To Date

03/01/2010

Area Benefit (Survey)

$170,523.42

Total Funds Expended

Responsible Organization:

$22,146.22

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall perform edge grading and shaping, pot-hole repair and level-up, apply asphalt tack coat, and HMAC surface
along Mathews Street from US 287 to School Street. Improvements are to address damage caused by Hurricane Ike.

Location Description:

Mathews Street from US 287 to School Street

The City of Corrigan during the 1st Quarter of 2012 has engineering underway for the additional street improvement project.

Activity Progress Narrative:

DRS 01 0032 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$170,523.42$22,146.22City of Corrigan

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2180# of Linear feet of Public Improvement 0

$22,146.22     Program Funds Drawdown $170,523.42

304

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1011 1714# of Persons 58.98

305

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$793,841.00

Low/Mod City of Crockett

Total Projected Budget from All Sources

Match Contributed

$793,841.00

($8,350.00)

$0.00

$0.00

$793,841.00

$790,112.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0033 (6)

$1,108.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

($8,350.00)

To Date

03/01/2010

Area Benefit (Survey)

$790,112.68

Total Funds Expended

Responsible Organization:

$1,108.66

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60kW generator, a permanently affixed 300kW generator and
construct a 2,961 square foot shelter addition at the Crockett Civic Center Shelter located at Edminston Drive off of Loop 304.
The Crockett Civic Center Shelter is utilized as a shelter during emergency situations and as a civic center during non-
emergency times.

Location Description:

Crockett Civic Center, Edminston Drive off of Loop 304 - Crockett, Texas

The City of Crockett during the 1st Quarter of 2012 closed out  their neighborhood facilities and community center project.
Grant has been Administratively Closed.

Activity Progress Narrative:

DRS 01 0033 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$790,112.68$1,108.66City of Crockett

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$1,108.66     Program Funds Drawdown $790,112.68

306

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3665 6489# of Persons 56.48

307

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,260.00

Low/Mod Cuney

Total Projected Budget from All Sources

Match Contributed

$111,260.00

$444.00

$0.00

$0.00

$111,260.00

$107,674.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0034 (1a)

$3,387.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$444.00

To Date

12/01/2009

Area Benefit (Survey)

$107,674.77

Total Funds Expended

Responsible Organization:

$3,387.62

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW generator and other related appurtenances including and
automatic transfer switch to address a failure to function caused by Hurricane IKE.

Location Description:

City of Cuney

The City of Cuney during the 1st Quarter of 2012 is awaiting closeout for their water facilities project. 

Activity Progress Narrative:

DRS 01 0034 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$107,674.77$3,387.62Cuney

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,387.62     Program Funds Drawdown $107,674.77

308

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 96 151# of Persons 63.58

309

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,165.00

Low/Mod Cuney

Total Projected Budget from All Sources

Match Contributed

$95,165.00

$164.00

$0.00

$0.00

$95,165.00

$91,636.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0034 (1b) (LMI)

$3,267.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$164.00

To Date

12/01/2009

Area Benefit (Survey)

$91,636.96

Total Funds Expended

Responsible Organization:

$3,267.70

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW generator and other related appurtenances including an
automatic transfer switch to address a failure to function caused by Hurricane Ike.

Location Description:

City of Cuney

The City of Cuney during the 1st Quarter of 2012 is awaiting closeout for their sewer facility project. 

Activity Progress Narrative:

DRS 01 0034 (1b) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$91,636.96$3,267.70Cuney

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,267.70     Program Funds Drawdown $91,636.96

310

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 96 151# of Persons 63.58

311

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,394.00

Low/Mod Cuney

Total Projected Budget from All Sources

Match Contributed

$130,394.00

$29,700.00

$0.00

$0.00

$112,394.00

$14,783.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0034 (4) (LMI)

$2,855.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$14,600.00

To Date

12/01/2009

Area Benefit (Survey)

$14,783.14

Total Funds Expended

Responsible Organization:

$2,855.42

Construction/reconstruction of streets Under Way

Activity Description:

Grantee Shall construct and repair 650 linear feet by 12 linear feet of asphalt pavement. Construction shall take place on
County Road 3502 near the Cuney Water Treatment Plant. The repair of the road will restore and ensure  continued access to
the water treatment plant.

Location Description:

Cuney - Texas
County Road 3502 near Cuney Water Treatment Plant

The City of Cuney during the 1st Quarter of 2012 had construction complete for bid packet #1 of their street improvements
project.  An additional project was added and has engineering underway for the additional street improvement project.

Activity Progress Narrative:

DRS 01 0034 (4) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$14,783.14$2,855.42Cuney

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/650# of Linear feet of Public Improvement 0

$2,855.42     Program Funds Drawdown $14,783.14

312
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 96 151# of Persons 63.58

313
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,957.00

Low/Mod Daisetta

Total Projected Budget from All Sources

Match Contributed

$87,957.00

$0.00

$0.00

$0.00

$87,957.00

$80,411.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0035 (1a)

$464.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$80,411.29

Total Funds Expended

Responsible Organization:

$464.05

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125 kW natural gas generator for the Daisetta Water Plant in order
to address a failure to function caused by Hurricane Ike.

Location Description:

Daisetta Water Plant

The City of Daisetta during the 1st quarter of 2012 reached Project Closeout. Grant has been Administratively Closed.

Activity Progress Narrative:

DRS 01 0035 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$80,411.29$464.05Daisetta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$464.05     Program Funds Drawdown $80,411.29

314
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 603 1000# of Persons 60.30

315
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,122.00

Low/Mod Daisetta

Total Projected Budget from All Sources

Match Contributed

$142,122.00

$4,800.00

$0.00

$0.00

$142,122.00

$129,533.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0035 (1b)

$1,031.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$4,800.00

To Date

12/01/2009

Area Benefit (Survey)

$129,533.05

Total Funds Expended

Responsible Organization:

$1,031.72

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60 kW natural gas generator for the Main lift station on East Pine
Street, and install five transfer switches at Lift Stations one, two, three, four, five, and six in order to address a failure to function
caused by Hurricane Ike.

Location Description:

Main lift station on East Pine Street, Lift Stations one, two, three, four, five, and six

The City of Daisetta during the 1st quarter of 2012 reached Project Closeout. Grant has been Administratively Closed.

Activity Progress Narrative:

DRS 01 0035 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$129,533.05$1,031.72Daisetta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 0

$1,031.72     Program Funds Drawdown $129,533.05

316
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 603 1000# of Persons 60.30

317

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,656.00

Low/Mod City of Dayton

Total Projected Budget from All Sources

Match Contributed

$1,489,656.00

$60,500.00

$0.00

$0.00

$1,439,856.00

$1,107,128.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0036 (5)

$150,899.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$15,000.00

To Date

12/01/2009

Area Benefit (Survey)

$1,107,128.62

Total Funds Expended

Responsible Organization:

$150,899.06

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address water system failure caused by Hurricane Ike by installing 83 l.f of 9'x 6' box culverts; install wing walls
for culvert, and perform approximately two thousand nine hundred linear feet (2,900 l.f.) of channel maintenance
andimprovements including clearing, shaping and regrading the existing earthen portion of hte channel, lining certain areas with
approximately nine hundred fifty-one linear feet (951 l.f.) of concrete, and hydro-mulch seeding disturbed areas. Construciton
shall take place in the ditch along US 90 form South Cleveland ST to Waco St.

Location Description:

Intersection of US Hwy 90 and Waco St, between State Hwy 321 and Waco St

The City of Dayton during the 1st quarter of 2012 had the construction activities underway for their flood and drainage facility
project.

Activity Progress Narrative:

DRS 01 0036 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,107,128.62$150,899.06City of Dayton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3934# of Linear feet of Public Improvement 0

$150,899.06     Program Funds Drawdown $1,107,128.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 404 575# of Persons 70.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,279.00

Low/Mod Devers

Total Projected Budget from All Sources

Match Contributed

$106,279.00

$7,000.00

$0.00

$0.00

$105,179.00

$42,023.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0037 (1b)

$13,825.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$7,000.00

To Date

11/01/2009

Area Benefit (Survey)

$42,023.95

Total Funds Expended

Responsible Organization:

$13,825.38

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install twelve (12) fiberglass basins, grinder pumps, and electrical boxes for the city's lift stations
to ensure uninterrupted sewage treatment. Construction shall take place at various lift station locations throughout the city.

Location Description:

Lift Stations throughout the city:  303 Gibbs Street, 137 South Woodard Street, 107 East Highway 90, 205 Dusty Lane, 103
North Gates Street, 200 Avenue A, 200 North Gates Street, 104 Avenue B, 201 Avenue C West, 201 Highway 90, 201 South
Woodard Street, 106 North Woodard Drive.

The City of Devers during the 1st Quarter of 2012 was preparing to let bids for construction of their sewer facilities project.

Activity Progress Narrative:

DRS 01 0037 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$42,023.95$13,825.38Devers

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Public Facilities 0

$13,825.38     Program Funds Drawdown $42,023.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 217 349# of Persons 62.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,225.00

Low/Mod Diboll

Total Projected Budget from All Sources

Match Contributed

$168,225.00

($7,134.00)

$0.00

$0.00

$168,225.00

$145,920.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0038 (1a)

$39,451.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($7,134.00)

To Date

12/01/2009

Area Benefit (Survey)

$145,920.17

Total Funds Expended

Responsible Organization:

$39,451.38

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one 91) 160kW generator at water well #1 located off Hwy 59, south of the Diboll city limits
in order to address any failure to function due to loss of normal utility power and the lack of an emergency power generator.

Location Description:

Water well #1 located off Hwy 59

The City of Diboll, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.

Activity Progress Narrative:

DRS 01 0038 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$145,920.17$39,451.38Diboll

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$39,451.38     Program Funds Drawdown $145,920.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2335 4429# of Persons 52.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,891.00

Low/Mod Diboll

Total Projected Budget from All Sources

Match Contributed

$90,891.00

$11,100.00

$0.00

$0.00

$90,891.00

$88,397.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0038 (1b)

$19,434.96

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$11,100.00

To Date

12/01/2009

Area Benefit (Survey)

$88,397.46

Total Funds Expended

Responsible Organization:

$19,434.96

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) 40kW generator at the Lynn Street lift station located on Lynn street near Justice
Clark Street in order to address any failure to function due to loss of normal utility power and the lack of an emergency power
generator

Location Description:

Lynn Street lift station located on Lynn street near Justice Clark Street

The City of Diboll, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.

Activity Progress Narrative:

DRS 01 0038 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$88,397.46$19,434.96Diboll

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$19,434.96     Program Funds Drawdown $88,397.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 890 1035# of Persons 85.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,067,113.00

Urgent Need Dickinson

Total Projected Budget from All Sources

Match Contributed

$1,067,113.00

$0.00

$0.00

$0.00

$1,067,113.00

$860,780.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0039 (1a)

$2,498.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$860,780.94

Total Funds Expended

Responsible Organization:

$40,296.55

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator with automatic transfer switch and asocaited
appurtenances at each of the following locations: Ecret Pump Station, Water Well #7, Lobit Water Plant, and Water Well #8 to
address a failure to function due to Hurricane Ike.

Location Description:

Ecret Pump Station, Water Well #7, Lobit Water Plant, Lobit Water Plant

Adjustment made as a result of reconsiliation done during Q1 2012.
The City of Dickinson during the 1st Quarter of 2012 had an amendment executed and construction underway for their water
facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$40,296.55 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0039 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$860,780.94$40,296.55Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$2,498.80     Program Funds Drawdown $860,780.94

326

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7739 16878# of Persons 45.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$577,064.00

Urgent Need Dickinson

Total Projected Budget from All Sources

Match Contributed

$577,064.00

$0.00

$0.00

$0.00

$576,264.00

$435,291.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0039 (1b)

$934.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$435,291.89

Total Funds Expended

Responsible Organization:

($36,863.10)

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 1000 kW generator at the Dickinson Wastewater Treatment Plant to
address a failure to function due to Hurricane Ike.

Location Description:

Dickinson Wastewater Treatment Plant

The City of Dickinson during the 1st Quarter of 2012 had an amendment executed and construction underway for their sewer
facilities project.
During the reporting period a negative expended amount of $36,863.10 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0039 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$435,291.89($36,863.10)Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$934.65     Program Funds Drawdown $435,291.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7739 16878# of Persons 45.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,062.32

Urgent Need Dickinson

Total Projected Budget from All Sources

Match Contributed

$4,062.32

($9,237.68)

$0.00

$0.00

$4,062.32

$4,062.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0039 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($9,237.68)

To Date

12/01/2009

Area Benefit (Survey)

$4,062.32

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Project changed. Only project delivery costs were incurred.

Location Description:

City of Dickinson

The City of Dickinson during the 1st quarter of 2012 had an amendment executed and construction underway for their planning
and urban environmental design project.

Activity Progress Narrative:

DRS 01 0039 (31)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,062.32$0.00Dickinson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $4,062.32

330

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,579,714.00

Urgent Need Dickinson

Total Projected Budget from All Sources

Match Contributed

$1,579,714.00

$0.00

$0.00

$0.00

$1,579,714.00

$1,307,318.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0039 (5)

$33,691.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,307,318.70

Total Funds Expended

Responsible Organization:

$33,691.38

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install 10,600 square yards of 8 inch base, 11,000 square yards of 2 inch hot mix asphalt concrete, 1,314 linear
feet of 18 inch diameter and 2,090 linear feet of 24 inch diameter reinforced concrete pipe culverts, and grade approximately
13,150 linear feet of roadside drainage ditches. Construction shall take place at the following locations: Scenic Drive from FM
517 to Gum Drive; Grand Blvd from FM 517 to Scenic Drive; Island Drive from Scenic Drive to East end of street; Bruce Drive
from Scenic Drive to Gum Drive; and Gum Drive from FM 517 to East end of street. Improvements will increase capacity fo the
storm drainage system and reduce future flooding. DREF: Category C  Portion Residential: Dickinson has 3000 residential
properties and 274 non-residential property as defined by parcel data provided by appraisal district and application information.
The residential factor was divided by the total of residential and non-residential for a ratio of .9163 residential benefit.  The term
&ldquoresidential properties,&rdquo  for this purpose, may include parcels, acres, and/or structures as available through the
data sources utilized for mapping purposes. Portion Improvement: The data gathered from applications and contract
performance statements identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions
and engineering estimates, the increase in capacity above and beyond baseline reconstruction requirements was greater than
80 percent. It was determined that the percent of improvement corresponding to base reconstruction was 20 percent and the
risk-reducing expansion was 80 percent.  Combined Ratio: .86

Location Description:

City of Dickinson - Scenic Drive on Grand Blvd, Island Drive, and Bruce/Gum Drive

The City of Dickinson during the 1st Quarter of 2012 had an amendment executed and construction underway for their flood
and drainage facilities project.

Activity Progress Narrative:

DRS 01 0039 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,307,318.70$33,691.38Dickinson

$33,691.38     Program Funds Drawdown $1,307,318.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16554# of Linear feet of Public Improvement 0

0/1269824Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3609 7101# of Persons 50.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,697.00

Low/Mod City of Donna

Total Projected Budget from All Sources

Match Contributed

$357,697.00

$44,946.00

$0.00

$0.00

$357,297.00

$34,227.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0040 (1a)

$2,857.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$44,946.00

To Date

02/01/2010

Area Benefit (Survey)

$34,227.60

Total Funds Expended

Responsible Organization:

$2,857.39

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator with manual transfer switch, fuel tank, and associated
appurtenances at the water plant located on South Hutto Road.

Location Description:

Donna Water Treatment Plant located at South Hutto Road

The City of Donna during the 1st quarter of 2012 procured the generator via third party procurement.  An amendment was
submitted and executed to extend the contract, revise the budget and to use force account for the flood and drainage project. 
Procurement was underway for the generator installation. 

Activity Progress Narrative:

DRS 01 0040 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,227.60$2,857.39City of Donna

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,857.39     Program Funds Drawdown $34,227.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9352 14768# of Persons 63.33

335

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,998.45

Low/Mod City of Donna

Total Projected Budget from All Sources

Match Contributed

$22,998.45

($10,851.55)

$0.00

$0.00

$22,998.45

$22,998.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0040 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($10,851.55)

To Date

02/01/2010

Area Benefit (Survey)

$22,998.45

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Activity amended out of grantee contract.  Need Draw Adjustments in DRGR to be able to de-obligate funds and delete all
Beneficiary data.
 

Location Description:

Activity amended out of grantee contract.

The City of Donna during the 1st quarter of 2012 did not pursue any work for activity (1b).  The activity was removed  from the
performance statement and budget due to budget amendment.

Activity Progress Narrative:

DRS 01 0040 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$22,998.45$0.00City of Donna

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $22,998.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,750.00

Low/Mod City of Donna

Total Projected Budget from All Sources

Match Contributed

$184,750.00

($39,946.00)

$0.00

$0.00

$183,353.00

$48,596.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0040 (5)

$4,799.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($39,946.00)

To Date

02/01/2010

Area Benefit (Survey)

$48,596.03

Total Funds Expended

Responsible Organization:

$4,799.91

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall make improvements to existing storm sewer system along Hutto Road from US Expressway 83 to US Business
83.  Proposed improvements will include regrading of ditches, installaing of 1,415 linear feet of 24 inch RCP, a junction box,
main lines and other drainage improvement components which will increase the capacity of the existing storm sewer system
and reduce flooding.

Location Description:

City of Donna - Hutto Road

The City of Donna during the 1st quarter of 2012 submitted and executed an amendment to extend the contract, revise the
budget and to use force account for the flood and drainage project.

Activity Progress Narrative:

DRS 01 0040 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,596.03$4,799.91City of Donna

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6679# of Linear feet of Public Improvement 0

0/117273Activity funds eligible for DREF (Ike 0

$4,799.91     Program Funds Drawdown $48,596.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2137 3855# of Persons 55.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,835.00

Low/Mod Easton

Total Projected Budget from All Sources

Match Contributed

$71,835.00

($789.00)

$0.00

$0.00

$71,835.00

$71,486.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0041 (10)

$311.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($789.00)

To Date

01/01/2010

Area Benefit (Survey)

$71,486.60

Total Funds Expended

Responsible Organization:

$311.44

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address the failure to function of the fire station due to loss of electrical power during Hurricane Ike by
purchasing and installing a 30 kW permanently affixed diesel generator at the fire station located on Kennedy Blvd.

Location Description:

fire station located on Kennedy Blvd

The City of Easton during the 1st Quarter of 2012 is awaiting closeout for their fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0041 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$71,486.60$311.44Easton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$311.44     Program Funds Drawdown $71,486.60

340

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 340 617# of Persons 55.11

341

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,296.00

Low/Mod Easton

Total Projected Budget from All Sources

Match Contributed

$78,296.00

$569.00

$0.00

$0.00

$78,293.00

$77,827.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0041 (6)

$1,786.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$569.00

To Date

01/01/2010

Area Benefit (Survey)

$77,827.33

Total Funds Expended

Responsible Organization:

$1,786.37

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 30kw diesel generator for the Easton Community Center located at
610 San Augustine Street in .  Improvements are to address a failure to function caused by Hurricane Ike.  The Easton
Community Center is utilized as a shelter during emergency situations and as a community center for meetings, family and
youth activities, and youth and senior programs during non-emergency times.

Location Description:

Easton - Texas
Easton Community Center at 610 San Augustine Street

The City of Easton during the 1st Quarter of 2012 is awaiting cloeout for their fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0041 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$77,827.33$1,786.37Easton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,786.37     Program Funds Drawdown $77,827.33

342

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 340 617# of Persons 55.11

343

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,323.00

Urgent Need Edcouch

Total Projected Budget from All Sources

Match Contributed

$89,323.00

$14,246.00

$0.00

$0.00

$88,723.00

$61,077.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0042 (10)

$51,186.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$14,246.00

To Date

04/01/2010

Area Benefit (Survey)

$61,077.43

Total Funds Expended

Responsible Organization:

$51,186.76

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) one hundred fifty kilowatt (150 kW) permanently-affixed, diesel-fueled generator
with manual transfer switch and associated appurtenances.  Contractor shall construct a concrete pad for generator mounting,
and perform site work associated with construction.  Construction shall take place at the fire station located at 200 West Santa
Rosa Avenue.  Improvements will address a failure to function caused by Hurricane Dolly.

Location Description:

City of Edcouch - Texas
Fire Station located at 200 West Santa Rosa Avenue

The City of Edcouch during the 1st quarter of 2012 had construction complete for their fire protection facilities and equipment
project.  A performance statement and budget amendment was executed.

Activity Progress Narrative:

DRS 01 0042 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$61,077.43$51,186.76Edcouch

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/1# of Public Facilities 0

$51,186.76     Program Funds Drawdown $61,077.43

344

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2408 3351# of Persons 71.86

345

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,921.00

Low/Mod Edcouch

Total Projected Budget from All Sources

Match Contributed

$149,921.00

($13,100.00)

$0.00

$0.00

$149,121.00

$116,706.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0042 (1a)

$95,064.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($13,100.00)

To Date

04/01/2010

Area Benefit (Survey)

$116,706.47

Total Funds Expended

Responsible Organization:

$95,064.12

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) two hundred fifty kilowatt (250 kW) permanently-affixed, diesel-fueled generator
with manual transfer switch and associated appurtenances.  Contractor shall construct a concrete pad for generator mounting
and perform site work associated with construction.  Construction shall take place at the water plant located at 401 West
Adkins.  Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

City of Edcouch - Texas
Water Plant located at 401 West Adkins

The City of Edcouch during the 1st quarter of 2012 had a change order approved for their water facilities project.  Construction
was substantially complete. A performance statement and budget amendment was executed.  A contract extension request
was submitted for review.

Activity Progress Narrative:

DRS 01 0042 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$116,706.47$95,064.12Edcouch

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$95,064.12     Program Funds Drawdown $116,706.47

346

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2408 3351# of Persons 71.86

347

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,715.00

Low/Mod Edcouch

Total Projected Budget from All Sources

Match Contributed

$108,715.00

$1,875.00

$0.00

$0.00

$106,515.00

$75,003.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0042 (1b)

$55,177.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$1,875.00

To Date

04/01/2010

Area Benefit (Survey)

$75,003.75

Total Funds Expended

Responsible Organization:

$55,177.91

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) seventy-five kilowatt (75 kW) permanently-affixed, diesel-fueled generator with
manual transfer switch and associated appurtenances.  Grantee shall construct a concrete pad for generator mounting and
perform site work associated with the construction.  Construction shall take place at the main sewer lift station located on East
Hwy. 107 (Latitude: 26.2942\Longitude: -97.9524). Contractor shall purchase and install one hundred twenty-five (125) rain
guards to prevent storm water infiltration into existing sewer manholes (Latitude: 26.2947\Longitude: -97.9582).  In addition,
contractor shall purchase and install thirteen (13) twenty-four inch to thirty inch (24 in. - 30 in.) diameter flap gates with concrete
headwall at storm pipe discharge points to prevent the storm water in the ditches from backing up.  Construction shall take
place at various locations within the city and within the north and south drainage channels (Latitude: 26.2938\Longitude: -
97.9624).  Improvements will address a failure to function caused by Hurricane Dolly.

Location Description:

City of Edcouch - Texas
Construction shall take place at various locations within the city and within the north and south drainage channels (Latitude:
26.2938\Longitude: -97.9624). 

The City of Edcouch during the 1st quarter of 2012 had construction activity complete for their sewer facilities project.  A
performance statement and budget amendment was executed. 

Activity Progress Narrative:

DRS 01 0042 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$75,003.75$55,177.91Edcouch

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$55,177.91     Program Funds Drawdown $75,003.75

348

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2408 3351# of Persons 71.86

349

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,265.00

Low/Mod Edcouch

Total Projected Budget from All Sources

Match Contributed

$179,265.00

($875.00)

$0.00

$0.00

$179,265.00

$78,626.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0042 (5)

$35,741.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($875.00)

To Date

04/01/2010

Area Benefit (Survey)

$78,626.73

Total Funds Expended

Responsible Organization:

$35,741.22

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install 125 rain guards to prevent storm water infiltratrion into existing sewer manholes; install 13
24-30 inch diameter flap gates with concrete headwall at storm pipe discharge points to prevent the storm water in the ditches
from backing up. Construction shall take place at various locations within the city and within the north and south drainage
channels. Contractor shall purchase and install 350 linear feet of 6 foot wide valley gutter, 120 linear feet of curb and gutter,
install 550 square yards of 1 1/2 inch thick Hot Mix Asphalt Concrete, 550 square yards of 8 inch thick caliche base, 550 square
yards of 8inch thick lime treated subgrade, and perform site work associated with construction. Construction shall take place at
the following locations: Avenida Del Sur intersection with Sargent Servantes Street -West Side and East Side; Avenida del Sur
intersection with Homero Del Leon Street - West Side and East Side; Avenida del Sur intersection with Calle Juanita Street -
West Side and East Side; and Avenida del Sur intersection with Calle Angelita Street - West Side. Improvements will increase
capacity and reduce future flooding. 
 DREF: Category C  Portion Residential: Edcouch has 348 residential properties and 18 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9510 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

City of Edcouch - Valley Gutters

DRS 01 0042 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$78,626.73$35,741.22Edcouch

$35,741.22     Program Funds Drawdown $78,626.73

350

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of Edcouch during the 1st quarter of 2012 had construction activity complete for their flood & drainage facilities
project.  An amendment was executed to include flood control gates to their flood & drainage activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/470# of Linear feet of Public Improvement 0

0/164028Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2408 3351# of Persons 71.86

351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,225.64

Urgent Need Edinburg

Total Projected Budget from All Sources

Match Contributed

$169,225.64

$3,925.64

$0.00

$0.00

$168,925.64

$167,238.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0043 (1a)

$2,748.40

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$3,925.64

To Date

12/01/2009

Area Benefit (Survey)

$167,238.58

Total Funds Expended

Responsible Organization:

$2,748.40

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 800 kW generator at Water Plant #1 on 15th Avenue and East
Stubbs in order to address system failure caused by electrical outages related to Hurricane Dolly.

Location Description:

Water Plant #1 on 15th Avenue and East Stubbs

The City of Edinburg during the 1st quarter of 2012 was pending project close-out for the water facilities project at the Water
Treatment Plant.

Activity Progress Narrative:

DRS 01 0043 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$167,238.58$2,748.40Edinburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,748.40     Program Funds Drawdown $167,238.58

352

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5720 14342# of Persons 39.88

353

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,805.90

Low/Mod Edinburg

Total Projected Budget from All Sources

Match Contributed

$235,805.90

($90,494.10)

$0.00

$0.00

$235,505.90

$207,353.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0043 (1b)

$6,468.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($90,494.10)

To Date

12/01/2009

Area Benefit (Survey)

$207,353.49

Total Funds Expended

Responsible Organization:

$6,468.62

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 800 kW generator for the Wastewater Plant on "M" road in order to
address system failure caused by electrical outages related to Hurricane Dolly.  Contractor shall purchase and install a
chlorinator at the wastewater plant on "M" road in order to address system failure caused by excess infiltration of waste caused
by Hurricane Dolly.

Location Description:

Wastewater Plant on "M" road - Edinburg, Texas

The City of Edinburg during the 1st quarter of 2012 was pending project close-out for the sewer facilty project at the Waste
Water Treatment Plant. 

Activity Progress Narrative:

DRS 01 0043 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$207,353.49$6,468.62Edinburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$6,468.62     Program Funds Drawdown $207,353.49

354

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 10867 18289# of Persons 59.42

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,908,011.46

Urgent Need Edinburg

Total Projected Budget from All Sources

Match Contributed

$1,908,011.46

$100,786.46

$0.00

$0.00

$1,905,611.46

$1,081,027.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0043 (5)

$34,833.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$100,786.46

To Date

12/01/2009

Area Benefit (Survey)

$1,081,027.03

Total Funds Expended

Responsible Organization:

$34,833.63

Construction/reconstruction of streets Under Way

Activity Description:

Jackson Road Drainage Crossing: Contractor shall purchase and install 750 linear feet of 60 inch reinforced concrete pipe
(RCP), 40 linear feet of 36 inch RCP, 40 linear feet of 48 inch RCP, 4 manholes, and other related appurtenances. Contractor
shall remove exsisting drainage lines, provide trench safety protection, construct needed concrete rip rap, install 80 linear feet
of pavement, and perform site work associated with construction, Construction shall take place on Jackson Road at the
drainage crossing located 400 feet north of Alberta Road. Improvements will increase the capacity of the storm drainage
system and reduce future flooding. Chapin Road/Sugar Road Holding Pond: Contractor shall excavate holding pond and
remove the existing pump structure and levee system and replace with a new system allowing the drainage outfall into the
holding pond via gravity flow. Construction shall take place at he holding pond which fronts Chapin Road afrom Sugar Road to
Jackson Road. Improvements will reduce flood waters in the City of Edinburg Downtown District and the University of Texas
Pan American areas. DREF: Category C  Portion Residential: Edinburg has 10,904 residential properties and 1,064 non-
residential property as defined by USGS National Land Cover Database 2001 and application information. The residential factor
was divided by the total of residential and non-residential for a ratio of .9111 residential benefit.  The term &ldquoresidential
properties,&rdquo  for this purpose, may include parcels, acres, and/or structures as available through the data sources utilized
for mapping purposes. Portion Improvement: The data gathered from applications and contract performance statements
identified grossly undersized and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates,
the increase in capacity above and beyond baseline reconstruction requirements was greater than 80 percent. It was
determined that the percent of improvement corresponding to base reconstruction was 20 percent and the risk-reducing
expansion was 80 percent.  Combined Ratio: .86

Location Description:

City of Edinburg - Jackson Road, Chapin Road, Sugar Road

Activity Progress Narrative:

DRS 01 0043 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,081,027.03$34,833.63Edinburg

$34,833.63     Program Funds Drawdown $1,081,027.03

356
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The City of Edinburg during the 1st quarter of 2012 was pending project close-out for the Jackson Road  flood and drainage
improvement project.  The construction activity was underway for the Chapin Road flood and drainage facilities project.
Construction for the additional work adjacent to the Jackson road flood and drainage improvement project was substantially
complete.  A contract extension was submitted and approved.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

830/830# of Linear feet of Public Improvement 0

0/1535131Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 20819 49028# of Persons 42.46

357

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,868.16

Low/Mod City of Elkhart

Total Projected Budget from All Sources

Match Contributed

$158,868.16

($65.00)

$0.00

$0.00

$157,997.00

$146,894.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0044 (1a)

$498.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

($65.00)

To Date

11/01/2009

Area Benefit (Survey)

$146,894.09

Total Funds Expended

Responsible Organization:

$498.27

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall equip water facilities located at Plant 1 - School Rd Well at 301 East St with a permanently-affixed generator in
order to address failure to function that resulted from Hurricne Ike related power outages. Contractor shall provide an additional
generator at the sewer facilities located at 316 Hemby St. Both projects include new service grounding, surge protection and
automatic transfer switches with service entrance breakers. Additional appurtenances such as an all-weather driveway an d
fencing for security will be included.

Location Description:

Plant 1 - School Rd Well at 301 East St

The City of Elkhart during the 1st Quarter of 2012 administratively closed their water facilities project. Grant has been
Administratively Closed.

Activity Progress Narrative:

DRS 01 0044 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$146,894.09$498.27City of Elkhart

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$498.27     Program Funds Drawdown $146,894.09

358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 657 1224# of Persons 53.68

359

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,484.00

Low/Mod City of Elkhart

Total Projected Budget from All Sources

Match Contributed

$135,484.00

($949.00)

$0.00

$0.00

$135,484.00

$112,868.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0044 (1b)

$814.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

($949.00)

To Date

11/01/2009

Area Benefit (Survey)

$112,868.85

Total Funds Expended

Responsible Organization:

$814.80

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall equip water facilities located at Plant 1-School Rd Well at 301 East St with a permanently-affixed generator in
order to address failure to function that resulted from Hurricane Ike realted power outages. Contractor shall provice an
additional generator at the sewer facilities located at 316 Hemby St. Both projects include new service grounding, surge
protection and automatic transfer switches with service entrance breakers. Additional appurtenances such as an all-weather
driveway and fencing for security will be included.

Location Description:

Plant 1-School Rd Well at 301 East St, 316 Hemby St 

The City of Elkhart during the 1st Quarter of 2012 administratively closed their sewer facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0044 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$112,868.85$814.80City of Elkhart

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$814.80     Program Funds Drawdown $112,868.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 657 1224# of Persons 53.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,116.00

Low/Mod Elsa

Total Projected Budget from All Sources

Match Contributed

$196,116.00

$4,500.00

$0.00

$0.00

$194,316.00

$70,670.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0045 (1a)

$38,133.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$4,500.00

To Date

12/01/2009

Area Benefit (Survey)

$70,670.50

Total Funds Expended

Responsible Organization:

$38,133.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator for the Elsa Water Plant located at 500 West 5th St to
address a failure to function caused by Hurricane Dolly.

Location Description:

Elsa Water Plant

The City of Elsa during the 1st quarter of 2012 was granted a contract extension and had construction activity underway for the
water facilities project.

Activity Progress Narrative:

DRS 01 0045 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$70,670.50$38,133.64Elsa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$38,133.64     Program Funds Drawdown $70,670.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3493 5325# of Persons 65.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$370,284.00

Low/Mod Elsa

Total Projected Budget from All Sources

Match Contributed

$370,284.00

($1,900.00)

$0.00

$0.00

$370,284.00

$72,088.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0045 (5)

$15,636.77

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($1,900.00)

To Date

12/01/2009

Area Benefit (Survey)

$72,088.11

Total Funds Expended

Responsible Organization:

$15,636.77

Construction/reconstruction of streets Under Way

Activity Description:

Drainage Project No. 1: Contractor shall grade and widen drainage ditch south of the Salinas Hinojosa Subdivision and
drainage ditch lying between Farm Tracts 597 and 601. Contractor shall replace existing 18 inch culvert with a 66 linear foot  60
inch box culvert at culvert west of Ciro Casares Road on Mile 17 North Road; and replace existing 18 inch culvert with a 66
linear foot 60 inch box culvert at culvert on Mile 4 West Road north of State Highway 107. Improvements will increase capacity
of the storm drainage system and reduce future flooding.  Drainage District No. 2: Contractor shall replace existing 36 inch
culvert with 100 linear feet of 60 inch box culvert. Work shall take place at the culvert on Mile 4 West Road South of State
Highway 107. Improvement will increase capacity of the storm sewer drainage system and reduce future flooding.  Drainage
Project No. 3: Contractor shall grade and widen drainage ditch north of Abel Subdivision, and drainage ditch lying between
Farm Tract 517 and 518. Contractor shall replace existing 24 inch culvert with 66 linear feet of 60 inch box culvert at culvert at
Mile 6 West Road; and replace existing 24 inch culvert with 66 linear feet of 60 inch box culvert at culvert at Mile 17 North
Road. Improvements will increase capacity of the drainage system and reduce future flooding.
DREF: Category C  Portion Residential: Elsa has 556 residential properties and 46 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9236 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .86

Location Description:

City of Elsa - Abel Subdivision, Mile 6 West and Mile 17 North, Mile 4 West South of SH 107, south of Salinas Hinojosa
Subdivision and FM 597 and 601, Ciro Casares Rd and Mile 4 West

DRS 01 0045 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$72,088.11$15,636.77Elsa

$15,636.77     Program Funds Drawdown $72,088.11
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The City of Elsa during the 1st quarter of 2012 was granted a contract extension and had construction activity underway for the
flood & drainage projects.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5782# of Linear feet of Public Improvement 0

0/307819Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3245 4876# of Persons 66.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,932.00

Low/Mod Escobares

Total Projected Budget from All Sources

Match Contributed

$104,932.00

($2,125.00)

$0.00

$0.00

$104,932.00

$93,849.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0046 (4)

$516.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

($2,125.00)

To Date

03/01/2010

Area Benefit (Survey)

$93,849.24

Total Funds Expended

Responsible Organization:

$516.43

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair South San Julian Street and Salinas Avenue from Old Hwy 83 to Juan Naranjo Road to address damage
caused by Hurricane Dolly.

Location Description:

South San Julian Street and Salinas Avenue from Old Hwy 83 to Juan Naranjo Road

The City of Escobares during the 1st Quarter of 2012 had their street improvement project administratively closed. Grant has
been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and
grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0046 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$93,849.24$516.43Escobares

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

620/620# of Linear feet of Public Improvement 0

$516.43     Program Funds Drawdown $93,849.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 80 90# of Persons 88.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,117,238.00

Low/Mod Fort Bend County

Total Projected Budget from All Sources

Match Contributed

$1,117,238.00

$0.00

$0.00

$0.00

$1,117,238.00

$109,786.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0047 (1b)

$33,064.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$109,786.99

Total Funds Expended

Responsible Organization:

$33,064.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 750-800 kW diesel generator at the Richmond Wastewater Treatment plant to address a
failure to function caused by Hurricane Ike. Contractor shall purchase and install five manual transfer switches at lift stations in
Rosenberg to address a failure to function caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed
225-250 kW diesel generator for the Richmond lift station to address a failure to function caused by Hurricane Ike.

Location Description:

Richmond Wastewater Treatment plant, Rosenberg, Richmond

Fort Bend County during the 1st Quarter of 2012 had engineering submittal review and environmental review underway for the
Richmond lift station generator sewer facilities project and the Rosenburg project.

Activity Progress Narrative:

DRS 01 0047 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$109,786.99$33,064.00Fort Bend County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Public Facilities 0

$33,064.00     Program Funds Drawdown $109,786.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 11547 18662# of Persons 61.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$529,238.00

Urgent Need Friendswood

Total Projected Budget from All Sources

Match Contributed

$529,238.00

$8,600.00

$0.00

$0.00

$524,638.00

$234,922.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0048 (10)

$13,104.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$4,600.00

To Date

01/01/2010

Area Benefit (Survey)

$234,922.93

Total Funds Expended

Responsible Organization:

$13,104.05

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Fire Station #1 & #2:
Contractor shall address the failure of the fire stations to function due to loss of power caused by Hurricane Ike by purchasing
and installing a permanently affixed generator at Fire Station #1 on FM 518, a permanently affixed generator at Fire Station #2
on FM 528.
>
Fire Station #3
Contractor shall harden the roof, windows, and overhead doors at Fire Station #3 located at 4302 Laura Leigh. Improvements
are to address damage caused by Hurricane Ike.

Location Description:

City of Friendswood

The City of Friendswood during the 1st Quarter of 2012 had construction underway for their fire protection facilities and
equipment project. 

Activity Progress Narrative:

DRS 01 0048 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$234,922.93$13,104.05Friendswood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$13,104.05     Program Funds Drawdown $234,922.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 10194 57531# of Persons 17.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$537,781.00

Urgent Need Friendswood

Total Projected Budget from All Sources

Match Contributed

$537,781.00

$4,300.00

$0.00

$0.00

$536,781.00

$473,538.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0048 (1a)

$20,035.04

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$4,300.00

To Date

01/01/2010

Area Benefit (Survey)

$473,538.08

Total Funds Expended

Responsible Organization:

$20,035.04

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the failure of the power supply to Surface Water Station #1 during Hurricane Ike by purchasing and
installing a permanently affixed 450 kW natural gas generator.  Contractor shall address the failure of the power supply to
Water Well #2 by purchasing and installing a permanently affixed 250 kW natural gas generator.

Location Description:

Surface Water Station #1 and Water Well #2 - City of Friendswood

The City of Friendswood during the 1st Quarter of 2012 had construction activities complete for their water facilities project. The
grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0048 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$473,538.08$20,035.04Friendswood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$20,035.04     Program Funds Drawdown $473,538.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5097 29037# of Persons 17.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,319,929.00

Urgent Need Friendswood

Total Projected Budget from All Sources

Match Contributed

$1,319,929.00

($5,000.00)

$0.00

$0.00

$1,319,929.00

$834,228.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0048 (1b)

$16,489.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($5,000.00)

To Date

01/01/2010

Area Benefit (Survey)

$834,228.06

Total Funds Expended

Responsible Organization:

$16,489.67

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the failure of 33 lift stations to function due to power outages caused by Hurricane Ike by purchasing
and installing a permanently affixed generator at each lift station.  Generators will be located at Lift Stations 1, 3, 4, 5, 6, 7, 8, 9,
10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34 and 35 throughout the city.

Location Description:

City of Friendswood - 33 lift stations throughout the city: Lift Stations #1;3-22;24-35.

The City of Friendswood during the 1st Quarter of 2012 had construction activities underway for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0048 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$834,228.06$16,489.67Friendswood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Public Facilities 0

$16,489.67     Program Funds Drawdown $834,228.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5097 29037# of Persons 17.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,003.00

Urgent Need Fulton

Total Projected Budget from All Sources

Match Contributed

$187,003.00

$6,700.00

$0.00

$0.00

$186,703.00

$183,428.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0049 (4)

$9,322.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$6,700.00

To Date

12/01/2009

Area Benefit (Survey)

$183,428.03

Total Funds Expended

Responsible Organization:

$9,322.76

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address flooding and road failure in north Fulton caused by Hurricane Ike storm surge by resurfacing and
revising the cross slope and constructing roadside ditch excavation on Fulton Beach Road from Mesquite to 500 feet south of
Prairie Road.

Location Description:

Fulton Beach Road from Mesquite to 500 feet south of Prairie Road

The City of Fulton during the 1st Quarter of 2012 was pending administrative close-out approval letter for their street
improvement project.

Activity Progress Narrative:

DRS 01 0049 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$183,428.03$9,322.76Fulton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2334# of Linear feet of Public Improvement 0

$9,322.76     Program Funds Drawdown $183,428.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 208 498# of Persons 41.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,927.00

Urgent Need G & W Water Supply Corp

Total Projected Budget from All Sources

Match Contributed

$149,927.00

$1,348.00

$0.00

$0.00

$149,927.00

$127,339.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0050 (1a)

$4,857.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,348.00

To Date

02/01/2010

Area Benefit (Survey)

$127,339.68

Total Funds Expended

Responsible Organization:

$4,857.18

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 75 kW propane generator at the Saddle Creek water facility located
at 27466 Riley Road. Contractor shall also purchase and install a permanently affixed 50 kW propane generator at the Saddle
Creek Water Well #3 located at 30215 FM 1488. Improvements are to address water system failures caused by Hurricane Ike.

Location Description:

Saddle Creek water facility located at 27466 Riley Road

Waller County during the 1st Quarter of 2012 was closed out. Grant has been Administratively Closed. DRGR Activity Status
will be updated to Closed once all financial transactions are completed and grant funds have been reconciled to GLO
Accounting.

Activity Progress Narrative:

DRS 01 0050 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$127,339.68$4,857.18G & W Water Supply Corp

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$4,857.18     Program Funds Drawdown $127,339.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2064 5429# of Persons 38.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,288.04

Urgent Need City of Galveston

Total Projected Budget from All Sources

Match Contributed

$7,288.04

$0.00

$0.00

$0.00

$11,000.54

$10.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (10)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$10.38

Total Funds Expended

Responsible Organization:

($10,989.66)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

City of Galveston - Texas

During the reporting period a negative expended amount of $10,989.66 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0051 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10.38($10,989.66)City of Galveston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

$0.00     Program Funds Drawdown $10.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$529,539.37

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$529,539.37

$9,895.27

$0.00

$0.00

$532,634.64

$78,347.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (10) (Fire Pump Truck) (LMI)

$4,548.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$9,895.27

To Date

03/01/2010

Area Benefit (Survey)

$78,347.89

Total Funds Expended

Responsible Organization:

$9,232.66

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase one fire pumper truck to operate from the Fire Station located at 2115 Terminal Drive.  Improvement
will address damage caused by Hurricane Ike.

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st Quarter of 2012 was waiting for delivery of their Fire Pump Truck of their fire protection
facility and equipment project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$9,232.66 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (10) (Fire Pump Truck) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$78,347.89$9,232.66City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,548.00     Program Funds Drawdown $78,347.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

32644 0 54807# of Persons 59.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,299,209.60

Urgent Need City of Galveston

Total Projected Budget from All Sources

Match Contributed

$4,299,209.60

$11,505.27

$0.00

$0.00

$4,300,202.37

$1,011,987.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (10) (Fire Station #4) (UN)

$412,083.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$11,505.27

To Date

03/01/2010

Area Benefit (Survey)

$1,011,987.45

Total Funds Expended

Responsible Organization:

$418,388.57

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct an approximately 2,000 square foot fire station elevated to the 500 year flood elevation in order to
address the direct damage and failure to function caused by Hurricane Ike of the previous fire station.  The new facility will be
located at 8700 Cessna Drive. 

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st Quarter of 2012 had construction underway for their fire protection facilities and equipment
project Fire Station No. 4.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$418,388.57 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (10) (Fire Station #4) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,011,987.45$418,388.57City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$412,083.57     Program Funds Drawdown $1,011,987.45

384
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5436 11823# of Persons 45.98

385
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,230.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$29,230.00

$0.00

$0.00

$0.00

$29,230.00

$15,865.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (15) (Tech Edu Ctr) (LMI)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$15,865.35

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been removed from the Grantee Performance Statement. The remaining budget amount will be transferred to
the proper activities once voucher adjustments are made.

Location Description:

Vocation and Technical Center - Galveston, Texas

This project was cancelled.  An amendment (#2) removed this project from the Grantee's performance statement.

Activity Progress Narrative:

DRS 01 0051 (15) (Tech Edu Ctr) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$15,865.35$0.00City of Galveston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $15,865.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,604,275.78

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$24,604,275.78

$11,900.00

$0.00

$0.00

$24,602,375.78

$3,323,241.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (1a) (Pelican, Airport, 30th) (LMI)

$1,309,110.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$11,900.00

To Date

02/01/2010

Area Benefit (Survey)

$3,323,241.03

Total Funds Expended

Responsible Organization:

$1,309,110.47

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall make a citywide water facility improvement to address a failure to function and which will consist of three
distinct improvement phases:
Pelican
Contractor shall construct a 20 inch waterline from Texas A&M Galveston Campus on Pelican Island along Seawolf Pkwy to the
UTMB elevated water tank. The waterline allows for adequate potable water service and fire protection to both Pelican Island
and UTMB.
Airport
Contractor shall purchase and install a permanently affixed 1000kW diesel generator with automatic transfer switch for the
Galveston Airport Water Pump Station located at 7618 Mustang.
30th
Contractor shall install two ground storage tanks each with a storage capacity of 7.5 million gallons to be located at the 30th St
Pump Station facility. Contractor shall also construct a water distribution main to connect the 30th St Pump Station to the 59th
St Pump Station. The water distribution main will allow water to be pumped in the event the 59th St pump fails to function

Location Description:

Galveston - Texas
Pelican Water Line, Galveston Airport, 30th Street Pump Station, and 59th Street Pump station

The City of Galveston during the 1st quarter of 2012 had construction underway for the Pelican Island water facility project. 
30th to 59th Street water facilities project has construction underway.

Activity Progress Narrative:

DRS 01 0051 (1a) (Pelican, Airport, 30th) (Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,323,241.03$1,309,110.47City of Galveston

$1,309,110.47     Program Funds Drawdown $3,323,241.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

32644 0 54807# of Persons 59.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,927.97

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$9,927.97

$0.00

$0.00

$0.00

$769,227.97

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($769,227.97)

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
 

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st quarter of 2012 had procurement of construction activities underway for their sewer
facilities project.
During the reporting period a negative expended amount of $769,227.97 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0051 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($769,227.97)City of Galveston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,099,837.89

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$69,099,837.89

$701,770.49

$0.00

$0.00

$69,102,601.88

$7,234,957.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (1b) (Main WWTP) (LMI)

$486,151.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$701,770.49

To Date

03/01/2010

Area Benefit (Survey)

$7,234,957.73

Total Funds Expended

Responsible Organization:

$1,176,015.31

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rebuild existing aeration basins, air diffusers and blowers, rebuilding the existing clarifiers and return sludge
pump station, modifying the existing disinfection system and converting to ultraviolet disinfection, necessary site work, stand-by
power, and modifcations to the existing solids handling processes to accomodate gravity flow under 100 year flood plain water
surface elevation conditions. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st quarter of 2012 has procurement of construction activities underway for their Main Waste
Water Treatment Plant sewer facility project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,176,015.31 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (1b) (Main WWTP) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$7,234,957.73$1,176,015.31City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$486,151.32     Program Funds Drawdown $7,234,957.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 28299 43944# of Persons 64.40
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,279,367.04

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$2,279,367.04

$91,270.48

$0.00

$0.00

$2,282,131.02

$365,755.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (1b) (Sewer LS #1) (LMI)

$25,801.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$91,270.48

To Date

03/01/2010

Area Benefit (Survey)

$365,755.03

Total Funds Expended

Responsible Organization:

$105,165.33

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall construct a new lift station of 10,500 gpm firm capacity compliant with 500 year flood plain to address a failure
to function caused by Hurricane Ike.

Location Description:

City of Galveston - Texas
Sewer Lift Station #1

The City of Galveston during the 1st quarter of 2012 had construction activities underway for the Lift Station #1 sewer facilities
project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$105,165.33 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (1b) (Sewer LS #1) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$365,755.03$105,165.33City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$25,801.35     Program Funds Drawdown $365,755.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 14782 22307# of Persons 66.27

395
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,680.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$94,680.00

$0.00

$0.00

$0.00

$94,680.00

$4,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (20) (Fire Station # 4)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$4,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Contractor shall demolish and clear one (1) fire station building, inclduing costs associated with asbestos abatement, and site
preparation work to remove the building to allow for construction of new fire station building at same location.

Location Description:

8700 Cessna Drive - Galveston

The City of Galveston during the 1st quarter of 2012 had construction completed for their Fire Station #4 demolition project.

Activity Progress Narrative:

DRS 01 0051 (20) (Fire Station # 4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,000.00$0.00City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $4,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5436 11823# of Persons 45.98

397
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$927,670.38

Slums and Blight City of Galveston

Total Projected Budget from All Sources

Match Contributed

$927,670.38

$8,000.00

$0.00

$0.00

$914,170.38

$163,876.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (21a) (Historic Preservation) (SB)

$41,892.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$8,000.00

To Date

08/01/2010

Area Benefit (Survey)

$163,876.42

Total Funds Expended

Responsible Organization:

$41,892.69

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Contractor shall repair the blighted conditions of unique historical buildings in the downtown Strand/Mechanic Historic District.
Improvements are to address slum and blight caused by Hurricane Ike.

Location Description:

City of Galveston - Downtown Strand/Mechanic Historic District

The City of Galveston during the 1st quarter of 2012 had the Release of Funds issued for  its historic preservation project.

Activity Progress Narrative:

DRS 01 0051 (21a) (Historic Preservation) (SB)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$163,876.42$41,892.69City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Businesses 0

$41,892.69     Program Funds Drawdown $163,876.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 32644 54807# of Persons 59.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,615,705.38

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$2,615,705.38

$6,600.00

$0.00

$0.00

$2,613,405.38

$2,500,464.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (26) (ED Loan) (LMI)

$16,227.73

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$6,600.00

To Date

02/01/2010

Area Benefit (Survey)

$2,500,464.37

Total Funds Expended

Responsible Organization:

$16,227.73

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Contractor shall use grant funds to create Economic Development Loan program to assist in recovery from Hurricane Ike.

Location Description:

City of Galveston

The City of Galveston during the 1st quarter of 2012 had completed awarding of loans for their economic development loan
project.

Activity Progress Narrative:

GLO#10-5051-000-5027Activity Title:

Project Number:

0002

Project Title:

Economic Development

$2,500,464.37$16,227.73City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/67# of Businesses 0

$16,227.73     Program Funds Drawdown $2,500,464.37
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/35 0/67# of Permanent Jobs Created 0 0 52.24

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,950.91

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$1,950.91

$0.00

$0.00

$0.00

$2,850.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($2,850.91)

Planning Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
 

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st quarter of 2012 had planning studies underway for their planning and urban environmental
design project.
During the reporting period a negative expended amount of $2,850.91 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0051 (31)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($2,850.91)City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,121.39

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$332,121.39

$0.00

$0.00

$0.00

$332,121.39

$232,882.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (31) (Construction Specs)

$52,650.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$232,882.66

Total Funds Expended

Responsible Organization:

$52,650.02

Planning Under Way

Activity Description:

Location Description:

The City of Galveston during the 1st quarter of 2012 had the planning study activities underway for the construction specs
portion of their Planning & Urban Environment Design project.

Activity Progress Narrative:

DRS 01 0051 (31) (Construction Specs)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$232,882.66$52,650.02City of Galveston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

32644 0 54807# of Persons 59.56

$52,650.02     Program Funds Drawdown $232,882.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

405

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,361.41

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$144,361.41

$950.30

$0.00

$0.00

$145,311.71

$95,814.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (31) (Downtown Redev) (LMI)

$2,458.40

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$950.30

To Date

03/01/2010

Area Benefit (Survey)

$95,814.65

Total Funds Expended

Responsible Organization:

$3,408.70

Planning Under Way

Activity Description:

Contractor shall conduct a sustainable strategy/action plan and a comprehensive retail and marketing plan for the greater
downtown Galveston area. The study will analyze and review the Greater Galveston Island Marketplace and associated areas
that may contribute to the economic viability of the downtown area and produce a financial investment analysis, a market
analysis, and a feasibility analysis. Improvements are to address damage caused by Hurricane Ike.

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st quarter of 2012  had the planning study completed for the downtown redevelopment
portion of their Planning & Urban Environment Design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,408.70 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (31) (Downtown Redev) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$95,814.65$3,408.70City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF (Ike 0

$2,458.40     Program Funds Drawdown $95,814.65

406

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

407

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$566,231.42

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$566,231.42

$950.30

$0.00

$0.00

$567,181.72

$42,703.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051 (31) (East End Study) (LMI)

$144.88

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$950.30

To Date

03/01/2010

Area Benefit (Survey)

$42,703.32

Total Funds Expended

Responsible Organization:

$1,095.18

Planning Under Way

Activity Description:

Contractor shall address tidal flooding behind the seawall during Hurricane Ike by conducting a study to provide protection
alternatives for the east end of Galveston to include alignment considerations, gate and pump station locations, storm water
system improvements, environmental impacts, construction and right of way costs, and geotechnical considerations.
>
>DREF:
>Category A
>Hazard mitigation plan will reduce risk by guiding subsequent land use decisions to address flooding and reduce existing or
future development

Location Description:

Galveston - Texas
 

The City of Galveston during the 1st quarter of 2012 had procurement of planning study activities underway for the East End
Levee study of their Planning & Urban Environment Design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,095.18 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051 (31) (East End Study) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$42,703.32$1,095.18City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$144.88     Program Funds Drawdown $42,703.32

408

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/514250Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

28299 0 43944# of Persons 64.40

409

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,866,539.42

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$1,866,539.42

$950.31

$0.00

$0.00

$1,867,489.73

$1,183,503.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0051(31) (City Ordinances) (LMI)

$219,038.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$950.31

To Date

03/01/2010

Area Benefit (Survey)

$1,183,503.27

Total Funds Expended

Responsible Organization:

$219,988.42

Planning Under Way

Activity Description:

Contractor shall develop new city ordinances in order for the city to control and monitor planning and construction which will
ensure proper planning and construction practices. The project will include subdivision ordinance, zoning ordinance, wetland
and dune setback requirements, coastal conservation, sustainable best practices, green streets initiative, open space
conservation, historic structure hazard mitigation, water and wastewater design guidelines, smart street guidelines, standard
construction specifications and details, comprehensive plan update, and trust for public land green print integration.
Improvements are to address damage caused by Hurricane Ike.
DREF:
>Category D
>Development and implementation of new city ordinances to reduce risk, update development standards, and promote disaster
resiliency in Galveston.

Location Description:

City of Galveston - Texas

The City of Galveston during the 1st quarter of 2012 had the planning study activities underway for the city ordinances portion
of their Planning & Urban Environment Design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$219,988.42 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0051(31) (City Ordinances) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,183,503.27$219,988.42City of Galveston

$219,038.11     Program Funds Drawdown $1,183,503.27

410

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2014250Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

32644 0 54807# of Persons 59.56

411

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,932.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$6,932.00

$0.00

$0.00

$0.00

$6,932.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (10)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($6,932.00)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Galveston County during the 1st quarter of 2012 had construction underway for their fire protection facilities and equipment
project.
During the reporting period a negative expended amount of $6,932.00 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0052 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($6,932.00)Galveston County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

412

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

413

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,376,971.00

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$8,376,971.00

$9,516.00

$0.00

$0.00

$8,392,037.00

$1,031,982.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (10) (Crystal Beach) (UN)

$39,466.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$9,516.00

To Date

02/01/2010

Area Benefit (Survey)

$1,031,982.06

Total Funds Expended

Responsible Organization:

$42,932.30

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address the failure to function of the fire protection system and facility damage caused by Hurricane Ike of the
Crystal Beach, High Island and Port Bolivar volunteer fire departments. Construction shall include building foundation, exterior,
interior, equipment, electrical, and a diesel generator at each of the three sites. The Crystal Beach facility location is 946 Noble
Carl Drive, Crystal Beach; the Port Bolivar location is 724 Broadway, Port Bolivar; and the High Island location is 1371 Weeks
Avenue, High Island.

Location Description:

Galveston County - Crystal Beach, High Island, and Port Bolivar VFD

Galveston County during the 1st quarter of 2012 had construction underway for  their Crystal Beach fire protection facilities and
equipment project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$42,932.30 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (10) (Crystal Beach) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,031,982.06$42,932.30Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of buildings (non-residential) 0

$39,466.32     Program Funds Drawdown $1,031,982.06

414

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1929 3853# of Persons 50.06

415

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$780,232.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$780,232.00

$9,516.00

$0.00

$0.00

$782,098.00

$186,580.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (10) (San Leon VFD) (LMI)

$24,078.31

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$9,516.00

To Date

02/01/2010

Area Benefit (Survey)

$186,580.11

Total Funds Expended

Responsible Organization:

$27,544.33

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall provide interior and exterior improvements to the San Leon Fire Station located at 337 12th Street. 
Improvements are to address damage caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for their San Leon VFD fire protection facilities and
equipment project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$27,544.33was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (10) (San Leon VFD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$186,580.11$27,544.33Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$24,078.31     Program Funds Drawdown $186,580.11

416

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2858 5502# of Persons 51.94

417

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,868.50

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$1,868.50

$0.00

$0.00

$0.00

$1,868.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (14)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($1,868.50)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
 

Galveston County during the 1st quarter of 2012 had procurement of construction activities for the specially authorized public
facilities and improvements project.
During the reporting period a negative expended amount of $1,868.50 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0052 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($1,868.50)Galveston County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

418

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 490 835# of Persons 58.68

419

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,463.75

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$142,463.75

$3,884.25

$0.00

$0.00

$142,498.00

$87,825.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (14) (HIISD) (LMI)

$17,916.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$3,884.25

To Date

02/01/2010

Area Benefit (Survey)

$87,825.61

Total Funds Expended

Responsible Organization:

$18,850.63

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed manual transfer switch to handle a generator approximately 250kW.
Improvements are located at the High Island Independent School District's Middle School which serves as a shelter of last
resort. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012  had construction activities underway for their HIISD specially authorized
public facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$18,850.63 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (14) (HIISD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$87,825.61$18,850.63Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$17,916.38     Program Funds Drawdown $87,825.61

420

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

490 0 835# of Persons 58.68

421

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,090,652.75

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$1,090,652.75

$3,884.25

$0.00

$0.00

$1,090,687.00

$165,087.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (14) (Justice Center) (LMI)

$21,549.08

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$3,884.25

To Date

02/01/2010

Area Benefit (Survey)

$165,087.30

Total Funds Expended

Responsible Organization:

$22,483.33

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed automatic transfer switch and make minor wiring modifications to
the Galveston County Justice Center Central Plant. Contractor shall also purchase and install permanently affixed shutoff
valves for the Justice Center Courthouse chilled water lines. Contractor shall purchase and install a permanently affixed 800kW
generator with automatic transfer switch, an additional breaker, tie in the existing life safety power feeder and add a 6,000
gallon diesel storage tank for the County Jail Building. Contractor shall also purchase a 400kW generator with automatic
transfer switch, tie in the existing life safety standby power feeder, and add a 3,000 gallon diesel storage tank for the Law
Enforcement Building. Improvements are to address a failure to function of the Justice Center chiller system, which were
caused by Hurricane Ike.

Location Description:

Galveston County - Justice Center Central Plant

Galveston County during the 1st quarter of 2012 had procurement  of construction activities underway for their Justice Center
specially authorized public facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$22,483.33 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (14) (Justice Center) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$165,087.30$22,483.33Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$21,549.08     Program Funds Drawdown $165,087.30

422

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

935 0 935# of Persons 100.00

423

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,425.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$303,425.00

$7,400.00

$0.00

$0.00

$301,725.00

$190,006.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1a) (GCWCID19) (LMI)

$96,077.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$7,400.00

To Date

02/01/2010

Area Benefit (Survey)

$190,006.17

Total Funds Expended

Responsible Organization:

$97,394.81

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 75kW natural gas generator for the Water Control and Improvement
district No. 19 at 4618 Crane St. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Galveston County - Water Control and Improvement district No. 19 at 4618 Crane St. 

Galveston County during the 1st quarter of 2012 had construction underway for the Galveston County Water Control and
Improvement District 19 water facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$97,394.81 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1a) (GCWCID19) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$190,006.17$97,394.81Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$96,077.75     Program Funds Drawdown $190,006.17

424

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 347 602# of Persons 57.64

425

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,755.90

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$95,755.90

$0.00

$0.00

$0.00

$95,755.90

$51,153.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$51,153.55

Total Funds Expended

Responsible Organization:

($43,961.91)

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
 No Proposed Performance Measures for the activity.  Will be "canceled" once final voucher adjustments have been made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Galveston County during the 1st quarter of 2012 had construction underway for their sewer facilities project.
During the reporting period a negative expended amount of $43,961.91 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0052 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$51,153.55($43,961.91)Galveston County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $51,153.55

426

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6871 12183# of Persons 56.40

427

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,903.70

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$272,903.70

$25,984.97

$0.00

$0.00

$279,829.07

$173,331.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b) (Bacliff MUD) (LMI)

$103,838.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$25,984.97

To Date

02/01/2010

Area Benefit (Survey)

$173,331.81

Total Funds Expended

Responsible Organization:

$114,226.76

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install three 75kW permanently affixed natural gas generators with automatic transfer switches
for each lift station site located at 4330 15th Street, 201 1/2 Jackson, and 4750 West Bayshore. Improvements are to address a
failure to function caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the Baycliff Municipal Utility District sewer
facility project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$114,226.76 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1b) (Bacliff MUD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$173,331.81$114,226.76Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$103,838.79     Program Funds Drawdown $173,331.81

428

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3621 0 5999# of Persons 60.36

429

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,783.70

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$221,783.70

$21,983.57

$0.00

$0.00

$228,709.07

$139,897.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b) (Bayview MUD) (UN)

$75,011.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$21,983.57

To Date

02/01/2010

Area Benefit (Survey)

$139,897.16

Total Funds Expended

Responsible Organization:

$83,126.25

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install three permanently affixed 25kW natural gas generators for each Bayview MUD lift station.
Generators are to be located at 915 Miles Rd, 521 Jasper, and 3221 Hogan. Improvements are to address a failure to function
caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the Bayview Municipal Utility District for their
sewer facility project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$83,126.25 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1b) (Bayview MUD) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$139,897.16$83,126.25Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$75,011.94     Program Funds Drawdown $139,897.16

430

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

729 0 1458# of Persons 50.00

431

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,738.70

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$56,738.70

($19,002,181.00)

$0.00

$0.00

$56,738.70

$52,747.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b) (Bolivar WW) (UN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($19,002,181.00)

To Date

08/01/2010

Area Benefit (Survey)

$52,747.54

Total Funds Expended

Responsible Organization:

$3,404.33

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor is being awarded funding for a Waste Water Treatment Project.

Location Description:

City of Galveston

Galveston County during the 1st quarter of 2012 had an amendment in process for the Boliver Waste Water Treatment Plant for
their sewer facility project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,404.33 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1b) (Bolivar WW) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$52,747.54$3,404.33City of Galveston

$0.00$0.00Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $52,747.54

432

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1929 3853# of Persons 50.06

433

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,263.70

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$171,263.70

$18,030.78

$0.00

$0.00

$178,189.08

$128,157.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b) (GCWCID19)

$66,683.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$18,030.78

To Date

02/01/2010

Area Benefit (Survey)

$128,157.40

Total Funds Expended

Responsible Organization:

$73,765.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and permanently affix a 75kW natural gas generator at the 4905 Crane St lift station, and a 5kW
natural gas generator at the 4416 Crane St grinder lift station. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the Galveston County Water Control and
Improvement District 19 sewer facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$73,765.43 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1b) (GCWCID19)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$128,157.40$73,765.43Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$66,683.06     Program Funds Drawdown $128,157.40

434
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

347 0 602# of Persons 57.64

435

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$439,943.70

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$439,943.70

$39,056.58

$0.00

$0.00

$446,869.08

$274,761.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (1b) (San Leon MUD) (LMI)

$194,623.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$39,056.58

To Date

02/01/2010

Area Benefit (Survey)

$274,761.33

Total Funds Expended

Responsible Organization:

$208,279.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install six permanently affixed natural gas generators to be located at each lift station for San
Leon MUD. A 25kW generator at Lift Station A located at 1050 24th St, a 50kW generator at Lift Station B located at 845 16th
St, a 75kW generator at Lift Station C located at 400 24th St, a 25kW generator at Lift Station D located at 950 9th St, a 25kW
generator at Lift Station E located at 345 3rd St, and a 75kW generator at Lift Station F located at 300 17th St. Improvements
are to address a failure to function caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the San Leon Municipal Utility District sewer
facility project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$208,279.53 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (1b) (San Leon MUD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$274,761.33$208,279.53Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$194,623.66     Program Funds Drawdown $274,761.33

436

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2174 0 4124# of Persons 52.72

437

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,742.75

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$3,742.75

$0.00

$0.00

$0.00

$3,742.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($3,742.75)

Planning Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

During the reporting period a negative expended amount of $3,742.75 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0052 (31)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($3,742.75)Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $0.00

438

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

439

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,072,066.09

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$2,072,066.09

($2,021.43)

$0.00

$0.00

$2,073,913.66

$1,662,713.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (31) (Drainage Study) (UN)

$1,605,434.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($2,021.43)

To Date

02/01/2010

Area Benefit (Survey)

$1,662,713.54

Total Funds Expended

Responsible Organization:

$1,606,682.38

Planning Under Way

Activity Description:

Contractor shall prepare a drainage study to include a public involvement plan that will protect public health, safety, and
welfare. Study will be conducted to address a failure to function caused by Hurricane Ike.
>
>DREF:
>Category A
>Flooding hazard mitigation plan will reduce risk by guiding subsequent land use decisions and improving drainage on a large-
scale to address flooding, improve land use and reduce risk in Galveston.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had drainage study activities completed for their planning and urban
environmental design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,606,682.38 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (31) (Drainage Study) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,662,713.54$1,606,682.38Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1986100Activity funds eligible for DREF (Ike 0

$1,605,434.81     Program Funds Drawdown $1,662,713.54

440
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

103733 0 245992# of Persons 42.17

441

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,714.08

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$153,714.08

($3,821.42)

$0.00

$0.00

$153,761.66

$139,458.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (31) (Redevelopment Study) (LMI)

$80,379.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($3,821.42)

To Date

08/01/2010

Area Benefit (Survey)

$139,458.33

Total Funds Expended

Responsible Organization:

$81,627.18

Planning Under Way

Activity Description:

Contractor will create a strategy/action plan that will pave the way for the repositioning of downtown Galveston and will develop
a comprehensive plan for downtown. Beneficiaries will include the entire City of Galveston, and the County will pursue the
Study in conjuntion with the City under a Memorandum of Understanding. The effort will include a public participation process
involving all of the stakeholders. The study will address direct damage caused by Hurricane Ike.

Location Description:

Galveston County - City of Galveston

Galveston County during the 1st quarter of 2012 had the redevelopment study completed for their planning and urban
environmental design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$81,627.18 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (31) (Redevelopment Study) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$139,458.33$81,627.18Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/66100Activity funds eligible for DREF (Ike 0

$80,379.60     Program Funds Drawdown $139,458.33

442

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

443
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$322,065.08

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$322,065.08

($2,021.40)

$0.00

$0.00

$323,912.68

$283,812.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (31) (Regional Study) (UN)

$226,534.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($2,021.40)

To Date

02/01/2010

Area Benefit (Survey)

$283,812.84

Total Funds Expended

Responsible Organization:

$227,781.71

Planning Under Way

Activity Description:

Contractor shall conduct a regional planning study for the communities along State Hwy 6 corridor from Tiki Island to Santa Fe
in order to address multiple and widespread failures of water and wastewater facilities. Study is to address a failure to function
caused by Hurricane Ike.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had regional study services activities were completed for their planning and
urban environmental design project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$227,781.71 was determined based on a reconciliation of draws on the activity along with prior period adjustments

Activity Progress Narrative:

DRS 01 0052 (31) (Regional Study) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$283,812.84$227,781.71Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/236100Activity funds eligible for DREF (Ike 0

$226,534.11     Program Funds Drawdown $283,812.84

444
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

13297 0 34232# of Persons 38.84

445

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,919.62

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$5,919.62

$0.00

$0.00

$0.00

$39,519.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (6)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($39,519.62)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
No Proposed Performance Measures for the activity. Will be "canceled" once final voucher adjustments have been made.
 

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Galveston County during the 1st quarter of 2012 had construction activities underway for their neighborhood facilities and
community centers project.
During the reporting period a negative expended amount of $39519.62 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0052 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($39,519.62)Galveston County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

446

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6287 18508# of Persons 33.97

447

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,762.19

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$158,762.19

$1,959.81

$0.00

$0.00

$160,672.00

$89,095.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (6) (Crenshaw Schools) (UN)

$17,469.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,959.81

To Date

02/01/2010

Area Benefit (Survey)

$89,095.71

Total Funds Expended

Responsible Organization:

$20,429.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 900kW natural gas generator for the Crenshaw Elementary and
Middle School located at 406 Highway 87, in Port Bolivar.  Improvements are to address a failure to function caused by
Hurricane Ike.  The Crenshaw Elementary and Middle School is utilized as a shelter during emergency situations, and as public
schools that function as community centers after hours during non-emergency times.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the Crenshaw Schools  neighborhood facilities
and community centers project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$20,429.00 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (6) (Crenshaw Schools) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$89,095.71$20,429.00Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$17,469.19     Program Funds Drawdown $89,095.71

448

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1439 0 3018# of Persons 47.68

449

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,343,763.19

Urgent Need Galveston County

Total Projected Budget from All Sources

Match Contributed

$1,343,763.19

$37,559.81

$0.00

$0.00

$1,347,673.00

$171,735.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0052 (6) (Santa Fe HS) (UN)

$22,759.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$37,559.81

To Date

02/01/2010

Area Benefit (Survey)

$171,735.70

Total Funds Expended

Responsible Organization:

$59,318.98

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 2000kW diesel generator for the Santa Fe High School located at
16000 Highway 6 in Santa Fe, Texas.  Improvements are to address a failure to function caused by Hurricane Ike.  The Santa
Fe High School is utilized as a shelter during emergency situations, and as public schools that function as community centers
after hours during non-emergency times.

Location Description:

Galveston County - Texas

Galveston County during the 1st quarter of 2012 had construction underway for the Santa Fe High School neighborhood
facilities and community centers project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$59,318.98 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0052 (6) (Santa Fe HS) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$171,735.70$59,318.98Galveston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$22,759.17     Program Funds Drawdown $171,735.70

450

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6287 0 18508# of Persons 33.97

451

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,584.00

Low/Mod Garrison

Total Projected Budget from All Sources

Match Contributed

$50,584.00

($539.00)

$0.00

$0.00

$50,584.00

$50,471.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0053 (1a)

$682.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($539.00)

To Date

12/01/2009

Area Benefit (Survey)

$50,471.49

Total Funds Expended

Responsible Organization:

$682.99

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) 125kW generator at water plant #3 (well #6) located at the FM 138 east plant. This
generator will address any failure to function due to loss of normal utility power and the lack of an emergency power generator.

Location Description:

water plant #3 (well #6)

The City of Garrison, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0053 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$50,471.49$682.99Garrison

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$682.99     Program Funds Drawdown $50,471.49

452

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

472 0 791# of Persons 59.67

453

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,485.00

Urgent Need Gilmer

Total Projected Budget from All Sources

Match Contributed

$138,485.00

$1,990.00

$0.00

$0.00

$138,485.00

$118,870.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0054 (1a)

$2,132.13

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,990.00

To Date

12/01/2009

Area Benefit (Survey)

$118,870.64

Total Funds Expended

Responsible Organization:

$2,132.13

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Location Description:

The City of Gilmer during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0054 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$118,870.64$2,132.13Gilmer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,132.13     Program Funds Drawdown $118,870.64

454

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1874 0 4221# of Persons 44.40

455

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,166.00

Low/Mod Gladewater

Total Projected Budget from All Sources

Match Contributed

$116,166.00

$0.00

$0.00

$0.00

$116,166.00

$63,233.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0055 (15)

$47,393.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$63,233.71

Total Funds Expended

Responsible Organization:

$47,393.56

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Grantee shall purchase and install a 50Kw permanently affixed diesel generator with automatic transfer switch and associated
appurtenances. Grantee shall construct a concrete pad for generator mounting and perform site work associated with
construction. Construction shall take place at the Emergency Services Center located at South Tyler road. The installation of
the backup generator will ensure the continuous operation of the Emergency Services Center and uninterrupted emergency
service. These activities shall benefit 5,773 persons, of which 3,054 or 52% are of low to moderate income.

Location Description:

City of Gladewater, Texas - Emergency Services Center locate at South Tyler Road

The City of Gladewater during the 1st Quarter of 2012 completed construction for their public facilities project. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0055 (15)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$63,233.71$47,393.56Gladewater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$47,393.56     Program Funds Drawdown $63,233.71

456

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3054 0 5773# of Persons 52.90

457

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,662.00

Low/Mod Gladewater

Total Projected Budget from All Sources

Match Contributed

$178,662.00

$3,700.00

$0.00

$0.00

$176,762.00

$164,378.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0055 (1a)

$19,071.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$3,700.00

To Date

12/01/2009

Area Benefit (Survey)

$164,378.93

Total Funds Expended

Responsible Organization:

$19,071.97

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 200 kW generator at the Raw Water Pump Station to address a
failure to function due to Hurricane Ike.

Location Description:

Raw Water Pump Station

The City of Gladewater during the 1st Quarter of 2012 completed construction for their water facility project. The grant remains
open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon
Administrative Closeout.

Activity Progress Narrative:

DRS 01 0055 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$164,378.93$19,071.97Gladewater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$19,071.97     Program Funds Drawdown $164,378.93

458

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3054 0 5773# of Persons 52.90

459

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,772.00

Low/Mod Gladewater

Total Projected Budget from All Sources

Match Contributed

$264,772.00

$3,400.00

$0.00

$0.00

$263,672.00

$252,866.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0055 (1b)

$44,137.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$3,400.00

To Date

12/01/2009

Area Benefit (Survey)

$252,866.09

Total Funds Expended

Responsible Organization:

$44,137.70

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 300 kW generator at the wastewater treatment plant to address a
failure to function due to Hurricane Ike.

Location Description:

wastewater treatment plant

The City of Gladewater during the 1st Quarter of 2012 completed  construction for their sewer facility project. The grant remains
open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon
Administrative Closeout.

Activity Progress Narrative:

DRS 01 0055 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$252,866.09$44,137.70Gladewater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$44,137.70     Program Funds Drawdown $252,866.09

460

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3054 5773# of Persons 52.90

461

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,129.00

Low/Mod City of Goodrich

Total Projected Budget from All Sources

Match Contributed

$70,129.00

$200.00

$0.00

$0.00

$69,529.00

$27,259.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0056 (1b) (LMI)

$2,522.98

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$200.00

To Date

06/01/2010

Area Benefit (Survey)

$27,259.39

Total Funds Expended

Responsible Organization:

$2,522.98

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a 20kW diesel generator at the existing Lift Station #3 located near the intersection of Hwy 59 S and
Loop 393. Contractor shall install manual transfer switch, generator connection and electrical at 3 locations within the City of
Goodrich.  The 3 locations are (1) Lift Station 1 located at the western intersection of Loop 303 and Minor St., (2) Lift Station 2
located at the NE intersection of West FM 1988 and S. Tyler Ave., and (3) Lift Station 4 located near the southwestern most
intersection of Hwy. 59 S and Loop 393 near Union Pacific Railroad. Improvements will address a failure to function caused by
Hurricane Ike.

Location Description:

City of Goodrich - Lift Station #1, #2, #3. (1) Lift Station 1 located at the western intersection of Loop 303 and Minor St., (2) Lift
Station 2 located at the NE intersection of West FM 1988 and S. Tyler Ave., and (3) Lift Station 4 located near the southwestern
most intersection of Hwy. 59 S and Loop 393 near Union Pacific Railroad.

The City of Goodrich during the 1st Quarter of 2012 had construction underway on their sewer facility project.

Activity Progress Narrative:

DRS 01 0056 (1b) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,259.39$2,522.98City of Goodrich

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$2,522.98     Program Funds Drawdown $27,259.39

462

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

135 0 260# of Persons 51.92

463

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,086.00

Urgent Need Grapeland

Total Projected Budget from All Sources

Match Contributed

$80,086.00

$462.00

$0.00

$0.00

$80,086.00

$80,024.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0057 (1a)

$1,259.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$462.00

To Date

12/01/2009

Area Benefit (Survey)

$80,024.66

Total Funds Expended

Responsible Organization:

$1,259.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water supply system failures to function caused by electrical outages as a result of Hurricane Ike by
purchasing and installing a permanently affixed 50kW natural gas generator at the main street water plant.

Location Description:

main street water plant

The City of Grapeland during the 1st quarter of 2012 closed out their water facilities project. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0057 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$80,024.66$1,259.43Grapeland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,259.43     Program Funds Drawdown $80,024.66

464

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

682 0 1380# of Persons 49.42

465

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,768.00

Urgent Need Grapeland

Total Projected Budget from All Sources

Match Contributed

$104,768.00

$500.00

$0.00

$0.00

$104,768.00

$104,699.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0057 (1b)

$1,255.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$500.00

To Date

12/01/2009

Area Benefit (Survey)

$104,699.27

Total Funds Expended

Responsible Organization:

$1,255.91

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Location Description:

The City of Grapeland during the 1st quarter of 2012 closed out their sewer facilities project. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0057 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$104,699.27$1,255.91Grapeland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Public Facilities 0

$1,255.91     Program Funds Drawdown $104,699.27

466

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

682 0 1380# of Persons 49.42

467

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,500.00

Urgent Need Gregg County

Total Projected Budget from All Sources

Match Contributed

$130,500.00

$0.00

$0.00

$0.00

$130,500.00

$104,139.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0058 (10)

$2,700.84

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$104,139.89

Total Funds Expended

Responsible Organization:

$2,700.84

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failures to function caused by electrical outages related to Hurricane Ike by purchasing and installing
permanently-affixed generators at the Gregg County Airport Fire Station.

Location Description:

Airport Fire Station - Gregg County, Texas

Gregg County during the 1st Quarter of 2012 completed construction activities for their fire protection facilities and equipment
project and submitted their Project Completion Report.

Activity Progress Narrative:

DRS 01 0058 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$104,139.89$2,700.84Gregg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,700.84     Program Funds Drawdown $104,139.89

468

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

43690 0 108297# of Persons 40.34

469

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,000.00

Urgent Need Gregg County

Total Projected Budget from All Sources

Match Contributed

$204,000.00

$0.00

$0.00

$0.00

$204,000.00

$191,747.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0058 (14)

$2,726.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$191,747.50

Total Funds Expended

Responsible Organization:

$2,726.11

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failures to function caused by electrical outages related to Hurricane Ike by purchasing and installing
permanently-affixed generators at the Gregg County Airport Terminal.

Location Description:

Airport Terminal - Gregg County, Texas

Gregg County during the 1st Quarter of 2012 completed construction activities  for their specially authorized public facilities and
improvements project and submitted their PCR.

Activity Progress Narrative:

DRS 01 0058 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$191,747.50$2,726.11Gregg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,726.11     Program Funds Drawdown $191,747.50

470

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

43690 0 108297# of Persons 40.34

471

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,500.00

Urgent Need Gregg County

Total Projected Budget from All Sources

Match Contributed

$374,500.00

$0.00

$0.00

$0.00

$374,500.00

$289,141.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0058 (1a)

$3,062.95

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$289,141.79

Total Funds Expended

Responsible Organization:

$3,062.95

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failures to function caused by electrical outages related to Hurricane Ike by purchasing and installing
permanently-affixed generators at West Gregg SUD Water Plant #1 located at 24545 FM 2767 and West Gregg SUD Plant #3
located at 298 West Echo Lane.

Location Description:

West Gregg SUD Water Plant #1, 24545 FM 2767 - Gregg County, Texas
West Gregg SUD Plant #3, 298 West Echo Lane - Gregg County, Texas

Gregg County during the 1st Quarter of 2012 completed  construction activities  for West Gregg County water facilities project
and submitted their PCR.

Activity Progress Narrative:

DRS 01 0058 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$289,141.79$3,062.95Gregg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$3,062.95     Program Funds Drawdown $289,141.79

472

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1238 0 3189# of Persons 38.82

473

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,000.00

Urgent Need Gregg County

Total Projected Budget from All Sources

Match Contributed

$359,000.00

$0.00

$0.00

$0.00

$359,000.00

$342,279.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0058 (6)

$2,649.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$342,279.46

Total Funds Expended

Responsible Organization:

$2,649.86

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 400kw natural gas generator for the Gregg County Fairgrounds
Exhibit Bldg Shelter located at 610 San Augustine Street in .  Improvements are to address a failure to function caused by
Hurricane Ike.  The Gregg County Fairgrounds Exhibit Bldg Shelter is utilized as a shelter during emergency situations and as a
public facility hosting numerous countywide activities during non-emergency times.

Location Description:

Gregg County Fairgrounds Exhibit Bldg Shelter - Gregg County, Texas

Gregg County during the 1st Quarter of 2012 completed construction activities  for their neighborhood facilities and community
centers project and submitted their PCR.

Activity Progress Narrative:

DRS 01 0058 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$342,279.46$2,649.86Gregg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,649.86     Program Funds Drawdown $342,279.46

474

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

43960 0 108297# of Persons 40.59

475

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,497.00

Low/Mod Grimes County

Total Projected Budget from All Sources

Match Contributed

$132,497.00

$0.00

$0.00

$0.00

$132,497.00

$82,591.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (10) (Bedias) (LMI)

$54,536.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$82,591.05

Total Funds Expended

Responsible Organization:

$54,536.81

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) fifty to one hundred kilowatt (50 - 100 kW) permanently-affixed, diesel-fueled
generator with two (2) automatic transfer switches and associated appurtenances.  Contractor shall construct a pad for
generator mounting and perform site work associated with construction.  Construction shall take place at the Bedias VFD
building located at the intersection of West Street and FM 1696, in Bedias, Texas.  Installation of the backup generator will
ensure continuous operation of the fire station. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Grimes County - VFD on West Street at FM 1696 in Bedias, Texas

Grimes County during the 1st quarter of 2012 was under construction for their fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0059 (10) (Bedias) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$82,591.05$54,536.81Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$54,536.81     Program Funds Drawdown $82,591.05

476

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

293 0 397# of Persons 73.80

477

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,298.00

Urgent Need Grimes County

Total Projected Budget from All Sources

Match Contributed

$174,298.00

$0.00

$0.00

$0.00

$174,298.00

$69,975.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (10) (Iola) (UN)

$40,480.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$69,975.20

Total Funds Expended

Responsible Organization:

$40,480.01

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) one hundred to one hundred seventy-five kilowatt (100 - 175 kW) permanently-
affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad
for generator mounting and perform site work associated with construction.  Construction shall take place at the Iola VFD
building located at the intersection of Main and Brazos Streets, in Iola, Texas.  Installation of the backup generator will ensure
continuous operation of the fire station. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Grimes County - VFD at intersection of Main and Brazos Streets in Iola, Texas

Grimes County during the 1st quarter of 2012 was under construction for their fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0059 (10) (Iola) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$69,975.20$40,480.01Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$40,480.01     Program Funds Drawdown $69,975.20

478

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

132 0 366# of Persons 36.07

479

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,964.00

Urgent Need Grimes County

Total Projected Budget from All Sources

Match Contributed

$304,964.00

$1,340.00

$0.00

$0.00

$303,664.00

$226,085.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (14)

$3,737.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$1,340.00

To Date

03/01/2010

Area Benefit (Survey)

$226,085.11

Total Funds Expended

Responsible Organization:

$3,701.43

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) three hundred fifty kilowatt (350 kW) permanently-affixed, diesel-fueled generator
with automatic transfer switch, six hundred gallon (660 gal.) diesel fuel tank, one (1) three hundred ampere (300 amp.) transfer
switch, one (1) six hundred ampere (600 amp.) transfer switch, one (1) three hundred ampere (300 amp.) circuit breaker, and
associated appurtenances.  Contractor shall construct a concrete pad for generator mounting, a thirty-five square yard (35 s.y.)
gravel access road, a one hundred linear feet (100 l.f.) eight foot (8 ft.) high chain link fence, and perform site work associated
with the construction.  Installation of the backup generator will ensure continuous operation of the hospital and medical
services. Improvements are to address a failure to function caused by Hurricane Ike. 

Location Description:

St. Joseph Health Center, 210 South Judson, Navasota, Texas - Grimes County, Texas

Grimes County during the 1st quarter of 2012 had completed construction for the St. Joseph Hospital specially authorized
public facilities and improvements project.
During the reporting period an amount less than the quarterly disbursement amount was reported. The lesser amount of
$3,701.43 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0059 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$226,085.11$3,701.43Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,737.43     Program Funds Drawdown $226,085.11

480

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8549 0 20780# of Persons 41.14

481

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,822.00

Low/Mod Grimes County

Total Projected Budget from All Sources

Match Contributed

$381,822.00

$1,350.00

$0.00

$0.00

$380,522.00

$80,509.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (14) (LEC) (LMI)

$18,582.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,350.00

To Date

07/01/2010

Area Benefit (Survey)

$80,509.93

Total Funds Expended

Responsible Organization:

$18,582.30

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) six hundred to eight hundred kilowatt (600 - 800 kW) permanently-affixed, diesel-
fueled generator with and one thousand two hundred ampere (1200 amp.) automatic transfer switch and associated
appurtenances.  Contractor shall construct a pad for generator mounting and perform site work associated with the
construction.  Installation of the backup generator will ensure continuous operation of the LEC and adequate shelter for jail
inmates. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Grimes County - Law Enforcement Building at 382 FM 149 West in Anderson , Texas

Grimes County during the 1st quarter of 2012 was under construction for the LEC specially authorized public facilities and
improvements project.

Activity Progress Narrative:

DRS 01 0059 (14) (LEC) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$80,509.93$18,582.30Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$18,582.30     Program Funds Drawdown $80,509.93

482

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 54 54# of Persons 100.00

483

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,499.00

Urgent Need Grimes County

Total Projected Budget from All Sources

Match Contributed

$247,499.00

$0.00

$0.00

$0.00

$247,499.00

$117,579.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (1a)

$78,244.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$117,579.40

Total Funds Expended

Responsible Organization:

$78,244.19

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) one hundred to one hundred seventy-five kilowatt (100 -175 kW) permanently-
affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad
for generator mounting and perform site work associated with construction.  Installation of the backup generator will ensure
continuous operation of the water plant and uninterrupted water service. Improvements are to address a failure to function
caused by Hurricane Ike.
Contractor shall purchase and install one (1) one hundred to one hundred seventy-five kilowatt (100 - 175 kW) permanently-
affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad
for generator mounting and perform site work associated with construction.Installation of the backup generator will ensure
continuous operation of the water plant and uninterrupted water service. Improvements are to address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at the Plantersville Water Plant located at 15905 FM 1774, in Plantersville, Texas and at the
Anderson Water Plant located at 1220 Becker Lane, in Anderson, Texas. 

Grimes County during the 1st quarter of 2012 was under construction for the Dobbins-Plantersville water facilities project.

Activity Progress Narrative:

DRS 01 0059 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$117,579.40$78,244.19Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$78,244.19     Program Funds Drawdown $117,579.40

484

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

990 0 2511# of Persons 39.43

485

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,221.00

Low/Mod Grimes County

Total Projected Budget from All Sources

Match Contributed

$105,221.00

$0.00

$0.00

$0.00

$104,621.00

$53,545.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (1a) (B&J WSC) (LMI)

$30,603.09

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$53,545.65

Total Funds Expended

Responsible Organization:

$30,603.09

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) forty to one hundred kilowatt (40 - 100 kW) permanently-affixed, diesel-fueled
generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for generator
mounting and perform site work associated with construction.  Installation of the backup generator will ensure continuous
operation of the water plant and uninterrupted water service. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Construction shall take place at the Poe/Bracewell Water Plant located on FM 1696, east of Bedias, Texas. 

Grimes County during the 1st quarter of 2012 was under construction for the B&J Water Supply Company water facilities
project.

Activity Progress Narrative:

DRS 01 0059 (1a) (B&J WSC) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$53,545.65$30,603.09Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$30,603.09     Program Funds Drawdown $53,545.65

486

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

592 0 1068# of Persons 55.43

487

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,866.00

Low/Mod Grimes County

Total Projected Budget from All Sources

Match Contributed

$73,866.00

$0.00

$0.00

$0.00

$73,266.00

$14,043.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (1a) (G&W) (LMI)

$855.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$14,043.41

Total Funds Expended

Responsible Organization:

$855.85

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) sixty kilowatt (60 kW) permanently-affixed, diesel-fueled generator with automatic
transfer switch and associated appurtenances.  Contractor shall construct a pad for generator mounting and perform site work
associated with construction.  Installation of the backup generator will ensure continuous operation of the water plant and
uninterrupted water service. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the G&W WSC Water Well No.1, located at 2851 County Road 306, in southwest Grimes
County, Texas. 

Grimes County during the 1st quarter of 2012 had construction underway for the G&W Water Supply water facilities project.

Activity Progress Narrative:

DRS 01 0059 (1a) (G&W) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$14,043.41$855.85Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$855.85     Program Funds Drawdown $14,043.41

488

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3201 0 4782# of Persons 66.94

489

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$562,728.00

Low/Mod Grimes County

Total Projected Budget from All Sources

Match Contributed

$562,728.00

$0.00

$0.00

$0.00

$562,128.00

$213,458.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (1a) (Navasota) (LMI)

$138,290.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$213,458.33

Total Funds Expended

Responsible Organization:

$138,290.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) four hundred fifty to six hundred kilowatt (450 - 600 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for
generator mounting and perform site work associated with construction. Contractor shall purchase and install one (1) one
hundred to one hundred fifty kilowatt (100 - 150 kW) permanently-affixed, diesel-fueled generator with automatic transfer switch
and associated appurtenances.  Contractor shall construct a foundation for generator mounting and perform site work
associated with construction.  Improvements are to address a failure to function caused by Hurricane Ike.
Contractor shall purchase and install one (1) four hundred fifty to six hundred kilowatt (450 - 600 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for
generator mounting and perform site work associated with construction.  Construction shall take place at the water treatment
plant located at 510 Malcolm Street, in Navasota, Texas. (Latitude:30.38326/Longitude: -96.089698). Contractor shall purchase
and install one (1) one hundred to one hundred fifty kilowatt (100 - 150 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct a foundation for generator mounting and
perform site work associated with construction.  Construction shall take place at Water Well No. 7 located at the end of Grimes
County Road 451, just west of State Highway 6 Business. (Latitude: 30.340076/Longitude: -96.051617) Improvements are to
address a failure to function caused by Hurricane Ike.
Contractor shall purchase and install one (1) four hundred fifty to six hundred kilowatt (450 - 600 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for
generator mounting and perform site work associated with construction.  Construction shall take place at the water treatment
plant located at 510 Malcolm Street, in Navasota, Texas. (Latitude:30.38326/Longitude: -96.089698). Contractor shall purchase
and install one (1) one hundred to one hundred fifty kilowatt (100 - 150 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct a foundation for generator mounting and
perform site work associated with construction.  Construction shall take place at Water Well No. 7 located at the end of Grimes
County Road 451, just west of State Highway 6 Business. (Latitude: 30.340076/Longitude: -96.051617) Improvements are to
address a failure to function caused by Hurricane Ike.
Contractor shall purchase and install one (1) four hundred fifty to six hundred kilowatt (450 - 600 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for

DRS 01 0059 (1a) (Navasota) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$213,458.33$138,290.22Grimes County

$138,290.22     Program Funds Drawdown $213,458.33

490

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



generator mounting and perform site work associated with construction.  Construction shall take place at the water treatment
plant located at 510 Malcolm Street, in Navasota, Texas. (Latitude:30.38326/Longitude: -96.089698). Contractor shall purchase
and install one (1) one hundred to one hundred fifty kilowatt (100 - 150 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct a foundation for generator mounting and
perform site work associated with construction.  Construction shall take place at Water Well No. 7 located at the end of Grimes
County Road 451, just west of State Highway 6 Business. (Latitude: 30.340076/Longitude: -96.051617) Improvements are to
address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the water treatment plant located at 510 Malcolm Street, in Navasota, Texas and at Water Well
No. 7 located at the end of Grimes County Road 451, just west of State Highway 6 Business

Grimes County during the 1st quarter of 2012 had completed construction for the Navasota Water Treatment Plant water
facilities project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3499 0 6799# of Persons 51.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,563.00

Urgent Need Grimes County

Total Projected Budget from All Sources

Match Contributed

$124,563.00

$2,300.00

$0.00

$0.00

$124,563.00

$70,298.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0059 (1b)

$33,373.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$2,300.00

To Date

03/01/2010

Area Benefit (Survey)

$70,298.56

Total Funds Expended

Responsible Organization:

$33,373.06

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) thirty-five to seventy-five kilowatt (35 - 75 kW) permanently-affixed, diesel-fueled
generator with automatic transfer switch and associated appurtenances.  Contractor shall construct a pad for generator
mounting and perform site work associated with the construction.  Installation of the backup generator will ensure continuous
operation of the wastewater treatment plant and uninterrupted sewage treatment. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place at the wastewater treatment plant located at 529 West Johnson Street, in Anderson, Texas. 

Grimes County during the 1st quarter of 2012 had completed construction for their Anderson WWTP sewer facilities project.

Activity Progress Narrative:

DRS 01 0059 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$70,298.56$33,373.06Grimes County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$33,373.06     Program Funds Drawdown $70,298.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

67 0 191# of Persons 35.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,800.00

Urgent Need Groveton

Total Projected Budget from All Sources

Match Contributed

$5,800.00

$4,600.00

$0.00

$0.00

$600.00

$303.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0060 (1a)

$303.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$600.00

To Date

12/01/2011

Area Benefit (Survey)

$303.22

Total Funds Expended

Responsible Organization:

$303.22

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Grantee shall purchase and install one permanently-affixed generator with automatic transfer switch and associated
appurtenances. Construction shall take place at the Elevated Water Storage Tank located at 174 South Womack Street. 

Location Description:

Elevated Water Storage Tank located at 174 South Womack Street, Groveton, Texas

The City of Groveton during the 1st Quarter of 2012 had an amendment executed adding a Water Facilities project and started
construction.

Activity Progress Narrative:

New ActivityActivity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$303.22$303.22Groveton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$303.22     Program Funds Drawdown $303.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 559 1030# of Persons 54.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$231,736.00

Low/Mod Groveton

Total Projected Budget from All Sources

Match Contributed

$231,736.00

$6,800.00

$0.00

$0.00

$230,536.00

$194,155.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0060 (1b)

$6,343.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$6,800.00

To Date

12/01/2009

Area Benefit (Survey)

$194,155.43

Total Funds Expended

Responsible Organization:

$6,343.42

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a permanently-affixed generator with automatic transfer switch and associated appurtenances at each of
two (2) lift station locations; at the MLK lift station and the Hwy 94 lift station.

Location Description:

MLK lift station, Hwy 94 lift station,

The City of Groveton during the 1st Quarter of 2012 had construction underway for the MLK Lift Station,  and the HWY 94 Lift
Station sewer facilities projects.

Activity Progress Narrative:

DRS 01 0060 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$194,155.43$6,343.42Groveton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$6,343.42     Program Funds Drawdown $194,155.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

559 0 1030# of Persons 54.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,681.00

Urgent Need Hardin

Total Projected Budget from All Sources

Match Contributed

$167,681.00

$1,373.00

$0.00

$0.00

$167,681.00

$158,045.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0062 (1b)

$1,048.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$1,373.00

To Date

11/01/2009

Area Benefit (Survey)

$158,045.44

Total Funds Expended

Responsible Organization:

$1,048.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one 80 kW diesel generator at Lift Station "J", located at 585 John Daniel Road, and one
30 kW diesel generator at Lift Station "G", located at 460 County Road 2003 (south).

Location Description:

585 John Daniel Road, 460 County Road 2003 (south)

The City of Hardin during the 1st quarter of 2012 was closed out.

Activity Progress Narrative:

DRS 01 0062 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$158,045.44$1,048.30Hardin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$1,048.30     Program Funds Drawdown $158,045.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

381 0 800# of Persons 47.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,264,548.00

Low/Mod Harlingen

Total Projected Budget from All Sources

Match Contributed

$2,264,548.00

$5,363.00

$0.00

$0.00

$2,258,948.00

$1,266,436.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0063 (5)

$6,156.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$5,363.00

To Date

11/01/2009

Area Benefit (Survey)

$1,266,436.09

Total Funds Expended

Responsible Organization:

$6,156.01

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install 5,365 linear feet of 18 inch, 24 inch, 30 inch, 36 inch, 48 inch, 54 inch, and 60 inch storm sewer pipe and
related appurtenances; approximately 2,888 linear feet of 6x3 foot  box culverts; and install 2,706 square yards of pavement
and related street improvements. (No metric for these square yards entered for proposed accomplishments due to performance
measure quantification not being available.) Construction shall take place at the following locations: T street from 778 ft south of
Wilson Road to 262 ft north of Lozano Avenue; Irrigation Easement from T STreet to Lozano Avenue; Canal Right of Way from
Lozano Avenue to Fair park Boulevard; L Street from Fairpark Boulevard to Jefferson Avenue; Jefferson Avenue from L Street
to N Street. Improvements will increase the capacity of the storm drainage system and reduce future flooding. Project includes
8,253 linear feet of storm sewer & culvetrs and 2,847 linear feet of roaday improvements.
DREF: Category C  Portion Residential: Harlingen has 825 residential properties and 121 non-residential property as defined by
parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .8721 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .84

Location Description:

City of Harlingen - T St, Irrigation Easement from T St to Lozano Ave, Canal right-of-way from Lozano Ave to Fairpark Blvd, L
St and Jefferson Ave.

Activity Progress Narrative:

DRS 01 0063 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,266,436.09$6,156.01Harlingen

$6,156.01     Program Funds Drawdown $1,266,436.09
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The City of Harlingen during the 1st Quarter of 2012 had the project bid selection complete and construction underway for their
flood and drainage project (Phase IV Northwest Area).

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11100# of Linear feet of Public Improvement 0

0/1869303Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1887 2996# of Persons 62.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,005.00

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$330,005.00

$0.00

$0.00

$0.00

$330,005.00

$18,622.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (10) (Hazmat Response Facility) (UN)

$388.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$18,622.36

Total Funds Expended

Responsible Organization:

$388.01

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and permanently install a 200kW disel generator with enclosure and fuel tank (300 gallons) for the
Fire and HAZMAT station located at 2326 Atascocita Rd. Improvements are to addresss a failure to function caused by
Hurricane Ike.

Location Description:

Harris County - Texas
Fire and Hazmat Station at 2326 Atascocita Rd

Harris County during the 1st quarter of 2012 had construction underway for their Hazardous Material Response fire protection
facilities and equipment project.

Activity Progress Narrative:

DRS 01 0064 (10) (Hazmat Response Facility) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$18,622.36$388.01Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$388.01     Program Funds Drawdown $18,622.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1521319 0 3358430# of Persons 45.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,786.19

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$4,786.19

$0.00

$0.00

$0.00

$4,786.19

$0.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$0.02

Total Funds Expended

Responsible Organization:

($4,786.17)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Harris County during the 1st quarter of 2012 had the design underway for their Public Health Facilities specially authorized
public facilities and improvements project.  
During the reporting period a negative expended amount of $4,786.17 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0064 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.02($4,786.17)Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$0.00     Program Funds Drawdown $0.02
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

505
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,248.43

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$62,248.43

$531.79

$0.00

$0.00

$62,780.22

$3,372.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Aldine ISD) (LMI)

$618.78

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.79

To Date

09/01/2010

Area Benefit (Survey)

$3,372.73

Total Funds Expended

Responsible Organization:

$1,150.59

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 35kW natural gas generator  with automatic transfer switch for the
Aldine High School located at 11101 Airline Drive in Houston. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Harris County - Texas
Aldine High School located at 11101 Airline Drive in Houston

Harris County during the 1st quarter of 2012 had construction underway for their Aldine High School specially authorized public
facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.59 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (Aldine ISD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.73$1,150.59Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.78     Program Funds Drawdown $3,372.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31646 0 51326# of Persons 61.66

507
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$503,608.43

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$503,608.43

$531.79

$0.00

$0.00

$504,140.22

$3,372.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Community Services Gen) (LMI)

$618.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.79

To Date

09/01/2010

Area Benefit (Survey)

$3,372.72

Total Funds Expended

Responsible Organization:

$1,150.60

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor will purchase and install generators, one each at two community service centers which experienced power failure
during the hurricane. Enclosure, switches, concrete pads, fencing, gas lines, and appurtenances will be installed at both
locations. A 150 kW natural gas generator will be installed at the center located at 8410 Lantern Point, and a 205 kW natural
gas generator will be installed at the center located at 9418 Jensen. All improvements will address a failure to function caused
by Hurricane Ike.

Location Description:

Harris County - Community Service Centers at 8410 Lantern Point, and 9418 Jensen

Harris County during the 1st quarter of 2012 had construction underway for their Community Services General specially
authorized public facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.60 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (Community Services Gen) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.72$1,150.60Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$618.79     Program Funds Drawdown $3,372.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5293 0 5293# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,398.43

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$208,398.43

$531.79

$0.00

$0.00

$208,930.22

$3,372.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (El Centro de Corazon) (LMI)

$618.78

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.79

To Date

09/01/2010

Area Benefit (Survey)

$3,372.71

Total Funds Expended

Responsible Organization:

$1,150.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor will purchase and install two (2) permanent 125 kW diesel generators, one at the Navigation Health Clinic, located at
5001 Navigation, and one at the Eastwood Health Clinic, located at 412 Telephone Road. Improvements will address a failure
to function of the power system caused by Hurricane Ike.

Location Description:

Harris County - Navigation Health Clinic at 5001 Navigation; Eastwood Health Clinic at 412 Telephone Road.

Harris County during the 1st quarter of 2012 had work cancelled for their specially authorized public facilities and improvements
project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.58 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (El Centro de Corazon) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.71$1,150.58Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$618.78     Program Funds Drawdown $3,372.71

510
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5653 0 5653# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,247.42

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$59,247.42

$531.80

$0.00

$0.00

$59,779.22

$3,372.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (El Lago Polic Dept) (UN)

$618.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.80

To Date

09/01/2010

Area Benefit (Survey)

$3,372.71

Total Funds Expended

Responsible Organization:

$1,150.60

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 45kW natural gas generator at the El Lago Police Department
located at 98 Lakeshore Drive. Improvements are to addresss a failure to function caused by Hurricane Ike.

Location Description:

Harris County - Texas
El Lago Police Department located at 98 Lakeshore Drive

Harris County during the 1st quarter of 2012 had work cancelled for the El Lago Police Department specially authorized public
facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.60 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (El Lago Polic Dept) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.71$1,150.60Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.80     Program Funds Drawdown $3,372.71

512

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

406 0 3313# of Persons 12.25

513

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,447.42

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$463,447.42

$531.80

$0.00

$0.00

$463,979.22

$3,372.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Harris County CPS) (LMI)

$618.78

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.80

To Date

09/01/2010

Area Benefit (Survey)

$3,372.72

Total Funds Expended

Responsible Organization:

$1,150.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a 500kW natural gas generator with pad enclosure for the Harris County Children and
Adult Protective Services  Facility. Improvments are to address a failure to function caused by Hurricane Ike.

Location Description:

Harris County - Texas
Harris County Children and Adult Protective Services  Facility

Harris County during the 1st quarter of 2012 had the preliminary engineering design completed and completed their
environmental fund release for their CPS specially authorized public facilities and improvements project.  Construction has not
started.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.58 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (Harris County CPS) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.72$1,150.58Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.78     Program Funds Drawdown $3,372.72

514

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6547 0 6547# of Persons 100.00

515

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,340.42

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$795,340.42

$531.80

$0.00

$0.00

$795,872.22

$3,372.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Memorial City Hospital) (LMI)

$618.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.80

To Date

09/01/2010

Area Benefit (Survey)

$3,372.73

Total Funds Expended

Responsible Organization:

$1,150.59

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install a 2 megawatt diesel generator and an automated transfer switch.   This project is located at Memorial
City Hospital, 921 Gessner Rd. in Houston. These improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Harris County - Memorial City Hospital at 921 Gessner Rd, Houston, Texas

Harris County during the 1st quarter of 2012 had engineering design work underway for their Memorial City Hospital specially
authorized public facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.59 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (Memorial City Hospital) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.73$1,150.59Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.79     Program Funds Drawdown $3,372.73

516

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9882 0 20449# of Persons 48.33

517

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,772,676.42

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$1,772,676.42

$531.80

$0.00

$0.00

$1,773,208.22

$3,372.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (MHHS SE Hospital) (LMI)

$618.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.80

To Date

09/01/2010

Area Benefit (Survey)

$3,372.70

Total Funds Expended

Responsible Organization:

$1,150.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install a chiller system and associated improvements to address a failure to function resulting from Hurricane
Ike. This project is located at Memorial Hermann Healthcare System's Southeast Hospital located at 11800 Astoria Blvd. in
Houston.

Location Description:

Harris County - Memorial Hermann Healthcare System Southeast Hospital at 11800 Astoria Blvd, Houston, Texas

Harris County during the 1st quarter of 2012 had engineering design work underway for the MHHS Hospital specially
authorized public facilities and improvements project..
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.58 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (MHHS SE Hospital) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.70$1,150.58Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.79     Program Funds Drawdown $3,372.70

518

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 8143 12977# of Persons 62.75

519

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$766,248.42

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$766,248.42

$531.81

$0.00

$0.00

$766,780.23

$3,372.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Mosquito Control Div) (UN)

$618.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$531.81

To Date

09/01/2010

Area Benefit (Survey)

$3,372.71

Total Funds Expended

Responsible Organization:

$1,150.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install one 200 kW generator at 3 separate locations for a total of 3 generators including all required
appurtenances.  Two of the generators will operate on natural gas and one will operate on diesel. The generators will be
located at the Mosquito Control Division, Veterinary Public Health Division and the Mosquito Control Lab. Improvements will
address a failure to function caused by Hurricane Ike.

Location Description:

Harris County - Mosquito Control Division, Veterinary Public Health Division, and Mosquito Control Lab

Harris County during the 1st quarter of 2012 had engineering design work underway for the Mosquito Control Division specially
authorized public facilities and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.58 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (14) (Mosquito Control Div) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.71$1,150.58Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$618.79     Program Funds Drawdown $3,372.71

520

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1521319 0 3358430# of Persons 45.30

521

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$888,324.42

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$888,324.42

$531.81

$0.00

$0.00

$888,856.23

$3,372.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (14) (Port of Houston) (UN)

$618.79

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$531.81

To Date

10/01/2010

Area Benefit (Survey)

$3,372.67

Total Funds Expended

Responsible Organization:

$1,150.56

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall replace the existing flat built-up roof with a code rated standing seam metal roof, relocate the HVAC equipment
and associated appurtenances, re-configure ductwork, harden the exterior doors against water intrusion, harden mounts and
connections on all exposed utilities and security equipment, purchase and install approximately five hundred eighty-eight (588)
solid-state light-emitting diode (LED) bulbs on container handling cranes and high mast lighting poles.  Construction shall take
place at the Harden C3 Amenities Building located at 1515 East Barbours Cut Boulevard in La Porte, Texas.  Improvements will
address direct damage caused by Hurricane Ike. 
Additional Project Detail:
Project will replace high mast luminaries necessary for the safety and security of the shipping yard. The shipping container yard
area is used to load and store shipping containers upon arrival and departing on vessels. Safety of the operation is highly
dependent on visibility, particularly at night and necessities use of high-mast lighting to illuminate pathways of stacked
containers. This project would replace the expensive, vibration-sensitive high pressure sodium and metal halide bulbs with
solid-state LED replacements. During Hurrican Ike, the outside A/C compressor on C3 building blew off the roof damaging the
roof and allowing water intrusion into the building. The need to harden the facility is necessary because relocation is not
feasible. The project will replace the flat built-up roof with a standing seam metal roof, relocate the HVAC equipment, and re-
configure the ductwork. Project would also include hardening doors against water intrusion, reinforcing mounts and connections
on all exposed utilities and security equipment.
Due to high winds from Hurricane Ike, many of the lights on the high mast luminaries and cranes were damaged and the
outside A/C compressor on the C3 building blew off the roof damaging the roof and allowing water intrusion into the building.
These structures are a part of safety systems for Port workers who operate 24 hours operations and visitors. Safety of the
operation is highly dependent on visibility, particularly at night and necessities use of high-mast lighting to illuminate pathways
of stacked containers. During Hurricane Ike, the outside A/C compressor on C3 building blew off the rof damaging the roof and
allowing water instrusion into the building. The need to harden the facility is ncessary because relocation is not feasible. The
project will replace the flat built-up roof with a standing seam metal roof, relocate the HVAC equipment, re-configure the
ductwork, hardening doors against water intrusion, and reinforcing mounts and connections on all exposed utilities and security
equipment.

DRS 01 0064 (14) (Port of Houston) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,372.67$1,150.56Harris County

$618.79     Program Funds Drawdown $3,372.67

522

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Harris County - Port of Houston at 1515 E Barbours Cut Blvd

Harris County during the 1st quarter of 2012 had work cancelled for their Port of Houston specially authorized public facilities
and improvements project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,150.56 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1524314 3358430# of Persons 45.39

523

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,696.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$229,696.00

($680.00)

$0.00

$0.00

$229,596.00

$6,439.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1a) (Adair Park) (LMI)

$651.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($680.00)

To Date

09/01/2010

Area Benefit (Survey)

$6,439.58

Total Funds Expended

Responsible Organization:

$651.50

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The contractor shall replace the park water well with a new water line to connect the park water system to the Municipal Utility
Districe 89 surface water system. This activity is being conducted due to direct damage sustained by the park's water well
pump which caused a failure to function of the park's water system. The damage and resulting failure to function were the result
of Hurricane Ike.

Location Description:

Harris County, Texas - Adair Park

Harris County during the 1st quarter of 2012 had engineering design work completed for their Adair Park water facilities project.

Activity Progress Narrative:

DRS 01 0064 (1a) (Adair Park) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$6,439.58$651.50Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5570# of Linear feet of Public Improvement 0

$651.50     Program Funds Drawdown $6,439.58

524

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

10223 0 17723# of Persons 57.68

525

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,145.00

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$312,145.00

$2,040.00

$0.00

$0.00

$312,045.00

$6,019.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1a) (El Lago) (UN)

$651.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$2,040.00

To Date

09/01/2010

Area Benefit (Survey)

$6,019.00

Total Funds Expended

Responsible Organization:

$651.51

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor will install a 400 kW permanent natural gas generator at the Harris County WCID #50 water plant located between
419 Tallowood and 1226 Ferndale, El Lago, Texas. The generator will be mounted on a concrete pad and include an enclosure
and automatic transfer switch.  Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Harris County, Texas - WCID #21 between 419 Tallowood and 1226 Ferndale, El Lago, Texas.

Harris County during the 1st quarter of 2012 had engineering design work underway for their El Lago water facilities project.

Activity Progress Narrative:

DRS 01 0064 (1a) (El Lago) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$6,019.00$651.51Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$651.51     Program Funds Drawdown $6,019.00

526

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

406 0 3313# of Persons 12.25

527

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,850.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$167,850.00

($680.00)

$0.00

$0.00

$167,750.00

$5,470.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1a) (Sheldon Road MUD) (LMI)

$651.49

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($680.00)

To Date

09/01/2010

Area Benefit (Survey)

$5,470.47

Total Funds Expended

Responsible Organization:

$651.49

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 200 kW diesel generator at the Rolling Hills Water Plant located at 11155 Penrose
Drive, Houston, Texas. Improvements will include the generator, transfer switch,electrical and mechanical installation, and a
concrete slab. Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Harris County, Texas - Rolling Hills Water Plant at 11155 Penrose Drive, Houston, Texas

Harris County during the 1st quarter of 2012 had engineering design work underway for their Sheldon Road Municipal Utility
District water facilities project.

Activity Progress Narrative:

DRS 01 0064 (1a) (Sheldon Road MUD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$5,470.47$651.49Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$651.49     Program Funds Drawdown $5,470.47

528

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1374 1 1925# of Persons 71.43

529

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,424.00

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$179,424.00

($680.00)

$0.00

$0.00

$179,324.00

$6,439.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1a) (WCID #21) (LMI)

$651.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($680.00)

To Date

09/01/2010

Area Benefit (Survey)

$6,439.56

Total Funds Expended

Responsible Organization:

$651.51

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall design and install a permanently affixed 400kW diesel generator at the Harris County WCID No. 21 Water
Plant located at 305 Cedar Lane, Channelview, TX, 77530. Improvements are to address a failure to function of the Water
System due to Hurricane Ike.

Location Description:

Harris County - WCID No. 21 plant at 305 Cedar Lane, Channelview, Texas 77530

Harris County during the 1st quarter of 2012 had engineering design work underway for their Water Control & Improvement
District #21 water facilities project.

Activity Progress Narrative:

DRS 01 0064 (1a) (WCID #21) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$6,439.56$651.51Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$651.51     Program Funds Drawdown $6,439.56

530

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5472 0 8364# of Persons 65.42

531

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,673.75

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$80,673.75

($7,188.75)

$0.00

$0.00

$80,673.75

$13,263.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1b) (El Lago) (UN)

$2,169.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($7,188.75)

To Date

09/01/2010

Area Benefit (Survey)

$13,263.62

Total Funds Expended

Responsible Organization:

$2,169.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor will also install quick disconnect connections for generators at two Harris County WCID #50 lift stations which are
located at the southeast corner of the property at 98 Bayou View and the southeast corner of 426 Crestwood Drive in El Lago.
Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Harris County - Texas
Harris County WCID #50 lift stations which are located at the southeast corner of the property at 98 Bayou View and the
southeast corner of 426 Crestwood Drive in El Lago
 

Harris County during the 1st quarter of 2012 had engineering design work underway for their El Lago sewer facilities project.

Activity Progress Narrative:

DRS 01 0064 (1b) (El Lago) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$13,263.62$2,169.86Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$2,169.86     Program Funds Drawdown $13,263.62

532

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

406 0 3313# of Persons 12.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$376,000.75

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$376,000.75

$1,538.25

$0.00

$0.00

$376,000.75

$29,609.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1b) (General WW) (UN)

$2,169.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,538.25

To Date

09/01/2010

Area Benefit (Survey)

$29,609.58

Total Funds Expended

Responsible Organization:

$2,169.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall replace damaged pumps, damaged control panel, upgrade motor to 3 phase, and provide manual transfer
switches for the following park lift stations: 1) Challenger Park - 2 pumps, 2 motor upgrades, 1 control panel 2) Randolf Park - 3
pumps, 3 motor upgrades, 1 control panel 3) Crowley Park - 4 pumps, 4 motor upgrades, 1 control panel 4) Tom Bass I Park
Lift Station #2 - 2 pumps, 2 motor upgrades, 1 control panel 5) Tom Bass I Park Lift Station #3 - 2 pumps, 2 motor upgrades, 1
control panel 6) Tom Bass I Park Lift Station #4 - 2 pumps, 2 motor upgrades, 1 control panel 7) Tom Bass III Park - 1 pump, 1
motor upgrade, 1 control panel 8)Adair Park Lift Station #1 - 2 pumps, 2 motor upgrades, 1 control panel 9) Pep Mueller Park
Lift Station #1 - 2 pumps, 2 motor upgrades, 1 control panels 10) Deussen Park - 16 pumps, 16 motor upgrades, 1 control
panel. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Harris County - Texas

Harris County during the 1st quarter of 2012 had engineering design work underway for their general waste water sewer
facilities project. 

Activity Progress Narrative:

DRS 01 0064 (1b) (General WW) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$29,609.58$2,169.86Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/46# of Public Facilities 0

$2,169.86     Program Funds Drawdown $29,609.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1107652 2203603# of Persons 50.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,275.75

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$152,275.75

($7,160.75)

$0.00

$0.00

$152,275.75

$13,292.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1b) (Sheldon Road MUD) (LMI)

$2,169.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($7,160.75)

To Date

09/01/2010

Area Benefit (Survey)

$13,292.11

Total Funds Expended

Responsible Organization:

$2,169.85

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 125 kW diesel generator at the Sheldon Woods Wastewater Treatment Plant located at
9403 Sheldon Road, Houston, Texas. Improvements will also include a transfer switch, electrical and mechanical installation
and a concrete slab.

Location Description:

Harris County - Sheldon Woods Wastewater Treatment Plant at 9403 Sheldon Road, Houston, Texas

Harris County during the 1st quarter of 2012 had engineering design work underway for their Sheldon Road Municipal Utility
District sewer facilities project.

Activity Progress Narrative:

DRS 01 0064 (1b) (Sheldon Road MUD) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$13,292.11$2,169.85Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,169.85     Program Funds Drawdown $13,292.11

536
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1374 0 1925# of Persons 71.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,926.75

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$210,926.75

($6,935.75)

$0.00

$0.00

$210,926.75

$17,552.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (1b) (WCID #21) (LMI)

$2,169.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($6,935.75)

To Date

09/01/2010

Area Benefit (Survey)

$17,552.45

Total Funds Expended

Responsible Organization:

$2,169.83

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall design and install a permanently affixed 450kW diesel generator at the Harris County WCID No. 21
Wastewater Treatment Plant located at 218 Cedar Lane, Channelview, TX 77530. Improvements are to address a failure to
function of the Wastewater System caused by Hurricane Ike.

Location Description:

Harris County - Texas
WCID NO. 21 WasteWater Treament Plant at 218 Cedar Lane, Channelview, Texas 77530

Harris County during the 1st quarter of 2012 had engineering design work underway for their Water Control & Improvement
District #21 sewer facilities project.

Activity Progress Narrative:

DRS 01 0064 (1b) (WCID #21) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$17,552.45$2,169.83Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,169.83     Program Funds Drawdown $17,552.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5472 0 8364# of Persons 65.42

539
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,020.00

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$646,020.00

$0.00

$0.00

$0.00

$646,020.00

$474,360.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (31)(County Damage Assessment)
(UN)

$1,784.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$474,360.72

Total Funds Expended

Responsible Organization:

$1,784.43

Planning Under Way

Activity Description:

Contractor shall conduct a countywide planning study of damages caused by Hurricane Ike to assist in the long term recovery
of the county and its small cities.
DREF:
>Category A
>Forward-thinking land use plan will reduce risk by guiding subsequent land use decisions and reduce existing or future
development in  disaster-risk areas in Harris County.

Location Description:

Countywide - Harris County, Texas

Harris County during the 1st quarter of 2012 had engineering work underway for their planning and urban environmental design
project.

Activity Progress Narrative:

DRS 01 0064 (31)(County Damage Assessment)
(UN)

Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$474,360.72$1,784.43Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/511500Activity funds eligible for DREF (Ike 0

$1,784.43     Program Funds Drawdown $474,360.72

540
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

541

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,050,461.00

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$1,050,461.00

$0.00

$0.00

$0.00

$1,050,461.00

$22,671.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (4) (Signalization) (UN)

$2,911.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$22,671.62

Total Funds Expended

Responsible Organization:

$2,911.18

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor will improve existing signal locations at three (3) sites in order to operate using low power battery and solar system
resources and allowing these locations to be monitored for optimum performance during loss of power emergency events.
Improvements will include manholes, controller cabinets, controller units, low power assemblies, battery assemblies, solar
panels, and LEDs at all three (3) locations. (No linear feet or miles measurement available to report for public improvements
under proposed accomplishments.) These locations are Spring Cypress at Skinner, Spring Cypress at Baker Cypress, and
Spring Cypress at Huffmeister. Additionally, a new highway traffic signal and 1.75 miles of fiber optic cable will be installed.
Improvements will address a failure to function caused by Hurricane Ike.
Proposed Performance Measure for this activity will be three (3) Public Facilities.  Currenty Activity Type does not allow
Performance Measure to be reported.  Need to modify Activity Type for future reporting.

Location Description:

Harris County, Texas - Spring Cypress at Skinner, Spring Cypress at Baker Cypress, and Spring Cypress at Huffmeister.

Harris County during the 1st quarter of 2012 had engineering design work underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0064 (4) (Signalization) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$22,671.62$2,911.18Harris County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,911.18     Program Funds Drawdown $22,671.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1524 10901# of Persons 13.98

543
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,665.41

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$6,665.41

$0.00

$0.00

$0.00

$7,827.22

$621.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$621.69

Total Funds Expended

Responsible Organization:

($6,043.72)

Construction/reconstruction of streets Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

During the reporting period a negative expended amount of $6,043.72 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0064 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$621.69($6,043.72)Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9745# of Linear feet of Public Improvement 0

0/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $621.69

544
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

545

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,192.17

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$71,192.17

$3,609.00

$0.00

$0.00

$71,730.00

$9,243.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (5) (Challenger 7) (UN)

$1,644.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,609.00

To Date

09/01/2010

Area Benefit (Survey)

$9,243.84

Total Funds Expended

Responsible Organization:

$3,155.60

Construction/reconstruction of streets Under Way

Activity Description:

Contractor will purchase and install a pier and pier decking for erosion stabilization for Clear Creek in Challenger 7 Park,
located in Precinct #1. The project shall address a failure to function of the drainage system caused by Hurricane Ike.

Location Description:

Harris County, Texas - Clear Creek in Challenger 7 Park, located in Precinct #1

Harris County during the 1st quarter of 2012 had engineering design work underway for their Challenger Park flood and
drainage project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,155.60 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (5) (Challenger 7) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$9,243.84$3,155.60Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/400# of Linear feet of Public Improvement 0

$1,644.67     Program Funds Drawdown $9,243.84

546
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 71576 244128# of Persons 29.32

547
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,884.17

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$226,884.17

$3,609.00

$0.00

$0.00

$227,422.00

$9,243.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (5) (Cypress Creek) (UN)

$1,644.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,609.00

To Date

09/01/2010

Area Benefit (Survey)

$9,243.88

Total Funds Expended

Responsible Organization:

$3,155.63

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair the Cypress Creek drainage and stabilize the bank by replacing 45 linear feet of 36 inch pipe and
replace other related appurtenances. Improvements are located at 22306 Aldine Westfield Rd and address damage caused by
Hurricane Ike.
>
>DREF:
>Category C
>Targeted drainage improvements will reduce risk of flood damage to households in Cypress Creek.

Location Description:

Harris County - Texas
22306 Aldine Westfield Rd

Harris County during the 1st quarter of 2012 had engineering design work underway for their Cypress Creek  flood and
drainage project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,155.63 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (5) (Cypress Creek) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$9,243.88$3,155.63Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,644.69     Program Funds Drawdown $9,243.88

548
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/45# of Linear feet of Public Improvement 0

0/220263Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 201469 519959# of Persons 38.75

549
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,321.18

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$101,321.18

$3,609.00

$0.00

$0.00

$101,859.00

$9,243.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (5) (Spring Creek) (UN)

$1,644.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,609.00

To Date

09/01/2010

Area Benefit (Survey)

$9,243.88

Total Funds Expended

Responsible Organization:

$3,155.61

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace the existing culverts by providing excavation, slab, slope paving, 6'X4' concrete box culvert, riprap,
crushed aggregate base, concrete pavement and hydromulch. Activities are located along Spring Creek in Greenway Park
(Harris County Precinct #4) where a failure to function of the drainage system was caused by Hurricane Ike.

Location Description:

Harris County, Texas - Along Spring Creek in Greenway Park, Precinct #4

Harris County during the 1st quarter of 2012 had engineering design work underway for their Spring Creek Trail flood and
drainage project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,155.61 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (5) (Spring Creek) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$9,243.88$3,155.61Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear feet of Public Improvement 0

$1,644.67     Program Funds Drawdown $9,243.88

550
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 155015 455287# of Persons 34.05

551

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,615.17

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$238,615.17

$3,609.00

$0.00

$0.00

$239,153.00

$9,243.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (5) (Taylor Lake Village) (LMI)

$1,644.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,609.00

To Date

09/01/2010

Area Benefit (Survey)

$9,243.83

Total Funds Expended

Responsible Organization:

$3,155.58

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace and improve the Clear Lake Forest inlets and connect them to the existing underground drainage
infrastructure. Improvements are to address a failure to function caused by Hurricane Ike.
DREF:
>Category C
>Targeted drainage improvements will reduce risk of flood damage to low-and-moderate income households Taylor Lake
Village.

Location Description:

Harris County - Texas
Clear Lake Forest

Harris County during the 1st quarter of 2012 had construction work complete for their Taylor Lake Village flood and drainage
project. 
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,155.58 was determined based on a reconciliation of draws on the activity along with prior period adjustments. 

Activity Progress Narrative:

DRS 01 0064 (5) (Taylor Lake Village) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$9,243.83$3,155.58Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/497# of Linear feet of Public Improvement 0

$1,644.67     Program Funds Drawdown $9,243.83

552
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2108 2250# of Persons 93.69

553
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,827.22

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$7,827.22

$0.00

$0.00

$0.00

$7,827.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($7,827.22)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.
No Proposed Performance Measures for this activity. Will be "canceled" once final voucher adjustments have been made.
 

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

During the reporting period a negative expended amount of $7,827.22 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0064 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($7,827.22)Harris County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

554

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

555

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,637,739.56

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$2,637,739.56

$1,565.44

$0.00

$0.00

$2,639,005.00

$10,545.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6) (Prct #2-Leonel Castillo) (LMI)

$2,079.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,565.44

To Date

09/01/2010

Area Benefit (Survey)

$10,545.34

Total Funds Expended

Responsible Organization:

$3,644.69

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall provide structural reconstruction to support the roof and existing walls of the 15,000 square foot Leonel Castillo
community center building, located at 2102 South Street. Improvements to the facility also include replacement of the
mechanical, electrical, and plumbing systems as well as improvements to drainage, utilities and landscaping. Contractor shall
purchase and install a 100kW diesel generator, concrete pad, fuel tank, electrical switch and equipment. Activities will also
include the paving of 3,100 square feet of parking lot. Improvements will address a failure to function as a shelter and direct
damage caused by Hurricane Ike. The Harris County Leonel Castillo Community Center functions as a shelter during
emergency situations, and as a community center providing services to the community and hosting events during non-
emergency times.

Location Description:

Harris County - Precinct 2 Leonel Castillo Community Center

Harris County during the 1st quarter of 2012 had the preliminary design work underway for the Castillo Center neighborhood
facilities and community centers project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,644.69 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (6) (Prct #2-Leonel Castillo) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,545.34$3,644.69Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,079.25     Program Funds Drawdown $10,545.34

556

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

809030 0 1407330# of Persons 57.49

557

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,735.55

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$237,735.55

$1,565.45

$0.00

$0.00

$239,001.00

$10,719.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6) (Precinct #1) (LMI)

$2,079.24

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,565.45

To Date

09/01/2010

Area Benefit (Survey)

$10,719.60

Total Funds Expended

Responsible Organization:

$3,644.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install 4 permanently affixed 135kW natural gas generators at the following Harris County
Precinct #1 Community Centers that serve as precinct emergency shelters: Tom Bass Park III, El Franco Lee, Lincoln Park,
and Finnigan Park. Improvements are to address a failure to function caused by Hurricane Ike. The Harris County Precinct #1
community centers function as shelters during emergency situations, and as community centers providing services to citizens
during non-emergency times.

Location Description:

Harris County - Texas
Harris County Precinct #1 Community Centers that serve as precinct emergency shelters: Tom Bass Park III, El Franco Lee,
Lincoln Park, and Finnigan Park.

Harris County during the 1st quarter of 2012 had preliminary design work completed for their Precinct #1 neighborhood facilities
and community centers project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,644.68 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (6) (Precinct #1) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,719.60$3,644.68Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$2,079.24     Program Funds Drawdown $10,719.60

558

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

391335 0 732545# of Persons 53.42

559

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,737.56

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$256,737.56

$1,565.44

$0.00

$0.00

$258,003.00

$10,661.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6) (Precinct #3-Sosa) (LMI)

$2,079.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,565.44

To Date

09/01/2010

Area Benefit (Survey)

$10,661.45

Total Funds Expended

Responsible Organization:

$3,644.65

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW diesel generator for the Harris County Sosa Community
Center located at 1414 Wirt Road in Houston. Improvements are to address a failure to function caused by Hurricane Ike.  The
Harris County Sosa Community Center is utilized as a shelter during emergency situations and as a community center during
non-emergency times. 

Location Description:

Harris County - Texas
1414 Wirt Road in Houston

Harris County during the 1st quarter of 2012 had the preliminary design complete for the Precinct 3 neighborhood facilities and
community centers project. 
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,644.65 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (6) (Precinct #3-Sosa) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,661.45$3,644.65Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,079.21     Program Funds Drawdown $10,661.45

560

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11378 0 19250# of Persons 59.11

561

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,389,868.55

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$4,389,868.55

$1,565.45

$0.00

$0.00

$4,391,134.00

$10,545.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6) (Sylvan Beach Pavilion) (UN)

$2,079.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,565.45

To Date

09/01/2010

Area Benefit (Survey)

$10,545.35

Total Funds Expended

Responsible Organization:

$3,644.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall perform extensive restoration for the Sylvan Beach Pavilion, 100 Bayshore Drive, La Porte, Texas.
Improvements will include rehabilitating the utilities,driveways, the pilings for the building and the deck, the flooring,interior and
exterior walls. Also, the contractor will perform structural fill, mold abatement (including HVAC), replacement of the historical
windows, electrical repair to code, replacement of permanent fixtures, plumbing and HVAC. Improvements shall address
damages caused by Hurricane Ike. The Sylvan Beach Pavilion functions as a shelter during emergency situations, and as a
community center during non-emergency times.

Location Description:

Harris County - Sylvan Beach Pavilion at 100 Bayshore Drive, La Porte, Texas

Harris County during the 1st quarter of 2012 had engineering design work complete for the Sylvan Beach neighborhood
facilities and community centers project. 
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,644.68 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (6) (Sylvan Beach Pavilion) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,545.35$3,644.68Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,079.23     Program Funds Drawdown $10,545.35

562

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4293 9421# of Persons 45.57

563

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$894,549.56

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$894,549.56

$1,565.44

$0.00

$0.00

$895,815.00

$10,603.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (6) (Tejano Center) (LMI)

$2,079.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$1,565.44

To Date

09/01/2010

Area Benefit (Survey)

$10,603.40

Total Funds Expended

Responsible Organization:

$3,644.67

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 1,000KVa natural gas generator for the Tejano Center located at
2950 Broadway in Houston. The Tejano Center serves as a shelter during emergencies. Improvements are to address a failure
to function caused by Hurricane Ike.  The Harris County Tejano Center functions as a shelter during emergency situations, and
as community centers hosting community events during non-emergency times.

Location Description:

Harris County - Texas
Tejano Center located at 2950 Broadway in Houston
 

Harris County during the 1st quarter of 2012 had engineering design work complete for the Tejano Center  neighborhood
facilities and community centers project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$3,644.67 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (6) (Tejano Center) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,603.40$3,644.67Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,079.22     Program Funds Drawdown $10,603.40

564

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5900 0 6000# of Persons 98.33

565

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,582.75

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$1,582.75

$0.00

$0.00

$0.00

$1,582.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (9)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

($1,582.75)

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

Location Description:

This activity has been split per HUDs directive effective May 2010. The remaining budget amount will be transferred to the
proper activities once voucher adjustments are made.

During the reporting period a negative expended amount of $1,582.75 was reported. A reconciliation of draws on the activity
was performed along with prior period adjustments to determine this modification.

Activity Progress Narrative:

DRS 01 0064 (9)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00($1,582.75)Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

566

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

567

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$707,745.08

Low/Mod Harris County

Total Projected Budget from All Sources

Match Contributed

$707,745.08

($3,822.76)

$0.00

$0.00

$708,272.66

$19,120.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (9) (Adair Park) (LMI)

$926.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($3,822.76)

To Date

09/01/2010

Area Benefit (Survey)

$19,120.76

Total Funds Expended

Responsible Organization:

$1,454.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make improvements to Adair Park amenities including disassembling the existing cooking area, releveling
floors, painting, door replacement, structural restoration, flooring, and restroom improvement.  This activity is being conducted
as a result of damage caused by Hurricane Ike.

Location Description:

Harris County - Adair Park

Harris County during the 1st quarter of 2012 had work cancelled for their Adair Park parks, playgrounds and other recreational
facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,454.15 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (9) (Adair Park) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$19,120.76$1,454.15Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$926.56     Program Funds Drawdown $19,120.76

568

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

10223 0 17723# of Persons 57.68

569

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,252.09

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$121,252.09

($3,822.75)

$0.00

$0.00

$121,779.67

$8,008.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (9) (Cypress Creek) (UN)

$926.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($3,822.75)

To Date

09/01/2010

Area Benefit (Survey)

$8,008.88

Total Funds Expended

Responsible Organization:

$1,454.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install related appurtenances to the Cypress Creek Drainage Project such as 134 square yards
of 6-foot wide sidewalk and 675 linear feet of pier timber pilings that were affected by erosion. (No square yards are reported for
proposed accomplishments due to no quantification for square yards available as performance measure.) Improvements are
located at 22306 Aldine Westfield Drive (Mercer Park) and address damage caused by Hurricane Ike.

Location Description:

Harris County - Texas
Cypress Creek Drainage at 22306 Aldine Westfield Drive (Mercer Park)

Harris County during the 1st quarter of 2012 had engineering design work completed for their Cypress Creek parks,
playgrounds and other recreational facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,454.15 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (9) (Cypress Creek) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$8,008.88$1,454.15Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/675# of Linear feet of Public Improvement 0

$926.57     Program Funds Drawdown $8,008.88

570

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 201469 519959# of Persons 38.75

571

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$483,096.08

Urgent Need Harris County

Total Projected Budget from All Sources

Match Contributed

$483,096.08

($3,822.74)

$0.00

$0.00

$483,623.67

$27,066.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0064 (9) (Deussen Park) (UN)

$926.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($3,822.74)

To Date

09/01/2010

Area Benefit (Survey)

$27,066.48

Total Funds Expended

Responsible Organization:

$1,454.13

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall restore the shoreline and pier of the lake within Duessen Park and replace the current wastewater treatment
facility with a new onsite sewage treatment facility.  These improvements will address a failure to function caused by Hurricane
Ike.

Location Description:

Harris County - Duessen Park

Harris County during the 1st quarter of 2012 had construction completed for the Deussen Park parks, playgrounds and other
recreational facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$1,454.13 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0064 (9) (Duessen Park) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,066.48$1,454.13Harris County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of buildings (non-residential) 0

$926.55     Program Funds Drawdown $27,066.48

572

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 172375 383403# of Persons 44.96

573

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,903.00

Urgent Need Harrison County

Total Projected Budget from All Sources

Match Contributed

$393,903.00

$0.00

$0.00

$0.00

$392,903.00

$240,706.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0065 (1a)

$10,272.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$277,674.53

Total Funds Expended

Responsible Organization:

$10,272.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60kW generator with manual transfer switch for the Gill Water
Supply Corporation Well #1 located on FM 2625 west of Hwy 59.
Contractor shall purchase and install a permanently affixed 60kW generator with automatic transfer switch for the Cypress
Valley Water Supply Corporation Plant #1 located at FM 1997 and Macedonia Road.
Contractor shall purchase and install a permanently affixed 60kW generator with manual transfer switch for the Talley Water
Supply Plant #3 located at 3114 Hynson Springs Road in Marshall.
Contractor shall purchase and install a permanently affixed 40kW generator with manual transfer switch for the Karnack Water
Supply Corporation Well  #2 located on SH 43.

Location Description:

Gill WSC, FM 2625 west of Hwy 59 - Harrison County, Texas
Cypress Valley WSC Plant #1, FM 1997 and Macedonia Road - Harrison County, Texas
Talley WSC Plant #3, 3114 Hynson Springs Road, Marshall, Texas - Harrison County, Texas
Karnack WSC Well #2, SH 43 - Harrison County, Texas

Harrison County during the 1st Quarter of 2012 completed construction activities  for the Cypress Valley project, for the Gill
project, for the Talley project, and for the Karnack water facilities projects. An amendment to add a project was approved.

Activity Progress Narrative:

DRS 01 0065 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$240,706.21$10,272.23Harrison County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$10,272.23     Program Funds Drawdown $277,674.53

574

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3621 0 8078# of Persons 44.83

575

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,526.00

Urgent Need City of Hemphill

Total Projected Budget from All Sources

Match Contributed

$230,526.00

$4,400.00

$0.00

$0.00

$228,576.00

$56,632.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0066 (6)

$6,057.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$4,400.00

To Date

04/01/2010

Area Benefit (Survey)

$56,632.44

Total Funds Expended

Responsible Organization:

$6,057.91

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct a shelter facility on Starr Street (Hwy 184) south of Barber/Rice Street in Hemphill, Texas. 
Improvements are to address a failure to function caused by Hurricane Ike. Hemphill doesn't have public shelters and the
nearest one is in Lufkin approximately 60 miles away. At this time it is unknown what the secondary use of the facility will be
during non-emergency times.

Location Description:

Shelter, Starr Street (Hwy 184) South of Barber/Rice Street next to City Hall - Hemphill, Texas

The City of Hemphill during the 1st Quarter of 2012 had  procurement of construction activities underway for their neighborhood
facilities and community centers project, after inital bids  were rejected a second time.

Activity Progress Narrative:

DRS 01 0066 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$56,632.44$6,057.91City of Hemphill

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,057.91     Program Funds Drawdown $56,632.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

493 0 1115# of Persons 44.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$566,800.00

Low/Mod Hidalgo

Total Projected Budget from All Sources

Match Contributed

$566,800.00

$500.00

$0.00

$0.00

$564,100.00

$91,266.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0067 (1b)

$1,805.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$500.00

To Date

11/01/2009

Area Benefit (Survey)

$91,266.72

Total Funds Expended

Responsible Organization:

$1,805.28

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install five (5) permanently affixed, diesel fueled generators with automatic transfer switches and
associated appurtenances, pads for generator mounting and perform site work associated with construction. The installation of
these backup generators will ensure the continuous operation of the lift stations and uninterrupted sewage treatment.
Construction shall take place at the following locations: Lift Station #1 at 925 International Blvd, Lift Station #3 at 1120 Produce
Road, Lift Station #5 at 501 E Texano Drive, Lift Station #8 at 2301 Highline Road, and Lift Station #9 at 601 E Arena Drive.
These activities shall benefit 7,339 persons, of which 5,402 or 73% are low to moderate income. Improvements are to address
a failure to function caused by Hurricane Dolly.

Location Description:

City of Hidalgo - Precinct #1 Delta Area Drainage Outfall System

The City of Hidalgo during the 1st quarter of 2012 had construction underway for the sewer facilities improvement project. An
amendment was approved to extend the grantee contract.

Activity Progress Narrative:

DRS 01 0067 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$91,266.72$1,805.28Hidalgo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$1,805.28     Program Funds Drawdown $91,266.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5402 0 7339# of Persons 73.61
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,346.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$1,301,346.00

$8,602.00

$0.00

$0.00

$1,299,346.00

$1,174,231.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0068 (4)

$7,320.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$8,602.00

To Date

12/01/2009

Area Benefit (Survey)

$1,174,231.75

Total Funds Expended

Responsible Organization:

$7,320.75

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove approximately five thousand four hundred eighty-five cubic yards (5,485 c.y.) of existing base and
asphalt  material to a depth of seven and one half inches (7.5 in.), install approximately four thousand three hundred eighty
seven cubic yards (4,387 c.y.) of new flexible base material six-inch      (6 in.) thick and stabilize twenty six thousand three
hundred fifteen square yards (26,315 s.y.) of flexible base with approximately one hundred forty-eight tons (148 tons) of lime,
apply seven thousand eight hundred ninety-five gallons (7,895 gal.) of asphalt prime coat, lay approximately twenty six
thousand three hundred fifteen square yards (26,315 s.y.) of hot mix asphalt pavement of one and one half inch                   
(1.5 in) thickness, apply forty-seven thousand six hundred and seventy-seven  gallons (47,677 gal.) of seal coat (asphalt), apply
one thousand three hundred twenty-five cubic yards (1,325 c.y.) of seal coat (aggregate), repair approximately one thousand
two hundred fifty-seven square yards (1,257 s.y.) of potholes between zero square yards (0  s.y.) and twelve square yards (12
s.y.) in size, repair approximately eighty hundred twenty-eight square yards (828 s.y.) of potholes between twelve square yards
(12 s.y.) and twenty-five square yards (25 s.y.) in size, repair approximately two thousand two square yards (2,002 s.y.) of
potholes between twenty-five square yards (25 s.y.) and eighty square yards (80 s.y.) in size, repair approximately three
thousand two hundred and two square yards (3,202 s.y.) of potholes between eighty square yards (80 s.y.) and two hundred
fifty square yards (250 s.y.) in size and other related items. The repairs will improve transportation and ensure the function of
the road. (No quantification for square yards or cubic yards available as a performance measure within proposed
accomplishments.)

Location Description:

Construction shall take place on Moore Drive from Nebraska Avenue to Border Road; on Cesar Chavez Road from Sioux Road
to Minnesota Road; on Eldora Road from Fern Street to Border Road; an don Minnesota Road from Jenica Circle to Border
Road in Hidalgo County, Texas

Activity Progress Narrative:

DRS 01 0068 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,174,231.75$7,320.75Hidalgo County

$7,320.75     Program Funds Drawdown $1,174,231.75
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Hidalgo County during the 1st Quarter of 2012 submitted the COCC and FWCR for their Precinct 2 street improvement project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23506# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 14804 20296# of Persons 72.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$362,761.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$362,761.00

$0.00

$0.00

$0.00

$362,761.00

$54,519.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0068 (4) (Progresso) (LMI)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$54,519.39

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make street improvements including demolition, new road base, and asphalt resurfacing. Project is located
between FM 1015 - Ford St. and between Martinez
>St. - Maritza St. in Progresso.This activity is being conducted as a result of a failure to function associated with Hurricane
Dolly. (No linear feet performance measure data available for proposed accomplishments of public improvement.)

Location Description:

Hidalgo County - Between FM 1015-Ford Street and between Martinez Street-Maritza Street in Progresso Texas

Hidalgo County during the 1st Quarter of 2012 had construction underway for the Progresso street improvement project.

Activity Progress Narrative:

DRS 01 0068 (4) (Progresso) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$54,519.39$0.00Hidalgo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2767# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $54,519.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 159 175# of Persons 90.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,801,550.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$3,801,550.00

($10,285.00)

$0.00

$0.00

$3,801,550.00

$1,187,565.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0068 (5)

$276,801.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($10,285.00)

To Date

12/01/2009

Area Benefit (Survey)

$1,187,565.73

Total Funds Expended

Responsible Organization:

$276,801.14

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall excavate approximately seven thousand one hundred seventy five cubic yards (7,175 c.y.) of channel,
construct two hundred fifty-four  linear feet (254 l.f.) of ten foot (10 ft.) by ten foot (10 ft.) concrete box culverts, provide four
thousand cubic yards (4,000 c.y.) of hydro-mulch for erosion control, place two hundred sixty six  cubic yard (266 c.y.) of
concrete rip rap for erosion control, construct one (1) gate-well structures with sluice gate controls and other related
appurtenances. An auxiliary pumping system will be needed and shall include the following: mobilization &ndash one (1) lump
sum, one hundred fifty-eight cubic yards (158 c.y.) of six inch ( 6 in.) caliche, seven hundred sixty-two cubic yards (762 c.y.) of
cement stabilized backfill, one hundred twenty-seven linear feet (127 l.f.) of trench excavation protection, two (2) concrete
headwalls, two (2) concrete collars, two hundred linear feet (200 l.f.) guard rail installation, eighty linear feet (80 l.f.) of eighteen
inch (18 in.) steel pipe (with manifold and fittings), fifty linear feet (50 l.f.) of twelve inch (12 in.) steel pipe (with fittings) suction,
four (4) four inch by seven foot (4 in. X 7 ft.) steel bollard (concrete filled) construction exits (Ty 2) (install/remove), six thousand
two hundred thirty-four square yards (6,234 s.y.) of embankment, four hundred sixty linear feet (460 l.f.) temp sediment  control
fence, and two (2) twelve inch (12 in.) pumps.  Contractor shall construct approximately eight thousand two hundred linear feet
(8,200 l.f.) of open ditch with two (2) culvert crossings and concrete riprap in areas as needed. Purchase and install
approximately five thousand five hundred linear feet (5,500 l.f.) of reinforced concrete pipe CL III Storm Drain Pipe of various
sizes between thirty-six inch (36 in.), and sixty inch (60 in.). Project includes re-routing of existing irrigation system, including
installation of new steel and PVC irrigation pipe and other necessary appurtenances. The project shall include other
miscellaneous appurtenances, such as manholes, inlets, restoration of curb and pavement, as needed to complete the project.
Contractor shall construct a storm sewer system in five (5) different subdivisions that will convey storm waters into the Trenton
Drain Outfall (Phase I). Grantee shall purchase and install approximately four thousand five hundred fifty linear feet (4,550 l.f.)
of Reinforced Concrete Pipe CL III Storm Drain Pipe of various sizes between eighteen inches (18 in.) and thirty-six inches (36
in.). Contractor shall construct a storm sewer system in twelve (12) different subdivisions. Grantee shall purchase and install
approximately twenty eight thousand two hundred fifty linear feet (28,250 l.f.) of Reinforced Concrete Pipe CL III Storm Drain
Pipe of various sizes between eighteen inches (18 in.) and forty-eight inches (48 in.). The project will also consist of the
widening and grading of approximately ten thousand two hundred fifty linear feet (10,250 l.f.) of drainage ditches, of which
approximately seven thousand seven hundred fifty (7,750 l.f.) will provide the ultimate outfall for Hoehn Drive Subdivision and of
which approximately two thousand five hundred linear feet (2,500 l.f.) will provide the ultimate outfall for South San Carlos,

DRS 01 0068 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,187,565.73$276,801.14Hidalgo County

$276,801.14     Program Funds Drawdown $1,187,565.73
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Ruthven No. 2, Colonia Tejana, and Porsaldo Subdivisions. Project also consists of widening and grading of approximately
twelve thousand eight hundred linear feet (12,800 l.f.) of swales and roadside ditches. (No quantification for square yards or
cubic yards available as a performance measure within proposed accomplishments.) The project shall include other
miscellaneous appurtenances, such as manholes, inlets, end walls, restoration of pavement and driveways as needed to
complete the project.
DREF: Category C  Portion Residential: Hidalgo County has 11,141 residential properties and 212 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9813 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .89

Location Description:

Hidalgo County - Precinct #2 and #4

Hidalgo County during the 1st Quarter of 2012 had the  acquisition activities and construction underway for their Precinct 4
flood and drainage project. Construction activities are underway for their Precinct 1 flood and drainage project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23050# of Linear feet of Public Improvement 0

0/3697790Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 25820 36445# of Persons 70.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0068 (5) (Precinct 2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall furnish and install one hundred thirty-eight linear feet (138 l.f) of three foot by three foot        (3 ft. x 3 ft.)
concrete box culvert, one hundred fifty-six linear feet (156 l.f.) of seven foot by five foot          (7 ft. x 5 ft.) concrete box culvert,
one hundred fifty-six linear feet (156 l.f.) of seven foot by six foot            (7 ft. x 6 ft.) concrete box culvert, two thousand seven
hundred fourteen linear feet (2,714 l.f.) of forty-two inch (42 in.) diameter reinforced concrete pipe culvert, four hundred forty-
eight linear feet (448 l.f.) of thirty-six inch (36 in.) diameter concrete pipe culvert, six hundred nineteen linear feet (619 l.f.) of
thirty inch      (30 in.) diameter concrete pipe culvert, six hundred two linear feet (602 l.f.) of twenty-four inch (24 in.) diameter
concrete pipe culvert, three hundred ninety-two linear feet (392 l.f.) of eighteen inch (18 in.) diameter concrete pipe culvert, four
(4) manholes, eleven (11) grate inlets, seventy-seven cubic yards         (77 c.y.) of concrete riprap, five (5) concrete wing walls,
and excavate and fill eighty five thousand three hundred fourteen cubic yards (85,314 c.y.) of earthwork.  Contractor shall
perform street repairs, make utility adjustments, and perform site work associated with construction. These proposed
improvements will increase the capacity of the storm sewer systems and reduce flooding.

Location Description:

Construction shall take place at the following locations:
On Jenica Circle at cul-de-sac southwest of Primavera No. 2 Subdivision, at Sunset Drive at cul-de-sac, along Minnesota Road
south roadside ditch in front of Primavera No. 2 Subdivision, along easement west of Primavera No. 2 Subdivision, across
Minnesota Road, along existing ditch north of Minnesota Road and east of Aldamas Subdivisions, and along existing ditch north
of Primavera No.1 Subdivision running to existing outfall ditch.

Hidalgo County during the 1st Quarter of 2012 had the engineering design work completed and acquisitiion underway for the
Precinct 2 Minnesota flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0068 (5) (Precinct 2)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Hidalgo County

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5225# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 624 693# of Persons 90.04
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,191.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$276,191.00

$0.00

$0.00

$0.00

$276,191.00

$74,598.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0068 (5) (Progresso) (LMI)

$40,599.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$74,598.30

Total Funds Expended

Responsible Organization:

$40,599.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct a new storm sewer system for the Catarina subdivision in Progresso. The system will include
reinforced concrete pipe and ten Type "A" inlets. This activity is being conducted as a result of the drainage system's failure to
function due to Hurricane Dolly.

Location Description:

Hidalgo County - Catarina Subdivision, Progresso, Texas

Hidalgo County during the 1st Quarter of 2012 had construction activities underway for their Progresso flood and drainage
project.

Activity Progress Narrative:

DRS 01 0068 (5) (Progresso) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$74,598.30$40,599.00Hidalgo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1767# of Linear feet of Public Improvement 0

$40,599.00     Program Funds Drawdown $74,598.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 159 175# of Persons 90.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,603,480.00

Low/Mod Hitchcock

Total Projected Budget from All Sources

Match Contributed

$1,603,480.00

$3,700.00

$0.00

$0.00

$1,602,180.00

$215,964.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0069 (1a)

$29,087.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$3,700.00

To Date

12/01/2009

Area Benefit (Survey)

$215,964.55

Total Funds Expended

Responsible Organization:

$29,087.94

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and permanently install a 300-500K gallon ground storage tank, a 10K gallon Hydropneumatic tank,
two 400-600 gpm service pumps, and a 50-100kw generator for the Blimp Base Blvd well site located at 7750 Blimp Base Blvd
in Hitchcock.

Location Description:

Blimp Base Blvd Well, 7750 Blimp Base Blvd - Hitchcock, Texas
 

The City of Hitchcock during the 1st quarter of 2012 had completed construction for their water facilities project.
 

Activity Progress Narrative:

DRS 01 0069 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$215,964.55$29,087.94Hitchcock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$29,087.94     Program Funds Drawdown $215,964.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3698 0 6211# of Persons 59.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,388,813.00

Urgent Need Hitchcock

Total Projected Budget from All Sources

Match Contributed

$1,388,813.00

($21,871.00)

$0.00

$0.00

$1,388,813.00

$641,173.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0069 (1b)

$36,905.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

($21,871.00)

To Date

12/01/2009

Area Benefit (Survey)

$641,173.38

Total Funds Expended

Responsible Organization:

$36,905.90

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall construct and provide one (1) two hundred thousand to five hundred thousand gallon (200,000-500,000 gal)
ground storage tank, two (2) new five thousand gallon (5,000 gal.) hydro-pneumatic tanks, one (1) Liquid Ammonium Sulfate
tank, one (1) compressor, and chlorine equipment.  Contractor shall purchase and install two (2) four hundred to six hundred
gallon per minute (400-600 gpm) service pumps and rehabilitate the existing water well and piping.  Contractor shall purchase
and install one (1) fifty to one hundred twenty-five kilowatt (50-125 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct a concrete pad for generator mounting and
perform site work associated with construction.   Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the proposed Blimp Base Water Plant site, located at 7525 Blimp Base in Hitchcock, Texas

The City of Hitchcock during the 1st Quarter of 2011 completed construction for their sewer facilities project. The grant remains
open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon
Administrative Closeout.

Activity Progress Narrative:

DRS 01 0069 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$641,173.38$36,905.90Hitchcock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Public Facilities 16

$36,905.90     Program Funds Drawdown $641,173.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3698 0 6211# of Persons 59.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,076.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$144,076.00

$7,576.00

$0.00

$0.00

$144,076.00

$1,752.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0070 (25)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$7,576.00

To Date

10/01/2009

Direct Benefit (Households)

$1,752.15

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Contractor shall use grant funds to address funding needs related to the relocation of displaced citizens as a result of Hurricane
Ike.

Location Description:

City of Houston

The City of Houston during the 1st quarter of 2012 had plans and specifications for necessary acquisition and relocation
underway for their relocation payments & assistance project.

Activity Progress Narrative:

DRS 01 0070 (25)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,752.15$0.00Houston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2094/0 741/741 4057/1352# of Households 1 1 69.88

$0.00     Program Funds Drawdown $1,752.15

594

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 101428/0 0/0 153656/0# of Persons 0 0 66.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,781,615.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$21,781,615.00

$12,924.00

$0.00

$0.00

$21,775,065.00

$91,662.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0070 (5)

$18,971.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$12,924.00

To Date

10/01/2009

Area Benefit (Survey)

$91,662.66

Total Funds Expended

Responsible Organization:

$18,971.64

Construction/reconstruction of streets Under Way

Activity Description:

Halls Bayou Regional Detention Project, Bretshire Basin: Contractor shall address flooding by building a regional detention
basin to detain flood overflow waters from the bayou. Contractor shall excavate 1,000,000 cubic yards of soil to construct the
detention basin north of Parker street, west of Jensen Street, south of Langley Street, and east of SHady Lane in North
Houston. The construction of the detention basin will reduce peak flow waters from the bayou and reduce base flood
elevations.  Tidwell Drainage Improvement Project: Contractor shall address the failure of the existing storm sewer system by
increasing the exisiting capacity by installing 2,441 linear feet of 24 inch, 54 inch, and 84 inch storm sewer and related
appurtenances; approximately 3,116 linear feet of box culverts and related appurtenances;21 manholes; 423 linear feet of 6
inch, 8 inch, and 12 inch sewer line, and related appurtenances; and shall install 11,854 square yards of pavement and related
roadway work. (No square yards measurement available to report for public improvements under proposed accomplishments.)
Construction shall take place in the glen Oaks Community on Tidwell Road from Airline Drive to McGallion Road. 
Improvements will allow grfetaer volumes of water into the storm drain system, thereby mitigating flooding in the drainage
basin.  Yale Drainage Improvement Project: Contractor shall address the failure of the exsisting storm sewer system by
increasing the existing capacity by removing 3,493 linear feet of 3 inch to 78 inch storm sewer and installing 2,638 linear feet of
24 inch to 78 inch storm sewer and related appurtenances. Install 4,035 linear feet of boxs culverts and related appurtenances
and 42 manholes. Construction shall take place on Yale Street from Tidwell Road to Parker Road. Improvements will increase
the capacity of the storm drain system therby reducing flooding in the drainage basin.
DREF: Category C  Portion Residential: Houston has  34,275 residential properties and 2,676 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9276 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 14 percent and the risk-reducing expansion was 86 percent. 
Combined Ratio: .89

DRS 01 0070 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$91,662.66$18,971.64Houston

$18,971.64     Program Funds Drawdown $91,662.66
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Location Description:

Halls Bayou Watershed - Houston, Texas
Yale Road from Tidwell to Parker - Houston, Texas
Tidwell Street from Airline to McGallion - Houston, Texas

The City of Houston during the 1st quarter of 2012 had construction underway for the Tidwell and Halls Bayou Drainage
Projects.  Yale is addressing acquisition issues.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23017# of Linear feet of Public Improvement 0

0/19421286Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 88433 133078# of Persons 66.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,350.00

Urgent Need Houston County

Total Projected Budget from All Sources

Match Contributed

$268,350.00

($11,427.00)

$0.00

$0.00

$268,350.00

$166,309.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0071 (10)

$2,555.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($11,427.00)

To Date

12/01/2009

Area Benefit (Survey)

$166,309.79

Total Funds Expended

Responsible Organization:

$2,555.44

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Location Description:

Houston County during the 1st quarter of 2012 completed the COCC for the fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0071 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$166,309.79$2,555.44Houston County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$2,555.44     Program Funds Drawdown $166,309.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3931 0 11138# of Persons 35.29

599

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,173,047.00

Urgent Need Houston County

Total Projected Budget from All Sources

Match Contributed

$1,173,047.00

$0.00

$0.00

$0.00

$1,173,047.00

$878,608.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0071 (1a)

$3,827.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$878,608.64

Total Funds Expended

Responsible Organization:

$3,827.29

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing one (1)
permanently affixed generator at Consolidated WSC Plant O. Contractor shall address water system failures to function caused
by Hurricane Ike related power outages by installing two (2) permanently affixed generator at WCID NO. 1 (SWTP, RW Pump
Station)Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing
one (1) permanently affixed generator at Consolidated WSC Plant Z. Contractor shall address water system failures to function
caused by Hurricane Ike related power outages by installing one (1) permanently affixed generator at Consolidated WSC Plant
X. Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing one
(1) permanently affixed generator at Consolidated WSC Plant J. Contractor shall address water system failures to function
caused by Hurricane Ike related power outages by installing one (1) permanently affixed generator at Consolidated WSC Plant
I. Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing one (1)
permanently affixed generator at Consolidated WSC Plant C. Contractor shall address water system failures to function caused
by Hurricane Ike related power outages by installing one (1) permanently affixed generator at Consolidated WSC Plant B.
Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing one (1)
permanently affixed generator at Ratcliff WSC

Location Description:

Consolidated WSC Plant O, WCID NO. 1, Consolidated WSC Plant Z, Consolidated WSC Plant X, Consolidated WSC Plant J,
Consolidated WSC Plant I, Consolidated WSC Plant C, Consolidated WSC Plant B, Ratcliff WSC

Houston County during the 1st quarter of 2012 completed construction for the Water Supply Corp water facilities project and
had construction underway on additional improvements.

Activity Progress Narrative:

DRS 01 0071 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$878,608.64$3,827.29Houston County

$3,827.29     Program Funds Drawdown $878,608.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7577 0 21491# of Persons 35.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,159.00

Urgent Need Hudson

Total Projected Budget from All Sources

Match Contributed

$187,159.00

($667.00)

$0.00

$0.00

$187,159.00

$98,314.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0072 (1b)

$994.09

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($667.00)

To Date

12/01/2009

Area Benefit (Survey)

$98,314.72

Total Funds Expended

Responsible Organization:

$994.09

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) 200kW generator at the wastewater treatment plant located off Park Circle. This
generator will address any failure to function due to loss of normal utility power and the lack of an emergency power generator

Location Description:

Park Circle

The City of Hudson during the 1st Quarter of 2012 is adding necessary documentation for the Amendment to add a SCADA
system.

Activity Progress Narrative:

DRS 01 0072 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$98,314.72$994.09Hudson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$994.09     Program Funds Drawdown $98,314.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1555 0 3688# of Persons 42.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,538.00

Urgent Need Huntington

Total Projected Budget from All Sources

Match Contributed

$111,538.00

$3,500.00

$0.00

$0.00

$111,238.00

$88,373.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0073 (1a)

$16,396.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$3,500.00

To Date

11/01/2009

Area Benefit (Survey)

$88,373.75

Total Funds Expended

Responsible Organization:

$16,396.69

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the failure to funciton due to electrical outage at the water system caused by Hurricane Ike by
installing a 100 KW generator at the Fuller Springs water well located at 1179 Old Homer Alto Rd.

Location Description:

Fuller Springs water well located at 1179 Old Homer Alto Rd

The City of Huntington, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0073 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$88,373.75$16,396.69Huntington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$16,396.69     Program Funds Drawdown $88,373.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1052 0 2083# of Persons 50.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,269.00

Low/Mod Indian Lake

Total Projected Budget from All Sources

Match Contributed

$52,269.00

$7,000.00

$0.00

$0.00

$50,469.00

$27,381.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0075 (6) (LMI)

$6,174.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$7,000.00

To Date

01/01/2010

Area Benefit (Survey)

$27,381.30

Total Funds Expended

Responsible Organization:

$6,174.58

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 20kW propane generator for the Indian Lake Community Center
located at South Aztec Cove Drive.  Improvements are to address a failure to function caused by Hurricane Ike.  The Indian
Lake Community Center is utilized as a shelter during emergency situations and as a community center during non-emergency
times. 

Location Description:

iIndian Lake - Texas
Indian Lake Community Center at South Aztec Cove Drive

The City of Indian Lake during the 1st quarter of 2012 had an amendment approved to reduce the scope of the project due to
budget constraints and to extend the contract period through March 31, 2012.  Procurement was underway.

Activity Progress Narrative:

DRS 01 0075 (6) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,381.30$6,174.58Indian Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,174.58     Program Funds Drawdown $27,381.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

486 0 663# of Persons 73.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,250.00

Low/Mod Jacksonville

Total Projected Budget from All Sources

Match Contributed

$281,250.00

($2,591.00)

$0.00

$0.00

$281,250.00

$280,244.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0076 (1a)

$203.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($2,591.00)

To Date

12/01/2009

Area Benefit (Survey)

$280,244.35

Total Funds Expended

Responsible Organization:

$203.28

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a platform-mounted 175 kW diesel generator at the Kickapoo Water Treatment Plant located on
Kickapoo Street approximately one mile west of the intersection of Kickapoo Street and County Road 4118, which will address
the water system's failure to function caused by the power outage related to Hurricane Ike. Installation shall include a fuel tank,
a control panel raised onto the generator platform, an access driveway for fueling and other necessary appurtenances.

Location Description:

Kickapoo Water Treatment Plant located on Kickapoo Street approximately one mile west of the intersection of Kickapoo Street
and County Road 4118,

The City of Jacksonville during the 1st Quarter of 2012 is awaiting closeout for their water facilities project. 

Activity Progress Narrative:

DRS 01 0076 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$280,244.35$203.28Jacksonville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$203.28     Program Funds Drawdown $280,244.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6844 0 13231# of Persons 51.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,424.00

Low/Mod Jacksonville

Total Projected Budget from All Sources

Match Contributed

$118,424.00

$860.00

$0.00

$0.00

$118,424.00

$117,394.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0076 (1b)

$809.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$860.00

To Date

12/01/2009

Area Benefit (Survey)

$117,394.71

Total Funds Expended

Responsible Organization:

$809.07

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a platform-mounted 125 kW diesel generator at the Woodland Lift Station located at the west end of
Woodlawn Avenue, which will address the sewer facility's failure to function caused by the power outage related to Hurricane
Ike. Installation shall include a fuel tank, a control panel raised onto the generator platform, fencing, an access driveway for
fueling and other necessary appurtenances.

Location Description:

Woodland Lift Station located at the west end of Woodlawn Avenue

The City of Jacksonville during the 1st Quarter of 2012 is awaiting closeout for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0076 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$117,394.71$809.07Jacksonville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$809.07     Program Funds Drawdown $117,394.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

828 0 1329# of Persons 62.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,126,649.00

Urgent Need City of Jasper

Total Projected Budget from All Sources

Match Contributed

$1,126,649.00

($14,707.00)

$0.00

$0.00

$1,126,649.00

$593,733.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0077 (1b)

$10,445.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($14,707.00)

To Date

06/01/2010

Area Benefit (Survey)

$593,733.34

Total Funds Expended

Responsible Organization:

$10,445.29

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install 17 permanently affixed diesel generators for lift stations located within the City of Jasper's
wastewater Collection System. Locations and size(s) of generators are: (1) Bevil Loop (80k W), (2) Ryall Acres (80k W), (3)
South Bowie (80k W), (4) A&L Subdivision (80k W), (5) Daily St.(60k W), (6) Eastwood Village (80k W), (7) MLK Dr (150k W),
(8) Marvin Hancock Dr. (80k W), (9) Denton St. (60k W), (10) Willow St. (80k W), (11) Live Oak (60k W), (12) Pearl St. (80k W),
(13) Newman St. (180k W), (14) Inman St. (150k W). All site improvements shall include slabs, automatic transfer switches,
conduit, wiring, fencing, and related materials for the lift stations.

Location Description:

Citywide - Jasper, Texas

The City of Jasper during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0077 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$593,733.34$10,445.29City of Jasper

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Public Facilities 0

$10,445.29     Program Funds Drawdown $593,733.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3633 0 7597# of Persons 47.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$434,268.00

Urgent Need City of Jasper

Total Projected Budget from All Sources

Match Contributed

$434,268.00

$1,323.00

$0.00

$0.00

$434,268.00

$345,764.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0077 (5)

$13,798.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$1,323.00

To Date

06/01/2010

Area Benefit (Survey)

$345,764.40

Total Funds Expended

Responsible Organization:

$13,798.51

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct a drainage culvert system to eliminate flooding of the Jason Electrical Substation control room on
East Milam. Improvements shall include the removal of the existing 30 inch and 48 inch concrete pipe drainage structures and
the installation of 420 linear feet of 6x3 foot concrete box culverts, headwalls and gravel pavement repair.

Location Description:

Jason Electrical Substation, East Milam - Jasper, Texas

The City of Jasper during the 1st quarter of 2012 had construction complete for their flood and drainage project.

Activity Progress Narrative:

DRS 01 0077 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$345,764.40$13,798.51City of Jasper

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

426/426# of Linear feet of Public Improvement 0

$13,798.51     Program Funds Drawdown $345,764.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3633 0 7597# of Persons 47.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,652.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$740,652.00

$0.00

$0.00

$0.00

$740,652.00

$324,032.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (14)

$97,312.95

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$324,032.51

Total Funds Expended

Responsible Organization:

$97,312.95

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install four permanently affixed 165kW diesel generators, one for each of the following locations:
Christus Jasper Memorial Hospital, Sam Rayburn Christus Family Practice Center, Jasper Christus Family Practice Center, and
Kirbyville Christus Family Practice Center. Installation also includes slab, electrical connection, transfer switch, and site work.

Location Description:

christus Jasper Memorial Hospital, Sam Rayburn Christus Family Practice Center, Jasper Christus Family Practice Center, and
Kirbyville Christus Family Practice Center - Jasper County, Texas

Jasper County during the 1st quarter of 2012 had construction underway for their specially authorized public facilities and
improvements project.

Activity Progress Narrative:

DRS 01 0078 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$324,032.51$97,312.95Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$97,312.95     Program Funds Drawdown $324,032.51

616

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11988 0 30102# of Persons 39.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,295,319.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$1,295,319.00

($9,457.00)

$0.00

$0.00

$1,295,319.00

$781,700.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (1a) (Countywide) (UN)

$37,765.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($9,457.00)

To Date

06/01/2010

Area Benefit (Survey)

$781,700.52

Total Funds Expended

Responsible Organization:

$37,765.83

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install 15 permanently affixed generators. Actual work to be performed is as follows:
>Brookeland WSC: Install one 125kw propane generator at Water Plant and one 125kW propane generator at the Remote
Plant.
>Jasper County WCID #1: Install one 125kW diesel generator.
>South Jasper WSC: Install one 125kW diesel generator at Well #1 and one 125kW generator at Well #2.
>South Kirbyville WSC Plant #2: Install one 125kW propane generator at water plant #2.
>Evadale WCID #1: Install one 60kW propane generator for Well #2 and one 60kW generator for Wells #3 and #4.
>Upper Jasper County Water Authority: Install one 250kW propane generator at Plant #1, and one 125kW propane generator
at Plant #4.
>Mulberry Water Plant: Install one 25kW propane generator.

Location Description:

Jasper County - Countywide

Jasper County during the 1st quarter of 2012 had construction underway for their countywide water facilities projects.

Activity Progress Narrative:

DRS 01 0078 (1a) (Countywide) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$781,700.52$37,765.83Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$37,765.83     Program Funds Drawdown $781,700.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/14# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5330 0 14747# of Persons 36.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,618.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$171,618.00

($9,457.00)

$0.00

$0.00

$171,618.00

$52,917.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (1a) (Kirbyville WSC) (UN)

$6,066.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($9,457.00)

To Date

06/01/2010

Area Benefit (Survey)

$52,917.07

Total Funds Expended

Responsible Organization:

$6,066.34

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install new electrical panels, doors and a water storage tank at the South Kirbyville Water Supply Corporation
#1. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Jasper County - South Kirbyville Water Supply Corporation #1

Jasper County during the 1st quarter of 2012 started construction for the Kirbyville Water Supply Corporation water facilities
project.  Small purchase procurement planned for 1st quarter 2012.

Activity Progress Narrative:

DRS 01 0078 (1a) (Kirbyville WSC) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$52,917.07$6,066.34Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$6,066.34     Program Funds Drawdown $52,917.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5330 0 14747# of Persons 36.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,251.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$128,251.00

$2,700.00

$0.00

$0.00

$127,451.00

$90,758.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (1b) (Evadale WCID) (UN)

$7,697.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$2,700.00

To Date

04/01/2010

Area Benefit (Survey)

$90,758.86

Total Funds Expended

Responsible Organization:

$7,697.44

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60kW propane generator for the Evadale WCID #1 Wastewater
Treatment Plant grinder pump lift station.

Location Description:

Evadale WCID #1 - Jasper County, Texas

Jasper County during the 1st quarter of 2012 had construction underway for their Evadale Water Control & Improvement
District sewer facilities project.

Activity Progress Narrative:

DRS 01 0078 (1b) (Evadale WCID) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$90,758.86$7,697.44Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$7,697.44     Program Funds Drawdown $90,758.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

580 0 1447# of Persons 40.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,165.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$165,165.00

($13,887.00)

$0.00

$0.00

$165,165.00

$95,893.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (4) (UN)

$32,699.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($13,887.00)

To Date

06/01/2010

Area Benefit (Survey)

$95,893.24

Total Funds Expended

Responsible Organization:

$32,699.23

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make improvements to County Road 701 by scarifying, reshaping and recompacting 100 linear feet of the
roadway, and installing 30 square yards of four inch (4") asphalt base, headwalls, traffic rail and rip rap. (No metric for square
yards entered for proposed accomplishments due to performance measure quantification not being available.) Improvements
are to address damage caused by Hurricane Ike.

Location Description:

Jasper County - County Road 701

Jasper County during the 1st quarter of 2012 completed construction for its street improvement project.

Activity Progress Narrative:

DRS 01 0078 (4) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$95,893.24$32,699.23Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear feet of Public Improvement 0

$32,699.23     Program Funds Drawdown $95,893.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 428 1488# of Persons 28.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,652.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$401,652.00

$0.00

$0.00

$0.00

$401,652.00

$221,915.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (5) (UN)

$39,387.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$221,915.35

Total Funds Expended

Responsible Organization:

$39,387.43

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make the following flood and drainage improvements: 1) County Road 225 - culvert replacement with 120
linear feet of 48 inch culvert, 2) County Road 37 - culvert replacement with 160 linear feet of 36 inch culvert, 3) County Road
284 - culvert improvement and rock rubble for erosion control (crossing #1), 4) County Road 284 - culvert improvement and
rock rubble for erosion control (crossing #2) 5)County Road 443 - culvert replacement with 270 linear feet of 30 inch culvert.
Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Jasper County - County Road 225, 37, 284, and 443

Jasper County during the 1st quarter of 2012 had construction complete for their flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0078 (5) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$221,915.35$39,387.43Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/550# of Linear feet of Public Improvement 0

$39,387.43     Program Funds Drawdown $221,915.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1694 5047# of Persons 33.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,058,598.00

Urgent Need Jasper County

Total Projected Budget from All Sources

Match Contributed

$2,058,598.00

$0.00

$0.00

$0.00

$2,058,598.00

$103,241.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0078 (5a) (UN)

$7,347.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$103,241.93

Total Funds Expended

Responsible Organization:

$7,347.05

Debris removal Under Way

Activity Description:

Contractor shall clear vegetative debris on approximately 130 acres at a width of 100 feet (12 miles along the channel)on Gum
Slough at FM 2246.

Location Description:

Gum Slough at FM 2246 - Jasper County

Jasper County during the 1st quarter of 2012 completed design work for the Gum Slough Drainage Basin flood and drainage
debris removal project.

Activity Progress Narrative:

DRS 01 0078 (5a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$103,241.93$7,347.05Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Properties 0

$7,347.05     Program Funds Drawdown $103,241.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

0 301 665# of Persons 45.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,419.00

Low/Mod Jefferson

Total Projected Budget from All Sources

Match Contributed

$87,419.00

$1,450.00

$0.00

$0.00

$87,419.00

$86,930.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0079 (1a)

$4,506.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,450.00

To Date

12/01/2009

Area Benefit (Survey)

$86,930.34

Total Funds Expended

Responsible Organization:

$4,506.56

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 40kW generator, concrete pad, electrical connections and realted
appurtenances to address a failure to function due to Hurricane ike.

Location Description:

City of Jefferson main water pump station on FM 1881

The City of Jefferson during the 1st Quarter of 2012 had  completed their water facilities project, and submitted closeout
documents. 

Activity Progress Narrative:

DRS 01 0079 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$86,930.34$4,506.56Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$4,506.56     Program Funds Drawdown $86,930.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1075 0 1917# of Persons 56.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,582.00

Low/Mod Jim Hogg County

Total Projected Budget from All Sources

Match Contributed

$165,582.00

($815.00)

$0.00

$0.00

$165,582.00

$165,415.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0080 (9)

$1,683.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($815.00)

To Date

12/01/2009

Area Benefit (Survey)

$165,415.08

Total Funds Expended

Responsible Organization:

$1,683.21

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall replace thirteen (13) steel poles and eighty-eight (88) lighting fixtures and lamps, all associated appurtenances,
and perform site work associated with constrcution at the Little League Field, Men's and Women's Softball Field in the Jim
Hogg County Park which were damaged by Hurricane Dolly.

Location Description:

Jim Hogg County Park in the City of Hebbronville

Jim Hogg County during the 1st Quarter of 2012 had the close-out administratively closed for their parks, playgrounds and
other recreational facilities project. Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed
once all financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0080 (9)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$165,415.08$1,683.21Jim Hogg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,683.21     Program Funds Drawdown $165,415.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2708 0 5281# of Persons 51.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,827.00

Low/Mod Jim Wells County

Total Projected Budget from All Sources

Match Contributed

$178,827.00

$22,457.00

$0.00

$0.00

$176,827.00

$52,746.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0081 (1a)

$11,216.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$22,457.00

To Date

03/01/2010

Area Benefit (Survey)

$52,746.39

Total Funds Expended

Responsible Organization:

$11,216.01

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install two permanently affixed 250kW generators, one at the Premont Water Plant located at
SW 1st and South Agnes Street, and one at the Water Well #8 located at SE 7th and South Donald Street.

Location Description:

Premont Water Plant, SW 1st and South Agnes Street, Premont, Texas - Jim Wells County, Texas

Jim Wells County during the 1st Quarter of 2012 had project bid selection completed for their water facilities project.

Activity Progress Narrative:

DRS 01 0081 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$52,746.39$11,216.01Jim Wells County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,216.01     Program Funds Drawdown $52,746.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1529 0 2737# of Persons 55.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,243.00

Low/Mod Jim Wells County

Total Projected Budget from All Sources

Match Contributed

$120,243.00

($12,157.00)

$0.00

$0.00

$119,743.00

$23,431.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0081 (1b)

$3,278.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($4,528.50)

To Date

02/07/2011

Area Benefit (Census)

$23,431.63

Total Funds Expended

Responsible Organization:

$3,278.76

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) two hundred fifty kilowatt (250 kW) permanently-affixed, diesel-fueled generator.
Contractor shall construct the foundation necessary for the generator, install a manual transfer switch, electrical connections,
and other appurtenances.  Construction shall take place at the Main Lift Station site, in Premont, Texas.  Improvements will
address a failure to function due to Hurricane Ike.

Location Description:

Construction shall take place at the Main Lift Station site, in Premont, Texas

Jim Wells County during the 1st quarter of 2012 had project bid selection completed for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0081 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$23,431.63$3,278.76Jim Wells County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,278.76     Program Funds Drawdown $23,431.63

636

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

637
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,290.00

Urgent Need Joaquin

Total Projected Budget from All Sources

Match Contributed

$47,290.00

$47,290.00

$0.00

$0.00

$47,290.00

$4,057.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0082 (10)

$4,057.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$47,290.00

To Date

12/01/2009

Area Benefit (Survey)

$4,057.82

Total Funds Expended

Responsible Organization:

$4,057.82

Acquisition, construction,reconstruction of public facilities Planned

Activity Description:

Grantee shall purchase and install one (1) permanently-affixed generator with automatic transfer switch and assocaited
appurtenances.  Construction shall take place at the fire station located at 136 Steve Hughes Drive, Joaquin, Texas.

Location Description:

Fire Facility at 136 Steve Hughes Drive, Joaquin, Texas

The City of Joaquin during the 1st Quarter of 2012 had an amendment executed adding a Fire Protection Facilities and
Equipment project and began procurement activities.

Activity Progress Narrative:

GLO #10-5079-000-5057Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,057.82$4,057.82Joaquin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,057.82     Program Funds Drawdown $4,057.82

638

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 445 935# of Persons 47.59

639
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,174.76

Urgent Need Joaquin

Total Projected Budget from All Sources

Match Contributed

$15,174.76

($26,915.24)

$0.00

$0.00

$15,174.76

$15,174.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0082 (1b)

$944.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($26,915.24)

To Date

12/01/2009

Area Benefit (Survey)

$15,174.76

Total Funds Expended

Responsible Organization:

$944.21

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee contract amended.  Project removed.  Will require DRGR Draw Adjustments and HUD assistance to remove from
Action Plan and delete final beneficiary.

Location Description:

Activity amended out of grantee contract.

The City of Joaquin during the 1st Quarter of 2012 received release of funds for their sewer facilities project, and the contract
amended for the sewer facilities project replacement to fire protection facilities and equipment project.

Activity Progress Narrative:

TO BE REMOVEDActivity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$15,174.76$944.21Joaquin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

$944.21     Program Funds Drawdown $15,174.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

641
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$497,805.00

Urgent Need Kemah

Total Projected Budget from All Sources

Match Contributed

$497,805.00

$2,400.00

$0.00

$0.00

$497,005.00

$442,579.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0083 (4)

$3,484.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$2,400.00

To Date

12/01/2009

Area Benefit (Survey)

$442,579.29

Total Funds Expended

Responsible Organization:

$3,484.72

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair Harris and Kipp Avenue with a concrete overlay by addressing direct damage due to Hurricane Ike.

Location Description:

Harris and Kipp Avenue

The City of Kemah during the 1st quarter of 2012 had construction underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0083 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$442,579.29$3,484.72Kemah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5100# of Linear feet of Public Improvement 0

$3,484.72     Program Funds Drawdown $442,579.29

642
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

836 0 2448# of Persons 34.15

643

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,568,197.00

Urgent Need Kemah

Total Projected Budget from All Sources

Match Contributed

$1,568,197.00

$0.00

$0.00

$0.00

$1,567,397.00

$1,321,681.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0083 (5)

$507,575.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,321,681.53

Total Funds Expended

Responsible Organization:

$507,575.70

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall conduct an evaluation of the proper elevation of the Storm Sewer Pump Station and rebuild. This shall be done
to address a failure to function due to Hurricane Ike.
Proposed Performance Measure for this activity will be one (1) Public Facility.  Currenty Activity Type does not allow
Performance Measure to be reported.  Need to modify Activity Type for future reporting.

Location Description:

City of Kemah

The City of Kemah during the 1st quarter of 2012 had construction underway for their flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0083 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,321,681.53$507,575.70Kemah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF (Ike 0

$507,575.70     Program Funds Drawdown $1,321,681.53

644
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 836 2448# of Persons 34.15

645
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,711.00

Low/Mod Kennard

Total Projected Budget from All Sources

Match Contributed

$22,711.00

$4,200.00

$0.00

$0.00

$22,711.00

$21,277.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0084 (1a)

$4,825.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$4,200.00

To Date

12/01/2009

Area Benefit (Survey)

$21,277.09

Total Funds Expended

Responsible Organization:

$4,825.21

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failures to function caused by Hurricane Ike related power outages by installing manual
transfer switches and generator recepticals at critical water facilities throughout the city. The city shall provide portable
generators to be used during emergencies.

Location Description:

City of Kennard

The City of Kennard during the 1st Quarter of 2011 completed construction for their water facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting. 

Activity Progress Narrative:

DRS 01 0084 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$21,277.09$4,825.21Kennard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$4,825.21     Program Funds Drawdown $21,277.09

646

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

151 0 289# of Persons 52.25

647
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,881.00

Low/Mod Kennard

Total Projected Budget from All Sources

Match Contributed

$38,881.00

$900.00

$0.00

$0.00

$38,881.00

$34,582.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0084 (1b)

$2,357.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$900.00

To Date

12/01/2009

Area Benefit (Survey)

$34,582.14

Total Funds Expended

Responsible Organization:

$2,357.68

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failures to function caused by Hurricane Ike related power outages by installing
manaual transfer switches and generator recepticals at critical sewer facilities throughout the city. The city shall provide
portable generators to be used during emergencies.

Location Description:

City of Kennard

The City of Kennard during the 1st Quarter of 2012 completed construction for their sewer facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0084 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,582.14$2,357.68Kennard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 0

$2,357.68     Program Funds Drawdown $34,582.14

648
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

151 0 289# of Persons 52.25

649

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,792.00

Urgent Need Kilgore

Total Projected Budget from All Sources

Match Contributed

$274,792.00

($8.00)

$0.00

$0.00

$274,792.00

$263,596.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0085 (1a)

$172.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($8.00)

To Date

12/01/2009

Area Benefit (Survey)

$263,596.24

Total Funds Expended

Responsible Organization:

$172.67

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function due to electrical outage caused by Hurricane Ike by installing a
permanently affixed 400 kW diesel generator at the Kilgore Water Treatment and a permanently affixed 230 kW diesel powered
generator at the High Service Pump Station located on the site of the treatment plant on Hwy. 349, near its intersection with US
259 in northern Kilgore.

Location Description:

Kilgore Water Treatment, High Service Pump Station located on the site of the treatment plant on Hwy. 349, near its
intersection with US 259 in northern Kilgore 

The City of Kilgore during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0085 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$263,596.24$172.67Kilgore

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$172.67     Program Funds Drawdown $263,596.24

650

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4389 0 10777# of Persons 40.73

651

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,397.00

Urgent Need City of Kirbyville

Total Projected Budget from All Sources

Match Contributed

$79,397.00

$79,397.00

$0.00

$0.00

$79,397.00

$6.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0086 (10)

$6.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$79,397.00

To Date

02/01/2010

Area Benefit (Survey)

$6.00

Total Funds Expended

Responsible Organization:

$6.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Grantee shall pruchase and install one (1) permanently-affixed generator with automatic transfer switch and associated
appurtenances.  Construction shall take place at the fire station located at 110 East Lavielle Street, Kirbyville, Texas.

Location Description:

Fire Station located at 110 East Lavielle Street, Kirbyville, Texas.

The City of Kirbyville during 1st quarter of 2012 had an amendment approved to add a generator to the Fire Station.

Activity Progress Narrative:

GLO #10-5084-000-5062Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$6.00$6.00City of Kirbyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6.00     Program Funds Drawdown $6.00

652
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 883 1976# of Persons 44.69

653

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,488.00

Urgent Need City of Kirbyville

Total Projected Budget from All Sources

Match Contributed

$94,488.00

($28,800.00)

$0.00

$0.00

$94,488.00

$86,791.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0086 (1a)

$10,722.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($28,800.00)

To Date

02/01/2010

Area Benefit (Survey)

$86,791.06

Total Funds Expended

Responsible Organization:

$10,722.07

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator at the Herndon Water Well site located on North Herndon
Street in Kirbyville. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Herndon Well site located on North Herndon Street in Kirbyville

The City of Kirbyville during 1st quarter of 2012 had construction complete for their water facilities.  Amendment approved to
add a generator to the Fire Station.

Activity Progress Narrative:

DRS 01 0086 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$86,791.06$10,722.07City of Kirbyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$10,722.07     Program Funds Drawdown $86,791.06

654

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 883 1976# of Persons 44.69

655

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,210.00

Urgent Need City of Kirbyville

Total Projected Budget from All Sources

Match Contributed

$278,210.00

($46,397.00)

$0.00

$0.00

$278,210.00

$265,095.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0086 (1b)

$13,961.84

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($46,397.00)

To Date

02/01/2010

Area Benefit (Survey)

$265,095.51

Total Funds Expended

Responsible Organization:

$13,961.84

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failure to function due to Hurricane Ike by installing one 80kW popane generator including slab, site
work and electrical controls at the Weaver Lift Station located on U.S. 96 South. Contractor shall purchase and install a 300kW
propane generator at the Wastewater Treatment Plant located on Plant Road in Kirbyville. Improvements are to address a
failure to function caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed 50kW propane
generator including slab, site work and electrical controls at the Little House Lift Station located on Stringer Street on U.S. 96 in
Kirbyville. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Weaver Lift Station located on U.S. 96 South, Wastewater Treatment Plant located on Plant Road in Kirbyville, Little House Lift
Station located on Stringer Street on U.S. 96 in Kirbyville

The City of Kirbyville during 1st quarter of 2012 had construction complete for their Waste Water Treatment Plant for their
sewer facilities project.  Amendment approved to add a generator to the Fire Station.

Activity Progress Narrative:

DRS 01 0086 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$265,095.51$13,961.84City of Kirbyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$13,961.84     Program Funds Drawdown $265,095.51

656

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1724 3818# of Persons 45.15

657
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,517.00

Low/Mod Kleberg County

Total Projected Budget from All Sources

Match Contributed

$223,517.00

$10,100.00

$0.00

$0.00

$221,717.00

$64,837.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0087 (4)

$12,035.10

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$10,100.00

To Date

12/01/2009

Area Benefit (Survey)

$64,837.40

Total Funds Expended

Responsible Organization:

$12,035.10

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall rebuild and elevate the entire length of County Road 1015, approximately 2,500 linear feet, from County Road
2165 to the dead end. Contractor shall install a culvert and ditch system capable of directing heavy runoff around and away
from the roadway and adjacent residential area. Contractor shall acquire rights-of-way and easements, as necessary, resulting
from the wider, elevated roadway and drainage facilities. The higher roadway elevation and increased drainage capacity will
alleviate the failure to function caused by flooding caused by Hurricane Ike.

Location Description:

County Road 1015, approximately 2,500 linear feet, from County Road 2165 to the dead end

Kleberg County during the 1st quarter of 2012 had acquisition underway.

Activity Progress Narrative:

DRS 01 0087 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$64,837.40$12,035.10Kleberg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2500# of Linear feet of Public Improvement 0

$12,035.10     Program Funds Drawdown $64,837.40

658

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 19 22# of Persons 86.36

659

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,538.00

Low/Mod City of Kountze

Total Projected Budget from All Sources

Match Contributed

$107,538.00

($207.00)

$0.00

$0.00

$107,538.00

$105,866.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0088 (1b)

$4,173.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($207.00)

To Date

05/01/2010

Area Benefit (Survey)

$105,866.00

Total Funds Expended

Responsible Organization:

$4,173.63

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed surface aerator control panel and construct an enclosure for the
Wastewater Treatment Plant generator.

Location Description:

Wastewater Treatment Plant - Kountze, Texas

The City of Kountze during the 1st quarter of 2012 completed  construction for their sewer facilities project. During the reporting
period an amount greater than the quarterly disbursement amount was reported. The increase of $4,173.63 was determined
based on a reconciliation of draws on the activity along with prior period adjustments. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0088 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$105,866.00$4,173.63City of Kountze

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$4,173.59     Program Funds Drawdown $105,866.00

660

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1044 0 1996# of Persons 52.30

661

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,933.00

Low/Mod La Feria

Total Projected Budget from All Sources

Match Contributed

$281,933.00

$822.00

$0.00

$0.00

$281,933.00

$281,922.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0089 (1b)

$1,234.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$822.00

To Date

12/01/2009

Area Benefit (Survey)

$281,922.75

Total Funds Expended

Responsible Organization:

$1,234.07

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failure to function caused by electrical outages related to Hurricane Dolly by purchasing
and installing a permanently-affixed diesel generator at each of the following four lift station locations: Parker Road (80kW),
Canal Street (80kW), Arroyo (80kW), and Lilac Avenue (150kW).

Location Description:

Parker Road (80kW), Canal Street (80kW), Arroyo (80kW), and Lilac Avenue (150kW).

The City of La Feria during the 1st quarter of 2012 was pending close out of the sewer facilities project.

Activity Progress Narrative:

DRS 01 0089 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$281,922.75$1,234.07La Feria

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

$1,234.07     Program Funds Drawdown $281,922.75

662

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2276 0 4337# of Persons 52.48

663

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,652.00

Low/Mod City of La Grulla

Total Projected Budget from All Sources

Match Contributed

$131,652.00

$4,700.00

$0.00

$0.00

$127,752.00

$48,050.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0090 (1a)

$5,014.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$4,700.00

To Date

04/01/2010

Area Benefit (Survey)

$48,050.62

Total Funds Expended

Responsible Organization:

$5,014.83

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install two intake pumps (1,500 gpm) at the city's main river intake structure to allow a continuous supply of raw
water to the City of La Grulla Water Treatment Facility.

Location Description:

Water Treatment Facility - La Grulla, Texas

The City of La Grulla during the 1st Quarter of 2012 had construction activities underway for their water facilities project.

Activity Progress Narrative:

DRS 01 0090 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,050.62$5,014.83City of La Grulla

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$5,014.83     Program Funds Drawdown $48,050.62

664

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

940 0 1198# of Persons 78.46

665

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$242,202.00

Low/Mod City of La Joya

Total Projected Budget from All Sources

Match Contributed

$242,202.00

($3,908.00)

$0.00

$0.00

$240,702.00

$158,087.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0091 (4)

$147.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($3,908.00)

To Date

04/01/2010

Area Benefit (Survey)

$158,087.11

Total Funds Expended

Responsible Organization:

$147.50

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall rebuild approximately 2,000 feet of Santos Ramirez Roadway and install approximately 200 feet of HMAC
pavement on 12th Street in the city of La Joya.

Location Description:

Santos Ramirez Roadway & 12th Street - La Joya, Texas

The City of La Joya during the 1st Quarter of 2012 had  construction activities underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0091 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$158,087.11$147.50City of La Joya

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2168# of Linear feet of Public Improvement 0

$147.50     Program Funds Drawdown $158,087.11

666

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1946 0 3039# of Persons 64.03

667

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,437.00

Low/Mod City of La Joya

Total Projected Budget from All Sources

Match Contributed

$209,437.00

($4,818.00)

$0.00

$0.00

$209,437.00

$158,036.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0091 (5)

$153.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($4,818.00)

To Date

04/01/2010

Area Benefit (Survey)

$158,036.01

Total Funds Expended

Responsible Organization:

$153.37

Construction/reconstruction of streets Under Way

Activity Description:

Alley between Highway 83 and Ash Street: Contractor shall purchase and install 1,100 linear feet of 24 inch diameter reinforced
concrete pipe (RCP) culvert, 2 Type "A" inlets, 1 Type "C" inlet, and perform site work associated with construction.
Construction shall take place in the alley between Highway 83 and Ash Street. Improvements will increase the capacity of the
existing storm sewer system and reduce future flooding.    Alley Between 11th Street and 12th Street: Contractor shall purchase
and install 450 linear feet of 18 inch diameter RCP Culvert, 3 Type "C" inlets and perform site work associated with
construction. Construction shall take place in the alley between 11th Street and 12 Street. Improvements will increase the
capacity fo the existing storm sewer system and reduce future flooding.
DREF: Category C  Portion Residential: La Joya has 669 residential properties and 32 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9544 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

Dimond Street - La Joya, Texas

The City of La Joya during the 1st Quarter of 2012 had construction activities underway for their flood and drainage project.

Activity Progress Narrative:

DRS 01 0091 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$158,036.01$153.37City of La Joya

$153.37     Program Funds Drawdown $158,036.01

668

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1550# of Linear feet of Public Improvement 0

0/164694Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1192 0 1757# of Persons 67.84

669

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,150.00

Low/Mod La Villa

Total Projected Budget from All Sources

Match Contributed

$141,150.00

$3,500.00

$0.00

$0.00

$139,650.00

$34,820.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0092 (4) (LMI)

$5,542.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$3,500.00

To Date

08/01/2010

Area Benefit (Survey)

$34,820.62

Total Funds Expended

Responsible Organization:

$5,542.35

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address flooding and street damage caused by Hurricane Dolly by installing 10" concrete valley gutters and
related hot-mix and caliche pavement repairs at intersections throughout the city, producing citywide benefit.

Location Description:

City of La Villa - Valley Gutters

The City of La Villa during the 1st quarter of 2012 had construction activity underway for the street improvements project.

Activity Progress Narrative:

DRS 01 0092 (4) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,820.62$5,542.35La Villa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/450# of Linear feet of Public Improvement 0

$5,542.35     Program Funds Drawdown $34,820.62

670

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 984 1300# of Persons 75.69

671

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,290.00

Low/Mod La Villa

Total Projected Budget from All Sources

Match Contributed

$92,290.00

$2,638.00

$0.00

$0.00

$88,690.00

$31,533.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0092 (5) (LMI)

$5,261.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$2,638.00

To Date

08/01/2010

Area Benefit (Survey)

$31,533.50

Total Funds Expended

Responsible Organization:

$5,261.91

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install 360 linear feet of 18 inch diameter storm sewer pipe, 1 fiberglass manhole, 1 Type "C-C" inlet, and
related appurtenances; and install 1,900 square yards of 1/2 inch thick asphalt and perform related site work. (No metric for
square yards entered for asphalt as performance measure quantification due to not being available within proposed
accomplishments table.) Construction shall take place on 5th Street between Alamondra Avenue and Alamo Avenue, the
existing drainage ditch intake at the railroad track, and the roadway to the gate valve. Improvements will increase the capacity
of the storm drainage system and reduce future flooding.
DREF: Category C  Portion Residential: La Villa has 158 residential properties and 6 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9634 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

City of La Villa - 5th Street from Alamondra Avenue to Alamo Avenue

The City of La Villa during the 1st quarter of 2011 had construction activity underway for the flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0092 (5) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$31,533.50$5,261.91La Villa

$5,261.91     Program Funds Drawdown $31,533.50

672

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/360# of Linear feet of Public Improvement 0

0/56475Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 984 1300# of Persons 75.69

673

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,924.00

Low/Mod Lakeport

Total Projected Budget from All Sources

Match Contributed

$69,924.00

($1,000.00)

$0.00

$0.00

$69,324.00

$57,461.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0093 (14)

$1,762.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($1,000.00)

To Date

12/01/2009

Area Benefit (Survey)

$57,461.73

Total Funds Expended

Responsible Organization:

$1,762.02

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 30kW generator, conduit, wire, and connections at the Police
Station to address a failure to function due to Hurricane Ike.

Location Description:

City of Lakeport

The City of Lakeport during the 1st Quarter of 2012 had construction completed for their specially authorized public facilities
and improvements project.

Activity Progress Narrative:

DRS 01 0093 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$57,461.73$1,762.02Lakeport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,762.02     Program Funds Drawdown $57,461.73

674

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

607 0 779# of Persons 77.92

675

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,424.00

Low/Mod Lakeport

Total Projected Budget from All Sources

Match Contributed

$83,424.00

$6,600.00

$0.00

$0.00

$81,424.00

$71,073.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0093 (1b)

$3,249.74

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$6,600.00

To Date

12/01/2009

Area Benefit (Survey)

$71,073.76

Total Funds Expended

Responsible Organization:

$3,249.74

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 30kW generator , conduit, wire, and connections at the FM 322 Lift
Station to address a failure to function due to Hurricane Ike.

Location Description:

FM 322 Lift Station

The City of Lakeport during the 1st Quarter of 2012 had construction activities completed for their sewer facilities project, but
amendment to add fencing was approved and construction started.

Activity Progress Narrative:

DRS 01 0093 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$71,073.76$3,249.74Lakeport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,249.74     Program Funds Drawdown $71,073.76

676

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

607 0 779# of Persons 77.92

677

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$233,898.00

Low/Mod La Marque

Total Projected Budget from All Sources

Match Contributed

$233,898.00

$0.00

$0.00

$0.00

$233,898.00

$96,705.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0094 (10)

$2,962.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$96,705.68

Total Funds Expended

Responsible Organization:

$2,962.43

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install a 150 kW natural gas/propane generator at the La Marque Fire Station in order to address a failure to
function caused by Hurricane Ike.

Location Description:

La Marque Fire Station

The City of La Marque during the 1st quarter of 2012 had completed construction for their fire protection facilities and
equipment project.

Activity Progress Narrative:

DRS 01 0094 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$96,705.68$2,962.43La Marque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,962.43     Program Funds Drawdown $96,705.68

678

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7460 0 13781# of Persons 54.13

679

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,665,482.00

Low/Mod La Marque

Total Projected Budget from All Sources

Match Contributed

$2,665,482.00

$0.00

$0.00

$0.00

$2,665,482.00

$2,046,968.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0094 (1a)

$636,769.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$2,046,968.03

Total Funds Expended

Responsible Organization:

$636,769.05

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall perform the following improvements in order to address the failure to function of the backup water supply
during Hurricane Ike: (1)  Install a backflow prevention device at the intercity location, (2) Reconstruct the Magnolia Water Well
by installing a one million gallon ground storage tank, booster pumps, a chemical feed building and a 250 kW permanently
affixed diesel generator, (3)  Install a new water well with a 250 kW permanently affixed diesel generator and backflow
prevention device at the west side water intake site.

Location Description:

Citywide

The City of La Marque for the 1st Quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

DRS 01 0094 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,046,968.03$636,769.05La Marque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Public Facilities 0

$636,769.05     Program Funds Drawdown $2,046,968.03

680

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7460 0 13781# of Persons 54.13

681

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,967.00

Low/Mod La Marque

Total Projected Budget from All Sources

Match Contributed

$458,967.00

$0.00

$0.00

$0.00

$457,417.00

$351,694.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0094 (1b)

$152,780.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$351,694.89

Total Funds Expended

Responsible Organization:

$152,780.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a 200 kW natural gas/propane generator at the La Marque Sewer Treatment Facility and install an
additional generator at the Volney and Delaney Lift Station to address a failure to function caused by Hurricane Ike.

Location Description:

La Marque Sewer Treatment Facility

The City of La Marque for the 1st quarter of 2012 had completed construction for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0094 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$351,694.89$152,780.00La Marque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$152,780.00     Program Funds Drawdown $351,694.89

682
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7460 0 13781# of Persons 54.13

683

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,856.00

Urgent Need City of Latexo

Total Projected Budget from All Sources

Match Contributed

$47,856.00

$2,800.00

$0.00

$0.00

$45,856.00

$19,772.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0095 (10)

$2,648.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,800.00

To Date

03/01/2010

Area Benefit (Survey)

$19,772.76

Total Funds Expended

Responsible Organization:

$2,648.28

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) twenty-four kilowatt (24 kW) permanently-affixed, natural gas-fueled generator
with automatic transfer switch and associated appurtenances. Contractor shall construct a concrete pad for generator
mounting, and perform site work associated with construction.  Construction shall take place at the fire station located on FM
2663, east of Highway 287.  Installation of the backup generator will ensure continuous operation of the fire station.
Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Latexo VFD, FM 2663 east of Hwy 287 - Latexo, Texas

The City of Latexo during the 1st quarter of 2012 continued construction for their fire protection facilities and equipment project
and requested extension and requested additional time.

Activity Progress Narrative:

DRS 01 0095 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$19,772.76$2,648.28City of Latexo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,648.28     Program Funds Drawdown $19,772.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

129 0 297# of Persons 43.43

685

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,199,013.00

Urgent Need League City

Total Projected Budget from All Sources

Match Contributed

$1,199,013.00

$1,199,013.00

$0.00

$0.00

$1,195,013.00

$201.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0096 (1a)

$201.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$1,195,013.00

To Date

12/01/2011

Area Benefit (Survey)

$201.25

Total Funds Expended

Responsible Organization:

$201.25

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Grantee shall purchase and install five (5) permanently affixed generators with automatic transfer switches and associated
appurtenances.  Construction shall take place at Water Plants throughout the city.  Benefit shall be city wide.

Location Description:

Highway 3 Water Plant (18530 State Highway 3); Meadow Bend Water Plant (2819 Wood Hollow Drive); Bayridge Water Plant
(307 Winward Drive); Alabama Water Plant (624 Alabama Street); Walker Water Plant (700 Walker Street) - League City,
Texas

The City of League during the 1st Quarter of 2012  has construction underway for their water facility projects.

Activity Progress Narrative:

GLO #10-5093-000-5072Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$201.25$201.25League City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$201.25     Program Funds Drawdown $201.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9321 44896# of Persons 20.76

687

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,989,796.00

Urgent Need League City

Total Projected Budget from All Sources

Match Contributed

$1,989,796.00

($1,197,396.00)

$0.00

$0.00

$1,989,796.00

$1,671,210.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0096 (1b)

$13,998.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($1,197,396.00)

To Date

12/01/2009

Area Benefit (Survey)

$1,671,210.10

Total Funds Expended

Responsible Organization:

$13,998.39

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install twevle (12) permanently affixed generators with automatic transfer switches and
assocaited appurtenances. Construction shall take place a lift stations throughout the city:  Smith Lane Lift Station; East Main
Lift Station; SE GE I Hewitt Lift Station; Glen Cove Lift Station; Bay Colony i, 14015 Lift Station; Meadow Bend STP Lift Station;
Victory lakes Lift Station; South Shore 3 Lift Station; SE GEN 2 Bayridge Lift Station; West Main Lift Station; Westover Lift
Station; Clear Creek Village Lift Station.  Generators shall provide city wide benefit.

Location Description:

citywide - twelve (12) lift stations

The City of League City during the 1st quarter of 2012 had completed construction for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0096 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,671,210.10$13,998.39League City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Public Facilities 0

$13,998.39     Program Funds Drawdown $1,671,210.10

688
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9321 44896# of Persons 20.76

689

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,474.00

Urgent Need League City

Total Projected Budget from All Sources

Match Contributed

$11,474.00

($10,726.00)

$0.00

$0.00

$11,474.00

$773.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0096 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($10,726.00)

To Date

12/01/2009

Area Benefit (Survey)

$773.10

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Contractor shall conduct Planning Study to address needs due to Hurricane Ike.

Location Description:

League City - citywide.

The City of League City during the 1st quarter of 2012 had an amendment executed for moving funds from Planning into
construction.

Activity Progress Narrative:

DRS 01 0096 (31)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$773.10$0.00League City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $773.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

691
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,661.00

Urgent Need Leon County

Total Projected Budget from All Sources

Match Contributed

$129,661.00

$1,700.00

$0.00

$0.00

$128,061.00

$99,494.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0097 (14)

$5,818.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,700.00

To Date

02/01/2010

Area Benefit (Survey)

$97,979.05

Total Funds Expended

Responsible Organization:

$5,818.94

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 80kW generator at the Centerville Health Center located at 607
Lassater. Improvements are to address a failure to function caused by Hurricane Ike. Improvements are on behalf of the Brazos
Valley Community Action Agency.

Location Description:

Centerville Health Center located at 607 Lassater

Leon County during the 1st quarter of 2012 had submitted the Project Closeout Report.

Activity Progress Narrative:

DRS 01 0097 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$99,494.05$5,818.94Leon County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$5,818.94     Program Funds Drawdown $97,979.05

692
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6007 0 15224# of Persons 39.46

693
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$747,561.00

Urgent Need Leon County

Total Projected Budget from All Sources

Match Contributed

$747,561.00

$0.00

$0.00

$0.00

$747,561.00

$471,728.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0097 (1a)

$13,296.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$471,728.82

Total Funds Expended

Responsible Organization:

$13,296.35

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 180kW propane generator at the Water Plant #3 located at 2406 FM
1147 in Marquez Texas. Improvements are to address a failure to function caused by Hurricane Ike. Contractor shall purchase
and install a permanently affixed 100kW diesel generator at Water Well and Plant #1 located at 5816 Hwy 7 East in Centerville
Texas. Improvements are to address a failure to function caused by Hurricane Ike.  Contractor shall purchase and install a
permanently affixed 40kW diesel generator at Water Well #4 in Centerville located on Hwy 75 South. Improvements are to
address a failure to function caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed 275kW diesel
generator for the Flo Community Plant Well #1 located at 16940 CR 223 in Buffalo Texas. Improvements are to address a
failure to function caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed 80kW diesel generator
at the St. Paul Water Well and Plant located on FM 542 South of Oakwood Texas. Improvements are to address a failure to
function caused by Hurricane Ike.Contractor shall purchase and install a permanently affixed 100kW propane generator for the
city of Normangee Water Well and Plant #1 located at corner of 1st and Heath Street, next to the Normangee VFD, 111 North
1st Street. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Water Plant #3 located at 2406 FM 1147 in Marquez Texas, Water Well and Plant #1 located at 5816 Hwy 7 East in Centerville
Texas, Water Well #4 in Centerville located on Hwy 75 South, Flo Community Plant Well #1 located at 16940 CR 223 in Buffalo
Texas, St. Paul Water Well and Plant located on FM 542 South of Oakwood Texas, Normangee Water Well and Plant #1
located at corner of 1st and Heath Street next to the Normangee VFD 111 North 1st Street
 

Leon County during the 1st quarter of 2012 had submitted the Project Closeout Report. The grant remains open for completion
of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative

Activity Progress Narrative:

DRS 01 0097 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$471,728.82$13,296.35Leon County

$13,296.35     Program Funds Drawdown $471,728.82
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Closeout.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 4

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2742 0 6174# of Persons 44.41

695

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$444,461.00

Urgent Need Leon County

Total Projected Budget from All Sources

Match Contributed

$444,461.00

$0.00

$0.00

$0.00

$444,461.00

$276,969.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0097 (1b)

$8,455.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$276,969.16

Total Funds Expended

Responsible Organization:

$8,455.56

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 120kW generator and automatic transfer switch to for the city of
Buffalo Waste Water Treatment Plant located at 613 John Bullock Blvd. Improvements are to address a failure to function
caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed 50kW diesel generator at the Oakwood
Waste Water Treatment Plant Main Lift Station located at 27534 FM 542. Improvements are to address a failure to function
caused by Hurricane Ike. Contractor shall purchase and install a permanently affixed 40kW generator at the Jewett Waste
Water Treatment Plant located at 824 North Sugar Street. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

city of Buffalo Waste Water Treatment Plant located at 613 John Bullock Blvd, Oakwood Waste Water Treatment Plant Main
Lift Station located at 27534 FM 542, Jewett Waste Water Treatment Plant located at 824 North Sugar Street

Leon County during the 1st quarter of 2012 had submitted the Project Closeout Report. The grant remains open for completion
of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative
Closeout.

Activity Progress Narrative:

DRS 01 0097 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$276,969.16$8,455.56Leon County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Public Facilities 1

$8,455.56     Program Funds Drawdown $276,969.16

696

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11032 0 48128# of Persons 22.92

697

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$510,338.00

Urgent Need Liberty

Total Projected Budget from All Sources

Match Contributed

$510,338.00

$3,184.00

$0.00

$0.00

$509,838.00

$236,275.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0098 (1a)

$3,397.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,184.00

To Date

11/01/2009

Area Benefit (Survey)

$236,275.74

Total Funds Expended

Responsible Organization:

$3,397.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failures to function and damage caused by Hurricane Ike by installing two 350kW generators one each
at the North and Montana water plants.

Location Description:

North and Montana water plants

The City of Liberty during the 1st quarter of 2012 had construction activities underway for their water facilities project.

Activity Progress Narrative:

DRS 01 0098 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$236,275.74$3,397.64Liberty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$3,397.64     Program Funds Drawdown $236,275.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3849 0 7626# of Persons 50.47

699
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,269,792.00

Urgent Need Liberty

Total Projected Budget from All Sources

Match Contributed

$1,269,792.00

$2,200.00

$0.00

$0.00

$1,268,192.00

$659,761.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0098 (1b)

$2,900.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$2,200.00

To Date

11/01/2009

Area Benefit (Survey)

$659,761.28

Total Funds Expended

Responsible Organization:

$2,900.97

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address failures to function and damage caused by Hurricane Ike by installing one 900kW generator at the
Wastewater Treatment Plant, one 125kW generator each at the Bowie, Wallisville and Washington Lift Stations, and also install
a SCADA system and electrical connections to six lift stations.

Location Description:

City of Liberty Wastewater Treatment Plant, Bowie, Wallisville and Washington Lift Stations

The City of Liberty during the 1st quarter of 2012 had construction activities underway for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0098 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$659,761.28$2,900.97Liberty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$2,900.97     Program Funds Drawdown $659,761.28

700
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3849 0 7626# of Persons 50.47

701
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,855.00

Urgent Need Liberty

Total Projected Budget from All Sources

Match Contributed

$381,855.00

$0.00

$0.00

$0.00

$381,855.00

$210,178.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0098 (3)

$100.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

11/01/2009

Area Benefit (Survey)

$210,178.52

Total Funds Expended

Responsible Organization:

$100.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failures to function and damage cuased by Hurricane Ike by replacing 37 electrical poles and removing
23 electric poles damaged by Hurricane Ike.

Location Description:

Citywide

The City of Liberty during the 1st quarter of 2012 had completed construction for their other public utilities project.

Activity Progress Narrative:

DRS 01 0098 (3)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$210,178.52$100.00Liberty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Public Facilities 0

$100.00     Program Funds Drawdown $210,178.52

702
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3849 0 7626# of Persons 50.47

703
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$925,000.00

Urgent Need Liberty County

Total Projected Budget from All Sources

Match Contributed

$925,000.00

($6,400.00)

$0.00

$0.00

$925,000.00

$463,764.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (1a)

$22,337.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

($6,400.00)

To Date

05/01/2010

Area Benefit (Survey)

$463,764.38

Total Funds Expended

Responsible Organization:

$22,337.90

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install seven permanently affixed diesel generators at the Raywood Water Supply Corporation,
the Hardin Water Supply Corporation, the Hull Fresh Water Supply District, the Tarkington Special Utility District and the South
Cleveland Water Supply Corporation.

Location Description:

Raywood WSC, Hardin WSC, Hull Fresh WSD, Tarkington SUD, South Cleveland WSC - Liberty County, Texas

Liberty County during the 1st quarter of 2012 had construction underway for their water facilities project. The grant remains
open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon
Administrative Closeout.

Activity Progress Narrative:

DRS 01 0099 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$463,764.38$22,337.90Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Public Facilities 4

$22,337.90     Program Funds Drawdown $463,764.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6948 0 15578# of Persons 44.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,500.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$109,500.00

$0.00

$0.00

$0.00

$109,500.00

$49,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (1a) (Dayton Lakes) (LMI)

$6,550.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$49,400.00

Total Funds Expended

Responsible Organization:

$6,550.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall make repairs to damaged water lines in Dayton Lakes by installing approximately 2,500 linear feet of 4" water
line on Lavaca St., Big Bass Dr., and Beaver Dr. This shall address damage caused by Hurricane Ike.

Location Description:

Liberty County - Dayton Lakes

Liberty County during the 1st quarter of 2012 had engineering design work completed for their Dayton Lakes water facilities
project.  Awaiting U.S. Army Corps clearance.

Activity Progress Narrative:

DRS 01 0099 (1a) (Dayton Lakes) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$49,400.00$6,550.00Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2500# of Linear feet of Public Improvement 0

$6,550.00     Program Funds Drawdown $49,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

69 0 103# of Persons 66.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$696,966.21

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$696,966.21

$8,716.21

$0.00

$0.00

$696,466.21

$121,019.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (4) (LMI)

$11,068.93

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$8,716.21

To Date

05/01/2010

Area Benefit (Survey)

$121,019.32

Total Funds Expended

Responsible Organization:

$11,068.93

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct 1000 linear feet of roadway on CR 2331 west of the Dayton Lake entrance.  I

Location Description:

CR 2331 - Liberty County, Texas

Liberty County during the 1st quarter of 2012 had engineering design work underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0099 (4) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$121,019.32$11,068.93Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1000# of Linear feet of Public Improvement 0

$11,068.93     Program Funds Drawdown $121,019.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 69 103# of Persons 66.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,389,286.00

Urgent Need Liberty County

Total Projected Budget from All Sources

Match Contributed

$2,389,286.00

$3,700.00

$0.00

$0.00

$2,388,386.00

$267,352.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (5) (UN)

$11,012.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$3,700.00

To Date

05/01/2010

Area Benefit (Survey)

$267,352.87

Total Funds Expended

Responsible Organization:

$11,012.33

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall perform approximately eighty-two thousand nine hundred fifty cubic yards (82,950 c.y.) of excavation and clear
and remove debris on approximately thirteen acres (13 ac.) of watershed. Grantee shall remove and replace twenty (20)
existing driveway-type culverts of approximately eight hundred linear feet (800 l.f.), place one hundred sixty-five thousand nine
hundred square yards (165,900 s.y.) of seeding and erosion control, and perform site work associated with the construction. 
(No metric for square yards entered for erosion control or cubic yards for excavation and debris removal due to performance
measure quantification not being available.) Construction shall take place along Cherry Creek from north of State Highway 105
to Gaylor Creek, in the Cherry Creek watershed in north Liberty County.  Improvements will increase the capacity of the
drainage system and reduce future flooding.                            
DREF: Category C  Portion Residential: Liberty County has 843 residential properties and 22 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9746 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .89

Location Description:

Cherry Creek Watershed - Liberty County, Texas

Activity Progress Narrative:

DRS 01 0099 (5) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$267,352.87$11,012.33Liberty County

$11,012.33     Program Funds Drawdown $267,352.87
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Liberty County during the 1st quarter of 2012 had engineering design work underway for their flood and drainage project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/800# of Linear feet of Public Improvement 0

0/2107462Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1553 3900# of Persons 39.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,781,567.00

Urgent Need Liberty County

Total Projected Budget from All Sources

Match Contributed

$2,781,567.00

$9,900.00

$0.00

$0.00

$2,776,667.00

$236,633.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (6) (UN)

$86,932.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$5,900.00

To Date

06/01/2010

Area Benefit (Survey)

$236,633.02

Total Funds Expended

Responsible Organization:

$86,932.23

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall renovate existing County-owned property to serve as a community center/ shelter for county residents. 
Renovations include site demolition, drainage improvements, utilities, street improvement, environmental abatement,
installation of one generator, interior improvements (plumbing, electrical, HVAC), fire protection, and exterior refurbishment. 
This activity is being conducted due to a failure to function of sheltering facilities resulting from Hurricane Ike.  The property is
located at 2801 N.Main, Liberty. Contractor shall renovate existing County-owned property to serve as a community center/
shelter for county residents. This activity is being conducted due to a failure to function of sheltering facilities resulting from
Hurricane Ike.  The property is located at 2801 N.Main, Liberty. The Liberty County community center is utilized as a shelter
during emergency situations and as a community center for public meetings and gatherings during non-emergency times.

Location Description:

Liberty County - 2801 N. Main

Liberty County during the 1st quarter of 2012 had construction underway for their neighborhood facilities and community
centers project.

Activity Progress Narrative:

DRS 01 0099 (6) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$236,633.02$86,932.23Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$86,932.23     Program Funds Drawdown $236,633.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31550 65102# of Persons 48.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,000.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$124,000.00

$6,400.00

$0.00

$0.00

$124,000.00

$117,891.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0099 (7) (LMI)

$20,795.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$6,400.00

To Date

06/01/2010

Area Benefit (Survey)

$117,891.64

Total Funds Expended

Responsible Organization:

$20,795.21

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 100 kW diesel generator at the Cleveland Senior Center on 220
Peach Street.  This activity shall address failures to function caused by Hurricane Ike.

Location Description:

Liberty County - Cleveland Senior Center on 220 Peach Street

Liberty County during the 1st quarter of 2012 had engineering and design work underway for their senior centers project. The
grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0099 (7) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$117,891.64$20,795.21Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$20,795.21     Program Funds Drawdown $117,891.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

316 0 618# of Persons 51.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,946.00

Urgent Need City of Livingston

Total Projected Budget from All Sources

Match Contributed

$139,946.00

$1,700.00

$0.00

$0.00

$139,246.00

$88,055.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0100 (14)

$4,137.73

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$1,700.00

To Date

05/01/2010

Area Benefit (Survey)

$88,055.83

Total Funds Expended

Responsible Organization:

$4,137.73

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 70 kW propane generator to be located at the Livingston Electric
Department Building at 600 Marsh Drive.

Location Description:

Livingston Electric Department Building, 600 Marsh Drive - Livingston, Texas

The City of Livingston during the 1st Quarter of 2012 had construction activities underway for the Public Works Building
specially authorized public facilities & improvements project.

Activity Progress Narrative:

DRS 01 0100 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$88,055.83$4,137.73City of Livingston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,137.73     Program Funds Drawdown $88,055.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2047 0 5169# of Persons 39.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,764.00

Urgent Need City of Livingston

Total Projected Budget from All Sources

Match Contributed

$47,764.00

$2,400.00

$0.00

$0.00

$92,164.00

$34,238.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0100 (1a)

$5,046.95

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,400.00

To Date

05/01/2010

Area Benefit (Survey)

$34,238.23

Total Funds Expended

Responsible Organization:

$5,046.95

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 70 kW natural gas generator and appurtenances to be located at
1504 West Church Street. 

Location Description:

1504 West Church Street - Livingston, Texas

The City of Livingston during the 1st Quarter of 2012 had construction activities underway for Walker Wellhead water facilities
project.

Activity Progress Narrative:

DRS 01 0100 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,238.23$5,046.95City of Livingston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$5,046.95     Program Funds Drawdown $34,238.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2047 0 5169# of Persons 39.60

719

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$663,076.00

Urgent Need City of Livingston

Total Projected Budget from All Sources

Match Contributed

$663,076.00

($13,422.50)

$0.00

$0.00

$705,911.00

$529,235.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0100 (1b) (14 lift stations)

$86,413.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($13,422.50)

To Date

05/01/2010

Area Benefit (Survey)

$529,235.60

Total Funds Expended

Responsible Organization:

$86,413.85

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install 12 permanently affixed natural gas generators and 2 permanently affixed diesel
generators at lift stations located at 1820 Highway 190 West, 910 South Houston, the 400 block of Fair Street, the 1100 block
of Snell Drive, the 1100 block of US 59 Loop North, the 200 block of Wildwood Drive, the 400 block of Larry Avenue, the 2300
block of North Houston, 801 Matthews, the 1500 block of West Noblitt, 401 US 59 Loop South, the 200 block of Fair Street, the
900 block of US 59 Loop South, and 925 US 59 Loop North.

Location Description:

Citywide - Livingston, Texas

The City of Livingston during the 1st Quarter of 2012 had construction activities underway for their 14 lift stations (generators)
sewer facility projects.

Activity Progress Narrative:

DRS 01 0100 (1b) (14 lift stations)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$529,235.60$86,413.85City of Livingston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Public Facilities 0

$86,413.85     Program Funds Drawdown $529,235.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2047 0 5169# of Persons 39.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,717.00

Urgent Need City of Livingston

Total Projected Budget from All Sources

Match Contributed

$458,717.00

($21,422.50)

$0.00

$0.00

$369,542.00

$347,649.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0100 (1b) (Debris Diversion Facility) (UN)

$25,838.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($21,422.50)

To Date

06/01/2010

Area Benefit (Survey)

$347,649.20

Total Funds Expended

Responsible Organization:

$25,838.42

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall construct a debris diversion facility at the wastewater treatment plant located at 1700 March Drive.
Construction shall include a 3' by 12' long entrance channel at the start of the plant, an 8' by 10' deep concrete basin,
mechanical debris lifting and removal equipment installed inside the basin, and 20 linear feet of 16" sewer pipe from the facility
to the existing liquid influent channels at the WWTP.  This shall address a failure to function caused by Hurricane Ike.

Location Description:

City of Livingston - Wastewater Treatment Plant at 1700 March Drive

The City of Livingston during the 1st Quarter of 2012 had construction activities underway for the debris diversion sewer
facilities project.

Activity Progress Narrative:

DRS 01 0100 (1b) (Debris Diversion Facility) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$347,649.20$25,838.42City of Livingston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$25,838.42     Program Funds Drawdown $347,649.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2047 5169# of Persons 39.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,347.00

Urgent Need City of Livingston

Total Projected Budget from All Sources

Match Contributed

$80,347.00

$1,098.00

$0.00

$0.00

$79,847.00

$59,494.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0100 (3)

$6,322.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$1,098.00

To Date

05/01/2010

Area Benefit (Survey)

$59,494.24

Total Funds Expended

Responsible Organization:

$6,322.37

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 70 kW propane generator to be located at the Livingston Electric
Department Building at 600 Marsh Drive.

Location Description:

Livingston Electric Department Building, 600 Marsh Drive - Livingston, Texas

The City of Livingston during the 1st Quarter of 2012 had construction activities underway for the Electrical Department Building
public facilities (gas) project.

Activity Progress Narrative:

DRS 01 0100 (3)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$59,494.24$6,322.37City of Livingston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,322.37     Program Funds Drawdown $59,494.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2047 0 5169# of Persons 39.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$451,500.00

Urgent Need City of Longview

Total Projected Budget from All Sources

Match Contributed

$451,500.00

$0.00

$0.00

$0.00

$451,500.00

$429,000.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0101 (1b)

$47,997.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$429,000.38

Total Funds Expended

Responsible Organization:

$47,997.47

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failure to function caused by electrical outages related to Hurricane Ike by purchasing
one permanently-affixed  one permanently-affixed 500kW diesel generator at the wastewater treatment plant located on Loop
281 at FM 1845. Contractor shall address sewer system failure to function caused by electrical outages related to Hurricane Ike
by purchasing one permanently-affixed 400kW diesel generator at the Highway 149 lift station on 4221 Estes Parkway.

Location Description:

wastewater treatment plant located on Loop 281 at FM 1845, Highway 149 lift station on 4221 Estes Parkway

The City of Longview during the 1st Quarter of 2012 completed  construction for their sewer facilities project and submitted their
Project Completion Report. Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed once all
financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0101 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$429,000.38$47,997.47City of Longview

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$47,997.47     Program Funds Drawdown $429,000.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

38321 0 84453# of Persons 45.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,308.00

Low/Mod Los Fresnos

Total Projected Budget from All Sources

Match Contributed

$198,308.00

$3,200.00

$0.00

$0.00

$197,708.00

$98,605.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0102 (5)

$49,454.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$3,200.00

To Date

12/01/2009

Area Benefit (Survey)

$98,605.36

Total Funds Expended

Responsible Organization:

$49,454.60

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install 160 linear feet of 4x5 foot concrete box culvert storm sewer, 2 safety end treatments, and related
appurtenances. Construction shall take place at the Union Pacific Railroad Crossing and WEst 10th Street. Improvements will
increase the capacity of the storm drainage sewer crossing and reduce future flooding.
DREF: Category C  Portion Residential: Los Fresnos has 663 residential properties and 48 non-residential property as defined
by parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9325 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent.  Combined Ratio: .97

Location Description:

City of Los Fresnos at West 10th Street

The City of Los Fresnos during the 4th quarter of 2011 was pending project close-out for their flood and drainage facilities
project.

Activity Progress Narrative:

DRS 01 0102 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$98,605.36$49,454.60Los Fresnos

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$49,454.60     Program Funds Drawdown $98,605.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/100# of Linear feet of Public Improvement 0

0/187845Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

847 0 1617# of Persons 52.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,803.00

Low/Mod Los Indios

Total Projected Budget from All Sources

Match Contributed

$62,803.00

$675.00

$0.00

$0.00

$62,803.00

$60,243.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0103 (5)

$3,492.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$675.00

To Date

12/01/2009

Area Benefit (Survey)

$60,243.90

Total Funds Expended

Responsible Organization:

$3,492.47

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clear and excavate 500 linear feet of drainage gully to allow for improved drainage; install 48 linear feet of 24
inch diameter reinforced concrete pipe storm sewer and related appurtenances at the northeastern end of the gully.
Construction shall take place at the drainage channel at Carrisitos Trail from the end of Carrisitos Trail (cul-de-sac) to an
existing drainage channel. Improvements will increase the capacity of the storm sewer and reduce future flooding.
DREF: Category C  Portion Residential: Los Indios has 61 residential properties and 0 non-residential property as defined by
parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent.  Combined Ratio: 1.0

Location Description:

City of Los Indios

The City of Los Indios during the 1st quarter of 2012 did not pursue any work for activity (5).  Close-out was completed. Grant
has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed
and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0103 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$60,243.90$3,492.47Los Indios

$3,492.47     Program Funds Drawdown $60,243.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

548/548# of Linear feet of Public Improvement 0

0/52841Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

231 0 331# of Persons 69.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,875.00

Urgent Need City of Lovelady

Total Projected Budget from All Sources

Match Contributed

$82,875.00

$896.00

$0.00

$0.00

$82,875.00

$78,234.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0104 (1a)

$1,458.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$896.00

To Date

12/01/2009

Area Benefit (Survey)

$78,234.46

Total Funds Expended

Responsible Organization:

$1,458.94

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function caused by electrical outges related to Hurricane Ike by purchasing and
installing a permanently-affixed 120k w generator at the water treatment plant located on FM 1280 at the east city limits.

Location Description:

City of Lovelady water treatment plant located on FM 1280 at the east city limits

The City of Lovelady during the 1st Quarter of 2012 submitted their PCR for their water facilities project and was
Administratively Completed. Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed once all
financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0104 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$78,234.46$1,458.94City of Lovelady

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,458.94     Program Funds Drawdown $78,234.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

225 0 598# of Persons 37.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,979.00

Low/Mod Lyford

Total Projected Budget from All Sources

Match Contributed

$124,979.00

$750.00

$0.00

$0.00

$124,079.00

$110,228.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0105 (1a)

$2,917.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$750.00

To Date

12/01/2009

Area Benefit (Survey)

$110,228.68

Total Funds Expended

Responsible Organization:

$2,917.57

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250kW generator at the water treatment plant with transer switch
and related materials to address a failure to function caused by Hurricane Dolly.

Location Description:

City of Lyford Water Treatment Plant

The City of Lyford during the 1st Quarter of 2012 had  close-out pending for their water facilities project.

Activity Progress Narrative:

DRS 01 0105 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$110,228.68$2,917.57Lyford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,917.57     Program Funds Drawdown $110,228.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1169 0 1989# of Persons 58.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,656.00

Low/Mod Lyford

Total Projected Budget from All Sources

Match Contributed

$200,656.00

($1,482.00)

$0.00

$0.00

$200,656.00

$176,232.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0105 (1b)

$2,388.88

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($1,482.00)

To Date

12/01/2009

Area Benefit (Survey)

$176,232.28

Total Funds Expended

Responsible Organization:

$2,388.88

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install four permanantly affixed diesel generators: one 250kW generator for the Waste Water
Treatment Plant, a 10kW generator for the Simo Rd/3rd St lift station, a 60kw generator for the 8th St/Expwy 77 lift station, and
a 20kW generator for the Bulldog Ave lift station to address a failure to function caused by Hurricane Dolly.

Location Description:

Waste Water Treatment Plant, Simo Rd/3rd St lift station, 8th St/Expwy 77 lift station, Bulldog Ave lift station

The City of Lyford during the 1st Quarter of 2012 had  close-out pending for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0105 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$176,232.28$2,388.88Lyford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$2,388.88     Program Funds Drawdown $176,232.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1169 0 1989# of Persons 58.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,481.00

Low/Mod Lyford

Total Projected Budget from All Sources

Match Contributed

$247,481.00

$2,682.00

$0.00

$0.00

$247,481.00

$214,342.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0105 (5)

$2,290.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$2,682.00

To Date

12/01/2009

Area Benefit (Survey)

$214,342.22

Total Funds Expended

Responsible Organization:

$2,290.59

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install three permanently affixed diesel generators and one pump: a 75kW generator for the 8th
St/Expwy 77 pump station, a 75kW generator for the 1st St/Palm St pump station, a 30 horse power pump for the 1st St/Palm
St pump station, and a 20kW generator for the Simo Rd/3rd St pump station to address a failure to function caused by
Hurricane Dolly.
 
Proposed Performance Measure for this activity will be three (3) Public Facilities.  Currenty Activity Type does not allow
Performance Measure to be reported.  Need to modify Activity Type for future reporting.

Location Description:

8th St/Expwy 77 pump station, 1st St/Palm St pump station, 1st St/Palm St pump station, Simo Rd/3rd St pump station

The City of Lyford during the 1st Quarter of 2012 had  close-out pending for their flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0105 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$214,342.22$2,290.59Lyford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,290.59     Program Funds Drawdown $214,342.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1169 0 1989# of Persons 58.77

739
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,366.00

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$160,366.00

$3,700.00

$0.00

$0.00

$160,366.00

$94,328.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0106 (14)

$3,453.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$3,700.00

To Date

02/01/2010

Area Benefit (Survey)

$94,328.84

Total Funds Expended

Responsible Organization:

$3,453.62

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install a permanently affixed 60kW diesel generator, remote fuel tank, gravel access road, fencing, wiring,
switch gear and  lgihting to address a failure to function of the facility caused by Hurricane Ike.

Location Description:

St. Joseph health Cneter at 100 West Cross Street, Madisonville, Tx.

Madison County during the 1st Quarter of 2012 completed construction for their Madison St. Joseph Hospital specially
authorized public facilities and improvements project.

Activity Progress Narrative:

DRS 01 0106 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$94,328.84$3,453.62Madison County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,453.62     Program Funds Drawdown $94,328.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4181 0 10060# of Persons 41.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,664.00

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$126,664.00

$1,300.00

$0.00

$0.00

$125,564.00

$96,206.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0106 (1b)

$2,619.96

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,300.00

To Date

02/01/2010

Area Benefit (Survey)

$96,206.30

Total Funds Expended

Responsible Organization:

$2,619.96

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a permanently affixed 35kW diesel generator, fuel tank, concrete pad, automatic transfer switch and
electrical controls to address failure to funciton cuased by Hurricane Ike.

Location Description:

North Zulch MUD Wastwater Treatment Plan at 11242 Hwy 21 & Hwy 190.

Madison County during the 1st quarter of 2012 had completed construction for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0106 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$96,206.30$2,619.96Madison County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,619.96     Program Funds Drawdown $96,206.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

160 0 460# of Persons 34.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,508.00

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$260,508.00

$5,300.00

$0.00

$0.00

$252,942.00

$133,704.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0106 (6)

$43,538.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$5,300.00

To Date

02/01/2010

Area Benefit (Survey)

$133,704.79

Total Funds Expended

Responsible Organization:

$43,538.54

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 180kW diesel generator for the First Baptist Church of Madisonville
located at 610 San Augustine Street.  Improvements are to address a failure to function caused by Hurricane Ike.  The First
Baptist Church of Madisonville is utilized as a shelter during emergency situations, and as a community center during non-
emergency times.

Location Description:

County shelter site at First Baptist Church of Madisonville

Madison County during the 1st quarter of 2012 had construction underway for the 2nd Baptist Church Family Center
neighborhood facilities and community centers project.

Activity Progress Narrative:

DRS 01 0106 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$133,704.79$43,538.54Madison County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$43,538.54     Program Funds Drawdown $133,704.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8362 0 20120# of Persons 41.56

745

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,278.00

Urgent Need Madison County

Total Projected Budget from All Sources

Match Contributed

$329,278.00

$0.00

$0.00

$0.00

$336,544.00

$38,097.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0106 (6) (Fairgrounds Shelter) (LMI)

$11,509.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$38,097.40

Total Funds Expended

Responsible Organization:

$11,509.20

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250kW diesel generator for the Madison County Fairgrounds
located at 2497 Industrial Blvd., Madison County.  Improvements are to address a failure to function caused by Hurricane Ike. 
The Madison County Fairgrounds is utilized as a shelter during emergency situations, and as a public facility hosting numerous
countywide activities during non-emergency times.

Location Description:

Madison County - Fairgrounds at 2497 Industrial Blvd

Madison County during the 1st quarter of 2012 was under construction for their neighborhood facilities and community centers
project.

Activity Progress Narrative:

DRS 01 0106 (6) (Fairgrounds Shelter) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$38,097.40$11,509.20Madison County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,509.20     Program Funds Drawdown $38,097.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4181 0 10060# of Persons 41.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$439,537.00

Low/Mod Madisonville

Total Projected Budget from All Sources

Match Contributed

$439,537.00

$3,900.00

$0.00

$0.00

$435,737.00

$146,339.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0107 (1a)

$35,154.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$3,900.00

To Date

02/01/2010

Area Benefit (Survey)

$146,339.91

Total Funds Expended

Responsible Organization:

$35,154.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 500kW diesel generator at Water Well #5 located at 1311 East
Collard Street in the city of Madisonville. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Water Well #5 located at 1311 East Collard Street in the city of Madisonville

The City of Madisonville during the 1st Quarter of 2012 reached 75% construction completion of their water facilities project.

Activity Progress Narrative:

DRS 01 0107 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$146,339.91$35,154.30Madisonville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$35,154.30     Program Funds Drawdown $146,339.91

748

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2056 0 4013# of Persons 51.23

749
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$723,900.00

Urgent Need Magnolia

Total Projected Budget from All Sources

Match Contributed

$723,900.00

$1,000.00

$0.00

$0.00

$721,500.00

$419,485.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0108 (1b)

$42,360.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$1,000.00

To Date

12/01/2009

Area Benefit (Survey)

$419,485.62

Total Funds Expended

Responsible Organization:

$42,360.55

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install ten (10) permanently-affixed, diesel-fueled, emergency backup generators with automatic
transfer switches and associated appurtenances. Contractor shall install concrete pads for generator mounting and perform site
work associated with construction.  Construction shall take place at the following locations: one (1) three hundred fifty kilowatt
(350 kW) permanently-affixed generator at the Wastewater Treatment Plant located on Nichols Sawmill Road just north of Old
Hockley Road (Latitude 30.1903/Longitude: -95.7516); one (1) forty kilowatt (40 kW) permanently-affixed generator at the Kelly
Street Lift Station located at 811 Kelly Street (Latitude: 30.2184/Longitude: -95.7585); one (1) thirty-five kilowatt (35 kW)
permanently-affixed generator at the FM 1774 Lift Station located at Magnolia West High School on FM 1774 (Latitude:
30.2156/Longitude: -95.7659); one (1) thirty-five kilowatt (35 kW) permanently-affixed generator at the Cloyd Street Lift Station
located on 811 Cloyd Street (Latitude: 30.2048/Longitude: -95.7562); one (1) thirty to sixty kilowatt (30 - 60 kW) permanently-
affixed generator at the Little Bough Lift Station located at 17507 Little Bough; one (1) thirty to sixty kilowatt (30 - 60 kW)
permanently-affixed generator at the Melton Lift Station located at 207 Melton; one (1) thirty to sixty kilowatt (30 - 60 kW)
permanently-affixed generator at the Lift Station located in Magnolia Ridge Section III; one (1) thirty to sixty kilowatt (30 - 60
kW) permanently-affixed generator at the Lift Station located in Magnolia Ridge Section IV; one (1) thirty-five to sixty-five
kilowatt (35 - 65 kW) permanently-affixed generator at the Lift Station located at 102 Roy Street; and one (1) thirty-five to sixty-
five kilowatt (35 - 65 kW) permanently-affixed generator at the Lift Station located at 18019 Lookout.  Improvements are to
address a failure to function caused by Hurricane Ike.

Location Description:

Throughout city of Magnolia

The City of Magnolia during the 1st quarter of 2012 had construction completed for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0108 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$419,485.62$42,360.55Magnolia

$42,360.55     Program Funds Drawdown $419,485.62

750
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

480 0 1081# of Persons 44.40

751
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,813.00

Urgent Need Marion County

Total Projected Budget from All Sources

Match Contributed

$74,813.00

$4,700.00

$0.00

$0.00

$74,813.00

$74,077.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0109 (1a)

$5,487.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$4,700.00

To Date

11/01/2009

Area Benefit (Survey)

$74,077.48

Total Funds Expended

Responsible Organization:

$5,487.27

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function caused by Hurricane Ike by installing a permanently affixed 100 kW
diesel generator at the Mims Water Supply Corporation at 1779 Wilkes Power Plant Road.

Location Description:

Mims Water Supply Corporation at 1779 Wilkes Power Plant Road

The County of Marion, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0109 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$74,077.48$5,487.27Marion County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$5,487.27     Program Funds Drawdown $74,077.48

752
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

336 0 814# of Persons 41.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,405.00

Low/Mod Marquez

Total Projected Budget from All Sources

Match Contributed

$76,405.00

$55.00

$0.00

$0.00

$76,405.00

$62,160.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0110 (1b)

$1,074.84

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$55.00

To Date

12/01/2009

Area Benefit (Survey)

$63,675.03

Total Funds Expended

Responsible Organization:

$1,074.84

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 30k-w permanently affixed emergency generator at the Waste Water Treatment Plant
located near Old Flynn Rd in order to alleviate the failure to function caused by Hurricane Ike related power loss.

Location Description:

Waste Water Treatment Plant located near Old Flynn Rd

The City of Marquez during the 1st quarter of 2012 had reached Project Closeout. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0110 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$62,160.03$1,074.84Marquez

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,074.84     Program Funds Drawdown $63,675.03

754
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

231 0 256# of Persons 90.23
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,426.00

Urgent Need Marshall

Total Projected Budget from All Sources

Match Contributed

$248,426.00

$26,076.00

$0.00

$0.00

$247,826.00

$243,436.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0111 (1a)

$47,312.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$26,076.00

To Date

02/01/2010

Area Benefit (Survey)

$243,436.77

Total Funds Expended

Responsible Organization:

$47,312.90

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 500kW diesel generator with manual transfer switch for the city of
Marshall raw water pump station located on Pump Station Rd. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

City of Marshall raw water pump station located on Pump Station Rd

The City of Marshall during the 1st Quarter of 2012 administratively closed their water facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0111 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$243,436.77$47,312.90Marshall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$47,312.90     Program Funds Drawdown $243,436.77

756
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

10438 0 22257# of Persons 46.90
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,774.00

Low/Mod Marshall

Total Projected Budget from All Sources

Match Contributed

$97,774.00

($24,976.00)

$0.00

$0.00

$97,774.00

$93,320.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0111 (1b)

$21,973.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($24,976.00)

To Date

02/01/2010

Area Benefit (Survey)

$93,320.06

Total Funds Expended

Responsible Organization:

$21,973.81

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 80kW diesel generator with automatic transfer switch for the
Marshall Lift Station #3 located at 1206 S East End Blvd. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Marshall Lift Station #3 located at 1206 S East End Blvd

The City of Marshall during the 1st Quarter of 2012 administratively closed their sewer facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0111 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$93,320.06$21,973.81Marshall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$21,973.81     Program Funds Drawdown $93,320.06

758

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

589 0 1116# of Persons 52.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,843,418.00

Low/Mod Matagorda County

Total Projected Budget from All Sources

Match Contributed

$2,843,418.00

$3,000.00

$0.00

$0.00

$2,839,968.00

$357,906.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0112 (14)

$23,366.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$3,000.00

To Date

12/01/2009

Area Benefit (Survey)

$357,906.60

Total Funds Expended

Responsible Organization:

$23,366.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall reconstruct and add approximately 300 feet by 4000 feet of sand on the beach along canal street to address
direct damage due to Hurricane Ike.

Location Description:

At beach along canal street

Matagorda County during the 1st quarter of 2012 was awaiting approval of a permit through ACOE and extended the contract
deadline as work cannot occur on this beach during turtle breeding season.

Activity Progress Narrative:

DRS 01 0112 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$357,906.60$23,366.68Matagorda County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$23,366.68     Program Funds Drawdown $357,906.60

760
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

733 0 1645# of Persons 44.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,507.00

Low/Mod Matagorda County

Total Projected Budget from All Sources

Match Contributed

$595,507.00

$0.00

$0.00

$0.00

$595,507.00

$378,691.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0112 (1a)

$133,175.93

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$378,691.36

Total Funds Expended

Responsible Organization:

$133,175.93

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 25-50kW generator, a 50-100 kW generator, new well pumps,
elevated controls, automatic transfer switches, and related appurtenances at Water Plant #1 and #2 to address a failure to
function due to Hurricane Ike.

Location Description:

Matagorda County Water Plant #1 and #2

Matagorda County during the 1st quarter of 2012 had construction underway for the Sargent Beach Water Plant water facilities
project.

Activity Progress Narrative:

DRS 01 0112 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$378,691.36$133,175.93Matagorda County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$133,175.93     Program Funds Drawdown $378,691.36

762
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

13 0 38# of Persons 34.21

763
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,488,741.00

Low/Mod Matagorda County

Total Projected Budget from All Sources

Match Contributed

$1,488,741.00

$2,100.00

$0.00

$0.00

$1,488,441.00

$1,472,783.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0112 (5)

$61,166.49

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$2,100.00

To Date

12/01/2009

Area Benefit (Survey)

$1,472,783.93

Total Funds Expended

Responsible Organization:

$61,166.49

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove a timber pier dock and replace with approximately 215 linear feet of new steel sheet piling anchored
bulkhead, with steel rods & pilings and capped with concrete to concrete working surface to prevent erosion behind the wall for
the Navigation District #1.
 Contractor shall remove existing bulkhead sheet piles that failed to function during the Hurricane Ike storm surge and construct
hardened bulkhead sheet piles and appurtenances.

Location Description:

Navigation District #1, Bulkhead - Matagorda County, Texas

Matagorda County during the 1st quarter of 2012 had completed construction for the Matagorda Bulkhead and the Navigation
District 1 flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0112 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,472,783.93$61,166.49Matagorda County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/215# of Linear feet of Public Improvement 0

$61,166.49     Program Funds Drawdown $1,472,783.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3694 0 6941# of Persons 53.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,350.00

Urgent Need McAllen

Total Projected Budget from All Sources

Match Contributed

$1,008,350.00

$1,007,500.00

$0.00

$0.00

$1,007,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0113 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,007,500.00

To Date

12/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Grantee shall purchase and install approximately twenty-nine thousand five hundred linear feet (29,500 l.f.) of sewer pipe with
sizes varying from eight inch (8 in.) to fifteen inch (15 in.) diameter, replace approximately seventy-seven (77) manholes, and
replace aproximately five hundred fity (550) sewer laterals.  Construction shall take place throughout the city along
approximatley thirty-five (35) sections.  Improvements shall provide city-wide benefit.

Location Description:

City wide - sewer systems/manholes McAllen, Texas

The City of McAllen during the 1st quarter of 2012 completed engineering design of the sewer system improvement project.

Activity Progress Narrative:

New ActivityActivity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00McAllen

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1164 1946# of Persons 59.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,099,439.00

Low/Mod McAllen

Total Projected Budget from All Sources

Match Contributed

$3,099,439.00

($1,017,152.00)

$0.00

$0.00

$3,099,439.00

$2,102,473.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0113 (5)

$5,640.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

($1,017,152.00)

To Date

12/01/2009

Area Benefit (Survey)

$2,102,473.72

Total Funds Expended

Responsible Organization:

$5,640.20

Construction/reconstruction of streets Under Way

Activity Description:

16th & Sycamore - Grantee shall make improvements to drainage system by installing reinforced concrete pipe (RCP), curb
inlets, grate inlets, manholes, junction boxes and other required drainage facility components.  Project shall include
approximatley 12,985 linear feet of RCP, thirty (30) manholes, twenty-nine (20) juction boxes and approximately 2,320 l.f. of
curb and gutter and 400 l.f. of sidewalks. Construction shall take place at various locations in the vacinity of 16th and
Sycamore.
Bicentennial Ditch Improvements - Grantee shall also make improvements to the Bicentennial Ditch Outfall by excavating
approximatley fifty-four thousand eight hundred fifteen cubic yards (54,815 c.y.) of drainage ditch and adjust approxmiately
seventeen (17) existing outfall pipes, install three (3) aerial irrigation corssings and perform site work.  Construciotn shall take
palce along Bicentiennial Blvd.
DREF: Category C  Portion Residential: McAllen has 1,011 residential properties and 195 non-residential property as defined
by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .8383 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 70 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 30 percent and the risk-reducing expansion was 70 percent. 
Combined Ratio: .77

Location Description:

City of McAllen - 16th & Sycamore, Bicentinnial Ditch Improvements

Activity Progress Narrative:

DRS 01 0113 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,102,473.72$5,640.20McAllen

$5,640.20     Program Funds Drawdown $2,102,473.72
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The City of McAllen during the 1st quarter of 2012 had  construction activities substantially complete for their flood and drainage
activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16000# of Linear feet of Public Improvement 0

0/3185137Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6337 11998# of Persons 52.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,871.00

Low/Mod Mercedes

Total Projected Budget from All Sources

Match Contributed

$229,871.00

$0.00

$0.00

$0.00

$229,871.00

$202,128.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0114 (1a)

$126,141.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$51,871.00

To Date

12/01/2009

Area Benefit (Survey)

$202,128.14

Total Funds Expended

Responsible Organization:

$126,141.15

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator, with two automatic transfer switches - one (1) for the
high service water pumps, and one (1) to serve the well pump.  Construction shall take place at the water plant located at 208
South Illinois Avenue.

Location Description:

Water Plant located at 208 South Illinois Avenue - Mercedes, Texas

The City of Mercedes during the 1st quarter of 2012 had construction activities underway for their water facilities project.  An
amendment was executed to utilize cost savings and a contract extension through June 30, 2012.

Activity Progress Narrative:

DRS 01 0114 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$202,128.14$126,141.15Mercedes

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$126,141.15     Program Funds Drawdown $202,128.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 8334 13870# of Persons 60.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,542.00

Low/Mod Mercedes

Total Projected Budget from All Sources

Match Contributed

$156,542.00

($140,087.00)

$0.00

$0.00

$156,542.00

$132,108.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0114 (1b)

$85,980.13

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($140,087.00)

To Date

12/01/2009

Area Benefit (Survey)

$132,108.19

Total Funds Expended

Responsible Organization:

$85,980.13

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed generator with fuel tank and assocaited appurtenances at the
Wastewater Treatment Plant on Dawson Road to address a failure to function due to electrical outages related to Hurricane
Dolly.

Location Description:

Wastewater Treatment Plant on Dawson Road

The City of Mercedes during the 1st quarter of 2012 had construction activities underway for their sewer facilities project.  An
amendment was executed to utilize cost savings and a contract extension through June 30, 2012.

Activity Progress Narrative:

DRS 01 0114 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$132,108.19$85,980.13Mercedes

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$85,980.13     Program Funds Drawdown $132,108.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 8334 13870# of Persons 60.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,087.00

Urgent Need Mercedes

Total Projected Budget from All Sources

Match Contributed

$147,087.00

$147,087.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0114 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall remove existing reinforced  concrete pipe a culvert sites W12, W2, and W3 and install approximatley two hundred
linear feet (200 l.f.) of six-foot by six-foot (6 ft. X 6 ft.) concrete box culverts, and make other improvements to sites including
concrete canastas, pavement repairs, junction box, manhole, approximatley one hundred fity linear feet (150 l.f.) of guard rail
and assocaited apurtenances.  Construction shall take place at culvert sties W12, W2, andW3.

Location Description:

Culvert Site W12 located on Mile 8 North Road (West of Wastewater Treatment Plant West); Culvert Stie W2 located on Mile 8
North Road (West of the Mile 8 North Road and Mile 1/2 East Road intersection); and culvert site W3 located on Mile 1/2 East
Road (South of Wastewater Treatment Plants East and West) - Mercedes, Texas

The City of Mercedes during the 1st quarter of 2012 had environmental review underway for the additional flood and drainage
improvement project.

Activity Progress Narrative:

GLO #10-5110-000-5091Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Mercedes

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/350# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 8334 13870# of Persons 60.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,063.00

Low/Mod City of Midway

Total Projected Budget from All Sources

Match Contributed

$79,063.00

($137.00)

$0.00

$0.00

$79,063.00

$78,554.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0115 (1a)

$499.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

($137.00)

To Date

11/01/2009

Area Benefit (Survey)

$78,554.96

Total Funds Expended

Responsible Organization:

$499.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function caused by electrical outages related to Hurricane Ike by purchasing
and installing a permanently-affixed 100 kw generator at Water Plant #2 on County Rd 140

Location Description:

Water Plant #2 on County Rd 140

The City of Midway during the 1st quarter of 2012 had reached project closeout. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0115 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$78,554.96$499.43City of Midway

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$499.43     Program Funds Drawdown $78,554.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

180 0 283# of Persons 63.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,148.00

Urgent Need Milam County

Total Projected Budget from All Sources

Match Contributed

$301,148.00

$2,800.00

$0.00

$0.00

$295,948.00

$74,303.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0116 (6)

$3,048.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$2,800.00

To Date

12/01/2009

Area Benefit (Survey)

$74,303.39

Total Funds Expended

Responsible Organization:

$3,048.28

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a new, permanent shelter for the Milam County community located at 305 East Avenue C
in Milano.  The shelter is to be utilized as a shelter during emergency situations, and  as a community center for local boys and
girls scouts among other community groups.

Location Description:

305 East Avenue C in Milano

Milam County during the 1st quarter of 2012 completed redesign and provided submittals for approval.  Additionally, the
Grantee requested an Amendment to extend the contract period for the neighborhood facilities and community centers project.
The amendment was currently in process.

Activity Progress Narrative:

DRS 01 0116 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$74,303.39$3,048.28Milam County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,048.28     Program Funds Drawdown $74,303.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3777 0 24238# of Persons 15.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,967,239.00

Urgent Need Mission

Total Projected Budget from All Sources

Match Contributed

$1,967,239.00

$0.00

$0.00

$0.00

$1,967,239.00

$1,438,963.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0117 (4)

$2,748.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,438,963.82

Total Funds Expended

Responsible Organization:

$2,748.70

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address structural damages to city streets caused by being submerged for several days under Hurricane Dolly
rains by reconstructing the structural base and adding hotmix asphalt at the following locations: 1st St., Los Ebanos, Inspiration
Rd., Highland Park Ave., Perkins, Anita, Judy, Magdalena, Dolores del Rio, Tencha, Barbara and Maria Streets.

Location Description:

locations: 1st St., Los Ebanos, Inspiration Rd., Highland Park Ave., Perkins, Anita, Judy, Magdalena, Dolores del Rio, Tencha,
Barbara and Maria Streets

The City of Mission during the 1st Quarter of 2012 had project bid selection complete and construction activities underway for
their  street improvements project for the amended (additional streets).

Activity Progress Narrative:

DRS 01 0117 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,438,963.82$2,748.70Mission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34509# of Linear feet of Public Improvement 0

$2,748.70     Program Funds Drawdown $1,438,963.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 11611 17798# of Persons 65.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,025.00

Low/Mod Montgomery

Total Projected Budget from All Sources

Match Contributed

$420,025.00

$0.00

$0.00

$0.00

$420,025.00

$412,039.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0118 (1b)

$17,577.41

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$412,039.99

Total Funds Expended

Responsible Organization:

$17,577.41

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one 100kW and three 55kW permanently affixed generators at the Wastewater Treatment
Plant and three lift stations throughout the city of Montgomery. Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Wastewater Treatment Plant and three lift stations throughout the city of Montgomery

The City of Montgomery during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0118 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$412,039.99$17,577.41Montgomery

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

$17,577.41     Program Funds Drawdown $412,039.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

267 0 471# of Persons 56.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,429.00

Low/Mod Montgomery County

Total Projected Budget from All Sources

Match Contributed

$105,429.00

$0.00

$0.00

$0.00

$105,279.00

$8,720.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0119 (14)

$2,632.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$8,720.92

Total Funds Expended

Responsible Organization:

$2,632.02

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250 kW diesel generator and all appurtenances at the Sallas Park
Showdown emergency shelter located at 21681 McClesky Road in New Caney.

Location Description:

Sallas Park Showdown Shelter, 21681 Mclesky Road, New Caney, Texas - Montgomery County, Texas

Montgomery County during the 1st quarter of 2012 had environmental funds release underway and engineering design work in
process for their specially authorized public facilities project.

Activity Progress Narrative:

DRS 01 0119 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$8,720.92$2,632.02Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,632.02     Program Funds Drawdown $8,720.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

17871 0 34430# of Persons 51.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,865.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$150,865.00

$12,900.00

$0.00

$0.00

$148,665.00

$23,124.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0119 (1a)

$11,590.78

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$12,900.00

To Date

05/01/2010

Area Benefit (Survey)

$23,124.86

Total Funds Expended

Responsible Organization:

$11,590.78

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100 kW diesel generator and all appurtenances to be located in the
Clovercreek Municipal Utility District at 19213 Cloverwood Drive in Magnolia.

Location Description:

Clovercreek MUD, 19213 Cloverwood Drive, Magnolia, Texas - Montgomery County, Texas

Montgomery County during the 1st quarter of 2012 had environmental review underway and engineering was in process for
their water facilities project.

Activity Progress Narrative:

DRS 01 0119 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$23,124.86$11,590.78Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,590.78     Program Funds Drawdown $23,124.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

67 0 559# of Persons 11.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,501.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$91,501.00

$0.00

$0.00

$0.00

$91,201.00

$9,475.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0119 (1b) (Woodbranch Village) (UN)

$3,796.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2010

Area Benefit (Survey)

$9,475.61

Total Funds Expended

Responsible Organization:

$3,796.20

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 150kW propane generator and a 500 gallon fuel storage tank to be installed on a steel
elevated platform at the Woodbranch Village Wastewater Treatment Plant located at 120 White Oak Drive, New Caney, Texas
77357. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Montgomery County - Woodbranch Village Wastewater Treatment Plant at 120 White Oak Drive, New Caney, Texa 77357

Montgomery County during the 1st quarter of 2012 had engineering underway for their Woodbranch Village Waste Water
Treatment Plant sewer facilities project.

Activity Progress Narrative:

DRS 01 0119 (1b) (Woodbranch Village) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$9,475.61$3,796.20Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,796.20     Program Funds Drawdown $9,475.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

100 0 1305# of Persons 7.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,506.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$321,506.00

$4,200.00

$0.00

$0.00

$320,806.00

$22,126.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0119 (6)

$4,809.61

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$4,200.00

To Date

05/01/2010

Area Benefit (Survey)

$22,126.39

Total Funds Expended

Responsible Organization:

$4,809.61

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250 kW natural gas generator at Conroe High School located at
3200 West Davis in Conroe.  Improvements are to address a failure to function caused by Hurricane Ike.  Conroe High School
is utilized as a shelter during emergency situations, and as public schools that function as community centers after hours during
non-emergency times.

>Contractor shall purchase and install two (2) permanently affixed 175 kW natural gas generators for Greenleaf Elementary
within Splendora ISD: one located at 26267 FM 2090 and one at 23419 FM 209 in Splendora. Improvements are to address a
failure to function caused by Hurricane Ike.  Greenleaf Elementary is utilized as a shelter during emergency situations, and as
public schools that function as community centers after hours during non-emergency times.

Location Description:

Splendora ISD, 26267 FM  2090 and 23419 FM 209 - Montgomery County, Texas 
Conroe High School, 3200 West Davis, Conroe, Texas - Montgomery County, Texas

Montgomery County during the 1st quarter of 2012 had environmental underway for the Conroe ISD Shelter and had
environmental underway for the Splendora ISD Shelter neighborhood facilities and community centers project.

Activity Progress Narrative:

DRS 01 0119 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$22,126.39$4,809.61Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,809.61     Program Funds Drawdown $22,126.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

114736 0 312853# of Persons 36.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,384.00

Urgent Need City of Mont Belvieu

Total Projected Budget from All Sources

Match Contributed

$115,384.00

$1,800.00

$0.00

$0.00

$114,334.00

$27,757.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0120 (10)

$2,880.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$1,800.00

To Date

04/01/2010

Area Benefit (Survey)

$27,757.15

Total Funds Expended

Responsible Organization:

$2,880.87

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make improvements to the fire department located at 11607 Eagle Drive by replacing windows, rolling doors
and storm-proof louvers to harden the facility to withstand future storms.  Improvements are to address a failure to function due
to Hurricane Ike.

Location Description:

Fire Department, 11607 Eagle Drive - Mont Belvieu, Texas

The City of Mont Belvieu during the 1st Quarter of 2012 had construction activities underway for the fire protection facilities and
equipment project.

Activity Progress Narrative:

DRS 01 0120 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,757.15$2,880.87City of Mont Belvieu

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,880.87     Program Funds Drawdown $27,757.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 586 2258# of Persons 25.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,104.00

Urgent Need City of Mont Belvieu

Total Projected Budget from All Sources

Match Contributed

$70,104.00

$1,300.00

$0.00

$0.00

$67,554.00

$20,971.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0120 (14)

$2,523.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$1,300.00

To Date

04/01/2010

Area Benefit (Survey)

$20,971.55

Total Funds Expended

Responsible Organization:

$2,523.70

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make improvements to the police station located at 11607 Eagle Drive by installing windows, rolling doors and
storm-proof louvers to harden the facility for future storms. Improvements are to address a failure to function due to Hurricane
Ike.
 

Location Description:

Police Station, 11607 Eagle Drive - Mont Belvieu, Texas

The City of Mont Belvieu during the 1st quarter of 2012 had construction underway for their specially authorized public facilities
and improvements project.

Activity Progress Narrative:

DRS 01 0120 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$20,971.55$2,523.70City of Mont Belvieu

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,523.70     Program Funds Drawdown $20,971.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 586 2258# of Persons 25.95

795
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,859,500.00

Urgent Need City of Mont Belvieu

Total Projected Budget from All Sources

Match Contributed

$3,859,500.00

$11,000.00

$0.00

$0.00

$3,848,500.00

$502,641.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0120 (1b)

$51,043.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$502,641.49

Total Funds Expended

Responsible Organization:

$51,043.12

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall abandon and dewater approximately eight thousand two hundred thirty-two linear feet 8,232 l.f.) of existing
sewer line and remove twenty-three (23) manholes.  Contractor shall purchase and install approximately fourteen thousand
three hundred linear feet (14,300 l.f.) of eight-inch to twenty-four inch (8 in. - 24 in.) diameter PVC gravity sewer line, twenty-five
(25) sanitary manholes, thirty (30) residential sewer connections, and related appurtenances. Contractor shall excavate and
backfill approximately six thousand seven hundred seventy-seven cubic yards (6,777 c.y.) of material, and remove and replace
approximately three hundred fifty-one square yards (351 s.y.) of driveway(s).  In addition, Contractor shall cap and abandon in-
place force mains related to the lift station abandonments.  Construction shall take place on Cover Road (FM565) from Winfree
Avenue to Eagle Drive (FM3180); on Trinity Lane from Existing lift station to Eagle Drive (FM 3180); on Bridgette Lane from
Existing lift station to Eagle Drive (FM 3180); on Kathleen Drive from Existing lift station to Eagle Drive (FM 3180); on Royal
Palm Drive from Existing lift station to Eagle Drive (FM 3180); two hundred thirty feet (230 ft.) south of Eagle Creek Drive from
Existing lift station to Eagle Drive (FM 3180); on Eagle Drive from two hundred thirty feet (230 ft.) south of Eagle Creek Drive to
Perry Avenue in Mont Belvieu Texas. Contractor will demolish and remove the following seven (7) lift stations at the following
locations: Lift Station No. 8 located on the South side of FM 565, 0.3 miles west of FM 3360; Lift Station No. 9 located on the
South side of FM 565, 0.74 miles west of FM 3360; Lift Station No. 16 located on South side of Bridgett Drive, 0.25 miles west
of Eagle Drive (FM 3180); Lift Station No. 18 located on South side of Kathleen Drive, 0.42 miles west of Eagle Drive (FM
3180); Lift Station No. 21 on the North side of Royal Palm Drive, 0.36 miles west of Eagle Drive (FM 3180); Lift Station No. 22
on the North side of Trinity Drive, 0.23 miles west of Eagle Drive (FM 3180); and Lift Station No. 24 located on North side of
Eagle Creek Drive, 0.33 miles west of Eagle Drive (FM 8130) in Mont Belvieu, Texas.Contractor shall purchase and install one
(1) twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW) generator at Lift Station No. 3 located on 9202 State Highway
146; Install one (1) twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW) generator and SCADA system located at Lift
Station No. 21 at Eagle Point Golf Course; Install one (1) twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW)
generator at Lift Station No. 10 located on 624 Main Street (Loop 207); Install one (1) twenty-five to one hundred thirty kilowatt
(25 &ndash 130 kW) generator and SCADA system at Lift Station No. 11 located on 8913 State Highway 146 (behind Motel 6);
Install one (1) twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW) generator and SCADA system located at Lift
Station No. 12 located on 12799 State Highway 146 (Marantha Church); Install one (1) twenty-five to one hundred thirty kilowatt
(25 &ndash 130 kW) generator and SCADA system located at Lift Station No. 14 located on 9909 Cedar Hill; Install one (1)

DRS 01 0120 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$502,641.49$51,043.12City of Mont Belvieu

$51,043.12     Program Funds Drawdown $502,641.49
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twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW) generator at Lift Station No. 15 located at 12513 River Run West;
Install one (1) twenty-five to one hundred thirty kilowatt (25 &ndash 130 kW) generator at Lift Station No. 17 located at 12912
½  River Run East (at the end of old River Dr.); Install one (1) twenty-five to one hundred thirty kilowatt  (25 &ndash 130 kW)
generator and SCADA system at Lift Station No. 20 located on 12940 Hatcherville Road; Install one (1) twenty-five to one
hundred thirty kilowatt (25 &ndash 130 kW) generator and SCADA system at Lift Station NO. 23 located on 12116 ½ Eagle
Ridge in Mont Belvieu, Texas.  Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Citywide - Mont Belvieu, Texas

The City of Mont Belvieu during the 1st  quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Public Facilities 0

0/22532# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 586 2258# of Persons 25.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,587.00

Urgent Need City of Mont Belvieu

Total Projected Budget from All Sources

Match Contributed

$194,587.00

$0.00

$0.00

$0.00

$194,587.00

$48,610.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0120 (5)

$4,559.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$48,610.54

Total Funds Expended

Responsible Organization:

$4,559.48

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall rehabilitate the existing storm water drainage system by grading and excavating approximately six thousand
cubic yards (6,000 c.y.) of material, providing two hundred cubic yards (200 c.y.) of embankment, and performing other
activities related to construction.  Grantee shall purchase and install one hundred cubic yards (100 c.y.) of twelve-inch (12 in.)
diameter rock rip rap, construct a concrete outfall structure, and seed the area.  Construction shall take place along Cove Road
(FM 565) from Hackberry Gully to FM 3360, and along FM 3360 to the north entrance of the City Hall Complex.  Proposed
improvements will increase the capacity of the storm drainage system and reduce flooding Project includes 90 l.f. of storm
sewer pipe and 798 l.f. of ditch improvements.

Location Description:

Construction shall take place along Cove Road (FM 565) from Hackberry Gully to FM 3360, and along FM 3360 to the north
entrance of the City Hall Complex in Mont Belvieu, Texas

The City of Mont Belvieu during the 1st quarter of 2012 had construction underway for their flood and drainage project.

Activity Progress Narrative:

DRS 01 0120 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,610.54$4,559.48City of Mont Belvieu

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/888# of Linear feet of Public Improvement 0

$4,559.48     Program Funds Drawdown $48,610.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 586 2258# of Persons 25.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,284.00

Urgent Need Mount Enterprise

Total Projected Budget from All Sources

Match Contributed

$70,284.00

$584.00

$0.00

$0.00

$70,284.00

$63,540.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0122 (1b) (UN)

$558.91

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$584.00

To Date

12/01/2009

Area Benefit (Survey)

$63,540.60

Total Funds Expended

Responsible Organization:

$558.91

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failure to function due to electrical outage caused by Hurricane Ike by installing a
permanently affixed 20 kW diesel powered generator at the Mount Enterprise Eastside Sewer Lift Station located on the east
end of Henderson Street, one block south of US Hwy. 84 in eastern Mount Enterprise.

Location Description:

Mount Enterprise Eastside Sewer Lift Station located on the east end of Henderson Street, one block south of US Hwy. 84 in
eastern Mount Enterprise

The City of Mount Enterprise during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0122 (1b) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$63,540.60$558.91Mount Enterprise

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$558.91     Program Funds Drawdown $63,540.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

81 0 163# of Persons 49.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,465,195.00

Low/Mod Nacogdoches

Total Projected Budget from All Sources

Match Contributed

$1,465,195.00

($24,841.00)

$0.00

$0.00

$1,452,395.00

$830,685.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0123 (1b)

$559,184.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($24,841.00)

To Date

12/01/2009

Area Benefit (Survey)

$830,685.17

Total Funds Expended

Responsible Organization:

$559,184.97

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a permanently-affixed 1750 kW dual fuel generator and 300 l.f. of natural gas line at the wastewater
treatment plant on Rayburn; and one permanently-affixed generator at each of five lift stations, with automated transfer
switches, at the following locations: 2800 Curl Street (80kW diesel); 407 Fern Wood (30 kW natural gas), 4212 E. Main (80kw
natural gas); 1635 Press Rd. (30kW natural gas); and Appleby Sand Rd at Spring Creek Subd (80 kW natural gas). Each
natural gas generator shall include related gas line extensions.

Location Description:

following locations: 2800 Curl Street; 407 Fern Wood, 4212 E. Main; 1635 Press Rd.; and Appleby Sand Rd at Spring Creek
Subdivision

The City of Nacogdoches during the 1st quarter of 2012 had construction activities underway for their sewer facilities project
and received approval for additional work.

Activity Progress Narrative:

DRS 01 0123 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$830,685.17$559,184.97Nacogdoches

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$559,184.97     Program Funds Drawdown $830,685.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

13400 0 26197# of Persons 51.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,244,435.00

Urgent Need Nacogdoches County

Total Projected Budget from All Sources

Match Contributed

$6,244,435.00

$6,100.00

$0.00

$0.00

$6,243,185.00

$4,228,472.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0124 (6)

$1,159,277.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$6,100.00

To Date

12/01/2009

Area Benefit (Survey)

$4,228,472.66

Total Funds Expended

Responsible Organization:

$1,159,277.64

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct an approximately 36,000 square foot evacuation shelter/neighborhood facility in order to address
widespread sheltering failures to function and threats to public health, safety, and welfare that took place across the county
during Hurricane Ike.Contractor shall demolish and clear an existing structure on the proposed site, perform earthwork, grading,
and install parking lot, curbs, and drive. The shelter shall include cement foundation, plumbing, kitchen applicanes, fire
suppression and safety and security features, HVAC, and internal wiring and communication system. The shelter shall also
include a two (2) 300 kW permanently affixed generators. The new shelter shall be located on 3805 Northwest Stallings Deive
and shall serve as the County hub for evacuees for the region. The facility will function as a shelter during emergency times,
and as a community center hosting special community events during non-emergency times.

Location Description:

The new shelter shall be located on 3805 Northwest Stallings Deive

Nacogdoches County during the 1st Quarter of 2012 had construction underway for their neighborhood facilities and community
centers project.  

Activity Progress Narrative:

DRS 01 0124 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,228,472.66$1,159,277.64Nacogdoches County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$1,159,277.64     Program Funds Drawdown $4,228,472.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

24425 0 54683# of Persons 44.67

805
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,221.00

Urgent Need Newton

Total Projected Budget from All Sources

Match Contributed

$69,221.00

($79,904.00)

$0.00

$0.00

$69,221.00

$69,176.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0125 (10)

$3,168.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($79,904.00)

To Date

12/01/2009

Area Benefit (Survey)

$69,176.57

Total Funds Expended

Responsible Organization:

$3,168.57

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100kW generator with automatic transfer switch and asocaited
appurtenances at the city's fire station at 216 Court Street to address a failure to function due to Hurricane Ike.

Location Description:

city's fire station at 216 Court Street

The City of Newton during the 1st quarter of 2012 had construction completed for the Fire Station generator fire protection and
equipment project.  Amendment approved to add a street project.

Activity Progress Narrative:

DRS 01 0125 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$69,176.57$3,168.57Newton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,168.57     Program Funds Drawdown $69,176.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 902 1830# of Persons 49.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,755.00

Urgent Need Newton

Total Projected Budget from All Sources

Match Contributed

$192,755.00

($99,771.00)

$0.00

$0.00

$192,755.00

$192,687.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0125 (1b)

$3,305.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($99,771.00)

To Date

12/01/2009

Area Benefit (Survey)

$192,687.30

Total Funds Expended

Responsible Organization:

$3,305.27

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install two (2) permanently affixed generators with atuomatic transfer switches and associated
appurtenances. Construciton shall take palce at the Old Wastewater Treatment Plant and at the Haltoms Lift Station to address
a failure to function due to Hurricane Ike.

Location Description:

Old Wastewater Treatment Plant and the Haltoms Lift Station - Newton, Texas

The City of Newton during the 1st quarter of 2012 had construction completed for the Old Sewer Plant Lift Station and
construction was completed for the Haltoms Lift Station generator project for their sewer facilities project.   Amendment
approved to add a street project.

Activity Progress Narrative:

DRS 01 0125 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$192,687.30$3,305.27Newton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$3,305.27     Program Funds Drawdown $192,687.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 902 1830# of Persons 49.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,179.00

Urgent Need Newton

Total Projected Budget from All Sources

Match Contributed

$175,179.00

$175,179.00

$0.00

$0.00

$175,179.00

$4,277.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0125 (4)

$4,277.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$175,179.00

To Date

12/01/2009

Area Benefit (Survey)

$4,277.50

Total Funds Expended

Responsible Organization:

$4,277.50

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall purchase and install one hundred sixty linear feet (160 l.f.) of culverts, six (6) safety end treatments, and one
thousand one hundred sixty-five tons (1,165 tones) of road base, and three thousand four hundred square yards (3,400 s.y.) of
HMAC.  Construction shall take place on Tram Road from North Street to State Highway 87.

Location Description:

Tram Road from Norht Street to State Highway 87 - Newton, Texas

The City of Newton during the 1st quarter of 2012  completed the environmental review complete on their street improvement
project.

Activity Progress Narrative:

GLO #10-5120-000-5101Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,277.50$4,277.50Newton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/160# of Linear feet of Public Improvement 0

$4,277.50     Program Funds Drawdown $4,277.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 902 1830# of Persons 49.29

811

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,125,005.00

Urgent Need Newton County

Total Projected Budget from All Sources

Match Contributed

$2,125,005.00

$4,000.00

$0.00

$0.00

$2,121,005.00

$1,968,392.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0126 (4)

$65,004.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,968,392.74

Total Funds Expended

Responsible Organization:

$65,004.33

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase materials for repairing, oiling, and sanding county roadways to address damage caused by Hurricane
Ike. Roadways include CR 3075, CR 3094, CR 3024, CR 4025, CR 3060, CR 3069, CR 2036, CR 2039, CR 1022, Hickory Hill
Drive, Quail Drive, and CR 3139.

Location Description:

CR 3075, CR 3094, CR 3024, CR 4025, CR 3060, CR 3069, CR 2036, CR 2039, CR 1022, Hickory Hill Drive, Quail Drive, and
CR 3139

Newton County during the 1st quarter of 2012 had construction underway for the  Precinct 1-4 street improvements project.

Activity Progress Narrative:

DRS 01 0126 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,968,392.74$65,004.33Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/71808# of Linear feet of Public Improvement 0

$65,004.33     Program Funds Drawdown $1,968,392.74

812

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3067 0 7192# of Persons 42.64

813

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,610,916.00

Urgent Need Nueces County

Total Projected Budget from All Sources

Match Contributed

$1,610,916.00

$21,700.00

$0.00

$0.00

$1,599,716.00

$1,249,990.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0127 (14)

$1,061,831.52

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$21,700.00

To Date

01/01/2010

Area Benefit (Survey)

$1,249,990.55

Total Funds Expended

Responsible Organization:

$1,061,831.52

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall demolish one (1) bait stand and associated improvements and three (3) septic tanks.  Contractor shall remove
two hundred seventy-nine linear feet (279 l.f.) of timber bulkhead and four hundred twenty-two linear feet (422 l.f.) of
timber/PVC finger piers.  Contractor shall remove, stockpile and place existing concrete rubble, relocate one (1) pipe rail over
existing gas pipe lines, harvest and relocate seven (7) existing palm trees, and coordinate the temporary de-energization of
AEP electrical distribution lines.  Contractor shall purchase and install approximately seven hundred six linear feet (706 l.f.) of
steel sheet pile bulkhead with concrete cap, eleven thousand eight hundred sixty cubic yards (11,860 c.y.) of select fill material,
two thousand one hundred fifty-five square yards (2,155 s.y.) of erosion control blanket, seven thousand eight square feet
(7,008 s.f.) of concrete walkway, and six hundred seventy-five (675) wooden bollards to encompass the project site and
mitigation area.  Contractor shall purchase and temporarily install one thousand one hundred four linear feet (1,104 l.f.) of silt
fence and one (1) stabilized construction entrance.

Location Description:

Construction shall take place at PJ&rsquos Marina located at 1930 Highway 361 in Nueces County

Nueces County during the 1st quarter of 2012 had construction substantially complete for their specially authorized public
facilities improvements project. An amendment was approved and executed to utilize cost savings and grant a contract
extension.

Activity Progress Narrative:

DRS 01 0127 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,249,990.55$1,061,831.52Nueces County

$1,061,831.52     Program Funds Drawdown $1,249,990.55

814

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/985# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3978 0 8106# of Persons 49.07

815

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$645,300.00

Urgent Need Oak Ridge North

Total Projected Budget from All Sources

Match Contributed

$645,300.00

$4,300.00

$0.00

$0.00

$645,300.00

$580,725.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0128 (1a)

$46,237.09

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$4,300.00

To Date

01/01/2010

Area Benefit (Survey)

$580,725.31

Total Funds Expended

Responsible Organization:

$46,237.09

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the failure of Water Well #3 to function due to the loss of power during Hurricane Ike by purchasing
and installing a permanently affixed 450 kW natural gas generator at 422 Brenda Lane.

Location Description:

422 Brenda Lane

The City of Oak Ridge North during the 1st quarter of 2012 had construction completed and was issued an administratively
closed letter for their water facilities project. Grant has been Administratively Closed. DRGR Activity Status will be updated to
Closed once all financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0128 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$580,725.31$46,237.09Oak Ridge North

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$46,237.09     Program Funds Drawdown $580,725.31

816

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

510 0 2972# of Persons 17.16

817

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,094,838.00

Urgent Need City of Old River Winfree

Total Projected Budget from All Sources

Match Contributed

$2,094,838.00

$5,180.00

$0.00

$0.00

$2,093,088.00

$735,979.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0129 (5)

$368,497.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$5,180.00

To Date

05/01/2010

Area Benefit (Survey)

$735,979.21

Total Funds Expended

Responsible Organization:

$368,497.70

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install approximately one thousand four hundred linear feet (1,400 l.f.) of eighteen inch to twenty-
four inch (18 in. &ndash 24 in.) culverts, one thousand one hundred fifty linear feet (1,150 l.f.) of thirty-six inch to forty-eight inch
(36 in. &ndash 48 in.) culverts, and associated appurtenances. Grantee shall excavate approximately twelve thousand cubic
yards (12,000 c.y.) of channel. Excavation and work incidental to this project shall occur along Shady Lane and Danny Lane for
approximately three thousand five hundred linear feet (3,500 l.f.), and along the entire sixty foot (60 ft.) wide drainage easement
that lies between Danny Lane and Woodland Lane for approximately one thousand six hundred sixty-five linear feet (1,665 l.f.),
as well as approximately one thousand twenty-three linear feet (1,023 l.f.) of natural drainage ditch running south from
Woodland Lane towards Old River, and finally the approximately fifty foot (50 ft.) wide Steadham Channel beginning at Hwy
565 to a distance of approximately one thousand four hundred linear feet (1,400 l.f.) North. Incidental work to all components of
this project shall include clearing, excavation, culvert removal and replacement, and the necessary improvements to existing
intersecting streets of Magnolia Lane, Blackberry Lane, and Pecan Lane.  Proposed improvements will increase the capacity of
the storm sewer system and reduce flooding.
DREF: Category C  Portion Residential: Old River-Winfree has 535 residential properties and 0 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .90

Location Description:

Woodland Acres Subdivision - Old River-Winfree, Texas

DRS 01 0129 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$735,979.21$368,497.70City of Old River Winfree

$368,497.70     Program Funds Drawdown $735,979.21

818

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of Old River Winfree during the 1st quarter of 2012 had construction underway for their flood and drainage facilities
project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1150# of Linear feet of Public Improvement 0

0/1858309Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

513 0 1415# of Persons 36.25

819

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$460,638.00

Urgent Need City of Old River Winfree

Total Projected Budget from All Sources

Match Contributed

$460,638.00

$0.00

$0.00

$0.00

$460,638.00

$300,300.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0129 (6)

$175,042.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$300,300.09

Total Funds Expended

Responsible Organization:

$175,042.83

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 150-200 kW diesel generator and shower facilities at the Old River-
Winfree Community Center located at 4818 FM 565.  Improvements are to address a failure to function caused by Hurricane
Ike.  The Old River-Winfree Community Center is utilized as a shelter during emergency situations and as a civic center
available for citizens and community groups during non-emergency times.

Location Description:

Community Center, 4818 FM 565 - Old River-Winfree, Texas

The City of Old River Winfree during the 1st quarter of 2012 had construction underway for their neighborhood facilities and
community centers project.

Activity Progress Narrative:

DRS 01 0129 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$300,300.09$175,042.83City of Old River Winfree

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$175,042.83     Program Funds Drawdown $300,300.09

820

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

513 0 1415# of Persons 36.25

821

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,029.00

Urgent Need Onalaska

Total Projected Budget from All Sources

Match Contributed

$135,029.00

$3,300.00

$0.00

$0.00

$135,029.00

$133,195.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0130 (1a)

$9,982.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$3,300.00

To Date

12/01/2009

Area Benefit (Survey)

$133,195.02

Total Funds Expended

Responsible Organization:

$9,982.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water supply system failures to function caused by electrical outages as a result of Hurricane Ike by
purchasing and installing a permanently affixed 125kW natural gas generator at Water Plant #2 on Elbow Bend Rd. South of
US HWY 190.

Location Description:

Water Plant #2 on Elbow Bend Rd. South of US HWY 190

The City of Onalaska during the 1st Quarter of 2012 closed out their water facilities project. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0130 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$133,195.02$9,982.53Onalaska

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$9,982.53     Program Funds Drawdown $133,195.02

822

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

511 0 1176# of Persons 43.45

823

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,011.00

Urgent Need Onalaska

Total Projected Budget from All Sources

Match Contributed

$172,011.00

$0.00

$0.00

$0.00

$172,011.00

$141,129.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0130 (1b)

$25,428.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$45,950.00

To Date

12/01/2009

Area Benefit (Survey)

$141,129.68

Total Funds Expended

Responsible Organization:

$25,428.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failures to function caused by electrical outages as a result of Hurricane Ike by
purchasing and installing a permanently affixed 15kWnautal gas generator at lift stations: d-4 on the southside of US Hwy 190
just west of the Kickapoo bridge, PR-1 at the east end of Seagull Land, and A1 at the east end of Commercial Ave.

Location Description:

lift stations: d-4 on the southside of US Hwy 190 just west of the Kickapoo bridge, PR-1 at the east end of Seagull Land, and A1
at the east end of Commercial Ave

The City of Onalaska during the 1st Quarter of 2012 closed out their sewer facilities project. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0130 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$141,129.68$25,428.30Onalaska

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$25,428.30     Program Funds Drawdown $141,129.68

824

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

511 0 1176# of Persons 43.45

825

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,135,552.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$5,135,552.00

$6,700.00

$0.00

$0.00

$5,133,902.00

$3,685,330.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (10)

$1,495,045.89

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$6,700.00

To Date

12/01/2009

Area Benefit (Survey)

$3,685,330.79

Total Funds Expended

Responsible Organization:

$1,495,045.89

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage caused by Hurricane Ike by reconstructing the damage central fire station and purchasing
necessary fire protection equipment. Contractor shall prepare acquired property for the Central Fire Station parking lot to
address a failure to function of the Central Fire Station caused by Hurricane Ike.

Location Description:

Old Central Fire Station located at 501 7th Street, Orange, Texas

The City of Orange during the 1st quarter of 2012 construction was complete for their fire protection facilities project.

Activity Progress Narrative:

DRS 01 0131 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,685,330.79$1,495,045.89Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$1,495,045.89     Program Funds Drawdown $3,685,330.79

826

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4797 0 7904# of Persons 60.69

827

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,506.00

Urgent Need Orange

Total Projected Budget from All Sources

Match Contributed

$203,506.00

$4,650.00

$0.00

$0.00

$202,506.00

$197,453.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (1a)

$8,447.46

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$4,650.00

To Date

12/01/2009

Area Benefit (Survey)

$197,453.41

Total Funds Expended

Responsible Organization:

$8,447.46

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 500 kW natural gas generator at the Meeks Water Plant and one
permanently affixed 45 kW natural gas generator at the Link Street Service Center.  Improvements shall address a failure to
function caused by Hurrican Ike.

Location Description:

Meeks Water Plant located at 5800 Meeks Drive, Orange, Texas
Link Street Service Center located at 1401 Link Street, Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction complete for the Link Street generator water facilities
project.

Activity Progress Narrative:

DRS 01 0131 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$197,453.41$8,447.46Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$8,447.46     Program Funds Drawdown $197,453.41

828

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8722 0 17925# of Persons 48.66

829

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,989.00

Urgent Need Orange

Total Projected Budget from All Sources

Match Contributed

$118,989.00

$293.00

$0.00

$0.00

$118,489.00

$118,029.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (1b) (11th Street) (UN)

$2,035.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$293.00

To Date

12/01/2009

Area Benefit (Survey)

$118,029.19

Total Funds Expended

Responsible Organization:

$2,035.66

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address a failure to function caused by Hurricane Ike by purchasing and installing a 350kW diesel fueled
generator at the 11th Street lift station.

Location Description:

11th Street Lift Station located at 1510 11th Street, Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction complete for their 11th Street sewer facilities project.

Activity Progress Narrative:

DRS 01 0131 (1b) (11th Street) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$118,029.19$2,035.66Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,035.66     Program Funds Drawdown $118,029.19

830

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9062 0 16611# of Persons 54.55

831

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,630.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$58,630.00

$134.00

$0.00

$0.00

$58,130.00

$54,121.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (1b) (Cove LS) (LMI)

$4,035.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$134.00

To Date

12/01/2009

Area Benefit (Survey)

$54,121.79

Total Funds Expended

Responsible Organization:

$4,035.45

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address a failure to function caused by Hurricane Ike by purchasing and installing a 70kW natural gas
generator at the Cove lift station.

Location Description:

Cove Lift Station located at 1000 Levingston Street, Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction complete for the Cove Street Lift Station generator sewer
facilities project.

Activity Progress Narrative:

DRS 01 0131 (1b) (Cove LS) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$54,121.79$4,035.45Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,035.45     Program Funds Drawdown $54,121.79

832

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 898 1632# of Persons 55.02

833

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,235.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$135,235.00

$100.00

$0.00

$0.00

$134,735.00

$124,954.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (1b) (Jackson Street) (LMI)

$10,459.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$100.00

To Date

12/01/2009

Area Benefit (Survey)

$124,954.79

Total Funds Expended

Responsible Organization:

$10,459.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address a failure to function caused by Hurricane Ike by purchasing and installing a 150 kW natural gas
generator at the Jackson Street lift station.

Location Description:

Jackson Street Lift Station located at 910 Jackson Street, Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction complete for the Jackson Street Lift Station generator sewer
facilities project

Activity Progress Narrative:

DRS 01 0131 (1b) (Jackson Street) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$124,954.79$10,459.86Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$10,459.86     Program Funds Drawdown $124,954.79

834

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1204 1948# of Persons 61.81

835

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,600.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$154,600.00

$44.00

$0.00

$0.00

$154,100.00

$147,680.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (1b) (Simmons Drive) (LMI)

$10,922.96

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$44.00

To Date

12/01/2009

Area Benefit (Survey)

$147,680.84

Total Funds Expended

Responsible Organization:

$10,922.96

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall addres a failure to function caused by Hurricane Ike by purchasing and installing a 275 kW diesel fueled
generator at the Simmons Drive lift station.

Location Description:

Simmons Drive Lift Station located at 804 Simmons Drive, Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction complete for the Simmons Drive Lift Station generator
sewer facilities project.

Activity Progress Narrative:

DRS 01 0131 (1b) (Simmons Drive) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$147,680.84$10,922.96Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$10,922.96     Program Funds Drawdown $147,680.84

836

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1771 2472# of Persons 71.64

837

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,415.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$163,415.00

($7,150.66)

$0.00

$0.00

$153,315.00

$130,886.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (20) (Central Fire Station) (LMI)

$1,715.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($7,150.66)

To Date

12/01/2009

$130,886.27

Total Funds Expended

Responsible Organization:

$1,715.17

Clearance and Demolition Under Way

Activity Description:

Contractor shall demolish and clear the Emma Wallace Senior Center; the central fire station; and various abandoned homes
located throughout hte City of Orange that were damaged beyond repair by Hurricane ike.
DREF:
Contractor shall demolish and clear abandoned homes on various streets throughout the city of Orange to address direct
damage caused by Hurricane Ike.
DREF:
>Category B
>Demolition of damaged single family residential units will reduce risk by moving families out of areas at severe risk for future
disasters in Orange.

Location Description:

Citywide - city of Orange, Tx

The City of Orange during the 1st quarter of 2012 had construction completed for the Central Fire Station clearance demolition
project. The grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons
benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0131 (20) (Central Fire Station) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$130,886.27$1,715.17Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,715.17     Program Funds Drawdown $130,886.27

838

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Public Facilities 1

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

839

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,726.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$147,726.00

($4,384.67)

$0.00

$0.00

$147,726.00

$84,792.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (20) (Senior Center) (LMI)

$1,715.16

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($4,384.67)

To Date

12/01/2009

Area Benefit (Census)

$84,792.02

Total Funds Expended

Responsible Organization:

$1,715.16

Clearance and Demolition Under Way

Activity Description:

Contractor shall demolish and clear the Emma Wallace Senior Center (Orange Senior Center)to address a failure to function
and damage caused by Hurricane

Location Description:

Emma Wallace Senior Center (Orange Senior Center)

The City of Orange during the 1st quarter of 2012 had engineering design complete for the Senior Center clearance demolition
project.

Activity Progress Narrative:

DRS 01 0131 (20) (Senior Center) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$84,792.02$1,715.16Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$1,715.16     Program Funds Drawdown $84,792.02

840

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

841

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$442,098.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$442,098.00

($4,384.67)

$0.00

$0.00

$442,098.00

$435,939.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (20) (Single Family Res Demo) (LMI)

$2,450.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($4,384.67)

To Date

12/01/2009

Area Benefit (Census)

$435,939.30

Total Funds Expended

Responsible Organization:

$2,450.18

Clearance and Demolition Under Way

Activity Description:

Contractor shall demolish and clear sixty-seven (67) single-family residential abandoned properties on various streets
throughout the city of Orange to address direct damage caused by Hurricane Ike.
>
>DREF:
>Category B
>Demolition of damaged single family residential units will reduce risk by moving families out of areas at severe risk for future
disasters in Orange.

Location Description:

Orange - City wide

The City of Orange during the 1st quarter of 2012 had construction complete for the Single Family Residence clearance
demolition project.

Activity Progress Narrative:

DRS 01 0131 (20) (Single Family Res Demo)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$435,939.30$2,450.18Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

75/96# of Properties 0

0/687853Activity funds eligible for DREF (Ike 0

$2,450.18     Program Funds Drawdown $435,939.30

842

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

843

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,543,932.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$1,543,932.00

$4,800.00

$0.00

$0.00

$1,541,982.00

$853,078.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (7)

$502,531.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$4,800.00

To Date

12/01/2009

Area Benefit (Survey)

$853,078.55

Total Funds Expended

Responsible Organization:

$502,531.11

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct one (1) ADA compliant commercial building with all electrical, plumbing, HVAC, bathroom and
kithcen facilities - and one (1) concrete parking lot with securtiy lighting to serve as the Emma Wallace Senior Center.

Location Description:

Emma Wallace Senior Center - Orange, Texas

The City of Orange during the 1st quarter of 2012 had construction underway for their Senior Centers project.

Activity Progress Narrative:

DRS 01 0131 (7)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$853,078.55$502,531.11Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$502,531.11     Program Funds Drawdown $853,078.55

844

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1531 2944# of Persons 52.00

845

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,333.00

Low/Mod Orange

Total Projected Budget from All Sources

Match Contributed

$47,333.00

$1,700.00

$0.00

$0.00

$47,033.00

$35,917.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0131 (9)

$2,254.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$1,700.00

To Date

12/01/2009

Area Benefit (Survey)

$35,917.03

Total Funds Expended

Responsible Organization:

$2,254.28

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall pruchase and install permanently affixed park equipment to restore the park to its original use to address a
failure to function and damage caused by Hurricane Ike.

Location Description:

Soloman Johnson Park - Orange, Texas

Activity Progress Narrative:

DRS 01 0131 (9)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$35,917.03$2,254.28Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,254.28     Program Funds Drawdown $35,917.03

846

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1531 2944# of Persons 52.00

847

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,249.00

Urgent Need Ore City

Total Projected Budget from All Sources

Match Contributed

$97,249.00

$2,000.00

$0.00

$0.00

$97,249.00

$96,683.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0132 (1b)

$2,042.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$2,000.00

To Date

12/01/2009

Area Benefit (Survey)

$96,683.49

Total Funds Expended

Responsible Organization:

$2,042.54

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60 kW generator, pad and fencing for lift station #1 located at the
intersection of Hwy 259 and Easy Street to address a failure to function due to Hurricane Ike.

Location Description:

lift station #1 located at the intersection of Hwy 259 and Easy Street

The City of Ore City  during the 1st quarter of 2012 is awaiting closeout for the sewer facility project.

Activity Progress Narrative:

DRS 01 0132 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$96,683.49$2,042.54Ore City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,042.54     Program Funds Drawdown $96,683.49

848

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 308 654# of Persons 47.09

849

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$359,484.00

Low/Mod City of Palmhurst

Total Projected Budget from All Sources

Match Contributed

$359,484.00

$400.00

$0.00

$0.00

$357,434.00

$166,152.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0134 (4)

$3,395.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$400.00

To Date

03/01/2010

Area Benefit (Survey)

$166,152.89

Total Funds Expended

Responsible Organization:

$3,395.90

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall excavate 1,620 cubic yards of road in the Evie Subdivision and repair 3.890 square yards of road with eight
inch flexible base and two inch HMAC. Improvements are for the Evie Subdivision from Taylor Road west to the dead end.
Contractor shall excavate 1,660 cubic yards and repair 3,681 square yards of Los Ebanos Road with eight inch flexible base
and two inch HMAC. Improvements are located on Los Ebanos Road from Mile 3 to Mile 3 1/4.

Location Description:

Evie Subdivision on County Road 14112 between North Taylor Road and the west dead end, Palmhurst, Texas
Los Ebanos Road from the intersection of Mile 3 Road to Mile 3 1/4 Raod, Palmhurst, Texas

The City of Palmhurst during the 1st quarter of 2012 had an amendment approved and executed.  Construction activity was
underway of the Evie Subdivision street improvements.

Activity Progress Narrative:

DRS 01 0134 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$166,152.89$3,395.90City of Palmhurst

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2516# of Linear feet of Public Improvement 0

$3,395.90     Program Funds Drawdown $166,152.89

850

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2076 2300# of Persons 90.26

851

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,966.00

Low/Mod City of Palmhurst

Total Projected Budget from All Sources

Match Contributed

$195,966.00

$0.00

$0.00

$0.00

$195,966.00

$75,819.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0134 (5)

$2,131.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$75,819.79

Total Funds Expended

Responsible Organization:

$2,131.14

Construction/reconstruction of streets Under Way

Activity Description:

Evie Subdivision: Contractor shall purchase and install 966 linear feet of 24 inch diameter reinforced concrete pipe culvert,
install 966 linear feet of trench protection, 4 grate inlets, 2 5 foot diameter concrete manholes, and tie to existing manhole.
Construction shall take place in the Evie Subdivision No. 2 on County Road 14112 from North Taylor Road to the west dead
end. Improvements will increase the capacity fo the storm drainage system and reduce flooding. The underground storm sewer
system will connect to an existing drainage system along Shary Road.  
Los Ebanos Road: Contractor shall purchase and install 488 linear feet of 18 inch diameter RCP culvert, grade 2,560 linear feet
of bar ditch, and install 28 linear feet of safety end treatment. Construction shall take place on Los Ebanos Road from the
intersection of Mile 3 Road to Mile 3 1/4 Road. Improvemetns will increase the capacity of the storm sewer drainage system
and reduce future flooding. Underground storm sewer system will connect to an existing drainage system along Mile 3 road.
DREF: Category C  Portion Residential: Palmhurst has 15 residential properties and .4 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9740 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 90 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 10 percent and the risk-reducing expansion was 90 percent. 
Combined Ratio: .94

Location Description:

Evie Subdivision on County Road 14112 between North Taylor Road and the west dead end, Palmhurst, Texas
Los Ebanos Road from the intersection of Mile 3 Road to Mile 3 1/4 Raod, Palmhurst, Texas

DRS 01 0134 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$75,819.79$2,131.14City of Palmhurst

$2,131.14     Program Funds Drawdown $75,819.79

852

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of Palmhurst during the 1st quarter of 2012 had an amendment approved and executed.  Construction activity was
underway of the Evie Subdivision drainage improvements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3900# of Linear feet of Public Improvement 0

0/70232Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2076 0 2300# of Persons 90.26

853

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,022.00

Low/Mod Palmview

Total Projected Budget from All Sources

Match Contributed

$166,022.00

$2,573.00

$0.00

$0.00

$166,022.00

$150,083.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0135 (5) (Bentsen Palm) (LMI)

$623.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,573.00

To Date

02/01/2010

Area Benefit (Survey)

$150,083.93

Total Funds Expended

Responsible Organization:

$623.62

Construction/reconstruction of streets Under Way

Activity Description:

Goodwin Road: Contractor shall purchase and install 250 linear feet of 24 inch diameter RCP, 400 linear feet of 30 inch
diameter RCP, 400 linear feet of 36 inch diameter RCP, and 450 linear feet of 42 inch diameter RCP; install 3 storm sewer
manholes, 4 storm sewer inlets, concrete rip-rap, 1,500 linear feet of trench protection, and relate appurtenances. Construction
shall take place on Goodwin Road approximately 1/4 mile from Expressway 8. Improvements will increase the capacity of the
storm sewer system and reduce future flooding.   Bentsen Palm Drive: Contractor shall purchase and install 300 linear feet of
24 inch diameter RCP, 400 linear feet of 30 inch diameter RCP, 400 linear feet of 42 inch diameter RCP; install 4 sewer
manholes, 4 storm sewer inlets, concrete rip-rap, street paving, and install 1,500 linear feet of trench protection and related
appurtenances. Construction shall take place from the intersection of Bentsen Palm Drive and Mile 1 Road (FM 495), 1,700
linear feet to the north. Improvements will increase capacity of the storm sewer system and reduce future flooding.   La Homa
Road: Contractor shall purchase and install 250 linear feet of 24 inch diameter RCP, 400 linear feet of 30 inch diameter RCP,
400 linear feet of 36 inch diameter RCP, and 450 linear feet of 42 inch diameter RCP; purchase and install 3 storm sewer
manholes, 4 storm sewer inletes, concrete riprap, 1, 500 linear feet of trench protection, and related appurtenances.
Construction shall take place at La homa Road approximately 1/4 mile from Expressway 83. Improvements will increase the
capacity of the storm sewer drainage system and reduce future flooding.
DREF: Category C  Portion Residential: Palmview has 550 residential properties and 46 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9228 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 85 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 13 percent and the risk-reducing expansion was 87 percent. 
Combined Ratio: .90

Location Description:

DRS 01 0135 (5) (Bentsen Palm) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$150,083.93$623.62Palmview

$623.62     Program Funds Drawdown $150,083.93

854
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City of Palmview - Construction shall take place at Bentsen Palm Road from Mile 1 Road to 1,700 feet north of Mile 1 Road, at
South Goodwin Road from approximately ¼ mile to ¾ mile south of US Expressway 83, and at South La Homa Road from ¼
mile to ¾ mile south of US Expressway 83.

The City of Palmview during the 1st Quarter of 2012 had  construction activities underway for their Bentsen Palm flood and
drainage facilities project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3316# of Linear feet of Public Improvement 0

0/145964Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2306 0 4378# of Persons 52.67

855

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,650.00

Low/Mod Palmview

Total Projected Budget from All Sources

Match Contributed

$151,650.00

($1,595.00)

$0.00

$0.00

$151,650.00

$115,394.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0135 (5) (Goodwin Road) (LMI)

$2,183.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($1,595.00)

To Date

02/01/2010

Area Benefit (Survey)

$115,394.13

Total Funds Expended

Responsible Organization:

$2,183.33

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace under-sized storm sewer pipelines and ditches to address failures to function due to Hurricane Dolly
that led to localized flooding in the City of Palmview.  Contractor shall install approximately 3,000 linear feet of reinforced
concrete pipe ranging in size from 24-inch to 42-inch diameter, 8 storm sewer inlets, 3 storm sewer manholes, concrete riprap,
pavement repair, and associated appurtenances.  Construction shall take place at South Goodwin Road from approximately ¼
mile to ¾ mile south of US Expressway 83.
DREF:
>Category C
>Targeted drainage improvements will reduce risk of flood damage to predominantly Hispanic households on Goodwin Road.

Location Description:

South Goodwin Road from approximately ¼ mile to ¾ mile south of US Expressway 83.

The City of Palmview during the  1st Quarter of 2012 had construction activities underway for their Goodwin Road flood and
drainage facilities project.

Activity Progress Narrative:

DRS 01 0135 (5) (Goodwin Road) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$115,394.13$2,183.33Palmview

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3172# of Linear feet of Public Improvement 0

$2,183.33     Program Funds Drawdown $115,394.13

856
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/137370Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1881 3758# of Persons 50.05

857

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,648.00

Low/Mod Palmview

Total Projected Budget from All Sources

Match Contributed

$151,648.00

($1,595.00)

$0.00

$0.00

$151,648.00

$90,977.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0135 (5) (La Homa South) (LMI)

$2,183.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($1,595.00)

To Date

02/01/2010

Area Benefit (Survey)

$90,977.68

Total Funds Expended

Responsible Organization:

$2,183.33

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace under-sized storm sewer pipelines and ditches to address failures to function due to Hurricane Dolly
that led to localized flooding in the City of Palmview.  Contractor shall install approximately 3,000 linear feet of reinforced
concrete pipe ranging in size from 24-inch to 42-inch diameter, 8 storm sewer inlets, 3 storm sewer manholes, concrete riprap,
pavement repair, and associated appurtenances.  Construction shall take place at South La Homa Road from ¼ mile to ¾ mile
south of US Expressway 83.
>
>DREF:
>Category C
>Targeted drainage improvements will reduce risk of flood damage to predominantly Hispanic low-and-moderate income
households in La Homa South.

Location Description:

South La Homa Road from ¼ mile to ¾ mile south of US Expressway 83.

The City of Palmview during the 1st Quarter of 2012 had  construction activities underway for their La Homa South flood and
drainage facilities project.

Activity Progress Narrative:

DRS 01 0135 (5) (La Homa South) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$90,977.68$2,183.33Palmview

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,183.33     Program Funds Drawdown $90,977.68

858
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3146# of Linear feet of Public Improvement 0

0/137368Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 198 208# of Persons 95.19

859
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,725.00

Low/Mod Panola County

Total Projected Budget from All Sources

Match Contributed

$164,725.00

$4,300.00

$0.00

$0.00

$164,325.00

$151,444.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0136 (1a)

$30,366.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$4,300.00

To Date

12/01/2009

Area Benefit (Survey)

$151,444.48

Total Funds Expended

Responsible Organization:

$30,366.56

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 60 kW diesel generator with automatic transfer switch for the
Deadwood WSC located at FM 31 and CR 3193 in order to address a failure to function caused by Hurricane Ike. Contractor
shall purcahse and install a permanently affixed 20 kW diesel generator with automatic transfer switch at the Gary WSC located
at FM 999 and FM 1970 in order to address a failure to function caused by Hurricane Ike.

Location Description:

Deadwood WSC located at FM 31 and CR 3193, Gary WSC located at FM 999 and FM 197

Panola County during the 1st Quarter of 2012 completed construction for its water facility projects and submitted  closeout
documents. The grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons
benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0136 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$151,444.48$30,366.56Panola County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$30,366.56     Program Funds Drawdown $151,444.48

860
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

237 0 360# of Persons 65.83

861
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,356.00

Urgent Need Panorama Village

Total Projected Budget from All Sources

Match Contributed

$241,356.00

($584.00)

$0.00

$0.00

$241,356.00

$200,028.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0137 (1b)

$218.36

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($584.00)

To Date

12/01/2009

Area Benefit (Survey)

$200,028.09

Total Funds Expended

Responsible Organization:

$218.36

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 200kW natural gas generator for the Waste Water Treatment Plant
to address a failure to function caused by Hurricane Ike.

Location Description:

City of Panorama Village Waste Water Treatment Plant

The City of Panorama Village during the 1st quarter of 2012 received an administratively closed letter for their Waste Water
Treatment Plant Sewer Facilities project.

Activity Progress Narrative:

DRS 01 0137 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$200,028.09$218.36Panorama Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$218.36     Program Funds Drawdown $200,028.09

862
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

483 0 1991# of Persons 24.26

863

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,132.00

Low/Mod Penitas

Total Projected Budget from All Sources

Match Contributed

$195,132.00

$13,500.00

$0.00

$0.00

$187,132.00

$47,845.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0139 (5)

$6,310.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$6,500.00

To Date

12/01/2009

Area Benefit (Survey)

$47,845.14

Total Funds Expended

Responsible Organization:

$6,310.48

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install 300 linear feet of 24 inch RCP, 2 type "C" inlets, and related appurtenances to replace the existing valley
gutter drainage system. Contractor shall excavate approximately 16,600 cubic yards of material to widen the existing drainage
swale from 10 feet to 30 feet . Construction shall take place at the Barcelona Heights Subdivision located along Tom Gill Road
just north of US Expressway 83. Improvements will increase the capacity of the storm drainage system by reducing future
flooding.
DREF: Category C  Portion Residential: Penitas has 133 residential properties and 1 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9925 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent.  Combined Ratio: 1.0

Location Description:

City of Penitas

The City of Penitas during the 1st Quarter of 2012 had new environmental review and engineering underway due to approval of
performance statement amendment  for their flood and drainage project.

Activity Progress Narrative:

DRS 01 0139 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$47,845.14$6,310.48Penitas

$6,310.48     Program Funds Drawdown $47,845.14

864
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

0/171004Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 306 579# of Persons 52.85

865

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100,414.00

Low/Mod City of Pharr

Total Projected Budget from All Sources

Match Contributed

$2,100,414.00

$7,500.00

$0.00

$0.00

$2,098,614.00

$240,780.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0140 (5)

$6,899.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$7,500.00

To Date

02/01/2010

Area Benefit (Survey)

$240,780.50

Total Funds Expended

Responsible Organization:

$6,899.22

Construction/reconstruction of streets Under Way

Activity Description:

Downtown Drainage Improvement Project: Contractor shall purchase and install approximately 1,500 linear feet of 7x5 foot
concrete box culvert, 1,120 linear feet of 9x5 foot concrete box culvert, 940 linear feet of 11x6 foot concrete box culvert, 175
linear feet of jack and bored 72 inch diameter storm sewer pipe, 900 linear feet of 24 inch diameter RCP, 12 manhols, 33 inlets,
and related appurteanances. Contractor shall remove and construct 8,035 square yards of roadway using a 2 inch thick Type
"D" hot mix asphalt concrete pavement, install 7,200 square yards of 8 inch thick compacted caliche base, and install 7,200
square yards of 6 inch thick compacted subgrade. Construction shall take place along the following streets on the west side of
downtown Pharr: Dalia Street from State Street to Jones Avenue; Jones Avenue from Dahlia Street to Flag Street; and Flag
Street from Jones Avenue to Drainage Ditch south of Sam Houston Avenue. Improvements will increse the capacity fo the
existing storm sewer systema nd reduce future flooding in downtown Pharr.
DREF: Category C  Portion Residential: Pharr has 664 residential properties and 151 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .8147 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .81

Location Description:

City of Pharr-citywide

Activity Progress Narrative:

DRS 01 0140 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$240,780.50$6,899.22City of Pharr

$6,899.22     Program Funds Drawdown $240,780.50

866
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The City of Pharr during the 1st Quarter of 2012 had construction activities underway for their flood and drainage project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4635# of Linear feet of Public Improvement 0

0/1687074Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4457 6485# of Persons 68.73

867

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,955.00

Urgent Need Pine Forest

Total Projected Budget from All Sources

Match Contributed

$333,955.00

$5,309.00

$0.00

$0.00

$332,155.00

$315,850.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0141 (5)

$23,443.49

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$5,309.00

To Date

12/01/2009

Area Benefit (Survey)

$315,850.90

Total Funds Expended

Responsible Organization:

$23,443.49

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clear and grub approximately three acres (3 ac.) and excavate approximately three thousand six hundred fifty-
five cubic yards (3,655 c.y.) of soil for a detention pond, install thirty-six linear feet (36 l.f.) of fifty-four inch (54 in.) RCP, sixty-
two linear feet (62 l.f.) of forty-two inch (42 in.) RCP, twenty cubic yards (20 c.y.) of Class &ldquoA&rdquo concrete, sixty-five
cubic yards (65 c.y.) of rock, and approximately two thousand four hundred fifty linear feet (2,450 l.f.) of six foot (6 ft.) high chain
link fence around the detention pond. Proposed improvements will detain excess runoff and improve the function of the existing
storm drainage system and reduce flooding during peak runoff.  Improvements shall address a failure to function due to
Hurricane Ike.
DREF: Category C  Portion Residential: Pine Forest has 84 residential properties and 0 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent. Combined Ratio: 1.0

Location Description:

City of Pine Forest

The City of Pine Forest during the 1st quarter of 2012 had acquisition completed and the construction underway for their flood
and drainage facilities.

Activity Progress Narrative:

DRS 01 0141 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$315,850.90$23,443.49Pine Forest

$23,443.49     Program Funds Drawdown $315,850.90

868
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2548# of Linear feet of Public Improvement 0

0/320084Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 193 619# of Persons 31.18

869

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,906.00

Urgent Need Pineland

Total Projected Budget from All Sources

Match Contributed

$113,906.00

$2,500.00

$0.00

$0.00

$113,906.00

$96,043.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0142 (1a)

$4,770.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

$2,500.00

To Date

11/01/2009

Area Benefit (Survey)

$96,043.21

Total Funds Expended

Responsible Organization:

$4,770.62

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 105kW natural gas generator, extend the gas line and install
related appurtenances at the water well #3 on Temple Street. This shall resolve the well failure to function that resulted from
power outages caused by Hurricane Ike.

Location Description:

City of Pineland water well #3 on Temple Street

The City of Pineland during the 1st Quarter of 2012 administratively closed their water facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0142 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$96,043.21$4,770.62Pineland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$4,770.62     Program Funds Drawdown $96,043.21

870
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

429 0 939# of Persons 45.69

871
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,259.00

Urgent Need Plum Grove

Total Projected Budget from All Sources

Match Contributed

$219,259.00

$16,700.00

$0.00

$0.00

$215,959.00

$104,788.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0143 (10)

$14,634.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$16,700.00

To Date

12/01/2009

Area Benefit (Survey)

$104,788.70

Total Funds Expended

Responsible Organization:

$14,634.28

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage to the fire station building caused by wind from Hurricane Ike by constructing a new,
approximately 3,200 square foot, engineered metal building including bathrooms, a permanently-affixed 30kW diesel generator,
and a non-potable water well for fire protection purposes.

Location Description:

Construction shall take place at 7830 Plum Grove Rd.

The City of Plum Grove during the 1st quarter of 2012 submitted an amendment to modify the scope of the project and extend
the completion date.

Activity Progress Narrative:

DRS 01 0143 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$104,788.70$14,634.28Plum Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$14,634.28     Program Funds Drawdown $104,788.70

872

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

384 0 870# of Persons 44.14

873

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,715.00

Low/Mod City of Point Blank

Total Projected Budget from All Sources

Match Contributed

$211,715.00

($39,371.00)

$0.00

$0.00

$211,715.00

$204,524.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0144 (4)

$9,559.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($39,371.00)

To Date

04/01/2010

Area Benefit (Survey)

$204,524.63

Total Funds Expended

Responsible Organization:

$9,559.44

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair three roads in the city of Point Blank. 300 linear feet of Governors Point Drive, 2,100 linear feet of
Governor Hogg Drive, and 2,200 linear feet of Wilderness Rd.

Location Description:

Governors Point Drive, Governor Hogg Drive, and Wilderness Road - Point Blank, Texas

The City of Point Blank during the 1st Quarter of 2012 completed construction for their street improvements project.

Activity Progress Narrative:

DRS 01 0144 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$204,524.63$9,559.44City of Point Blank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7060/7060# of Linear feet of Public Improvement 0

$9,559.44     Program Funds Drawdown $204,524.63

874

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

157 0 301# of Persons 52.16

875

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,876.00

Low/Mod City of Point Blank

Total Projected Budget from All Sources

Match Contributed

$150,876.00

$50,471.00

$0.00

$0.00

$150,276.00

$97,993.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0144 (5)

$14,967.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$50,471.00

To Date

04/01/2010

Area Benefit (Survey)

$97,993.58

Total Funds Expended

Responsible Organization:

$14,967.07

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove existing culvert and install 40 linear feet of 48 inch diameter RCP culvert, concrete headwalls and
wingwalls, and other related appurtenances; install 100 square yards of payment, and 40 linear feet of cement stabilized
backfill. Construction shall take place on Northwoods Drive, south of its intersection with State Highway 190. Improvemetns will
increase the capacity of the storm sewer drainage system and reduce future flooding.
DREF: Category C  Portion Residential: Point Blank has 59 residential properties and 0 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .90

Location Description:

Northwoods Drive - Point Blank, Texas

The City of Point Blank during the 1st quarter of 2012 added an additional culvert for their flood and drainage facilities project.
This engineering is underway.

Activity Progress Narrative:

DRS 01 0144 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$97,993.58$14,967.07City of Point Blank

$14,967.07     Program Funds Drawdown $97,993.58

876

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/70# of Linear feet of Public Improvement 0

0/84464Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

58 0 111# of Persons 52.25

877

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,666.00

Low/Mod City of Point Comfort

Total Projected Budget from All Sources

Match Contributed

$197,666.00

$4,500.00

$0.00

$0.00

$196,966.00

$190,027.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0145 (14)

$19,720.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$4,500.00

To Date

04/01/2010

Area Benefit (Survey)

$190,027.28

Total Funds Expended

Responsible Organization:

$19,720.97

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall dredge and remove approximately 5,000 cubic yards of silt material from the Point Comfort Harbor and
Channel. Construction shall take place at the Point Comfort Harbor and Channel at the end of Lamar Street. Proposed
improvements will restore launch access capabilities to the harbor and provide emergency watercraft access to residents,
boaters, and workers on Lavaca Bay. Improvements are to address damage caused by Hurricane Ike.

Location Description:

City of Point Comfort - Harbor and Channel at end of Lamar Street

The City of Point Comfort during the 1st Quarter of 2012 submitted the close-out for the specially authorized public facilities and
improvements dredging project and it was administratively closed. Grant has been Administratively Closed. DRGR Activity
Status will be updated to Closed once all financial transactions are completed and grant funds have been reconciled to GLO
Accounting.

Activity Progress Narrative:

DRS 01 0145 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$190,027.28$19,720.97City of Point Comfort

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$19,720.97     Program Funds Drawdown $190,027.28

878

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

332 0 614# of Persons 54.07

879

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$710,583.00

Low/Mod Polk County

Total Projected Budget from All Sources

Match Contributed

$710,583.00

$2,800.00

$0.00

$0.00

$709,683.00

$80,343.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (14) (IAH Detention Center) (LMI)

$10,306.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$2,800.00

To Date

06/01/2010

Area Benefit (Survey)

$80,343.06

Total Funds Expended

Responsible Organization:

$10,306.57

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install two permanently-affixed 500 kW diesel generators, including slab, electrical, and fence at
the IAH Detention Facility at FM 350 South. This shall address a failure to function caused by electrical outages related to
Hurricane Ike.

Location Description:

Polk County - IAH Detention Facility at FM 350 South

Polk County during the 1st Quarter of 2012 had construction activities underway for their specially authorized public facilities
and improvements project. 

Activity Progress Narrative:

DRS 01 0146 (14) (IAH Detention Center) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$80,343.06$10,306.57Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$10,306.57     Program Funds Drawdown $80,343.06

880

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1056 0 1056# of Persons 100.00

881

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,484.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$200,484.00

$4,500.00

$0.00

$0.00

$199,784.00

$57,218.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (1a) (UN)

$12,456.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$4,500.00

To Date

06/01/2010

Area Benefit (Survey)

$57,218.82

Total Funds Expended

Responsible Organization:

$12,456.97

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) fifty kilowatt (50 kW) permanently-affixed, propane-fueled generator with automatic
transfer switch and associated appurtenances.  Contractor shall construct a slab for generator mounting and perform site work
associated with construction.  In addition, Contractor shall purchase and install one (1) fifty kilowatt (50 kW) permanently-
affixed, propane-fueled generator with automatic transfer switch and associated appurtenances. Contractor shall construct a
slab for generator mounting and perform site work associated with construction.  Installation of these backup generators will
ensure continuous operation of the water plant and uninterrupted water service. This shall address a failure to function caused
by Hurricane Ike.

Location Description:

Construction shall take place at the Wakefield Water Plant located on FM 357 and at the remote well site located approximately
two (2) miles north of the Wakefield Water Plant  in Polk County

Polk County during the 1st Quarter of 2012 had construction activities underway their water facilities project. 

Activity Progress Narrative:

DRS 01 0146 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$57,218.82$12,456.97Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$12,456.97     Program Funds Drawdown $57,218.82

882

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

270 0 665# of Persons 40.60

883

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,021.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$296,021.00

$0.00

$0.00

$0.00

$296,021.00

$48,396.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (4) (Bird Rd) (UN)

$7,354.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$48,396.02

Total Funds Expended

Responsible Organization:

$7,354.17

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct the Bird Road culvert by removing the undersized culvert and replacing it with a new 10' by 6'
concrete box culvert with wing walls and pavement replacement. This shall address a failure to function which resulted in
significant flooding caused by Hurricane Ike.

Location Description:

Polk County - Bird Road

Polk County during the 1st Quarter of 2012 had construction activities underway for their county-wide road reconstruction street
improvements project and received approval to utilize surplus funds to make street improvements on an additional 19 streets
not contained in the original scope of work.

Activity Progress Narrative:

DRS 01 0146 (4) (Bird Rd) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,396.02$7,354.17Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/155# of Linear feet of Public Improvement 0

$7,354.17     Program Funds Drawdown $48,396.02

884

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 477 1272# of Persons 37.50

885

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,020.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$399,020.00

$0.00

$0.00

$0.00

$399,020.00

$48,510.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (4) (Freeman Road) (UN)

$7,354.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$48,510.79

Total Funds Expended

Responsible Organization:

$7,354.19

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and replace bridge pilings, abutments, beams, traffic railing, bridge slab, and roadway
approaches. The repairs will restore access to the area and ensure the function of the road and bridge.  Improvements will
address a failure to function due to Hurricane Ike.

Location Description:

Construction shall take place on Freeman Road south of Bill Barrett Road at Milton Creek, northeast of Livingston, Texas

Polk County during the 1st quarter of 2012 had construction activities underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0146 (4) (Freeman Road) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,510.79$7,354.19Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/450# of Linear feet of Public Improvement 0

$7,354.19     Program Funds Drawdown $48,510.79

886

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

465 0 1488# of Persons 31.25

887

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,521.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$278,521.00

$0.00

$0.00

$0.00

$278,521.00

$48,510.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (4) (Lakeside Village) (UN)

$7,354.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$48,510.82

Total Funds Expended

Responsible Organization:

$7,354.20

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct the Lakeside Village Road culvert by removing the undersized culvert and replacing it with a new
10' by 5' concrete box culvert with wing walls and pavement replacement. This shall address a failure to function which resulted
in significant flooding caused by Hurricane Ike.

Location Description:

Polk County - Lakeside Village Road

Polk County during the 1st quarter of 2012 had construction activities underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0146 (4) (Lakeside Village) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,510.82$7,354.20Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/155# of Linear feet of Public Improvement 0

$7,354.20     Program Funds Drawdown $48,510.82

888

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 988 2991# of Persons 33.03

889

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,621.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$284,621.00

$0.00

$0.00

$0.00

$284,621.00

$48,510.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (4) (Walnut Ridge) (UN)

$7,354.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$48,510.81

Total Funds Expended

Responsible Organization:

$7,354.21

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove existing culverts and construct new bridge pilings, abutments, beams, traffic railing, bridge slab, and
roadway approaches.  The repairs will restore access to the area and ensure the function of the road and bridge.
 This shall address a failure to function which resulted in significant flooding caused by Hurricane Ike.

Location Description:

Construction shall take place on Walnut Ridge Road at Choates Creek, outside of Livingston, Texas.

Polk County during the 1st quarter of 2012 had construction activities underway for their street improvements project.

Activity Progress Narrative:

DRS 01 0146 (4) (Walnut Ridge) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$48,510.81$7,354.21Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/350# of Linear feet of Public Improvement 0

$7,354.21     Program Funds Drawdown $48,510.81

890

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

782 0 2365# of Persons 33.07

891

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,901,516.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$1,901,516.00

$0.00

$0.00

$0.00

$1,901,516.00

$40,739.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (6) (Commerce Center) (UN)

$5,693.80

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$40,739.25

Total Funds Expended

Responsible Organization:

$5,693.80

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct a new college campus building including a conference center between 30,000 and 60,000 square
feet - with parking facility.  Construction of the campus building will ensure adequate needs of the campus as a public shelter.
 

Location Description:

Livingston, Texas -- on Trade Days Boulevard off Hwy 59 Bypass

Polk County during the 1st Quarter of 2012 started construction on their neighborhood facilities/community center shelter
project.

Activity Progress Narrative:

DRS 01 0146 (6) (Commerce Center) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$40,739.25$5,693.80Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$5,693.80     Program Funds Drawdown $40,739.25

892

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 15159 37691# of Persons 40.22

893

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,872,692.00

Urgent Need Polk County

Total Projected Budget from All Sources

Match Contributed

$2,872,692.00

$0.00

$0.00

$0.00

$2,872,692.00

$221,873.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0146 (6) (Six County Shelters) (UN)

$53,552.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$221,873.51

Total Funds Expended

Responsible Organization:

$53,552.81

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) two hundred thirty kilowatt (230 kW) propane-fueled generator, and one (1) one
hundred thirty kilowatt (130 kW) propane-fueled generator at Big Sandy Independent School District (ISD), 401 Wildcat Drive;
and one (1) two hundred fifty kilowatt (250 kW) natural gas-fueled generator at Goodrich Junior High School Building, 234 Katie
Simpson Drive, Goodrich, Texas; and one (1) one thousand one hundred kilowatt (1,100 kW) natural gas-fueled generator at
Livingston Junior High School Building, 1801 US Highway 59 South, Livingston, Texas; and one (1) two hundred fifty kilowatt
(250 kW) natural gas-fueled generator at Onalaska Elementary School Building 304 FM 356, Onalaska, Texas; and one (1) two
hundred fifty kilowatt (250 kW) natural gas-fueled generator at Leggett ISD Building at the intersection of FM 942 and Freeman
Road; and one (1) one hundred twenty-five kilowatt (125 kW) permanently-affixed, natural gas-fueled generator at the Dunbar
Gym located at 1103 Dunbar Avenue, in Livingston, Texas.  Improvements will address a failure to function caused by
Hurricane Ike.

Location Description:

Polk County - Countywide

Polk County during the 1st Quarter of 2012 had construction activities underway for their neighborhood facilities/community
center shelters project.

Activity Progress Narrative:

DRS 01 0146 (6) (Six County Shelters) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$221,873.51$53,552.81Polk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$53,552.81     Program Funds Drawdown $221,873.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 16543 41133# of Persons 40.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,362.00

Urgent Need Port Aransas

Total Projected Budget from All Sources

Match Contributed

$302,362.00

($1,992.00)

$0.00

$0.00

$302,362.00

$296,702.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0147 (14)

$15,373.31

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($1,992.00)

To Date

02/01/2010

Area Benefit (Survey)

$296,702.28

Total Funds Expended

Responsible Organization:

$15,373.31

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall re-construct the dune ridge at Beach Access Road 1 including rebuilding the dune to match the height of the
adjacent natural dune ridge using material similar to that found in the natural dunes; and reconstruct approximately 750 linear
feet of Beach Access Road 1 with curb and gutter atop the rebuilt dune using crushed concrete/stabilized cement base and
new asphalt. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Beach Access Road 1-city of Port Aransas

The City of Port Aransas during the 1st quarter of 2012 was pending project close-out for their specially authorized public
facilities and improvements project.  Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed
once all financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0147 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$296,702.28$15,373.31Port Aransas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/800# of Linear feet of Public Improvement 0

$15,373.31     Program Funds Drawdown $296,702.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1134 0 3357# of Persons 33.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,251.00

Urgent Need Port Aransas

Total Projected Budget from All Sources

Match Contributed

$133,251.00

$1,469.00

$0.00

$0.00

$133,251.00

$121,512.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0147 (5)

$10,877.77

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,469.00

To Date

02/01/2010

Area Benefit (Survey)

$121,512.88

Total Funds Expended

Responsible Organization:

$10,877.77

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall re-construct ditch and culvert system for the Leeward Sands Subdivision to address a failure to function
caused by Hurricane Ike.

Location Description:

City of Port Aransas-Leeward Sands Subdivision

The City of Port Aransas during the 1st quarter of 2012 was pending project close-out for their flood and drainage facilities
project. Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions
are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0147 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$121,512.88$10,877.77Port Aransas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1450/1450# of Linear feet of Public Improvement 0

$10,877.77     Program Funds Drawdown $121,512.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4 0 104# of Persons 3.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,104,712.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$1,104,712.00

($661,545.00)

$0.00

$0.00

$1,102,162.00

$61,984.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (1a)

$24,683.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($661,545.00)

To Date

01/01/2010

Area Benefit (Survey)

$61,984.01

Total Funds Expended

Responsible Organization:

$24,683.35

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a new water standpipe, controls, and piping on 1st Street and Mechanic Street to address failure to
function due to Hurricane Ike.

Location Description:

City of Port Arthur- 1st Street and Mechanic Street

The City of Port Arthur during the 1st quarter of 2012 had construction underway for the Standpipe water facilities project.

Activity Progress Narrative:

DRS 01 0148 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$61,984.01$24,683.35Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$24,683.35     Program Funds Drawdown $61,984.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 298 653# of Persons 45.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$888,706.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$888,706.00

($8,141.00)

$0.00

$0.00

$888,706.00

$27,879.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (1a) (Water Purification Plant)

$27,879.46

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($8,141.00)

To Date

01/01/2010

Area Benefit (Survey)

$27,879.46

Total Funds Expended

Responsible Organization:

$27,879.46

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed emergency backup generator with automatic transfer switch
and associated appurtenances of sufficient size to provide electrical power to operate the Water Purification Plant in
accordance with TCEQ requirements, concrete pad for generator mounting, and perform site work in accordance with
construction. 

Location Description:

Construction shall take place at the Water Purification Plant located at 1101 H. O. Mills Boulevard in Port Arthur, Texas

The City of Port Arthur during the 1st Quarter of 2012 had construction underway for the Water Purification Plant water facilities
project.

Activity Progress Narrative:

DRS 01 0148 (1a) (Water Purification Plant)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,879.46$27,879.46City of Port Arthur

$0.00$0.00Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$27,879.46     Program Funds Drawdown $27,879.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31689 57023# of Persons 55.57

903
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,194.50

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$2,250,194.50

$604,432.50

$0.00

$0.00

$2,250,194.50

$294,869.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (1b) (Main WWTP) (LMI)

$119,500.36

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$604,432.50

To Date

01/01/2010

Area Benefit (Survey)

$294,869.13

Total Funds Expended

Responsible Organization:

$107,569.99

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install ten (10) permanently affixed generators with automatic transfer switches and associated
appurtenances.  Construction shall take place at various Lift Stations and Wastewater Treatment Facilities throughout the city
as identified. 

Location Description:

10 Sewer Facilities: Main Wastewater treatment plant on Procter Street, Main WWTP Secondary Electrical Feed at 6300
Porcter Street; Main Outfall Lift Station on Procter Street, North Plant Lift Station at 7439 Twin City Hwy; 46th Street Lift Station
at 4001 46th Street; Lake Charles Lift Station at 1850 Lakeshore Drive; 74th Street Lift Station , Pioneer Park Lift
Station, Montrose Lift Station, FM Highway 365 lift station - Port Arthur, Texas
 

The City of Port Arthur during the 1st quarter of 2012 had the construction underway for the Main Waste Water Treatment Plant
sewer facilities project.
During the reporting period an amount less than the quarterly disbursement amount was reported. The lesser amount of
$107,569.99 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0148 (1b) (Main WWTP) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$294,869.13$107,569.99Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Public Facilities 0

$119,500.36     Program Funds Drawdown $294,869.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31737 57142# of Persons 55.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,595.50

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$378,595.50

($78,313.50)

$0.00

$0.00

$378,595.50

$248,847.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (1b) (Pleasure Island WWTP) (LMI)

$179,837.10

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($78,313.50)

To Date

01/01/2010

Area Benefit (Survey)

$248,847.18

Total Funds Expended

Responsible Organization:

$191,767.47

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall construct a new 300,000 gallon per day diversion lift station with elevated controls and electrical components,
and install a 27 kW natural gas generator at the Pleasure Island Waste Water Treatment Plant to address a failure to function
and direct damage due to Hurricane Ike. Grantee shall also install 1,850 l.f. of six-inch diameter sewer pipe to connect to the
Port Arthur Wastewater Treatment Plant.

Location Description:

Pleasure Island Waste Water Treatment Plant

The City of Port Arthur during the 1st quarter of 2012 had the construction complete for the Pleasure Island Waste Water
Treatment Plant sewer facilities project.
During the reporting period an amount greater than the quarterly disbursement amount was reported. The increase of
$191,767.47 was determined based on a reconciliation of draws on the activity along with prior period adjustments.

Activity Progress Narrative:

DRS 01 0148 (1b) (Pleasure Island WWTP) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$248,847.18$191,767.47Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/1850# of Linear feet of Public Improvement 0

$179,837.10     Program Funds Drawdown $248,847.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 48 119# of Persons 40.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,012,749.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$2,012,749.00

($66,578.00)

$0.00

$0.00

$2,012,749.00

$1,131,320.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (20)

$493,188.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($66,578.00)

To Date

01/01/2010

Area Benefit (Survey)

$1,131,320.56

Total Funds Expended

Responsible Organization:

$493,188.02

Clearance and Demolition Under Way

Activity Description:

Contractor shall demolish and clear one hundred thirteen (113) commercial structures which were damaged by Hurricane Ike
and are in violation of the City's code of Ordinance.  Demolition shall take place throughout the city. 
DREF:
>Category B
>Demolition of damaged single family residential units will reduce risk by moving families out of areas at severe risk for future
disasters in Port Arthur.

Location Description:

City Wide - various commercial property locations.

The City of Port Arthur during the 1st quarter of 2012 had construction complete for 4 phases;  bidding underway for 2 phases
and environmental underway for 1 phase  and awarding underway for the clearance demolition activities project. The grant
remains open for completion for any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0148 (20)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,131,320.56$493,188.02Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/113# of buildings (non-residential) 14

$493,188.02     Program Funds Drawdown $1,131,320.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2795827Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31689 57023# of Persons 55.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

Urgent Need Port Arthur

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$50,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (21a)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

01/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Grantee shall use grant funds to perform photographic historic research survey of the City's commercial buildings as requeisted
by the Texas Historical Commission.

Location Description:

City wide - commecial properties - Port Arthur, Texas

The City of Port Arthur during the 1st quarter of 2012 the historic survey project was bid and awarded.

Activity Progress Narrative:

GLO #10-5217-000-5200Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Port Arthur

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31689 57023# of Persons 55.57

911
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,764,841.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$6,764,841.00

$138,702.00

$0.00

$0.00

$6,764,841.00

$2,735,075.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0148 (5)

$1,710,525.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$138,702.00

To Date

01/01/2010

Area Benefit (Survey)

$2,735,075.80

Total Funds Expended

Responsible Organization:

$1,710,525.55

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall perform drainage improvements at the following locations:
Location
Activity
Procter Street:
From Duff Drive to Pecos Avenue
Install two thousand nine hundred linear feet  (2,900 l.f.) of  twenty-four inch to fifty-four inch (24 in.&ndash54 in) reinforced
concrete pipe, manholes, inlets, and related appurtenances.
Project Length- Four thousand linear feet (4,000 l.f.)
Stadium Drive:
Rosedale Drive from 14th Street to Lewis Drive
Install one thousand eight hundred forty linear feet  (1,448 l.f.) of eighteen inch to thirty inch (18 in.&ndash30 in) reinforced
concrete pipe, catch basins, manholes, inlets, and related appurtenances.
Kansas Avenue:
From W. 19th Street to W. Thomas Boulevard.
Install three thousand eight hundred fifty linear feet  (3,850 l.f.) of  twenty-four inch to forty-two inch (24 in.&ndash42 in)
reinforced concrete pipe, manholes, inlets, and related appurtenances.
Project Length- Four thousand one hundred linear feet (4,100 l.f.)
Lee Avenue:
From 10th Street to south of Delaware Drive
Install one thousand one hundred seventy linear feet  (1,170 l.f.) of eighteen inch to thirty-six inch (18 in.&ndash36 in)
reinforced concrete pipe, catch basins, junction boxes, and related appurtenances.
Project Length- One thousand linear feet (1,000 l.f.)
Sabine Pass Ditch:
Bufford Ditch and Granger Ditch
Install thirty inch to thirty-six inch (30 in. to 36 in.) backflow preventers, (5) headwalls, concrete driven pilings, and related
appurtenances on two (2) ditches to prevent tidal inflow and reduce resistance to flowing storm water.

DRS 01 0148 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,735,075.80$1,710,525.55Port Arthur

$1,710,525.55     Program Funds Drawdown $2,735,075.80
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Vista Village Ditch: 
From 50th Street to H.O. Mills
Extend concrete lining on ditch, and install eight linear feet  (8 l.f.) of  forty-two inch (42 in.) reinforced concrete pipe, and
related appurtenances.
Project Length- Approximately one thousand linear feet (1,000 l.f)
Mauve Outfall Ditch: 
Along 19th Street  From 58th Street to SH 73
Widen and concrete line ditch, and install twenty-four linear feet  (24 l.f.) of  twenty-four inch (24 in.) reinforced concrete pipe,
thirty-six linear feet (36 l.f.) of five foot by 4 foot (5 ft. x 4 ft.) concrete box culvert, and related appurtenances.
Project Length- Approximately one thousand two hundred linear feet (1,200 l.f)
Zwolle Outfall Ditch:  Along 19th Street- from Stillweel to Memorial Boulevard
Repair concrete ditch lining and remove vegetation.
Project Length- Approximately five thousand linear feet (5,000 l.f)
Golf Course Pump Station:
Located at Babe Zaharias Golf Course
Demolish existing wood structure and construct new building to current codes and standards, including all related electrical
work,  and refurbish existing electric motors and drainage system pumps.
Sabine Pass:  Ditches throughout Sabine Pass area
Widen roadside ditches throughout area to increase capacity.
Project Length- approximately seventy-three thousand nine hundred twenty linear feet (73,920 l.f.) to one hundred five
thousand six hundred linear feet (105,600 l.f.)
Port Acres:  Ditches throughout Port Acres area
Widen roadside ditches throughout area to provide better flow.
Project Length- approximately one hundred seventy-four thousand two hundred linear feet (174,200 l.f.) to one hundred
seventy-nine thousand five hundred twenty linear feet (179,520 l.f.)
These proposed improvements will increase the capacity of the storm sewer system and reduce future flooding.
DREF: Category C  Portion Residential: Port Arthur has 16,346 residential properties and 1,234 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9298 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .86

Location Description:

City of Port Arthur - Citywide

The City of Port Arthur during the 1st quarter of 2012 had construction complete for 5 projects and all others had construction
underway for the county-wide flood and drainage facilities project.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/299380# of Linear feet of Public Improvement 0

0/6495449Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 31689 57023# of Persons 55.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,171.00

Low/Mod City of Port Isabel

Total Projected Budget from All Sources

Match Contributed

$216,171.00

$9,000.00

$0.00

$0.00

$214,071.00

$55,999.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0149 (6)

$15,326.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$9,000.00

To Date

04/01/2010

Area Benefit (Survey)

$55,999.59

Total Funds Expended

Responsible Organization:

$15,326.94

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall renovate the existing community center by replacing the roof with a new modified roof system with new roof
drains, remove exterior finish on fluted concrete masonry unit (CMU) walls, apply a sealer and exterior finish system, and
weatherize and glaze the exterior.  Contractor shall construct an approximate one thousand two hundred sixty-eight square foot
(1,268 s.f.) addition equipped with restroom and shower facilities that meet ADA standards. Contractor shall purchase and
install one (1) permanently-affixed quick-connect manual transfer switch, including related electrical controls and components,
to facilitate the installation of a generator that will be provided, as needed, by the State Emergency Management and County
EOC.  Construction shall take place at 213 Yturria Street.  Renovation of the community center will ensure an adequate public
shelter for the city. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Port Isabel Community Center, 405 N Yturria Street - Port Isabel, Texas

The City of Port Isabel during the 1st Quarter of 2012 had project bid selection complete and construction activities underway
for their neighborhood facilities and community centers project.

Activity Progress Narrative:

DRS 01 0149 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$55,999.59$15,326.94City of Port Isabel

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public Improvement 0

$15,326.94     Program Funds Drawdown $55,999.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2986 4865# of Persons 61.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,121.00

Urgent Need Port Lavaca

Total Projected Budget from All Sources

Match Contributed

$55,121.00

$4,000.00

$0.00

$0.00

$54,521.00

$46,623.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0150 (14)

$21,676.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$4,000.00

To Date

12/01/2009

Area Benefit (Survey)

$46,623.03

Total Funds Expended

Responsible Organization:

$21,676.83

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage caused by Hurricane Ike storm surge by providing and installing beach sand, repairing rock
groins and repairing bulkhead at City Harbor.

Location Description:

City of Port Lavaca-City Harbor

The City of Port Lavaca during the 1st Quarter of 2012 submitted close-out on the Lighthouse Beach Park (walkway) and Port
Lavaca City Harbor specially authorized public facilities and improvements project.

Activity Progress Narrative:

DRS 01 0150 (14)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$46,623.03$21,676.83Port Lavaca

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$21,676.83     Program Funds Drawdown $46,623.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5372 12035# of Persons 44.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,745.00

Urgent Need Port Lavaca

Total Projected Budget from All Sources

Match Contributed

$159,745.00

$4,700.00

$0.00

$0.00

$158,945.00

$127,016.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0150 (9)

$6,983.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$4,700.00

To Date

12/01/2009

Area Benefit (Survey)

$127,016.84

Total Funds Expended

Responsible Organization:

$6,983.44

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage cuased by Hurricane Ike storm surge by replacing conduit for pier lighting at Bayfront Park
and replacing bolts on the plasctic walkway, repairing the rock groins and replacing timber planking at Lighthouse Beach park.

Location Description:

Bayfront Park and Lighthouse Beach Park

The City of Port Lavaca during the 1st Quarter of 2012 submitted close-out for the Lighthouse Beach Park (sand) and Nautical
Landings Marina parks, playgrounds, and other recreational facilities project.

Activity Progress Narrative:

DRS 01 0150 (9)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$127,016.84$6,983.44Port Lavaca

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/280# of Linear feet of Public Improvement 0

$6,983.44     Program Funds Drawdown $127,016.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5372 0 12035# of Persons 44.64

920
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,903.00

Low/Mod Primera

Total Projected Budget from All Sources

Match Contributed

$26,903.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0151 (4)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall reconstruct approximately six hundred twenty linear feet (620 l.f.)j of street.  Grantee shall excavate to sub-base,
install eight inch (8 inc) flexible base and one and a half inch (1 1/2 in.) HMAC pavement.

Location Description:

Oscar Street from Primera Road continuing north - Primera, Texas

The City of Primera during the 1st quarter of 2012 executed an amendment for additional street improvement work.

Activity Progress Narrative:

GLO #10-5208-000-5191Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Primera

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/620# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1435 2647# of Persons 54.21
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,791.00

Low/Mod Primera

Total Projected Budget from All Sources

Match Contributed

$122,791.00

$336.00

$0.00

$0.00

$149,294.00

$113,125.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0151 (5)

$676.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$336.00

To Date

12/01/2009

Area Benefit (Survey)

$113,125.94

Total Funds Expended

Responsible Organization:

$676.42

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall re-grade approximately 6,600 linear feet of road ditches and replace/adjust inadequate driveway culverts on
Primera Road to address a failure to function caused by Hurricane Dolly.

Location Description:

City of Primera

The City of Primera during the 1st quarter of 2012 executed an amendment to utilize cost savings for their flood and drainage
project.

Activity Progress Narrative:

DRS 01 0151 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$113,125.94$676.42Primera

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7880/7880# of Linear feet of Public Improvement 0

$676.42     Program Funds Drawdown $113,125.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1435 2647# of Persons 54.21

924
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,274.00

Low/Mod City of Raymondville

Total Projected Budget from All Sources

Match Contributed

$472,274.00

$300.00

$0.00

$0.00

$471,574.00

$369,323.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0152 (1b)

$3,084.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$300.00

To Date

04/01/2010

Area Benefit (Survey)

$369,323.61

Total Funds Expended

Responsible Organization:

$3,084.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 600kW diesel generator at the Raymondville Wastewater Treatment
Plant located at 1405 East San Francisco Street.

Location Description:

Raymondville Wastewater Treatment Plant, 1405 East San Francisco Street - Raymondville, Texas

The City of Raymondville during the 1st quarter of 2012 submitted an amendment to utilize cost savings for additional sewer
facilites work.

Activity Progress Narrative:

DRS 01 0152 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$369,323.61$3,084.86City of Raymondville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,084.86     Program Funds Drawdown $369,323.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5564 0 8628# of Persons 64.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,027,676.00

Low/Mod City of Raymondville

Total Projected Budget from All Sources

Match Contributed

$1,027,676.00

$0.00

$0.00

$0.00

$1,027,676.00

$506,071.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0152 (5)

$86,110.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$506,071.58

Total Funds Expended

Responsible Organization:

$86,110.25

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall improve an existing drainage ditch system as three separate drainage improvement projects.  Consisting of
approximately one thousand sixty linear feet (1,060 l.f.) of ditches, perform clearing of twenty thousand five hundred forty-five
cubic yards (20,545 c.y.) of existing berms, perform six thousand four hundred twenty linear feet (6,420 l.f.) of ditch cleaning,
and excavate sixty-two thousand four hundred forty-five cubic yards (62,445 c.y.) for detention.  Grantee shall also purchase
and install approximately one thousand sixty linear feet (1,060 l.f.) of forty-eight inch (48 in.) diameter reinforce concrete pipe
(RCP), forty-one linear feet (41 l.f. ) of sixty inch (60 in.) diameter RCP, three (3) sixty inch (60 in.) Type B Concrete Headwalls,
three (3) concrete junction boxes, and related appurtenances.  Construction shall take place within the existing drainage ditch
system at the following locations:

Location:
From:
To:                                           
Drainage Improvements A
North of Hidaglo Avenue
North 1,060 l.f.
Drainage Improvements B
East of Eleventh Street
South of San Francisco Street
Drainage Improvements C
North of San Francisco Street
North 2,119 l.f.
 Improvements will increase the capacity of the storm sewer system and reduce future flooding.
DREF: Category C  Portion Residential: Raymondville has 1,180 residential properties and 80 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9365 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.

DRS 01 0152 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$506,071.58$86,110.25City of Raymondville

$86,110.25     Program Funds Drawdown $506,071.58
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Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .87

Location Description:

North of Hidalgo Avenue, East of 11th Street, and North of San Francsisco Street - Raymondville, Texas

The City of Raymondville during the 1st quarter of 2012 submitted an amendment to utilize cost savings for additional flood &
drainage work.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4860# of Linear feet of Public Improvement 0

0/892283Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5564 0 8628# of Persons 64.49

928
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,275.00

Low/Mod City of Raymondville

Total Projected Budget from All Sources

Match Contributed

$578,275.00

$0.00

$0.00

$0.00

$578,275.00

$469,641.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0152 (6)

$3,080.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

04/01/2010

Area Benefit (Survey)

$469,641.18

Total Funds Expended

Responsible Organization:

$3,080.51

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 900kW diesel generator at the Raymondville High School
Gymnasium located at 1 Bearkat Blvd in Raymondville. Improvements are to address a failure to function caused by Hurricane
Ike.  Raymondville High School serves as a shelter during emergency situations, and as public schools that function as
community centers after hours during non-emergency times.

Location Description:

Raymondville - Texas
Raymondville High School at 1 Bearkat Blvd

The City of Raymondville during the 1st quarter of 2012 was pending close-out for their neighborhood facilities and community
centers project. 

Activity Progress Narrative:

DRS 01 0152 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$469,641.18$3,080.51City of Raymondville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,080.51     Program Funds Drawdown $469,641.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5564 0 8628# of Persons 64.49

930
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,300.00

Low/Mod Refugio County

Total Projected Budget from All Sources

Match Contributed

$104,300.00

$6,000.00

$0.00

$0.00

$102,200.00

$42,249.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0153 (5)

$5,042.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$6,000.00

To Date

12/01/2009

Area Benefit (Survey)

$42,249.54

Total Funds Expended

Responsible Organization:

$5,042.42

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall install approximately six thousand four hundred twelve square feet of erosion control mat.  Construction shall take
place at Bayside Park, located between Mitchell Street, Cooke Street, Copano Bay Drive and Copano Bay.  The proposed
improvements will stabilize the shoreline andaid with erosion control.

Location Description:

Bayside Park, located between Mitchell Street, Cooke Street, Copano Bay Drive and Copano Bay in Refugio County

Refugio County during the 1st Quarter of 2012 had the  USACE permit issued for signatures for the Bayside Park flood and
drainage project.

Activity Progress Narrative:

DRS 01 0153 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$42,249.54$5,042.42Refugio County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Linear feet of Public Improvement 0

$5,042.42     Program Funds Drawdown $42,249.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

165 0 269# of Persons 61.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,808.00

Low/Mod City of Rio Grande City

Total Projected Budget from All Sources

Match Contributed

$165,808.00

($920.00)

$0.00

$0.00

$165,808.00

$165,700.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0154 (4)

$609.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

($920.00)

To Date

03/01/2010

Area Benefit (Survey)

$165,700.52

Total Funds Expended

Responsible Organization:

$609.39

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair 2,345 linear feet of Charco Blanco and Old El Sauz Road in the city of Rio Grande City

Location Description:

Charco Blanco Road and Old El Sauz Road - Rio Grande City, Texas

The City of Rio Grande City during the 1st Quarter of 2012 had the  street improvement project  administratively closed. Grant
has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed
and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0154 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$165,700.52$609.39City of Rio Grande City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2538/2538# of Linear feet of Public Improvement 0

$609.39     Program Funds Drawdown $165,700.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

44 0 44# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,472.00

Low/Mod City of Rio Hondo

Total Projected Budget from All Sources

Match Contributed

$92,472.00

$2,800.00

$0.00

$0.00

$91,872.00

$80,556.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0155 (4)

$4,683.92

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$2,800.00

To Date

04/01/2010

Area Benefit (Survey)

$80,556.70

Total Funds Expended

Responsible Organization:

$4,683.92

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall re-construct North Arroyo Blvd from West Colorado Avenue to Robert Garza Jr. Avenue within the city of Rio
Hondo.

Location Description:

North Arroyo Blvd - Rio Hondo, Texas

The City of Rio Hondo during the 1st quarter of 2012 was pending submission of their project completion report for their street
improvements project.

Activity Progress Narrative:

DRS 01 0155 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$80,556.70$4,683.92City of Rio Hondo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1370# of Linear feet of Public Improvement 0

$4,683.92     Program Funds Drawdown $80,556.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

25 0 33# of Persons 75.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,547.00

Low/Mod Robertson County

Total Projected Budget from All Sources

Match Contributed

$134,547.00

$0.00

$0.00

$0.00

$134,547.00

$46,576.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0156 (14) (County Jail) (LMI)

$18,464.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$22,847.00

To Date

12/01/2009

Area Benefit (Survey)

$46,576.12

Total Funds Expended

Responsible Organization:

$18,464.15

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall remove existing generator, overhead electric service, and related appurtenances, purchase and install one (1)
one hundred seventy-five to one hundred eighty kilowatt (175 &ndash 180 kW) permanently-affixed, diesel-fueled generator
with automatic transfer switch, electrical connections, and associated appurtenances.  Construction shall take place at the
Robertson County Jail, located at 113 Decherd Street.  Installation of the backup generator will ensure the continuous operation
of the jail and that minimum Texas jail standards are met.  Improvements are to address a failure to function caused by
Hurricane Ike.

Location Description:

Robertson County Jail located at 113 Decherd Street in Franklin, Texas

Robertson County during the 1st Quarter of 2012 was under construction for their Robertson County Jail specially authorized
public facilities and improvements project .

Activity Progress Narrative:

DRS 01 0156 (14) (County Jail) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$46,576.12$18,464.15Robertson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$18,464.15     Program Funds Drawdown $46,576.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

40 0 40# of Persons 100.00

938
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,216.00

Low/Mod Robertson County

Total Projected Budget from All Sources

Match Contributed

$592,216.00

$0.00

$0.00

$0.00

$592,216.00

$499,552.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0156 (1a)

$8,386.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$499,552.70

Total Funds Expended

Responsible Organization:

$8,386.11

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install five (5) permanently-affixed, generators with automatic transfer switches and associated
appurtenances. Contractor shall construct concrete pads for generator mounting and perform site work associated with
construction.  The installation of these backup generators will ensure the continuous operation of these water facilities and
uninterrupted water service. Construction shall take place at the following locations: 
 
Contractor shall purchase and install one (1) one hundred eighty kilowatt to two hundred twenty-five kilowatt (180 kW - 225 kW)
permanently-affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances at the San Antonio
Street Water Well No. 1 and Pump Station located in the Hearne, Texas. Improvements are to address a failure to function
caused by Hurricane Ike.
 
Contractor shall purchase and install one (1) one hundred twenty-five kilowatt to one hundred fifty kilowatt (125kW - 150 kW)
permanently-affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances at the Water Well
and Plant located at 903 Main Street in Calvert, Texas.  Improvements are to address a failure to function caused by Hurricane
Ike.
 
Contractor shall purchase and install one (1) thirty-five kilowatt (35 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances at the Brazos Valley Septic and Water, Inc. located at 13217 Oak
Forest Drive three (3) miles south of Hearne, Texas.  Improvements are to address a failure to function caused by Hurricane
Ike.  Improvements are to address a failure to function caused by Hurricane Ike.
 
Contractor shall purchase and install one (1) one hundred thirty-five kilowatt (135 kW) permanently-affixed, diesel-fueled
generator with automatic transfer switch and associated appurtenances at Water Well No. 3 located at 7752 FM 2293 in
Bremond, Texas.  Improvements are to address a failure to function caused by Hurricane Ike.
 
 
Contractor shall purchase and install one (1) thirty-five kilowatt (35 kW) permanently-affixed, diesel-fueled generator with

DRS 01 0156 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$499,552.70$8,386.11Robertson County

$8,386.11     Program Funds Drawdown $499,552.70
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automatic transfer switch and associated appurtenances at the Brazos Valley Septic, Inc. located 13217 Oak Forest Drive three
(3) miles south of Hearne, Texas.  Improvements are to address a failure to function caused by Hurricane Ike.  Improvements
are to address a failure to function caused by Hurricane Ike.

Location Description:

Robertson County-City of Franklin, Hearne, Calvert, and Bremond. Brazos Valley Septic and Water.

Robertson County during the 1st quarter of 2012 had construction completed for the Calvert, Franklin, Hearne, Bremond, and
Lakeway Manor water facilities projects. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5188 0 7947# of Persons 65.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,628.00

Low/Mod Robertson County

Total Projected Budget from All Sources

Match Contributed

$263,628.00

$4,300.00

$0.00

$0.00

$262,128.00

$192,361.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0156 (6)

$92,753.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$112,782.00

To Date

12/01/2009

Area Benefit (Survey)

$192,361.52

Total Funds Expended

Responsible Organization:

$92,753.25

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed sanitary septic system and ADA-accessible restroom facilities for
the VFW Post 10358 shelter facility at 4454 Hwy 6 South in Hearne. Improvements are to address a failure to function caused
by Hurricane Ike.   The VFW Post is utilized as a shelter during emergency situations and as a community center for hosting
various community group meetings and functions during non-emergency times.  

Location Description:

Robertson County

Robertson County during the 1st quarter of 2012 was under construction for the VFW Post Disaster Shelter neighborhood
facilities and community centers project.

Activity Progress Narrative:

DRS 01 0156 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$192,361.52$92,753.25Robertson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$92,753.25     Program Funds Drawdown $192,361.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8503 0 15734# of Persons 54.04
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,905.00

Low/Mod Roma

Total Projected Budget from All Sources

Match Contributed

$146,905.00

($462.00)

$0.00

$0.00

$146,905.00

$142,144.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0157 (4)

$605.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($462.00)

To Date

12/01/2009

Area Benefit (Survey)

$142,144.50

Total Funds Expended

Responsible Organization:

$605.94

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase flexible base, hot mix, prime, tack coat, and other materials to be incorporated into the restoration of
the roadway infrastructure to address damage caused by Hurricane Dolly. Other repair expenses shall be paid with local funds.

Location Description:

City of Roma

The City of Roma during the 1st Quarter of 2012 had the street improvement project administratively closed. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0157 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$142,144.50$605.94Roma

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1484/1484# of Linear feet of Public Improvement 0

$605.94     Program Funds Drawdown $142,144.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

106 0 119# of Persons 89.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,064.00

Urgent Need Rusk County

Total Projected Budget from All Sources

Match Contributed

$238,064.00

($5,245.00)

$0.00

$0.00

$238,064.00

$210,338.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0159 (1a)

$814.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($5,245.00)

To Date

12/01/2009

Area Benefit (Survey)

$210,338.14

Total Funds Expended

Responsible Organization:

$814.11

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100 - 150 kW generator at the South Rusk County WSC Water
Plant on County Road 4221 to address a failure to function due to Hurricane Ike. Contractor shall purchase and install a
permanently affixed 200-250 kW generator at the Goodsprings WSC Water Plant located on State Highway 42 to address a
failure to function due to Hurricane Ike.

Location Description:

Rusk County WSC Water Plant on County Road 4221, Goodsprings WSC Water Plant located on State Highway 42

Rusk County during the 1st Quarter of 2012 is awaiting closeout for their water facilities project.

Activity Progress Narrative:

DRS 01 0159 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$210,338.14$814.11Rusk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$814.11     Program Funds Drawdown $210,338.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

704 0 1399# of Persons 50.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,149.00

Urgent Need Sabine County

Total Projected Budget from All Sources

Match Contributed

$85,149.00

$4,400.00

$0.00

$0.00

$84,749.00

$67,357.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0160 (1a)

$7,970.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$4,400.00

To Date

05/01/2010

Area Benefit (Survey)

$67,357.21

Total Funds Expended

Responsible Organization:

$7,970.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 25 kW propane generator and related appurtenances to be
located at the Timberlane Water Supply Corporation plant on Timberlane Drive. Improvements will address a failure to function
caused by Hurricane Ike.

Location Description:

Timberlane Water Supply Corporation plant on Timberlane Drive

Sabine County during the 1st Quarter of 2012 closed out their water facilities project. The grant remains open for completion of
any additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative
Closeout.

Activity Progress Narrative:

DRS 01 0160 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$67,357.21$7,970.53Sabine County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$7,970.53     Program Funds Drawdown $67,357.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,827.00

Urgent Need Sabine County

Total Projected Budget from All Sources

Match Contributed

$294,827.00

$3,358.00

$0.00

$0.00

$294,427.00

$284,558.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0160 (1b)

$5,826.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$3,358.00

To Date

05/01/2010

Area Benefit (Survey)

$284,558.19

Total Funds Expended

Responsible Organization:

$5,826.32

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install seven (7) permanently affixed generators with automatic transfer swtiches and associated
appurtenances.  Construction shall take place a lift stations and wastwater treatment facilities throughout the county:  List
Stations #1 - 6, and Beachwood WSC Wastewater Treatment Plant.

Location Description:

Various Lift Stations throughout the County: Lift Station #1(located at west portion of Westwood Loop), Lift Station #2 (located
at north portion of Westwood Loop), Lift Station #3 (located at west portion of North Point Drive), Lift Station #4 (located at north
portion of North Point Drive), Lift Station #5 (located at south portion of Knollwood Drive), Lift Station #6 (located at north
portion of Knollwood Drive), Beachwood WSC Wastewater Treatment Plant and Lift Station (located at Rods Road south of
Pinewood Drive).

Sabine County during the 1st Quarter of 2012 closed out their sewer facilities project.

Activity Progress Narrative:

DRS 01 0160 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$284,558.19$5,826.32Sabine County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Public Facilities 0

$5,826.32     Program Funds Drawdown $284,558.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 671 1294# of Persons 51.85

950
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,605.00

Urgent Need Sabine County

Total Projected Budget from All Sources

Match Contributed

$527,605.00

($10,922.00)

$0.00

$0.00

$527,605.00

$465,969.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0160 (4)

$17,336.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($10,922.00)

To Date

05/01/2010

Area Benefit (Survey)

$465,969.07

Total Funds Expended

Responsible Organization:

$17,336.34

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair 16 roads and one culvert in Precinct #1. The roads to be repaired include Bayou Road, Springhill Road,
Harborlight Road, El Camino Road, Rebelridge Road,Lowes Creek Road, River Bend Road, Tatom Road, Tom Low Road,
Sturgis Mill Road, Italy Road, Bennet Drive, Beckcom Road, Ladners Landing, Nickols Creek Road, and Campsprings Road.
The County will install a total of approximately 6,430 tons of glauconite road base and 2,055 tons of oil sand which at a
thickness of 3" would be approximately 32,139 linear feet. 24 linear feet of 15" culvert will be constructed along Bayou Road.
Improvements will address damages caused by Hurricane Ike.
Contractor shall repair five roads and one culvert in Precinct #2. The roads to be improved are Pleasure Bend Road,
Beechwood Road, Rice Field Road, Toledo Beach Road,and McGees Landing Road. Improvements will include the installation
of 1,080 tons of glauconite road base and 720 tons of oil sand which at a thickness of 3" would be approximately 6,867 linear
feet. 240 linear feet of 15-24" culvert will be constructed along the roadways. Improvements will address damage caused by
Hurricane Ike.
Contractor shall repair three roads in Precinct #4. Repairs to Lick Skillet Road will include the installation of 300 tons of
glauconite road base, which at a thickness of 3" would be approximately 1124 linear feet. Repairs to Ferry West will include the
installation of 300 tons of glauconite road base, which at a thickness of 3" would be approximately 1124 linear feet. Repairs to
County Line Road will include the installation of 140 tons of glauconite road base, which at a thickness of 3" would be
approximately 524 linear feet. Improvements will address damage caused by Hurricane Ike.
 

Location Description:

Various county roads in Pct.s 1, 2, and 4  - Sabine County, Texas

Activity Progress Narrative:

DRS 01 0160 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$465,969.07$17,336.34Sabine County

$17,336.34     Program Funds Drawdown $465,969.07
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Sabine County during the 1st Quarter of 2012 closed out their street improvements project. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42018# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3624 8291# of Persons 43.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,429.00

Urgent Need San Augustine

Total Projected Budget from All Sources

Match Contributed

$143,429.00

$5,880.00

$0.00

$0.00

$143,429.00

$123,370.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0161 (1a)

$5,362.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$5,880.00

To Date

12/01/2009

Area Benefit (Survey)

$123,370.47

Total Funds Expended

Responsible Organization:

$5,362.26

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100 kW diesel generator with automatic transfer switch at the the
Light Plant Booster Station, and a permanently affixed 60kW natural gas generator at the Bland Lake Water Booster Station to
address a failure to function due to Hurricane Ike.

Location Description:

Construction shall take place at the Light Plant Booster Station located on the north end of Bolivar Street in San Augustine
Construction shall take place at the Bland Lake Water Booster Station located on the east side of Highway 147, approximately
five hundred feet (500 ft.) south of the northern city limit

The City of San Augustine during the 1st Quarter of 2012 had an Amendment submitted extending the contract end date and
added Specially Authorized Public Facilities & Improvements project. 

Activity Progress Narrative:

DRS 01 0161 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$123,370.47$5,362.26San Augustine

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$5,362.26     Program Funds Drawdown $123,370.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1014 0 2103# of Persons 48.22

954
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$635,485.00

Urgent Need San Augustine

Total Projected Budget from All Sources

Match Contributed

$635,485.00

($24,000.00)

$0.00

$0.00

$635,485.00

$614,296.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0161 (1b)

$3,966.83

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($24,000.00)

To Date

12/01/2009

Area Benefit (Survey)

$614,296.24

Total Funds Expended

Responsible Organization:

$3,966.83

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 175 kW diesel-fueled generator with automatic transfer switch and fuel tank at the
wastewater treatment plant located on the east side of Ayish Bayou), a 20 kW natural gas-fueled generator with manual
transfer switch at the Harrison Street Lift Station located on North Harrison Street, a 20 kW propane-fueled generator with
automatic transfer switch at the Milam Street Lift Station located on the west side of North Milam Street, a 35 kW propane-
fueled generator with manual transfer switch and tie-in propane tank at the Ball Park Lift Station located on the north side of
Highway 21, a 20 kW propane-fueled generator manual transfer switch and tie-in propane tank at the Hank Street Lift Station
located on the north side of Hank Street, a 35 kW natural gas-fueled generator with manual transfer switch at the Baxter Street
Lift Station No. 1 located on the east side of Baxter Street, a 20 kW natural gas-fueled generator with automatic transfer switch
at the Baxter Street Lift Station No. 2 located on the east side of Baxter Street, a 29 kW natural gas-fueled generator with
automatic transfer switch at the FM 2213 Lift Station located on the west side of FM 2213 at Cartwright Street, a 29 kW natural
gas-fueled generator with automatic transfer switch at the Cash Street Lift Station located on the south end of Cash Street, a 20
kW natural gas-fueled generator with manual transfer switch at the Young Street Lift Station located on the east end of Young
Street, a 20 kW  natural gas-fueled generator with automatic transfer switch at the MLK Lift Station located on the west side of
MLK Street, a 60 kW natural gas-fueled generator with automatic transfer switch at the East Side Lift Station located on the
south side of FM 353, and a 20 kW natural gas-fueled generator with automatic transfer switch at the Montgomery Street Lift
Station located on the west side of Montgomery Street. All generators will be permanently affixed.  Improvements will address
the failure to function caused by Hurricane Ike.

Location Description:

Main Wastewater Treatment Pland and twelve (12) Lift Stations throughout City of San Augustine

Activity Progress Narrative:

DRS 01 0161 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$614,296.24$3,966.83San Augustine

$3,966.83     Program Funds Drawdown $614,296.24

955

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of San Augustine during the 1st Quarter of 2012 had an Amendment submitted extending the contract end date and
added Specially Authorized Public Facilities & Improvements project. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/13# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1014 0 2103# of Persons 48.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,434.00

Urgent Need San Augustine

Total Projected Budget from All Sources

Match Contributed

$79,434.00

($114.00)

$0.00

$0.00

$79,434.00

$73,959.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0161 (2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($114.00)

To Date

12/01/2009

Area Benefit (Survey)

$73,959.49

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 80kW diesel generator for the solid waste disposal transfer station
to address a failure to function due to Hurricane Ike.

Location Description:

City of San Augustine solid waste disposal transfer station.

The City of San Augustine during the 1st Quarter of 2012 had an Amendment submitted extending the contract end date and
added Specially Authorized Public Facilities & Improvements project. 

Activity Progress Narrative:

DRS 01 0161 (2)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$73,959.49$0.00San Augustine

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $73,959.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1014 0 2103# of Persons 48.22

958
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,923,394.00

Urgent Need San Augustine County

Total Projected Budget from All Sources

Match Contributed

$1,923,394.00

($17,931.00)

$0.00

$0.00

$1,923,394.00

$1,370,863.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0162 (4)

$31,138.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($17,931.00)

To Date

01/01/2010

Area Benefit (Survey)

$1,370,863.91

Total Funds Expended

Responsible Organization:

$31,138.69

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall restore 19 roads totaling 19.3 miles that were damaged as a result of Hurricane Ike. Subsequent restoration
efforts to remove debris resulted in further damage to these unpaved county roads. Roadway sections shall be resurfaced with
42,461 tons of compacted crushed limestone, and side ditches regraded for proper drainage.

Location Description:

Countywide

San Augustine County during the 1st Quarter of 2012 had completed construction for their county-wide road reconstruction
street improvements project and received approval to utilize surplus funds to make street improvements on an additional 19
streets not contained in the original scope of work for their street improvements project.

Activity Progress Narrative:

DRS 01 0162 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,370,863.91$31,138.69San Augustine County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

84148/84148# of Linear feet of Public Improvement 0

$31,138.69     Program Funds Drawdown $1,370,863.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1053 0 2434# of Persons 43.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$877,788.00

Low/Mod San Benito

Total Projected Budget from All Sources

Match Contributed

$877,788.00

($10,876.00)

$0.00

$0.00

$877,788.00

$94,941.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0163 (5)

$6,636.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

($10,876.00)

To Date

12/01/2009

Area Benefit (Survey)

$94,941.74

Total Funds Expended

Responsible Organization:

$6,636.63

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install approximately two thousand four hundred four linear feet (2,404 l.f.) of Aluminized Steel,
Type II Corrugated Metal Pipe (CMP), ranging in size from eighteen inch (18 in.) diameter to two (2) sixty-six inch (66 in.)
diameter CMP, forty linear feet (40 l.f.) of nine foot (9 ft.) by five foot (5 ft.) Reinforced Concrete Box (RCB) sixteen (16) storm
sewer inlets with manholes, six (6) reinforced concrete junction boxes, one (1) reinforced concrete outfall structure, and perform
related pavement repairs and utility adjustments to address a failure to function due to insufficient drainage capacity and
flooding related to Hurricane Dolly.
DREF:
>Category C
>Targeted drainage improvements will reduce risk of flood damage to predominantly Hispanic low-and-moderate income
households in San Benito.

Location Description:

Construction shall take place on Dick Dowling Avenue from twenty feet (20 ft.) Stub to Robertson Street; Roberts Street from
Dick Dowling Avenue to McCulloch Avenue; and Robertson Street from McCulloch Avenue to Outfall Structure in San Benito,
Texas

The City of San Benito during the 1st quarter of 2012 had construction underway for their flood and drainage facilities project. 

Activity Progress Narrative:

DRS 01 0163 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$94,941.74$6,636.63San Benito

$6,636.63     Program Funds Drawdown $94,941.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2444# of Linear feet of Public Improvement 0

0/881664Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1178 0 2257# of Persons 52.19

962

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,215,390.00

Low/Mod San Jacinto County

Total Projected Budget from All Sources

Match Contributed

$1,215,390.00

$0.00

$0.00

$0.00

$1,215,390.00

$720,542.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0164 (1a)

$468,553.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$720,542.51

Total Funds Expended

Responsible Organization:

$468,553.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install 11 permanently affixed propane generators at the following locations:  150 WSC Water
Plant, Mercy WSC Water Plant #3, 150 WSC Water Well #4, Mercy WSC Water Well #1, Camilla WSC Water Well #1,
Dodge/Oakhurst Water Well #2, Point Blank/Stevens Creek SWC Water Well #3, Point Blank/Stevens Creek SWC Water Well
#4, Riverside-Lakeside Village WSC Water Plant, Waterwood MUD Water Plant #1 and San Jacinto Water Supply Corporation
Coldspring Water Plant. 

Location Description:

150 WSC Water Plant, Mercy WSC Water Plant #3, 150 WSC Water Well #4, Mercy WSC Water Well #1, Camilla WSC Water
Well #1, Dodge/Oakhurst Water Well #2, Point Blank/Stevens Creek SWC Water Well #3, Point Blank/Stevens Creek SWC
Water Well #4, Riverside-Lakeside Village WSC Water Plant, Waterwood MUD Water Plant #1 and San Jacinto Water Supply
Corporation Coldspring Water Plant.

San Jacinto County during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

DRS 01 0164 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$720,542.51$468,553.23San Jacinto County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Public Facilities 0

$468,553.23     Program Funds Drawdown $720,542.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7928 0 15390# of Persons 51.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,884,588.00

Low/Mod San Jacinto County

Total Projected Budget from All Sources

Match Contributed

$6,884,588.00

$7,017.00

$0.00

$0.00

$6,877,571.00

$850,992.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0164 (4)

$389,067.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$850,992.51

Total Funds Expended

Responsible Organization:

$389,067.87

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall perform road reconstruction to the following 12 locations: Red Road, Regency Drive,Shraderville Road, Shell
Oil Road, Dabney Bottom Road,Lower Vann Road, Tony Tap Road, Willow Springs Road, Jenkins Road, and Guinea Road.
Improvements will also include bridge replacements, one at Wright Blvd. and one at Wilderness Road.  Improvements will
include all material and labor for regrading, reclaiming, recompacting, stabilizing subgrade, culverts, base material and all
necessary improvements.  Bridge improvements will include traffic control, removal of existing bridges, pilings, abutments,
beas, traffic railing, bridge slab, and roadway approaches.

Location Description:

Red Road, Regency Drive,Shraderville Road, Shell Oil Road, Dabney Bottom Road,Lower Vann Road, Tony Tap Road, Willow
Springs Road, Jenkins Road, and Guinea Road - San Jacinto County, Texas

San Jacinto County during the 1st Quarter of 2012 had construction  underway for their street improvements project. On hold
pending completion of Antiquities Survey by Texas Historical Commission.

Activity Progress Narrative:

DRS 01 0164 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$616,552.19$389,067.87Sabine County

$234,440.32$0.00San Jacinto County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/35720# of Linear feet of Public Improvement 0

$389,067.87     Program Funds Drawdown $850,992.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5808 10192# of Persons 56.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,290,652.00

Low/Mod San Jacinto County

Total Projected Budget from All Sources

Match Contributed

$1,290,652.00

$11,900.00

$0.00

$0.00

$1,288,352.00

$130,431.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0164 (6)

$23,175.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$11,900.00

To Date

06/01/2010

Area Benefit (Survey)

$130,431.75

Total Funds Expended

Responsible Organization:

$23,175.17

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall repair an existing County shelter located at 51 East Pine Avenue in Coldspring, Texas. This 6,000 square foot
facility shall provide short term shelter (up to three days) for 75 persons and long term shelter for approximately 40 persons.
The building will be repaired, including the repair of interior walls, plumbing and HVAC modifications, utility services, framework,
doors, painting and finish work.  During Hurricane Ike there were no recognized public shelters in San Jacinto County.
Improvements will address a failure to function of the shelter system due to Hurricane Ike. The San Jacinto County shelter is
utilized as a shelter during emergency situations and as a community center during non-emergency times. 

Location Description:

County Shelter, 51 East Pine Avenue, Coldspring, Texas - San Jacinto County, Texas

San Jacinto County during the 1st Quarter of 2012 had construction  underway for their street improvements project. On hold
pending completion of Antiquities Survey by Texas Historical Commission.

Activity Progress Narrative:

DRS 01 0164 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$44,332.45$23,175.17Sabine County

$86,099.30$0.00San Jacinto County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$23,175.17     Program Funds Drawdown $130,431.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

12212 0 22102# of Persons 55.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,233.59

Low/Mod City of San Juan

Total Projected Budget from All Sources

Match Contributed

$7,233.59

($52,766.41)

$0.00

$0.00

$7,233.59

$7,233.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0165 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($52,766.41)

To Date

05/01/2010

Area Benefit (Survey)

$7,233.59

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:
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pitch:variable; mso-font-signature:0 0 0 0 0 0;} /* Style Definitions */ p.MsoNormal, li.MsoNormal, div.MsoNormal {mso-style-
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Grantee shall furnish and install one (1) headwall at main ditch, two thousand nine hundred linear feet (2,900 l.f.) of fifty-four
inch (54 in.) diameter reinforced concrete pipe (RCP), one thousand six hundred fifty linear feet (1,650 l.f.) of forty-eight inch
(48 in.) diameter RCP, one thousand four hundred linear feet(1,400 l.f.) of forty-two inch (42 in.) diameter RCP, four  hundred
linear feet (400 l.f.) of twenty-four inch (24 in.) diameter RCP, seven (7) manholes (Type M), and eight (8) drainage inlets. 
Construction shall take place at the following locations:
 
STREET
FROM
TO
Sunset Drive
end of cul-de-sac
collector (new easement)
Jenica Street
curb inlet on Jenica Street

DRS 01 0165 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$7,233.59$0.00City of San Juan

$0.00     Program Funds Drawdown $7,233.59
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collector south of Earling Road
Jesenia Street
41st Street
collector south of Earling Road
41st Street
Jesenia Street
Jenica Street
Jenica Circle West
Jenica Circle
Jacobo Street
Jacobo Street
Jenica Circle West
Jenica Circle East
Jenica Circle East
Jacobo Street
Jenica Circle
 
Improvements will increase the capacity of the storm sewer and reduce future flooding.
DREF: Category C  Portion Residential: San Juan has 105 residential properties and 0 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .90

Location Description:

Construction shall take place in an area bounded by Sunset Street, Jenica Street, 41st Street and Jacob Street - San Juan,
Texas

The City of San Juan ceded their funding to Hidalgo County to leverage funds and accomplish greater drainage improvements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6350# of Linear feet of Public Improvement 0

0/594000Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 624 698# of Persons 89.40
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

971

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,534.00

Low/Mod San Patricio County

Total Projected Budget from All Sources

Match Contributed

$473,534.00

$9,400.00

$0.00

$0.00

$470,034.00

$292,746.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0166 (5)

$17,631.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$9,400.00

To Date

12/01/2009

Area Benefit (Survey)

$292,746.33

Total Funds Expended

Responsible Organization:

$17,631.33

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct 348 linear feet of new bulkhead in the Ingleside by the Bay community to address a failure to function
caused by Hurricanes Dolly and Ike. Contractor shall remove damaged bulkhead and cap and construct 135 linear feet of new
bulkhead in the Aransas Pass community to address a failure to function caused by Hurricanes Dolly and Ike.

Location Description:

San Patricio County

San Patricio County during the 1st Quarter of 2012 had construction activities underway on their flood and drainage projects.

Activity Progress Narrative:

DRS 01 0166 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$292,746.33$17,631.33San Patricio County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/483# of Linear feet of Public Improvement 0

$17,631.33     Program Funds Drawdown $292,746.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2590 0 4543# of Persons 57.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,450.00

Low/Mod San Perlita

Total Projected Budget from All Sources

Match Contributed

$243,450.00

$16,000.00

$0.00

$0.00

$243,450.00

$168,130.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0167 (1b)

$2,763.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$16,000.00

To Date

01/01/2010

Area Benefit (Survey)

$168,130.47

Total Funds Expended

Responsible Organization:

$2,763.99

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 10 kW diesel generator and transfer switch for the Main lift station
located at 7th Street and Seminole Avenue, and a permanently affixed 15 kW diesel generator for Lift Station #2 located at 6th
Street and La Paloma Avenue. Contractor shall also purchase and install submersible pumps and emergency autodialers at
both lift stations. Improvements are to address failures to function caused by Hurricane Dolly.

Location Description:

Main lift station located at 7th Street and Seminole Avenue, Lift Station #2 located at 6th Street and La Paloma Avenue

The City of San Perlita during the 1st quarter  of 2012 was pending submission of the project completion report. 

Activity Progress Narrative:

DRS 01 0167 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$168,130.47$2,763.99San Perlita

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

0/30# of Linear feet of Public Improvement 0

$2,763.99     Program Funds Drawdown $168,130.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

497 0 749# of Persons 66.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,362.00

Low/Mod San Perlita

Total Projected Budget from All Sources

Match Contributed

$100,362.00

($16,000.00)

$0.00

$0.00

$100,362.00

$94,421.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0167 (4)

$1,341.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($16,000.00)

To Date

01/01/2010

Area Benefit (Survey)

$94,421.58

Total Funds Expended

Responsible Organization:

$1,341.58

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall re-construct 2nd Street by removing the existing asphalt and sub-base and replacing it with new material.
Existing manholes on 2nd Street, 4th Street, and 6th Street will be adjusted. Improvements are to address damage caused by
Hurricane Dolly.

Location Description:

City of San Perlita

The City of San Perlita during the 1st quarter  of 2012 was pending submission of the project completion report. 

Activity Progress Narrative:

DRS 01 0167 (4)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$94,421.58$1,341.58San Perlita

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1110# of Linear feet of Public Improvement 0

$1,341.58     Program Funds Drawdown $94,421.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

28 0 53# of Persons 52.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,468,284.00

Urgent Need City of Santa Fe

Total Projected Budget from All Sources

Match Contributed

$1,468,284.00

$2,000.00

$0.00

$0.00

$1,466,734.00

$1,398,283.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0168 (1a)

$154,732.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$2,000.00

To Date

11/01/2009

Area Benefit (Survey)

$1,398,283.77

Total Funds Expended

Responsible Organization:

$154,732.06

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The city should address Hurricane Ike related failures to function by hardening the existing water syetem by constructing one
(1) new water well located at Water Plant #2, one (1) new 250,000 elevated storage tank at Water Plant #3.  contractor shall
make repairs to the wastewater system include replacement of sewer lines, manholes and related appurtenances related to the
inflow of the wastewater system.

Location Description:

City of Santa Fe-Water Plant #2, Water Plant #3

The City of Santa Fe during the 1st Quarter of 2012 had completed construction for their water facilities project. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0168 (1a)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,398,283.77$154,732.06City of Santa Fe

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Public Facilities 1

$154,732.06     Program Funds Drawdown $1,398,283.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1758 0 4209# of Persons 41.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,380,594.00

Urgent Need City of Santa Fe

Total Projected Budget from All Sources

Match Contributed

$1,380,594.00

($10,413.00)

$0.00

$0.00

$1,380,594.00

$495,081.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0168 (1b)

$34,976.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

($10,413.00)

To Date

11/01/2009

Area Benefit (Survey)

$495,081.56

Total Funds Expended

Responsible Organization:

$34,976.37

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall replace sewer lines and install 4,765 linear feet of twenty-one to thirty-inch (21 in - 30 in) cured-in-lace pipe.

Location Description:

City of Santa Fe

The City of Santa Fe during the 1st quarter of 2012 had completed construction for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0168 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$495,081.56$34,976.37City of Santa Fe

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4765# of Linear feet of Public Improvement 0

$34,976.37     Program Funds Drawdown $495,081.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1758 4209# of Persons 41.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,057.00

Low/Mod Santa Rosa

Total Projected Budget from All Sources

Match Contributed

$117,057.00

$1,563.00

$0.00

$0.00

$115,657.00

$103,548.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0169 (1b)

$80,335.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,563.00

To Date

12/01/2009

Area Benefit (Survey)

$103,548.92

Total Funds Expended

Responsible Organization:

$80,335.33

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125 kW generator at the Wastewater Treatment Plant to address a
failure to function due to Hurricane Dolly.

Location Description:

City of Santa Rosa Wastewater Treatment Plant

The City of Santa Rosa during the 1st quarter of 2012 was pending submission of the project completion report. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0169 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$103,548.92$80,335.33Santa Rosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$80,335.33     Program Funds Drawdown $103,548.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1823 0 2833# of Persons 64.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,917.00

Low/Mod Seadrift

Total Projected Budget from All Sources

Match Contributed

$204,917.00

$4,100.00

$0.00

$0.00

$203,167.00

$199,079.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0170 (1b)

$39,967.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$4,100.00

To Date

12/01/2009

Area Benefit (Survey)

$199,079.86

Total Funds Expended

Responsible Organization:

$39,967.25

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently affixed eighty kilowatt (80 kW) diesel-fueled generator and perform
site work associated with the construction. Contractor shall construct a concrete pad for generator mounting and perform site
work associated with construction.  Construction shall take place at the wastewater treatment plant master lift station located at
the northeast corner of Houston Avenue and Orange Street.  Improvements address a failure to function that resulted from
power outages caused by Hurricane Ike.
In addition, contractor shall purchase and install ten (10) permanently-affixed quick-connect manual transfer switches, including
related electrical controls and components, at each of the city&rsquos ten (10) lift stations, located outside the wastewater
treatment plant at the following locations: Lift Station #1 located at the intersection of Nelson Street and Seventh Street; Lift
Station #2 located on Sixth Street between Oakland Avenue and Toledo Avenue; Lift Station #3 located at the intersection of
Eleventh Street and Houston Avenue; Lift Station #4 located on Third Street between Bay Avenue and Washington Avenue; Lift
Station #5 located on Second Street between Bay Avenue and Washington Avenue; Lift Station #6 located on Dallas Ave
between Orange Street and Peach Street; Lift Station # 8 located at the intersection of Grape Street and Pine Street; Lift
Station # 9 located on Maple Street between St. Louis Avenue and State Hwy 185; Lift Station #10 located at the intersection of
Rose Street and St. Louis Street; and Lift Station # 11 located at the Harbor. Improvements address a failure to function that
resulted from power outages caused by Hurricane Ike.
 

Location Description:

Construction shall take place at the wastwater treatment master lift station located at 101 S. Orange Street @ Houston Avenue,
Seadrift
Construction shall take place at ten (10) lift stations throughout the City of Seadrift

Activity Progress Narrative:

DRS 01 0170 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$199,079.86$39,967.25Seadrift

$39,967.25     Program Funds Drawdown $199,079.86
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The City of Seadrift during the 1st Quarter of 2012 had construction activities completed and close-out submitted for 10 quick
connect switches for their sewer facilities projects. The grant remains open for completion of any additional activities and
Administrative Closeout. The # of Persons benefitted will be reported upon Administrative Closeout.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Public Facilities 10

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

741 0 1352# of Persons 54.81
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,349.00

Low/Mod City of Seven Oaks

Total Projected Budget from All Sources

Match Contributed

$43,349.00

($79.00)

$0.00

$0.00

$43,349.00

$34,859.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0171 (5)

$1,443.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

($79.00)

To Date

04/01/2010

Area Benefit (Survey)

$34,859.03

Total Funds Expended

Responsible Organization:

$1,443.29

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall perform culvert replacement and erosion control measures at the intersection of Pickens Loop and Camp
Road.

Location Description:

Pickens Loop and Camp Road - Seven Oaks, Texas

The City of Seven Oaks, during the 1st Quarter of 2012 was Administratively Complted. Grant has been Administratively
Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have
been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0171 (5)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,859.03$1,443.29City of Seven Oaks

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Linear feet of Public Improvement 0

$1,443.29     Program Funds Drawdown $34,859.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 12 20# of Persons 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,563.00

Urgent Need Shelby County

Total Projected Budget from All Sources

Match Contributed

$561,563.00

($10,876.00)

$0.00

$0.00

$561,563.00

$137,900.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0172 (1a) (UN)

$17,913.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($10,876.00)

To Date

08/01/2010

Area Benefit (Survey)

$137,900.20

Total Funds Expended

Responsible Organization:

$17,913.18

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

ontractor shall purchase and install, at each of ten (10) locations in Shelby County, a permanently-affixed generator with
automatic transfer switch and associated appurtenances.  Contractor shall install one (1) (100 kW) permanently-affixed, natural
gas-fueled generator with automatic transfer switch and associated appurtenances.   Contractor shall construct a pad for
generator mounting, access improvements, protective sheltering, and perform site work associated with construction at 5 Way
WSC Water Plant No. 1 located on the Northeast of Center on State Highway 7 at County Road 3129.  Contractor shall install
one (1) (50 kW) permanently-affixed, natural gas-fueled generator.  Contractor shall construct a pad for generator mounting,
access improvements, protective sheltering, and perform site work associated with construction at the 5 Way WSC Remote
Well located on the Northeast of Center on County Road 3129 north of Highway 7. Contractor shall install one (1) (40 kW)
permanently-affixed, diesel-fueled generator with automatic transfer.   Contractor shall construct a pad for generator mounting,
access improvements, protective sheltering, and perform site work associated with construction at the Paxton WSC Booster
Plant No. 1 located West of Joaquin on Highway 84 east of FM 3343.  Contractor shall install one (1) (60 kW) permanently-
affixed, diesel-fueled generator with automatic transfer.   Contractor shall construct a pad for generator mounting, access
improvements, protective sheltering, and perform site work associated with construction at the Paxton WSC Booster Plant No.
2 located south of Joaquin on CR 3199.  Contractor shall install one (1) (60 kW) permanently-affixed, diesel-fueled generator
with automatic transfer switch.  Contractor shall construct a pad for generator mounting, access improvements, protective
sheltering, and perform site work associated with construction at the Timpson Rural WSC &ndash Hudson Well located at the
Southwest remote well on FM 415 north of County Road 4098. Contractor shall install one (1) (120 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch.   Contractor shall construct a pad for generator mounting, access
improvements, protective sheltering, and perform site work associated with construction at the Timpson Rural WSC &ndash
Miller Well located at the Northwest remote well on County Road 4098 near FM 415.  Contractor shall install one (1) (120 kW)
permanently-affixed, diesel-fueled generator with automatic transfer switch. Contractor shall construct a pad for generator
mounting, access improvements, protective sheltering, and perform site work associated with construction at the Buena Vista
WSC located at the Remote well on FM 1645 south of CR 4016. Contractor shall install one (1) (120 kW) permanently-affixed,
diesel-fueled generator with automatic transfer switch. Contractor shall construct a pad for generator mounting, access
improvements, protective sheltering, and perform site work associated with construction at the Tennessee Rural WSC located
at the Remote well at FM 947 and County Road 4653. Contractor shall install one (1) (120 kW) permanently-affixed, diesel-

DRS 01 0172 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$137,900.20$17,913.18Shelby County

$17,913.18     Program Funds Drawdown $137,900.20
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fueled generator with automatic transfer switch.   Contractor shall construct a pad for generator mounting, access
improvements, protective sheltering, and perform site work associated with construction at the Timpson Rural WSC &ndash
Beard Well located on CR 4748. Contractor shall install one (1) (40 kW) permanently-affixed, diesel-fueled generator with
automatic transfer.  Contractor shall construct a pad for generator mounting, access improvements, protective sheltering, and
perform site work associated with construction at the Timpson Rural WSC &ndash Booster Station No.4 located on FM 415
south of CR 4098.  Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

8 water plants in Shelby County's unincorporated areas

Shelby County during the 1st Quarter of 2012 had construction underway for their water facilities project and a request to add
projects was approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2237 0 6339# of Persons 35.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,793.00

Urgent Need Shenandoah

Total Projected Budget from All Sources

Match Contributed

$284,793.00

$500.00

$0.00

$0.00

$283,693.00

$191,680.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0173 (1b)

$4,923.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$500.00

To Date

12/01/2009

Area Benefit (Survey)

$191,680.62

Total Funds Expended

Responsible Organization:

$4,923.66

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 85 kW generator at the Research Forest Drive lift station and a
permanently affixed 85 kW generator at David Memorial Street lift station to address a failure to function caused by Hurricane
Ike.

Location Description:

Research Forest Drive lift station, David Memorial Street lift station

The City of Shenandoah for the 1st quarter of 2012 submitted the closeout documents for their sewer facilities project. Grant
has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed
and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0173 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$191,680.62$4,923.66Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$4,923.66     Program Funds Drawdown $191,680.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

203 0 1476# of Persons 13.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,484.00

Urgent Need Shenandoah

Total Projected Budget from All Sources

Match Contributed

$207,484.00

$0.00

$0.00

$0.00

$207,484.00

$203,932.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0173 (6)

$106,500.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$203,932.28

Total Funds Expended

Responsible Organization:

$106,500.82

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 250kW generator for the Oak Ridge North High School located at
27330 Oak Ridge School Road. Improvements are to address a failure to function caused by Hurricane Ike.  Oak Ridge North
High School is utilized as a shelter during emergency situations, and as public schools that function as community centers after
hours during non-emergency times.

Location Description:

27330 Oak Ridge School Road

The City of Shenandoah during the 1st quarter of 2012 submitted closeout documents for their neighborhood facilities and
community centers project. Grant has been Administratively Closed. DRGR Activity Status will be updated to Closed once all
financial transactions are completed and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0173 (6)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$203,932.28$106,500.82Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$106,500.82     Program Funds Drawdown $203,932.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

203 0 1476# of Persons 13.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,945.00

Low/Mod Shepherd

Total Projected Budget from All Sources

Match Contributed

$266,945.00

($146,355.00)

$0.00

$0.00

$266,945.00

$245,689.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0174 (1b)

$22,999.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($146,355.00)

To Date

12/01/2009

Area Benefit (Survey)

$245,689.38

Total Funds Expended

Responsible Organization:

$22,999.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address citywide sewer system failure to function as a result of electrical outages caused by Hurricane Ike by
installing four permanetly affixed 55kW diesel generators at the Tiberia, Rolling Hills, Highway 150 and U.S. 59 lift stations.

Location Description:

Tiberia, Rolling Hills, Highway 150 and U.S. 59 lift stations

The City of Shepherd during the 1st Quarter of 2012 completed construction. The grant remains open for completion of any
additional activities and Administrative Closeout. The # of Persons benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0174 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$245,689.38$22,999.22Shepherd

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 4

$22,999.22     Program Funds Drawdown $245,689.38

994
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1283 0 1917# of Persons 66.93

995
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$916,205.00

Low/Mod Shepherd

Total Projected Budget from All Sources

Match Contributed

$916,205.00

$146,355.00

$0.00

$0.00

$916,205.00

$754,217.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0174 (6) (LMI)

$464,750.94

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$146,355.00

To Date

12/01/2009

Area Benefit (Survey)

$754,217.27

Total Funds Expended

Responsible Organization:

$464,750.94

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address sheltering failures by constructing a 3,000 s.f. metal building addition to the existing citywide shelter on
Hwy 150 west, including a 100kW generator and permanently affixed shower and kitchen facilities. The Shepherd Shelter
functions as a shelter during emergency situations, and as a community center during non-emergency times.

Location Description:

Shepherd - Texas
Shepherd Shelter on HWY 150 West

The City of Shepherd during the st Quarter of 2012 construction is underway for their neighborhood facilities and community
centers project. 

Activity Progress Narrative:

DRS 01 0174 (6) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$754,217.27$464,750.94Shepherd

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$464,750.94     Program Funds Drawdown $754,217.27

996
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1283 0 1917# of Persons 66.93

997
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$221,455.00

Urgent Need Smith County

Total Projected Budget from All Sources

Match Contributed

$221,455.00

($4,991.00)

$0.00

$0.00

$221,455.00

$179,255.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0175 (1a) (UN)

$1,328.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/31/2011

($4,991.00)

To Date

11/01/2009

Area Benefit (Survey)

$179,255.50

Total Funds Expended

Responsible Organization:

$1,328.54

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water supply system failures to function caused by electrical outages as a result of Hurricane Ike by
purchasing and installing a permanently affixed 180 kw butane powered generator at Star Mountain WSC Plant #2 on County
Rd 353, and a 180 kw diesel generator at Wright City WSC Plant #2 on FM 15. Contractor shall address water supply system
failures to function caused by electrical outages as a result of Hurricane Ike by purchasing and installing a permanently affixed
180 kw diesel generator at Wright City WSC Plant #2 on FM 15.

Location Description:

Star Mountain WSC Plant #2 on County Rd 353, Wright City WSC Plant #2 on FM 15,

Smith County, during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed. DRGR
Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been reconciled to
GLO Accounting.

Activity Progress Narrative:

DRS 01 0175 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$179,255.50$1,328.54Smith County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$1,328.54     Program Funds Drawdown $179,255.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1538 0 3539# of Persons 43.46

999
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,590.00

Urgent Need Sour Lake

Total Projected Budget from All Sources

Match Contributed

$154,590.00

$4,000.00

$0.00

$0.00

$154,590.00

$142,284.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0176 (1b) (UN)

$12,420.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$4,000.00

To Date

12/01/2009

Area Benefit (Survey)

$142,284.13

Total Funds Expended

Responsible Organization:

$12,420.20

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchas and install a permanently affixed 65 kW generator for the Hwy 326 lift station to address a failure to
function due to Hurricane Ike. Contractor shall purchase and install a permanently affixed 65 kW generator for the Barfield
Street lift station to address a failure to function due to Hurricane Ike.

Location Description:

Hwy 326 lift station, Barfield Street lift station

The City of Sour Lake during the 1st quarter of 2012 had construction complete for the sewer facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0176 (1b) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$142,284.13$12,420.20Sour Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$12,420.20     Program Funds Drawdown $142,284.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1321 0 2808# of Persons 47.04

1001
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$332,379.00

Urgent Need Sour Lake

Total Projected Budget from All Sources

Match Contributed

$332,379.00

($4,000.00)

$0.00

$0.00

$332,379.00

$311,107.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0176 (4) (UN)

$2,852.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($4,000.00)

To Date

12/01/2009

Area Benefit (Survey)

$311,107.16

Total Funds Expended

Responsible Organization:

$2,852.29

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address street improvements by repairing South Ann and Hooks streets damaged by Hurricane Ike. Contractor
shall address street improvements by repairing streets throughout the city within the boundaries of SH 105, SH 326, W. Herring
Street, and South Ann damaged by Hurricane Ike.

Location Description:

Citywide

The City of Sour Lake during the 1st quarter of 2012 completed construction for the street improvements project. Grant has
been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and
grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0176 (4) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$311,107.16$2,852.29Sour Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1020/1020# of Linear feet of Public Improvement 1020

$2,852.29     Program Funds Drawdown $311,107.16

1002
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1321 0 2808# of Persons 47.04

1003
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,812.00

Urgent Need Sour Lake

Total Projected Budget from All Sources

Match Contributed

$160,812.00

($4,407.00)

$0.00

$0.00

$160,812.00

$158,773.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0176 (5) (UN)

$1,103.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($4,407.00)

To Date

12/01/2009

Area Benefit (Survey)

$158,773.66

Total Funds Expended

Responsible Organization:

$1,103.48

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove debris and material from the Mowbray Street channel to address a failure to function due to Hurricane
Ike.

Location Description:

Mowbray Street channel

The City of Sour Lake during the 1st quarter of 2012 completed construction on the flood and drainage facilities project. Grant
has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed
and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0176 (5) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$158,773.66$1,103.48Sour Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2050/2050# of Linear feet of Public Improvement 2050

$1,103.48     Program Funds Drawdown $158,773.66

1004
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

794 0 1646# of Persons 48.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,150,936.00

Urgent Need South Padre Island

Total Projected Budget from All Sources

Match Contributed

$1,150,936.00

$9,500.00

$0.00

$0.00

$1,149,836.00

$1,094,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0177 (10) (UN)

$351,562.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$9,500.00

To Date

12/01/2009

Area Benefit (Survey)

$1,094,360.00

Total Funds Expended

Responsible Organization:

$351,562.72

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall demolish an existing three thousand five hundred square foot (3,500 s.f.) CMU building on the site prior to
beginning new construction.  Contractor shall construct an approximately eighteen thousand square foot (18,000 s.f.) building
with reinforced concrete slab, necessary plumbing systems, electrical systems, telecommunications systems, heating,
ventilating, and air conditioning (HVAC) system,  Americans with Disabilities Act (ADA) compliant kitchen and restroom
facilities, interior finish out, and perform site work associated with construction.  The building will be used as a fully functional
fire protection facility.  Additionally, Contractor shall purchase and install one (1) four hundred fifty kilowatt (450 kW)
permanently-affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall
construct a concrete pad for generator mounting and perform site work associated with construction.   The installation of this
new facility will ensure adequate fire protection for the city. Improvements will address direct damage caused by Hurricane
Dolly.

Location Description:

Construction shall take place at 106 West Retama Street, South Padre Island, Texas (currently City owned property)

The City of South Padre Island during the 1st Quarter of 2012 had construction activities underway for their fire protection
facilities and equipment project. 

Activity Progress Narrative:

DRS 01 0177 (10) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,094,360.00$351,562.72South Padre Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$351,562.72     Program Funds Drawdown $1,094,360.00

1006
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

674 0 2455# of Persons 27.45

1007
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$470,100.00

Urgent Need City of Splendora

Total Projected Budget from All Sources

Match Contributed

$470,100.00

$5,500.00

$0.00

$0.00

$469,000.00

$265,365.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0178 (1a) (UN)

$11,041.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$5,500.00

To Date

04/01/2010

Area Benefit (Survey)

$265,365.17

Total Funds Expended

Responsible Organization:

$11,041.35

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) three hundred kilowatt (300 kW) permanently-affixed, natural gas-fueled generator
with automatic transfer switch and associated appurtenances.  Contractor shall construct a concrete pad for generator
mounting and perform site work associated with construction.  Construction shall take place behind the City Hall at 26090 FM
2090 and will service the water pump station No. 1 and water well No. 6.  Contractor shall purchase and install one (1) one
hundred fifty to one hundred seventy five kilowatt (150 - 175 kW) permanently-affixed, diesel or natural gas-fueled generator
with automatic transfer switch and associated appurtenances located at the Water Plant at Wells 3 and 4 on the Highway 59
frontage.  Installation of the backup generator will ensure continuous operation of the water pump station and the water well
and provide uninterrupted water service.

Location Description:

Water Pump Station #1, and Water Well #6 at 26090 FM 2090 - Splendora, Texas

The City of Splendora during the 1st quarter of 2012 had construction complete for the water facilities project.

Activity Progress Narrative:

DRS 01 0178 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$265,365.17$11,041.35City of Splendora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,041.35     Program Funds Drawdown $265,365.17

1008
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

652 0 1296# of Persons 50.31

1009
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,100.00

Low/Mod City of Splendora

Total Projected Budget from All Sources

Match Contributed

$222,100.00

$34,600.00

$0.00

$0.00

$187,100.00

$2,029.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0178 (1b)

$29.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$100.00

To Date

04/01/2010

Area Benefit (Survey)

$2,029.37

Total Funds Expended

Responsible Organization:

$29.37

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) fifty to sixty kilowatt (50 - 60 kW) permanently-affixed diesel or natural gas-fueled
generator with automatic transfer switch and associated appurtenances.  Construction shall take place at Lift Station #8 (F.M.
2090).  Contractor shall purchase and install two (2) twenty five to thirty five kilowatt (25 &ndash 35 kW) permanently-affixed
diesel or natural gas-fueled generators with automatic transfer switch and associated appurtenances.  Construction shall take
place at Lift Station #2 (Spur 512), and Lift Station #4 (1st Street).  Contractor shall construct concrete pads for generator
mounting and perform site work associated with construction.  Installation of the backup generator will ensure continuous
operation of the lift stations and provide uninterrupted sewer service.

Location Description:

Construction shall take place at Lift Station #8 (F.M. 2090), at Lift Station #2 (Spur 512), and at Lift Station #4 (1st Street) in
Splendora, Texas

The City of Splendora during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

DRS 01 0178 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,029.37$29.37City of Splendora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$29.37     Program Funds Drawdown $2,029.37

1010
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 652 1296# of Persons 50.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,553.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$473,553.00

$1,131.00

$0.00

$0.00

$473,553.00

$440,978.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0179 (4) (LMI)

$1,053.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,131.00

To Date

12/01/2009

Area Benefit (Survey)

$440,978.22

Total Funds Expended

Responsible Organization:

$1,053.64

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove damaged road surface and repave 1,864 linear feet for the Salineno Area roads, Castillo and Lupe St
roads with both asphalt and caliche surfaces to address damage caused by Hurricane Dolly. Contractor shall remove damaged
road surface and repave 1,500 linear feet of county road for the La Rosita Area and old Hwy 83 to address damage caused by
Hurricane Dolly. Contractor shall remove damaged road surface and repave 1,790 linear feet for the West Alto Bonito Area,
Elias Lopez St, and Domingo Navarez St roads with both asphalt and caliche surfaces to address damage caused by Hurricane
Dolly. Contractor shall remove damaged road surface and repave 1,500 linear feet for the Las Lomas Area, E Juarez St and
Hidalgo St roads with both asphalt and caliche surfaces to address damage caused by Hurricane Dolly.

Location Description:

Countywide

Starr County during the 1st Quarter of 2012 had their street improvements project administratively closed. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0179 (4) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$440,978.22$1,053.64Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6474/6474# of Linear feet of Public Improvement 0

$1,053.64     Program Funds Drawdown $440,978.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

332 0 343# of Persons 96.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,900.00

Low/Mod Sullivan City

Total Projected Budget from All Sources

Match Contributed

$531,900.00

$0.00

$0.00

$0.00

$529,500.00

$94,366.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0180 (5) (LMI)

$9,013.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$94,366.87

Total Funds Expended

Responsible Organization:

$9,013.42

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall excavate 15,867 cubic yards of material and construct a concrete lined ditch. Contractor shall furnish and
install 40 linear feet of culvert. Construction shall take place at the flood plain at US Expressway 83 at Valle Street.
Improvements will increase capacity and reduce future flooding.
DREF: Category C  Portion Residential: Sullivan City has 723 residential properties and 1 non-residential property as defined
by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9986 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent.   Combined Ratio: 1.0

Location Description:

Sullivan City - Citywide

The City of Sullivan City during the 1st Quarter of 2012 had the environmental fund release completed and acquisition
underway for their flood and drainage facilities project.

Activity Progress Narrative:

DRS 01 0180 (5) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$94,366.87$9,013.42Sullivan City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$9,013.42     Program Funds Drawdown $94,366.87

1014
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/40# of Linear feet of Public Improvement 0

0/529134Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3135 3998# of Persons 78.41
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,666.00

Low/Mod Tatum

Total Projected Budget from All Sources

Match Contributed

$133,666.00

$6,737.00

$0.00

$0.00

$132,100.00

$129,459.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0182 (1a) (LMI)

$29,849.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$6,737.00

To Date

12/01/2009

Area Benefit (Survey)

$129,459.81

Total Funds Expended

Responsible Organization:

$29,849.50

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water system failure to function due to electrical outage caused by Hurricane Ike by installing a
permanently affixed 100 kW diesel powered generator at the Water Plant located off Hwy. 149 at south City limits.

Location Description:

Water Plant located off Hwy. 149 at south City limits

The City of Tatum during the 1st Quarter of 2012 completed construction activities for their water facilities project and submitted
their PCR. The grant remains open for completion of any additional activities and Administrative Closeout. The # of Persons
benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0182 (1a) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$129,459.81$29,849.50Tatum

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 1

$29,849.50     Program Funds Drawdown $129,459.81

1016
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

591 0 1149# of Persons 51.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,775.00

Low/Mod Tatum

Total Projected Budget from All Sources

Match Contributed

$172,775.00

($6,337.00)

$0.00

$0.00

$173,341.00

$144,253.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0182 (1b) (LMI)

$32,043.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($6,337.00)

To Date

12/01/2009

Area Benefit (Survey)

$144,253.06

Total Funds Expended

Responsible Organization:

$32,043.48

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failure to function due to electrical outage caused by Hurricane Ike by installing a
permanently affixed 40 kW diesel powered generator at the Railroad Lift Station located off of Hwy. 43 between Jefferson and
railroad tracks and a permanently affixed 40 kW diesel powered generator at the Eagle Ridge Lift Station located on Crystal
Farms Road at CR 2214.

Location Description:

Railroad Lift Station located off of Hwy. 43 between Jefferson and railroad tracks, Eagle Ridge Lift Station located on Crystal
Farms Road at CR 2214

The City of Tatum during the 1st Quarter of 2012 completed construction activities for their sewer facilities project. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

DRS 01 0182 (1b) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$144,253.06$32,043.48Tatum

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$32,043.48     Program Funds Drawdown $144,253.06
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

591 0 1149# of Persons 51.44

1019
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348,399.00

Urgent Need Taylor Landing

Total Projected Budget from All Sources

Match Contributed

$348,399.00

$941.00

$0.00

$0.00

$348,399.00

$340,058.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0183 (1b)

$1,028.76

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$941.00

To Date

12/01/2009

Area Benefit (Survey)

$340,058.93

Total Funds Expended

Responsible Organization:

$1,028.76

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall replace approximately 9,144 linear feet of 6", 8" and 12 " sewer main, 10 manholes, roadbores, and 94 sewer
service connections to address direct damage due to Hurricane Ike.

Location Description:

City of Taylor Landing

The City of Taylor Landing during the 1st quarter of 2012 completed construction for the sewer facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0183 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$340,058.93$1,028.76Taylor Landing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16212/16212# of Linear feet of Public Improvement 0

$1,028.76     Program Funds Drawdown $340,058.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

99 0 233# of Persons 42.49

1021
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,161.00

Urgent Need Taylor Landing

Total Projected Budget from All Sources

Match Contributed

$57,161.00

$2,400.00

$0.00

$0.00

$56,861.00

$53,272.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0183 (4) (UN)

$2,712.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$2,400.00

To Date

12/01/2009

Area Benefit (Survey)

$53,272.19

Total Funds Expended

Responsible Organization:

$2,712.30

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall scarify and compact approximately one thousand two hundred thirty-four  linear feet (1,234 l.f.) of existing road
base and resurface with one and one-half inch (1 ½ in.) of Hot Mix Asphalt Concrete (HMAC).  Improvements will address
direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place along Bayou Drive from 207 Bayou Drive to 214 Greenwood Drive, Taylor Landing, Texas

The City of Taylor Landing during the 1st quarter of 2012 had construction complete on the street improvements project. Grant
has been Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed
and grant funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0183 (4) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$53,272.19$2,712.30Taylor Landing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1234/1234# of Linear feet of Public Improvement 0

$2,712.30     Program Funds Drawdown $53,272.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 24# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,120.00

Low/Mod City of Tenaha

Total Projected Budget from All Sources

Match Contributed

$48,120.00

$1,200.00

$0.00

$0.00

$47,620.00

$22,398.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0184 (14) (LMI)

$2,903.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$1,200.00

To Date

03/01/2010

Area Benefit (Survey)

$22,398.35

Total Funds Expended

Responsible Organization:

$2,903.18

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 20kW diesel generator with automatic transfer switch for the
Tenaha Police Station located at 238 N. George Bowers Drive.

Location Description:

Tenaha Police Station, 238 N George Bowers Drive - Tenaha, Texas

The City of Tenaha during the 1st Quarter of 2012 has engineering design complete however on hold until additional funds are
allocated.

Activity Progress Narrative:

DRS 01 0184 (14) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$22,398.35$2,903.18City of Tenaha

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,903.18     Program Funds Drawdown $22,398.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

690 0 1065# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$679,383.00

Urgent Need Texas City

Total Projected Budget from All Sources

Match Contributed

$679,383.00

($212,776.00)

$0.00

$0.00

$679,383.00

$665,410.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0185 (1a) (UN)

$13,993.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

($212,776.00)

To Date

12/01/2009

Area Benefit (Survey)

$665,410.35

Total Funds Expended

Responsible Organization:

$13,993.55

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the loss of electrical power and subsequent failure to function of critical water facilities experienced
during Hurricane Ike by purchasing and installing generators at the 32nd Water Plant, the 9th Water Plant, the Heights Water
Plant and the College of Mainland Water Plant.

Location Description:

32nd Water Plant, the 9th Water Plant, the Heights Water Plant and the College of Mainland Water Plant

The City of Texas City during the 1st quarter of 2012 had construction completed for their water facilities project.

Activity Progress Narrative:

DRS 01 0185 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$665,410.35$13,993.55Texas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 0

$13,993.55     Program Funds Drawdown $665,410.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

20009 0 40472# of Persons 49.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,052,111.00

Urgent Need Texas City

Total Projected Budget from All Sources

Match Contributed

$1,052,111.00

($332,048.00)

$0.00

$0.00

$1,052,111.00

$1,032,438.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0185 (1b) (UN)

$13,850.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

($332,048.00)

To Date

12/01/2009

Area Benefit (Survey)

$1,032,438.88

Total Funds Expended

Responsible Organization:

$13,850.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address the loss of electrical power and subsequent failure to function of critical wastewater facilities
experienced during Hurricane Ike by purchasing and installing generators at lift stations located at #18 Martin Luther King, 410
34th Street North, 1100 North Westward, 226 Loch Haven Drive, 1401 North Amburn Road and 2935 Century Boulevard.

Location Description:

lift stations located at #18 Martin Luther King, 410 34th Street North, 1100 North Westward, 226 Loch Haven Drive, 1401 North
Amburn Road and 2935 Century Boulevard

The City of Texas City during the 1st quarter of 2012 had construction completed for their sewer facilities project. 

Activity Progress Narrative:

DRS 01 0185 (1b) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,032,438.88$13,850.43Texas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Public Facilities 0

$13,850.43     Program Funds Drawdown $1,032,438.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

20009 0 40472# of Persons 49.44

1029

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,986,804.00

Urgent Need Texas City

Total Projected Budget from All Sources

Match Contributed

$2,986,804.00

$523,692.00

$0.00

$0.00

$2,985,754.00

$1,908,002.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0185 (5) (UN)

$15,252.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$523,692.00

To Date

12/01/2009

Area Benefit (Survey)

$1,908,002.18

Total Funds Expended

Responsible Organization:

$15,252.01

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install a storm sewer system consisting of storm drain inlets, 793 linear feet of 24 inch to 42 inch RCP storm
sewer and appurtenances, 1,450 linear feet of box culverts ranging in sixe from 6x4 foot, 6x5 foot, and 6x6 foot. Construction
shall take place along 5th Street from North 5th Avenue to North 11th Avenue. Improvements will increase capacity of the storm
sewer drainage system and reduce future flooding.
DREF: Category C  Portion Residential: Texas City has 15,500 residential properties and 650 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9598 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

Texas City - Citywide

The City of Texas City during the 1st quarter of 2012 had construction completed for their flood and drainage facilities project. 

Activity Progress Narrative:

DRS 01 0185 (5) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,908,002.18$15,252.01Texas City

$15,252.01     Program Funds Drawdown $1,908,002.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2300/2300# of Linear feet of Public Improvement 0

0/2144870Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

36 0 54# of Persons 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$697,520.00

Urgent Need Tiki Island

Total Projected Budget from All Sources

Match Contributed

$697,520.00

$5,100.00

$0.00

$0.00

$696,470.00

$628,325.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0186 (10) (UN)

$383,530.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$5,100.00

To Date

02/01/2010

Area Benefit (Survey)

$628,325.91

Total Funds Expended

Responsible Organization:

$383,530.17

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct an addition to the Public Safety/VFD building of approximately 1,500 square feet of enclosed storm-
proofed space at or above base flood elevation. The exisiting facility serves as a secure last resort public shelter and as a site
for volunteer fire department storage and staging. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Tiki Island

The City of Tiki Island during the 1st quarter of 2012 had construction completed for their fire protection facilities and equipment
project.

Activity Progress Narrative:

DRS 01 0186 (10) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$628,325.91$383,530.17Tiki Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$383,530.17     Program Funds Drawdown $628,325.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

117 0 1016# of Persons 11.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,077,294.00

Urgent Need Tiki Island

Total Projected Budget from All Sources

Match Contributed

$1,077,294.00

$10,100.00

$0.00

$0.00

$1,072,894.00

$305,451.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0186 (1a) (UN)

$109,648.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$6,600.00

To Date

02/01/2010

Area Benefit (Survey)

$305,451.64

Total Funds Expended

Responsible Organization:

$109,648.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall construct a water well (500-600 gpm),a reverse osmosis treatment facility (280-340 gpm) and install a (200
kW) diesel-fueled generator at the Galveston County FWSD #6 located at 401 Jones Lake Road. Improvements are to address
a failure to function and damage caused by Hurricane Ike.

Location Description:

Galveston County FWSD #6 located at 401 Jones Lake Road in the Village of Tiki Island, Texas

The City of Tiki Island during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

DRS 01 0186 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$305,451.64$109,648.64Tiki Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$109,648.64     Program Funds Drawdown $305,451.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

117 0 1016# of Persons 11.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,500.00

Urgent Need Tiki Island

Total Projected Budget from All Sources

Match Contributed

$3,500.00

$0.00

$0.00

$0.00

$3,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0186 (31) (UN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

02/01/2010

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Contractor shall perform a pilot study to determine the feasibility of a reverse osmosis treatment facility to act as backup water
source for the city.  The treatment facility would be incorporated into the city&rsquos water system and would augment their
daily services, which would decrease the city&rsquos dependency on water purchased from the Gulf Coast Water Authority,
and provide emergency source of water during future storm events.  This project will benefit the entire city.

Location Description:

Study shall take place in the Village of Tiki Island, Texas

The City of Tiki Island during the 1st quarter of 2012 an Amendment was in process to remove a study as it has been
determined that it is no longer necessary to complete their water facility project.

Activity Progress Narrative:

DRS 01 0186 (31) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Tiki Island

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1036

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

117 0 1016# of Persons 11.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,052.00

Low/Mod Timpson

Total Projected Budget from All Sources

Match Contributed

$50,052.00

$819.00

$0.00

$0.00

$50,052.00

$49,786.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0187 (1b) (LMI)

$1,830.90

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$819.00

To Date

12/01/2009

Area Benefit (Survey)

$49,786.20

Total Funds Expended

Responsible Organization:

$1,830.90

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) thirty kilowatt (30 kW) permanently affixed, diesel fueled generator with manual
transfer switch and associated appurtenances, concrete pad for generator mounting, and perform site work associated with
construction.  Construction shall take place at the lift station located on the south side of North Third Street between Todd
Street and Bremond Street.  The installation of the backup generator will ensure the continuous operation of the lift station and
uninterrupted sewage treatment.  Improvements shall address a failure to function due to Hurricane Ike.

Location Description:

Third Street lift station

The City of Timpson during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0187 (1b) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$49,786.20$1,830.90Timpson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$1,830.90     Program Funds Drawdown $49,786.20

1038

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

249 0 489# of Persons 50.92

1039

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,134.00

Low/Mod City of Trinity

Total Projected Budget from All Sources

Match Contributed

$232,134.00

$0.00

$0.00

$0.00

$232,134.00

$228,164.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0188 (1a) (LMI)

$13,193.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$228,164.18

Total Funds Expended

Responsible Organization:

$13,193.33

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall repair the Bell Avenue storage tank, purchase and install a SCADA water system, install three city owned
diesel generators one at the well field, one at the Bell Avenue booster station, and one at the Prospect Drive/Rockdale Street
booster station.

Location Description:

Prospect Drive/Rockdale Street Booster Station - Trinity, Texas

The City of Trinity during the 1st Quarter of 2012 submitted their PCR for their city water plant water facilities project.

Activity Progress Narrative:

DRS 01 0188 (1a) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$228,164.18$13,193.33City of Trinity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Public Facilities 0

$13,193.33     Program Funds Drawdown $228,164.18

1040

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1514 0 2684# of Persons 56.41

1041
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,551.00

Low/Mod City of Trinity

Total Projected Budget from All Sources

Match Contributed

$340,551.00

$0.00

$0.00

$0.00

$340,551.00

$328,374.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0188 (1b) (LMI)

$14,075.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$328,374.48

Total Funds Expended

Responsible Organization:

$14,075.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install six permanently affixed 85-125kW diesel generators at various locations throughout the
city. One at each of the following locations : FM 1617 Lift Station (LS), FM 94 LS, Ida Mae LS, 10th Street LS, 7th Street LS,
and Walker/Sabine LS.

Location Description:

FM 1617 Lift Station, FM 94 Lift Station, Ida Mae Lift Station, 10th Street Lift station, 7th Street Lift Station, and Walker/Sabine
Lift Station.

The City of Trinity during the 1st Quarter of 2012 submitted their PCR for their sewer facilities projects.

Activity Progress Narrative:

DRS 01 0188 (1b) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$328,374.48$14,075.43City of Trinity

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Public Facilities 0

$14,075.43     Program Funds Drawdown $328,374.48

1042
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1514 0 2684# of Persons 56.41

1043

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153,885.00

Urgent Need Trinity County

Total Projected Budget from All Sources

Match Contributed

$153,885.00

$0.00

$0.00

$0.00

$153,885.00

$114,700.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0189 (10) (UN)

$11,413.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

11/01/2009

Area Benefit (Survey)

$114,700.79

Total Funds Expended

Responsible Organization:

$11,413.29

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a 35 kW propane generator at the Apple Springs Volunteer Fire Department on Highway
94 in Apple Springs, Texas (Latitude: 31.2202\Longitude: -94.9863), and a 50 kW propane generator at the Carlisle Volunteer
Fire Department on FM 356 in Carlisle, Texas (Latitude: 30.8704\Longitude: -95.2042).  Each generator will have an automatic
transfer switch.  Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

countywide

Trinity County during the 1st Quarter of 2012 had construction activities underway for the two volunteer fire department fire
protection facilities and equipment projects.

Activity Progress Narrative:

DRS 01 0189 (10) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$114,700.79$11,413.29Trinity County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$11,413.29     Program Funds Drawdown $114,700.79

1044
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4020 0 9886# of Persons 40.66

1045
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,452.00

Urgent Need Trinity County

Total Projected Budget from All Sources

Match Contributed

$730,452.00

($16,229.00)

$0.00

$0.00

$730,452.00

$536,715.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0189 (1a) (UN)

$19,447.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($16,229.00)

To Date

11/01/2009

Area Benefit (Survey)

$536,715.30

Total Funds Expended

Responsible Organization:

$19,447.32

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 20 kW propane generator at the Trinity Rural WSC located on Thomas Lane , off Lake L
Drive, one mile west of FM 356(Latitude: 30.9243\Longitude: -95.3432), a 50 kW diesel-fueled generator at the Nogalus
Centralia Water Well No. 1 located on FM 357 (Latitude: 31.2594\Longitude: -95.0397), a 100 kW propane generator at the
Woodlake WSC loacted adjacent to Highway 287 (Latitude: 31.0377\Longitude: -95.0767), a 45 kW propane generator at the
Glendale WSC located at 231 Walnut Drive (Latitude: 30.9376\Longitude: -95.2717), a 45 kW propane generator at the
Nogalus Centralia Water Well No. 2 located on FM 357 (Latitude: 31.2594\Longitude: -95.0397), a 100 kW propane generator
at the Nigton/Wakefield WSC loacted south of Highway 94 (Latitude: 31.2759\Longitude: -94.9192), a 100 kW propane
generator at the Centerville WSC located north of Highway 94 (Latitude: 31.1859\Longitude: -95.0394), and a 100 kW propane
generator at the Trinity Rural WSC Pinecrest Water Plant located on Airline Drive (Latitude: 30.8992\Longitude: -95.3497). 
Each generator will have an automatic transfer switch.  Installation of improvements will address a failure to function caused by
Hurricane Ike.

Location Description:

countywide

Trinity County during the 1st Quarter of 2012 had  construction activities underway for countywide water supply companies
water facilities projects. 

Activity Progress Narrative:

DRS 01 0189 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$536,715.30$19,447.32Trinity County

$19,447.32     Program Funds Drawdown $536,715.30

1046

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4020 0 9886# of Persons 40.66

1047
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,997.00

Urgent Need Trinity County

Total Projected Budget from All Sources

Match Contributed

$248,997.00

$1,700.00

$0.00

$0.00

$246,447.00

$230,753.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0189 (6) (UN)

$4,574.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,700.00

To Date

11/01/2009

Area Benefit (Survey)

$230,753.35

Total Funds Expended

Responsible Organization:

$4,574.29

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one seventy-five kilowatt permanently-affixed,  natural gas-fueled generator with
automatic transfer switch and associated appurtenances located at VFW Post 6899 at 400 West Caroline Street, Trinity, Texas
to address a failure to function caused by Hurricane Ike.

Location Description:

Trinity County - VFW Post 6899 at 610 San Augustine Street

Trinity County during the 1st Quarter of 2012 had construction activities underway for VFW Post Shelter neighborhood facilities
and community centers project.  

Activity Progress Narrative:

DRS 01 0189 (6) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$230,753.35$4,574.29Trinity County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,574.29     Program Funds Drawdown $230,753.35

1048
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6093 0 13800# of Persons 44.15

1049
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$768,119.00

Urgent Need Trinity County

Total Projected Budget from All Sources

Match Contributed

$768,119.00

($17,627.00)

$0.00

$0.00

$768,119.00

$663,484.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0189 (7) (UN)

$186,296.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($17,627.00)

To Date

11/01/2009

Area Benefit (Survey)

$663,484.13

Total Funds Expended

Responsible Organization:

$186,296.43

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a 180 kW dual-fueled generator at the Groveton Nursing Home located at 1020 West First
Street in Groveton, Texas (Latitude: 31.0623\Longitude: -95.1374), a 180 kW and a 60 kW natural gas generator at the Avalon
Place Nursing Home and Senior Care Center located at 808 South Robb Street in Trinity, Texas (Latitude: 30.9263\Longitude: -
95.3755), a 30 kw natural gas generator at Trinity Loaves and Fishes located at 407 North Robb Street in Trinity, Texas
(Latitude: 30.9521\Longitude: -95.3753), a 30 kW natural gas generator at the Martin Senior Citizen Center located at 400
Walker Street in Trinity, Texas (Latitude: 30.9423\Longitude: -95.3809), a 40 kW propane generator at the Apple Springs Senior
Citizen Center located at 15840 Highway 94 in Apple Springs, Texas (Latitude: 31.2124\Longitude: -95.0026), and a 80 kW
natural gas generator at the Groveton Senior Citizen Center located at 143 West Front Street in Groveton, Texas (Latitude:
31.0557\Longitude: -95.1302).  Each generator will have an automatic transfer switch.  Improvements will address a failure to
function caused by Hurricane Ike.  

Location Description:

countwide

Trinity County during the 1st Quarter of 2012 had construction activities underway for senior centers generator projects.

Activity Progress Narrative:

DRS 01 0189 (7) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$663,484.13$186,296.43Trinity County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$186,296.43     Program Funds Drawdown $663,484.13

1050
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6093 0 13800# of Persons 44.15

1051
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,749.00

Low/Mod Troup

Total Projected Budget from All Sources

Match Contributed

$95,749.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0190 (14)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Location Description:

The City of Troup began environmental actvities for its added project for activities at the police station.

Activity Progress Narrative:

GLO #10-5129-000-5110Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$0.00$0.00Troup

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1 0 1# of Persons 100.00

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1053

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,897.00

Low/Mod Troup

Total Projected Budget from All Sources

Match Contributed

$260,897.00

($1,293.00)

$0.00

$0.00

$260,897.00

$170,520.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0190 (1a) (LMI)

$3,143.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($1,293.00)

To Date

12/01/2009

Area Benefit (Survey)

$170,520.77

Total Funds Expended

Responsible Organization:

$3,143.25

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 300-400kW diesel generator for Water Well #2 located on SH 110
to address a failure to function caused by Hurricane Ike.

Location Description:

Water Well #2 located on SH 110

The City of Troup during the 1st Quarter of 2012 completed construction activities for their water facilities and received approval
for an additional  project.

Activity Progress Narrative:

DRS 01 0190 (1a) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$170,520.77$3,143.25Troup

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,143.25     Program Funds Drawdown $170,520.77

1054
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

994 0 1918# of Persons 51.82

1055
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,701.00

Urgent Need Tyler County

Total Projected Budget from All Sources

Match Contributed

$448,701.00

($15,550.00)

$0.00

$0.00

$448,701.00

$204,666.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0191 (10) (UN)

$20,017.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($15,550.00)

To Date

05/01/2010

Area Benefit (Survey)

$204,666.37

Total Funds Expended

Responsible Organization:

$20,017.06

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install generators at the fire departments of the following communities within Tyler County; Fred VFD (20kW
propane), Spurger VFD (35kW propane), Dam B (20kW propane), Warren VFD (20kW propane), Ivanhoe VFD (20kW
propane), White Tail Ridge VFD (20kW propane), Wildwood VFD (20kW propane).  These activities are being conducted due to
a failure to function caused by Hurricane Ike.

Location Description:

Tyler County - Fred VFD, Spurger VFD, Dam B, Warren VFD, Ivanhoe VFD, White Tail Ridge VFD, Wildwood VFD.

Tyler County during the 1st Quarter of 2012 submitted the COCC for their fire protection facilities and equipment project.

Activity Progress Narrative:

DRS 01 0191 (10) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$204,666.37$20,017.06Tyler County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Public Facilities 0

$20,017.06     Program Funds Drawdown $204,666.37

1056
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6615 0 16237# of Persons 40.74

1057
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,651.00

Urgent Need Tyler County

Total Projected Budget from All Sources

Match Contributed

$263,651.00

$0.00

$0.00

$0.00

$263,151.00

$260,822.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0191 (14) (UN)

$2,112.41

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$260,822.54

Total Funds Expended

Responsible Organization:

$2,112.41

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall install a 250kW generator at the Tyler County Justice Center.  The generator will be dedicated for jail facilities
only.  This activity is being conducted due to a failure to function as a result of Hurrican Ike.

Location Description:

Tyler County - Justice Center

Tyler County during the 1st Quarter of 2012 completed their construction activities for their specially authorized public facilities
and improvements project.

Activity Progress Narrative:

DRS 01 0191 (14) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$260,822.54$2,112.41Tyler County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,112.41     Program Funds Drawdown $260,822.54

1058
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8115 0 19295# of Persons 42.06

1059
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,060.00

Urgent Need Tyler County

Total Projected Budget from All Sources

Match Contributed

$184,060.00

$2,508.00

$0.00

$0.00

$182,860.00

$139,875.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0191 (1a) (UN)

$11,028.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,508.00

To Date

05/01/2010

Area Benefit (Survey)

$139,875.30

Total Funds Expended

Responsible Organization:

$11,028.69

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install one 125kW generator with an automatic transfer switch, concrete slab, site improvements and electrical
connection. This activity will occur at the Chester Water Plant located at 141 Cade Street in Chester. This activity is the result of
a failure to function due to Hurricane Ike

Location Description:

Tyler County - Chester Water Plant at 141 Cade Street, Chester, Texas

Tyler County during the 1st Quarter of 2012 completed construction activities for their water facilities project. 

Activity Progress Narrative:

DRS 01 0191 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$139,875.30$11,028.69Tyler County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$11,028.69     Program Funds Drawdown $139,875.30

1060

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8115 0 19295# of Persons 42.06

1061

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,561,751.55

Urgent Need Tyler County

Total Projected Budget from All Sources

Match Contributed

$6,561,751.55

$0.00

$0.00

$0.00

$6,561,751.55

$4,297,977.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0191 (4) (UN)

$2,447,326.36

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$4,297,977.83

Total Funds Expended

Responsible Organization:

$2,447,326.36

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make street improvements to multiple streets and roads within Tyler County and replace multiple bridges within
Tyler County.  Improvements include approximately 19.9 miles of roadway work and replacement or improvements to nine (9)
separate bridge structures.These improvements are needed because of the road damage and debris accumulation experienced
within the county resulting from flooding. This activity is due to damage caused by Hurricane Ike.

Location Description:

Tyler County - Multiple streets throughout county

Tyler County during the 1st Quarter of 2012 had construction activities underway for their street improvements project. 

Activity Progress Narrative:

DRS 01 0191 (4) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,297,977.83$2,447,326.36Tyler County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Linear miles of Public 0

$2,447,326.36     Program Funds Drawdown $4,297,977.83

1062

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3768 9319# of Persons 40.43

1063

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$494,552.00

Urgent Need Tyler County

Total Projected Budget from All Sources

Match Contributed

$494,552.00

$0.00

$0.00

$0.00

$494,552.00

$95,180.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0191 (6) (UN)

$16,265.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$95,180.51

Total Funds Expended

Responsible Organization:

$16,265.51

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install renovations to the permanently affixed community center for the Senior Citizens Center
shelter located at 201 Veterans Way in Woodville. Improvements are to address a failure to function caused by Hurricane Ike. 
The Senior Citizens Center is utilized as a shelter during emergency situations, as a Veterans Administration Services facility,
and a Red Cross Service facility during non-emergency times. 

Location Description:

Tyler County - Senior Citizen Shelter

Tyler County during the 1st Quarter of 2012 had construction activities underway for their neighborhood facilities and
community centers project. 

Activity Progress Narrative:

DRS 01 0191 (6) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$95,180.51$16,265.51Tyler County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$16,265.51     Program Funds Drawdown $95,180.51

1064

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8115 0 19295# of Persons 42.06

1065

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,529.00

Urgent Need Upshur County

Total Projected Budget from All Sources

Match Contributed

$154,529.00

$3,600.00

$0.00

$0.00

$154,529.00

$143,965.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0192 (1a) (UN)

$4,159.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$3,600.00

To Date

11/01/2009

Area Benefit (Survey)

$143,965.39

Total Funds Expended

Responsible Organization:

$4,159.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address water facility failures to function due to loss of power caused by Hurricane Ike by installing a
permanently affixed 80kW generator at Pritchett WSC Plant #8 at 2983 State Hwy 155.  Contractor shall address water facility
failures to function due to loss of power caused by Hurricane Ike by installing a permanently affixed 100kW generator at the Bi-
County WSC-Thornton Plant located at the intersection of Hwy 155 and FM 555.

Location Description:

Pritchett WSC Plant #8 at 2983 State Hwy 155, WSC-Thornton Plant located at the intersection of Hwy 155 and FM 555

Upshur County during the 1st Quarter of 2012 administratively closed their water facilities project. Grant has been
Administratively Closed. DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant
funds have been reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0192 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$143,965.39$4,159.86Upshur County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$4,159.86     Program Funds Drawdown $143,965.39

1066

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1091 0 2280# of Persons 47.85

1067

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,284.00

Urgent Need Victoria County

Total Projected Budget from All Sources

Match Contributed

$367,284.00

$4,900.00

$0.00

$0.00

$362,234.00

$27,986.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0195 (14) (UN)

$4,874.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$4,900.00

To Date

05/01/2010

Area Benefit (Survey)

$27,986.04

Total Funds Expended

Responsible Organization:

$4,874.01

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install two Dynamic Message Signs to enhance the provision of emergency evacuation
information and to clarify that Victoria County is not designated as a sheltering community.  The signs shall be located at US 59
Southbound East of Business 50 and at US 77 Northbound South of SP 91.  The improvements will address a public
information communication deficiency identified as a result of Hurricanes Ike and Dolly.

Location Description:

US 59 Southbound East of Business 50 and at US 77 Northbound South of SP 91 - Victoria County, Texas

Victoria County during the 1st Quarter of 2012 had construction completed for the Dynamic Messaging Signs specially
authorized public facilities and improvements project

Activity Progress Narrative:

DRS 01 0195 (14) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$27,986.04$4,874.01Victoria County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$4,874.01     Program Funds Drawdown $27,986.04

1068

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

33961 0 82582# of Persons 41.12

1069

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,205.00

Urgent Need Walker County

Total Projected Budget from All Sources

Match Contributed

$180,205.00

($15,473.00)

$0.00

$0.00

$176,610.00

$160,220.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0196 (10)

$617.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

($15,473.00)

To Date

03/01/2010

Area Benefit (Survey)

$160,220.05

Total Funds Expended

Responsible Organization:

$617.32

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the city of Dodge Volunteer Fire
Department located at 28 Dodge-Oakhurst Rd.
Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the Thomas Lake Rd Volunteer Fire
Department located at 46 Thomas Lake Rd.
Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the Pine Prairie Volunteer Fire
Department located at #3 Phil Wood Rd.
Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the city of Crabbs Prairie Volunteer
Fire Department located at 28 FM 1696 West.
Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the city of Riverside Volunteer Fire
Department located at 6 Walker Street.
Contractor shall purchase and install a permanently affixed 45kW natural gas generator for the New Waverly Volunteer Fire
Department located at 411 FM 1375 East.

Location Description:

Dodge VFD, 28 Dodge-Oakhurst Road, Dodge, Texas - Walker County, Texas
Thomas Lake Road VFD, 46 Thomas Lake Road - Walker County, Texas
Pine Prairie VFD, #3 Phil Wood Road, Pine Prairie, Texas - Walker County, Texas
Crabbs Prairie VFD, 28 FM 1696 West, Crabbs Prairie, Texas - Walker County, Texas
Riverside VFD, 6 Walker Street, Riverside, Texas - Walker County, Texas
New Waverly VFD, 411 FM 1375 East, New Waverly, Texas - Walker County, Texas

Walker County during the 1st  quarter of 2012 submitted the final construction draw request for payment.

Activity Progress Narrative:

DRS 01 0196 (10)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$160,220.05$617.32Walker County

$617.32     Program Funds Drawdown $160,220.05

1070

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5652 0 14990# of Persons 37.71

1071

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,883.00

Urgent Need Walker County

Total Projected Budget from All Sources

Match Contributed

$378,883.00

$1,578.00

$0.00

$0.00

$382,478.00

$316,686.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0196 (1a) (UN)

$1,538.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$1,578.00

To Date

03/01/2010

Area Benefit (Survey)

$316,686.44

Total Funds Expended

Responsible Organization:

$1,538.82

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install two permanently affixed 600kw diesel generators for the city of Huntsville Well #17 and
Well #18. Well #17 is located at 3518 Powell Street, and Well #18 is located at 709 Hwy 45 South.

Location Description:

Well #17, 3518 Powell Street, Huntsville, Texas - Walker County, Texas
Well #18, 709 Hwy 45 South, Huntsville, Texas - Walker County, Texas

Walker County during the 1st  quarter of 2012 submitted the final construction draw request for payment.

Activity Progress Narrative:

DRS 01 0196 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$316,686.44$1,538.82Walker County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$1,538.82     Program Funds Drawdown $316,686.44

1072

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11831 0 23576# of Persons 50.18

1073

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,187.00

Low/Mod Walker County

Total Projected Budget from All Sources

Match Contributed

$119,187.00

($1,567.00)

$0.00

$0.00

$119,187.00

$113,523.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0196 (1b)

$1,004.92

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

($1,567.00)

To Date

03/01/2010

Area Benefit (Survey)

$113,523.74

Total Funds Expended

Responsible Organization:

$1,004.92

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install two permanently affixed 60kW diesel generators for the city of New Waverly lift stations
located at 550 Cedar Lane and 200 Harris Rd.
Contractor shall purchase and install a permanently affixed 50kW diesel generator for the city of Riverside lift station located at
21 Lake Rd.

Location Description:

New Waverly Lift Stations, 550 Cedar Lane and 200 Harris Road, New Waverly, Texas - Walker County, Texas
Riverside Lift Station, 21 Lake Drive, Riverside, Texas - Walker County, Texas

Walker County during the 1st  quarter of 2012 submitted the final construction draw request for payment.

Activity Progress Narrative:

DRS 01 0196 (1b)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$113,523.74$1,004.92Walker County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$1,004.92     Program Funds Drawdown $113,523.74

1074

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

804 0 1432# of Persons 56.15

1075

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$474,528.00

Urgent Need Washington County

Total Projected Budget from All Sources

Match Contributed

$474,528.00

($665.00)

$0.00

$0.00

$474,528.00

$436,360.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0198 (1a) (UN)

$3,628.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($665.00)

To Date

01/01/2010

Area Benefit (Survey)

$436,360.06

Total Funds Expended

Responsible Organization:

$3,628.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 500kW diesel generator at the South Austin Street Plant.
Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Washington County - South Austin Street Plant

Washington County during the 1st quarter of 2012 reached Project Closeout. Grant has been Administratively Closed. DRGR
Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been reconciled to
GLO Accounting.

Activity Progress Narrative:

DRS 01 0198 (1a) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$436,360.06$3,628.30Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$3,628.30     Program Funds Drawdown $436,360.06

1076

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5267 0 11708# of Persons 44.99

1077

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,667.00

Urgent Need Washington County

Total Projected Budget from All Sources

Match Contributed

$262,667.00

($125.00)

$0.00

$0.00

$262,667.00

$191,208.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0198 (6) (UN)

$5,127.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($125.00)

To Date

01/01/2010

Area Benefit (Survey)

$191,208.31

Total Funds Expended

Responsible Organization:

$5,127.56

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 150kW diesel generator for the Faith Mission shelter located at 314
Alamo Street in Brenham. Improvements are to address a failure to function caused by Hurricane Ike.  The Faith Mission is
utilized as a shelter during emergency situations, and as a community center that provides social and emergency services
during non-emergency times.

Location Description:

Washington County - Faith Mission evacuee shelter located at 314 Alamo Street

Washington County during the 1st quarter of 2012 had reached Project Closeout. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0198 (6) (UN)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$191,208.31$5,127.56Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$5,127.56     Program Funds Drawdown $191,208.31

1078

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11401 0 28631# of Persons 39.82

1079

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,596.00

Low/Mod Waskom

Total Projected Budget from All Sources

Match Contributed

$229,596.00

($2,009.00)

$0.00

$0.00

$229,596.00

$226,847.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0199 (1a) (LMI)

$1,100.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($2,009.00)

To Date

12/01/2009

Area Benefit (Survey)

$226,847.52

Total Funds Expended

Responsible Organization:

$1,100.48

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100 kW diesel generator for Waskom plant 1 located at 680 Mary
Elizabeth Drive, a 40 kW permanently affixed diesel generator for Plant 1 Well #2 located at 930 Pond Drive, and a
permanently affixed 80 kW diesel generator for Plant 2 located at 440 Jonesville Cutoff Road.  These improvements will
address the failures to function caused by Hurricane Ike.

Location Description:

Waskom plant 1 located at 680 Mary Elizabeth Drive, Plant 1 Well #2 located at 930 Pond Drive, Plant 2 located at 440
Jonesville Cutoff Road

The City of Waskom during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

DRS 01 0199 (1a) (LMI)Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$226,847.52$1,100.48Waskom

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Public Facilities 0

$1,100.48     Program Funds Drawdown $226,847.52

1080

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1015 0 1977# of Persons 51.34

1081

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,480.00

Low/Mod Wells

Total Projected Budget from All Sources

Match Contributed

$271,480.00

($2,320.00)

$0.00

$0.00

$271,180.00

$180,579.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0200 (1a) (LMI)

$7,828.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

($2,320.00)

To Date

12/01/2009

Area Benefit (Survey)

$180,579.32

Total Funds Expended

Responsible Organization:

$7,828.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 105kW generator at Well #3, and a 40kW generator at Well#4 both
with automatic transfer switches and new wiring to address a failure to function due to Hurricane Ike.

Location Description:

City of Wells - Well #3 and #4

The City of Wells during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

GLO#10-5307-000-5315Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$180,579.32$7,828.43Wells

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$7,828.43     Program Funds Drawdown $180,579.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

396 0 651# of Persons 60.83

1083

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,050.00

Low/Mod Weslaco

Total Projected Budget from All Sources

Match Contributed

$276,050.00

$4,600.00

$0.00

$0.00

$274,350.00

$21,727.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0201 (1a) (LMI)

$4,006.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$4,600.00

To Date

11/01/2009

Area Benefit (Survey)

$21,727.61

Total Funds Expended

Responsible Organization:

$4,006.19

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address electrical outages caused by Hurricane Dolly by purchasing and installing a 600 kW diesel generator,
a new A-120 switchboard, concrete foundation, automatic transfer switch, wiring, and cabling at the water treatment plant
located at 2500 North Texas Blvd.

Location Description:

City of Weslaco - water treatment plant located at 2500 North Texas Blvd

The City of Weslaco during the 1st Quarter of 2012 had construction activities underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5306-000-5314Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$21,727.61$4,006.19Weslaco

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,006.19     Program Funds Drawdown $21,727.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

14289 0 26935# of Persons 53.05

1085
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$373,650.00

Low/Mod Weslaco

Total Projected Budget from All Sources

Match Contributed

$373,650.00

$3,300.00

$0.00

$0.00

$372,750.00

$24,317.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0201 (1b) (LMI)

$2,970.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,300.00

To Date

11/01/2009

Area Benefit (Survey)

$24,317.58

Total Funds Expended

Responsible Organization:

$2,970.58

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address electrical outages caused by Hurricane Dolly by purchasing and installing a 900 kW diesel generator
and automatic transfer switch at the wastewater treatment plant located at 5210 South Midway Road.

Location Description:

City of Weslaco - wastewater treatment plant located at 5210 South Midway Road

The City of Weslaco during the 1st Quarter of 2012 had construction activities underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5306-000-5314Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$24,317.58$2,970.58Weslaco

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$2,970.58     Program Funds Drawdown $24,317.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

14289 0 26935# of Persons 53.05
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,794.00

Urgent Need City of White Oak

Total Projected Budget from All Sources

Match Contributed

$200,794.00

$5,521.00

$0.00

$0.00

$192,894.00

$144,857.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0202 (1b)

$4,488.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,521.00

To Date

12/01/2009

Area Benefit (Survey)

$144,857.54

Total Funds Expended

Responsible Organization:

$4,488.45

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall address sewer system failures to function caused by Hurricane Ike by installing a permanently-affixed
generator at the Owens Rd lift station.Contractor shall address sewer system failures to function caused by Hurricane Ike by
installing a permanently-affixed generator at the Drake St lift station.

Location Description:

City of White Oak - Owens Rd lift station, Drake St lift station

The City of White Oak during the 1st Quarter of 2012 added a generator, Amendment 2 is in process.

Activity Progress Narrative:

GLO#10-5305-000-5313Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$144,857.54$4,488.45City of White Oak

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$4,488.45     Program Funds Drawdown $144,857.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

755 0 2238# of Persons 33.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,903.00

Urgent Need Wickson Creek Special Utility District

Total Projected Budget from All Sources

Match Contributed

$305,903.00

$7,800.00

$0.00

$0.00

$303,803.00

$233,049.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0203 (1a) (UN)

$16,573.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$7,800.00

To Date

01/01/2010

Area Benefit (Survey)

$233,049.73

Total Funds Expended

Responsible Organization:

$16,573.42

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 350kW diesel generator for the Wickson Creek S.U.D. water plant
#1 located on FM 2776 in northeast Brazos County. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Wickson Creek S.U.D. water plant #1 located on FM 2776 in northeast Brazos County

Wickson Creek Special Utility District during the 1st quarter of 2012 had  construction completed for the Wickson SUD.  The
contract for their water facilities project had been awarded and the project was in the pre-construction phase.

Activity Progress Narrative:

GLO#10-5304-000-5312Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$233,049.73$16,573.42Wickson Creek Special Utility District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$16,573.42     Program Funds Drawdown $233,049.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3268 0 9643# of Persons 33.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,790.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$203,790.00

$0.00

$0.00

$0.00

$203,790.00

$89,622.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (1a)

$44,030.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$89,622.45

Total Funds Expended

Responsible Organization:

$44,030.06

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sebastian Municipal Utility District: Contractor shall purchase and install one (1) one hundred fifty kilowatt (150 kW)
permanently-affixed, diesel-fueled generator with automatic transfer switch and associated appurtenances.  Contractor shall
construct a concrete pad for generator mounting and perform site work associated with construction at the Sebastian Municipal
Utility District Water Treatment Plant.  Improvements will address a failure to function caused by Hurricane Dolly.
Port Mansfield:
Contractor shall purchase and install one (1) seventy-five kilowatt (75 kW) permanently-affixed, diesel-fueled generator with
automatic transfer switch and associated appurtenances.  Contractor shall construct a concrete pad for generator mounting,
fence, and perform site work associated with construction at the Port Mansfield Utility District Water Pump Station.
Improvements are to address a failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place at the Sebastian Municipal Utility District Water Treatment Plant located at 325 West 2nd Street,
in Sebastian, Texas
Construction shall take place at the Port Mansfield Utility District Water Pump Station located at the southwest corner of Water
Tower Road and West Well Street, in Port Mansfield, Texas

Willacy County during the 1st Quarter of 2012 had construction activities underway for their Port Mansfield water facilities
project and Sebastian  water facilities project.

Activity Progress Narrative:

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$89,622.45$44,030.06Willacy County

$44,030.06     Program Funds Drawdown $89,622.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1298 2298# of Persons 56.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$406,776.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$406,776.00

($12,514.00)

$0.00

$0.00

$406,776.00

$265,101.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (1b)

$192,867.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($12,514.00)

To Date

05/01/2010

Area Benefit (Survey)

$265,101.89

Total Funds Expended

Responsible Organization:

$192,867.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Sebastian MUD:  Contractor shall purchase and install one (1) one hundred fifty kilowatt (150 kW) diesel generator with
automatic transfer switch for the Sebastian MUD Wastewater Treatment Plant and install one (1) one hundred kilowatt (100
kW) diesel generator with automatic transfer switch, at Lift Station #1 and install one (1) forty kilowatt (40 kW) diesel generator
with automatic transfer switch, at Lift Station #2.  All generators will be permanently affixed.  Improvements are to address a
failure to function caused by Hurricane Dolly.
Port Mansfield:  Contractor shall purchase and install a permanently affixed 75 kW diesel generator with automatic transfer
switch at the Port Mansfield Wastewater Treatment Plant and install two 50 kW diesel generators with automatic transfer
switches at Lift Station #1 and Lift Station #2.  Improvements are to address a failure to function caused by Hurricane Dolly.

Location Description:

Sebastian: Consturction shall take place at Sebastian MUD Sewer Plant located one mile south on Cemetary Road, Lift Station
#1 located on Martin Cavasos Street between South County Road and West 1st Street and at Lift Station #2 located at the
corner of East 8th Street and Palmetto Street in Sebastian, Texas
Port Mansfield: Construction shall take place at the Port Mansfield Wastewater Treatment Plant located at the east end of
Tower Road, Lift station #1 is located at the corner of 1st Street and Bayshore Street and Lift Station #2 is located at the corner
of South Port Avenue and Marine Street in Port Mansfield, Texas

Willacy County during the 1st Quarter of 2012 had  construction activities underway for their Port Mansfield sewer facilities
project and Sebastian  sewer facilities project.

Activity Progress Narrative:

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$265,101.89$192,867.86Willacy County

$192,867.86     Program Funds Drawdown $265,101.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1298 2298# of Persons 56.48

1095
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,084.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$148,084.00

$0.00

$0.00

$0.00

$148,084.00

$138,472.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (31)

$18,038.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$138,472.97

Total Funds Expended

Responsible Organization:

$18,038.85

Planning Under Way

Activity Description:

Contractor shall conduct a drainage study that will determine the best way to drain the storm-water from the colonia of
Sebastian in order to minimize the amount of flooding caused by the failure of the drainage system to function as a result of
Hurricane Dolly.
DREF:
>Category A
>Hazard mitigation plan will reduce risk by guiding subsequent land use decisions to address flooding in a disaster-risk area in
the colonia of Sebastian.

Location Description:

Willacy County - Colonia of Sebastian

Willacy County during the 1st Quarter of 2012 completed their planning & urban environment design project.

Activity Progress Narrative:

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$138,472.97$18,038.85Willacy County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/146284Activity funds eligible for DREF (Ike 0

$18,038.85     Program Funds Drawdown $138,472.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1112 1913# of Persons 58.13

1097
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,195,034.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$1,195,034.00

$4,544.00

$0.00

$0.00

$1,195,034.00

$157,552.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (4)

$8,359.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$4,544.00

To Date

05/01/2010

Area Benefit (Survey)

$157,552.32

Total Funds Expended

Responsible Organization:

$8,359.43

Construction/reconstruction of streets Under Way

Activity Description:

Sebastian Streets: Contractor shall excavate approximately two  thousand fifty-four  square yards (2,054  s.y.) of road; scarify
and compact nine  thousand four hundred thirty-eight square yards (9,438  s.y.) of sub-grade; lime stabilize nine thousand four
hundred thirty-eight square yards (9,438  s.y.) of six-inch (6 in.) subgrade; purchase and install nine thousand four  hundred
thirty-eight square yards (9,438  s.y.) of six-inch (6 in.) caliche base; eight  thousand seven hundred forty-three square yards
(8,743 s.y.) of one and one half-inch (1 1/2 in.) HMAC pavement; eight thousand seven hundred forty-three square yards (8,743
 s.y.) of prime coat;  one thousand two hundred ninety-six  linear feet (1.296 l.f.) of eighteen inch (18 in.) pipe culvert; grade
twenty-nine stations (29 STA) of ditches; install one-thousand four hundred six (1,406) square feet of concrete driveway
entrances; install one-thousand thirty-four (1,034) square yards of asphalt driveway entrances and perform site work associated
with construction.  Construction shall take place on 8th Street from Coast Avenue to West Street.  The road reconstruction will
restore transportation access and ensure the function of the road.  Contractor shall excavate one thousand two hundred fifteen
square yards (1,215 s.y.) of road; scarify and compact five thousand seven hundred eighty-one square yards (5,781 s.y.) of
sub-grade; lime stabilize five thousand seven hundred eighty-one square yards (5,781 s.y.) of six-inch (6 in.) sub-grade;
purchase and install five thousand seven hundred eighty-one square yards (5,781 s.y.) of six-inch (6 in.) caliche base; five
 thousand three  hundred eighty-one square yards (5,381 s.y.) of one and one half-inch (1 1/2 in.) HMAC pavement; five
thousand three hundred eighty-one square yards (5,381 s.y.) of prime coat; one thousand three hundred seventy-six linear feet
(1,376 l.f.) of eighteen-inch (18 in.) pipe culvert; grade seventeen stations (17 STA) of ditches; install one thousand two
hundred fifty-two square yards (1,252) of asphalt driveway entrances; install one thousand one hundred eighty five square feet
(1,185 s.f.) of concrete driveway entrances and perform site work associated with construction.  Construction shall take place
on Martin Cavazos Street from 3rd Street to West 8th Street.  The road reconstruction will restore transportation access and
ensure the function of the road.  Improvements will address direct damage caused by Hurricane Dolly. Raymondville Bridges:
Contractor shall excavate and construct, at each of three (3) bridge locations, bridge abutment repair including soil
replacement, stabilization and retention wall replacement, installation of concrete embankment, and perform site work
associated with construction.  Construction shall take place at the following locations:  bridge improvement located on Gonzalez
Road crossing North Drain between Conley Road and County Road 3450, bridge improvement located Cemetery Road
crossing North Drain between Conley Road and County Road 3450, and bridge improvement located on Cantu Road crossing
North Drain between County Road 3805 and County Road 3450.  Improvements are to address damage caused by Hurricane

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$157,552.32$8,359.43Willacy County

$8,359.43     Program Funds Drawdown $157,552.32
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Dolly. Project includes 4,918 l.f. of street work adn 362 l.f. of bridge repairs.

Location Description:

Sebastian Streets: Construction shall take place on 8th Street from Coast Avenue to West Street and on Martin Cavazos Street
from 3rd Street to West 8th Street in Sebastian, Texas
Raymondville Bridges:  Construction shall take place at three (3) county bridges located at the North drain crossing on North
Gonzalez road, North Cemetary Road, and Cantu Road, Northeast of Raymondville, Texas

Willacy County during the 1st Quarter of 2012 had project bid selection complete and  construction activities underway for their
Raymondville street improvements project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5280# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 12642 20917# of Persons 60.44

1099
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,684.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$178,684.00

$0.00

$0.00

$0.00

$178,684.00

$62,715.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (5)

$4,933.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

05/01/2010

Area Benefit (Survey)

$62,715.05

Total Funds Expended

Responsible Organization:

$4,933.51

Construction/reconstruction of streets Under Way

Activity Description:

Lasara:  Contractor shall install approximately two hundred linear feet (200 l.f.) of forty-eight inch (48 in.) RCP storm line and
install thirty-two linear feet (32 l.f.) of eighteen inch (18 in.) RCP culvert, install one (1) Type &ldquoM&rdquo manhole, install
one (1) storm sewer man hole, perform associated pavement and driveway repair, utility adjustments, site work associated with
construction.  Construction shall take place at the intersection of Jones Street and 9th street, in Lasara, Texas.  Improvements
are to address a failure to function caused by Hurricane Dolly.
Lyford:  Contractor shall purchase and install approximately seventy-two  linear feet (72 l.f.) of twenty-four inch  (24 in.)
diameter concrete drainage pipe, one (1) headwall outfall structure at ditch, and perform one (1) irrigation line siphon
adjustment, complete pavement and road repair associated with culvert installation, irrigation line adjustments, and perform site
work associated with construction.  Construction shall take place at the corner of Simon Gomez Avenue and La Coma Road,
west of Lyford, Texas.  Improvements are to address a failure to function caused by Hurricane Dolly.
Raymondville:  Contractor shall purchase and install approximately ninety-six  linear feet (96 l.f.) of thirty inch (30 in.) diameter
concrete drainage pipe, two (2) manholes, one (1) headwall outfall structure, make utility adjustments, and perform site work
associated with construction.  Construction shall take place near the south end of Washington Street, southwest of
Raymondville, Texas.  Improvements will address a failure to function caused by Hurricane Dolly.

DREF: Category C  Portion Residential: Willacy County has 1,946 residential properties and 98 non-residential property as
defined by USGS National Land Cover Database 2001 and application information. The residential factor was divided by the
total of residential and non-residential for a ratio of .9521 residential benefit.  The term &ldquoresidential properties,&rdquo  for
this purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$62,715.05$4,933.51Willacy County

$4,933.51     Program Funds Drawdown $62,715.05
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Location Description:

Lasara: Construction shall take place at the intersection of Jones Street and 9th street, in Lasara, Texas
Lyford: Construction shall take place at the corner of Simon Gomez Avenue and La Coma Road, west of Lyford, Texas
Raymondville: Construction shall take place near the south end of Washington Street, southwest of Raymondville, Texas

Willacy County during the 1st Quarter of 2012 had project bid selection complete and  construction activities underway for their
La Sara, Lyford, and Raymondville flood and drainage facilities projects.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/400# of Linear feet of Public Improvement 0

0/138135Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7470 11625# of Persons 64.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,030.00

Urgent Need Willacy County

Total Projected Budget from All Sources

Match Contributed

$227,030.00

($4,544.00)

$0.00

$0.00

$227,030.00

$85,067.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0204 (6)

$43,548.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($4,544.00)

To Date

05/01/2010

Area Benefit (Survey)

$85,067.11

Total Funds Expended

Responsible Organization:

$43,548.68

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 275kW generator with transfer switches, concrete foundation,
wiring, cables, connections and associated electrical devices at the La Sara Community Emergency Shelter located at the
intersection of 6th Street and Jones Street.  These activities are the result of the shelter's failure to function due to a loss of
power resulting from Hurricane Dolly.  The La Sara Community Emergency Shelter is utilized as a shelter during emergency
situations and as a public school cafeteria during non-emergency times.

Location Description:

Willacy County - Texas
La Sara Community Emergency Shelter

Willacy County during the 1st Quarter of 2012 had project bid selection complete and construction activities underway for their
neighborhood facilities and community centers project.

Activity Progress Narrative:

GLO#10-5303-000-5311Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$85,067.11$43,548.68Willacy County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$43,548.68     Program Funds Drawdown $85,067.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 737 1008# of Persons 73.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,036.66

Low/Mod Willis

Total Projected Budget from All Sources

Match Contributed

$398,036.66

($121,389.00)

$0.00

$0.00

$398,036.66

$390,954.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0205 (1a)

$1,963.72

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($121,389.00)

To Date

12/01/2009

Area Benefit (Survey)

$390,954.72

Total Funds Expended

Responsible Organization:

$1,963.72

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a 250kW diesel generator at water well #2, a 515kW diesel generator at water well #5, and automatic
transfer switches, cable wire and necessary apparentenances to address a failure to function due to Hurricane Ike.

Location Description:

City of Willis -  Well #2, Well #5

The City of Willis during the 1st quarter of 2012 had construction completed for their water facilities project. 

Activity Progress Narrative:

GLO#10-5302-000-5310Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$390,954.72$1,963.72Willis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$1,963.72     Program Funds Drawdown $390,954.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2893 0 4036# of Persons 71.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,856.67

Low/Mod Willis

Total Projected Budget from All Sources

Match Contributed

$395,856.67

$178,454.00

$0.00

$0.00

$393,656.67

$70,594.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0205 (1b)

$11,358.20

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$228,673.00

To Date

12/01/2009

Area Benefit (Survey)

$70,594.88

Total Funds Expended

Responsible Organization:

$11,358.20

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a 60kW diesel generator at 1604 County Line road to address a failure to function due to Hurricane Ike.

Location Description:

City of Willis - 1604 County Line road

The City of Willis during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5302-000-5310Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$70,594.88$11,358.20Willis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,358.20     Program Funds Drawdown $70,594.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2893 0 4036# of Persons 71.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,818.67

Low/Mod Willis

Total Projected Budget from All Sources

Match Contributed

$214,818.67

($51,965.00)

$0.00

$0.00

$214,818.67

$203,479.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0205 (6)

$685.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

($51,965.00)

To Date

12/01/2009

Area Benefit (Survey)

$203,479.23

Total Funds Expended

Responsible Organization:

$685.51

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 300kw natural gas generator and approximately 200 linear feet of
gas line for the CC Hardy Elementary School within the Willis ISD located at 701 Gerald Street.  Improvements are to address a
failure to function caused by Hurricane Ike.  The Elementary School is utilized as a shelter during emergency situations, and as
public schools that function as community centers after hours during non-emergency times.

Location Description:

City of Willis - CC Hardy Elementary School

The City of Willis during the 1st quarter of 2012 had construction underway for their neighborhood facilities and community
centers project. 

Activity Progress Narrative:

GLO#10-5302-000-5310Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$203,479.23$685.51Willis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$685.51     Program Funds Drawdown $203,479.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2893 0 4036# of Persons 71.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,479.00

Urgent Need Winona

Total Projected Budget from All Sources

Match Contributed

$72,479.00

$0.00

$0.00

$0.00

$71,579.00

$71,105.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0206 (1a)

$8,282.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$71,105.96

Total Funds Expended

Responsible Organization:

$8,282.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 105 kW generator at Water Well #4 to address a failure to function
due to Hurricane Ike.

Location Description:

City of Winona - Water well #4

The City of Winona during the 1st Quarter of 2012 was Administratively Completed. Grant has been Administratively Closed.
DRGR Activity Status will be updated to Closed once all financial transactions are completed and grant funds have been
reconciled to GLO Accounting.

Activity Progress Narrative:

GLO#10-5301-000-5309Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$71,105.96$8,282.53Winona

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$8,282.53     Program Funds Drawdown $71,105.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

241 0 568# of Persons 42.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,353.00

Urgent Need Woodbranch Village

Total Projected Budget from All Sources

Match Contributed

$59,353.00

$1,100.00

$0.00

$0.00

$58,853.00

$18,477.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0207 (1a)

$1,063.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2011

$1,100.00

To Date

12/01/2009

Area Benefit (Survey)

$18,477.64

Total Funds Expended

Responsible Organization:

$1,063.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100kW propane generator and a 500 gallon fuel storage tank to
address damage caused by Hurricane Ike to the water well house located on 47 A Woodbranch Drive.

Location Description:

City of Woodbranch Village - water well house located on 47 A Woodbranch Drive.

The City of Woodbranch Village during the 1st quarter of 2012 received an administratively closed letter for their water facilities
project.

Activity Progress Narrative:

GLO#10-5300-000-5308Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$18,477.64$1,063.86Woodbranch Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$1,063.86     Program Funds Drawdown $18,477.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

100 0 1345# of Persons 7.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,442.00

Low/Mod City of Woodville

Total Projected Budget from All Sources

Match Contributed

$229,442.00

$1,300.00

$0.00

$0.00

$229,042.00

$140,918.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0208 (10)

$58,249.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$1,300.00

To Date

05/01/2010

Area Benefit (Survey)

$140,918.79

Total Funds Expended

Responsible Organization:

$58,249.48

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall replace the bent metal roof panels of the Woodville Fire Station located at 702 North Magnolia with new roof
panels. 

Location Description:

Woodville Fire Station, 702 North Magnolia - Woodville, Texas

The City of Woodville during the 1st Quarter of 2012 completed construction activities for their fire protection facilities and
equipment project and requested an additional project. The grant remains open for completion of any additional activities and
Administrative Closeout. The # of Persons benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

GLO#10-5299-000-5307Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$140,918.79$58,249.48City of Woodville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$58,249.48     Program Funds Drawdown $140,918.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1273 0 2242# of Persons 56.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,642.00

Low/Mod City of Woodville

Total Projected Budget from All Sources

Match Contributed

$135,642.00

$2,000.00

$0.00

$0.00

$135,342.00

$108,196.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0208 (14)

$44,963.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$2,000.00

To Date

05/01/2010

Area Benefit (Survey)

$108,196.14

Total Funds Expended

Responsible Organization:

$44,963.23

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall replace the roof of the Woodville Police Station located at 216 Walt Davis Drive with a new 2,250 square foot
roof system.

Location Description:

Woodville Police Station, 216 Walt Davis Drive - Woodville, Texas

The City of Woodville during the 1st Quarter of 2012 completed construction activities for the City&rsquos specially authorized
public facilities and improvements project.

Activity Progress Narrative:

GLO#10-5299-000-5307Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$108,196.14$44,963.23City of Woodville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$44,963.23     Program Funds Drawdown $108,196.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1273 0 2242# of Persons 56.78
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$417,725.00

Low/Mod City of Woodville

Total Projected Budget from All Sources

Match Contributed

$417,725.00

($11,857.00)

$0.00

$0.00

$417,725.00

$215,988.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0208 (1b)

$4,907.52

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($11,857.00)

To Date

05/01/2010

Area Benefit (Survey)

$215,988.91

Total Funds Expended

Responsible Organization:

$4,907.52

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install approximately one thousand two hundred linear feet (1,200 l.f.) of eight-inch (8 in.)
diameter PVC sewer pipe, two thousand five hundred linear feet (2,500 l.f.) of six-inch (6 in.) diameter PVC sewer pipe, three
hundred linear feet (300 l.f.) of six-inch (6 in.) directional bore restrained joints, nine hundred twenty linear feet (920 l.f.) of four-
inch (4 in.) service line, two hundred twenty linear feet (220 l.f.) of four-inch (4 in.) directional bore restrained joints, two hundred
ninety (290) four-inch (4 in.) cleanouts, twelve (12) sewer manholes, and other related appurtenances.  Contractor shall
decommission eleven (11) grinder pump stations, purchase and install seeding and fertilizer, seventy square yards (70 s.y.) of
asphalt for pavement repair, clear and grub the area for sewer line installation, and perform site work associated with
construction.  Contractor shall also purchase and install one (1) permanently affixed 40 kilowatt (40 kW) natural gas-fueled
generator with automatic transfer switch at the lift station on Hwy 69 at Woodway Boulevard which serves the Woodway
Subdivision.  Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the following locations within the Woodway Subdivision:  Easement from US Highway 69 to
Woodway Boulevard, from Woodway Bouldevard from the end of street to Avalon Court, on Avalon Court from Woodway
Boulevard to the end of street, and on Brookdale Circle from Woodway Boulevard to end of street in Woodville, Texas
Construction shall take place at the Lift STation on Hwy 69 at Woodway Boulevard in Woodville, Texas

The City of Woodville during the 1st Quarter of 2012 completed construction for their Woodway Subdivision & Hwy 69 South Lift
Station sewer facilities projects and requested additional projects.

Activity Progress Narrative:

GLO#10-5299-000-5307Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$215,988.91$4,907.52City of Woodville

$4,907.52     Program Funds Drawdown $215,988.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4620# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9 0 16# of Persons 56.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,432.00

Low/Mod City of Woodville

Total Projected Budget from All Sources

Match Contributed

$391,432.00

$1,700.00

$0.00

$0.00

$390,632.00

$233,824.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0208 (5)

$21,865.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$1,700.00

To Date

05/01/2010

Area Benefit (Survey)

$233,824.78

Total Funds Expended

Responsible Organization:

$21,865.55

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clear drainage ditches, demolish two (2) existing inlets, and remove approximately five hundred eighty linear
feet (580 l.f.) of existing culverts.  Contractor shall purchase and install approximately five hundred eighty linear feet (580 l.f.) of
sixty inch (60 in.) diameter storm sewer pipe, one thousand eight hundred seventy-five cubic yards (1,875 c.y.) of pipe bedding
material, sixty square yards (60 s.y.) of sloped concrete, six cubic yards (6 c.y.) of concrete paving for headers and footers, two
(2) inlet boxes, six hundred square yards (600 s.y.) of asphalt for pavement replacement, and related appurtenances. 
 Proposed improvements will increase the capacity of the storm sewer and reduce flooding.  Improvements will address the
failure to function caused by Hurricane Ike.
DREF: Category C  Portion Residential: Woodville has 206 residential properties and 26 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .8879 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .84

Location Description:

Construction shall take place at the intersection of Shivers Street and MLK Street to a unnamed tributary of Turkey Creek

The City of Woodville during the 1st Quarter of 2012 had construction complete for their MLK & Shivers flood and drainage
facilities project.

Activity Progress Narrative:

GLO#10-5299-000-5307Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$233,824.78$21,865.55City of Woodville

$21,865.55     Program Funds Drawdown $233,824.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/580# of Linear feet of Public Improvement 0

0/321071Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

663 0 963# of Persons 68.85

1121
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$443,298.00

Urgent Need Jamaica Beach

Total Projected Budget from All Sources

Match Contributed

$443,298.00

$400.00

$0.00

$0.00

$443,298.00

$346,089.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0209 (4) (UN)

$14,101.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$400.00

To Date

12/01/2009

Area Benefit (Survey)

$346,089.02

Total Funds Expended

Responsible Organization:

$14,101.38

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct approximately four thousand thirty-six square yards (4,036 s.y.) of pavement by removing the
existing asphalt surface, adding a ten-inch (10 in.) thick flexible base to raise the pavement elevation, and pave with a two-inch
(2 in.) thick layer of hot mix asphalt concrete.  Contractor shall repair approximately one thousand three hundred thirty-seven
square yards (1,337 s.y) of driveways in the public right-of-way, raise two hundred fifty linear feet (250 l.f.) of cross streets using
approximately one hundred forty tons (140 ton) of four-inch (4 in.) thick hot mix asphalt concrete, and perform site work
associated with construction.  Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place on Jamaica Beach Road from Bob Smith Road to end of Road and at the intersection of
Buccaneer Drive with driveway replacements along the entire length of Jamaica Beach Road in Jamaica Beach, Texas

The City of Jamaica Beach during the 1st quarter of 2012 had  completed constructionfor their street improvements project.

Activity Progress Narrative:

GLO#10-5298-000-5306Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$346,089.02$14,101.38Jamaica Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2350# of Linear feet of Public Improvement 0

$14,101.38     Program Funds Drawdown $346,089.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3 0 16# of Persons 18.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,816,187.00

Urgent Need Jamaica Beach

Total Projected Budget from All Sources

Match Contributed

$1,816,187.00

$200.00

$0.00

$0.00

$1,815,687.00

$415,935.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0209 (5) (UN)

$14,293.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$200.00

To Date

12/01/2009

Area Benefit (Survey)

$415,935.59

Total Funds Expended

Responsible Organization:

$14,293.21

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct approximately forty-three thousand six hundred one square feet (43,601 s.f.) of articulated concrete
block ditches, re-grade approximately sixty-one thousand seven hundred ninety-six linear feet (61,796 l.f) of road side bar ditch,
and replace or re-set approximately eleven thousand eight hundred sixty-eight liner feet (11,868 l.f.) of street and driveway
culverts and appurtenances necessary for performing ditch work.  Improvements will address direct damage caused by
Hurricane Ike.
DREF: Category C  Portion Residential: Jamaica Beach has 1,206 residential properties and 15 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9877 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .89

Location Description:

Citywide - Jamaica Beach, Texas

The City of Jamaica Beach during the 1st quarter of 2012 received their U.S. Army Corps permit for their flood and drainage
facilities project and had procurement of construction activities underway. 

Activity Progress Narrative:

GLO#10-5298-000-5306Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$415,935.59$14,293.21Jamaica Beach

$14,293.21     Program Funds Drawdown $415,935.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/71550# of Linear feet of Public Improvement 0

0/1616529Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

282 0 1074# of Persons 26.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,904.00

Low/Mod New Summerfield

Total Projected Budget from All Sources

Match Contributed

$288,904.00

($233,472.00)

$0.00

$0.00

$288,904.00

$250,291.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0210 (1a)

$12,227.48

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($233,472.00)

To Date

11/01/2009

Area Benefit (Survey)

$250,291.14

Total Funds Expended

Responsible Organization:

$12,227.48

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install two (2) permanently affixed generators with automatic transfer switches and associated
appurtenances.  Construction shall take place at Water Well #1 and Water Well #2 and shall include site work and construction
of a driveway at each location for access.

Location Description:

Water Well #1 located on Water Tower Road; Water Well #2 located on Highway 110 - New Summerfield, Texas

The City of New Summerfield during the 4th Quarter of 2012 received approval for environmental clearance for an additional
project.

Activity Progress Narrative:

GLO#10-5297-000-5305Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$250,291.14$12,227.48New Summerfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$12,227.48     Program Funds Drawdown $250,291.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 625 1006# of Persons 62.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,672.00

Urgent Need New Summerfield

Total Projected Budget from All Sources

Match Contributed

$238,672.00

$237,972.00

$0.00

$0.00

$237,972.00

$248.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0210 (1b)

$248.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$237,972.00

To Date

12/01/2011

Area Benefit (Survey)

$248.00

Total Funds Expended

Responsible Organization:

$248.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Grantee shall construct one (1) sewer lift station including the purchase and installation of one (1) permanently affixed
generator with automatic transfer switch and associated appurtenances, security fencing, pad and site work.  Construction shall
take place approximately three thousand one hundred feet (3100 ft.) east of intersection of Hwy 110 and FM 235 - New
Summerfield, Texas.

Location Description:

Sewer lift station located approximately three thousand one hundred feet (3100 ft.) east of intersection of Hwy 110 and FM 235
- New Summerfield, Texas

The City of New Summerfield  completed construction activities for ther sewer projects and applied for additional projects.

Activity Progress Narrative:

GLO#10-5297-000-5305Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$248.00$248.00New Summerfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$248.00     Program Funds Drawdown $248.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 18 21# of Persons 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,994.00

Urgent Need City of Rusk

Total Projected Budget from All Sources

Match Contributed

$152,994.00

$2,800.00

$0.00

$0.00

$150,694.00

$141,243.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0211 (1a)

$15,277.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/29/2012

$2,800.00

To Date

03/01/2010

Area Benefit (Survey)

$141,243.37

Total Funds Expended

Responsible Organization:

$15,277.99

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 125kW generator with automatic transfer switch at Well Site #3
located on the west side of US 69 near intersection with East Hill Street. Improvements are to address a failure to function
caused by Hurricane Ike.

Location Description:

Well Site #3 located on the west side of US 69 near intersection with East Hill Street

The City of Rusk, during the 1st Quarter of 2012 is awaiting closeout for their water facilities project. 

Activity Progress Narrative:

GLO#10-5295-000-5303Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$141,243.37$15,277.99City of Rusk

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$15,277.99     Program Funds Drawdown $141,243.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1435 0 3277# of Persons 43.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,535,131.50

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$7,535,131.50

$132,121.00

$0.00

$0.00

$7,531,481.50

$3,871,160.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (1a)

$1,360,815.88

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$132,121.00

To Date

12/01/2009

Area Benefit (Survey)

$3,871,160.67

Total Funds Expended

Responsible Organization:

$1,360,815.88

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall make the following water system improvements throughout the city:
>Purchase and install a permanently affixed 75kW generator, a 1,000,000 gallon ground storage tank, a 1,500 GPM well, and
two 1,000 GPM booster pumps for the Tulip Street Water Plant located at 3336 1/2 Tulip Street.  Purchase and install a 1,500
GPM Water Well, two permanently affixed 1,000 GPM booster pumps, and a 100kW diesel generator for the Westside Well
located at 2939 Westside Street. 

Location Description:

Citywide - Pasadena, Texas

The City of Pasadena during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,871,160.67$1,360,815.88Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$1,360,815.88     Program Funds Drawdown $3,871,160.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

72059 0 140680# of Persons 51.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,367.69

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$326,367.69

($612,897.55)

$0.00

$0.00

$326,367.69

$244,883.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (1b)

$8,096.15

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($612,897.55)

To Date

12/01/2009

Area Benefit (Survey)

$244,883.47

Total Funds Expended

Responsible Organization:

$8,096.15

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install approximately fifty (50) manhole linings and manhole rings within the Golden Acres
Subdivision.The installation of these new manhole linings and manhole rings will provide adequate protection against the entry
of storm sewer water into the sanitary sewer system and reduce future flooding.
DREF: Category C  Portion Residential: Pasadena has 1085 residential properties and 155 non-residential property as defined
by parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .8750 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .84

Location Description:

City of Pasadena

The City of Pasadena during the 1st quarter of 2012 had construction completed for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$244,883.47$8,096.15Pasadena

$8,096.15     Program Funds Drawdown $244,883.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Public Facilities 0

0/999246Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3752 6770# of Persons 55.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,238,524.78

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$2,238,524.78

($162,505.45)

$0.00

$0.00

$2,238,524.78

$2,082,283.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (1b) (Lift Stations) (LMI)

$1,191,577.97

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($162,505.45)

To Date

06/01/2010

Area Benefit (Survey)

$2,082,283.09

Total Funds Expended

Responsible Organization:

$1,191,577.97

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall provide the following improvements to each of the lift stations at the El Cary Station, Winding Road Station,
Catalina Station, Bearle Station, Middlefield Station and the Redwood Falls Station: two submersible pumps, wet well, piping
and valves, new wet well, diversion pumping, electrical, concrete, paving and mobilization of equipment. In addition, major
improvements will be made to the Thomas/Preston Lift Station and the West Pitts Lift Station which shall include the installation
of diesel pumps and tanks at each location. Lift stations are located throughout the City. Improvements  shall address a failure
to function of and damage to the City's sewer system caused by Hurricane Ike

Location Description:

City of Pasadena - El Cary Lift Station, Winding Road Lift Station, Catalina Lift Station, Bearle Lift Station, Middlefield Lift
Station and Redwood Falls Lift Station, Thomas/Preston Lift Station, West Pitts Lift Station.

The City of Pasadena during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,082,283.09$1,191,577.97Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Public Facilities 0

$1,191,577.97     Program Funds Drawdown $2,082,283.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 72059 140680# of Persons 51.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,417,451.38

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$1,417,451.38

$0.00

$0.00

$0.00

$1,417,451.38

$1,127,338.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (5)

$144,180.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

12/01/2009

Area Benefit (Survey)

$1,127,338.44

Total Funds Expended

Responsible Organization:

$144,180.32

Construction/reconstruction of streets Under Way

Activity Description:
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Golden Acres Subdivision
 
Grantee shall purchase and install approximately two thousand thirty-five linear feet (2,035 l.f.) of twenty-four inch (24 in.)
diameter reinforced concrete pipe culverts, re-grade approximately six thousand five hundred cubic yards (6,500 c.y.) of ditch,
and remove approximately two thousand five hundred linear feet (2,500 l.f.) of existing culverts.  Construction shall take place in
the Golden Acres Subdivision on Beverley Street from Pine Street to Spencer Highway.  The proposed improvements will
increase the capacity of the storm sewer system and reduce flooding.
 
These activities shall benefit two thousand five hundred eighty-nine (2,589) persons, of which one thousand nine hundred
twenty-four (1,924), or seventy-four percent (74%), are of low to moderate income.
Other Subdivisions and Drainage channel
 
Grantee shall construct drainage infrastructure improvements and perform construction at the following locations:
LOCATION

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,127,338.44$144,180.32Pasadena

$144,180.32     Program Funds Drawdown $1,127,338.44
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ACTIVITY
El Jardin Subdivision (Charles Ditch):
Located on the Southeast side of the city Pasadena
Grantee shall excavate approximately sixteen thousand six hundred seventy cubic yards (16,670 c.y.), furnish and install five
hundred linear feet (500 l.f.) of twenty-four inch (24 in) diameter reinforced concrete pipe.
El Cary Subdivision:
Located on the Southeast side of the city Pasadena
Grantee shall purchase and install approximately two thousand linear feet (2000 l.f.) of forty-eight inch (48 in) diameter culvert,
install a storm water interceptor and pipe, and re-grade the existing drainage ditch to increase channel capacity.
Cotton Patch Drainage Channel: Located at the Red Bluff Terrace Subdivision
Grantee shall purchase and install one (1) storm water pump station and detention pond.  The water pump station will pump
water across an existing three foot (3 ft.) weir.
 
The proposed improvements will increase the capacity of the existing storm sewer system and channels, and reduce future
flooding.
 
DREF: Category C  Portion Residential: Pasadena has 11,856 residential properties and 970 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9244 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .86

Location Description:

City of Pasadena - El Jardin Subdivision, El Cary Subdivision, and Cotton Patch

The City of Pasadena during the 1st quarter of 2012 had construction underway for their flood and drainage facilities project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6100# of Linear feet of Public Improvement 0

0/2458908Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9994 0 17315# of Persons 57.72
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,252,328.54

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$1,252,328.54

$371,937.50

$0.00

$0.00

$1,252,328.54

$413,455.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (5) (Beltway 8) (LMI)

$261,526.77

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$371,937.50

To Date

07/01/2010

Area Benefit (Survey)

$413,455.51

Total Funds Expended

Responsible Organization:

$261,526.77

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make improvements to the northbound frontage road on Beltway 8 northbound at Spencer Highway by
installing a stormwater pump station, excavating and restoring the site and replacing pavement. This shall address the failure to
function of the drainage system and severe flooding caused by Hurricane Ike.
 
Proposed Performance Measure for this activity will be one (1) Public Facility.  Currenty Activity Type does not allow
Performance Measure to be reported.  Need to modify Activity Type for future reporting.

Location Description:

City of Pasadena - Beltway 8 Northbound at Spencer Highway

The City of Pasadena during the 1st quarter of 2012 had construction underway for their Beltway 8 flood and drainage facilities
project.

Activity Progress Narrative:

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$413,455.51$261,526.77Pasadena

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$261,526.77     Program Funds Drawdown $413,455.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 72059 140680# of Persons 51.22
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,980,199.11

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$2,980,199.11

$255,768.50

$0.00

$0.00

$2,980,199.11

$1,491,019.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0212 (5) (Dike, Dam) (LMI)

$241,628.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$255,768.50

To Date

06/01/2010

Area Benefit (Survey)

$1,491,019.11

Total Funds Expended

Responsible Organization:

$241,628.68

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and replace 4,800 linear feet of channel lining, install 330 linear feet of box culvert, regrade the
drainage ditch, repair 550 square yards of existing railroad crossings, prepare the right of ways, and mobilize equipment to the
construction area. Project is located in the northwest portion of the City along Finfrock and Mobile Streets. Improvements shall
address a failure to function of the City's drainage system caused by Hurricane Ike.

Location Description:

City of Pasadena - Northwest portion of the City along Finfrock and Mobile Streets

The City of Pasadena during the 1st quarter of 2012 had construction underway for their Dike and Dam flood and drainage
facilities project.

Activity Progress Narrative:

GLO#10-5293-000-5301Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,491,019.11$241,628.68Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4225# of Linear feet of Public Improvement 0

$241,628.68     Program Funds Drawdown $1,491,019.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3256 0 5702# of Persons 57.10
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,971.00

Urgent Need Laguna Vista

Total Projected Budget from All Sources

Match Contributed

$152,971.00

$6,500.00

$0.00

$0.00

$152,021.00

$35,766.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0213 (5) (UN)

$5,889.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$6,500.00

To Date

06/01/2010

Area Benefit (Survey)

$35,766.30

Total Funds Expended

Responsible Organization:

$5,889.43

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove approximately three hundred twenty linear feet (320 l.f.) of existing culverts, remove and demolish six
thousand square feet (6,000 s.f.) of existing driveways, re-grade approximately two thousand six hundred fifty-eight linear feet
(2,658 l.f.) of roadside ditch, purchase and install five hundred twenty-eight linear feet (528 l.f.) of 18 inch diameter reinforced
concrete pipe, replace 9,171 square feet of concrete driveways and 158 square feet of asphalt driveways. Construction shall
take place along Ebony Lane, from Hibiscus Drive - one thousand one hundred twenty-five linear feet (1,125 l.f.) north of
Hibiscus Drive or nine hundred eighty-seven linear feet (987 l.f.) south of Taylor Avenue and along Hibiscus Drive from Ebony
Lane to the intersection of Mesquite Drive and Hibiscus Drive.  Improvements will increase the capacity of the roadside ditch
and reduce future flooding.
DREF: Category C  Portion Residential: Laguna Vista has 43 residential properties and 0 non-residential property as defined by
parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of 1.0 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was 100 percent.  Combined Ratio: 1.0

Location Description:

Construction shall take place along Hibiscus Drive from Taylor Avenue to the interesection of Mesquite Drive and Hibiscus
Drive in Laguna Vista, Texas

The City of Laguna Vista during the 1st Quarter of 2012 had  close-out pending for their flood and drainage facilities project.

Activity Progress Narrative:

GLO#10-5292-000-5300Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$35,766.30$5,889.43Laguna Vista

$5,889.43     Program Funds Drawdown $35,766.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3078# of Linear feet of Public Improvement 0

0/121521Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

21 0 146# of Persons 14.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$908,248.00

Urgent Need Orange County

Total Projected Budget from All Sources

Match Contributed

$908,248.00

($250,000.00)

$0.00

$0.00

$908,248.00

$520,287.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0214 (31)

$228,241.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/30/2012

($250,000.00)

To Date

05/01/2010

Area Benefit (Survey)

$520,287.26

Total Funds Expended

Responsible Organization:

$228,241.22

Planning Under Way

Activity Description:

Contractor shall conduct a comprehensive coastal study for storm surge control that analyzes level of protection alternatives for
the county.  The study will include protection measures to protect the private and public facilities including the petrochemical
plants along the intercoastal navigation channel.  Contractor shall request TDRA approval of final request for proposal (RFP) for
the study prior to advertisement.  The project area study location shall include the entire area located within the boundaries of
the County of Orange.
DREF:
>Category A
>Hazard mitigation plan will reduce risk by guiding subsequent land use decisions to address flooding and reduce existing or
future development in a disaster-risk area in Orange County.

Location Description:

This project area study location is along the west bank of the Sabine River for the County of Orange.

Orange County during the 1st quarter of 2012 had study ongoing for their planning & urban environmental design project.

Activity Progress Narrative:

GLO#10-5288-000-5295Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$520,287.26$228,241.22Orange County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1156448Activity funds eligible for DREF (Ike 0

$228,241.22     Program Funds Drawdown $520,287.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31531 84966# of Persons 37.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,735,752.00

Urgent Need Orange County

Total Projected Budget from All Sources

Match Contributed

$1,735,752.00

$250,000.00

$0.00

$0.00

$1,735,752.00

$1,380,836.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0214 (4)

$18,631.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/30/2012

$250,000.00

To Date

05/01/2010

Area Benefit (Survey)

$1,380,836.13

Total Funds Expended

Responsible Organization:

$18,631.67

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall perform street repairs to Bailey Road (Lake Street), East Round Bunch Road, Japanese Road, and Pine Bluff
Road.

Location Description:

Bailey Road (Lake Street) from the Bridge City city limits to the end of the road, East Round Bunch Road from the Bridge City
city limits to FM 1006 (Dupont Road), Japanese Road from FM 1442 to FM 1132, and Pine Bluff Road from Holiman Circle to
the end of the road near the Sabine River.

Orange County during the 1st quarter of 2012 had construction underway for the countywide street improvements project.

Activity Progress Narrative:

GLO#10-5288-000-5295Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,380,836.13$18,631.67Orange County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/44401# of Linear feet of Public Improvement 0

$18,631.67     Program Funds Drawdown $1,380,836.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1673 0 5700# of Persons 29.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,780,556.00

Urgent Need Orange County

Total Projected Budget from All Sources

Match Contributed

$9,780,556.00

$8,700.00

$0.00

$0.00

$9,773,106.00

$3,272,286.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0214 (6)

$630,801.84

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/30/2012

$4,200.00

To Date

05/01/2010

Area Benefit (Survey)

$3,272,286.72

Total Funds Expended

Responsible Organization:

$630,801.84

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct an approximate fifty-seven thousand eighty-five square foot (57,085 s.f.) county building, of which
thirty-three thousand sixty-nine square feet (33,069 s.f.) shall be used as a fully functional shelter.  Shelter will include
necessary plumbing systems; electrical systems; telecommunications systems; Heating, Ventilating, and Air Conditioning
(energy star-HVAC) system; ADA compliant kitchen and restroom facilities; interior finish out; site lighting; site drainage
improvements; paving and site work associated with construction.  The building will be used by the county as a fully functional
general conduct of local government building, a shelter of last resort for medical needs, and as a post landfall shelter. 
Installation of this new facility will ensure adequate shelter for the county.  Site drainage improvements will include the
installation of approximately three thousand two hundred   (3,200 l.f.) of drainage ditch. Sanitary sewer will include installation
of a lift station on the shelter site, installation of gravity sewer lines and installation of approximately six thousand one hundred
linear feet (6,100 l.f.) of sewer force main. Utility service will include the installation of gas supply service line of approximately
twenty thousand eight hundred ninety-six linear feet (20,896 l.f.) to the shelter by CenterPoint Energy. Installation of these
improvements will take place within existing rights of way (ROW) or on County property.  Improvements will address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on FM 1442, south of I-10 in Orange County, Texas

Orange County during the 1st quarter of 2012 had construction underway for a shelter for the neighborhood facilities and
community centers project.  

Activity Progress Narrative:

GLO#10-5288-000-5295Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,272,286.72$630,801.84Orange County

$630,801.84     Program Funds Drawdown $3,272,286.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31531 0 84966# of Persons 37.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,675.00

Urgent Need West Orange

Total Projected Budget from All Sources

Match Contributed

$137,675.00

($2,396.00)

$0.00

$0.00

$137,675.00

$133,993.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0215 (10)

$14,759.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($2,396.00)

To Date

02/01/2010

Area Benefit (Survey)

$133,993.17

Total Funds Expended

Responsible Organization:

$14,759.69

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failure to function caused by electrical outages as a result of Hurricane Ike by purchasing and
installing one permanently affixed 60 kW diesel generator and related appurtenances at the Fire Station located at 2700
Western Avenue.

Location Description:

Fire Station located at 2700 Western Avenue

The City of West Orange during the 1st quarter of 2012 had construction complete for the fire protection facilities and
equipment project.

Activity Progress Narrative:

GLO#10-5276-000-5282Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$133,993.17$14,759.69West Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$14,759.69     Program Funds Drawdown $133,993.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1778 0 4189# of Persons 42.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,538.00

Urgent Need West Orange

Total Projected Budget from All Sources

Match Contributed

$133,538.00

($12,433.00)

$0.00

$0.00

$133,538.00

$129,685.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0215 (14)

$14,771.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($12,433.00)

To Date

02/01/2010

Area Benefit (Survey)

$129,685.78

Total Funds Expended

Responsible Organization:

$14,771.26

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address failure to function caused by electrical outages as a result of Hurricane Ike by purchasing and
installing one permanently affixed 100 kW diesel generator and related appurtenances at the Police Station located at 3700
Austin Avenue.

Location Description:

Police Station located at 3700 Austin Avenue

The City of West Orange during the 1st quarter of 2012 had construction complete for the specially authorized public facilities
and improvements project.

Activity Progress Narrative:

GLO#10-5276-000-5282Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$129,685.78$14,771.26West Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$14,771.26     Program Funds Drawdown $129,685.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1778 0 4189# of Persons 42.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,277,041.00

Urgent Need West Orange

Total Projected Budget from All Sources

Match Contributed

$1,277,041.00

$1,207.00

$0.00

$0.00

$1,277,041.00

$1,272,815.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0215 (4)

$69,445.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,207.00

To Date

02/01/2010

Area Benefit (Survey)

$1,272,815.67

Total Funds Expended

Responsible Organization:

$69,445.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address street system failure to function caused as a result of Hurricane Ike storm surge by reconstruction of
approximately thirty-one thousand seven hundred linear feet(31,700 l.f.) of streets citywide.

Location Description:

Citywide

The City of West Orange during the 1st quarter of 2012 had construction complete for the street improvements project.

Activity Progress Narrative:

GLO#10-5276-000-5282Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,272,815.67$69,445.00West Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31700/31700# of Linear feet of Public Improvement 0

$69,445.00     Program Funds Drawdown $1,272,815.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1778 0 4189# of Persons 42.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,495.00

Urgent Need Lumberton

Total Projected Budget from All Sources

Match Contributed

$229,495.00

($56,139.00)

$0.00

$0.00

$228,895.00

$225,457.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0216 (1b)

$12,218.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

($56,139.00)

To Date

02/01/2010

Area Benefit (Survey)

$225,457.92

Total Funds Expended

Responsible Organization:

$12,218.56

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one permanently affixed 180kW generator at the Mathew Lane lift station located at 106A
Mathew Lane off of Highway 96 in Lumberton. Contractor shall also purchase and install one permanently affixed 100kW
generator at the Burnstead lift station located at 1200 West Walton Rd at Burnstead St in Lumberton. Improvements are to
address a failure to function caused by Hurricane Ike.

Location Description:

Mathew Lane lift station located at 106A Mathew Lane off of Highway 96, Burnstead lift station located at 1200 West Walton Rd
at Burnstead St

The City of Lumberton during the 1st quarter of 2012 had  completed construction on the generators at the Bumstead Lift
Station and Matthews Lift Stations for the City sewer facilities project.

Activity Progress Narrative:

GLO#10-5269-000-5274Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$225,457.92$12,218.56Lumberton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

$12,218.56     Program Funds Drawdown $225,457.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2661 0 8168# of Persons 32.58
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,908.00

Urgent Need Lumberton

Total Projected Budget from All Sources

Match Contributed

$450,908.00

$63,339.00

$0.00

$0.00

$450,508.00

$447,038.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0216 (5)

$72,324.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$63,339.00

To Date

02/01/2010

Area Benefit (Survey)

$447,038.13

Total Funds Expended

Responsible Organization:

$72,324.34

Construction/reconstruction of streets Under Way

Activity Description:
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East Chance Road Drainage System
Grantee shall purchase and install approximately one hundred twenty linear feet (120 l.f.) of five-foot by seven-foot (5 ft. X 7 ft.)
concrete box culvert, concrete headwalls, construct approximately four hundred square yards (400 s.y.) of roadway, and
relocate utilities at roadway/drainage crossings.  Construction shall take place on the East Chance Road Drainage System at
the drainage ditch crossings.  Proposed improvements will increase the capacity of the culverts and reduce future flooding.
Old Trahan Drainage System
Grantee shall purchase and install approximately forty-five linear feet (45 l.f.) of six-foot by seven-foot    (6 ft. X 7 ft.) concrete
box culvert, concrete headwalls, place three hundred square yards (300 s.y.) of erosion protection, and construct approximately
fifty square yards (50 s.y.) of roadway.  Construction shall take place on the Old Trahan Place Road Drainage System at the
drainage ditch crossing.  Proposed improvements will increase the capacity of the culverts and reduce future flooding.
DREF: Category C  Portion Residential: Lumberton has 350 residential properties and 4 non-residential property as defined by
USGS National Land Cover Database 2001 and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9887 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.

GLO#10-5269-000-5274Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$447,038.13$72,324.34Lumberton

$72,324.34     Program Funds Drawdown $447,038.13

1161

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .89

Location Description:

City of Lumberton - Old Trahan Place Drainage System

The City of Lumberton during the 1st quarter of 2012 had construction complete for the citywide flood and drainage facilities
project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/165# of Linear feet of Public Improvement 0

0/344476Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

717 0 2563# of Persons 27.98

1162
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,866.00

Urgent Need City of Pinehurst

Total Projected Budget from All Sources

Match Contributed

$68,866.00

($393.00)

$0.00

$0.00

$68,266.00

$59,011.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0217 (1b)

$2,274.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

($393.00)

To Date

05/01/2010

Area Benefit (Survey)

$59,011.03

Total Funds Expended

Responsible Organization:

$2,274.75

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

1. Contractor shall purchase, install and elevate above the base flood elevation new electrical panels and appurtenances at the
33rd Street lift station. These improvements are to address a failure to function caused by Hurricane Ike.
 
2. Contractor shall purchase, install and elevate above the base flood elevation new electrical panels and appurtenances at the
Broad Street lift station. These improvements will address a failure to function caused by Hurricane Ike.
 

Location Description:

Broad Street Lift Station, and 33rd Street Lift Station - Pinehurst, Texas

The City of Pinehurst during the 1st quarter of 2012 had construction complete for their sewer facilities project.  An amendment
apprpved  to add submersible pump and piping at two lift stations.

Activity Progress Narrative:

GLO#10-5296-000-5304Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$59,011.03$2,274.75City of Pinehurst

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Public Facilities 0

$2,274.75     Program Funds Drawdown $59,011.03

1163
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

273 0 813# of Persons 33.58

1164
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,361.00

Low/Mod Rose City

Total Projected Budget from All Sources

Match Contributed

$575,361.00

$51,481.00

$0.00

$0.00

$623,542.00

$523,900.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0218 (14)

$124,645.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$51,481.00

To Date

01/01/2010

Area Benefit (Survey)

$523,900.05

Total Funds Expended

Responsible Organization:

$124,645.38

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage as a direct result of Hurricane Ike to the Rose City Hall by elevating the existing site, and
constructing a replacement Community Center-City Hall, including building, parking, drives, and utilities (water, sewer,
electrical), at elevation above the 100-year flood elevation to be located on Rose City Drive at Hwy 90.

Location Description:

Rose City Drive at Hwy 90

The City of Rose City during the 1st quarter of 2012 had construction underway for the specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5294-000-5302Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$523,900.05$124,645.38Rose City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$124,645.38     Program Funds Drawdown $523,900.05

1165
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

320 0 521# of Persons 61.42

1166
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,070.00

Low/Mod Rose City

Total Projected Budget from All Sources

Match Contributed

$204,070.00

($47,581.00)

$0.00

$0.00

$154,089.00

$61,675.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0218 (1a)

$11,415.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($47,581.00)

To Date

01/01/2010

Area Benefit (Survey)

$61,675.84

Total Funds Expended

Responsible Organization:

$11,415.12

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall repair and upgrade the Rose City Water Treatment plant. Improvements include: installing a concrete liner in
pond #2, removing sludge at settling pond, reshaping and raising the basin walls, pressure-washing the  plant building and
above ground piping, painting the building and above ground piping, replacing the plant fence and clearing the buffer strip
outside the plant.

Location Description:

Rose City Water Treatment Plant - Rose City, Texas

The City of Rose City during the 1st quarter of 2012 seeking de-obligated funds to complete original scope of work.

Activity Progress Narrative:

GLO#10-5294-000-5302Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$61,675.84$11,415.12Rose City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,415.12     Program Funds Drawdown $61,675.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 320 521# of Persons 61.42

1168
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$436,378.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$436,378.00

$0.00

$0.00

$0.00

$436,378.00

$324,891.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (10) (China VFD) (UN)

$11,921.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$324,891.29

Total Funds Expended

Responsible Organization:

$11,921.55

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase new equipment including breathing apparatuses, air tanks, fire fighting protective gear, hoses,
nozzles and other appurtenances for the LaBelle Volunteer Fire Department in Beaumont

Location Description:

La Belle VFD, Beaumont, Texas - Jefferson County, Texas

Jefferson County during the 1st quarter of 2012 completed construction for the China Volunteer Fire Department fire protection
facilities & equipment project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$324,891.29$11,921.55Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,921.55     Program Funds Drawdown $324,891.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

753 0 2709# of Persons 27.80

1170
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,099,694.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$2,099,694.00

$5,000.00

$0.00

$0.00

$2,098,294.00

$219,901.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (14) (SPPA) (UN)

$48,796.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$5,000.00

To Date

03/01/2010

Area Benefit (Survey)

$219,901.66

Total Funds Expended

Responsible Organization:

$48,796.29

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall make improvements to the Sabine Pass Port Authority docks and launching facilities located on the ship
channel off of First Street in Sabine Pass. Construction shall include demolition of the damaged pier, approximately 52,500 CY
of dredging, culverts, headwalls, grading, clearing & grubbing, and asphalt road repair.  Activities are to address damage to
specially authorized public facilities caused by Hurricane Ike.

Location Description:

Jefferson County - Sabine Pass Port Authority Docks and Launching Facilities

Jefferson County during the 1st quarter of 2012 had construction underway for the specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$219,901.66$48,796.29Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/100# of Linear feet of Public Improvement 0

$48,796.29     Program Funds Drawdown $219,901.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 102478 236912# of Persons 43.26

1172
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,641.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$120,641.00

$9,809.00

$0.00

$0.00

$120,641.00

$105,049.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (1a) (LNVA) (UN)

$2,743.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$9,809.00

To Date

03/01/2010

Area Benefit (Survey)

$105,049.77

Total Funds Expended

Responsible Organization:

$2,743.63

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install solar panels and battery back-up systems to allow continued operation of the remote
monitoring units and communications with the Lower Neches Valley Authority (LNVA).

Location Description:

Jefferson County - Lower Neches Valley Authority (LNVA)

Jefferson County during the 1st quarter of 2012 completed construction for installation of purchased supplies for force account
labor for their Lower Neches Valley Authority water facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$105,049.77$2,743.63Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Public Facilities 0

$2,743.63     Program Funds Drawdown $105,049.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2108 0 7531# of Persons 27.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,907,324.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$3,907,324.00

$286.00

$0.00

$0.00

$3,901,324.00

$898,290.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (1a) (MWD) (UN)

$542,900.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($5,714.00)

To Date

03/01/2010

Area Benefit (Survey)

$898,290.36

Total Funds Expended

Responsible Organization:

$542,900.57

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall provide first-time public water service to the Boondocks Road/ HWY 73 neighborhood by installing
approximately 13,300 l.f. of 10" water line, 24,600 l.f. of 6" line, gate valves, interconnections, road bores, 40 fire hydrants and
70 water meters. Contractor shall also install 30,600 l.f. of 10" line, 19,000 l.f. of 8" line, interconnections, boring, gate valves,
and a 200,000 gallon elevated storage tank in order to ensure adequate pressure for fire protection. Activities shall address
failure to function of the individual shallow wells contaminated by salt water during Hurricane Ike.

Location Description:

Jefferson County - Boondocks Road/Hwy 73 neighborhood

Jefferson County during the 1st quarter of 2012 had engineering plans and specifications underway for their Municipal Water
District water facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$898,290.36$542,900.57Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/92850# of Linear feet of Public Improvement 0

$542,900.57     Program Funds Drawdown $898,290.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

648 0 2324# of Persons 27.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,456.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$262,456.00

($5,714.00)

$0.00

$0.00

$262,456.00

$84,388.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (1a) (WCID #10) (UN)

$14,651.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($5,714.00)

To Date

03/01/2010

Area Benefit (Survey)

$84,388.71

Total Funds Expended

Responsible Organization:

$14,651.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall make improvements to the WCID # 10 pump building in order to address a failure to function caused by
Hurricane Ike when the existing water plant breakers were flooded and submerged. Improvements shall include construction of
a 20' x 30' elevated concrete pump building complete with metal roof, breaker box, elevated pumps, and electrical connections.

Location Description:

Jefferson County -

Jefferson County during the 1st quarter of 2012 had bidding and awarding underway for the Municipal Water District water
facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$84,388.71$14,651.30Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$14,651.30     Program Funds Drawdown $84,388.71

1177
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1019 0 3841# of Persons 26.53

1178
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,384.50

Low/Mod Jefferson County

Total Projected Budget from All Sources

Match Contributed

$341,384.50

($13,235.50)

$0.00

$0.00

$341,384.50

$104,114.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (1b) (Cardinal Meadows) (LMI)

$14,115.61

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($13,235.50)

To Date

03/01/2010

Area Benefit (Survey)

$104,114.98

Total Funds Expended

Responsible Organization:

$14,115.61

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The contractor shall make improvements to the Cardinal Meadows Water Corporation which operates the sewer collection
system in the Cardinal Meadows subdivision, located near West Port Arthur Road in the Hillebrandt Road/Smokey Lane/Cactus
area. Improvements include rehabilitation of each of the three(3) lift stations, including new pumps and electrical panel
connections, installation of an emergency generator, and installation of two(2) manual switches at the two (2) smaller lift
stations. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Near West Port Arthur Road in the Hillebrandt Road/Smokey Lane/Cactus area in the Cardinal Meadows subdivision

Jefferson County during the 1st quarter of 2012 had the construction underway for the Cardinal Meadows sewer facilities
project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$104,114.98$14,115.61Jefferson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$14,115.61     Program Funds Drawdown $104,114.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

1180
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,964.50

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$228,964.50

($13,235.50)

$0.00

$0.00

$228,964.50

$90,415.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (1b) (WCID #10) (UN)

$13,115.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($13,235.50)

To Date

03/01/2010

Area Benefit (Survey)

$90,415.03

Total Funds Expended

Responsible Organization:

$13,115.63

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 30 kW generator at the WCID #10 lift station and install electrical
generator receptacles at seven smaller lift stations throughout the Central Gardens area. Manual transfer switches will be
installed at each of the eight locations. Activities are to address sewer system failure to function caused by electrical outages
related to Hurricane Ike.

Location Description:

Jefferson County - WCID #10

Jefferson County during the 1st quarter of 2012 had engineering underway for the Water Control & Improvement District #10
sewer facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$90,415.03$13,115.63Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Public Facilities 0

$13,115.63     Program Funds Drawdown $90,415.03

1181

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1019 3841# of Persons 26.53

1182

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,151,998.50

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$4,151,998.50

$9,175.50

$0.00

$0.00

$4,151,998.50

$3,411,067.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (4) (Bridges) (UN)

$1,140,171.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$9,175.50

To Date

03/01/2010

Area Benefit (Survey)

$3,411,067.73

Total Funds Expended

Responsible Organization:

$1,140,171.28

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace three bridges in Jefferson County: Craigen Rd Bridge at North Fork Taylors Bayou, Boondocks Rd
Bridge at North Fork Taylors Bayou, and Humble Camp Rd Bridge at Hildebrandt Bayou. Construction shall consist of replacing
the 130 foot Craigen Rd Bridge with a 270 foot concrete structure, replacing the 150 foot Boondocks Rd Bridge with a 160 foot
concrete structure, and replacing the 326.5 foot Humble Camp Road Bridge with a 400 foot concrete structure. Improvements
are to address damage caused by Hurricane Ike.

Location Description:

Jefferson County - Craigen Rd Bridge at North Fork Taylors Bayou, Boondocks Rd Bridge at North Fork Taylors Bayou, and
Humble Camp Rd Bridge at Hildebrandt Bayou

Jefferson County during the 1st quarter of 2012 completed bridges under on their street improvements project. 

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$3,411,067.73$1,140,171.28Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1936# of Linear feet of Public Improvement 0

$1,140,171.28     Program Funds Drawdown $3,411,067.73

1183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6192 0 19190# of Persons 32.27

1184

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,459,369.53

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$5,459,369.53

($30,382.50)

$0.00

$0.00

$4,171,788.50

$4,131,656.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (4) (Roads) (UN)

$13,676.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($30,382.50)

To Date

03/01/2010

Area Benefit (Survey)

$4,131,656.47

Total Funds Expended

Responsible Organization:

$13,676.29

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall repair approximately 31.7 miles of various county roads in Precincts 1, 2, and 3. Improvements are to address
damage caused by Hurricane Ike.

Location Description:

Precincts 1, 2, and 3

Jefferson County during the 1st quarter of 2012 completed construction on Precinct 1 and 2; and  Precinct 3  under
constructions on the county roads street improvements project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$4,131,656.47$13,676.29Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/158791# of Linear feet of Public Improvement 0

$13,676.29     Program Funds Drawdown $4,131,656.47

1185

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2361 7405# of Persons 31.88

1186

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,706.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$488,706.00

$0.00

$0.00

$0.00

$488,706.00

$50,314.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (4) (Todd Road) (UN)

$9,232.69

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$50,314.27

Total Funds Expended

Responsible Organization:

$9,232.69

Construction/reconstruction of streets Under Way

Activity Description:

The contractor shall reconstruct the 19,200 linear feet of Todd Road from Chambers County line east using approximately two
inches (2") asphalt and eight inches (18") of base material. Improvements will address damage caused by Hurricane Ike.

Location Description:

Todd Road from Chambers County line east

Jefferson County during the 1st quarter of 2012 had construction underway for the Todd Road street improvements project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$50,314.27$9,232.69Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19200# of Linear feet of Public Improvement 0

$9,232.69     Program Funds Drawdown $50,314.27

1187
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 226 703# of Persons 32.15

1188

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,971,035.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$2,971,035.00

$1,241.00

$0.00

$0.00

$2,969,235.00

$1,302,680.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (5) (Drainage District #6) (UN)

$1,185,329.40

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$1,241.00

To Date

03/01/2010

Area Benefit (Survey)

$1,302,680.80

Total Funds Expended

Responsible Organization:

$1,185,329.40

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall relocate a 36 inch natural gas pipeline located in the Needmore Diversion Channel in the Taylor Bayou
Watershed  approximately 1,200 linear feet, and construct 13 miles of channel from the confluence of the North and South forks
of Taylor's Bayou South to the Gulf Intracoastal Waterway.  The new system will improve drainage and reduce flooding
throughout the Taylor and Mayhaw Bayou watersheds and remove approximately 51,000 acres from the 100 year flood plain.
Improvements are to address a failure to function caused by Hurricane Ike. Contractor shall construct a new 24x27 foot control
building with an elevated foundation, stainless steel exterior, new control equipment, and conduits. The new structure will serve
as a power and control point for the seven gate control system maintained and operated by the Sabine Neches Navigation
District. The system provides drainage for the coastal area, salt water barrier, and navigation of commercial vessels.
Improvements are to address damage caused by Hurricane Ike.
DREF:
Contractor shall relocate a 36 inch natural gas pipeline located in the Needmore Diversion Channel in the Taylor Bayou
Watershed  approximately 1,200 linear feet, and construct 13 miles of channel from the confluence of the North and South forks
of Taylor's Bayou South to the Gulf Intracoastal Waterway.  The new system will improve drainage and reduce flooding
throughout the Taylor and Mayhaw Bayou watersheds and remove approximately 51,000 acres from the 100 year flood plain.
Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Jefferson County - Countywide

Jefferson County during the 1st quarter of 2012 had construction underway for Drainage District # 6 for the flood and drainage
facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,302,680.80$1,185,329.40Jefferson County

$1,185,329.40     Program Funds Drawdown $1,302,680.80

1189
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4120# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

131007 0 384835# of Persons 34.04

1190

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,449,509.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$6,449,509.00

$9,029.99

$0.00

$0.00

$6,447,709.00

$437,119.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (5) (Drainage District #7) (UN)

$17,144.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$9,029.99

To Date

03/01/2010

Area Benefit (Survey)

$437,119.14

Total Funds Expended

Responsible Organization:

$17,144.65

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct drainage improvements on Rhodair Laterals 3 and 3A by excavating approximately 17,000 cubic
yards, clearing and stabilizing 3 acres of existing drainage right-of-way, 80 l.f. of street crossings, box culverts and 13,000 c.y.
of concrete lining.  Contractor shall also address drainage failures in the Main B watershed from Highway 69 to Borrow Pit
south of Highway 69 by  excavating approximately 33,000 c.y., clearing and stabilizing 7 acres, 175 l.f. of box culverts, and
7,000 s.y. of concrete lining to create a diversion channel.  These activities shall address drainage system failures to function
during Hurricane Ike that resulted in extensive flooding and damage to homes in the Beauxart Garden, Babe Dedrickson
Zaharias, Nederland Avenue and Twin City Highway neighborhoods.  Improvements shall also benefit the residents of Port
Arthur, Nederland, Port Neches and Groves.

Location Description:

Jefferson County - Drainage District #7

Jefferson County during the 1st quarter of 2012 had engineering design work underway for Drainage District # 7 for the flood
and drainage facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$437,119.14$17,144.65Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Linear feet of Public Improvement 0

$17,144.65     Program Funds Drawdown $437,119.14

1191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 44556 103524# of Persons 43.04

1192

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,117,663.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$2,117,663.00

$7,574.00

$0.00

$0.00

$2,115,863.00

$2,056,652.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (5) (SNND) (UN)

$17,144.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$7,574.00

To Date

03/01/2010

Area Benefit (Census)

$2,056,652.76

Total Funds Expended

Responsible Organization:

$17,144.63

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install approximately 1,500 square yards of lime stabilization, 629 tons of sub base and 240 tons of asphalt to
the approximate 13,000 square foot area, including access road and parking area immediately surrounding the control building
at the Sabine Neches Navigation District located at 16300 B Storm Levee Road in Port Arthur, Texas. Improvements shall
address damages resulting from Hurricane Ike.

Location Description:

Sabine Neches Navigation District located at 16300 B Storm Levee Road in Port Arthur, Texas

Jefferson County during the 1st quarter of 2012 had construction complete for the SNND flood and drainage facilities project.

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$2,056,652.76$17,144.63Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public Improvement 0

$17,144.63     Program Funds Drawdown $2,056,652.76

1193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1194
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,847,027.00

Urgent Need Jefferson County

Total Projected Budget from All Sources

Match Contributed

$1,847,027.00

$2,200.00

$0.00

$0.00

$1,845,527.00

$1,464,599.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0219 (6) (Ford Park) (UN)

$561,843.14

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$2,200.00

To Date

03/01/2010

Area Benefit (Survey)

$1,464,599.98

Total Funds Expended

Responsible Organization:

$561,843.14

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanent roof replacement for the Ford Park Arena Shelter located at 5115 Interstate
10 South in Beaumont.  Improvements are to address a failure to function caused by Hurricane Ike.  The Ford Park Arena
Shelter is utilized as a shelter during emergency situations, and as a community center hosting multicultural activities for the
community during non-emergency times.

Location Description:

Ford Park Arena Shelter,5115 Interstate 10 South, Beaumont, Texas - Jefferson County, Texas

Jefferson County during the 1st quarter of 2012 had construction underway on the Ford Park Roof Upgrade for the
neighborhood facilities and community centers project.  

Activity Progress Narrative:

GLO#10-5291-000-5299Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,464,599.98$561,843.14Jefferson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$561,843.14     Program Funds Drawdown $1,464,599.98

1195

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

73321 0 252051# of Persons 29.09

1196

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,646.00

Urgent Need Baytown

Total Projected Budget from All Sources

Match Contributed

$115,646.00

($61,892.00)

$0.00

$0.00

$115,646.00

$40,954.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (10) (Massey) (UN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($61,892.00)

To Date

01/01/2010

Area Benefit (Survey)

$40,954.41

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install permanently-affixed accordion shutters, storm screening, and bay doors for the Fire
Station on 3311 Massey Tompkins St.  These activities shall address failures to function caused by Hurricane Ike.

Location Description:

City of Baytown - 3311 Massey Tompkins Street

The City of Baytown during the 1st quarter of 2012 had construction underway for their fire protection facilities and equipment
project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$40,954.41$0.00Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $40,954.41

1197
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8752 0 23715# of Persons 36.90

1198
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,493,588.00

Urgent Need Baytown

Total Projected Budget from All Sources

Match Contributed

$1,493,588.00

$795,085.00

$0.00

$0.00

$1,493,588.00

$555,011.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (14)

$145,645.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$795,085.00

To Date

01/01/2010

Area Benefit (Survey)

$555,011.06

Total Funds Expended

Responsible Organization:

$145,645.05

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall address damage caused by Hurricane Ike by installing storm screens, storm shutters and protective storm
doors as well as a permanently affixed 45kW diesel generator at the Baytown EMergency Medical Services faciliity at 109
South Main Street.

Location Description:

City of Baytown - Various Locations

The City of Baytown during the 1st quarter of 2012 had construction underway for their specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$555,011.06$145,645.05Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$145,645.05     Program Funds Drawdown $555,011.06

1199

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

63946 0 133151# of Persons 48.03

1200
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,175.00

Low/Mod Baytown

Total Projected Budget from All Sources

Match Contributed

$139,175.00

$0.00

$0.00

$0.00

$139,175.00

$10,988.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (14) (Police Main) (LMI)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2010

Area Benefit (Survey)

$10,988.20

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install permanently-affixed accordion shutters and storm screening for the Police Substation on
220 W. Defee.  These activities shall address failures to function caused by Hurricane Ike.
 
Contractor shall purchase and install permanently-affixed accordion shutters and storm screening for the Police Substation on
307 S. Main.  These activities shall address failures to function caused by Hurricane Ike.
 

Location Description:

City of Baytown - Police Substation Main on 220 W. Defee Street and 307 S.  Main Street

The City of Baytown during the 1st quarter of 2012 had construction underway for their specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,988.20$0.00Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$0.00     Program Funds Drawdown $10,988.20

1201
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

12523 0 23331# of Persons 53.68

1202

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,574.00

Low/Mod Baytown

Total Projected Budget from All Sources

Match Contributed

$38,574.00

$0.00

$0.00

$0.00

$38,574.00

$10,988.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (14) (Police Market) (LMI)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2010

Area Benefit (Survey)

$10,988.19

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install permanently-affixed accordion shutters and storm screening for the Police Substation on
3530 Market St.  These activities shall address failures to function caused by Hurricane Ike.

Location Description:

City of Baytown - Police Substation on 3530 Market Street

The City of Baytown during the 1st quarter of 2012 had construction underway for their specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$10,988.19$0.00Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $10,988.19

1203
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7321 0 10730# of Persons 68.23

1204

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,653.00

Urgent Need Baytown

Total Projected Budget from All Sources

Match Contributed

$166,653.00

$0.00

$0.00

$0.00

$166,653.00

$28,513.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (14) (Police Wye Dr) (UN)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/01/2010

Area Benefit (Survey)

$28,513.21

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently-affixed 60 kW diesel generator, including slab and site work, permanent
accordion shutters and storm screening for the Police Station on 203 E. Wye Drive.  These activities shall address failures to
function caused by Hurricane Ike.

Location Description:

City of Baytown - Police Station 203 E. Wye Drive

The City of Baytown during the 1st quarter of 2012 had construction underway for their specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$28,513.21$0.00Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $28,513.21

1205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8658 0 22891# of Persons 37.82

1206

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,361,846.00

Urgent Need Baytown

Total Projected Budget from All Sources

Match Contributed

$3,361,846.00

$1,152,150.00

$0.00

$0.00

$3,358,446.00

$649,402.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (1a) (UN)

$110,155.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,152,150.00

To Date

01/01/2010

Area Benefit (Survey)

$649,402.56

Total Funds Expended

Responsible Organization:

$110,155.21

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install three permanently affixed 1000 kW diesel generators and one permanently affixed 750
kW diesel generator in order to address the failure of the water treatment plant to function due to loss of power during Hurricane
Ike. Construction shall take place at the Baytown Area Water Treatment Plant. 

Location Description:

City of Baytown - Water Treatment Plant

The City of Baytown during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$649,402.56$110,155.21Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$110,155.21     Program Funds Drawdown $649,402.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 35435 76090# of Persons 46.57

1208

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,943,081.00

Urgent Need Baytown

Total Projected Budget from All Sources

Match Contributed

$6,943,081.00

($1,956,644.00)

$0.00

$0.00

$6,943,081.00

$1,787,666.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0220 (1b) (UN)

$957,539.98

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($1,956,644.00)

To Date

01/01/2010

Area Benefit (Survey)

$1,787,666.37

Total Funds Expended

Responsible Organization:

$957,539.98

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install two permanently affixed 2500 kW diesel generators in order to address the failure of the
wastewater treatment plant to function due to loss of power during Hurricane Ike.  Contractor shall also purchase and install
permanently affixed diesel generators of various sizes at 13 different lift stations located throughout the city in order to address
extended power outages caused by Hurricane Ike.
Contractor shall purchase and install permanently affixed generators of various sizes at 23 different lift stations located
throughout the city in order to address extended power outages caused by Hurricane Ike. This will address the failure of the
wastewater system to function due to loss of power during Hurricane Ike.

Location Description:

City of Baytown - Wastewater Treatment Plant and 23 Lift Stations

The City of Baytown during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5290-000-5298Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,787,666.37$957,539.98Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/38# of Public Facilities 0

$957,539.98     Program Funds Drawdown $1,787,666.37

1209
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

35435 0 76090# of Persons 46.57

1210
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,386.00

Low/Mod Alabama Coushatta Indian Reservation

Total Projected Budget from All Sources

Match Contributed

$98,386.00

$1,330.00

$0.00

$0.00

$98,386.00

$98,273.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0221 (6)

$2,496.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/31/2012

$1,330.00

To Date

02/01/2010

Area Benefit (Survey)

$98,273.19

Total Funds Expended

Responsible Organization:

$2,496.25

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) two hundred kilowatt (200 kW) permanently-affixed, diesel-fueled generator with
manual transfer switch and associated appurtenances, construct a concrete pad for generator mounting, and perform site work
associated with construction.  The improvements will ensure the functionality and continuous operation of the Tribal Shelter
Facility center as an emergency shelter. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place on Park Road 56 at the Alabama Coushatta Indian Reservation in Texas

The Alabama Coushatta Indian Reservation during the 1st Quarter of 2012 completed construction for their neighborhood
facilities and community centers project and submitted their PCR.

Activity Progress Narrative:

GLO#10-5289-000-5297Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$98,273.19$2,496.25Alabama Coushatta Indian Reservation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$2,496.25     Program Funds Drawdown $98,273.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

236 0 460# of Persons 51.30

1212
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,748.00

Urgent Need Ark-Tex Council of Governments

Total Projected Budget from All Sources

Match Contributed

$112,748.00

$0.00

$0.00

$0.00

$112,748.00

$38,042.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0222 (10)

$7,426.41

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$38,042.09

Total Funds Expended

Responsible Organization:

$7,426.41

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 70kW diesel generator with automatic transfer switch and
associated wiring.

Location Description:

City of Maud Fire Department - Maud Texas

The Ark-Tex Council of Governments during the 1st Quarter of 2012 continued construction for their fire protection facilities and
equipment project.

Activity Progress Narrative:

GLO#10-5310-000-5318Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$38,042.09$7,426.41Ark-Tex Council of Governments

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$7,426.41     Program Funds Drawdown $38,042.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

395 0 963# of Persons 41.02

1214
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,738.00

Urgent Need Ark-Tex Council of Governments

Total Projected Budget from All Sources

Match Contributed

$648,738.00

($10,202.00)

$0.00

$0.00

$648,738.00

$181,352.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0222 (1a)

$47,999.10

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($10,202.00)

To Date

03/01/2010

Area Benefit (Survey)

$181,352.76

Total Funds Expended

Responsible Organization:

$47,999.10

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 160kW diesel generator with automatic transfer switch and
associated wiring for the city of Hughes Spring Municipal Water Distribution Plant.
Contractor shall purchase and install a permanently affixed 200kW diesel generator with two automatic transfer switches and
associated wiring for the Atlanta Pump Station.
Contractor shall purchase and install a permanently affixed 125kW diesel generator with auotmatic transfer switch and
associated wiring for the Western Cass County WSC Plant #3.
Contractor shall purchase and install a permanently affixed 105kW diesel generator with automatic transfer switch and
associated wiring for the Bloomburg Water Supply Co-Op located at Well #1 Pump Station.
Contractor shall purchase and install a permanently affixed 80-85kW diesel generator with automatic transfer switch and
associated wiring for the Redwater Main Pumping Station.
Contractor shall purchase and install a permanently affixed 85kW diesel generator with two automatic transfer switches, a step
down transformer and associated wiring for the Maud Water Tower.

Location Description:

Hughes Spring Municipal Water Distribution Plant, Hillcrest Drive, Hughes, Texas
Atlanta Pump Station, Grandview Street, Atlanta, Texas
Western Cass County WSC, Western Cass, Texas
Bloomberg WSC, South Arkansas Lane, Bloomberg, Texas
Redwater Main Pumping Station, Tri-State Road, Redwater, Texas
Maud Water Tower, 115 Bonham, Maud, Texas

The Ark-Tex Council of Governments during the 1st Quarter of 2012 continued construction for their Western Cass water

Activity Progress Narrative:

GLO#10-5310-000-5318Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$181,352.76$47,999.10Ark-Tex Council of Governments

$47,999.10     Program Funds Drawdown $181,352.76

1215

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



facilities project, their Redwater project,  their Maud project,  their Hughes Springs project,  their Bloomburg project, and their
Atlanta project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4859 0 11114# of Persons 43.72

1216
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$413,216.00

Urgent Need Ark-Tex Council of Governments

Total Projected Budget from All Sources

Match Contributed

$413,216.00

$0.00

$0.00

$0.00

$413,216.00

$145,422.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0222 (1b)

$38,349.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2010

Area Benefit (Survey)

$145,422.45

Total Funds Expended

Responsible Organization:

$38,349.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 30kW diesel generator with automatic transfer switch and
associated wiring for the Naples Lift Station.
Contractor shall purchase and install a permanently affixed 40kW diesel generator with automatic transfer switch and
associated wiring at the Avinger Wastewater Treatment Plant.  Contractor shall also install an additive alternate automatic
transfer switch for the Influent Lift Station at the Wastewater Treatment Plant if bids received are within the set budget. 
Contractor shall construct a concrete pad for generator mounting and perform site work associated with construction.
Contractor shall purchase and install a permanently affixed 85kW diesel generator with automatic transfer switch and
associated wiring for the Lone Star Sewage Lift Station #1.
Contractor shall purchase and install a permanently affixed 85kW diesel generator with automatic transfer switch and
associated wiring for the Jim Bayou Wastewater Treatment Plant in Linden.
Contractor shall purchase and install a permanently affixed 60kW diesel generator with automatic transfer switch and
associated wiring at the Omaha Wastewater Treatment Plant.
 

Location Description:

Naples, Texas
Avinger Wastewater Treatment Plant, East Depot Street, Avinger, Texas
Lone Star Sewage Lift Station #1, Lone Star, Texas
Jim Bayou Wastewater Treatment Plant, Linden, Texas
Omaha Wastewater Treatment Plant, Omaha, Texas

The Ark-Tex Council of Governments during the 1st Quarter of 2012 continued construction for their Naples sewer facilities

Activity Progress Narrative:

GLO#10-5310-000-5318Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$145,422.45$38,349.22Ark-Tex Council of Governments

$38,349.22     Program Funds Drawdown $145,422.45
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project, their Avinger project, their Linden project, their Omaha project, and their Lone Star project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3202 0 6592# of Persons 48.57

1218
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,238.00

Urgent Need Ark-Tex Council of Governments

Total Projected Budget from All Sources

Match Contributed

$147,238.00

$3,779.00

$0.00

$0.00

$145,438.00

$115,735.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0222 (6)

$31,272.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$3,779.00

To Date

03/01/2010

Area Benefit (Survey)

$115,735.56

Total Funds Expended

Responsible Organization:

$31,272.60

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall upgrade the bathroom and kitchen facilities at the Southwest Center Community Center/Shelter Facility which
serves as the city of Texarkana's evacuee processing center. Improvements are to address a failure to function caused by
Hurricane Ike.  The Southwest Center Community Center/Shelter Facility is utilized as a shelter during emergency situations
and as a community center for daily youth and senior activities during non-emergency times.

Location Description:

Texarkana, Texas

The Ark-Tex Council of Governments during the 1st Quarter of 2012 continued construction for Texarkana neighborhood
facilities and community centers project. 

Activity Progress Narrative:

GLO#10-5310-000-5318Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$115,735.56$31,272.60Ark-Tex Council of Governments

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$31,272.60     Program Funds Drawdown $115,735.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8348 0 39782# of Persons 20.98

1220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,906,902.00

Urgent Need Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$1,906,902.00

($3,598.00)

$0.00

$0.00

$1,906,902.00

$1,814,815.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0223 (26)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

($3,598.00)

To Date

06/01/2010

N/A

$1,814,815.45

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Small Business Forgivable loan Progrm for job creation and retention. 

Location Description:

Area within South East Texas Regional Planning Commission

All Economic Development Loan funds have been expended.  A total of 76 jobs will have been created or retained as a result of
this program.  The program is now in monitoring phase and will remain so until the contract expires.

Activity Progress Narrative:

GLO#10-5312-000-5320Activity Title:

Project Number:

0002

Project Title:

Economic Development

$1,814,815.45$0.00Southeast Texas Regional Planning Commission (SETRPC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/107# of Businesses 0

$0.00     Program Funds Drawdown $1,814,815.45
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/39 0/76# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$813,494.00

Low/Mod Deep East Texas Council of Governments

Total Projected Budget from All Sources

Match Contributed

$813,494.00

$0.00

$0.00

$0.00

$813,494.00

$716,488.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0224 (26) (LMI)

$687.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2012

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$716,488.90

Total Funds Expended

Responsible Organization:

$687.01

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Contractor shall develop a deferred forgivable loan program to support business in the the Deep East Texas Council of
Government region that leads to job creation or retention primarily for Low/Moderate Income persons. Loans will be forgiven as
long as the business is in compliance with the loan program guidelines. Assistance will address economic hardship due to
Hurricane Ike.

Location Description:

Deep East Texas Council of Governments Region - Jasper Texas

The Deep East Texas Council of Governments during the 1st Quarter of 2012 closed out the DR Economic Development
Funds. RD 1.

Activity Progress Narrative:

GLO#11-311-000-4974Activity Title:

Project Number:

0002

Project Title:

Economic Development

$716,488.90$687.01Deep East Texas Council of Governments

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Businesses 0

$687.01     Program Funds Drawdown $716,488.90
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/16# of Permanent Jobs Created 0 0 56.25

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,658,266.00

Low/Mod South Houston

Total Projected Budget from All Sources

Match Contributed

$5,658,266.00

$470,241.00

$0.00

$0.00

$5,654,066.00

$557,937.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0225 (14) (Police Station) (LMI)

$133,361.31

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$470,241.00

To Date

10/01/2010

Area Benefit (Survey)

$557,937.08

Total Funds Expended

Responsible Organization:

$133,361.31

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall relocate and reconstruct a city Police Station on City owned land located at Dallas and Virginia Streets. An
interruption in emergency services occurred when the building flooded and power was lost during Hurrican Ike, causing 911
emergency services to be inoperable and endangering the health and safety of the public and emergency personnel. These
improvements will address that failure to function caused by Hurrican Ike.

Location Description:

City owned land located at Dallas and Virginia Streets

The City of South Houston during the 1st Quarter of 2012 had completed Engineering Review and had moved into the
construction phase of the project.

Activity Progress Narrative:

GLO#11-322-000-5260Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$557,937.08$133,361.31South Houston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$133,361.31     Program Funds Drawdown $557,937.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9731 15712# of Persons 61.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,045,775.00

Low/Mod South Houston

Total Projected Budget from All Sources

Match Contributed

$1,045,775.00

$0.00

$0.00

$0.00

$1,045,775.00

$156,698.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0225 (1a) (SCADA Water Wells) (LMI)

$14,457.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/01/2010

Area Benefit (Survey)

$156,698.18

Total Funds Expended

Responsible Organization:

$14,457.35

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install permanently-affixed diesel generators between the sizes of 200-250 kW and SCADA
systems at each of five water wells located at 1401 Avenue G, 902 Spencer, 351 Texas, 804 Nevada, and 631 Virginia in South
Houston. Activities shall address failures to function caused by power outages resulting from Hurricane Ike and resulting in lost
pressure and boil water notices.

Location Description:

five water wells located at 1401 Avenue G, 902 Spencer, 351 Texas Ave., 804 Nevada, and 631 Virginia in South Houston

The City of South Houston during the 1st Quarter of 2012 had completed Engineering Review and had moved into the Bid
phase of the project.

Activity Progress Narrative:

GLO#11-322-000-5260Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$156,698.18$14,457.35South Houston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$14,457.35     Program Funds Drawdown $156,698.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9731 15712# of Persons 61.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,672,753.00

Low/Mod South Houston

Total Projected Budget from All Sources

Match Contributed

$1,672,753.00

($37,522.00)

$0.00

$0.00

$1,672,753.00

$228,881.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0225 (1b) (SCADA Lift Stations) (LMI)

$14,097.42

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($37,522.00)

To Date

10/01/2010

Area Benefit (Survey)

$228,881.88

Total Funds Expended

Responsible Organization:

$14,097.42

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install permanently-affixed natural gas generators between the sizes of 15-60 kW and SCADA
systems at each of 18 lift stations throughout South Houston. The SCADA main control will be installed in an office building at
the wastewater treatment plant at 206 Michigan Avenue. Activities shall address failures to function throughout the waste-water
system caused by electrical outages related to Hurricane Ike.

Location Description:

18 lift stations throughout South Houston & Main wastewater treatment plant.

The City of South Houston during the 1st Quarter of 2012 had reached the Bid advertisement phase of the project.

Activity Progress Narrative:

GLO#11-322-000-5260Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$228,881.88$14,097.42South Houston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Public Facilities 0

$14,097.42     Program Funds Drawdown $228,881.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9731 15712# of Persons 61.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,089,344.00

Low/Mod South Houston

Total Projected Budget from All Sources

Match Contributed

$1,089,344.00

($464,141.00)

$0.00

$0.00

$1,086,844.00

$206,518.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0225 (5) (Kolb Street) (LMI)

$13,541.54

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

($464,141.00)

To Date

10/01/2010

Area Benefit (Survey)

$206,518.98

Total Funds Expended

Responsible Organization:

$13,541.54

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall address flooding caused by drainage system failure to function during Hurricane Ike by replacing undersized
15" pipe with approximately 7,755 linear feet of 24" to 48" high-density polyethylene (HDPE) pipe. Construction shall take place
on Kansas, Nebraska, Michigan, 9th, 11th and Kolb streets.

Location Description:

Kansas, Nebraska, Michigan, 9th, 11th and Kolb streets

The City of South Houston during the 1st Quarter of 2012 had reached the Bid advertisement phase of the project.

Activity Progress Narrative:

GLO#11-322-000-5260Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$206,518.98$13,541.54South Houston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/750# of Linear feet of Public Improvement 0

0/1100000Activity funds eligible for DREF (Ike 0

$13,541.54     Program Funds Drawdown $206,518.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9731 15712# of Persons 61.93

1232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,446,193.00

Urgent Need Seabrook

Total Projected Budget from All Sources

Match Contributed

$1,446,193.00

$0.00

$0.00

$0.00

$1,446,193.00

$870,400.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0226 (1a) (UN) seabrook

$697,107.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$870,400.23

Total Funds Expended

Responsible Organization:

$697,107.59

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a diesel fueled generator with automatic transfer switch at the following locations: A 350
kW generator at Water Well No. 1 located at 2101 Humble, a 300-500 kW generator at Water Well No. 2 located at 2501
Humble Drive, and a 300-500 kW generator at Water Well No. 3 located at 4002 Lakepointe Forest Drive.  Improvements are to
address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at Water Well #1 located at 2027 Humble Drive; at Water Well #2 locted at 2501 Humble Drive;
and at Water Well #3 located at 2613 South Red Bluff Road in Seabrook, Texas

The City of Seabrook during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

GLO#11-323-000-5294Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$870,400.23$697,107.59Seabrook

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

$697,107.59     Program Funds Drawdown $870,400.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2372 0 9094# of Persons 26.08
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,801,239.00

Urgent Need Seabrook

Total Projected Budget from All Sources

Match Contributed

$6,801,239.00

$14,500.00

$0.00

$0.00

$6,799,039.00

$1,336,846.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0226 (4) (UN) seabrook

$664,756.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$14,500.00

To Date

08/01/2010

Area Benefit (Survey)

$1,336,846.51

Total Funds Expended

Responsible Organization:

$664,756.86

Construction/reconstruction of streets Under Way

Activity Description:

Waterfront Street Reconstruction: Contractor shall clear, remove, and dispose of all existing utilities, manholes, valves, and
trees located within the proposed right of way and remove existing asphalt and concrete pavement, base, and driveways
outside of the existing fifty foot (50 ft.) right of way of Waterfront and Todville Streets. Contractor shall purchase and install
embankment material from an offsite location, located west of the intersection of the Todville bridge and Pine Gully extending
along the existing channel, to provide embankment material outside of the existing fifty foot (50 ft.) right of way of Waterfront
and Todville Streets to raise the roadways; purchase and install vinyl bulkhead to retain embankment material along the water
edge of Waterfront and Todville Street.  Contractor shall purchase and install water lines, including all other associated
appurtenances (ex. gate valves, fire hydrants, wet connections and water taps and service line installations for existing services
along the street); sanitary sewer pipe, sanitary sewer manholes, well pointing for sanitary sewer pipe installation, and all other
appurtenances (ex. sanitary sewer service line installations for existing services along the street); reinforced concrete
pavement, reinforced concrete curb, thick reinforced concrete side walk, concrete wheelchair ramps, and lime stabilized
subgrade manipulation, all outside of the existing fifty foot (50 ft.) right of way of Waterfront and Todville Streets.  Contractor
shall purchase and install reinforced filter fabric fence, hydro-mulch seeding of erosion stabilization during and after
construction, palms trees with irrigation system and street lights. The reconstruction will restore and ensure the function of the
road as a primary access to the area and emergency vehicle use.  Contractor shall purchase and install underground primary
electrical utility service and underground telecommunication utility service infrastructure so the service providers (CenterPoint
Energy, AT&T, and Comcast) can install electrical conduits underground. Contractor will also install electrical service
connections from primary line to existing customers along the street and install street light conduit for electrical lines to serve
the proposed street lights.  Contractor shall purchase and install reinforced concrete pipe, concrete storm sewer manholes, and
reinforced concrete inlets. The reconstruction will restore and ensure the function of the road as a primary access to the area
and emergency vehicle use.
Seabrook &ndash Lakeside Subdivision Street Improvements: Contractor shall remove and dispose of existing pavement and
curb, concrete sidewalks and driveways.  Contractor shall construct reinforced concrete pavement, high early strength
reinforced concrete pavement for driveways, reinforced concrete curb, reinforced concrete sidewalk, wheelchair ramps,
manipulate lime stabilized subgrade, hydrated lime, hot mix asphalt base course, hot mix asphaltic concrete pavement,
 reinforced concrete median noses, and all other appurtenances (ex. street signs and pavement markings).

GLO#11-323-000-5294Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$1,336,846.51$664,756.86Seabrook

$664,756.86     Program Funds Drawdown $1,336,846.51
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Seabrook &ndash Miramar Subdivision Street Improvements: Contractor shall remove and dispose of existing pavement and
curb, concrete sidewalks and driveways.  Contractor shall construct reinforced concrete pavement,  high early strength
reinforced concrete pavement for driveways, reinforced concrete curb, reinforced concrete sidewalk, concrete wheelchair
ramps, manipulate lime stabilized subgrade, hydrated lime, and all other appurtenances (ex. street signs and pavement
markings).  Contractor shall purchase and install reinforced concrete pipe, reinforced concrete arch pipe, concrete storm sewer
manholes, and inlets. Contractor will provide traffic control and temporary pavement throughout the duration of the project. The
repairs will restore and ensure the function of the road for primary access and emergency vehicle use.
 

Location Description:

Waterfront Street Reconstruction: Construction will take place along Todville Road from the Westside of the Todville Bridge at
the second cut opening to Galveston Bay through the 10th Street and Todville Intersection, Southeast along Waterfront Street
to the end of the street in Seabrook, Texas
Seabrook &ndash Lakeside Subdivision Street Improvements: Construction shall take place in the Lakeside Subdivision from
NASA Road 1 to Harris County Flood Control District (HCFCD) Ditch A102-01-00 along Lakeside Drive in Seabrook, Texas
Seabrook &ndash Miramar Subdivision Street Improvements: Construction shall take place in the Miramar Subdivision from
State Highway 146 (SH 146) to North Meyer Avenue along El Mar Lane and the Seascape Subdivision at the street entrances
of North and South Flamingo in Seabrook, Texas
 

The City of Seabrook during the 1st quarter of 2012 has the following status updates:  1)The Lakeside street improvement
project was under construction; 2)Construction activities were underway for the El Mar Lane street improvement project;
3)Permit still outstanding/pending for the Waterside Street improvement project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1900# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1328 5741# of Persons 23.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,137.00

Urgent Need Seabrook

Total Projected Budget from All Sources

Match Contributed

$433,137.00

$4,700.00

$0.00

$0.00

$431,937.00

$128,703.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0226 (5) (UN) seabrook

$18,940.61

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$4,700.00

To Date

08/01/2010

Area Benefit (Survey)

$128,703.33

Total Funds Expended

Responsible Organization:

$18,940.61

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall construct breakwaters/jetties to prevent sediment from entering Pine Gully Restoration Project.  Installation of
the breakwaters/jetties will reduce flooding by maintaining the open cross section of the gully and preventing water from
backing up upstream of the mouth of the gully.

Location Description:

Construction shall take place at Pine Gully bounded by Pine Gully Road, Seabrook Cemetery, Pine Gully Park, Galveston Bay,
Surf Oaks Subdivision, and Todville Road in Seabrook, Texas

The City of Seabrook during the 1st quarter of 2012 had Lakeside construction underway, El Mar Lane construction underway
and was waiting for COE permit for Waterside for their flood and drainage facilities project.

Activity Progress Narrative:

GLO#11-323-000-5294Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$128,703.33$18,940.61Seabrook

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/732# of Linear feet of Public Improvement 0

$18,940.61     Program Funds Drawdown $128,703.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2372 9094# of Persons 26.08

1238

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,166.00

Urgent Need Shore Acres

Total Projected Budget from All Sources

Match Contributed

$304,166.00

$1,200.00

$0.00

$0.00

$303,066.00

$102,022.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0227 (14) (UN) shoreacres

$26,334.57

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$1,200.00

To Date

08/01/2010

Area Benefit (Survey)

$102,022.81

Total Funds Expended

Responsible Organization:

$26,334.57

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall construct a new Shoreacres Police Station to be located at 602 Shoreacres Blvd, La Porte, TX. Improvements
are to address damage caused by Hurricane Ike.

Location Description:

City of Shoreacres - Police Station 602 Shoreacres Blvd, La Porte, Texas

The City of Shoreacres during the 1st quarter of 2012 had construction underway for their specially authorized public facilities &
improvements project.

Activity Progress Narrative:

GLO#10-5268-000-5273Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$102,022.81$26,334.57Shore Acres

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$26,334.57     Program Funds Drawdown $102,022.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 269 1538# of Persons 17.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,429,266.00

Urgent Need Shore Acres

Total Projected Budget from All Sources

Match Contributed

$1,429,266.00

$4,200.00

$0.00

$0.00

$1,427,316.00

$188,703.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0227 (1a) (UN) shoreacres

$21,774.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$4,200.00

To Date

08/01/2010

Area Benefit (Survey)

$188,703.96

Total Funds Expended

Responsible Organization:

$21,774.50

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate the city's Water System including two water plants: Water Plant #1
Contractor shall purchase and install one (1) three hundred fifty kilowatt (350 kW) diesel-fueled generator with automatic
transfer switch, purchase and install one (1) eighteen foot by forty-eight foot (18 ft x 48 ft) steel platform to elevate generator,
booster pumps, control panels and other equipment.  Contractor shall purchase and install one (1) SCADA system. 
Construction shall take place at Water Plant No. 1 located at 619 Shoreacres Boulevard. In addition, Contractor shall replace
the chlorine weigh scale and purchase and install one (1) SCADA system.  Construction shall take place at Water Plant No. 2
located at 3432 Bayou Forest Drive. Installation of the improvements will ensure continuous operation of the water plants and
uninterrupted water service.  Improvements are to address direct damage caused by Hurricane Ike.

Location Description:

City of Shoreacres - Water Plant #1 and #2. WP #1 is located at 619 Shoreacres Blvd, La Porte, TX, and WP #2 is located at
3432 Bayou Forest Dr, La Porte, TX.

The City of Shoreacres during the 1st quarter of 2012 had construction underway for their water facilities project. 

Activity Progress Narrative:

GLO#10-5268-000-5273Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$188,703.96$21,774.50Shore Acres

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$21,774.50     Program Funds Drawdown $188,703.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

269 0 1538# of Persons 17.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$876,616.00

Urgent Need Shore Acres

Total Projected Budget from All Sources

Match Contributed

$876,616.00

$0.00

$0.00

$0.00

$876,616.00

$238,413.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0227 (1b) (UN) shoreacres

$105,109.13

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$0.00

To Date

08/01/2010

Area Benefit (Survey)

$238,413.89

Total Funds Expended

Responsible Organization:

$105,109.13

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) nine foot (9 ft.) diameter wet well structure and valve pit.  Contractor shall
purchase and install approximately eighty linear feet (80 l.f.) of eight inch (8 in.) force main from the new lift station to the
existing force main and approximately seventy-five linear feet (75 l.f.) of twenty-one inch (21 in.) gravity sanitary sewer line from
new manhole to the new lift station.  Contractor shall purchase and install two (2) nine hundred gallon per minute (900 gpm)
submersible pumps with internal piping and all associated appurtenances.  Contractor shall purchase and install one (1) one
hundred kilowatt (100 kW) diesel-fueled generator with a forty-eight hour (48 hr) fuel tank, automatic transfer switch, concrete
slab foundation, weatherproof enclosure, control cabinet, service rack, and one (1) SCADA system, and associated
appurtenances.  Contractor shall relocate existing overhead electrical service.  Contractor shall elevate Lift Station No. 1 site to
above base flood elevation and shall install a new gravel drive up to lift station site.  Construction shall take place at Lift Station
No. 1 located at 1159 Fairfield, La Porte, Texas. Contractor shall install SCADA system and associated appurtenances, one (1)
permanently-affixed quick-connect manual transfer switch, including related electrical controls and components.  Contractor
shall purchase and install one (1) manhole sensor at discharge manhole for Lift Station No. 2 and one (1) stream gage sensor
at bayou adjacent to Lift Station No. 2.  Construction shall take place at Lift Station No. 2 located at 831 Shoreacres Boulevard,
La Porte, Texas. Contractor shall remove existing piping and pumps at Lift Station No. 3.  Contractor shall purchase and install
two (2) four hundred fifty gallon per minute (450 gpm) submersible pumps with internal piping and all associated
appurtenances.  Contractor shall remove and replace top of existing wet well and purchase and install new electrical controls. 
Install one (1) permanently-affixed quick-connect manual transfer switch, one (1) SCADA system, and associated
appurtenances.  Construction shall take place at Lift Station No. 3 located at 404 Shoreacres Boulevard, La Porte, Texas. The
city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches.  The
installation of manual transfer switches will allow for quick connection of portable generators and ensure continuous operation
of the lift stations and uninterrupted sewage treatment.  Installation of the lift station improvements will ensure continuous
operation of the lift stations and uninterrupted sewage treatment. Improvements are to address direct damage caused by
Hurricane Ike.

Location Description:

GLO#10-5268-000-5273Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$238,413.89$105,109.13Shore Acres

$105,109.13     Program Funds Drawdown $238,413.89
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City of Shoreacres - Wastewater Treatment Plant Lift Stations. Lift Station #1 1159 Fairfield, La Porte, Tx, Lift Station #2 831
Shoreacres Blvd, La Porte, Tx, and Lift Station #3 404 Shoreacres Blvd, La Porte, Tx.

The City of Shoreacres during the 1st quarter of 2012 had construction underway for their sewer facilities project. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

269 0 1538# of Persons 17.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,990,948.00

Urgent Need Shore Acres

Total Projected Budget from All Sources

Match Contributed

$1,990,948.00

($35,696.00)

$0.00

$0.00

$1,990,948.00

$430,895.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0227 (4) (UN) shoreacres

$220,670.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

($35,696.00)

To Date

08/01/2010

Area Benefit (Survey)

$430,895.15

Total Funds Expended

Responsible Organization:

$220,670.45

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and dispose of approximately eighteen thousand seven hundred square yards (18,700 s.y.) of existing
pavement, stabilize subgrade using approximately eight hundred two tons (802 tons) of lime treatment, rehabilitate
approximately twenty-eight thousand eight hundred forty square yards (28,840 s.y.) of subgrade, excavate approximately one
hundred nine stations (109 sta.) of material to allow for road construction, and clean and reshape ditches.  Contractor shall
purchase and install approximately twenty-four thousand thirty-three square yards (24,033 s.y.) of concrete pavement and
perform site work associated with all construction.  Construction shall take place at the following locations:  on North Country
Club Drive from West Country Club Drive to Forest Avenue; on West Country Club Drive from North Country Club Drive to
Shoreacres Boulevard; on Centre Avenue from North Country Club Drive to South Country Club Drive; on West Bayou Drive
from Forest Avenue to South Country Club Drive; on East Bayou Drive from Shoreacres Boulevard to South Country Club
Drive; on East Country Club Drive from South Country Club Drive to Forest Avenue; on Oakdale Street from Byway Drive to
Park Circle; on Oakdale Street from Park Circle to Westview Street in Shoreacres, Texas.  Improvements are to address direct
damage caused by Hurricane Ike. Proposed Performance Measures:  Contractor shall install approximately 24,033 square
yards of concrete pavement.

Location Description:

City of Shoreacres - Bayou Drive, Centre Street, East Country Club, North Country Club, South Country Club, West Country
Club, Forest, Meadowlawn, Oakdale, and Park.

The City of Shoreacres during the 1st quarter of 2012 had construction activities underway for their street improvements
project.

Activity Progress Narrative:

GLO#10-5268-000-5273Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$430,895.15$220,670.45Shore Acres

$220,670.45     Program Funds Drawdown $430,895.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10475# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 269 1538# of Persons 17.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,135,328.00

Urgent Need Shore Acres

Total Projected Budget from All Sources

Match Contributed

$1,135,328.00

$800.00

$0.00

$0.00

$1,133,828.00

$168,694.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0227 (5) (UN) shoreacres

$33,353.24

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$800.00

To Date

08/01/2010

Area Benefit (Survey)

$168,694.84

Total Funds Expended

Responsible Organization:

$33,353.24

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and dispose of approximately three thousand six hundred linear feet (3,600 l.f.) of pipe, purchase and
install approximately five thousand three hundred seventy-seven linear feet (5,377 l.f.) of reinforced concrete pipe, place
twenty-nine (29) concrete inlets and remove and replace approximately three thousand one hundred ten square yards (3,110
s.y.) of driveway.  Construction shall take place throughout the City of Shoreacres, Texas.  Proposed improvements will
increase the capacity of the existing storm sewer and ditches and reduce flooding.  Improvements are to address a failure to
function caused by Hurricane Ike.                     
DREF: Category C  Portion Residential: Shoreacres has 720 residential properties and 3 non-residential property as defined by
parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9959 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .90

Location Description:

City of Shoreacres - Citywide

The City of Shoreacres during the 1st quarter of 2012 had construction activities underway for their flood and drainage facilities
project. 

Activity Progress Narrative:

GLO#10-5268-000-5273Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$168,694.84$33,353.24Shore Acres

$33,353.24     Program Funds Drawdown $168,694.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12000# of Linear feet of Public Improvement 0

0/996722Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

269 0 1538# of Persons 17.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$908,354.00

Low/Mod Jacinto City

Total Projected Budget from All Sources

Match Contributed

$908,354.00

$6,000.00

$0.00

$0.00

$900,404.00

$138,354.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0228 (1a) (LMI) jacinto

$49,401.68

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$3,700.00

To Date

09/01/2010

Area Benefit (Survey)

$138,354.96

Total Funds Expended

Responsible Organization:

$49,401.68

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall demolish the existing water plant building, construct a new chlorine building, install new piping and a 150 kW
natural gas generator at the water plant, and purchase and install a 350 kW natural gas generator at the City's water well.
Improvements are to address a failure to function of the water delivery system caused by Hurricane Ike.

Location Description:

City of Jacinto City - Water Plant and Water Well

The City of Jacinto City during the 1st quarter of 2012 had construction underway for their water facilities project. 

Activity Progress Narrative:

GLO#10-5267-000-5272Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$138,354.96$49,401.68Jacinto City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$49,401.68     Program Funds Drawdown $138,354.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 5932 10031# of Persons 59.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,600,216.00

Low/Mod Jacinto City

Total Projected Budget from All Sources

Match Contributed

$2,600,216.00

$3,200.00

$0.00

$0.00

$2,597,016.00

$316,388.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0228 (1b) (LMI) jacinto

$83,301.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$316,388.93

Total Funds Expended

Responsible Organization:

$83,301.18

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 500 kW natural gas emergency generator with automatic transfer switch and a
mechanical solids dewatering system including press, polymer system, buildings, variable speed pumps, electrical controls and
appurtances. Improvements shall also include the replacement of the Motor Control Center (MCC). All activities will be located
at the Wastewater Treatment Plant(WWTP), 12202 Market Street.
>Contractor shall also purchase and install two 60 kW diesel generators with automatic transfer switches at two sewer lift
stations serving the City.
>Contractor shall rehabilitate the sewer system in the south central area of town where extended flooding caused extensive
infiltration of surface water into the sanitary sewer collection system during Hurricane Ike. Activities will benefit the entire City
and shall include hardening the existing wastewater system by rehabilitating the system, manholes, and providing service
leads.
>Improvements are to address a failure to function of the wastewater system caused by Hurricane Ike.

Location Description:

City of Jacinto City - Wastewater Treatment Plant 12202 Market Street

The City of Jacinto City during the 1st quarter of 2012 had construction underway for their sewer facilities project. 

Activity Progress Narrative:

GLO#10-5267-000-5272Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$316,388.93$83,301.18Jacinto City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$83,301.18     Program Funds Drawdown $316,388.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Public Facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5932 0 10031# of Persons 59.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,026,729.00

Urgent Need Bellaire

Total Projected Budget from All Sources

Match Contributed

$1,026,729.00

$1,500.00

$0.00

$0.00

$1,025,229.00

$193,522.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0229 (1a) (UN) bellaire

$54,029.44

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$1,500.00

To Date

08/01/2010

Area Benefit (Survey)

$193,522.60

Total Funds Expended

Responsible Organization:

$54,029.44

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) one thousand kilowatt (1,000 kW) permanently-affixed, diesel-fueled generator
with automatic transfer switch, walk-in weather proof enclosure, and associated appurtenances.  Contractor shall relocate
existing underground utilities, construct a concrete pad for generator mounting, and perform site work associated with
construction.  Improvements are to address a failure to function of water facilities caused by Hurricane Ike.

Location Description:

Construction shall take place at the Bellaire Central Water Plant located at 7008 South Rice Avenue in Bellaire, Texas

The City of Bellaire during the 1st quarter of 2012 had construction underway for their water facilities project. 

Activity Progress Narrative:

GLO#10-5264-000-5269Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$193,522.60$54,029.44Bellaire

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$54,029.44     Program Funds Drawdown $193,522.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2213 0 15453# of Persons 14.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,277,415.00

Urgent Need Bellaire

Total Projected Budget from All Sources

Match Contributed

$1,277,415.00

$1,100.00

$0.00

$0.00

$1,276,415.00

$326,947.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0229 (1b) (UN) bellaire

$190,727.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$1,100.00

To Date

08/01/2010

Area Benefit (Survey)

$326,947.40

Total Funds Expended

Responsible Organization:

$190,727.87

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) one thousand kilowatt (1,000 kW) permanently-affixed, diesel-fueled generator
with automatic transfer switch, walk-in weather proof enclosure, and associated appurtenances.  Contractor shall construct a
concrete pad for generator mounting which should avoid conflicts with existing electrical duct bank and perform site work
associated with construction.  Improvements are to address a failure to function of sewer facilities caused by Hurricane Ike.

Location Description:

Construction shall take place at the wastewater treatment plant located at 4401 Edith Street in Bellaire, Texas

The City of Bellaire during the 1st quarter of 2012 had construction underway for their sewer facilities project. 

Activity Progress Narrative:

GLO#10-5264-000-5269Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$326,947.40$190,727.87Bellaire

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$190,727.87     Program Funds Drawdown $326,947.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2213 0 15453# of Persons 14.32

1256

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$490,316.00

Urgent Need Deer Park

Total Projected Budget from All Sources

Match Contributed

$490,316.00

$2,190.00

$0.00

$0.00

$488,516.00

$203,786.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0230 (1a) (UN) deerpark

$111,308.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$2,190.00

To Date

07/01/2010

Area Benefit (Survey)

$203,786.18

Total Funds Expended

Responsible Organization:

$111,308.82

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 350 kW natural gas generator and transfer switch for the Pasadena
Blvd Water Well in Deer Park. Improvements are to address a failure to function caused by Hurricnae Ike.

Location Description:

City of Deer Park - Pasadena Blvd Water Well

The City of Deer Park during the 1st quarter of 2012 had construction activities underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5262-000-5267Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$203,786.18$111,308.82Deer Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$111,308.82     Program Funds Drawdown $203,786.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6889 0 21226# of Persons 32.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,187,925.00

Urgent Need Deer Park

Total Projected Budget from All Sources

Match Contributed

$1,187,925.00

$500.00

$0.00

$0.00

$1,186,825.00

$305,578.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0230 (1b) (UN) deerpark

$157,049.86

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$500.00

To Date

07/01/2010

Area Benefit (Survey)

$305,578.07

Total Funds Expended

Responsible Organization:

$157,049.86

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 1000 kW natural gas generator for the Deer Park Waste Water
Treatment Plant located at 526 East 2nd Street. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Deer Park - Wastewater Treatment Plant 526 East 2nd Street

The City of Deer Park during the 1st quarter of 2012 had construction underway for their sewer facilities project. 

Activity Progress Narrative:

GLO#10-5262-000-5267Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$305,578.07$157,049.86Deer Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$157,049.86     Program Funds Drawdown $305,578.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$444,660.00

Urgent Need Deer Park

Total Projected Budget from All Sources

Match Contributed

$444,660.00

$0.00

$0.00

$0.00

$444,660.00

$277,382.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0230 (6) (UN) deerpark

$163,333.98

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$277,382.89

Total Funds Expended

Responsible Organization:

$163,333.98

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 350kw natural gas generator for the Deer Park Community Center
located at 610 San Augustine Street.  Improvements are to address a failure to function caused by Hurricane Ike.  The Deer
Park Community Center is utilized as a shelter during emergency situations and as a site for pre-school classes, after school
activities, a senior citizens recreational area, meeting site for citizens and community groups, and serves as a voting site on
Election Day during non-emergency times. 

Location Description:

City of Deer Park - Community Center 610 San Augustine Street

The City of Deer Park during the 1st quarter of 2012 had construction underway for their neighborhood facilities and community
centers project.

Activity Progress Narrative:

GLO#10-5262-000-5267Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$277,382.89$163,333.98Deer Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$163,333.98     Program Funds Drawdown $277,382.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6889 0 28115# of Persons 24.50

1262
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,482.00

Urgent Need La Porte

Total Projected Budget from All Sources

Match Contributed

$230,482.00

$3,600.00

$0.00

$0.00

$229,582.00

$155,440.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0231 (1a) (UN)

$108,528.96

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$3,600.00

To Date

07/01/2010

Area Benefit (Survey)

$155,440.95

Total Funds Expended

Responsible Organization:

$108,528.96

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install automatic transfer switches at the City of La Porte Water System Wells #4, #5, #7, and #9.
Water Well #4 is located at 105 North Broadway, Well #5 is located at 125 South 25th Street, Well #7 is located at 8610
Bandridge Road, and Well #9 is located at 2020 Humpretville Road. Improvements are to address a failure to function caused
by Hurricane Ike.

Location Description:

City of La Porte - Water System Wells #4, #5, #7, and #9. Water Well #4 is located at 105 North Broadway, Well #5 is located
at 125 South 25th Street, Well #7 is located at 8610 Bandridge Road, and Well #9 is located at 2020 Humpretville Road.

The City of La Porte during the 1st Quarter of 2012 had construction activities underway for their water facilities projects.

Activity Progress Narrative:

GLO#10-5258-000-5263Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$155,440.95$108,528.96La Porte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$108,528.96     Program Funds Drawdown $155,440.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9236 0 31662# of Persons 29.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$606,524.00

Urgent Need La Porte

Total Projected Budget from All Sources

Match Contributed

$606,524.00

($5,845.00)

$0.00

$0.00

$606,524.00

$481,045.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0231 (1b) (UN)

$386,992.62

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($5,845.00)

To Date

07/01/2010

Area Benefit (Survey)

$481,045.07

Total Funds Expended

Responsible Organization:

$386,992.62

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 125 kW natural gas generator at lift station #1a located a 1131 South 1st Street, a 80
kW natural gas generator and transfer switch at lift station #13 located at 9830 North L Street, and a 150 kW natural gas
generator at lift station #37 located at 5803 Luella Blvd. Contractor shall also purchase and install transfer switches for lift
station (LS) #8 located at 5405 1/2 Stone Creek, LS #10 located at 10247 West Main Hwy, LS #30 located at 10229 West
Fairmont Pkwy, LS #31 located at 3822 Cottonwood Drive, and LS #40 located at 3215 Bayou Drive. Improvements are for the
city of La Porte and address a failure to function caused by Hurricane Ike.

Location Description:

City of La Porte - Lift Station #1a, #8, #10, #13, #30, #31, #37, #40. Lift Station #1a located at 1131 South 1st Street, #8 located
at 5405 1/2 Stone Creek, #10 located at 10247 West Main Hwy, #13 located at 9830 North L Street, #30 located at 10229 West
Fairmont Pkwy, #31 located at 3822 Cottonwood Drive, #37 located at 5803 Luella Blvd, and #40 located at 3215 Bayou Drive.

The City of La Porte during the 1st Quarter of 2012 had construction activities underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5258-000-5263Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$481,045.07$386,992.62La Porte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Public Facilities 0

$386,992.62     Program Funds Drawdown $481,045.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9238 0 22426# of Persons 41.19
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$751,356.00

Low/Mod La Porte

Total Projected Budget from All Sources

Match Contributed

$751,356.00

$2,675.00

$0.00

$0.00

$750,656.00

$630,483.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0231 (5) (LMI)

$70,538.73

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$2,675.00

To Date

07/01/2010

Area Benefit (Survey)

$630,483.67

Total Funds Expended

Responsible Organization:

$70,538.73

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall purchase and install approximately nine hundred thirty-five linear feet (935 l.f.) of six foot (6 ft.) by four foot (4 ft.)
reinforced concrete box (RCB) culvert, an outfall structure with flapper valve, and two thousand three hundred seventy-five
square yards (2,375 s.y.) of crushed limestone riprap. Grantee shall remove approximately two thousand two hundred square
yards (2,200 s.y.) of asphalt pavement and install two thousand two hundred square yards (2,200 s.y.) of two inch (2 in.) thick
Hot Mix Asphalt Concrete, two thousand five hundred seventy-five square yards (2,575 s.y.) of lime application, and perform
site work associated with construction. Grantee shall install approximately fifty-six linear feet (56 l.f.) of four foot (4 ft.) by three
foot (3 ft.) reinforced concrete pipe (RCP), forty-one linear feet (41 l.f.) of eighteen inch (18 in.) high-density polyethylene
(HDPE), six hundred linear feet (600 l.f.) of twenty-four inch (24 in.) HDPE, and thirty-four linear feet (34 l.f.) of thirty-six inch (36
in.) HDPE.  Construction shall take place along Oakhurst Drive from Galveston Bay to Business 146 (Street).  Proposed
improvements will increase the capacity of the storm sewer and reduce future flooding.
DREF: Category C  Portion Residential: La Porte has 229 residential properties and 15 non-residential property as defined by
parcel data provided by appraisal district and application information. The residential factor was divided by the total of
residential and non-residential for a ratio of .9385 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .87

Location Description:

City of La Porte - Oakhurst Drive from Galveston Bay to Business 146 (Broadway)

GLO#10-5258-000-5263Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$630,483.67$70,538.73La Porte

$70,538.73     Program Funds Drawdown $630,483.67
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The City of La Porte during the 1st Quarter of 2012 had construction completed for their flood and drainage facilities project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3709# of Linear feet of Public Improvement 0

0/629307Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 467 849# of Persons 55.01
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,388.00

Urgent Need La Porte

Total Projected Budget from All Sources

Match Contributed

$129,388.00

$0.00

$0.00

$0.00

$127,188.00

$41,132.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0231 (6) (UN)

$11,191.02

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$41,132.90

Total Funds Expended

Responsible Organization:

$11,191.02

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 220kW natural gas generator for the Baker Junior High school
located at 9800 Spencer Hwy in La Porte.  Improvements are to address a failure to function caused by Hurricane Ike.  The
Junior High School is utilized as a shelter during emergency situations, and as public schools that function as community
centers after hours during non-emergency times.

Location Description:

City of La Porte - Baker Jr. High School 9800 Spencer Hwy

The City of La Porte during the 1st quarter of 2012 had construction underway for their neighborhood facilities and community
centers project.

Activity Progress Narrative:

GLO#10-5258-000-5263Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$41,132.90$11,191.02La Porte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$11,191.02     Program Funds Drawdown $41,132.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

9236 0 31662# of Persons 29.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,389.00

Urgent Need Nassau Bay

Total Projected Budget from All Sources

Match Contributed

$118,389.00

$1,664.00

$0.00

$0.00

$118,389.00

$44,622.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0232 (1a) (UN) nassau

$4,398.51

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,664.00

To Date

07/01/2010

Area Benefit (Survey)

$44,622.25

Total Funds Expended

Responsible Organization:

$4,398.51

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 8 X 5 foot wide concrete valve vault with a depth of five feet to allow the Nassau Bay
Water Plant to be bypassed during emergency conditions. Improvements are located at 1350 NASA Pkwy and are to address a
failure to function caused by Hurricane Ike.

Location Description:

City of Nassau Bay - Water Plant 1350 NASA Pkwy

The City of Nassau Bay during the 1st quarter of 2012 had engineering design work completed for their water facilities project.

Activity Progress Narrative:

GLO#10-5254-000-5258Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$44,622.25$4,398.51Nassau Bay

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$4,398.51     Program Funds Drawdown $44,622.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1036 0 4253# of Persons 24.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,126.00

Urgent Need Nassau Bay

Total Projected Budget from All Sources

Match Contributed

$732,126.00

($5,000.00)

$0.00

$0.00

$732,126.00

$109,993.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0232 (1b) (UN) nassau

$6,683.18

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($5,000.00)

To Date

07/01/2010

Area Benefit (Survey)

$109,993.49

Total Funds Expended

Responsible Organization:

$6,683.18

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 100-400 kW generator. a chemical feed disinfection and
dechlorination system, and improve the Nassau Bay Waste Water Treatment Plant lift station with in-line grinder blade motors.
Improvements are located at 18900 Upper Bay road and address a failure to function caused by Hurricane Ike.

Location Description:

City of Nassau Bay - Wastewater Treatment Plant 18900 Upper Bay Road

The City of Nassau Bay during the 1st quarter of 2012 had engineering design work completed for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5254-000-5258Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$109,993.49$6,683.18Nassau Bay

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Public Facilities 0

$6,683.18     Program Funds Drawdown $109,993.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1036 4253# of Persons 24.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,254.00

Urgent Need Nassau Bay

Total Projected Budget from All Sources

Match Contributed

$98,254.00

$219.00

$0.00

$0.00

$98,254.00

$42,113.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0232 (5) (UN) nassau

$4,072.70

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$219.00

To Date

07/01/2010

Area Benefit (Survey)

$42,113.04

Total Funds Expended

Responsible Organization:

$4,072.70

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Grantee shall purchase and install skid mounted diesel pump with a nine thousand gallon per minute     (9,000 gpm) capacity
and associated appurtenances.  Grantee shall construct a storm proof housing and perform site work associated with
construction.  Construction shall take place at 1800 Upper Bay Road, Houston, Texas.  Proposed improvements will increase
the capacity of the storm sewer, and reduce future flooding.
Proposed Performance Measure for this activity will be one (1) Public Facility.  Currenty Activity Type does not allow
Performance Measure to be reported.  Need to modify Activity Type for future reporting.
DREF: Category C  Portion Residential: Nassau Bay has 1,446 residential properties and 52 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9653 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

City of Nassau Bay - Pump Station

The City of Nassau Bay during the 1st quarter of 2012 had design work completed for their flood and drainage facilities project.

Activity Progress Narrative:

GLO#10-5254-000-5258Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$42,113.04$4,072.70Nassau Bay

$4,072.70     Program Funds Drawdown $42,113.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public Improvement 0

0/68877Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1036 4253# of Persons 24.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$233,532.00

Low/Mod Galena Park

Total Projected Budget from All Sources

Match Contributed

$233,532.00

$300.00

$0.00

$0.00

$232,032.00

$231,691.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0233 (1a) (LMI) galena

$196,521.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$300.00

To Date

07/01/2010

Area Benefit (Survey)

$231,691.62

Total Funds Expended

Responsible Organization:

$196,521.19

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently afixed 135 kW natural gas generator for the Galena Park Water Plant #1
located at 1900 Keene Street. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Galena Park - Water Plant #1 1900 Keene Street

The City of Galena Park during the 1st quarter of 2012 had construction complete for their water facilities project. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

GLO#10-5253-000-5257Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$231,691.62$196,521.19Galena Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$196,521.19     Program Funds Drawdown $231,691.62

1277

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6791 0 10584# of Persons 64.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$518,394.00

Low/Mod Galena Park

Total Projected Budget from All Sources

Match Contributed

$518,394.00

($15,806.00)

$0.00

$0.00

$518,394.00

$310,571.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0233 (1b) (LMI) galena

$231,623.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($15,806.00)

To Date

07/01/2010

Area Benefit (Survey)

$310,571.25

Total Funds Expended

Responsible Organization:

$231,623.34

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install six permanently affixed 75 kW natural gas generators with automatic transfer switch for six
Sanitary Sewer Lift Stations throughout the city of Galena Park. Lift Station (LS) #1 is located at 2019 1th St, LS #2 is located at
901 Keene St., LS #3 is located at 618 Sage St., LS #4 is located at 2203 15th St., LS #5 is located at 1101 3rd St., LS #6 is
located at 409 Galena St. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Galena Park - Six Sanitary Sewer Lift Stations throughout the city
Lift Station (LS) #1 is located at 2019 1th St, LS #2 is located at 901 Keene St., LS #3 is located at 618 Sage St., LS #4 is
located at 2203 15th St., LS #5 is located at 1101 3rd St., LS #6 is located at 409 Galena St.

The City of Galena Park during the 1st quarter of 2012 had construction complete for their sewer facilities project. The grant
remains open for completion of any additional activities and Administrative Closeout. The # of Persons benefitted will be
reported upon Administrative Closeout.

Activity Progress Narrative:

GLO#10-5253-000-5257Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$310,571.25$231,623.34Galena Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Public Facilities 6

$231,623.34     Program Funds Drawdown $310,571.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6791 0 10584# of Persons 64.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,575.00

Low/Mod Galena Park

Total Projected Budget from All Sources

Match Contributed

$139,575.00

$0.00

$0.00

$0.00

$139,575.00

$97,459.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0233 (6) (LMI) galena

$74,763.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$97,459.39

Total Funds Expended

Responsible Organization:

$74,763.53

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 135 kW natural gas generator and automatic transfer switch for the
Galena Park Community Center located at 1302 Keene St. Improvements are to address a failure to function caused by
Hurricane Ike.  The Galena Park Community Center is utilized as a shelter during emergency situations and as a site for pre-
school classes, and serving lunch to senior citizens one day per week during non-emergency times.

Location Description:

City of Galena Park - Community Center 1302 Keene Street

The City of Galena Park during the 1st quarter of 2012 had construction complete for their neighborhood facilities and
community centers project. The grant remains open for completion of any additional activities and Administrative Closeout. The
# of Persons benefitted will be reported upon Administrative Closeout.

Activity Progress Narrative:

GLO#10-5253-000-5257Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$97,459.39$74,763.53Galena Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$74,763.53     Program Funds Drawdown $97,459.39

1281

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6791 0 10584# of Persons 64.16

1282

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$549,150.00

Urgent Need Webster

Total Projected Budget from All Sources

Match Contributed

$549,150.00

$0.00

$0.00

$0.00

$474,422.00

$184,290.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0234 (1b) (UN) webster

$87,892.26

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$184,290.36

Total Funds Expended

Responsible Organization:

$87,892.26

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate the Webster lift station by raising the existing control panel out of the storm surge range and
converting the existing above-ground pump motors to submersible pumps. Improvements are to address a failure to function
caused by Hurricane Ike.

Location Description:

City of Webster - Lift Station

The City of Webster during the 1st quarter of 2012 had construction underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5252-000-5256Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$184,290.36$87,892.26Webster

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Public Facilities 0

$87,892.26     Program Funds Drawdown $184,290.36

1283

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3060 0 8881# of Persons 34.46

1284

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,751.00

Low/Mod Webster

Total Projected Budget from All Sources

Match Contributed

$36,751.00

($10,500.00)

$0.00

$0.00

$36,751.00

$21,896.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0234 (31b) (LMI) webster

$3,250.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

($10,500.00)

To Date

07/01/2010

Area Benefit (Census)

$21,896.17

Total Funds Expended

Responsible Organization:

$3,250.00

Planning Under Way

Activity Description:

Contractor shall perform the design of a new fire station that will exceed current hurricane codes, operate solely on generator
power, and contain additional barrier construction to prevent interior flooding. The facility shall be located at 101 Pennsylvania
Avenue in Webster, Texas.  Design of this new facility will ensure adequate fire protection for the city, and address damage
caused by Hurricane Ike.
 

Location Description:

City of Webster - Fire Station at 101 Pensylvania Avenue

The City of Webster during the 1st quarter of 2012 had construction underway for their planning and urban environment design
project.

Activity Progress Narrative:

GLO#10-5252-000-5256Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$21,896.17$3,250.00Webster

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,250.00     Program Funds Drawdown $21,896.17

1285
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

785 477 1802# of Persons 70.03

1286

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$434,583.00

Urgent Need Humble

Total Projected Budget from All Sources

Match Contributed

$434,583.00

$0.00

$0.00

$0.00

$434,583.00

$92,937.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0235 (1b) (UN) humble

$16,011.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$0.00

To Date

07/01/2010

Area Benefit (Survey)

$92,937.95

Total Funds Expended

Responsible Organization:

$16,011.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one auxiliary diesel pump at the Timberwood Lift Station #2 located at 3502 Pheseant
Run, one at the South Houston Lift Station located at 3101 South Houston, one at the Wilson Road Lift Station located at 633
Wilson Road, and one at the North Houston Lift Station located at 1507 North Houston. Contractor shall also design and install
a 4,000 gallon fuel tank to service the existing auxillary generator at the Southwest Waste Water Treatment Plant located at
17302 Hwy 59. Improvements are for the City of Humble and address a failure to function caused by Hurricane Ike.

Location Description:

City of Humble - Timberwood Lift Station #2 3502 Pheseant Run, South Houston Lift Station 3101 South Houston, Wilson Road
Lift Station 633 Wilson Road, North Houston Lift Station 1507 North Houston, and Southwest Wastewater Treatment Plant
17302 Hwy 59.

The City of Humble during the 1st quarter of 2012 had construction work underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5251-000-5255Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$92,937.95$16,011.22Humble

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Public Facilities 0

$16,011.22     Program Funds Drawdown $92,937.95

1287

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6794 14431# of Persons 47.08

1288

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,281.00

Urgent Need Humble

Total Projected Budget from All Sources

Match Contributed

$196,281.00

$1,100.00

$0.00

$0.00

$195,681.00

$117,917.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0235 (5) (UN) humble

$60,882.11

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,100.00

To Date

07/01/2010

Area Benefit (Survey)

$117,917.67

Total Funds Expended

Responsible Organization:

$60,882.11

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall rehabilitate approximately 500-600 linear feet of storm sewer lines that caused sink holes and drainage issues
within the City of Humble. Improvements will slipline pipes to resolve cave in and drainage restrictions due to a failure to
function caused by Hurricane Ike.

Location Description:

City of Humble - citywide

The City of Humble during the 1st quarter of 2012 had construction work underway for their flood and drainage facilities
project. 

Activity Progress Narrative:

GLO#10-5251-000-5255Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$117,917.67$60,882.11Humble

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/550# of Linear feet of Public Improvement 0

$60,882.11     Program Funds Drawdown $117,917.67

1289

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

6794 0 14431# of Persons 47.08

1290

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,981.00

Urgent Need Morgan's Point

Total Projected Budget from All Sources

Match Contributed

$155,981.00

$600.00

$0.00

$0.00

$154,231.00

$128,632.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0236 (1a) (UN) morgans

$106,317.01

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$600.00

To Date

09/01/2010

Area Benefit (Survey)

$128,632.31

Total Funds Expended

Responsible Organization:

$106,317.01

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a 125 kW natural gas generator with automatic transfer switch, elevated platform,
electrical connections, and piping for the City's Water Production Plant located at 1404 East Main Street.
>Contractor shall stabilize banks and repair and harden water lines that cross the HCFCD ditch at Bob's Gulley, located at 100
Bayridge Rd in La Porte.
>Improvements are to address a failure to function of water facilities caused by Hurricane Ike.

Location Description:

City of Morgan's Point - Water Production Plant 1404 East Main Street, and Bob's Gulley 100 Bayridge Road, La Porte, Texas

The City of Morgans Point during the 1st  Quarter of 2012 had construction activities underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5250-000-5254Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$128,632.31$106,317.01Morgan's Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$106,317.01     Program Funds Drawdown $128,632.31

1291
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 56 225# of Persons 24.89

1292

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,629.00

Urgent Need Morgan's Point

Total Projected Budget from All Sources

Match Contributed

$261,629.00

$0.00

$0.00

$0.00

$261,629.00

$50,630.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0236 (1b) (UN) morgans

$23,531.33

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$50,630.79

Total Funds Expended

Responsible Organization:

$23,531.33

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall repair and harden sewer lines, cleanout structures, and stabilize sewer lines that cross the HCFCD ditch (Bob's
Gulley).
>Contractor also shall renovate the Morgan's Point Wastewater Treatment Plant(WWTP) by relocating and replacing electrical
controls, purchase and install a permanently affixed 60 kW natural gas generator and transfer switch, relocate utility control
panels and the electrical power distribution system. Improvements are located at 207 North Wilson.
>Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

City of Morgan's Point - Wastewater Treatment Plant 207 North Wilson

The City of Morgans Point during the 1st Quarter of 2012 had construction activities underway for their sewer facilities project.

Activity Progress Narrative:

GLO#10-5250-000-5254Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$50,630.79$23,531.33Morgan's Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Public Facilities 0

$23,531.33     Program Funds Drawdown $50,630.79

1293

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 56 225# of Persons 24.89

1294

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,677.00

Urgent Need Morgan's Point

Total Projected Budget from All Sources

Match Contributed

$73,677.00

$0.00

$0.00

$0.00

$208,131.00

$52,519.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0236 (5) (UN) morgans

$16,710.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/01/2010

Area Benefit (Survey)

$52,519.74

Total Funds Expended

Responsible Organization:

$16,710.35

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove collapsed banks, install crushed concrete material, and install compacted clay to stabilize the HCFCD
drainage ditch at Bob's Gully. Improvements are to address a failure to function of the drainage system caused by Hurricane
Ike. Proposed Performance Measure:  Activity does not indicate Linear Feet - repairs are general repairs to the drainage ditch
that cannot be reported under current metrics available.

Location Description:

City of Morgan's Point - Bob's Gully

The City of Morgans Point during the 1st Quarter of 2012 had construction activities underway. 

Activity Progress Narrative:

GLO#10-5250-000-5254Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$52,519.74$16,710.35Morgan's Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Linear feet of Public Improvement 0

$16,710.35     Program Funds Drawdown $52,519.74

1295

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 56 225# of Persons 24.89

1296

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$265,830.00

Urgent Need Hilshire Village

Total Projected Budget from All Sources

Match Contributed

$265,830.00

$5,500.00

$0.00

$0.00

$264,480.00

$179,516.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0237 (5) (UN) hilshire

$65,226.63

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$5,500.00

To Date

07/01/2010

Area Benefit (Survey)

$179,516.18

Total Funds Expended

Responsible Organization:

$65,226.63

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall remove and replace one thousand five hundred forty linear feet (1,540 l.f.) of culverts, grade nine thousand two
hundred linear feet (9,200 l.f.) of ditches, purchase and install twenty thousand five hundred square yards (20,500 s.y.) of sod,
and perform site work associated with construction.  Construction shall take place along Pine Chase Drive and Glourie Drive. 
Proposed improvements will increase the capacity of the storm sewer and ditches, reducing future flooding.
DREF: Category C  Portion Residential: Hilshire Village has 328 residential properties and 15 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9563 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .88

Location Description:

City of Hilshire Village - Ditches along Pine Chase Drive and Glourie Drive

The City of Hilshire Village during the 1st quarter of 2012 had construction completed for their flood and drainage facilities
project.

Activity Progress Narrative:

GLO#10-5249-000-5253Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$179,516.18$65,226.63Hilshire Village

$65,226.63     Program Funds Drawdown $179,516.18

1297

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2455# of Linear feet of Public Improvement 0

0/201953Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

61 0 722# of Persons 8.45

1298

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,680.00

Urgent Need Southside Place

Total Projected Budget from All Sources

Match Contributed

$250,680.00

$3,100.00

$0.00

$0.00

$249,880.00

$65,298.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0238 (1a) (UN)

$6,102.32

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$3,100.00

To Date

07/01/2010

Area Benefit (Survey)

$65,298.61

Total Funds Expended

Responsible Organization:

$6,102.32

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 200 kW diesel generator including fuel tank, sound attenuation,
transfer switch, and electrical upgrades at the Southside Place Water Plant located in the City of Southside Place.
Improvements are to address damage caused by Hurricane Ike.

Location Description:

City of Southside Place - Water Plant

The City of Southside Place during the 1st quarter of 2012 had construction underway for their water facilities project.

Activity Progress Narrative:

GLO#10-5158-000-5139Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$65,298.61$6,102.32Southside Place

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,102.32     Program Funds Drawdown $65,298.61

1299

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

326 0 1541# of Persons 21.16

1300

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,980.00

Urgent Need Piney Point Village

Total Projected Budget from All Sources

Match Contributed

$255,980.00

$3,000.00

$0.00

$0.00

$254,980.00

$236,315.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0239 (5) (UN) piney

$33,032.89

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$3,000.00

To Date

07/01/2010

Area Benefit (Survey)

$236,315.47

Total Funds Expended

Responsible Organization:

$33,032.89

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install approximately five hundred sixty linear feet (560  l.f.) of twenty-four inch (24 in.) diameter
storm sewer pipe, two hundred fifty linear feet (250 l.f.) of thirty inch (30 in.) diameter storm sewer pipe, seven (7) Type A inlets,
one (1) storm sewer manhole, and related appurtenances.  Contractor shall tie in six (6) existing storm sewer lines to proposed
inlets, install approximately fifty square yards (50 s.y.) of concrete pavement trench, and remove and replace approximately two
hundred thirty square yards (230 s.y.) of six inch (6 in.) thick concrete driveway.  Contractor shall remove approximately six
hundred twenty-five linear feet (625 l.f.) of existing storm sewer, five (5) existing storm sewer inlets, and two (2) storm sewer
manholes.  Construction shall take place on Hermosa Court from Greenbay Drive to the end of Hermosa Court.  Improvements
will increase the capacity of the storm sewer and reduce future flooding.                                        
DREF: Category C  Portion Residential: Piney Point Village has 719 residential properties and 12 non-residential property as
defined by parcel data provided by appraisal district and application information. The residential factor was divided by the total
of residential and non-residential for a ratio of .9836 residential benefit.  The term &ldquoresidential properties,&rdquo  for this
purpose, may include parcels, acres, and/or structures as available through the data sources utilized for mapping purposes.
Portion Improvement: The data gathered from applications and contract performance statements identified grossly undersized
and/or nonexistent drainage facilities. Based upon project descriptions and engineering estimates, the increase in capacity
above and beyond baseline reconstruction requirements was greater than 80 percent. It was determined that the percent of
improvement corresponding to base reconstruction was 20 percent and the risk-reducing expansion was 80 percent. 
Combined Ratio: .89

Location Description:

City of Piney Point Village - Citywide

Activity Progress Narrative:

GLO#10-5139-000-5120Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$236,315.47$33,032.89Piney Point Village

$33,032.89     Program Funds Drawdown $236,315.47

1301

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The City of Piney Point Village during the 1st quarter of 2012 had construction completed for their flood and drainage facilities
project.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/810# of Linear feet of Public Improvement 0

0/205094Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

233 0 2002# of Persons 11.64

1302

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,284.00

Urgent Need Waller

Total Projected Budget from All Sources

Match Contributed

$103,284.00

$4,278.00

$0.00

$0.00

$97,784.00

$22,681.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0241 (14) (UN) waller

$3,914.29

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$278.00

To Date

08/01/2010

Area Benefit (Survey)

$22,681.41

Total Funds Expended

Responsible Organization:

$3,914.29

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install a 100 kW natural gas generator for the Waller Police Department located at 1118 Farr
Street. Improvements are to address a failure to function of the sewer system caused by Hurricane Ike.

Location Description:

City of Waller - Police Department 1118 Farr Street

The City of Waller during the 1st quarter of 2012 had engineering completed for specially authorized public facilities and
improvements project.

Activity Progress Narrative:

GLO#10-5138-000-5119Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$22,681.41$3,914.29Waller

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,914.29     Program Funds Drawdown $22,681.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1087 0 2067# of Persons 52.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,088.00

Urgent Need Waller

Total Projected Budget from All Sources

Match Contributed

$137,088.00

$3,500.00

$0.00

$0.00

$135,788.00

$29,485.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0241 (1a) (UN) waller

$6,355.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$3,500.00

To Date

08/01/2010

Area Benefit (Survey)

$29,485.99

Total Funds Expended

Responsible Organization:

$6,355.47

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 150 kW natural gas generator and concrete foundation at the Waller
Ground Storage North Water Plant located at 2202 Field Store Road. Improvements are to address a failure to function of the
water delivery system caused by Hurricane Ike.

Location Description:

City of Waller - Ground Storage North Water Plant 2202 Field Store Road

The City of Waller during the 1st quarter of 2012 had engineering completed for their water facilities project.  Waiting for
environmental clearance to begin construction.

Activity Progress Narrative:

GLO#10-5138-000-5119Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$29,485.99$6,355.47Waller

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$6,355.47     Program Funds Drawdown $29,485.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1087 0 2067# of Persons 52.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,386.00

Urgent Need Waller

Total Projected Budget from All Sources

Match Contributed

$29,386.00

$1,300.00

$0.00

$0.00

$28,486.00

$14,857.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0241 (1b) (UN) waller

$3,573.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

$1,300.00

To Date

08/01/2010

Area Benefit (Survey)

$14,857.61

Total Funds Expended

Responsible Organization:

$3,573.87

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and intall a generator quick connect for the Waller Lift Station located at 1308 Field Store Road.
Improvements are to address a failure to function of the City's public safety facilities caused by Hurricane Ike.

Location Description:

City of Waller - Lift Station 1308 Field Store Road

The City of Waller during the 1st quarter of 2012 had engineering complete for their sewer facilities project.  They are waiting
for environmental clearance to begin construction.

Activity Progress Narrative:

GLO#10-5138-000-5119Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$14,857.61$3,573.87Waller

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,573.87     Program Funds Drawdown $14,857.61

1307

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1087 0 2067# of Persons 52.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,580.00

Urgent Need West University Place

Total Projected Budget from All Sources

Match Contributed

$247,580.00

$1,000.00

$0.00

$0.00

$246,880.00

$34,857.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 0242 (1b) (UN)

$3,269.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

$1,000.00

To Date

07/01/2010

Area Benefit (Survey)

$34,857.27

Total Funds Expended

Responsible Organization:

$3,269.66

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a permanently affixed 750kW diesel generator with sound enclosure and transfer switch
for the West University Waste Water Treatment Plant located at 2801 North Braeswood Drive. Improvements are to address a
failure to function caused by  Hurricane Ike.

Location Description:

City of West University Place - Wastewater Treatment Plant 2801 North Braeswood Drive

The City of West University Place during the 1st quarter of 2012 had construction underway for their sewer facility project.

Activity Progress Narrative:

GLO#10-5137-000-5118Activity Title:

Project Number:

0001

Project Title:

Non-Housing (R1)

$34,857.27$3,269.66West University Place

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,269.66     Program Funds Drawdown $34,857.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1212 0 14198# of Persons 8.54
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,739,993.16

N/A HNTB CORPORATION

Total Projected Budget from All Sources

Match Contributed

$8,739,993.16

$0.00

$0.00

$0.00

$8,739,993.16

$8,567,539.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 3000 (31) HNTB Planning

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/01/2012

$0.00

To Date

10/01/2009

Area Benefit (Survey)

$8,567,539.03

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Project Management Contract - planning activities

Location Description:

Austin, TX

Activity Progress Narrative:

DRS 01 3000 (31)Activity Title:

Project Number:

0004

Project Title:

Planning - Non-Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

$0.00     Program Funds Drawdown $8,567,539.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,624,717.40

N/A HNTB CORPORATION

Total Projected Budget from All Sources

Match Contributed

$15,624,717.40

$56,000.00

$0.00

$0.00

$15,568,717.40

$17,072,974.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 3000 (32) (HNTB Admin)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/19/2011

$0.00

To Date

08/20/2009

N/A

$17,072,974.42

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DRS 01 3000 (32)Activity Title:

Project Number:

0005

Project Title:

Administration - Non-Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $17,072,974.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

N/A Deep East Texas Council of Governments (DETCOG)

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$125,000.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4003 (31a) (DETCOG - R2 Mod
Development)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$125,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #09-327-000-5346Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0 1# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,067.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$250,067.00

$0.00

$0.00

$0.00

$250,067.00

$250,067.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4006 (31a)

$3,028.17

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$0.00

To Date

06/01/2009

N/A

$250,067.00

Total Funds Expended

Responsible Organization:

$3,028.17

Planning Under Way

Activity Description:

COG Planning - develop Method of Distribution

Location Description:

Houston-Galveston Area Council

Activity Progress Narrative:

DRS 01 4006 (31a)Activity Title:

Project Number:

0004

Project Title:

Planning - Non-Housing

$250,067.00$3,028.17Office of Rural Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,028.17     Program Funds Drawdown $250,067.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,144.00

N/A H-GAC

Total Projected Budget from All Sources

Match Contributed

$112,144.00

$112,144.00

$0.00

$0.00

$112,144.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4006 (31a) (HGAC MOD Development R2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$112,144.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #09-6838-000-5233Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,650.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$55,650.00

$0.00

$0.00

$0.00

$55,650.00

$48,860.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4006 (32a)

$27,485.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/31/2010

$0.00

To Date

06/01/2009

N/A

$48,860.87

Total Funds Expended

Responsible Organization:

$27,485.35

Administration Under Way

Activity Description:

Location Description:

Houston-Galveston Area COG

Activity Progress Narrative:

DRS 01 4006 (32a)Activity Title:

Project Number:

0005

Project Title:

Administration - Non-Housing

$48,860.87$27,485.35Office of Rural Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$27,485.35     Program Funds Drawdown $48,860.87

1321

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,381.00

N/A H-GAC

Total Projected Budget from All Sources

Match Contributed

$37,381.00

$37,381.00

$0.00

$0.00

$37,381.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4006 (32a) (HGAC MOD Development R2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$37,381.00

To Date

09/01/2011

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #09-6838-000-5233Activity Title:

Project Number:

0009

Project Title:

Administration - Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,210.00

N/A LRGVDC

Total Projected Budget from All Sources

Match Contributed

$450,210.00

$450,210.00

$0.00

$0.00

$450,210.00

$271,030.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4007 (31a) (LRGVDC MOD Development
R2)

$271,030.34

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$450,210.00

To Date

09/01/2011

Area Benefit (Survey)

$271,030.34

Total Funds Expended

Responsible Organization:

$271,030.34

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #09-6839-000-5234Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

$271,030.34$271,030.34LRGVDC

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$271,030.34     Program Funds Drawdown $271,030.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0 1# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,752.89

N/A Southeast Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$170,752.89

$170,752.89

$0.00

$0.00

$170,752.89

$78,143.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 01 4008 (31a) (SETRPC MOD Development
R2)

$78,143.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$170,752.89

To Date

09/01/2011

Area Benefit (Survey)

$78,143.00

Total Funds Expended

Responsible Organization:

$78,143.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #09-328-000-5347Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

$78,143.00$78,143.00Southeast Texas Regional Planning Commission (SETRPC)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$78,143.00     Program Funds Drawdown $78,143.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0 1# of Persons 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$998,537.06

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$998,537.06

$0.00

$0.00

$0.00

$997,290.00

$7,315.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (1b) (CT 223 BG 3)

$7,315.12

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$997,290.00

To Date

09/01/2011

Area Benefit (Survey)

$7,315.12

Total Funds Expended

Responsible Organization:

$7,315.12

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install one (1) permanently affixed generator from 35 - 90 kW with associated appurtenances and
make repairs including control panels, pumps, piping, new deck, service connection, and driveways at lift station locations.  In
addition, grantee shall rehabilitate existing sewer system, inclduing point reparis, pipe bursting and rehab of existing manholes.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

565 Ferry Lift Station; 361 Dobbyn Lift Station; 290 Baker Lift Statin; Census Tract 223, Block Group 3

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (1b) (CT 223 BG 3)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$7,315.12$7,315.12Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Public Facilities 0

0/999# of Linear feet of Public Improvement 0

$7,315.12     Program Funds Drawdown $7,315.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 592 854# of Persons 69.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,102,193.02

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$1,102,193.02

$0.00

$0.00

$0.00

$1,100,946.00

$7,315.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (1b) (CT 224 BG 4)

$7,315.10

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,100,946.00

To Date

09/01/2011

Area Benefit (Survey)

$7,315.10

Total Funds Expended

Responsible Organization:

$7,315.10

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install two (2)permanently-affixedgenerators with transfer switch, ranging in size from thirty-five
kilowatts to ninety kilowatts (35 kW -90 kW), install concrete pad(s) for generator mounting,associated appurtenances, and
performsite work associated with the construction at the Lake St and Henry Lift Station Locations.
Grantee shall repair existing lift stations on Gum St. and Strapper, including control panels, pumps, piping, new deck, access
lid, service connection, and driveways.
Grantee shall also rehabilitate the existing sewer system, including point repairs, pipe bursting ranging in size from six-inches to
twelve-inches (6 in. &ndash 12 in.), rehabilitate existing manholes (total replacement or concrete seal).
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

215 Lake St. Lift Station; 402 henry lift Station; 405 Gum St. Lift Station; 299 Strapper Lift Station; Census Tract 224, Block
Group 4.

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (1b) (CT 224 BG 4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$7,315.10$7,315.10Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Public Facilities 0

$7,315.10     Program Funds Drawdown $7,315.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 467 892# of Persons 52.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,947.81

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$91,947.81

$0.00

$0.00

$0.00

$91,890.00

$53.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (31)

$53.99

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$91,890.00

To Date

09/01/2011

Area Benefit (Survey)

$53.99

Total Funds Expended

Responsible Organization:

$53.99

Planning Under Way

Activity Description:

Grantee shall conduct Fair Housing Planning activities and develop a Fair Housing Plan (If Applicable) and/or perform other
activities associated with Affirmatively Further Fair Housing (AFFH) issues. The following is a partial list of possible activities to
address AFFH issues: conduct an Analysis of Impediments to Fair Housing study and develop strategies to address
impediments; hold meetings or other public forums, including community outreach; review local codes, zoning ordinances,
master planning documents, etc. and take steps to enable such policies to Affirmatively Further Fair Housing; Publicize the
State&rsquos procedures regarding Fair Housing discts; provide training; and perform any other activities as needed to comply
with local Fair Housing goals and requirements

Location Description:

Bridge City, TX

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$53.99$53.99Bridge City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$53.99     Program Funds Drawdown $53.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1059 1746# of Persons 60.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,602,959.57

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$1,602,959.57

$0.00

$0.00

$0.00

$1,602,418.00

$5,204.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (4) (CT 223 BG 3)

$5,204.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,602,418.00

To Date

09/01/2011

Area Benefit (Survey)

$5,204.38

Total Funds Expended

Responsible Organization:

$5,204.38

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall resurface existing roads to match existing widths, approximately fourteen-feet to twenty-two feet (14 ft. - 22 ft.) in
width, via application of chip seal or Hot Mix Asphaltic Concrete (HMAC), and repair base, as needed. Work includes installing
an additional four inches (4 in.) of base applying two course chip seal, or a two-inch (2 in.) HMAC surface, and performing site
work associated with construction.
Proposed Accomplishments are estimates - will be updated with more accurate data from the grantee.

Location Description:

Bridge City- Census Tract 223, Block Group 3

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (4) (CT 223 BG 3)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$5,204.38$5,204.38Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$5,204.38     Program Funds Drawdown $5,204.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 592 854# of Persons 69.32

1336

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,783.58

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$99,783.58

$0.00

$0.00

$0.00

$99,242.00

$1,204.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (4) (Edgerly Drive)

$1,204.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$99,242.00

To Date

09/01/2011

Area Benefit (Survey)

$1,204.37

Total Funds Expended

Responsible Organization:

$1,204.37

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall resurface existing roads to match existing widths, approximately fourteen-feet to twenty-two feet (14 ft. - 22 ft.) in
width, via application of chip seal or Hot Mix Asphalt Concrete (HMAC), and repair base as needed. Work wincludes installing
an additional four-inches (4 in.) of base applying two course chip seal, or a two-inch (2 in) HMAC surface, and performing site
work associated with construction. 
Proposed Accomplishments are estimates - will be updated with more accurate data from the grantee.

Location Description:

Edgerly Drive from Henry Street to end. Bridge City, TX

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (4) (Edgerly Drive)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,204.37$1,204.37Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,204.37     Program Funds Drawdown $1,204.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 22 34# of Persons 64.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$93,538.59

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$93,538.59

$0.00

$0.00

$0.00

$92,997.00

$1,204.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (4) (Nitsche Street)

$1,204.37

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$92,997.00

To Date

09/01/2011

Area Benefit (Survey)

$1,204.37

Total Funds Expended

Responsible Organization:

$1,204.37

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall resurface existing roads to match existing widths, approximately fourteen-feet to twenty-two feet (14 ft. - 22 ft.) in
width, via application of chip seal or Hot Mix Asphalt Concrete (HMAC), and repair base as needed. Work wincludes installing
an additional four-inches (4 in.) of base applying two course chip seal, or a two-inch (2 in) HMAC surface, and performing site
work associated with construction.
Proposed Accomplishments are estimates - will be updated with more accurate data from the grantee.

Location Description:

Nitsche Street from Rachal Avenue to Gilmer St. - Bridge City, TX

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (4) (Nitsche Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,204.37$1,204.37Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,204.37     Program Funds Drawdown $1,204.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 6 8# of Persons 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,330.59

Low/Mod Bridge City

Total Projected Budget from All Sources

Match Contributed

$190,330.59

$0.00

$0.00

$0.00

$189,789.00

$2,204.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0001 (4) (Shady/Forrest)

$2,204.36

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$189,789.00

To Date

09/01/2011

Area Benefit (Survey)

$2,204.36

Total Funds Expended

Responsible Organization:

$2,204.36

Construction/reconstruction of streets Under Way

Activity Description:

Grantee shall resurface existing roads to match existing widths, approximately fourteen-feet to twenty-two feet (14 ft. - 22 ft.) in
width, via application of chip seal or Hot Mix Asphalt Concrete (HMAC), and repair base as needed. Work wincludes installing
an additional four-inches (4 in.) of base applying two course chip seal, or a two-inch (2 in) HMAC surface, and performing site
work associated with construction.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Shady Drive & Forrest Drive - Bridge City, TX

The City of Bridge City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0001 (4) (Shady/Forrest)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$2,204.36$2,204.36Bridge City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$2,204.36     Program Funds Drawdown $2,204.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 22 42# of Persons 52.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,344,012.95

Low/Mod City of Beaumont

Total Projected Budget from All Sources

Match Contributed

$11,344,012.95

$0.00

$0.00

$0.00

$11,339,401.00

$316.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0012 (5) (South Park Drainage)

$316.92

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$11,339,401.00

To Date

09/01/2011

Area Benefit (Survey)

$316.92

Total Funds Expended

Responsible Organization:

$316.92

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall install storm sewer system including concrete box culverts, reinforced concrete pipe, headwalls, manholes,
inlets, adjust manholes and inlets, cement stabilized backfill, and perform excavation. Roadway items include dense graded hot
mix asphalt, concrete paving with curb, cement treatment, driveways (repair), sidewalks, removing stabilized base and asphalt,
signing, and pavement markings. Other miscellaneous items include preparing right of way, removing concrete and concrete
structures, sodding for erosion control, excavation for structures, railroad crossing repair, and perform site work associated with
construction. Construction shall take place in southeast Beaumont (South Park Drainage Area), including the following roadway
corridors: Kenneth Avenue from Threadneedle Street to Brockman Street; Brockman Street from Kenneth Avenue to Reed
Street; Reed Street from E. Threadneedle Street to E. Lavaca Street; Grandberry Street from E. Lavaca Street to E. Woodrow
Street; Adams Street from Reed Street to MLK Parkway; MLK Parkway from Villiva Lane to E. Lavaca Street;  E. Lavaca Street
from MLK Parkway to Neches River;  E. Woodrow Street from Sullivan Street to Maddox Street; Maddox Street from E.
Woodrow Street to E. Virginia Street; and E. Virginia Street from Highland Avenue to University Drive.  The South Park
drainage area is located in the Southeast portion of the City of Beaumont and is composed of three major sub areas: Moore
Street, South Park, and Threadneedle watersheds. The project will install additional storm sewer boxes and pipes and connect
them to the existing system. These interconnects will allow for the re-direction of flow to the Neches River and relieve the
current outfall, and allow for the interconnect of the three main sub areas. Improvements will address a failure to function
caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place in southeast Beaumont (South Park Drainage Area), in Beaumont, Texas.

Activity Progress Narrative:

DRS 21 0012 (5) (South Park Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$316.92$316.92City of Beaumont

$316.92     Program Funds Drawdown $316.92
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The City of Beaumont during the 1st quarter of 2012 had contract awarded and executed and environmental underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3667 5660# of Persons 64.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,860,500.00

Low/Mod Cameron County

Total Projected Budget from All Sources

Match Contributed

$2,860,500.00

$0.00

$0.00

$0.00

$2,860,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0021 (5) (Drain A)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$2,860,500.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall deepen and widen the existing Drain &ldquoA&rdquo Line for the Arroyo Colorado. Contractor shall demolish
the bridge at CR 596 and widen bridge at FM 510. Work includes excavation and channel lining, and performing site work
associated with construction. Construction shall take place on Drain &ldquoA&rdquo from Country Road 596 to the channel
Railroad crossing at US 77/83. Proposed improvements will increase the capacity of the existing drainage system and reduce
flooding. Improvements will address a failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place on Drain &ldquoA&rdquo from Country Road 596 to the channel Railroad crossing at US 77/83.

Cameron County during the 1st quarter of 2012 was pending contract execution.

Activity Progress Narrative:

DRS 21 0021 (5) (Drain A)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Cameron County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7875 0 13473# of Persons 58.45

1346

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,763,401.00

Low/Mod Cameron County

Total Projected Budget from All Sources

Match Contributed

$4,763,401.00

$0.00

$0.00

$0.00

$4,763,401.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0021 (5) (East Line Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,763,401.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall deepen and widen the existing East Drain Line for the Arroyo Colorado. Contractor shall purchase and install
box culverts system, construct concrete rip-rap canasta. Work includes ditch excavation, utility adjustments, and performing site
work associated with construction. Contractor shall construct new drain to discharge to the Arroyo Colorado. Construction shall
take place on the East Line Drain from Arroyo Colorado to FM 1561 (a distance of approximately 9 miles).  Proposed
improvements will increase the capacity of the existing drainage system and reduce flooding. Improvements will address a
failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place on the East Line Drain from Arroyo Colorado to FM 1561 (a distance of approximately 9 miles).

Cameron County during the 1st quarter of 2012 was pending contract execution.

Activity Progress Narrative:

DRS 21 0021 (5) (East Line Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Cameron County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1332 0 1981# of Persons 67.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,788,952.98

Low/Mod Chambers County

Total Projected Budget from All Sources

Match Contributed

$1,788,952.98

$0.00

$0.00

$0.00

$1,788,382.00

$19,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0024 (5) (Mayhaw Bayou)

$19,750.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,788,382.00

To Date

09/01/2011

Area Benefit (Survey)

$19,750.00

Total Funds Expended

Responsible Organization:

$19,750.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and replace culvert crossing, ditch excavation, concrete lining, utility adjustments, minor costs covered
under site work and performing site work associated with construction. Construction shall take place at Mayhaw Bayou starting
at the downstream side of the FM 1406 crossing located approximately six hundred feet west of the intersection of FM 1406
and SH 124.  The project ends approximately two thousand four hundred (2,400) feet downstream at Chestnut Street.
Proposed improvements will increase the capacity of the storm sewer system and reduce flooding. Improvements will address a
failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place at Mayhaw Bayou starting at the downstream side of the FM 1406 crossing located approximately
six hundred feet west of the intersection of FM 1406 and SH 124.

The County of Chambers during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0024 (5) (Mayhaw Bayou)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$19,750.00$19,750.00Chambers County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$19,750.00     Program Funds Drawdown $19,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1651 2742# of Persons 60.21
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,927.30

Low/Mod Combes

Total Projected Budget from All Sources

Match Contributed

$1,000,927.30

$0.00

$0.00

$0.00

$1,000,000.00

$306.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0031 (5)

$306.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$306.22

Total Funds Expended

Responsible Organization:

$306.22

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install new box culverts, to replace existing culverts. Work includes ditch widening and grading,
pavement repairing, constructing an outfall structure, remove existing culverts, and performing site work associated with
construction. The Southwest Drainage Ditch discharges into Cameron county drainage district #5 outfall ditch via outfall pipe.
Construction shall take place on the Southwest Drain Ditch (located west of Missouri PRR and Business 77), from State
Highway 107 to Starbuck Subdivision Ditch.  Proposed improvements will increase the capacity of the drainage system and
reduce flooding. Improvements will address a failure to function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the Southwest Drain Ditch (located west of Missouri PRR and Business 77), from State
Highway 107 to Starbuck Subdivision Ditch.

The Town of Combes during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0031 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$306.22$306.22Combes

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$306.22     Program Funds Drawdown $306.22

1351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 420 688# of Persons 61.05

1352

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,387.79

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$254,387.79

$0.00

$0.00

$0.00

$254,181.00

$93.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (1b) (26th Street LS)

$93.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$254,181.00

To Date

09/01/2011

Area Benefit (Survey)

$93.64

Total Funds Expended

Responsible Organization:

$93.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a pump, elevated foundation, station piping and valves, an electrical control, electrical
upgrades, and perform site upgrades. Construction shall take place at 1418 Deats Road. Proposed improvements will reduce
infiltration and prevent sewerage overflow. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

4501 26th Street in Dickinson, Texas

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (1b) (26th Street LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$93.64$93.64Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$93.64     Program Funds Drawdown $93.64

1353

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 727 1295# of Persons 56.14

1354

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$273,387.77

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$273,387.77

$0.00

$0.00

$0.00

$273,181.00

$93.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (1b) (Barber M.S. LS)

$93.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$273,181.00

To Date

09/01/2011

Area Benefit (Survey)

$93.64

Total Funds Expended

Responsible Organization:

$93.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a generator, with transfer switch, an elevated foundation, electrical, miscellaneous site upgrades; and
testing. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Barber Middle School Lift Station located at 5609 FM 517 East in Dickinson, Texas

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (1b) (Barber M.S. LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$93.64$93.64Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$93.64     Program Funds Drawdown $93.64

1355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 417 812# of Persons 51.35

1356

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,387.77

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$254,387.77

$0.00

$0.00

$0.00

$254,181.00

$93.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (1b) (Deats Road LS)

$93.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$254,181.00

To Date

09/01/2011

Area Benefit (Survey)

$93.65

Total Funds Expended

Responsible Organization:

$93.65

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall install a pump, elevated foundations, piping and valves, electrical control and miscellaneous electrical
upgrades, associated appurtenance and perform site upgrades. Construction shall take place at 1418 Deats Road, Dickinson,
Texas. Proposed improvements will reduce infiltration and prevent sewerage overflow. Improvements will address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place at 1418 Deats Road, Dickinson, Texas.

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (1b) (Deats Road LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$93.65$93.65Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$93.65     Program Funds Drawdown $93.65

1357

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 778 1085# of Persons 71.71

1358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,387.77

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$254,387.77

$0.00

$0.00

$0.00

$254,181.00

$93.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (1b) (Hopkins LS)

$93.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$254,181.00

To Date

09/01/2011

Area Benefit (Survey)

$93.65

Total Funds Expended

Responsible Organization:

$93.65

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase install a pump, elevated foundations, piping and valves, an electrical control, miscellaneous electrical
upgrades, testing and site upgrades. Construction shall take place at 1418 Deats Road. Proposed improvements will reduce
infiltration and prevent sewerage overflow. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 1418 Deats Road.

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (1b) (Hopkins LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$93.65$93.65Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$93.65     Program Funds Drawdown $93.65

1359

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 778 1085# of Persons 71.71

1360

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,887.76

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$720,887.76

$0.00

$0.00

$0.00

$720,681.00

$93.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (1b) (Kansas Ave)

$93.64

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$720,681.00

To Date

09/01/2011

Area Benefit (Survey)

$93.64

Total Funds Expended

Responsible Organization:

$93.64

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall pipe burst existing pipes. Work will also include manhole rehabilitation, and making service connectors.
Construction shall take place on Kansas Avenue from 23rd Street to 43rd Street, Dickinson, Texas. Proposed improvements
will reduce infiltration and prevent sewerage overflow. Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Kansas Avenue from 23rd Street to 43rd Street, Dickinson, Texas.

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (1b) (Kansas Ave)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$93.64$93.64Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$93.64     Program Funds Drawdown $93.64

1361

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2421 3920# of Persons 61.76

1362

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,066,163.66

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$1,066,163.66

$0.00

$0.00

$0.00

$1,065,750.00

$192.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (5) (Central City Drainage)

$192.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,065,750.00

To Date

09/01/2011

Area Benefit (Survey)

$192.75

Total Funds Expended

Responsible Organization:

$192.75

Construction/reconstruction of streets Under Way

Activity Description:

Contractor purchase and install storm sewers, road and driveway culverts, and storm sewer inlets. Work will also include
demolition, driveway restoration, landscape restoration, roadside ditch, utility relocation, and concrete roadway construction.
Construction shall take place on Holly Drive from Timber Drive to end. The proposed activities will reduce and/or prevent
flooding within the area in the future by being an integrated part of overall area drainage reduction. Improvements will address a
failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Holly Drive from Timber Drive to end in Dickinson, Texas

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (5) (Central City Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$192.75$192.75Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$192.75     Program Funds Drawdown $192.75

1363

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1028 1703# of Persons 60.36

1364

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,457,663.64

Low/Mod Dickinson

Total Projected Budget from All Sources

Match Contributed

$1,457,663.64

$0.00

$0.00

$0.00

$1,457,250.00

$192.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0039 (5) (Northside Drainage)

$192.74

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,457,250.00

To Date

09/01/2011

Area Benefit (Survey)

$192.74

Total Funds Expended

Responsible Organization:

$192.74

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install road and driveway culverts, storm sewer system, and storm sewer inlets. Work will include
demolition, concrete roadway construction, driveway restoration, roadside ditch construction, utility relocation, and landscape
restoration. Construction shall take place on Timber from 22nd to 23rd Street. Proposed improvements will reduce and/or
prevent flooding of the area in the future by being an integrated part of overall area drainage reduction.
>Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Timber from 22nd to 23rd Street in Dickinson, Texas

The City of Dickinson during the 1st Quarter of 2012 executed the contract
>.

Activity Progress Narrative:

DRS 21 0039 (5) (Northside Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$192.74$192.74Dickinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$192.74     Program Funds Drawdown $192.74

1365

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 515 941# of Persons 54.73

1366

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,221.00

Low/Mod City of Elkhart

Total Projected Budget from All Sources

Match Contributed

$165,221.00

$0.00

$0.00

$0.00

$165,221.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0044 (1a) (Newsome Well)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$165,221.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed emergency generator with transfer switch, associated
appurtenances, and perform site work associated with construction.  Construction shall take place at the water well located at
350A Private Road 5161.  Installation of the backup generator will ensure continuous operation of the water well and
uninterrupted water service. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the water well located at 350A Private Road 5161 in Elkhart, Texas.

The City of Elkhart executed their contract for 2.1 water facilities activites during the 1st Quarter of 2012.

Activity Progress Narrative:

DRS 21 0044 (1a) (Newsome Well)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Elkhart

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00

1367

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 657 1224# of Persons 53.68

1368

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,375.03

Low/Mod City of Elkhart

Total Projected Budget from All Sources

Match Contributed

$111,375.03

$0.00

$0.00

$0.00

$110,886.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0044 (5) (Campus)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$110,886.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install drainage improvements.  Work will include road and ditch excavation; street
reconstruction, asphalt driveway repair, installation of concrete culverts, and performing site work associated with construction.
Construction shall take place on the following roads:  on Davis Street from FM294 to End of Road; on Hatten Street from Davis
Street to Edwards Street; on Edwards Street from FM294 to End of Road. Proposed improvements will increase the capacity of
the storm sewer system and reduce flooding. Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the following roads:  on Davis Street from FM294 to End of Road; on Hatten Street from Davis
Street to Edwards Street; on Edwards Street from FM294 to End of Road  in Elkhart, Texas.

The City of Elkhart executed their contract for 2.1 flood and drainage activites during the 1st Quarter of 2012.

Activity Progress Narrative:

DRS 21 0044 (5) (Campus)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Elkhart

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1369

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 32 32# of Persons 100.00

1370

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$335,325.03

Low/Mod City of Elkhart

Total Projected Budget from All Sources

Match Contributed

$335,325.03

$0.00

$0.00

$0.00

$334,836.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0044 (5) (Gammage)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$334,836.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install a storm sewer system. Work will include ditch excavation, street reconstruction, asphalt
driveway repair, installation of concrete culverts and performing site work associated with construction. Construction shall take
place on Gammage Street, from Parker Street to US 287.  Proposed improvements will increase the capacity of the storm
sewer system and reduce flooding. Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Gammage Street, from Parker Street to US 287 in Elkhart, Texas.

The City of Elkhart executed their contract for 2.1 flood and drainage activites during the 1st Quarter of 2012.

Activity Progress Narrative:

DRS 21 0044 (5) (Gammage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Elkhart

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1371

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 63 63# of Persons 100.00

1372
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$434,354.70

Low/Mod Fort Bend County

Total Projected Budget from All Sources

Match Contributed

$434,354.70

$0.00

$0.00

$0.00

$433,889.00

$118.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0047 (1a) (Rosenberg Water Plant No. 3)

$118.96

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$433,889.00

To Date

09/01/2011

Area Benefit (Survey)

$118.96

Total Funds Expended

Responsible Organization:

$118.96

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed generator with transfer switch and associated appurtenances,
and perform site work associated with construction.  Construction shall take place at the Rosenberg Water Plant No. 3 located
at 1024 Grunwald Heights, north of US 59 and south of US 90, between Bamore Road and West Street, in Rosenberg, Texas. 
Installation of the backup generator will ensure continuous operation of the water plant and uninterrupted water service.
Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Rosenberg Water Plant No. 3 located at 1024 Grunwald Heights, north of US 59 and south
of US 90, between Bamore Road and West Street, in Rosenberg, Texas.

The County of Fort Bend during the 1st Quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0047 (1a) (Rosenberg Water Plant No. 3)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$118.96$118.96Fort Bend County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$118.96     Program Funds Drawdown $118.96

1373

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4273 7344# of Persons 58.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,658,185.23

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$2,658,185.23

$0.00

$0.00

$0.00

$2,655,226.00

$1,484.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0051 (1a)

$1,484.53

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$2,655,226.00

To Date

09/01/2011

Area Benefit (Survey)

$1,484.53

Total Funds Expended

Responsible Organization:

$1,484.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a new water distribution system including PVC water lines ranging in size from two inches
to sixteen inches (2&rdquo-16&rdquo), gate valves, fire hydrants, and associated appurtenances. In addition, Contractor shall
remove and salvage existing fire hydrants, cut and plug abandoned water lines, make wet connections and Tapping, Sleeve
and Valve (TS&V) connections, provide a well pointing system, conduct a field survey, and perform site work associated with
the construction.  Construction shall take place concurrently with other activities on the streets listed in the Project Description. 
Proposed infrastructure rehabilitation will ensure continuous operation of the water distribution system and uninterrupted water
service. Improvements will address direct damage caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place concurrently with other activities on the streets listed in the Project Description.

The City of Galveston during the 1st Quarter of 2012 executed their contract and an amendment.

Activity Progress Narrative:

DRS 21 0051 (1a)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,484.53$1,484.53City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,484.53     Program Funds Drawdown $1,484.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31231 49474# of Persons 63.13

1376

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,307,544.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$10,307,544.00

$0.00

$0.00

$0.00

$10,305,224.00

$1,029.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0051 (4)

$1,029.07

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$10,305,224.00

To Date

09/01/2011

Area Benefit (Survey)

$1,029.07

Total Funds Expended

Responsible Organization:

$1,029.07

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall rebuild city streets using a stabilized subgrade, an eight-inch (8 in.) base, and a two-inch (2 in.) asphalt
pavement.  In addition, Contractor shall install curb and reflective pavement markings, remove and dispose of existing roadway
material, conduct a field survey, and perform site work associated with the construction.  Construction shall take place
concurrently with other activities on the streets listed in the Project Description.  Proposed roadway rehabilitation will restore
and ensure the function of the roads for primary access and emergency vehicle use. Improvements will address direct damage
caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place concurrently with other activities on the streets listed in the Project Description.

The City of Galveston during the 1st Quarter of 2012 executed their contract and an amendment.

Activity Progress Narrative:

DRS 21 0051 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,029.07$1,029.07City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,029.07     Program Funds Drawdown $1,029.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31231 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,807,194.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$1,807,194.00

$0.00

$0.00

$0.00

$1,805,224.00

$835.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0051 (5)

$835.77

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$1,805,224.00

To Date

09/01/2011

Area Benefit (Survey)

$835.77

Total Funds Expended

Responsible Organization:

$835.77

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install a new storm sewer system including Reinforced Concrete Pipe (RCP) culverts, ranging
twenty-four inches to thirty-six inches (24&rdquo-36&rdquo),  reinforced concrete box culverts, inlets, manholes, and associated
appurtenances. In addition, Contractor shall remove and dispose of existing culverts , inlets, and manholes; provide a well
pointing system, conduct a field survey, and perform site work associated with the construction.  Construction shall take place
concurrently with other activities on the streets listed in the Project Description.  Proposed improvements will increase the
capacity of the storm sewer/ditch and reduce flooding. Improvements will address direct damage caused by hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place concurrently with other activities on the streets listed in the Project Description.

The City of Galveston during the 1st Quarter of 2012 executed their contract and an amendment.

Activity Progress Narrative:

DRS 21 0051 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$835.77$835.77City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$835.77     Program Funds Drawdown $835.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31231 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,655,226.00

Low/Mod City of Galveston

Total Projected Budget from All Sources

Match Contributed

$2,655,226.00

$0.00

$0.00

$0.00

$2,655,226.00

$1,211.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0051(1b)

$1,211.43

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$2,655,226.00

To Date

09/01/2011

Area Benefit (Survey)

$1,211.43

Total Funds Expended

Responsible Organization:

$1,211.43

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall remove and replace sewer lines, ranging in size from six inches to twenty-four inches (6&rdquo-24&rdquo),
and manholes, rehabilitate sewer lines using cast in place concrete, ranging in size for six inches to twenty-four inches
(6&rdquo-24&rdquo),  clean and televise sewer system, provide a well pointing system, conduct a field survey, and perform site
work associated with the construction.  Construction shall take place concurrently with other activities on the streets listed in the
table below.  Proposed infrastructure rehabilitation will ensure continuous operation of the sewer system and uninterrupted
sewage treatment. Improvements will address direct damage caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place concurrently with other activities on the streets listed in the Project Description.

The City of Galveston during the 1st Quarter of 2012 executed their contract and an amendment.

Activity Progress Narrative:

DRS 21 0051(1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,211.43$1,211.43City of Galveston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,211.43     Program Funds Drawdown $1,211.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 31231 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,341,954.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$2,341,954.00

$0.00

$0.00

$0.00

$2,341,954.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0052 (1a) (Freddiesville Water System)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$2,341,954.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install a new water distribution system including PVC water lines, isolating valves, fire hydrants,
and associated appurtenances. In addition, Contractor shall provide for a bore and encasement at a railroad crossing, conduct
field survey, reconnect service connections, and perform site work associated with the construction.  Construction shall take
place in the community of Freddiesville, Texas, along State Highway 6 between the cities of Hitchcock and Bayou Vista, on the
following roads: on  E. Middaugh Street    from Bayou Lane to End of Road; on Bayou Drive from Crane Street to End of Road;
on Swan Street from Bayou Lane to End of Road; on Mallard Street from W. Holiday Street to Bayou Lane; on Warren Way
from Swan Street to End of Road; on W. Holiday Street from Swan Street to Crane Street; on Schlitz Lane    from Crane Street
to End of Road; on Crane Street from End of Road to End of Road; on Heron Street from End of Road to End of Road; on
Pelican Street from End of Road to End of Road; on Thompson Road from Helen Street to End of Road; on Helen Street from
SH 6 to End of Road; on Western Drive from N. Railroad Avenue to Crane Street; on Highland Bayou Drive from Swan Street
to SH 6; on N. Railroad Avenue from Western Drive to End of Road; on SH 6 from End of Road to Approximately 600&rsquo
West of Western St to End of Road  Approximately 1400&rsquo East of Helen Street.Proposed improvements will ensure
continuous operation of the water distribution system and uninterrupted water service. Improvements will address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place in the community of Freddiesville, Texas, along State Highway 6 between the cities of Hitchcock
and Bayou Vista, on various streets in Galveston County.

Activity Progress Narrative:

DRS 21 0052 (1a) (Freddiesville Water System)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31231 0 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,665,953.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$1,665,953.00

$0.00

$0.00

$0.00

$1,665,953.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0052 (1a) (Moore's)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,665,953.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor purchase and install a new water distribution system including PVC water lines, isolating valves, fire hydrants, and
associated appurtenances. In addition, Contractor shall reconnect service connections, conduct field survey, and perform site
work associated with the construction.  Construction shall take place in the community of Moore&rsquos Addition, Texas, along
SH 3 between the cities of Dickinson and League City, on the following roads: on Avenue B from Salvato Street to Rose Street;
on Avenue C from Salvato Street to 24th Street; on State Highway 3 form Salvato Street to 20th Street; on State Highway 3
from Deats Road to 20th Street; on Avenue D from Salvato Street to Daisy Street; on Daisy Street from State Highway 3 to
Avenue C; on Rose Street from State Highway 3 to Avenue C; on 29th Street from State Highway 3 to Avenue D; on 28th
Street from Avenue D to Avenue C; on 27th Street from Avenue C to Avenue B; on 26th Street from Avenue D to Avenue C; on
23rd Street from State Highway 3 to Avenue C; on Avenue B from 21st Street to 19th Street; on Hill Avenue from 20th Street to
19th Street; on  Avenue C from 20th Street to 19th Street; on 19th Street from Avenue B to Hill Avenue. Proposed
improvements will allow the system to be flushed and disinfected more rapidly, ensuring continuous operation of the water
distribution system and uninterrupted water service. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place in the community of Moore&rsquos Addition, Texas, along SH 3  on various streets in Galveston
County.

Activity Progress Narrative:

DRS 21 0052 (1a) (Moore's)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31231 0 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$629,407.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$629,407.00

$0.00

$0.00

$0.00

$629,407.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0052 (1b) (Moore's)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$629,407.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall replace damaged sewer lines and provide other associated appurtenances, perform a pipe burst, reconnect
service connections, rehabilitate manholes, conduct field survey, and perform site work associated with the construction. 
Construction shall take place in the community of Moore&rsquos Addition, Texas, on the following roads: on Avenue B from
23rd Street to 30th Street; on Avenue C from 21st Street to 30th Street; on Avenue D from 21st Street to 30th Street. Proposed
improvements will prevent infiltration and restricted flow, and allow the line to be disinfected more rapidly, ensuring continuous
operation of the sewer system and uninterrupted sewage treatment. Improvements will address a failure to function caused by
Hurricane Ike.

Location Description:

Construction shall take place in the community of Moore&rsquos Addition, Texas, on various streets in Galveston County.

Activity Progress Narrative:

DRS 21 0052 (1b) (Moore's)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31231 0 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,252,407.00

Low/Mod Galveston County

Total Projected Budget from All Sources

Match Contributed

$3,252,407.00

$0.00

$0.00

$0.00

$3,252,407.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0052 (4) (Freddiesville)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$3,252,407.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall rebuild city streets using an eight inch (8 in.) thick layer of stabilized base material, and a two inch (2 in.) thick
layer of Hot Mix Asphalt Pavement (HMAC).  In addition, Contractor will remove existing pavement, regrade, conduct field
survey, and perform site work associated with the construction.  Construction shall take place in the community of Freddiesville,
Texas, on the following roads:  on E. Middaugh Street from Bayou Lane to End of Road; on Bayou Drive from Crane Street to
End of Road; on Swan Street from Bayou Lane to End of Road; on Mallard Street from W. Holiday Drive to Bayou Drive; on
Warrens Way from Swan Street to End of Road; on W. Holiday Drive from Swan Street to Crane Drive; on Schlitz Lane from
Crane Street to End of Road; on Crane Street from Bayou Drive to End of Road; on Heron Street from End of Road to End of
Road; on Pelican Street from End of Road to End of Road; on Thompson Road from Helen Street to End of Road; on Helen
Street from SH 6 to End of Road; on N. Railroad Avenue from SH 6 to End of Road; on Western Street from Crane Street to
End of Road; on Highland Bayou Drive from Swan Street to SH 6. Proposed improvements will ensure continuous operation of
the water distribution system and uninterrupted water service. Improvements will address a failure to function caused by
Hurricane Ike.

Location Description:

Construction shall take place in the community of Freddiesville, Texas, on various streets in Galveston County.

Activity Progress Narrative:

DRS 21 0052 (4) (Freddiesville)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31231 0 49474# of Persons 63.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,830.00

Low/Mod City of Hemphill

Total Projected Budget from All Sources

Match Contributed

$386,830.00

$0.00

$0.00

$0.00

$385,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0066 (4)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$385,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall reclaim, reshape, and re-compact, existing roadways. Work will include stabilize sub-grade, hot mix asphaltic
concrete surface, minor costs covered under site work, and perform work associated with the construction. Construction shall
take place within the City of Hemphill on the following roads: on Railroad Street from Linda Lane to Arnold Street; on Cannon
Street from Edwards Street to End of road; on Mayfield Street from Edwards Street to Cannon Street; on White Oak Street from
Mayfield Street to Wilson Street; on Wilson Street from Mayfield Street to End of road; on Lott Street from Wilson Street to End
of road; on Red Oak Street from Wilson Street to End of road; on Pine View Street from Wilson Street to End of road; on
Charlie Hamilton Street from Edwards Street to Pine View Street; on  Irona Williams Street from Edwards Street to End of
road.Proposed improvements will restore and ensure the function of the roads for primary access and emergency vehicle use.
Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place within the City of Hemphill, Texas on various streets.

The City of Hemphill executed their contract for 2.1 for street improvement activities during the 1st Quarter of 2012.

Activity Progress Narrative:

DRS 21 0066 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Hemphill

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

70 0 95# of Persons 73.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,147,764.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$5,147,764.00

$0.00

$0.00

$0.00

$5,147,764.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (Delta Area Connector)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$5,147,764.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install concrete box culverts, a gated box structure, RCP culverts, concrete headwalls and weirs,
irrigation pipes and stand pipes, and associated appurtenances. In addition, Contractor shall clear and grub existing drainage
system, excavate channel, install concrete riprap for erosion protection, and perform site work associated with the construction.
Construction shall take place from I road West to Anaya Road in SE Pharr, Texas. Proposed improvements will increase the
capacity of the drainage system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place from I road West to Anaya Road in SE Pharr, Texas.

Activity Progress Narrative:

DRS 21 0068 (5) (Delta Area Connector)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1393

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

15557 0 21413# of Persons 72.65

1394

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,870.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$850,870.00

$0.00

$0.00

$0.00

$850,870.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (J-09 Channel)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$850,870.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install concrete box culverts, a gated box structure, RCP culverts, concrete headwalls and weirs,
irrigation pipes and stand pipes, and associated appurtenances. In addition, Contractor shall clear and grub existing drainage
system, excavate channel, install concrete riprap for erosion protection, and perform site work associated with the construction.
Construction shall take place from I road West to Anaya Road in SE Pharr, Texas. Proposed improvements will increase the
capacity of the drainage system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place from I road West to Anaya Road in SE Pharr, Texas.

Activity Progress Narrative:

DRS 21 0068 (5) (J-09 Channel)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1395

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

12927 0 18379# of Persons 70.34

1396

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,614,297.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$4,614,297.00

$0.00

$0.00

$0.00

$4,614,297.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (Penitas Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,614,297.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install box culverts, Reinforced Concrete Pipe (RCP) culverts, headwalls, and associated
appurtenances. In addition, Contractor shall jack and bore under roadways, excavate ditches and install concrete riprap for
erosion protection, and perform site work associated with the construction. Construction shall take place in the Penitas
Drainage Basin, from W. Expressway 83 (US 83) to Tom Gill Road in Penitas, Texas.  Proposed improvements will increase
the capacity of the drainage system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place in the Penitas Drainage Basin, from W. Expressway 83 (US 83) to Tom Gill Road in Penitas,
Texas.

Activity Progress Narrative:

DRS 21 0068 (5) (Penitas Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1397

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

10430 0 15433# of Persons 67.58

1398

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,092,062.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$1,092,062.00

$0.00

$0.00

$0.00

$1,092,062.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (Pharr-McAllen South Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,092,062.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install concrete box culverts, a gated box structure, RCP culverts, concrete headwalls and weirs,
irrigation pipes and stand pipes, and associated appurtenances. In addition, Contractor shall clear and grub existing drainage
system, excavate channel, install concrete riprap for erosion protection, and perform site work associated with the construction.
Construction shall take place from I road West to Anaya Road in SE Pharr, Texas. Proposed improvements will increase the
capacity of the drainage system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place from I road West to Anaya Road in SE Pharr, Texas.

Activity Progress Narrative:

DRS 21 0068 (5) (Pharr-McAllen South Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1399

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

20147 0 39224# of Persons 51.36

1400

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,125,741.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$4,125,741.00

$0.00

$0.00

$0.00

$4,125,741.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (South Fork Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,125,741.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install concrete box culverts, a gated box structure, RCP culverts, concrete headwalls and weirs,
irrigation pipes and stand pipes, and associated appurtenances. In addition, Contractor shall clear and grub existing drainage
system, excavate channel, install concrete riprap for erosion protection, and perform site work associated with the construction.
Construction shall take place from I road West to Anaya Road in SE Pharr, Texas. Proposed improvements will increase the
capacity of the drainage system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place from I road West to Anaya Road in SE Pharr, Texas.

Activity Progress Narrative:

DRS 21 0068 (5) (South Fork Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1401

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2186 0 3133# of Persons 69.77

1402

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,952,726.00

Low/Mod Hidalgo County

Total Projected Budget from All Sources

Match Contributed

$4,952,726.00

$0.00

$0.00

$0.00

$4,952,726.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0068 (5) (Weirs/Bridges)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,952,726.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall repair thirteen (13) bridges, eight (8) weirs, scoured floodways and embankments, and all associated
structures, address bank erosion, and perform site work associated with the construction. Construction shall take place in and
around Sebastian, Texas, in Hidalgo and Willacy Counties. Proposed improvements will increase the capacity of the drainage
system and reduce flooding. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place in and around Sebastian, Texas, in Hidalgo and Willacy Counties.

Activity Progress Narrative:

DRS 21 0068 (5) (Weirs/Bridges)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00

1403

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

221533 0 400826# of Persons 55.27

1404

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,045,664.00

Low/Mod Hitchcock

Total Projected Budget from All Sources

Match Contributed

$2,045,664.00

$0.00

$0.00

$0.00

$2,044,869.00

$46.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0069 (1b)

$46.93

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$2,044,869.00

To Date

09/01/2011

Area Benefit (Survey)

$46.93

Total Funds Expended

Responsible Organization:

$46.93

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate or replace damaged sewer lines, manholes, and associated appurtenances, reconnect service
connections, conduct pavement repairs, and perform site work associated with the construction. Construction shall take place
at various sites throughout the city, at the approximate locations: on Greenwood Subdivision from 29°21&rsquo29&rdquo N to
95°2&rsquo2&rdquo W; on Blimp Base Lateral from 29°20&rsquo44&rdquo N to 95°2&rsquo46&rdquoW; on Pigeon Dr. from
29°20&rsquo27&rdquo N to 95°3&rsquo6&rdquo W; on FM 2004 from 29°21&rsquo42&rdquo N to 95°1&rsquo50&rdquo W; on
Oakridge Subdivision from 29°21&rsquo11&rdquo N to 95°0&rsquo56&rdquo W; on State Highway 6 from
29°20&rsquo55&rdquo N to 95°0&rsquo58&rdquo W; on Sunnyside Subdivision from 29°20&rsquo31&rdquo N to
94°59&rsquo27&rdquo W; on Terrebonne St. from 29°20&rsquo50&rdquo N to 94°59&rsquo42&rdquo W. Proposed
improvements will prevent infiltration and restricted flow, ensuring continuous operation of the sewer system and uninterrupted
sewage treatment. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place in the Greenwood Subdivision at various locations in Hitchcock, Texas

The City of Hitchcock during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0069 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$46.93$46.93Hitchcock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$46.93     Program Funds Drawdown $46.93

1405

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3698 6211# of Persons 59.54

1406

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$462,273.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$462,273.00

$0.00

$0.00

$0.00

$462,273.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Beltway)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$462,273.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install at least one (1) permanentaly-affixed quick-connect manual transfer switches, including
related electrical controls and components, at each of the following locations: At 7321 Treewater, 4418 South Kirkwood, 12843
½ High Star, 4414 Bugle, 7120 Imperial Point, 7615 Belle Park Dr., 4431 Kirkwood Dr., 12103 Sharpview, 4237 Amir, 9900
Stroud, 7602 Roark Road, 8702 Roark Road, 10702 W. Little York in Houston, Texas. The city shall ensure the availability of
portable generators, as needed, for use in conjunction with the manual switches. The installation of manual transfer switches
will allow for quick connection of portable generators provided by the city, ensuring continuous operation of the lift stations and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 7321 Treewater, 4418 South Kirkwood, 12843 ½ High Star, 4414 Bugle, 7120 Imperial Point,
7615 Belle Park Dr., 4431 Kirkwood Dr., 12103 Sharpview, 4237 Amir, 9900 Stroud, 7602 Roark Road, 8702 Roark Road,
10702 W. Little York in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Beltway)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1407

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

64739 0 106351# of Persons 60.87

1408

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,423.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$40,423.00

$0.00

$0.00

$0.00

$40,423.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Britmore)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$40,423.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at 10702 W. Little York in Houston, Texas. The city shall ensure the availability of portable
generators, as needed, for use in conjunction with the manual switches. The installation of the manual transfer switch will allow
for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 10702 W. Little York in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Britmore)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1409

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

95 0 104# of Persons 91.35

1410

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,773.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$78,773.00

$0.00

$0.00

$0.00

$78,773.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Chocolate Bayou)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$78,773.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 6102 ½ El Tesoro and 7450 Coffee St. in Houston, Texas.
The city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches. The
installation of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring
continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at 6102 ½ El Tesoro and 7450 Coffee St. in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Chocolate Bayou)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1411

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

29850 0 43942# of Persons 67.93

1412

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,773.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$78,773.00

$0.00

$0.00

$0.00

$78,773.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Clinton Park)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$78,773.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 245 Mississippi and 113 Zachary in Houston, Texas. The city
shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches. The installation
of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous
operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by
Hurricane Ike.

Location Description:

Construction shall take place at 245 Mississippi and 113 Zachary in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Clinton Park)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1413

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5045 0 7409# of Persons 68.09

1414

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$549,873.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$549,873.00

$0.00

$0.00

$0.00

$549,873.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (FWSD #23)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$549,873.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install at least one (1) permanentaly-affixed quick-connect manual transfer switches, including
related electrical controls and components, at each of the following locations: 7550 BRETSHIRE, 9345 CHATWOOD, 6920
BRETSHIRE, 7406 TIDWELL, 8927 GREEN RIVER DR., 11300 ANNUNCIATION, 5501 1/2 TAUTENHAHN RD., 10939
HOMESTEAD, 5715 1/2 HOPPER Rd., 11200 SPOTTSWOOD, 10901 1/2 TAMWORTH, 11505 MAPLE LEAF DR. in Houston,
Texas. The city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches.
The installation of manual transfer switches will allow for quick connection of portable generators provided by the city, ensuring
continuous operation of the lift stations and uninterrupted sewage treatment.   Improvements shall address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at 7550 BRETSHIRE, 9345 CHATWOOD, 6920 BRETSHIRE, 7406 TIDWELL, 8927 GREEN
RIVER DR., 11300 ANNUNCIATION, 5501 1/2 TAUTENHAHN RD., 10939 HOMESTEAD, 5715 1/2 HOPPER Rd., 11200
SPOTTSWOOD, 10901 1/2 TAMWORTH, 11505 MAPLE LEAF DR. in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (FWSD #23)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1415
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

30645 0 45450# of Persons 67.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,423.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$40,423.00

$0.00

$0.00

$0.00

$40,423.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Homestead)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$40,423.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at 8440 Attwater in Houston, Texas. The city shall ensure the availability of portable
generators, as needed, for use in conjunction with the manual switches. The installation of the manual transfer switch will allow
for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 8440 Attwater in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Homestead)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

14744 0 19472# of Persons 75.72
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,422.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$40,422.00

$0.00

$0.00

$0.00

$40,422.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Imperial Valley)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$40,422.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at 11811 ½ North Freeway in Houston, Texas. The city shall ensure the availability of
portable generators, as needed, for use in conjunction with the manual switches. The installation of the manual transfer switch
will allow for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurri

Location Description:

Construction shall take place at at 11811 ½ North Freeway in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Imperial Valley)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

15650 0 21159# of Persons 73.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,473.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$155,473.00

$0.00

$0.00

$0.00

$155,473.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Intercontinental)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$155,473.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 17130 JOHN F. KENNEDY, 16146 GREENVIEW, 18550
CHANUTE, 16936 1/2 J.F.K. BOULEVARD in Houston, Texas. The city shall ensure the availability of portable generators, as
needed, for use in conjunction with the manual switches. The installation of the manual transfer switch will allow for quick
connection of portable generators provided by the city, ensuring continuous operation of the lift station and uninterrupted
sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 17130 JOHN F. KENNEDY, 16146 GREENVIEW, 18550 CHANUTE, 16936 1/2 J.F.K.
BOULEVARD in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Intercontinental)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

10651 0 15451# of Persons 68.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,823.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$193,823.00

$0.00

$0.00

$0.00

$193,823.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Keegan Bayou)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$193,823.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 9213 BEECHNUT, 9505 BRAESBURN GLEN, 8003 BELLE
PARK DR., 8647 BELLE PARK DR., 11126 BROOKLET in Houston, Texas. The city shall ensure the availability of portable
generators, as needed, for use in conjunction with the manual switches. The installation of the manual transfer switch will allow
for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 9213 BEECHNUT, 9505 BRAESBURN GLEN, 8003 BELLE PARK DR., 8647 BELLE PARK
DR., 11126 BROOKLET in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Keegan Bayou)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1423

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

109717 0 175460# of Persons 62.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,423.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$281,423.00

$0.00

$0.00

$0.00

$281,423.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (MUD #203)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$281,423.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 950 GREENS PARKWAY, 1430 GREENS PARKWAY, 29584
GEARS, 342 WEST ROAD,  634 WEST ROAD in Houston, Texas. The city shall ensure the availability of portable generators,
as needed, for use in conjunction with the manual switches. Contractor shall install telementry communication equipment.  The
installation of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring
continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at 950 GREENS PARKWAY, 1430 GREENS PARKWAY, 29584 GEARS, 342 WEST ROAD,  634
WEST ROAD in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (MUD #203)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1425

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

7463 0 10241# of Persons 72.87

1426

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,473.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$155,473.00

$0.00

$0.00

$0.00

$155,473.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northbelt)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$155,473.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 6130 ROCKY NOOK, 15479 VICKERY, 18095 LEE ROAD,
19409 SEARS in Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in conjunction
with the manual switches. The installation of the manual transfer switch will allow for quick connection of portable generators
provided by the city, ensuring continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall
address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 6130 ROCKY NOOK, 15479 VICKERY, 18095 LEE ROAD, 19409 SEARS in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northbelt)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3791 0 6801# of Persons 55.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,323.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$146,323.00

$0.00

$0.00

$0.00

$146,323.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northborough)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$146,323.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 12880 NORTHBOROUGH DR., 13100 NORTHBOROUGH
DR., 750 RANKIN RD. in Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in
conjunction with the manual switches. Contractor shall install telementry communication equipment.  The installation of the
manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous operation
of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane
Ike.

Location Description:

Construction shall take place at 12880 NORTHBOROUGH DR., 13100 NORTHBOROUGH DR., 750 RANKIN RD. in Houston,
Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northborough)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

5054 0 7206# of Persons 70.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$462,273.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$462,273.00

$0.00

$0.00

$0.00

$462,273.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northeast)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$462,273.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 12870 GREEN DOLPHIN, 12872 GREENS BAYOU, 900
LEAR DRIVE, 4072 1/2 BANNER, 3875 1/2 MESA DR., 3925 1/2 McCARTY, 909 MAXEY RD., 275 GELLHORN, 12507
WOOD FOREST, 802 1/2 WESTMONT, 3650 1/2 BEAVER DR., 6230 S. LAKE HOUSTON PKWY in Houston, Texas. The city
shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches. The installation
of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous
operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by
Hurricane Ike.

Location Description:

Construction shall take place at 12870 GREEN DOLPHIN, 12872 GREENS BAYOU, 900 LEAR DRIVE, 4072 1/2 BANNER,
3875 1/2 MESA DR., 3925 1/2 McCARTY, 909 MAXEY RD., 275 GELLHORN, 12507 WOOD FOREST, 802 1/2 WESTMONT,
3650 1/2 BEAVER DR., 6230 S. LAKE HOUSTON PKWY in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northeast)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

17876 0 29654# of Persons 60.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,773.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$78,773.00

$0.00

$0.00

$0.00

$78,773.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northgate)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$78,773.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 555 E. North Beltway and 725 Briarwillow in Houston, Texas.
The city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches. The
installation of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring
continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at 555 E. North Beltway and 725 Briarwillow in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northgate)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1433

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

8081 0 10642# of Persons 75.93
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,240,172.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$1,240,172.00

$0.00

$0.00

$0.00

$1,240,172.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northside Phase IA)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,240,172.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 802 VELASCO, 5016 CHERRY, 10440 WILLIE, 819
BENBROOK, 3502 TEXAS, 1100 FRAWLEY, 255 MYRTLE STREET, 2007 PARKER, 342 E. JANISCH RD., 212 5TH ST, 600
SHEPHERD, 1516 1/2 BONNER, 5210 KIAM, 2014 1/4 RUNNELS STREET, 6867 PORTWEST DR., 6922 OLD KATY RD.,
7909 1/2 MARKET ST., 1808 DAUGHERTY, 12903 IROQUOIS, 101 CANINO RD., 621 JOHN ALBER RD, 243 McCARTY,
602 MITCHELL, 1207 MITCHELL, 8200 KNOX, 820 RANDOLPH, 1707 HEDRICK, 909 1/2 MARKET ST., 2606 PARKER RD.,
503 THRELKELD ST.in Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in
conjunction with the manual switches. Contractor shall install telementry communication equipment. The installation of the
manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous operation
of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane
Ike.

Location Description:

Construction shall take place at various locations throughout the city in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northside Phase IA)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

293627 0 472013# of Persons 62.21
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$511,522.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$511,522.00

$0.00

$0.00

$0.00

$511,522.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Northwest)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$511,522.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 4401 LANG, 4998 1/2 LANGFIELD RD., 6350 WINDFERN
Rd., 14926 1/2 HEMPSTEAD RD., 2103 FERGUSON WAY, 5400 GULF BANK RD., 3750 GULF BANK RD., 12001 SOWDEN,
4142 CHERRY OAK CIRCLE, 1825 1/2 DOLLYWRIGHT, 8406 SCENIC GREEN DR. in Houston, Texas. The city shall ensure
the availability of portable generators, as needed, for use in conjunction with the manual switches. Contractor shall install
telementry communication equipment. The installation of the manual transfer switch will allow for quick connection of portable
generators provided by the city, ensuring continuous operation of the lift station and uninterrupted sewage treatment.  
Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 4401 LANG, 4998 1/2 LANGFIELD RD., 6350 WINDFERN Rd., 14926 1/2 HEMPSTEAD RD.,
2103 FERGUSON WAY, 5400 GULF BANK RD., 3750 GULF BANK RD., 12001 SOWDEN, 4142 CHERRY OAK CIRCLE,
1825 1/2 DOLLYWRIGHT, 8406 SCENIC GREEN DR. in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Northwest)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1437

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

66654 0 119556# of Persons 55.75

1438

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$951,672.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$951,672.00

$0.00

$0.00

$0.00

$951,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Sims Bayou)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$951,672.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 5105 BEEKMAN, 6929 PEERLESS, 8123 1/2 SCOTT, 4377
1/2 FACULTY LANE, 3512 LYDIA, 3537 WHEELER, 4925 1/2 BELVEDERE, 3030 N. MAC GREGOR WAY, 1425
EDDINGTON, 3545 TELEPHONE RD., 3510 BROCK, 8209 GULF FREEWAY, 8542 FINDLAY, 8307 E. SOUTH LOOP, 4901
REVEILLE, 2 WEST COURT DR., 8513 1/2 HOWARD, 6949 EPPES, 9555 WINGTIP, 9850 1/2 GOODYEAR, 5901 CONLEY,
3230 SOUTH RICHEY, 2518 BERKLEY, 7342 FAIRWAY, 8400 MYKAWA. in Houston, Texas. The city shall ensure the
availability of portable generators, as needed, for use in conjunction with the manual switches. The installation of the manual
transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous operation of the
lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at various locations throughout the city in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Sims Bayou)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1439
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

169857 0 252053# of Persons 67.39

1440

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$540,722.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$540,722.00

$0.00

$0.00

$0.00

$540,722.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Southwest)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$540,722.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 6810 BINTLIFF, 5905 GULFTON, 6198 1/2 ROYALTON,
8623 1/2 WILLOW MEADOW, 10900 FONDREN, 4140 RIDING, 2417 WESTRIDGE, 7275 1/2 ALDER, 7552 KIRBY DR., 8903
1/2 DEER MEADOW DR., 11903 FONDREN MEADOW in Houston, Texas. The city shall ensure the availability of portable
generators, as needed, for use in conjunction with the manual switches. Contractor shall install telementry communication
equipment. The installation of the manual transfer switch will allow for quick connection of portable generators provided by the
city, ensuring continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a
failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 6810 BINTLIFF, 5905 GULFTON, 6198 1/2 ROYALTON, 8623 1/2 WILLOW MEADOW, 10900
FONDREN, 4140 RIDING, 2417 WESTRIDGE, 7275 1/2 ALDER, 7552 KIRBY DR., 8903 1/2 DEER MEADOW DR., 11903
FONDREN MEADOW in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Southwest)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1441
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

164211 0 320924# of Persons 51.17

1442
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,172.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$137,172.00

$0.00

$0.00

$0.00

$137,172.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (WCID #76)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$137,172.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 12425 Frazier River Drive and 6901 Lakemont Drive in
Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual
switches. Contractor shall install telementry communication equipment. The installation of the manual transfer switch will allow
for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at at 12425 Frazier River Drive and 6901 Lakemont Drive in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (WCID #76)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1443
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1216 0 2296# of Persons 52.96

1444
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,772.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$78,772.00

$0.00

$0.00

$0.00

$78,772.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (WCID#47)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$78,772.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 11614 ½ Dumas and 9900 Koenig in Houston, Texas. The
city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual switches. The
installation of the manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring
continuous operation of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function
caused by Hurricane Ike

Location Description:

Construction shall take place at 11614 ½ Dumas and 9900 Koenig in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (WCID#47)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

21945 0 40230# of Persons 54.55

1446
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,972.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$107,972.00

$0.00

$0.00

$0.00

$107,972.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Willow Run)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$107,972.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 878 Greenshaw St and 1819 W. Mount Housotn Rd. in
Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in conjunction with the manual
switches. Contractor shall install telementry communication equipment. The installation of the manual transfer switch will allow
for quick connection of portable generators provided by the city, ensuring continuous operation of the lift station and
uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at 878 Greenshaw St and 1819 W. Mount Housotn Rd. in Houston, Te

Activity Progress Narrative:

DRS 21 0070 (1b) (Willow Run)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1447
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

4847 0 7025# of Persons 69.00

1448
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,722.00

Low/Mod Houston

Total Projected Budget from All Sources

Match Contributed

$204,722.00

$0.00

$0.00

$0.00

$204,722.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0070 (1b) (Willowbrook)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$204,722.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanentaly-affixed quick-connect manual transfer switches, including related
electrical controls and components, at each of these locations: at 8350 FM 1960 W., 8225 FM 1960 W. and 17402 W.
Montgomery Rd. in Houston, Texas. The city shall ensure the availability of portable generators, as needed, for use in
conjunction with the manual switches. Contractor shall install telementry communication equipment. The installation of the
manual transfer switch will allow for quick connection of portable generators provided by the city, ensuring continuous operation
of the lift station and uninterrupted sewage treatment.   Improvements shall address a failure to function caused by Hurricane
Ike.

Location Description:

Construction shall take place at at 8350 FM 1960 W., 8225 FM 1960 W. and 17402 W. Montgomery Rd. in Houston, Texas

Activity Progress Narrative:

DRS 21 0070 (1b) (Willowbrook)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1449
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1315 0 2577# of Persons 51.03

1450
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,280.00

Low/Mod City of Kirbyville

Total Projected Budget from All Sources

Match Contributed

$321,280.00

$0.00

$0.00

$0.00

$321,250.00

$43.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0086 (3)

$43.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$321,250.00

To Date

09/01/2011

Area Benefit (Survey)

$43.30

Total Funds Expended

Responsible Organization:

$43.30

Public services Planned

Activity Description:

Contractor shall replace damaged power lines, power poles, transformers, and associated appurtenances. In addition,
Contractor shall provide new service drops and connections, remove the abandoned system, and perform site work associated
with the construction. Construction shall take place at the following locations: on W Martin L. King Street from East of Lexie
Thomas Street to South Herndon Street; on West Lavelle Street from West of South Vallie Avenue to East of South Barrow
Avenue; on south Vallie Avenue from West Main Street to West Lavelle Street. Proposed improvements will ensure continuous
operation of the electrical transmission system and uninterrupted electrical service during future storm events. Improvements
will address direct damage caused by Hurricane Ike.

Location Description:

onstruction shall take place at the following locations: on W Martin L. King Street from East of Lexie Thomas Street to South
Herndon Street; on West Lavelle Street from West of South Vallie Avenue to East of South Barrow Avenue; on south Vallie
Avenue from West Main Street to West Lavelle Street in Kirbyvile, Texas.

The City of Kirbyville during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0086 (3)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$43.30$43.30City of Kirbyville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$43.30     Program Funds Drawdown $43.30

1451
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

630 0 930# of Persons 67.74

1452
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,750.00

Low/Mod City of Kirbyville

Total Projected Budget from All Sources

Match Contributed

$28,750.00

$0.00

$0.00

$0.00

$28,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0086 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$28,750.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Contractor shall develop a City Analysis of Impediments (AI) and other important fair housing planning, training, surveying, and
testing activities. The proposed project will affirmatively further fair housing by improving housing conditions for the area, and to
undertake baseline fair housing planning to identify and remove barriers to fair housing in the community. This project is being
undertaken to fulfill requirements of a Conciliation Agreement reached between complainants and the State of Texas, on May
25, 2010, to ensure that recipients of disaster relief funds and other Housing and Urban Development (HUD) funds fulfill AFFH
duties. This project area is city-wide. Improvements will address direct damage caused by Hurricane Ike.

Location Description:

The City of Kirbyville during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0086 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Kirbyville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1453
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 630 930# of Persons 67.74

1454
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,798.63

Low/Mod Kleberg County

Total Projected Budget from All Sources

Match Contributed

$345,798.63

$0.00

$0.00

$0.00

$369,408.00

$9,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0087 (5) (772 Ranchettes)

$9,250.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$369,408.00

To Date

09/01/2011

Area Benefit (Survey)

$9,250.00

Total Funds Expended

Responsible Organization:

$9,250.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install storm sewer pipes and re-grade existing ditches. Work will include ditch regrading and
excavation, removing existing reinforced concrete pipe (RCP), driveway and pavement repair, installing new RCP, and
performing site work associated with construction. Construction shall take place at the following locations, in Ricardo, Texas: on
CR 2195 from CR 1012 to End of road; on CR 1012 from CR 2195 to FM 772; on FM 772 at Ebanito Creek. Proposed
improvements will increase the capacity of the drainage system and reduce flooding. Improvements will address a failure to
function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place at the following locations, in Ricardo, Texas: on CR 2195 from CR 1012 to End of road; on CR
1012 from CR 2195 to FM 772; on FM 772 at Ebanito Creek in Kleberg County

Kleberg County during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0087 (5) (772 Ranchettes)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$9,250.00$9,250.00Kleberg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$9,250.00     Program Funds Drawdown $9,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 58 62# of Persons 93.55

1456
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,708.64

Low/Mod Kleberg County

Total Projected Budget from All Sources

Match Contributed

$454,708.64

$0.00

$0.00

$0.00

$406,534.00

$17,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0087 (5) (E Siesta Estates Drainage)

$17,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$406,534.00

To Date

09/01/2011

Area Benefit (Survey)

$17,000.00

Total Funds Expended

Responsible Organization:

$17,000.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install culvert systems at two (2) locations. Work will include road and ditch excavation, cutting
and replacing pavement, installing concrete culverts and culvert headwalls, applying fill material, and perform site work
associated with construction.  Construction shall take place along CR 2170 between CR 1020 and CR 1026, and on CR 2170
at its crossing with Jaboncillos Creek, in Ricardo, Texas. Proposed improvements will increase the capacity of the storm sewer
system and reduce flooding. Improvements will address a failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place along CR 2170 between CR 1020 and CR 1026, and on CR 2170 at its crossing with Jaboncillos
Creek, in Ricardo, Texas.

Kleberg County during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0087 (5) (E Siesta Estates Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$17,000.00$17,000.00Kleberg County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$17,000.00     Program Funds Drawdown $17,000.00

1457
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

53 0 58# of Persons 91.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,412.63

Low/Mod Kleberg County

Total Projected Budget from All Sources

Match Contributed

$209,412.63

$0.00

$0.00

$0.00

$224,058.00

$2,414.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0087 (5) (W Siesta Estates Drainage)

$2,414.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$224,058.00

To Date

09/01/2011

Area Benefit (Survey)

$2,414.00

Total Funds Expended

Responsible Organization:

$2,414.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install one (1) culvert system. Work will include road and ditch excavation, cutting and replacing
pavement, installing concrete culverts and culvert headwalls, applying fill material, and performing site work associated with
construction. Construction shall take place on the south end of CR 1020 from CR 2180 to Ebanito Creek, in Ricardo, Texas.
Proposed improvements will increase the capacity of the drainage system and reduce flooding. Improvements will address a
failure to function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the south end of CR 1020 from CR 2180 to Ebanito Creek, in Ricardo, Texas.

Kleberg County during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0087 (5) (W Siesta Estates Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$2,414.00$2,414.00Kleberg County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$2,414.00     Program Funds Drawdown $2,414.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 25 25# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,390.00

Low/Mod City of Kountze

Total Projected Budget from All Sources

Match Contributed

$55,390.00

$0.00

$0.00

$0.00

$55,000.00

$133.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0088 (14) (Police Station)

$133.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$55,000.00

To Date

09/01/2011

Area Benefit (Survey)

$133.25

Total Funds Expended

Responsible Organization:

$133.25

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed generator, ranging in size from twenty-five kilowatt (25 kW) to
fifty kilowatt (50 kW), with transfer switch, associated appurtenances, and perform site work associated with construction.
Construction shall take place at the police station located at 835 Redwood Street, one-half block north of Main Street.
Installation of the backup generator will ensure continuous operation of the police station. Improvements will address failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place at the police station located at 835 Redwood Street, one-half block north of Main Street in
Kountze, Texas.

The City of Kountze during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0088 (14) (Police Station)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$133.25$133.25City of Kountze

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$133.25     Program Funds Drawdown $133.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1044 1996# of Persons 52.30

1462
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,510.00

Low/Mod City of Kountze

Total Projected Budget from All Sources

Match Contributed

$55,510.00

$0.00

$0.00

$0.00

$55,000.00

$176.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0088 (1b)

$176.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$55,000.00

To Date

09/01/2011

Area Benefit (Survey)

$176.59

Total Funds Expended

Responsible Organization:

$176.59

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed generator, ranging in size from twenty-five kilowatt (25 kW) to
fifty kilowatt (50 kW), with transfer switch, associated appurtenances, and perform site work associated with construction.
Construction shall take place at the lift station located on US 69 South at City Park. Installation of the backup generator will
ensure continuous operation of the lift station and uninterrupted sewage treatment. Improvements will address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place at the lift station located on US 69 South at City Park in Kountze, Texas.

The City of Kountze during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0088 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$176.59$176.59City of Kountze

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$176.59     Program Funds Drawdown $176.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1044 1996# of Persons 52.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,100.00

Low/Mod City of Kountze

Total Projected Budget from All Sources

Match Contributed

$193,100.00

$0.00

$0.00

$0.00

$192,500.00

$201.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0088 (4)

$201.85

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$192,500.00

To Date

09/01/2011

Area Benefit (Survey)

$201.85

Total Funds Expended

Responsible Organization:

$201.85

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct Deer Street using cement treated base material and a two-inch (2 in.) thick layer of Hot Mix Asphalt
Concrete (HMAC) surface course, apply prime coat, backfill edges, and perform site work associated with the construction.
Construction shall take place on Deer Street from Cypress Street to the Railroad Tracks. The repairs will restore and ensure the
function of the road for primary access and emergency vehicle use. Improvements will address a failure to function caused by
Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Deer Street from Cypress Street to the Railroad Tracks in Koutze, Texas.

The City of Kountze during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0088 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$201.85$201.85City of Kountze

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$201.85     Program Funds Drawdown $201.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1044 1996# of Persons 52.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,184,146.00

Low/Mod La Feria

Total Projected Budget from All Sources

Match Contributed

$1,184,146.00

$0.00

$0.00

$0.00

$1,180,491.00

$24,502.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0089 (5) (Southwest Drain)

$24,502.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,180,491.00

To Date

09/01/2011

Area Benefit (Survey)

$24,502.45

Total Funds Expended

Responsible Organization:

$24,502.45

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make improvements to existing channels, and perform site work associated with the construction. Work is to
include: cleaning and re grading existing ditch, excavation of new ditch, install RCP culvert ranging from eighteen inches to
sixty inches (18&rdquo-60&rdquo), install 60&rdquo steel casting and concrete canastas ranging from thirty to seventy inches
(30&rdquo-70&rdquo). Construction shall take place on XXXX that are located approximately one-eighth mile east of Tamm
Lane, from Hossway Road to approximately 200 feet to the south at November Drive. Proposed improvements will increase the
capacity of the drainage system and reduce flooding. Improvements will address a failure to function caused by Hurricane
Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on approximately one-eighth mile east of Tamm Lane, from Hossway Road to approximately 200
feet to the south at November Drive in La Feria, Texas

The City of La Feria during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0089 (5) (Southwest Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$24,502.45$24,502.45La Feria

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$24,502.45     Program Funds Drawdown $24,502.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 249 363# of Persons 68.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,297,406.00

Low/Mod La Feria

Total Projected Budget from All Sources

Match Contributed

$17,297,406.00

$0.00

$0.00

$0.00

$17,293,751.00

$587,829.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0089 (5) (Tio Cano)

$587,829.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$17,293,751.00

To Date

09/01/2011

Area Benefit (Survey)

$587,829.25

Total Funds Expended

Responsible Organization:

$587,829.25

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall make improvements to existing channels and perform site work associated with the construction. Work is to
include: Unit 1- Instillation of drop structures and retaining walls; Unit 2- Instillation of box culverts and headwalls; Unit 3- Earth
work and the dewatering of the site, the instillation of canastas, gravel, RCP siphon, collar joints, and aerial crossings; Unit 4-
Instillation of box culverts and headwalls; Unit 5- Instillation of twin box culverts and headwalls; Unit 6- instillation of twin box
culverts and headwalls; Unit 7- Instillation of box culverts and headwalls; Unit 8- Instillation of RCP ranging in size from twenty-
four inches to seventy-two inches (24&rdquo-72&rdquo),  installation of man holes, inlets, trench protection, boring under the
railroad, boring under Bus. 83 highway, headwalls, standard curbs and gutters, laydown curbs and gutters, and valley gutters.
Make repairs to driveways, adjust manholes and water valves, and stabilize the subgrade: Unit 9- Re-grade the drainage ditch,
remove existing HW pipe, install RCP, concrete rip-rap, and guard railing with markers, cut and replace pavement; Unit 10-
Instillation of gate structure, gate, canasta, and earthwork; Unit 11- Excavation of land, lining of ditch, and drain ditch ROW;
Unit 12- Excavation, instillation of box culvert, head and wing walls, gravel, and canasta; Unit 13- instillation of box culverts,
head and wing walls, gravel, canastas, and excavation; Unit 14- Earth work, instillation of aerial crossings, RCP siphons,
gravel, collar joints, canastas and dewatering; Unit 15- Excavation, Instillation of box culvert, head and wing walls, gravel, and
canastas; Unit 16- Excavation, Instillation of box culverts, head and wing walls, gravel, and canastas; Unit 17- Excavation,
Instillation of box culverts, head and wing walls, gravel, and canastas; Unit 18- Excavation, Instillation of box culverts, head and
wing walls, gravel, and canastas; Unit 19- Excavation, Instillation of box culverts, head and wing walls, gravel, and canastas;
Unit 20- Relocation of utilities; Unit 21- Control structure; Unit 22- Excavation, Install a hydro mulch seeding, guard rail,
barricades, construction exits, lateral ditches, trench protection, concrete rip-rap, RCP, concrete box, sludge gate, utilities
relocation, geotechnical engineering, and materials testing. Construction shall take place on channels serving the Tio Cano
watershed that are located approximately one-quarter mile west of White Ranch Road, from approximately one-quarter mile
north of Palis Drive to Arroy Drive. Proposed improvements will increase the capacity of the drainage system and reduce
flooding. Improvements will address a failure to function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

DRS 21 0089 (5) (Tio Cano)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$587,829.25$587,829.25La Feria

$587,829.25     Program Funds Drawdown $587,829.25
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Construction shall take place on channels serving the Tio Cano watershed that are located approximately one-quarter mile west
of White Ranch Road, from approximately one-quarter mile north of Palis Drive to Arroy Drive in La Feria, Texas

The City of La Feria during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4916 9286# of Persons 52.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$898,990.00

Low/Mod La Marque

Total Projected Budget from All Sources

Match Contributed

$898,990.00

$0.00

$0.00

$0.00

$898,000.00

$230.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0094 (1a)

$230.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$898,000.00

To Date

09/01/2011

Area Benefit (Survey)

$230.58

Total Funds Expended

Responsible Organization:

$230.58

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install water lines. In addition, Contractor shall connect to adjacent facilities and associated
appurtenances. Contractor shall perform site work associated with construction. Construction shall take place on the following
roads: on IH 45 from IH 45 to Cedar; on IH 45 from IH 45 to Duroux; on Open ROW from Duroux to Volney; on Volney from
End of road to Kirby. Installation of the new waterlines will ensure a continuous operation of the water well and uninterrupted
water service. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

 Construction shall take place on the following roads: on IH 45 from IH 45 to Cedar; on IH 45 from IH 45 to Duroux; on Open
ROW from Duroux to Volney; on Volney from End of road to Kirby in La Marque, Texas

The City of La Marque during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0094 (1a)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$230.58$230.58La Marque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$230.58     Program Funds Drawdown $230.58

1471

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7460 13781# of Persons 54.13

1472
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$752,671.00

Low/Mod La Marque

Total Projected Budget from All Sources

Match Contributed

$752,671.00

$0.00

$0.00

$0.00

$752,051.00

$205.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0094 (1b)

$205.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$752,051.00

To Date

09/01/2011

Area Benefit (Survey)

$205.30

Total Funds Expended

Responsible Organization:

$205.30

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install sewer lines. In addition, Contractor shall connect to adjacent facilities and associated
appurtenances. Contractor shall perform site work associated with construction. Construction shall take place on the following
roads: on Woodland from WWTP to Westward; on Westward from Woodland to Perthius Farms; on Perthius Farms from
Westward to Clark; on Clark from Perthius Farms to End of road. Installation of the new sewer lines will ensure a continuous
operation of the uninterrupted sewage treatment. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the following roads: on Woodland from WWTP to Westward; on Westward from Woodland to
Perthius Farms; on Perthius Farms from Westward to Clark; on Clark from Perthius Farms to End of road in La Marque, Texas

The City of La Marque during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0094 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$205.30$205.30La Marque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$205.30     Program Funds Drawdown $205.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 7460 13781# of Persons 54.13
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,169.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$345,169.00

$0.00

$0.00

$0.00

$344,804.00

$75.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0099 (1a) (Raywood)

$75.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$344,804.00

To Date

09/01/2011

Area Benefit (Survey)

$75.65

Total Funds Expended

Responsible Organization:

$75.65

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a new water system that will include a PVC water line, service connections, and fire
hydrants. In addition, Contractor shall tie into existing water lines and valves and perform site work associated with the
construction. Construction shall take place under the following city streets: On CR 1660 from CR 1660 to CR 1660 end of road;
on existing easement from CR 1660 Dead end to CR 158 end of road; On CR 158 from CR 158 Dead end to Point 700ft W of
CR 158 DE. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place under the following city streets: On CR 1660 from CR 1660 to CR 1660 end of road; on existing
easement from CR 1660 Dead end to CR 158 end of road; On CR 158 from CR 158 Dead end to Point 700ft W of CR 158 DE
in Liberty County

Liberty County during the 1st quarter of 2012 had environmental and engineering design underway for their water facilities
project.

Activity Progress Narrative:

DRS 21 0099 (1a) (Raywood)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$75.65$75.65Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$75.65     Program Funds Drawdown $75.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 174 283# of Persons 61.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,519.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$321,519.00

$0.00

$0.00

$0.00

$321,154.00

$75.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0099 (1a) (South Cleveland Fire Protection)

$75.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$321,154.00

To Date

09/01/2011

Area Benefit (Survey)

$75.65

Total Funds Expended

Responsible Organization:

$75.65

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a new water system that will include a PVC water line, service connections, and fire
hydrants. In addition, Contractor shall tie into existing water lines and valves and perform site work associated with the
construction. Construction shall take place under the following city streets: On CR3372 from CR 337 to CR 3379; on CR 3379
from CR 3372 to easement; on easement from CR 3379 to CR 331; On CR 3311 from CR 3316 to CR 3314; on CR 3314 from
CR 3311 to CR 331. Proposed infrastructure rehabilitation will ensure continuous operation of the sewer system and
uninterrupted sewage treatment.  Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place under the following city streets: On CR3372 from CR 337 to CR 3379; on CR 3379 from CR 3372
to easement; on easement from CR 3379 to CR 331; On CR 3311 from CR 3316 to CR 3314; on CR 3314 from CR 3311 to CR
331 in Liberty County

Liberty County during the 1st quarter of 2012 had environmental and engineering design underway for their water facilities
project.

Activity Progress Narrative:

DRS 21 0099 (1a) (South Cleveland Fire Protection)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$75.65$75.65Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$75.65     Program Funds Drawdown $75.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 770 1463# of Persons 52.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,768.00

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$346,768.00

$0.00

$0.00

$0.00

$346,043.00

$151.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0099 (4)

$151.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$346,043.00

To Date

09/01/2011

Area Benefit (Survey)

$151.30

Total Funds Expended

Responsible Organization:

$151.30

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall rehabilitate existing streets and clean city&rsquos ditch. In addition, Contractor will perform site work
associated with the construction.  Construction shall take place on the following city streets: on CR 6031 from CR 603 to end of
road; on CR 6032 from CR 6031 to end of road; on CR 6033 from CR 6031 to End of road; on CR 6034 from CR 6031 to End
of road; on CR 6035 from CR 6031 to End of road; on CR 6036 from CR 6031 to End of road; on CR 6037 from CR 6031 to
End of road; on CR 6038 from CR 6031 to CR 6037.Proposed roadway rehabilitation will restore and ensure the function of the
roads for primary access and emergency vehicle use. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the following city streets: on CR 6031 from CR 603 to end of road; on CR 6032 from CR 6031
to end of road; on CR 6033 from CR 6031 to End of road; on CR 6034 from CR 6031 to End of road; on CR 6035 from CR
6031 to End of road; on CR 6036 from CR 6031 to End of road in Liberty County

Liberty County during the 1st quarter of 2012 had environmental and engineering design underway for their street improvement
project.

Activity Progress Narrative:

DRS 21 0099 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$151.30$151.30Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$151.30     Program Funds Drawdown $151.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1275 2424# of Persons 52.60
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$349,417.10

Low/Mod Liberty County

Total Projected Budget from All Sources

Match Contributed

$349,417.10

$0.00

$0.00

$0.00

$349,207.00

$43.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0099 (5)

$43.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$349,207.00

To Date

09/01/2011

Area Benefit (Survey)

$43.30

Total Funds Expended

Responsible Organization:

$43.30

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall clear channels and perform site work associated with the construction.  Construction shall take place on
centerline of Batiste Creek from FM 770 to Liberty County Line. Proposed channel clearing will increase the capacity of Batiste
Creek. Improvements will address failure to function caused by Hurricane Ike
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on centerline of Batiste Creek from FM 770 to Liberty County Line.

Liberty County during the 1st quarter of 2012 had environmental and engineering design underway for their flood and drainage
facilities project.

Activity Progress Narrative:

DRS 21 0099 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$43.30$43.30Liberty County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$43.30     Program Funds Drawdown $43.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 870 1518# of Persons 57.31
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$651,650.00

Low/Mod Matagorda County

Total Projected Budget from All Sources

Match Contributed

$651,650.00

$0.00

$0.00

$0.00

$651,315.00

$16,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0112 (4)

$16,875.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$651,315.00

To Date

09/01/2011

Area Benefit (Survey)

$16,875.00

Total Funds Expended

Responsible Organization:

$16,875.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall reconstruct and raise the roads  to prevent flooding.  Work will include the recycling of existing base and
surface, applying additional base and a two-inch (2&rdquo) Hot Mix Asphaltic Concrete (HMAC) surface, regrade existing
ditches and driveways, adjusting driveway culverts, and performing site work associated with construction.  Construction shall
take place on Carancahua Street and Dolphin Way Drive (in Sargent Area of Matagorda County) east of Matagorda Bay and
along the Gulf Intracoastal Waterway. The improvements will restore and ensure the function of these roads for primary access
and emergency vehicle use. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place on Carancahua Street and Dolphin Way Drive (in Sargent Area of Matagorda County) east of
Matagorda Bay and along the Gulf Intracoastal Waterway in Matagorda County, Texas

The County of Matagorda during the 1st Quarter of 2012 had the contract executed

Activity Progress Narrative:

DRS 21 0112 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$16,875.00$16,875.00Matagorda County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$16,875.00     Program Funds Drawdown $16,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

51 0 83# of Persons 61.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,790.00

Low/Mod Montgomery County

Total Projected Budget from All Sources

Match Contributed

$28,790.00

$0.00

$0.00

$0.00

$28,765.00

$21.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0119 (31)

$21.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$28,765.00

To Date

09/01/2011

Area Benefit (Survey)

$21.65

Total Funds Expended

Responsible Organization:

$21.65

Planning Under Way

Activity Description:

Contractor shall conduct a drainage study for the Anders Branch/Town Creek area in the northern portion of the City of
Montgomery, and develop a comprehensive plan for the drainage it he area.  The study will determine where and what
drainage improvements are needed to prevent flooding in the area, as well as identify potential projects based on future
development.  The study will focus on the following streets in Montgomery, Texas: on MLK Jr. Drive from Northern city limits to
intersection of FM 149; on Community Center Dr from Northern city limits to intersection of MLK Jr. Drive; on McGinnis Road
from Northern city limits to intersection of MLK Jr. Drive; on Baja Road from Terminus to intersection of MLK Jr. Drive.  The
study will determine the needed improvements that will increase the capacity of the drainage system and reduce flooding in the
area.

Location Description:

Montgomery County during the 1st quarter of 2012 had engineering design underway for their planning and urban
environmental design project.

Activity Progress Narrative:

DRS 21 0119 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$21.65$21.65Montgomery County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$21.65     Program Funds Drawdown $21.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 239 432# of Persons 55.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,464.00

Low/Mod Montgomery County

Total Projected Budget from All Sources

Match Contributed

$387,464.00

$0.00

$0.00

$0.00

$386,439.00

$655.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0119 (5)

$655.35

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$386,439.00

To Date

09/01/2011

Area Benefit (Survey)

$655.35

Total Funds Expended

Responsible Organization:

$655.35

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace upsize or add driveway culverts as needed, regrade roadside ditches, and perform site work
associated with construction.  Construction shall take place along the following streets in the Anders Branch/Town Creek area
in the northern portion of Montgomery, Texas: on M.L.K. Jr. Drive from the Northern city limits to the Intersection of FM 149; on
Community Center Dr. from the Northern city limits to the Intersection of M.L.K. Jr. Drive; on McGinnis Road from the Northern
city limits to the Intersection of M.L.K. Jr. Drive; and on Baja Road from Terminus to the Intersection of M.L.K. Jr. Drive. In
addition, contractor shall enlarge, dredge and/or grub Baja Drainage Channel and Anders Creek, construct a concrete lined
channel through an existing easement Baja Drainage Channel to Anders Creek, and channelize Anders Branch.  Construction
will take place in the Anders Branch/Town Creek area in the northern portion of the City of Montgomery.  Proposed
improvements will increase the capacity of the drainage system and reduce flooding.  Improvements will address a failure to
function cause by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place along the various streets in the Anders Branch/Town Creek area in the northern portion of
Montgomery, Texas.

Montgomery County during the 1st quarter of 2012 had environmental and engineering design underway for their flood and
drainage facilities project.

Activity Progress Narrative:

DRS 21 0119 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$655.35$655.35Matagorda County

$0.00$0.00Montgomery County

$655.35     Program Funds Drawdown $655.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 239 432# of Persons 55.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,556.00

Low/Mod City of Newton

Total Projected Budget from All Sources

Match Contributed

$47,556.00

$0.00

$0.00

$0.00

$47,501.00

$21.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0125 (31)

$21.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$47,501.00

To Date

09/01/2011

Area Benefit (Survey)

$21.65

Total Funds Expended

Responsible Organization:

$21.65

Planning Under Way

Activity Description:

Contractor shall conduct Fair Housing Planning activities and develop a Fair Housing Plan (If Applicable) and/or perform other
activities associated with Affirmatively Further Fair Housing (AFFH) issues. The following is a partial list of possible activities to
address AFFH issues: conduct an Analysis of Impediments to Fair Housing study and develop strategies to address
impediments; hold meetings or other public forums, including community outreach; review local codes, zoning ordinances,
master planning documents, etc. and take steps to enable such policies to Affirmatively Further Fair Housing; Publicize the
State&rsquos procedures regarding Fair Housing discrimination and develop and implement local procedures to assist
individuals in filing complaints; provide training; and perform any other activities as needed to comply with local Fair Housing
goals and requirements.

Location Description:

The City of Newton during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0125 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$21.65$21.65City of Newton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$21.65     Program Funds Drawdown $21.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 604 964# of Persons 62.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$900,350.00

Low/Mod City of Newton

Total Projected Budget from All Sources

Match Contributed

$900,350.00

$0.00

$0.00

$0.00

$898,120.00

$378.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0125 (4)

$378.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$898,120.00

To Date

09/01/2011

Area Benefit (Survey)

$378.27

Total Funds Expended

Responsible Organization:

$378.27

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reclaim and re-compact, or re-grade and re-compact existing roadway ; stabilize sub-grade and provide
material for stabilization; place a 2&rdquo hot mix asphaltic surface and provide a prime coat. In addition, contractor shall
replace existing culverts  and perform site work associated with the construction. Construction shall take place within the City of
Newton on the following roads: on Martin L. King Drive from State Highway 87 to Meek Street &ndash North; on Meek Street
from Martin L. King Drive to Fair Park Road; on Fair Park Street from Ward Street to Court Street; on Ward Street from Fair
Park Street to Court Street; on Timber Lane from Fair Park Street to Bluebonnet Street; on Bluebonnet Street from Timber Lane
to Fair Park Street; and on Pine Lane from Timber Lane to Bluebonnet Street.  Proposed improvements will restore and ensure
the function of the road for primary access and emergency vehicle use. Improvements will address a failure to function caused
by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on various streets in Newton, Texas.

The City of Newton during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0125 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$378.27$378.27City of Newton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$378.27     Program Funds Drawdown $378.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 604 964# of Persons 62.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,282.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$131,282.00

$0.00

$0.00

$0.00

$131,227.00

$21.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (31)

$21.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$131,227.00

To Date

09/01/2011

Area Benefit (Survey)

$21.65

Total Funds Expended

Responsible Organization:

$21.65

Planning Under Way

Activity Description:

Contractor shall conduct a city-wide planning study which shall undertake baseline fair housing planning, training, surveying,
and testing activities to ensure the city meets its obligation to affirmatively further fair housing.

Location Description:

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$21.65$21.65Newton County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 0# of Persons 0

$21.65     Program Funds Drawdown $21.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1494
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$517,729.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$517,729.00

$0.00

$0.00

$0.00

$517,389.00

$34.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (4) (CR 4056)

$34.60

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$517,389.00

To Date

09/01/2011

Area Benefit (Survey)

$34.60

Total Funds Expended

Responsible Organization:

$34.60

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall apply a prime road base and oil sand surface. In addition, Contractor shall perform site work associated with
the construction. Construction shall take place on County Road 4056 from State Hwy 87 to FM 2460. Proposed improvements
will increase the structural strength of the roadways.  Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on County Road 4056 from State Hwy 87 to FM 2460 in Newton County, Texas.

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (4) (CR 4056)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$34.60$34.60Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$34.60     Program Funds Drawdown $34.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 78 99# of Persons 78.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$475,805.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$475,805.00

$0.00

$0.00

$0.00

$475,465.00

$34.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (4) (CR 4089/4094)

$34.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$475,465.00

To Date

09/01/2011

Area Benefit (Survey)

$34.59

Total Funds Expended

Responsible Organization:

$34.59

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall apply a prime road base and oil sand surface. In addition, Contractor shall perform site work associated with
the construction. Construction shall take place on County Road 4089 from FM 1416 to FM 1416 and on County Road 4094
from CR 4089 to FM 1416 in Newton County, Texas. Proposed improvements will increase the structural strength of the
roadways. Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on County Road 4089 from FM 1416 to FM 1416 and on County Road 4094 from CR 4089 to FM
1416 in Newton County, Texas.

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (4) (CR 4089/4094)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$34.59$34.59Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$34.59     Program Funds Drawdown $34.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 55 64# of Persons 85.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,185.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$232,185.00

$0.00

$0.00

$0.00

$231,845.00

$34.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (4) (CR 4101)

$34.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$231,845.00

To Date

09/01/2011

Area Benefit (Survey)

$34.59

Total Funds Expended

Responsible Organization:

$34.59

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall apply a prime road base and oil sand surface. In addition, Contractor shall perform site work associated with
the construction. Construction shall take place on County Road 4101 from State Hwy 87 to State Hwy 87. Proposed
improvements will increase the structural strength of the roadways. Improvements will address a failure to function caused by
Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on County Road 4101 from State Hwy 87 to State Hwy 87 in Newton County, Texas.

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (4) (CR 4101)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$34.59$34.59Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$34.59     Program Funds Drawdown $34.59

1499

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 63 72# of Persons 87.50

1500

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$879,185.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$879,185.00

$0.00

$0.00

$0.00

$878,845.00

$34.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (4) (CR 4102)

$34.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$878,845.00

To Date

09/01/2011

Area Benefit (Survey)

$34.59

Total Funds Expended

Responsible Organization:

$34.59

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall apply a prime road base and oil sand surface. In addition, Contractor shall perform site work associated with
the construction. Construction shall take place on County Road 4102 from State Hwy 87 to Old Salem. Proposed improvements
will increase the structural strength of the roadways. Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on County Road 4102 from State Hwy 87 to Old Salem in Newton County, Texas.

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (4) (CR 4102)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$34.59$34.59Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$34.59     Program Funds Drawdown $34.59

1501

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 57 84# of Persons 67.86

1502

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,431,017.00

Low/Mod Newton County

Total Projected Budget from All Sources

Match Contributed

$1,431,017.00

$0.00

$0.00

$0.00

$1,430,677.00

$34.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0126 (4) (CR 4117)

$34.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,430,677.00

To Date

09/01/2011

Area Benefit (Survey)

$34.59

Total Funds Expended

Responsible Organization:

$34.59

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall apply a prime road base and oil sand surface. In addition, Contractor shall perform site work associated with
the construction. Construction shall take place on County Road 4117 from County Road 4118 to FM 253. Proposed
improvements will increase the structural strength of the roadways. Improvements will address a failure to function caused by
Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on County Road 4117 from County Road 4118 to FM 253 in Newton County, Texas.

The County of Newton during the 1st quarter of 2012 had contract awarded and executed

Activity Progress Narrative:

DRS 21 0126 (4) (CR 4117)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$34.59$34.59Newton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$34.59     Program Funds Drawdown $34.59

1503

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 123 136# of Persons 90.44

1504

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,402,793.00

Low/Mod City of Orange

Total Projected Budget from All Sources

Match Contributed

$1,402,793.00

$0.00

$0.00

$0.00

$1,401,138.00

$365.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0131 (4)

$365.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,401,138.00

To Date

09/01/2011

Area Benefit (Survey)

$365.56

Total Funds Expended

Responsible Organization:

$365.56

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall overlay existing bridge deck(s), install guard rail and object markers, apply a one and one-half inch (1-1/2 in.)
asphalt overlay to streets, and perform site work associated with the construction.  Construction shall take place at the following
locations: on 9th Street from Front Avenue to Burton Avenue; on  8th Street from Green Avenue to John Avenue; on 7th Street
from Green Avenue to John Avenue; on 6th Street from Green Avenue to John Avenue; on 5th Street from Green Avenue to
John Avenue; on 4th Street form Green Avenue to John Avenue; on  3rd Street from Green Avenue to John Avenue; on Elm
Avenue from 10th Street to 4th Street; on Pine Avenue from 10th Street to 2nd Street; on Cypress Avenue from  10th Street to
2nd Street; on Orange Avenue from 10th Street to 2nd Street; on Main Avenue from 8th Street to Adams Bayou. Proposed
street and bridge repairs will restore and ensure the function of the roads for primary access and emergency vehicle use.
Improvements are to address direct damage caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on various streets in Orange, Texas

The City of Orange during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0131 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$365.56$365.56City of Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$365.56     Program Funds Drawdown $365.56

1505

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 3650 5678# of Persons 64.28

1506

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,660.00

Low/Mod City of Orange

Total Projected Budget from All Sources

Match Contributed

$5,000,660.00

$0.00

$0.00

$0.00

$5,000,000.00

$95.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0131 (5)

$95.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$5,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$95.58

Total Funds Expended

Responsible Organization:

$95.58

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall purchase and install new natural gas-engine driven pumps, a new motor control center electrical panel, a new
overhead monorail single trash rake with multiple screens, and associated appurtenances. Contractor and shall perform site
work associated with the construction.  Construction shall take place at the Cooper&rsquos Gully Pump Station, located at 609
Pier Road.  Proposed improvements will allow the pumps to run during power outages and the pump will still reduce flooding. 
Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Cooper&rsquos Gully Pump Station, located at 609 Pier Road, in Orange, Texas.

The City of Orange during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0131 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$95.58$95.58City of Orange

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$95.58     Program Funds Drawdown $95.58

1507

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

3056 0 4641# of Persons 65.85

1508

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,583,442.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$4,583,442.00

$0.00

$0.00

$0.00

$4,583,442.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (1a) (Sabine Pass)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$4,583,442.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install new water lines, ranging in size from four inches to eighteen inches (4 in. &ndash 18 in.).
Contractor shall purchase and replace Gulf Ground Storage Tank & Pump Station units, make service connections, and provide
associated appurtenances. Contractor shall perform site work associated with construction including drainage, existing utilities
and street improvements, and repairs incidental to the water facilities construction activity.  Improvements are to address direct
damage caused by Hurricane Ike.

Location Description:

Construction shall take place on SH 87 South/S. Gulfway Dr. from Gulf GST to Sabine Pass in Port Arthur, Texas

Activity Progress Narrative:

DRS 21 0148 (1a) (Sabine Pass)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1509

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

152 0 290# of Persons 52.41

1510

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,030,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$1,030,000.00

$0.00

$0.00

$0.00

$1,030,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,030,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install new Port Acres Waste Water Treatment Plant Package and Main Waste Water Treatment
Plant Centrifuge with drive system, control panel, sludge feed pump, polymer system, screw conveyor, painted street frame,
and grinder. Contractor shall perform site work associated with construction including drainage, existing utilities, street
improvements, and repairs incidental to the sewer facilities construction activity.  Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place at Main Waste Water Treatment Plant on 6300 Procter St. Extension, and Port Acres Waste
Water Treatment Plant on 2905 W. FM 365 in Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1511

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

31685 0 57023# of Persons 55.57

1512

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,763.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$699,763.00

$0.00

$0.00

$0.00

$699,763.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (4) (10th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$699,763.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall reconstruct 10th Street using cement treated base material and a two-inch (2 in.) thick layer of Hot Mix Asphalt
concrete (HMAC) surface course, apply prime coat, backfill edges, adjust manholes and valves as necessary, reshape ditches
as necessary, and perform site work associated with the construction. Street improvements will restore and ensure the function
of the road and decrease the required maintenance due to a higher quality construction where reconstruction will occur every
ten years or more.  Improvements are to address direct damage caused by Hurricane Ike.

Location Description:

Construction shall take place on 10th Street from Stadium Drive to Duff Drive in Port Arthur, Texas

Activity Progress Narrative:

DRS 21 0148 (4) (10th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1513

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

747 0 1036# of Persons 72.10

1514

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,824,615.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$1,824,615.00

$0.00

$0.00

$0.00

$1,824,615.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (14th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,824,615.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on 14th street from Woodworth Boulevard to 9th Avenue in Port Arthur, Texas

Activity Progress Narrative:

DRS 21 0148 (5) (14th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1515

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1349 0 2059# of Persons 65.52

1516

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,907,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$1,907,000.00

$0.00

$0.00

$0.00

$1,907,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (18th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,907,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on 18th Street from Fort Worth Avenue to Stillwell Boulevard in Port Arthur, Texas

Activity Progress Narrative:

DRS 21 0148 (5) (18th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1517

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1410 0 1889# of Persons 74.64

1518

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,019.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$1,370,019.00

$0.00

$0.00

$0.00

$1,370,019.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (5th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,370,019.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction.  Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on 5th Street from DeQueen Boulevard to 6th Avenue in Port Arthur, Texas

Activity Progress Narrative:

DRS 21 0148 (5) (5th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1519

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

2680 0 4445# of Persons 60.29

1520

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$247,000.00

$0.00

$0.00

$0.00

$247,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (8th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$247,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on 8th Street from Williams Avenue to Duff Drive in Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (8th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1521

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

747 0 1036# of Persons 72.10

1522

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$236,000.00

$0.00

$0.00

$0.00

$236,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (9th Street)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$236,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on 9th Street from Williams Avenue to Duff Drive in  Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (9th Street)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1523
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

747 0 1036# of Persons 72.10

1524

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$393,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$393,000.00

$0.00

$0.00

$0.00

$393,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (Imhoff Avenue)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$393,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on Imhoff Avenue from Lewis Drive to South Dead End in  Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (Imhoff Avenue)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1525
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

747 0 1036# of Persons 72.10

1526

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$882,602.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$882,602.00

$0.00

$0.00

$0.00

$882,602.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (San Antonio Avenue)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$882,602.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve-inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on San Antonio Avenue from Thomas Boulevard to 18th Street in Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (San Antonio Avenue)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1527
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1578 0 2055# of Persons 76.79

1528
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,773.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$554,773.00

$0.00

$0.00

$0.00

$554,773.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (Stilwell Boulevard)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$554,773.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction.  Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on Stilwell Boulevard from Proctor Street to 7th Street in Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (Stilwell Boulevard)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1529
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

774 0 1074# of Persons 72.07

1530

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,526.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$495,526.00

$0.00

$0.00

$0.00

$495,526.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (Vicksburg Avenue)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$495,526.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction.  Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on Vicksburg Avenue from Woodworth Boulevard to 9th Avenue in Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (Vicksburg Avenue)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

774 0 1074# of Persons 72.07

1532
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,000.00

Low/Mod Port Arthur

Total Projected Budget from All Sources

Match Contributed

$449,000.00

$0.00

$0.00

$0.00

$449,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0148 (5) (Williams Avenue)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$449,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall increase the capacity of the existing storm sewer system by purchasing and installing a new drainage system
to include Reinforced Concrete Pipe (RCP) culverts, ranging in size from twelve -inches to forty-eight inches (12 in. &ndash 48
in.), inlets, an outfall structure, and all associated appurtenances. In addition, Contractor shall regrade an alley, repair impacted
pavement and driveways, and perform site work associated with the construction. Improvements are to address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on Williams Avenue from Lewis Drive to 7th Street in  Port Arthur, Texas.

Activity Progress Narrative:

DRS 21 0148 (5) (Williams Avenue)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1533
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

747 0 1036# of Persons 72.10

1534
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,730.00

Low/Mod Primera

Total Projected Budget from All Sources

Match Contributed

$1,001,730.00

$0.00

$0.00

$0.00

$1,000,000.00

$542.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0151 (5)

$542.19

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$542.19

Total Funds Expended

Responsible Organization:

$542.19

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall regrade roadside and outfall ditches, adjust and replace culverts at driveway, street, and railroad crossings,
and perform pavement repair and site work associated with the construction.  Construction shall take place on Stuart Place
Road, from State Highway 107 to Wilson Road. Contractor shall regrade roadside ditches, adjust and replace culverts at
driveway, street, and railroad crossings, and perform pavement repair and site work associated with the construction. 
Construction shall take place on West Primera Road, from Wilson Elementary School to Tamm Lane. Contractor shall regrade
roadside ditches, adjust culverts at driveway and street crossings, and perform site work associated with the construction. 
Construction shall take place on Burns Road, from West Primera Road to the railroad tracks.  Proposed improvements will
increase the capacity of the roadside ditches and reduce flooding. Contractor shall purchase and install a drainage system to
include Reinforced Concrete Pipe (RCP) culverts, ranging in size from thirty to forty-two inches (30&rdquo-42&rdquo), inlets,
storm sewer manholes, a concrete outfall structure, and all associated appurtenances.  In addition, Contractor shall regrade
roadside ditches, repair pavement, and perform site work associated with the construction.  Construction shall take place in the
Lantana Court subdivision, from Rio Rancho Road to the Wilson Tract Main Drain.  Proposed improvements will increase the
capacity of the storm sewer system and reduce flooding. Improvements will address a failure to function cause by Hurricane
Dolly.

Location Description:

Construction shall take place in the City of Primera on Stuart Place Road from State Highway 107 to Wilson Road; on West
Primera Road from Wilson Elementary School to Tamm Lane; on Burns Road from West Primera Road to the railroad tracks;
and in the Lantana Court subdivision from Rio Rancho Road to

The City of Primera during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0151 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$542.19$542.19Primera

$542.19     Program Funds Drawdown $542.19

1535
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

1435 0 2488# of Persons 57.68

1536
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,495.00

Low/Mod City of Rio Hondo

Total Projected Budget from All Sources

Match Contributed

$1,001,495.00

$0.00

$0.00

$0.00

$1,000,000.00

$241.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0155 (5)

$241.55

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$241.55

Total Funds Expended

Responsible Organization:

$241.55

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install a drainage system to include Reinforced Concrete Pipe (RCP) culverts, inlets, an outfall
structure, and all associated appurtenances.  In addition, contractor shall regrade roadside ditches, repair impacted pavement
and driveways, and perform site work associated with the construction. Construction shall take place on alley located between
Paloma Avenue and Catherine Avenue, from Arroyo Colorado to Richardson Street. Contractor shall purchase and install a
drainage system to include Reinforced Concrete Pipe (RCP) culverts, inlets, an outfall structure, and all associated
appurtenances.  In addition, contractor shall regrade an alley, repair impacted pavement and street, and perform site work
associated with the construction. Construction shall take place on West Primera Road, from Wilson Elementary School to
Tamm Lane. Contractor shall purchase and install a drainage system to include Reinforced Concrete Pipe (RCP) culverts,
inlets, storm sewer manholes, an outfall structure, and all associated appurtenances.  In addition, contractor shall regrade and
repair street, conduct a bore with steel casing, and perform site work associated with the construction.  Construction shall take
place on Sam Houston Boulevard, from Colorado Avenue to Madero Avenue, and on Madero Avenue, from Sam Houston
Boulevard to the drainage ditch.  Proposed improvements will increase the capacity of the storm sewer system and reduce
flooding. Improvements will address a failure to function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

onstruction shall take place on alley betw. Paloma Ave and Catherine Ave, from Arroyo Colorado to Richardson St; on West
Primera Rd, from Wilson Elementary School to Tamm Ln.; on Sam Houston Blvd., from Colorado Ave. to Madero Ave., and on
Madero Ave from Sam Houston to drainditch in Rio Hondo, TX.

The City of Rio Hondo the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0155 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$241.55$241.55City of Rio Hondo

$241.55     Program Funds Drawdown $241.55

1537
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1019 1942# of Persons 52.47

1538
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,706.70

Low/Mod Roma

Total Projected Budget from All Sources

Match Contributed

$628,706.70

$0.00

$0.00

$0.00

$624,370.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0157 (4)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$624,370.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall re-construct several 2-lane residential streets by excavating the existing base, re-grading to ensure they will
drain to a new retention pond, and applying a flexible base with a hot mix (TY D) overlay.  In addition, Contractor will install new
curb and gutter, re-grade existing ditches, and perform site work associated with the construction.  Construction shall take place
at the following locations: On Obregon Avenue from Alcabuz Street to Acapulco Street; on Cerralvo Avenue from Alcabuz
Street to Acapulco Street; on Alcabuz Street from Obregon Avenue to Cerralvo Avenue; on Oaxaca Street from Obregon
Avenue to Cerralvo Avenue; on Pachuca Street from Obregon Avenue to Cerralvo Avenue; on Mazatlan Street from Obregon
Avenue to Cerralvo Avenue; on Acapulco Street form Obregon Avenue to Cerralvo Avenue in Roma, Texas.  Proposed
improvements will restore and ensure the function of the streets for primary access and emergency vehicle use, and reduce
flooding.  Improvements are to address a failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place on various streets in Roma, Texas.

The City of Roma during the 1st Quarter of 2012 had the engineering design work underway  for the street improvements
project.

Activity Progress Narrative:

DRS 21 0157 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Roma

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1539
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

981 0 1056# of Persons 92.90

1540
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,769.00

Low/Mod Roma

Total Projected Budget from All Sources

Match Contributed

$168,769.00

$0.00

$0.00

$0.00

$167,329.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0157 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$167,329.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall construct a new two and one-half acre (2.5 ac) retention pond.  Work will include excavation and embankment,
construction of concrete riprap flumes, and performing site work associated with the construction.  Construction shall take place
at the north end of Obregon Avenue in Roma, Texas.  Proposed retention pond will collect runoff from the surrounding
neighborhood and reduce flooding. Improvements are to address a failure to function caused by Hurricane Dolly.

Location Description:

Construction shall take place at the north end of Obregon Avenue in Roma, Texas.

The City of Roma during the 1st Quarter of 2012 had the engineering design work underway for the flood and drainage facilities
project.

Activity Progress Narrative:

DRS 21 0157 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Roma

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

981 0 1056# of Persons 92.90

1542
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod San Patricio County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0166 (5) (CR 60B Drainage)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall construct a new fifty-foot (50 ft.) span concrete bridge, including necessary street surface reconstruction and
subgrade, and excavation and embankment.   In addition, Contractor shall perform channelization work, and site work
associated with the construction.  Construction shall take place on County Road 1664 from approximately 2,500 feet west of
FM 666 and extending approximately 100 feet to the west, near the Peaceful Valley neighborhood west of San Patricio, Texas.
Proposed bridge will allow water to be channelized under the road and reduce flooding. Improvements will address a failure to
function caused by Hurricane Ike.

Location Description:

Construction shall take place on County Road 1664 from approximately 2,500 feet west of FM 666 and extending
approximately 100 feet to the west, near the Peaceful Valley neighborhood west of San Patricio, Texas.

The County of San Patricio during the 1st Quarter of 2012 had the engineering design work underway for the flood and
drainage facilities project.
 

Activity Progress Narrative:

DRS 21 0166 (5) (CR 60B Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00San Patricio County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1543

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

39 0 41# of Persons 95.12

1544

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$781,310.00

Low/Mod City of Santa Fe

Total Projected Budget from All Sources

Match Contributed

$781,310.00

$0.00

$0.00

$0.00

$779,240.00

$15,729.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0168 (1b)

$15,729.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$779,240.00

To Date

09/01/2011

Area Benefit (Survey)

$15,729.28

Total Funds Expended

Responsible Organization:

$15,729.28

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install Cast In Place Pipe (CIPP), and associated appurtenances. In addition, contractor shall
clean the newly installed pipe, conduct bypass pumping and obstruction removal, and perform site work associated with
construction.  Construction shall take place south from 7th street between Avenues J and F and a line parallel to Santa Fe Trail
east to dead end, then south to 11th Street. Proposed improvements will rehabilitate identified collection lines in order to
prevent future inflow and infiltration that could surcharge lines in future storms and ensure uninterrupted sewage treatment.
Improvements will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place south from 7th street between Avenues J and F and a line parallel to Santa Fe Trail east to dead
end, then south to 11th Street in Santa Fe, Texas

The City of Santa Fe during the 1st quarter of 2012 had underway for their sewer facilities project.

Activity Progress Narrative:

DRS 21 0168 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$15,729.28$15,729.28City of Santa Fe

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$15,729.28     Program Funds Drawdown $15,729.28

1545

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2070 3424# of Persons 60.46

1546

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,780.00

Low/Mod Santa Rosa

Total Projected Budget from All Sources

Match Contributed

$500,780.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0169 (5) (Southwest Outfall)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$500,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install a new storm system including reinforced concrete pipe (RCP) culverts, storm sewer
manholes, an outfall structure, and associated appurtenances. In addition, Contractor shall perform pavement and driveway
repair, conduct a bore under canal, and perform site work associated with the construction. Construction shall occur at the
southwest quadrant of the City of Santa Rosa, beginning on 1st street just south of state highway 107 continuing along the west
side of the city to the proposed outfall main on Jesus T. Avila Street then west to the proposed Tio Cano main drain. Proposed
improvements will provide a much needed storm sewer outfall to an outfall drainage ditch. Improvements will address a failure
to function caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall occur at the southwest quadrant of the City of Santa Rosa, beginning on 1st street just south of state
highway 107 continuing along the west side of the city to the proposed outfall main on Jesus T. Avila Street then west to the
proposed Tio Cano main drain in Santa Rosa, Texas

The City of Santa Rosa during the 1st quarter of 2012 had engineering design underway.

Activity Progress Narrative:

DRS 21 0169 (5) (Southwest Outfall)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Santa Rosa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1547
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 669 1047# of Persons 63.90

1548
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$265,876.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$265,876.00

$0.00

$0.00

$0.00

$265,191.00

$10,170.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (El Chaparral Area)

$10,170.30

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$265,191.00

To Date

09/01/2011

Area Benefit (Survey)

$10,170.30

Total Funds Expended

Responsible Organization:

$10,170.30

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Saint Augustine Street from Santa Maria to Alley and on Saint Bernardo Street
from Santa Maria to Alley in Starr County, Rio Grande, Texas. Improvements are to address direct damage caused by
Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Saint Augustine Street from Santa Maria to Alley and on Saint Bernardo Street from Santa
Maria to Alley in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (El Chaparral Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$10,170.30$10,170.30Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$10,170.30     Program Funds Drawdown $10,170.30

1549
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 373 533# of Persons 69.98

1550
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,735.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$94,735.00

$0.00

$0.00

$0.00

$94,050.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (La Sagunada)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$94,050.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on La Sagunada from Sagunada Drive to 1700 feet East in Starr County, Rio
Grande, Texas. Improvements are to address direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on La Sagunada from Sagunada Drive to 1700 feet East in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (La Sagunada)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1551
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 75 104# of Persons 72.12

1552
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,599.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$235,599.00

$0.00

$0.00

$0.00

$234,914.00

$5,510.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Las Lomas Area)

$5,510.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$234,914.00

To Date

09/01/2011

Area Benefit (Survey)

$5,510.00

Total Funds Expended

Responsible Organization:

$5,510.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Zapata Street from Hidalgo Street to Nacaquita Street and on Nacaquita Street
from E. Hinojosa Street to 300 ft South of E. Hinojosa Street in Starr County, Rio Grande, Texas. Improvements are to address
direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Zapata Street from Hidalgo Street to Nacaquita Street and on Nacaquita Street from E.
Hinojosa Street to 300 ft South of E. Hinojosa Street in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Las Lomas Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$5,510.00$5,510.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$5,510.00     Program Funds Drawdown $5,510.00

1553
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 83 91# of Persons 91.21

1554
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,292.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$39,292.00

$0.00

$0.00

$0.00

$38,607.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Los Barrera North)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$38,607.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on King Road from Sun Tex Road to Reyes Road in Starr County, Rio Grande,
Texas. Improvements are to address direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on King Road from Sun Tex Road to Reyes Road in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Los Barrera North)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1555
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 19 26# of Persons 73.08

1556
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,101.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$46,101.00

$0.00

$0.00

$0.00

$45,416.00

$1,681.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Mi Ranchito Area)

$1,681.50

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$45,416.00

To Date

09/01/2011

Area Benefit (Survey)

$1,681.50

Total Funds Expended

Responsible Organization:

$1,681.50

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Sendero Road from El Campe Road to Corrales Road Starr County, Rio Grande,
Texas. Improvements are to address direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Sendero Road from El Campe Road to Corrales Road Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Mi Ranchito Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,681.50$1,681.50Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,681.50     Program Funds Drawdown $1,681.50

1557
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 97 136# of Persons 71.32

1558
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,113.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$51,113.00

$0.00

$0.00

$0.00

$50,428.00

$1,875.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Munoz Area)

$1,875.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$50,428.00

To Date

09/01/2011

Area Benefit (Survey)

$1,875.00

Total Funds Expended

Responsible Organization:

$1,875.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Sacred Heart Drive from Old Escobares Rd in Starr County, Rio Grande, Texas. 
Improvements are to address direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Sacred Heart Drive from Old Escobares Rd in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Munoz Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$1,875.00$1,875.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$1,875.00     Program Funds Drawdown $1,875.00

1559
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 40 52# of Persons 76.92

1560
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,955.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$52,955.00

$0.00

$0.00

$0.00

$52,270.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Netos Area)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$52,270.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Javier Vela Lane from FM 755 to South in Starr County, Rio Grande, Texas.
Improvements are to address direct damage caused by Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Javier Vela Lane from FM 755 to South in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Netos Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1561
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 20 20# of Persons 100.00

1562
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,809.00

Low/Mod Starr County

Total Projected Budget from All Sources

Match Contributed

$219,809.00

$0.00

$0.00

$0.00

$219,124.00

$5,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0179 (4) (Salineno Area)

$5,600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$219,124.00

To Date

09/01/2011

Area Benefit (Survey)

$5,600.00

Total Funds Expended

Responsible Organization:

$5,600.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reconstruct roads using an eight-inch (8 in.) flex base on a two-inch (2 in.) dense graded Hot Mix Asphaltic
Concrete (HMAC) mix. In addition, Contractor shall grade subgrade, pave driveways, and perform site work associated with
construction. Construction shall take place on Old Church Street from Chapeno Road to E Castillo Street; on Old School Road
from E Castillo Street to Border Street; on A Canales Street from South Avenue to Isidra Street; on Iglesia Street from E
Castillo Street to Salineno Road  in Starr County, Rio Grande, Texas. Improvements are to address direct damage caused by
Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Old Church Street from Chapeno Road to E Castillo Street; on Old School Road from E
Castillo Street to Border Street; on A Canales Street from South Avenue to Isidra Street; on Iglesia Street from E Castillo Street
to Salineno Road  in Starr County, Rio Grande, Texas.

Starr County during the 1st Quarter of 2012 had the engineering design work underway for the street improvements project.

Activity Progress Narrative:

DRS 21 0179 (4) (Salineno Area)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$5,600.00$5,600.00Starr County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$5,600.00     Program Funds Drawdown $5,600.00

1563

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 234 272# of Persons 86.03

1564
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,698,180.00

Low/Mod Texas City

Total Projected Budget from All Sources

Match Contributed

$2,698,180.00

$0.00

$0.00

$0.00

$2,697,965.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0185 (5) (13th Ave Drainage)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$2,697,965.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall improve the existing storm sewer system, which consists of open ditches, and street and driveway culverts,
with new Reinforced Concrete Pipe (RCP) culverts, ranging in size from twenty-four inches to thirty-six inches (24&rdquo-
36&rdquo), inlets, manholes, and related appurtenances. In addition, Contractor shall remove and replace impacted pavement,
including side street transitions, curbs, and driveways, adjust impacted water main and service lines, adjust or replace sanitary
sewer lines and manholes, and perform site work associated with the construction.  Construction shall take place on 13th
Avenue, from 29th Street to 21st Street. Proposed improvements will increase the capacity of the storm sewer system and
reduce flooding. Improvements will address a failure to function cuased by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on 13th Avenue, from 29th Street to 21st Street in Texas City, Texas

The City of Texas City during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0185 (5) (13th Ave Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Texas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1565
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 407 460# of Persons 88.48

1566
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,727,970.00

Low/Mod Texas City

Total Projected Budget from All Sources

Match Contributed

$1,727,970.00

$0.00

$0.00

$0.00

$1,727,755.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0185 (5) (Ash/Tarpey Road Drainage)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,727,755.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall improve the existing storm sewer system, which consists of open ditches and limited underground storm
sewers, with new Reinforced Concrete Box (RCB) and RCP culverts, inlets, manhole, junction boxes, and related
appurtenances.  In addition, Contractor shall remove and replace impacted pavement, including side street transitions, curbs,
and driveways; remove and replace conflicting water and sanitary sewer lines, and perform site work associated with the
construction.  Added proposed storm system will connect to the existing drainage system on Amburn road. Construction shall
take place along Ash Road between Amburn Road and Tarpey Road and along Tarpey Road approximately 500 feet north of
Ash Road.  Proposed improvements will increase the capacity of the storm sewer system and reduce flooding.  Improvements
will address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place along Ash Road between Amburn Road and Tarpey Road and along Tarpey Road approximately
500 feet north of Ash Road in Texas City, Texas

The City of Texas City during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0185 (5) (Ash/Tarpey Road Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Texas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1567
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 210 244# of Persons 86.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,172,510.00

Low/Mod Willacy County

Total Projected Budget from All Sources

Match Contributed

$3,172,510.00

$0.00

$0.00

$0.00

$3,172,510.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0204 (5) (North Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$3,172,510.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Grantee shall, and perform site work associated with construction.  Construction shall take place from west to east into the
Laguna Madre area in the northern portion of Willacy County, Texas. Improvements are to address a failure to function caused
by Hurricane Dolly.

Location Description:

Construction shall take place at the North Drain from South of Lasara to Laguna Madre in Willacy County, Texas

Activity Progress Narrative:

DRS 21 0204 (5) (North Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

343525 0 577089# of Persons 59.53

1570
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,268,568.00

Low/Mod Willacy County

Total Projected Budget from All Sources

Match Contributed

$5,268,568.00

$0.00

$0.00

$0.00

$5,268,568.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0204 (5) (South Drain)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$5,268,568.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Grantee shall, and perform site work associated with construction.  Construction shall take place from west to east into the
Laguna Madre area in the northern portion on the of Willacy County, Texas.  Improvements are to address a failure to function
caused by Hurrican

Location Description:

Construction shall take place at the South Drain from West County Line to Laguna Madre in Willacy County, Texas

Activity Progress Narrative:

DRS 21 0204 (5) (South Drain)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3245 0 5719# of Persons 56.74
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585,742.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$585,742.00

$0.00

$0.00

$0.00

$585,437.00

$96.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (1b) (Project #2)

$96.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$585,437.00

To Date

09/01/2011

Area Benefit (Survey)

$96.23

Total Funds Expended

Responsible Organization:

$96.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate sewer lines, manholes, and associate appurtenances. In addition, Contractor shall provide service
connectors, perform surface restoration, and perform site work associated with the construction.  Construction shall take place
near Red Bluff, State Highway 225, Park and Witter.  Proposed rehabilitation will minimize rain water entry into the system, and
ensure continuous operation of the system, and uninterrupted sewage treatment. Improvements are to address a failure to
function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place near Red Bluff, State Highway 225, Park and Witter in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0212 (1b) (Project #2)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$96.23$96.23Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$96.23     Program Funds Drawdown $96.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1394 1895# of Persons 73.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,787.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$192,787.00

$0.00

$0.00

$0.00

$192,482.00

$96.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (1b) (Project #3)

$96.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$192,482.00

To Date

09/01/2011

Area Benefit (Survey)

$96.23

Total Funds Expended

Responsible Organization:

$96.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate sewer line, manholes, and associated appurtenances, provide service connection, perform surface
restoration, and perform site work associated with the construction.  Construction shall take place near Jackson, Harris, Vince,
and Shaver streets in Pasadena, Texas.  Proposed rehabilitation will minimize rain water entry into the system, and ensure
continuous operation of the system, and uninterrupted sewage treatment. Improvements are to address a failure to function
caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place near Jackson, Harris, Vince, and Shaver streets in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0212 (1b) (Project #3)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$96.23$96.23Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$96.23     Program Funds Drawdown $96.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 596 1083# of Persons 55.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$831,377.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$831,377.00

$0.00

$0.00

$0.00

$831,072.00

$96.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (1b) (Project #4)

$96.23

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$831,072.00

To Date

09/01/2011

Area Benefit (Survey)

$96.23

Total Funds Expended

Responsible Organization:

$96.23

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate sewer lines, manholes, and associate appurtenances, and perform site work associated with the
construction.  Construction shall take place near Southmore, Allendale, Miami, and Strawberry.  Proposed rehabilitation will
minimize rain water entry into the system, and ensure continuous operation of the system, and uninterrupted sewage treatment.
Improvements are to address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place near Southmore, Allendale, Miami, and Strawberry in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0212 (1b) (Project #4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$96.23$96.23Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$96.23     Program Funds Drawdown $96.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2359 3967# of Persons 59.47

1578
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,121,662.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$1,121,662.00

$0.00

$0.00

$0.00

$1,121,357.00

$96.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (1b) (Project #5)

$96.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,121,357.00

To Date

09/01/2011

Area Benefit (Survey)

$96.22

Total Funds Expended

Responsible Organization:

$96.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate sewer lines, manholes, and associate appurtenances, and perform site work associated with the
construction. Construction shall take place at the following locations in Pasadena, Texas: on Westside from Spencer to Shaver;
on Westward from Westside to Shaver; on Perez from Cavalier to Skylark.  Proposed rehabilitation will minimize rain water
entry into the system, and ensure continuous operation of the system, and uninterrupted sewage treatment. Improvements are
to address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on various streets in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0212 (1b) (Project #5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$96.22$96.22Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$96.22     Program Funds Drawdown $96.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 1504 2008# of Persons 74.90

1580
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,769.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$314,769.00

$0.00

$0.00

$0.00

$314,464.00

$96.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (1b) (Project #6)

$96.22

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$314,464.00

To Date

09/01/2011

Area Benefit (Survey)

$96.22

Total Funds Expended

Responsible Organization:

$96.22

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate sewer line and manhole, associate appurtenances, and perform site work associated with the
construction. Construction shall take place near Tamar between Denkman and Red Bluff in Pasadena, Texas.  Proposed
rehabilitation will minimize rain water entry into the system, and ensure continuous operation of the system, and uninterrupted
sewage treatment. Improvements are to address a failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place near Tamar between Denkman and Red Bluff in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0212 (1b) (Project #6)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$96.22$96.22Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$96.22     Program Funds Drawdown $96.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2068 2640# of Persons 78.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,666,525.00

Low/Mod Pasadena

Total Projected Budget from All Sources

Match Contributed

$1,666,525.00

$0.00

$0.00

$0.00

$1,665,495.00

$339.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0212 (5) (Cotton Patch Bayou)

$339.16

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,665,495.00

To Date

09/01/2011

Area Benefit (Survey)

$339.16

Total Funds Expended

Responsible Organization:

$339.16

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove and replace a concrete bridge, concrete channel lining, re-grade and stabilize ditch bank, and
associate appurtenances and perform site work associated with the construction.  Construction shall take place on Cotton
Patch Bayou, approximately 1,200 feet downstream of SH225 to 2500 feet downstream, encompassing the Red Bluff Terrace
Subdivision, in Pasadena, Texas. The proposed improvements will allow water to be channelized under the road and reduce
flooding. Improvements are to address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place on Cotton Patch Bayou, in Pasadena, Texas.

The City of Pasadena during the 1st quarter of 2012 had environmental and engineering design underway for their flood and
drainage facilities project.

Activity Progress Narrative:

DRS 21 0212 (5) (Cotton Patch Bayou)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$339.16$339.16Pasadena

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1300# of Linear feet of Public Improvement 0

$339.16     Program Funds Drawdown $339.16

1583
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 4121 6506# of Persons 63.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,485.00

Low/Mod Rose City

Total Projected Budget from All Sources

Match Contributed

$110,485.00

$0.00

$0.00

$0.00

$110,400.00

$21.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0218 (31)

$21.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$110,400.00

To Date

09/01/2011

Area Benefit (Survey)

$21.65

Total Funds Expended

Responsible Organization:

$21.65

Planning Under Way

Activity Description:

Contractor shall conduct Fair Housing Planning activities and develop a Fair Housing Plan (If Applicable) and/or perform other
activities associated with Affirmatively Further Fair Housing (AFFH) issues. The following is a partial list of possible activities to
address AFFH issues: conduct an Analysis of Impediments to Fair Housing study and develop strategies to address
impediments; hold meetings or other public forums, including community outreach; review local codes, zoning ordinances,
master planning documents, etc. and take steps to enable such policies to Affirmatively Further Fair Housing; Publicize the
State&rsquos procedures regarding Fair Housing discrimination and develop and implement local procedures to assist
individuals in filing complaints; provide training; and perform any other activities as needed to comply with local Fair Housing
goals and requirements.

Location Description:

The City of Rose City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0218 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$21.65$21.65Rose City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$21.65     Program Funds Drawdown $21.65

1585

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 318 519# of Persons 61.27

1586

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,195,135.00

Low/Mod Rose City

Total Projected Budget from All Sources

Match Contributed

$3,195,135.00

$0.00

$0.00

$0.00

$3,193,160.00

$432.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0218 (4)

$432.27

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$3,193,160.00

To Date

09/01/2011

Area Benefit (Survey)

$432.27

Total Funds Expended

Responsible Organization:

$432.27

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall reclaim, re-grade and recompact roadway, stabilize subgrades that involve a full reconstruction of HMAC
pavement in order to correct the failure, and regrade and reshape ditches. In addition, Contractor shall prepare mobilization and
set-up, relocate utility, prime coat, lime for stabilization, SWPPP and perform site work associated with the construction.
Construction shall take place on: S. Peacock St. from S. Freeway Blvd. to W. Azalea Street; on Rose City Drive from S.
Freeway Blvd. to    Camelia Street; on Cardinal Drive from Birch Street to Camelia Street; on Robin Street from Birch Street to
Camelia Street; on Birch Street from Cardinal Street to Robin Street; on Meadowlark Street from Old US Hwy 90 to North End;
on Canary Street from Meadowlark Street to S. Freeway Blvd.; on Pansy Lane from Old US Hwy 90 to S. Freeway Blvd.; on
Byler Street from Old US Hwy 90 to South End; on Swallow Street from Old US Hwy 90 to South End; on Westwood Drive from
Old US Hwy 90 to South End; on Burrus Street from Pence Street to Syder Street; on Pence Street from Westwood Drive to
Burrus Street; on Syder Street from Westwood Drive to Burrus Street; on E. Azalea Street from Robin Street to Cardinal Drive;
on Camelia Street from Rose City Drive to Robin Street; on W. Azalea Street from S. Peacock Street to Rose City Drive; on
Beech Lane from S. Peacock Street to Rose City Drive; on Huisache Lane from S. Peacock Street to    Rose City Drive;
Primrose Street from S. Peacock Street to Rose City Drive. Proposed improvements will provide safe transportation and harden
road surfaces which will make them less susceptible to future weather events.  Improvement will address a failure to function
cause by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on various streets in Precinct 1, County Road 1 area of Rose City, Texas.

The City of Rose City during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0218 (4)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$432.27$432.27Rose City

$432.27     Program Funds Drawdown $432.27

1587
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 248 384# of Persons 64.58

1588
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,203,674.00

Low/Mod Baytown

Total Projected Budget from All Sources

Match Contributed

$5,203,674.00

$0.00

$0.00

$0.00

$5,197,849.00

$3,882.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0220 (1b)

$3,882.38

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$5,197,849.00

To Date

09/01/2011

Area Benefit (Survey)

$3,882.38

Total Funds Expended

Responsible Organization:

$3,882.38

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall perform improve and relocate the influent lift station, and perform site work associated with construction. 
Construction shall take place at 1709 West Main Street, at the northwest corner of the intersection of West main Street and
Barrymore Boulevard, across the street from the existing wastewater treatment plant.  The improvements will ensure
continuous operation of the wastewater treatment plant and uninterrupted sewage.  Improvements will address a failure to
function caused by Hurricane Ike.
Proposed Accomplishments for # of Linear Feet of Improvements are estimated - will be updated with data confirmed by
grantee.

Location Description:

Construction shall take place at 1709 West Main Street, at the northwest corner of the intersection of West main Street and
Barrymore Boulevard, across the street from the existing wastewater treatment plant at 1709 West Main Street, Baytown,
Texas

The City of Baytown during the 1st quarter of 2012 had environmental and engineering design underway for their sewer
facilities project.

Activity Progress Narrative:

DRS 21 0220 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$3,882.38$3,882.38Baytown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$3,882.38     Program Funds Drawdown $3,882.38

1589
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 19430 32448# of Persons 59.88

1590

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,290.00

Low/Mod La Porte

Total Projected Budget from All Sources

Match Contributed

$1,525,290.00

$0.00

$0.00

$0.00

$1,524,040.00

$95.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0231 (5) (Little Cedar Bayou Drainage)

$95.59

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,524,040.00

To Date

09/01/2011

Area Benefit (Survey)

$95.59

Total Funds Expended

Responsible Organization:

$95.59

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall widen the existing Bayou and perform excavation of the existing drainage channel. Work will include relocating
pipelines, applying concrete paving on side slopes, constructing concrete low flow section, installing culverts, and performing
site work associated with the construction. Construction shall take place on the northern portion of Little Cedar Bayou, from
Sens Road to West Main (Spencer Highway). Proposed improvements will increase the capacity of the drainage system and
reduce flooding. Improvements will address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on the northern portion of Little Cedar Bayou, from Sens Road to West Main (Spencer Highway)
in La Porte, Texas

The City of La Porte during the 1st Quarter of 2012 executed the contract.

Activity Progress Narrative:

DRS 21 0231 (5) (Little Cedar Bayou Drainage)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$95.59$95.59La Porte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$95.59     Program Funds Drawdown $95.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 519 890# of Persons 58.31

1592
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$720,216.00

Low/Mod City of Alvin

Total Projected Budget from All Sources

Match Contributed

$720,216.00

$0.00

$0.00

$0.00

$719,881.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0243 (1a)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$719,881.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed one hundred fifty (150) kilowatts to three hundred (300)
kilowatts generator with transfer switch, concrete pad, wiring and appurtenances, and perform site work associated with
construction. Contractor shall also provide central radio tower, hardware and terminal units, and SCADA system. The proposed
activity will provide emergency electrical power to Water Plant #3 when normal power is out of service. Construction shall take
place on 1080 West Snyder Street from First Street to Second Street, in Alvin, Texas.  Installation of the backup generator will
ensure continuous operation of the water plant and uninterrupted water service. Improvements will address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at Water Plant #3 located on 1080 West Snyder Street in Alvin, Texas

The City of Alvin during the 1st Quarter of 2012 the contract was executed.

Activity Progress Narrative:

DRS 21 0243 (1a)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Alvin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1593
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

11470 0 21489# of Persons 53.38

1594
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,830.00

Low/Mod City of Angleton

Total Projected Budget from All Sources

Match Contributed

$519,830.00

$0.00

$0.00

$0.00

$519,670.00

$122.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0244 (1b)

$122.58

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$519,670.00

To Date

09/01/2011

Area Benefit (Survey)

$122.58

Total Funds Expended

Responsible Organization:

$122.58

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install one (1) permanently-affixed generator  with transfer switch, pads for generator and fuel
tank, fuel tank with enclosure, other associated appurtenances, and perform site work associated with construction. 
Construction shall take place at the wastewater treatment plant located at 500 Sebesta Road, in Angleton, Texas.  Installation
of the backup generator will ensure continuous operation of the wastewater treatment plant and uninterrupted sewage
treatment. Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Wastewater Treatment Plant located on 500 Sebesta Road in Angleton, Texas

The City of Angleton during the 1st Quarter of 2012 had design engineering underway.

Activity Progress Narrative:

DRS 21 0244 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$122.58$122.58City of Angleton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$122.58     Program Funds Drawdown $122.58

1595
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 9369 18017# of Persons 52.00

1596
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$259,626.00

Low/Mod City of Aransas Pass

Total Projected Budget from All Sources

Match Contributed

$259,626.00

$0.00

$0.00

$0.00

$259,331.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0245 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$259,331.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Planned

Activity Description:

Contractor shall remove and replace existing bulkhead and cap, restore eroded shoreline behind the bulkhead with new fill
material, and perform site work associated with the construction.  Construction shall take place along the bulkhead near Huff
Street, between Bigelow Street and East Maddox Avenue, in the Conn Brown Harbor.   Proposed bulkhead improvements will
restore the function of the bulkhead, prevent erosion of the shoreline and damage to the harbor, and reduce flooding due to
tidal surges. Improvements will address a failure to function caused by Hurricanes Dolly and Ike.

Location Description:

Construction shall take place along the bulkhead near Huff Street, between Bigelow Street and East Maddox Avenue, in the
Conn Brown Harbor at Aransas Pass, Texas.

Aransas Pass during the 1st Quarter of 2012 had the engineering design work underway for the flood and drainage facilities
project.

Activity Progress Narrative:

DRS 21 0245 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Aransas Pass

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1597
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

549 0 783# of Persons 70.11

1598
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$558,131.78

Low/Mod City of Freeport

Total Projected Budget from All Sources

Match Contributed

$558,131.78

$0.00

$0.00

$0.00

$554,001.00

$191.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0246 (1b)

$191.16

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$554,001.00

To Date

09/01/2011

Area Benefit (Survey)

$191.16

Total Funds Expended

Responsible Organization:

$191.16

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall rehabilitate the Central Lift Station including structural rehabilitation, purchase and install new pumps, piping,
electrical items, H2S control, and other necessary appurtenances.  Construction shall take place at the Central Lift Station
adjacent to the east ROW of SH 288, approximately 1,050 feet north of the centerline of SH 36, in Freeport, Texas. 
Rehabilitation of the lift station will ensure uninterrupted sewage treatment. Improvements will address a failure to function
caused by Hurricane Ike.

Location Description:

Construction shall take place at the Central Lift Station adjacent to the east ROW of SH 288, approximately 1,050 feet north of
the centerline of SH 36, in Freeport, Texas.

The City of Freeport during the 1st Quarter of 2012 had engineering design work underway for the sewer facilities project.

Activity Progress Narrative:

DRS 21 0246 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$191.16$191.16City of Freeport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$191.16     Program Funds Drawdown $191.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 8827 12694# of Persons 69.54

1600
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,020.00

Low/Mod City of Hughes Springs

Total Projected Budget from All Sources

Match Contributed

$97,020.00

$0.00

$0.00

$0.00

$94,755.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0247 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$94,755.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Contractor shall purchase and install a new sewage collection system, including sewer mains and manholes to provide
residential connections to the existing sewer main. In addition, Contractor shall demolish the existing septic tanks, perform any
necessary asphalt road and gravel driveway repair, and perform site work associated with construction. Construction shall take
place on Bruce Street from Yancy Street to Barnes Street, and on Barnes Street from Bruce Street to the end of the road, in
southwest Hughes Springs. Installation of the sewage system will ensure uninterrupted sewage treatment. Improvements will
address failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place on Bruce Street from Yancy Street to Barnes Street, and on Barnes Street from Bruce Street to
the end of the road, in southwest Hughes Springs, Texas.

The City of Hughes Springs executed its contract for 2.1 for sewer facilities activities during the 1st Quarter of 2012.

Activity Progress Narrative:

DRS 21 0247 (1b)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Hughes Springs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $0.00

1601
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 11 11# of Persons 100.00

1602
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,950.00

Low/Mod City of Lufkin

Total Projected Budget from All Sources

Match Contributed

$795,950.00

$0.00

$0.00

$0.00

$794,100.00

$209.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0248 (5)

$209.21

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$794,100.00

To Date

09/01/2011

Area Benefit (Survey)

$209.21

Total Funds Expended

Responsible Organization:

$209.21

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall remove replace, and regrade existing roads and sidewalks. Road construction will include hot mix asphaltic
surface, flexible base, prime coat, and a new concrete curb and gutter.  In addition, Contractor shall install reinforced new storm
sewer pipe and inlets, junction manholes and outlets, replace existing culverts, and perform site work associated with the
construction.  Construction shall take place at the Pinewood Park Apartments, at 120 Kirksey Drive, on the following roads: on
F.W. Thomas Drive from Martin Luther King, Jr, Boulevard to Kirksey Drive; on Percy Simond Street from F.W. Thomas Drive
to End of Road; on Kirksey Drive from Pinewood Circle to End of Road; on Pinewood Circle from Kirksey Drive to Kirksey Drive.
Proposed improvements will improve drainage in the area and reduce flooding. These activities shall benefit one hundred
ninety-five (195) persons, of which one hundred ninety-five (195), or one hundred percent (100%), are of low to moderate
income.  Improvements will address direct damage caused by hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place at the Pinewood Park Apartments, at 120 Kirksey Drive, on various streets in Lufkin, Texas

The City of Lufkin during the 1st Quarter of 2012 the contract was executed.

Activity Progress Narrative:

DRS 21 0248 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$209.21$209.21City of Lufkin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$209.21     Program Funds Drawdown $209.21

1603
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 195 195# of Persons 100.00

1604
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,855.00

Low/Mod Navasota

Total Projected Budget from All Sources

Match Contributed

$116,855.00

$0.00

$0.00

$0.00

$116,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0249 (1b) (Durden Street LS)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$116,155.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently affixed twenty kilowatt (20 kW) to sixty kilowatt (60kW) natural gas
generator with automatic transfer switch at the Durden Street Lift Station located at the intersection of Durden Street and State
Highway 6 Bypass in Navasota, Texas.   Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Durden Street Lift Station at the intersection of Durden Street and State Highway 6 Bypass
in Navasota, Texas.

The City of Navasota during the 1st quarter of 2012 had the engineering design work underway for the sewer facilities project.

Activity Progress Narrative:

DRS 21 0249 (1b) (Durden Street LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Navasota

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00

1605

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

155 0 191# of Persons 81.15

1606

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,317.00

Low/Mod Navasota

Total Projected Budget from All Sources

Match Contributed

$131,317.00

$0.00

$0.00

$0.00

$130,617.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0249 (1b) (Foster Street LS)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$130,617.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently affixed twenty kilowatt (20 kW) to sixty kilowatt (60kW) natural gas
generator with automatic transfer switch at the Foster Street Lift Station located at the intersection of Foster Street and Willie
Street in Navasota, Texas.   Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction will take place at the Foster Street Lift Station located at the intersection of Foster Street and Willie Street in
Navasota, Texas.

The City of Navasota during the 1st quarter of 2012 had the engineering design work underway for the sewer facilities project.

Activity Progress Narrative:

DRS 21 0249 (1b) (Foster Street LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Navasota

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00

1607

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

450 0 489# of Persons 92.02

1608

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,653.00

Low/Mod Navasota

Total Projected Budget from All Sources

Match Contributed

$112,653.00

$0.00

$0.00

$0.00

$111,953.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0249 (1b) (SH 105 West LS)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$111,953.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently affixed twenty kilowatt (20 kW) to sixty kilowatt (60kW) natural gas
generator with automatic transfer switch at the SH 105 West Lift Station located 900 feet west of the intersection of SH 105
West and Peeples Street in Navasota, Texas.   Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the SH 105 West Lift station located 900 feet west of the intersection of SH 105 West and
Peeples Street in Navasota, Texas.

The City of Navasota during the 1st quarter of 2012 had the engineering design work underway for the sewer facilities project.

Activity Progress Narrative:

DRS 21 0249 (1b) (SH 105 West LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Navasota

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00

1609

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

74 0 99# of Persons 74.75

1610

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,017.00

Low/Mod Navasota

Total Projected Budget from All Sources

Match Contributed

$120,017.00

$0.00

$0.00

$0.00

$119,317.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0249 (1b) (Texas Street LS)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$119,317.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Planned

Activity Description:

Contractor shall purchase and install one (1) permanently affixed twenty kilowatt (20 kW) to sixty kilowatt (60kW) natural gas
generator with automatic transfer switch at the Texas Street Lift Station located at the intersection of Texas Street and
Universal Street in Navasota, Texas.   Improvements will address a failure to function caused by Hurricane Ike.

Location Description:

Construction shall take place at the Texas Street Lift Station at the intersection of Texas Street and Universal Street in
Navasota, Texas.

The City of Navasota during the 1st quarter of 2012 had the engineering design work underway for the sewer facilities project.

Activity Progress Narrative:

DRS 21 0249 (1b) (Texas Street LS)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Navasota

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00

1611

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

41 0 55# of Persons 74.55

1612

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,001,380.00

Low/Mod City of Rockport

Total Projected Budget from All Sources

Match Contributed

$1,001,380.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0250 (5)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$1,000,000.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall purchase and install drainage system to include Reinforced Concrete Pipe (RCP) culverts, concrete box
culverts, grate inlets, End Slope Treatments (EST), junction boxes, concrete headwalls, and all associated appurtenances.  In
addition, contractor shall perform incidental repairs to city streets and state highways, adjust impacted waterlines, and perform
site work associated with the construction.  Construction shall take place under the following city streets: on 1st Street from
Bronte Street (SH 35) to S. Ann Street; from the intersection of 2nd Street to Bronte Street (SH 35); from the intersection of E.
5th Street to S. Mathis Street; and from the intersection of E. 5th Street to S. Pearl Street. Proposed improvements will increase
the capacity of the storm sewer system and reduce flooding.  Improvements will address a failure to function caused by
Hurricane Dolly.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place under the following city streets:on 1st St.from Bronte St.(SH 35) to S. Ann St.; from the
intersection of 2nd St.to Bronte St. (SH 35); from the intersection of E. 5th St. to S. Mathis St.; and from the intersection of E.
5th St. to S. Pearl St. in Rockport, TX.

The City of Rockport during the 1st Quarter of 2012 had the engineering design work underway for the flood and drainage
facilities project.
 

Activity Progress Narrative:

DRS 21 0250 (5)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Rockport

$0.00     Program Funds Drawdown $0.00

1613

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 599 810# of Persons 73.95

1614

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,400.00

Low/Mod City of Vidor

Total Projected Budget from All Sources

Match Contributed

$207,400.00

$0.00

$0.00

$0.00

$207,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0251 (31)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$207,400.00

To Date

09/01/2011

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Contractor shall conduct Fair Housing Planning activities and develop a Fair Housing Plan (If Applicable) and/or perform other
activities associated with Affirmatively Further Fair Housing (AFFH) issues. The following is a partial list of possible activities to
address AFFH issues: conduct an Analysis of Impediments to Fair Housing study and develop strategies to address
impediments; hold meetings or other public forums, including community outreach; review local codes, zoning ordinances,
master planning documents, etc. and take steps to enable such policies to Affirmatively Further Fair Housing; Publicize the
State&rsquos procedures regarding Fair Housing discrimination and develop and implement local procedures to assist
individuals in filing complaints; provide training; and perform any other activities as needed to comply with local Fair Housing
goals and requirements.

Location Description:

The City of Vidor during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0251 (31)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00City of Vidor

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

1615
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2272 3983# of Persons 57.04

1616

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,888,949.00

Low/Mod City of Vidor

Total Projected Budget from All Sources

Match Contributed

$6,888,949.00

$0.00

$0.00

$0.00

$6,886,604.00

$22,670.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0251 (5) (Schoolhouse Ditch)

$22,670.82

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$6,886,604.00

To Date

09/01/2011

Area Benefit (Survey)

$22,670.82

Total Funds Expended

Responsible Organization:

$22,670.82

Construction/reconstruction of streets Under Way

Activity Description:

Contractor shall replace and install new concrete culverts along Schoolhouse Ditch at its crossing with the following roads:
Walden St., Taylor St., FM 105, Orange St., U.S. 90, Rail Road Crossing, East RR St., Boliver St.,Unnamed Rd., and Courtland
Street.  Contractor shall relocate existing manholes and an existing sanitary sewer line ; clear and grubb ditch, perform channel
excavation (re-shape side slopes and widen) , install  block retaining wall(s), and perform site work associated with the
construction. Construction shall take place within Schoolhouse Ditch from south I-10 service road to Alamo Street. Proposed
improvements will increase the conveyance capacity of the storm system and reduce flooding.  Improvements will address a
failure to function caused by Hurricane Ike.
Proposed Accomplishments are estimated - will be updated with data confirmed by grantee.

Location Description:

Construction shall take place within Schoolhouse Ditch from south I-10 service road to Alamo Street in Vidor, Texas

The City of Vidor during the 1st quarter of 2012 had contract awarded and executed.

Activity Progress Narrative:

DRS 21 0251 (5) (Schoolhouse Ditch)Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$22,670.82$22,670.82City of Vidor

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/999# of Linear feet of Public Improvement 0

$22,670.82     Program Funds Drawdown $22,670.82

1617
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 2272 3983# of Persons 57.04

1618

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,885.00

Low/Mod Beckville

Total Projected Budget from All Sources

Match Contributed

$185,885.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0252 (1a)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

01/12/2012

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install one (1) permanently affixed generator with transfer switch and associated appurtenances. 
Construction shall take place at the wtaer treatment plant located at 5634 State Highway 149 in Beckville, Texas.

Location Description:

Water treatment plant located at 5634 State Highway 149 - Beckville, Texas

The City of Beckville executed its contract  for 2.1 for water facilities during the 1st Quarter of 2012.

Activity Progress Narrative:

GLO #12-315-000-5694Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Beckville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00

1619
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 398 518# of Persons 76.83

1620
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,885.00

Low/Mod Beckville

Total Projected Budget from All Sources

Match Contributed

$134,885.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 0252 (1b)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

01/12/2012

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Grantee shall purchase and install one (1) permanently affixed generator with transfer switch and associated appurtenances. 
Construction shall take place at the wastewater treatment plant located on west side of State Hwy 149 (1/2 mile north of FM
959) - Beckville, Texas.

Location Description:

Wastewater treatment plant located on west side of State Hwy 149 (1/2 mile north of FM 959) - Beckville, Texas

The City of Beckville executed its contract for 2.1 for sewer facilities improvements during the 1st Quarter of 2012.

Activity Progress Narrative:

GLO #12-315-000-5694Activity Title:

Project Number:

0003

Project Title:

Non-Housing (R2)

$0.00$0.00Beckville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $0.00

1621
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Activity Locations
Address County State ZipCity Status / Accept

Texas - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 398 518# of Persons 76.83

1622

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,245,370.00

N/A HNTB CORPORATION

Total Projected Budget from All Sources

Match Contributed

$2,245,370.00

$2,245,370.00

$0.00

$0.00

$2,245,370.00

$351,450.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 3000 (31) HNTB Planning

$351,450.66

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$2,245,370.00

To Date

09/01/2011

Area Benefit (Survey)

$351,450.66

Total Funds Expended

Responsible Organization:

$351,450.66

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #12-236-003Activity Title:

Project Number:

0004

Project Title:

Planning - Non-Housing

$351,450.66$351,450.66HNTB CORPORATION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 0 1# of Persons 0.00

$351,450.66     Program Funds Drawdown $351,450.66

1623
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1624
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,975,749.00

N/A Texas General Land Office

Total Projected Budget from All Sources

Match Contributed

$12,975,749.00

$2,813,109.00

$0.00

$0.00

$2,813,109.00

$704,033.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DRS 21 3000 (32) HNTB Admin

$704,033.74

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$2,813,109.00

To Date

09/01/2011

N/A

$704,033.74

Total Funds Expended

Responsible Organization:

$704,033.74

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

GLO #12-236-003Activity Title:

Project Number:

0005

Project Title:

Administration - Non-Housing

$704,033.74$704,033.74Texas General Land Office

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$704,033.74     Program Funds Drawdown $704,033.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1626
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

N/A Office of Rural Community Affairs

Total Projected Budget from All Sources

Match Contributed

$20,000,000.00

$5,461,664.85

$0.00

$0.00

$20,000,000.00

$14,624,785.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ORCA Admin

$811,872.87

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/13/2010

$5,461,664.85

To Date

09/13/2008

N/A

$14,624,785.62

Total Funds Expended

Responsible Organization:

$811,872.87

Administration Under Way

Activity Description:

State Administration

Location Description:

Austin, TX

Activity Progress Narrative:

ORCA AdminActivity Title:

Project Number:

0005

Project Title:

Administration - Non-Housing

$14,624,785.62$811,872.87Office of Rural Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$811,872.87     Program Funds Drawdown $14,624,785.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1628
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,467,463.00

N/A Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$15,467,463.00

($37,381.00)

$0.00

$0.00

$15,504,844.00

$6,043,685.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TDHCA Admin

$1,088,701.28

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/13/2011

$0.00

To Date

09/13/2008

N/A

$6,043,685.09

Total Funds Expended

Responsible Organization:

$1,088,701.28

Administration Under Way

Activity Description:

State Administration

Location Description:

Austin, TX

Activity Progress Narrative:

TDHCA AdminActivity Title:

Project Number:

0009

Project Title:

Administration - Housing

$6,043,685.09$1,088,701.28Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,088,701.28     Program Funds Drawdown $6,043,685.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1630
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,146,145.00

N/A Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$13,146,145.00

$0.00

$0.00

$0.00

$13,146,145.00

$378,967.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TDHCA Planning (R1)

$2,376.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/31/2011

Area Benefit (Census)

$378,967.03

Total Funds Expended

Responsible Organization:

$2,376.00

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

TDHCA Planning (R1)Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

$378,967.03$2,376.00Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,376.00     Program Funds Drawdown $378,967.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,466,293.00

N/A Texas Department of Housing and Community Affairs

Total Projected Budget from All Sources

Match Contributed

$1,466,293.00

($858,107.00)

$0.00

$0.00

$1,466,293.00

$151,537.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TDHCA Planning (R2)

$63,488.65

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($858,107.00)

To Date

04/01/2011

Area Benefit (Census)

$151,537.16

Total Funds Expended

Responsible Organization:

$63,488.65

Planning Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

TDHCA Planning (R2)Activity Title:

Project Number:

0008

Project Title:

Planning - Housing

$151,537.16$63,488.65Texas Department of Housing and Community Affairs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$63,488.65     Program Funds Drawdown $151,537.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 163

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 14
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