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Grant Number:
B-06-DG-48-0002

Grantee Name:
Texas - GLO

LOCCS Authorized Amount:
$428,671,849.00

Estimated PI/RL Funds:
$200,000.00

Obligation Date:
05/12/2007

Award Date:
05/09/2007

Contract End Date:
Submitted - Await for Review
Review by HUD:

Total Budget:
$428,871,849.00

Disasters:

FEMA-DR-1606-TX
Declaration Number

Narratives
Disaster Damage:
In the fall of 2005, Texas felt the extreme impact of both Hurricanes Rita and Katrina. While Hurricane Katrina did not make land fall in Texas,
the need for vast amounts of both short and long term assistance to help persons who evacuated to the state soon became apparent. Shortly
thereafter, Texas suffered the direct impact of Hurricane Rita, which physically destroyed communities and regions already stretched thin by
providing aid and support services to Hurricane Katrina evacuees. This one-two punch left Texas with estimated recovery needs of almost 3
billion dollars, as documented in the report Texas Rebounds – an in-depth assessment of the impact of the Hurricanes on Texas prepared by
the Governor as part of a request for additional funding assistance from Congress. The Governor’s Division of Emergency Management
(GDEM) and FEMA reported the receipt of 479,199 registrations for the Individual Assistance Program as a result of Hurricane Rita in the 29-
county area. As a result of Hurricane Rita, more than 75,000 homes in the area suffered major damage or were destroyed. Of these,
approximately 40,000 homes were uninsured. Furthermore, a substantial percentage of the damaged households are located in areas
predominantly occupied by individuals meeting the definition of low to moderate income (LMI). There were 44 recovery centers set up in
disaster impacted counties and throughout the state so that residents could apply for immediate assistance, meet with Small Business
Administration loan specialists, and get information about available federal and state assistance. Additionally, 4,249 travel trailers were issued
to displaced individuals and families. According to FEMA, 640,968 Katrina and Rita applicants for assistance resided in Texas as of February
1, 2006. Most of these families are living in Southeast Texas. Second only to Louisiana, Texas hosts the most people impacted by the
devastating hurricanes of 2005. In light of these facts, the lasting impact of Hurricanes Katrina and Rita on Texas is widespread and extremely
apparent.
The Hurricane Rita Disaster Recovery Program was transitioned to the Texas General Land Office (GLO) by the Governor's Office in the fall of
2011.  All initially funded recovery activities were completed.  GLO identified unmet housing needs in the South East Texas Regional Planning
Commission (SETRPC) area. GLO is re-appropriating approximately $1.6 million of un-used Round 2 Rita funds toward those housing
activities.   

Recovery Needs:
This Action Plan will be used by TDHCA, the lead agency designated by Texas Governor Rick Perry to administer these funds, to provide
$428,671,849 in CDBG funding to help restore and rebuild in areas of the State most directly impacted by Hurricanes Rita and Katrina. These
funds, coupled with a previous supplemental appropriation authorized under Public Law 109-148 ($74,523,000 in CDBG disaster recovery
funding), will provide significant assistance to affected areas in southeast Texas. It should be noted that this Action Plan addresses a scope of
needs beyond the similar plan issued May 9, 2006 to use the funding authorized under Public Law 109-148. While the previous plan only
addressed needs associated with Hurricane Rita, this Action Plan addresses needs resulting from both Hurricanes Rita and Katrina.
Combined, all the needs identified in Texas Rebounds, a document prepared by the Office of the Governor detailing $2.02 billion in Rita and
Katrina recovery needs, will not have been met. However, with an emphasis on helping restore homes and improving neighborhoods, these
funds will help address many of the key priorities for recovery. The Action Plan gives priority to community infrastructure development and
rehabilitation as well as the rehabilitation and reconstruction of the affordable rental housing stock including public and other HUD-assisted
housing. More specifically, the funds will be used to help: 1) provide assistance to homeowners of low to moderate income whose houses
were damaged by Hurricane Rita; 2) provide focused efforts to restore and protect owner occupied housing stock in the community of Sabine
Pass which was severely damaged by the storm; 3) repair, rehabilitate, and reconstruct (including demolition, site clearance and remediation)
the affordable rental housing stock (including public and other HUD-assisted housing) in the impacted areas; 4) restore critical infrastructure
damaged by Hurricane Rita where no other funds are available; and 5) provide assistance in the City of Houston and Harris County for
increased demands for public services, law enforcement

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$428,671,849.00
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$0.00

N/A

$428,627,332.27

$0.00

$2,446.15

$2,002.76

Total Obligated

$200,000.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$428,871,849.00

$0.00 $200,000.00

Match Contributed

     Program Funds Drawdown

To Date

$428,827,332.27

$428,871,849.00

$428,871,849.00

Overall

Program Income Received

$0.00

$0.00

QPR Q3 2016: 07/01/2016-09/30/2016
Key Items:
1)      Total disbursed Program Funds to date = $428,627,332.27, approximately 99.9% of the total award amount.
Program Income Disbursed to date = $200,000
2)      Current Quarter Expenditures for the quarter were $2,446.15 as follows:

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$15,008,570.58

$0.00

To Date

Limit on Public Services
$0.00

87.37%
87.37%

Overall Benefit Percentage (Projected)

$15,008,570.58

Requirement

Limit on State Admin $21,443,592.45

$33,103,097.31

Limit on Admin/Planning
$64,330,777.35

Required

$85,774,369.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

and judicial services, community development, and housing activities in specific areas (police districts, schools, apartment complexes,
neighborhoods) that have experienced a dramatic population increase due to an influx of Katrina evacuees. GENERAL USE OF FUNDS AND
FUNDING ALLOCATION TDHCA will use the following funding allocation to prioritize the use of funds based on the highest observed needs:
Homeowner Assistance Program (HAP) $210,371,273 49.08% Sabine Pass Restoration Program (SPRP) $12,000,000 2.80% Rental Housing
Stock Restoration Program $82,866,984 19.33% City of Houston & Harris County Public Service and Community Development Program
$60,000,000 14.00% Restoration of Critical Infrastructure Program $42,000,000 9.80% State Administration Funds $21,433,592 5.00% Total
Plan Funding $428,671,849
 
 

Public Comment:

$2,002.76 $428,827,332.27Total Funds Drawdown
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    •  $2,002.76 for Administration for GLO in-house and contracted staff time allocations
    •  $   443.39 for SETRPC HAP-LMI for a prior period expenditure adjustment based on a reconciliation of draws.
3)      Administration:

    •  The GLO will begin final grant closeout next quarter. The remaining balance to be spent is approximately
$44,517. The GLO will utilize these funds for closeout activities.
4)      HOUSING ACTIVITIES:

    •  Construction Complete for all homes and closeout underway for SETRPC.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Homeowner 2 $0.00 $10,844,127.02 $10,844,127.02

0002, Rental $0.00 $108,029,235.71 $108,029,235.71

0003, Homeowner 3 $0.00 $2,231,493.04 $2,050,764.07

001, Homeowner 1 $0.00 $216,766,294.49 $216,766,294.49

0021, Infrastructure $0.00 $42,844,514.12 $42,844,514.12

0040, Public Service $0.00 $33,103,097.31 $33,103,097.31

0099, Administration $2,002.76 $15,053,087.31 $14,989,299.55
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Activities

0003 / Homeowner 3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,231,493.04

Low/Mod South East Texas Regional Planning Commission

Total Projected Budget from All Sources

Match Contributed

$2,231,493.04

($443.39)

$0.00

$0.00

$2,231,493.04

$2,231,493.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SETRPC HAP-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$180,728.97

$0.00

N/A

12/31/2015

($443.39)

To Date

10/06/2014

Direct ( HouseHold )

$2,231,493.04

Total Funds Expended

Responsible Organization:

$443.39

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:
The Subrecipient will provide homeowner repair, rehabilitation, reconstruction, and new construction for an estimated nineteen
(19) households. All of the households served through this program must be low and moderate income families, as defined by
HUD. Program shall serve the unmet housing needs of Hurrican Rita impacted un-served howmeowners of Hardin, Jefferson,
and Orange counties.  

Location Description:
Southeast Texas Regional Planning Commission Area - Hardin, Jefferson and Orange Counties, Texas.

During the reporting period an amount greater than the quarterly draw down amount was reported. The greater amount of
$443.39 was determined based on a reconciliation of reported expenditures on the activity.

Activity Progress Narrative:

SETRPC HAP-LMIActivity Title:

Project Number:
0003

Project Title:
Homeowner 3

$2,231,493.04$443.39South East Texas Regional Planning Commission

$0.00     Program Funds Drawdown $2,050,764.07
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No Activity Locations found.
Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/19# of Housing Units 0

15/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/0 1/19 15/19# of Households 0 0 100.00

0 14/0 1/19 15/19# Owner Households 0 0 100.00

0099 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Texas General Land Office

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

State Admin - SETRPC Program

Activitiy Category:

08/31/201608/01/2013

 (  )

Responsible Organization:

Administration Under Way

State Admin - SETRPC ProgramActivity Title:

Project Number:
0099

Project Title:
Administration
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Overall

$169,895.78

Total Projected Budget from All Sources

Match Contributed

$169,895.78

$443.39

$0.00

$0.00

$169,895.78

$125,379.05

Total Budget

     Program Income Drawdown
Program Income Received

Total Funds Drawdown
Total Obligated

$2,002.76

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$19,271.03

$0.00

N/A

$443.39

To Date

$125,379.05

Total Funds Expended $2,002.76

Activity Description:
The General Land Office will provide Administrative services in support of the LMI Homeowner Assistance Program in the
South East Texas Regional Planning Commission (SETRPC) Area. 

Location Description:
South East Texas Regional Planning Commission (SETRPC) area - Hardin, Jefferson and Orange Counties, TX

During the reporting period, the Texas General Land Office continued its administration services for the SETRPC Program.

Activity Progress Narrative:

No Activity Locations found.
Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found
Other Funding Sources Budgeted - Detail

$125,379.05$2,002.76Texas General Land Office

No Accomplishments Performance Measures
Accomplishments Performance Measures

No Beneficiaries Performance Measures found.
Beneficiaries Performance Measures

$2,002.76     Program Funds Drawdown $106,108.02
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Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 162

Monitoring Visits 0 14

Audit Visits 0 0

Technical Assistance Visits 0 149

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 14
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