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Funding Sources

Narratives
Mitigation Needs Assessment:

This Action Plan considers and addresses critical mitigation needs over a large geography
while maintaining as much local control as possible through several programs aimed at
creating more resilient communities through improved infrastructure, housing, building and
land use policies and practices, and hazard mitigation planning.
These programs were developed to meet CDBG-MIT, federal, and state requirements and
regulations, as well as to fund mitigation activities that protect against loss of life and property
as efficiently and expeditiously as possible. Public service activities including housing and legal
counseling, public outreach, and education may need to be utilized to complement several of
these programs. 
While the majority of funds are allocated to various local and regional mitigation
activities—which will encompass any non-planning and non-housing projects, assistance to
homeowners through the reconstruction of homes will comprise more than twleve (12) percent
of the total allocation. Both the Housing Oversubscription Supplemental Program and the
Resilient Home Program will allow the GLO to assist homeowners impacted by Hurricane
Harvey to inhabit new homes that are proven to match or exceed HUD’s requirements,
creating more resilient communities that recover more quickly from the next disaster event.
As noted above, the GLO recognizes that a comprehensive response to the threats and
impacts of natural hazards involves the implementation of well-considered
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$ 0.00$ 4,297,189,000.00B-18-DP-48-0002 $ 4,297,189,000.00 $ 4,297,189,000.00

$ 0.00$ 4,652,000.00B-19-DT-48-0001 $ 0.00 $ 4,652,000.00

$ 0.00$ 4,301,841,000.00Total: $ 4,301,841,000.00$ 4,297,189,000.00
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local and regional mitigation activities in the form of infrastructure projects, buyouts of homes
in the floodplain, and other interventions that are vital for the protection, resiliency, and viability
of communities. Accordingly, seventy-two (72) percent of the funds will address hazard
mitigation needs related to local and regional mitigation activities.
Planning encompasses a wide array of activities that ensure that policies and practices are
developed and implemented to reduce impacts from future natural hazards. These activities
will be focused on regional approaches to planning in addition to specific local solutions that
promote sustainable mitigation planning and policy informed by an evaluation of short- and
long-term hazard risk. These activities will involve: (1) the creation of FEMA-approved Local
Hazard Mitigation Action Plans; (2) local land use, zoning, and comprehensive plans; (3)
regional planning studies; and (4) the adoption of building codes and floodplain ordinances that
reduce the risk of future hazard impacts.
The GLO has allocated five (5) percent for administrative costs, including contract
administration, compliance monitoring, and the provision of technical assistance to applicants
and subrecipients. Based on experience, it is expected that some subrecipients will need direct
support implementing their programs; therefore, the GLO is allocating three (3) percent for
project delivery. Providing direct support to subrecipients will help ensure that programs are
implemented as efficiently and expeditiously as possible. Project delivery costs may include
but are not limited to site specific environmental costs, project selection, and application
intake/eligibility screening for a specific program.
At least 50 percent of all program funds will benefit LMI persons.
As required, a Mitigation Needs Assessment (the Assessment) was completed to identify
longterm risks and investment priorities for CDBG-MIT funding allocated as a result of the
2015 Floods, 2016 Floods, Hurricane Harvey, and the 2018 South Texas Floods. The
Assessment takes into account a comprehensive set of data sources that cover multiple
geographies and sectors. The Assessment includes specific details about hazard risks within
the eligible most impacted and distressed communities, and includes details for housing,
infrastructure, and land use. The Assessment may be amended as additional information
becomes available or existing information is updated.

Proposed Use of Funds:

The GLO will conduct a mitigation competition to address risks in the 2015 Floods HUD MID
and State MID areas. Each applicant may submit a total of two applications, whether applying
as the lone applicant or jointly with another jurisdiction(s). Each application must consist of one
project. $46,096,950.00.
The GLO will conduct a mitigation competition to address risks in the 2016 Floods HUD MID
and State MID areas. Each applicant may submit a total of 2 applications, whether applying as
the lone applicant or jointly with another jurisdiction(s). Each application must consist of one
project. $149,296,701.36.
The GLO will conduct a mitigation competition to address risks in the Hurricane Harvey HUD
MID and State MID areas. Each applicant may submit a total of three individual applications
and three joint applications. Each application must consist of one project. $975,704,817.11.
The GLO will conduct a mitigation competition to address risks in the 2018 South Texas
Floods HUD MID and State MID areas. Each applicant may submit a total of two applications,
whether applying as the lone applicant or jointly with another
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jurisdiction(s). Each application must consist of one project. $4,047,240.
Harris County will develop a local MOD for allocation of funds to eligible entities, including units
of local government, special purpose districts, and port and river authorities. The GLO
encourages the prioritization of regional investments with regional impacts in risk reduction
posed by hurricanes, tropical storms and depressions, flooding, wind and other hazards to
develop disasterresistant infrastructure; upgrading of water, sewer, solid waste,
communications, energy, transportation, health and medical, and other public infrastructure to
address specific, identified risks; financing multi-use infrastructure; and green or natural
mitigation infrastructure development. $750,000,000.
Under the Regional Mitigation program (COG MODs), each COG region impacted by
Hurricane Harvey has been allocated funds. Each COG will develop a local MOD for allocation
of funds to local units of government and Indian tribes. $1,166,997,000.00.
The Hazard Mitigation Grant Program (HMGP) is one of the three FEMA Hazard Mitigation
Assistance (HMA) grant programs. HMGP provides up to 75 percent of the eligible costs
associated with hazard mitigation projects selected for funding. Selected subrecipients must
contribute at least 25 percent of the total project costs, known as match or non-federal share.
$100,000,000.00
The GLO Coastal Resources division conducts ongoing coastal planning efforts through the
Texas Coastal Resiliency Master Plan (Resiliency Plan) as described in Mitigation Needs
Assessment. $100,000,000.00.
The Hurricane Harvey Homeowner Assistance Program (HAP) is a state-run housing program
administered under the State of Texas Plan for Disaster Recovery: Hurricane Harvey for
$5.676 billion in CDBG-DR funding. At present, the HAP program is oversubscribed, with the
number of HAP applications for assistance exceeding the available program funds needed to
move forward with reconstruction of damaged homes. Consequently, HAP applicants eligible
for assistance are being waitlisted until further funding becomes available. $400,000,000.00.
The Resilient Housing Program (RHP) will replace owner-occupied single family homes
damaged by Hurricane Harvey with a reconstructed home that meets additional resiliency and
mitigation standards required of the RHP. Eligible participants will be drawn from the GLO’s
existing waiting list of eligible HAP applicants. $100,000,000.00.
The GLO is partnering with the Texas Division of Emergency Management (TDEM) to provide
CDBG-MIT funds for the development of an enhanced State of Texas Hazard Mitigation Plan
(enhanced SHMP), as well as providing funds for the development of Local Hazard Mitigation
Plans (LHMP) for eligible areas. $30,000,000.00
The GLO supports the adoption of policies that both reflect local and regional priorities and will
have long-lasting effects on community risk reduction. The Resilient Communities Program will
fund the development, adoption, and implementation of modern and resilient building codes
and flood damage prevention ordinances to ensure that structures built can withstand future
hazards. $100,000,000.00.
The GLO is committed to the purposes of planning in the areas that are eligible for CDBG-MIT
funds, and to the completion of some of the projects identified as a result of the studies.
$115,091,280.53.
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State administrative costs including subrecipient administration costs will not exceed five (5)
percent, $215,092,050.00.
Based on experience, it is expected that some subrecipients will need direct support
implementing their programs; therefore, the GLO is allocating three (3) percent for project
delivery. $129,055,230.00.

Project Summary
Project # Grantee Activity # Activity TitleProject Title Grantee Program

0001 Administration ADMIN[MIT 2015FSMC PD
Holding]

Administration

ADMIN[MIT 2016FSMC PD
Holding]
ADMIN[MIT 2018FSMC PD
HOLDING]
ADMIN[MIT CRP PD Holding]

ADMIN[MIT HCMOD PD
HOLDING]
ADMIN[MIT HHSMC PD
Holding]
ADMIN[MIT HMGP PD
Holding]
ADMIN[MIT HMP PD Holding] Project Delivery

ADMIN[MIT RCP PD Holding] Administration

ADMIN[MIT RMP PD Holding]

Administration[MIT]

0002 Regional and State Planning Planning[MIT] Planning

Planning[MIT]_21-226-000-
D003_TexasA&MUniversity

Planning and Capacity
Building

Planning[MIT]_21-245-000-
D082_TexasA&MUniversity

Planning[MIT]_22-093-000-
D262_TexasA&MUniversity

Planning[MIT]_23-042-000-
D735_TexasA&MUniversity

Planning[MIT]_24-072-000-
E248_TexasA&MUniversity

0003 2015 Floods State Mitigation 15FC_HMID_LMI_22-083-
002-D202_Penitas_F&D

Flood and Drainage

15FC_HMID_LMI_22-083-
004-
D209_HidalgoCounty_F&D
15FC_HMID_LMI_22-083-
006-D516_Austin_F&D
15FC_HMID_LMI_GranteeSu
pport[MIT]_NCP

15FC Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

15FC_SMID_LMI_22-083-
001-
D201_Raymondville_F&D

Flood and Drainage

15FC_SMID_LMI_22-083-
003-D208_LaMarque_SF
15FC_SMID_LMI_22-083-
005-D477_Taylor_F&D
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15FC_SMID_LMI_GranteeSu
pport[MIT]_NCP

15FC Grantee Support for
Subrecipient SMID LMI Non-
Covered Projects

0004 2016 Floods State Mitigation 16FC_HMID_LMI _22-082-
006-D574_Houston_F&D

Flood and Drainage

16FC_HMID_LMI_22-082-
003-D198_Clute_F&D
16FC_HMID_LMI_22-082-
006-D204_Houston_F&D
16FC_HMID_LMI_22-082-
007-D205_Sweeny

Sewer Facilities and Street
Improvements

16FC_HMID_LMI_22-082-
008-D206_Newton

Sewer Facilities & Flood and
Drainage

16FC_HMID_LMI_22-082-
010-D210_HarrisCounty_F&D

Flood and Drainage

16FC_HMID_LMI_22-082-
012-D212 _JacintoCity_F&D

16FC_HMID_LMI_22-082-
013-D213_Freeport_SF

Sewer Facilities

16FC_HMID_LMI_22-082-
015-D217_Brazoria_SF
16FC_HMID_LMI_22-082-
018-D220_NewtonCounty_SI

Street Improvements

16FC_HMID_LMI_22-082-
019-D241_DETCOG_PF

Public Facilities

16FC_HMID_LMI_22-082-
020-D258_Baytown_F&D

Flood and Drainage

16FC_HMID_LMI_GranteeSu
pport[MIT]_NCP

16FC Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

16FC_SMID_LMI_22-082-
001-
D196_EastlandCounty_F&D

Flood and Drainage

16FC_SMID_LMI_22-082-
002-D197_Buffalo_SF

Sewer Facilities

16FC_SMID_LMI_22-082-
004-D199_Eastland

Flood and Drainage, Street
Improvement, & Buyout

16FC_SMID_LMI_22-082-
005-
D200_HidalgoCounty_F&D

Flood and Drainage

16FC_SMID_LMI_22-082-
009-D207_Elgin_WF

Water Facilities

16FC_SMID_LMI_22-082-
011-D211_JasperCounty_SI

Street Improvements

16FC_SMID_LMI_22-082-
014-D216_Tenaha_SF

Sewer Facilities

16FC_SMID_LMI_22-082-
016-D218_Kingsville_SF
16FC_SMID_LMI_22-082-
017-D219_Zavalla

Flood and Drainage, Street
Improvements & Water
Facilities

16FC_SMID_LMI_22-082-
021-D447_Trinity_WF

Water Facilities

16FC_SMID_LMI_22-082-
022-
D468_SanAugustineCo_PF

Public Facilities

16FC_SMID_LMI_22-082-
023-D556_Brenham_F&D

Flood and Drainage

16FC_SMID_LMI_GranteeSu
pport[MIT]_NCP

16FC Grantee Support for
Subrecipient SMID LMI Non-
Covered Projects

0005 Hurricane Harvey State Mitigation HHC_HMID_LMI_22-085-
001-D221_Pasadena_F&D

Flood and Drainage

HHC_HMID_LMI_22-085-
002-D222_Rosenberg_F&D

HHC_HMID_LMI_22-085-
003-D223_LaMarque_SF

Sewer Facilities
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HHC_HMID_LMI_22-085-
004-D224_Dickinson_F&D

Flood and Drainage

HHC_HMID_LMI_22-085-
005-D233_Galveston_F&D
HHC_HMID_LMI_22-085-
010-D238_Vidor_F&D
HHC_HMID_LMI_22-085-
011-
D239_SanPatricioCounty_F&
D
HHC_HMID_LMI_22-085-
012-D240_Baytown_SF

Sewer Facilities

HHC_HMID_LMI_22-085-
013-D244_Ivanhoe_F&D

Flood and Drainage

HHC_HMID_LMI_22-085-
016-D252_ElCampo_F&D
HHC_HMID_LMI_22-085-
017-D253_TexasCity_F&D
HHC_HMID_LMI_22-085-
018-
D254_JasperCounty_F&D
HHC_HMID_LMI_22-085-
019-D255_Refugio

Flood and Drainage, Water
Facilities, Sewer Facilities

HHC_HMID_LMI_22-085-
022-D263_Jasper_SI

Street Improvements

HHC_HMID_LMI_22-085-
032-D275 _Mathis

Sewer Facilities & Water
Facilities

HHC_HMID_LMI_22-085-
035-
D279_GalvestonCountyWCI_
WF

Water Facilities

HHC_HMID_LMI_22-085-
037-D281_SourLake_WF
HHC_HMID_LMI_22-085-
038-D286_RefugioCounty

Water Facilities & Flood and
Drainage

HHC_HMID_LMI_22-085-
041-D289_Newton_WF

Water Facilities

HHC_HMID_LMI_22-085-
046-D299_GalenaPark_WF
HHC_HMID_LMI_22-085-
047-D300_Freeport_SF

Sewer Facilities

HHC_HMID_LMI_22-085-
050-D303_OysterCreek_SF

HHC_HMID_LMI_22-085-
053-D306_JacintoCity_SF
HHC_HMID_LMI_22-085-
061-D318_Shepherd_SF
HHC_HMID_LMI_22-085-
063-D320_Brazoria_F&D

Flood and Drainage

HHC_HMID_LMI_22-085-
064-D321_Hitchcock_SF

Sewer Facilities

HHC_HMID_LMI_22-085-
067-D324_WestOrange_F&D

Flood and Drainage

HHC_HMID_LMI_22-085-
072-D331_Anahuac_WF

Water Facilities

HHC_HMID_LMI_22-085-
074-D333_Daisetta

Sewer Facilities & Flood and
Drainage

HHC_HMID_LMI_22-085-
075-D334_Kirbyville_F&D

Flood and Drainage

HHC_HMID_LMI_GranteeSu
pport[MIT]_NCP

HHC Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

HHC_SMID_LMI_22-085-
006-D234_Kenedy_WF

Water Facilities

HHC_SMID_LMI_22-085-
007-
D235_AustinCounty_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
008-D236_Seguin

Flood and Drainage and Street
Improvements

HHC_SMID_LMI_22-085-
009-D237_Kingsville_F&D

Flood and Drainage
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HHC_SMID_LMI_22-085-
014-
D245_CalhounCounty_F&D

HHC_SMID_LMI_22-085-
015-D246_Uhland_F&D
HHC_SMID_LMI_22-085-
020-D256_Smithville_F&D
HHC_SMID_LMI_22-085-
021-D257_Premont_F&D
HHC_SMID_LMI_22-085-
023-D264_Cameron

Flood and Drainage, Water
Facilities, & Sewer Facilities

HHC_SMID_LMI_22-085-
024-
D265_CaldwellCounty_PF

Public Facilities

HHC_SMID_LMI_22-085-
025-
D266_SabineCounty_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
026-D267_Hallettsville_F&D

HHC_SMID_LMI_22-085-
027-
D268_JimWellsCounty_F&D

HHC_SMID_LMI_22-085-
028-D269_Marion

Sewer Facilities and Water
Facilities

HHC_SMID_LMI_22-085-
029-D270_Elgin_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
031-
D272_KlebergCounty_F&D
HHC_SMID_LMI_22-085-
033-D277_Goliad_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
034-D278_Hempstead_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
036-D280_Yoakum_PF

Public Facilities

HHC_SMID_LMI_22-085-
036-D329_Yoakum_WF

Water Facilities

HHC_SMID_LMI_22-085-
039-D287_Alice

Street Improvements

HHC_SMID_LMI_22-085-
040-D288_Martindale

Flood and Drainage, Water
Facilities,  Sewer Facilities, &
Street Improvements

HHC_SMID_LMI_22-085-
042-D290_Ganado

Sewer Facilities & Water
Facilities

HHC_SMID_LMI_22-085-
043-D296_Madisonville_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
044-D297_Lexington_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
045-D298_NewWaverly_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
048-D301_Palacios_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
049-D302_Brenham_F&D
HHC_SMID_LMI_22-085-
051-D304_Caldwell

Street Improvements & Sewer
Facilities

HHC_SMID_LMI_22-085-
052-
D305_GonzalesCounty_PF

Public Facilities

HHC_SMID_LMI_22-085-
054-D311_Wallis

Flood and Drainage & Sewer
Facilities

HHC_SMID_LMI_22-085-
055-D312_Buckholts

Sewer Facilities and Flood and
Drainage

HHC_SMID_LMI_22-085-
056-D313_Rockdale_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
057-D314_Cuero_WF

Water Facilities
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HHC_SMID_LMI_22-085-
058-D315_Moulton_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
059-D316_Bastrop_SI

Street Improvements

HHC_SMID_LMI_22-085-
060-D317_Milano_SI
HHC_SMID_LMI_22-085-
062-D319_Snook_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
065-D322_Beeville_SI

Street Improvements

HHC_SMID_LMI_22-085-
066-D323_Gonzales

Street Improvements & Flood
and Drainage

HHC_SMID_LMI_22-085-
068-D326_Bedias

Flood and Drainage & Street
Improvements

HHC_SMID_LMI_22-085-
069-
D327_SanAugustineCounty_
SI

Street Improvements

HHC_SMID_LMI_22-085-
070-D328_Seadrift_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
071-D330_Nixon_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
073-D332_SanAugustine_WF

Water Facilities

HHC_SMID_LMI_22-085-
076-D340_Pineland_SF

Sewer Facilities

HHC_SMID_LMI_22-085-
077-D341_SanFelipe_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
078-D342_MatagordaCounty

Water Facilities, Sewer
Facilities, Flood and Drainage

HHC_SMID_LMI_22-085-
079-D343_LaWard_F&D

Flood and Drainage

HHC_SMID_LMI_22-085-
080-D404_Yorktown

Sewer Facilities

HHC_SMID_LMI_GranteeSu
pport[MIT]_NCP

HHC Grantee Support for
Subrecipient SMID LMI Non-
Covered Projects

0006 Regional Mitigation Program RMP_HMID_LMI_24-065-
001-E158_Coldspring_SF

Sewer Facilities

RMP_HMID_LMI_24-065-
003-E160_Shepherd_WF

Water Facilities

RMP_HMID_LMI_24-065-
004-
E161_JeffersonCounty_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
006-E163_Dayton_SF

Sewer Improvements

RMP_HMID_LMI_24-065-
007-E164_Freeport_WF

Water Facilities

RMP_HMID_LMI_24-065-
008-E165_Hitchcock_SF

Sewer Facilities

RMP_HMID_LMI_24-065-
009-E166_IowaColony_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
010-E167_Katy

Water Facilities and Sewer
Facilities

RMP_HMID_LMI_24-065-
011-E168_LaMarque_WF

Water Facilities

RMP_HMID_LMI_24-065-
013-E170_Richwood_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
015-
E172_WallerCounty_F&D
RMP_HMID_LMI_24-065-
017-E174_Pearland_F&D
RMP_HMID_LMI_24-065-
018-E175_TexasCity

Public Facilities and Flood &
Drainage

RMP_HMID_LMI_24-065-
019-E176_AransasPass_F&D

Flood & Drainage

RMP_HMID_LMI_24-065- Sewer Improvements
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021-E459_Gregory_SF Sewer Improvements

RMP_HMID_LMI_24-065-
023-E478_Refugio

Street Improvements and
Flood & Drainage

RMP_HMID_LMI_24-065-
024-E479_DETCOG_PF

Public Facilities

RMP_HMID_LMI_24-065-
026-E481_ElCampo_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
027-E482_Ivanhoe_SI

Street Improvements

RMP_HMID_LMI_24-065-
028-E483_Mathis

Sewer Facilities and Water
Facilities

RMP_HMID_LMI_24-065-
029-
E484_ChambersCounty_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
030-E485_Friendswood_SI

Street Improvements

RMP_HMID_LMI_24-065-
032-
E487_WhartonCounty_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
033-E488_JasperCounty

Public Facilities, Street
Improvements, and Water
Facilities

RMP_HMID_LMI_24-065-
035-E490_Woodville_SI

Street Improvements

RMP_HMID_LMI_24-065-
038-E530_NewtonCounty_PF

Public Facilities

RMP_HMID_LMI_24-065-
040-E532_Livingston_SI

Street Improvements

RMP_HMID_LMI_24-065-
043-E535_Angleton_SF

Sewer Facilities

RMP_HMID_LMI_24-065-
044-E536_PolkCounty

Public Improvements, Street
Improvements, and Water
Facilities

RMP_HMID_LMI_24-065-
047-E539_TylerCounty_SI

Street Improvements

RMP_HMID_LMI_24-065-
048-E540_Newton

Sewer and Water Facilities

RMP_HMID_LMI_24-065-
050-E542_SugarLand_F&D

Flood and Drainage

RMP_HMID_LMI_24-065-
051-
E543_FortBendCounty_F&D

RMP_HMID_LMI_24-065-
054-E564_Ingleside_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
056-E566_LeagueCity_F&D

Flood and Drainage

RMP_HMID_LMI_24-065-
058-E568_Brookshire_F&D
RMP_HMID_LMI_24-065-
059-E569_Columbus_F&D
RMP_HMID_LMI_24-065-
061-
E571_OrangeCounty_F&D
RMP_HMID_LMI_24-065-
065-
E596_HardinCounty_F&D

Flood & Drainage

RMP_HMID_LMI_24-065-
067-E598_Liberty_WF

Water Facilities

RMP_HMID_LMI_GranteeSu
pport[MIT]_NCP

RMP Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

RMP_HMID_NA_24-065-014-
E171_LibertyCounty

Planning and Capacity
Building

RMP_HMID_NA_24-065-017-
E174_Pearland
RMP_HMID_NA_24-065-056-
E566_LeagueCity_PLAN

Planning

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



RMP_HMID_NA_GranteeSup
port[MIT]_PLAN

RMP Grantee Support for
Subrecipient Planning

RMP_HMID_UN_24-065-006-
E163_Dayton_SF

Sewer Improvements

RMP_HMID_UN_24-065-030-
E485_Friendswood_WF

Water Facilities

RMP_HMID_UN_24-065-032-
E487_WhartonCounty_F&D

Flood & Drainage

RMP_HMID_UN_24-065-033-
E488_JasperCounty_PF

Public Facilities

RMP_HMID_UN_24-065-035-
E490_Woodville_SI

Street Improvements

RMP_HMID_UN_24-065-044-
E536_PolkCounty

Street Improvements and
Water Facilities

RMP_HMID_UN_24-065-047-
E539_TylerCounty

Street Improvements and
Public Facilities

RMP_HMID_UN_24-065-050-
E542_SugarLand_F&D

Flood and Drainage

RMP_HMID_UN_24-065-051-
E543_FortBendCounty_F&D

RMP_HMID_UN_24-065-059-
E569_Columbus_WF

Water Facilities

RMP_HMID_UN_24-065-065-
E596_HardinCounty_F&D

Flood & Drainage

RMP_HMID_UN_GranteeSup
port[MIT]_NCP

RMP Grantee Support for
Subrecipient HMID UN Non-
Covered Projects

RMP_SMID_24-065-074-
E685_Hearne_WF

Water Facilities

RMP_SMID_LMI_24-065-
002-E159_Corrigan_WF
RMP_SMID_LMI_24-065-
012-E169_Palacios_F&D

Flood & Drainage

RMP_SMID_LMI_24-065-
016-E173_WallerCounty_WF

Water Facilities

RMP_SMID_LMI_24-065-
022-E477_Beeville_WF
RMP_SMID_LMI_24-065-
025-E480_Hemphill_SI

Street Improvements

RMP_SMID_LMI_24-065-
031-E486_AustinCounty

Street Improvements and
Flood & Drainage

RMP_SMID_LMI_24-065-
034-E489_SabineCounty_SI

Street Improvements

RMP_SMID_LMI_24-065-
036-
E528_KlebergCounty_F&D

Public Facilities

RMP_SMID_LMI_24-065-
039-E531_LeonCounty_SI

Street Improvements

RMP_SMID_LMI_24-065-
041-E533_Franklin_SI
RMP_SMID_LMI_24-065-
042-E534_Burton_WF

Water Facilities

RMP_SMID_LMI_24-065-
045-E537_PolkCounty

Street Improvements and
Water Facilities

RMP_SMID_LMI_24-065-
046-E538_TylerCounty_SI

Street Improvements

RMP_SMID_LMI_24-065-
049-E541_Onalaska_SI
RMP_SMID_LMI_24-065-
052-E554_Pineland_SI
RMP_SMID_LMI_24-065-
053-
E555_SanAugustineCounty_
SI
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RMP_SMID_LMI_24-065-
055-E565_Somerville_SF

Sewer Facilities

RMP_SMID_LMI_24-065-
057-
E567_BurlesonCounty_F&D

Flood & Drainage

RMP_SMID_LMI_24-065-
062-E572_Yoakum_SF

Sewer Facilities

RMP_SMID_LMI_24-065-
068-E599_Bedias_F&D

Flood and Drainage

RMP_SMID_LMI_24-065-
071-E602_SanAugustine_SF

Sewer Facilities

RMP_SMID_LMI_24-065-
072-E683_Hallettsville_WF

Water Facilities

RMP_SMID_LMI_GranteeSu
pport[MIT]_NCP

RMP Grantee Support for
Subrecipient SMID LMI Non-
Covered Projects

RMP_SMID_NA_24-065-016-
E173_WallerCounty

Planning and Capacity
Building

RMP_SMID_NA_GranteeSup
port[MIT]_PLAN

RMP Grantee Support for
Subrecipient SMID Planning

RMP_SMID_UN_24-065-034-
E489_SabineCounty_SI

Street Improvements

RMP_SMID_UN_24-065-045-
E537_PolkCounty_WF

Water Facilities

RMP_SMID_UN_GranteeSup
port[MIT]_NCP

RMP Grantee Support for
Subrecipient SMID UN Non-
Covered Projects

0007 Hazard Mitigation Grant Program: HMGP_HMID_LMI_22-119-
001-D359_Flatonia_SF

Sewer Facilities

HMGP_HMID_LMI_22-119-
002-D360_Angleton_PF

Communications Facilities and
Equipment

HMGP_HMID_LMI_22-119-
003-D373_TexasCity_F&D

Flood and Drainage

HMGP_HMID_LMI_22-119-
004-D374_Laporte_F&D
HMGP_HMID_LMI_22-119-
005-D415_Silsbee_SF

Sewer Facilities

HMGP_HMID_LMI_22-119-
006-D416_Ivanhoe

Street Improvements & Flood
and Drainage

HMGP_HMID_LMI_22-119-
010-D420_UTMB_PF

Public Facilities

HMGP_HMID_LMI_22-119-
012-D507_Richmond

 Flood and Drainage & Sewer
Facilities

HMGP_HMID_LMI_22-119-
013-D523_Vidor_F&D

Flood and Drainage

HMGP_HMID_LMI_22-119-
015-D592_Robstown_SF

Sewer Facilities

HMGP_HMID_LMI_GranteeS
upport[MIT]_NCP

HMGP Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

HMGP_SMID_LMI_22-119-
007-D417_Yoakum

Water Facilities and Electric
Facilities

HMGP_SMID_LMI_22-119-
008-D418_BastropCounty

Street Improvements and
Flood and Drainage

HMGP_SMID_LMI_22-119-
009-D419_TylerCounty_F&D

Flood and Drainage

HMGP_SMID_LMI_22-119-
011-
D506_DeWittCountyDD1_F&
D
HMGP_SMID_LMI_GranteeS
upport[MIT]_NCP

HMGP Grantee Support for
Subrecipient SMID LMI Non-
Covered Projects

0008 Coastal Resiliency Program CRP_HMID_LMI_22-087-
001-D226_PortLavaca_F&D

Flood and Drainage

CRP_HMID_LMI_22-087-
002-D227_Palacios_F&D
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CRP_HMID_LMI_GranteeSu
pport[MIT]_F&D

CRP Grantee Support for
Subrecipient HMID LMI Non-
Covered Projects

0009 Housing Oversubscription HOS[18F]_HMID_LMI Housing Oversubscription
Supplemental

HOS[18F]_HMID_UN

HOS[19D_Imelda]_HMID_LM
I
HOS[19D_Imelda]_HMID_UN

HOS[19D_LRGV]_HMID_LMI

HOS[19D_LRGV]_HMID_UN

HOS[19D_LRGV]_SMID_LMI

HOS[CBCOG]_HMID_LMI

HOS[CBCOG]_HMID_UN

HOS[CBCOG]_SMID_LMI

HOS[CBCOG]_SMID_UN

HOS[GCRPC]_HMID_LMI

HOS[GCRPC]_HMID_UN

HOS[GCRPC]_SMID_LMI

HOS[GCRPC]_SMID_UN

HOS[Harris]_HMID_LMI

HOS[Harris]_HMID_UN

HOS[Houston]_HMID_LMI

HOS[Houston]_HMID_UN

HOS[SETRPC]_HMID_LMI

HOS[SETRPC]_HMID_UN

0010 Resilient Home Program RHP[BVCOG]_SMID_LMI[MI
T]

MIT Resilient Home Program

RHP[BVCOG]_SMID_UN[MIT
]
RHP[CBCOG]_HMID_LMI[MI
T]
RHP[CBCOG]_HMID_UN[MI
T]
RHP[CBCOG]_SMID_LMI[MI
T]
RHP[CBCOG]_SMID_UN[MI
T]
RHP[GCRPC]_HMID_LMI[MI
T]
RHP[GCRPC]_HMID_UN[MI
T]
RHP[GCRPC]_SMID_LMI[MI
T]
RHP[GCRPC]_SMID_UN[MIT
]
RHP[SETRPC]_HMID_LMI[M
IT]
RHP[SETRPC]_HMID_UN[MI
T]

0011 Hazard Mitigation Plans LHMPP_HMID_NA_22-130-
001-D406_Galveston

Planning and Capacity
Building

LHMPP_HMID_NA_22-130-
006-
D715_MontgomeryCounty
LHMPP_HMID_NA_22-130-
008-D725_FayetteCounty
LHMPP_HMID_NA_22-130-
013-
D786_HGACLibertyCounty
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LHMPP_HMID_NA_22-130-
014-D794_ColoradoCounty

LHMPP_HMID_NA_22-130-
016-D811_HGACAngleton
LHMPP_HMID_NA_22-130-
019-D846_CalhounCounty
LHMPP_HMID_NA_22-130-
020-D847_NewtonCounty
LHMPP_HMID_NA_22-130-
021-D859_ChambersCounty

LHMPP_HMID_NA_22-130-
022-D868_HaysCounty
LHMPP_HMID_NA_22-130-
024-D906_NuecesCounty
LHMPP_HMID_NA_22-130-
027-
D983_GalvestonWharves
LHMPP_HMID_NA_22-130-
029-D985_TravisCounty
LHMPP_HMID_NA_22-130-
031-D993_LaVilla
LHMPP_HMID_NA_22-130-
032-
E001_GalvestonCountyWCID

LHMPP_HMID_NA_22-130-
033-E029_PolkCounty
LHMPP_HMID_NA_22-130-
036-E268_SanJacintoCounty

LHMPP_HMID_NA_22-130-
044-E437_Baytown
LHMPP_HMID_NA_22-130-
053-E473_FortBendCounty

LHMPP_HMID_NA_GranteeS
upport[MIT]_PLAN

HMP Grantee Support for
Subrecipient HMID Planning
and Capacity Building

LHMPP_SMID_NA_22-130-
002-D503_BastropCounty

Planning and Capacity
Building

LHMPP_SMID_NA_22-130-
003-D508_BeeCounty
LHMPP_SMID_NA_22-130-
004-D573_SanPerlita
LHMPP_SMID_NA_22-130-
005-D662_BlancoCounty
LHMPP_SMID_NA_22-130-
007-D717_GrandPrairie
LHMPP_SMID_NA_22-130-
009-D779_WichitaCounty
LHMPP_SMID_NA_22-130-
010-D780_KlebergCounty
LHMPP_SMID_NA_22-130-
011-D781_WillacyCounty
LHMPP_SMID_NA_22-130-
012-D785_BanderaCounty
LHMPP_SMID_NA_22-130-
015-
D808_HGACWalkerCounty
LHMPP_SMID_NA_22-130-
017-
D819_HGACAustinCounty
LHMPP_SMID_NA_22-130-
018-D842_AndersonCounty

LHMPP_SMID_NA_22-130-
023-D898_MarionCounty
LHMPP_SMID_NA_22-130-
025-D917_CoryellCounty
LHMPP_SMID_NA_22-130-
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026-D970_GoliadCounty

LHMPP_SMID_NA_22-130-
028-
D984_GuadalupeBlancoRiver

LHMPP_SMID_NA_22-130-
030-D992_HoustonCounty
LHMPP_SMID_NA_22-130-
034-E116_GreggCounty
LHMPP_SMID_NA_22-130-
035-E119_SabineCounty
LHMPP_SMID_NA_22-130-
037-E301_LavacaCounty
LHMPP_SMID_NA_22-130-
038-E302_CookeCounty
LHMPP_SMID_NA_22-130-
039-E343_LeeCounty
LHMPP_SMID_NA_22-130-
040-E344_MilamCounty
LHMPP_SMID_NA_22-130-
042-E409_SmithCounty
LHMPP_SMID_NA_22-130-
043-E436_WallerCounty
LHMPP_SMID_NA_22-130-
045-E441_Alice
LHMPP_SMID_NA_22-130-
046-E444_SPAGLynnCounty

LHMPP_SMID_NA_22-130-
047-
E447_SPAGDickensCounty
LHMPP_SMID_NA_22-130-
048-
E448_SPAGGarzaCounty
LHMPP_SMID_NA_22-130-
050-E466_GonzalesCounty

LHMPP_SMID_NA_22-130-
051-E468_WilsonCounty
LHMPP_SMID_NA_22-130-
052-
E470_WCTCOGBrownCount
y
LHMPP_SMID_NA_22-130-
054-E474_DallasCounty
LHMPP_SMID_NA_22-130-
055-
E476_SanAugustineCounty

LHMPP_SMID_NA_22-130-
056-
E491_WCTCOGComancheC
ounty
LHMPP_SMID_NA_22-130-
057-E496_Premont
LHMPP_SMID_NA_22-130-
058-E524_WilliamsonCounty

LHMPP_SMID_NA_22-130-
059-E525_DuvalCounty
LHMPP_SMID_NA_22-130-
060-E623_TarrantCounty
LHMPP_SMID_NA_22-130-
061-E644_OrangeGrove
LHMPP_SMID_NA_22-130-
062-E647_Taylor
LHMPP_SMID_NA_22-130-
063-E658_LeonCounty
LHMPP_SMID_NA_22-130-
064-E691_LimestoneCounty

LHMPP_SMID_NA_22-130-
066-
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E721_WCTCOGCallahanCou
nty
LHMPP_SMID_NA_GranteeS
upport[MIT]_PLAN

HMP Grantee Support for
Subrecipient SMID Planning
and Capacity Building

SHMPP_HMID_NA_21-125-
000-C775_TDEM

Planning and Capacity
Building

0012 Resilient Communities Program RCP_HMID_LMI_GranteeSu
pport[MIT]_PS

RCP Grantee Support for
Subrecipient HMID LMI Public
Services and Information

RCP_HMID_NA_23-160-005-
E141_Wimberley

Planning and Capacity
Building

RCP_HMID_NA_23-160-008-
E144_Ivanhoe
RCP_HMID_NA_23-160-009-
E145_Creedmoor
RCP_HMID_NA_23-160-018-
E446_LaVilla
RCP_HMID_NA_23-160-019-
E455_Alamo
RCP_HMID_NA_23-160-020-
E456_Palmview
RCP_HMID_NA_23-160-025-
E501_ElCampo
RCP_HMID_NA_23-160-031-
E561_Weslaco
RCP_HMID_NA_23-160-032-
E562_Coldspring
RCP_HMID_NA_23-160-033-
E563_Sinton
RCP_HMID_NA_23-160-034-
E603_Granjeno
RCP_HMID_NA_23-160-035-
E632_Clute
RCP_HMID_NA_23-160-037-
E634_Fayetteville
RCP_HMID_NA_23-160-038-
E663_JerseyVillage
RCP_HMID_NA_23-160-039-
E664_Angleton
RCP_HMID_NA_GranteeSup
port[MIT]_PLAN

RCP Grantee Support for
Subrecipient HMID Planning
and Capacity Building

RCP_HMID_UN_GranteeSup
port[MIT]_PS

RCP Grantee Support for
Subrecipient HMID UN Public
Services and Information

RCP_SMID_LMI_GranteeSup
port[MIT]_PS

RCP Grantee Support for
Subrecipient SMID LMI Public
Services and Information

RCP_SMID_NA_23-160-001-
E136_CoryellCounty

Planning and Capacity
Building

RCP_SMID_NA_23-160-002-
E137_Taylor
RCP_SMID_NA_23-160-003-
E138_Smithville
RCP_SMID_NA_23-160-004-
E140_Harlingen
RCP_SMID_NA_23-160-006-
E142_Martindale
RCP_SMID_NA_23-160-007-
E143_Lexington
RCP_SMID_NA_23-160-010-
E214_Hallettsville
RCP_SMID_NA_23-160-011-
E269_Edna
RCP_SMID_NA_23-160-012-
E306_Caldwell
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RCP_SMID_NA_23-160-013-
E307_Buckholts
RCP_SMID_NA_23-160-014-
E332_Alvarado
RCP_SMID_NA_23-160-015-
E338_LosFresnos
RCP_SMID_NA_23-160-016-
E341_LaGrulla
RCP_SMID_NA_23-160-017-
E342_Escobares
RCP_SMID_NA_23-160-021-
E472_BloomingGrove
RCP_SMID_NA_23-160-022-
E497_Primera
RCP_SMID_NA_23-160-023-
E499_Calvert
RCP_SMID_NA_23-160-024-
E500_Kemp
RCP_SMID_NA_23-160-026-
E502_Lyford
RCP_SMID_NA_23-160-027-
E515_Tioga
RCP_SMID_NA_23-160-028-
E516_Muenster
RCP_SMID_NA_23-160-029-
E544_VanAlstyne
RCP_SMID_NA_23-160-030-
E547_SanBenito
RCP_SMID_NA_23-160-036-
E633_Pottsboro
RCP_SMID_NA_23-160-040-
E682_Yoakum
RCP_SMID_NA_23-160-041-
E692_Anderson
RCP_SMID_NA_GranteeSup
port[MIT]_PLAN

RCP Grantee Support for
Subrecipient HMID Planning
and Capacity Building

RCP_SMID_UN_GranteeSup
port[MIT]_PS

RMP Grantee Support for
Subrecipient SMID UN Public
Services and Information

RMP_HMID_LMI_24-065-
037-E529_SantaFe_SI

Street Improvements

0013 2018 South Texas Floods State No activities in this project

0014 Harris County Mitigation Method HCPLAN_HMID_NA_22-129-
000-D405

Harris County Planning MOD

9999 Restricted Balance No activities in this project
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Activities

Project # / 0001 / Administration

Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT 2015FSMC PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 2,000,000.00Total:
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Location Description:
Activities shall take place within or related to a CDBG-MIT eligible area.

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT 2016FSMC PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 4,000,000.00Total:

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 4,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT 2018FSMC PD HOLDING]

Activity Type:

03/30/202703/30/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,500,000.00 $ 0.00

$ 0.00Other Funds:

$ 3,500,000.00Total:
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Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 3,500,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT CRP PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 2,000,000.00Total:

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 2,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT HCMOD PD HOLDING]

Activity Type:

03/30/202703/30/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,500,000.00 $ 0.00

$ 0.00Other Funds:

$ 6,500,000.00Total:
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Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 6,500,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT HHSMC PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 10,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 10,000,000.00Total:
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Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 10,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT HMGP PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 4,000,000.00Total:

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 4,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT HMP PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

Project DeliveryActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 6,000,000.00Total:
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Location Description:

Activity Description:
Holding activity for activity project delivery for the HMP program.

$ 6,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT RCP PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 3,000,000.00Total:
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Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 3,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

ADMIN[MIT RMP PD Holding]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 6,000,000.00Total:
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Location Description:

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 6,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Administration[MIT]

Activity Type:

03/31/202703/31/2020

Administration Under Way

AdministrationActivity Title:

Project Number:
0001

Project Title:
Administration

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 167,859,450.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 167,859,450.00 $ 0.00

$ 0.00Other Funds:

$ 167,859,450.00Total:
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Location Description:
Activities shall take place within or related to a CDBG-MIT eligible area.

Activity Description:
State administrative costs related to CDBG-MIT eligible activities.

$ 167,859,450.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0002 / Regional and State Planning
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Planning and Capacity Building Under Way

PlanningActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

TotalProjected Accomplishments

# of revised zoning codes incorporating resiliency adopted

% of survey respondents with an increased understanding of flood risks and

# of Stormwater Management  Zoning Ordinances adopted

# of Hazard Mitigation Plans prepared

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 56,855,046.86$ 114,858,680.53B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 114,858,680.53 $ 56,855,046.86

$ 0.00Other Funds:

$ 114,858,680.53Total:
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Location Description:
Activities shall take place within a CDBG-MIT eligible area.

Activity Description:
Regional and State Planning studies may include, but are not limited to, flood control, drainage improvement, resilient housing
solutions, homelessness, surge protection, economic development, infrastructure improvement or other efforts to mitigate risks
and future damages and establish plans for comprehensive recovery efforts.

# of floodplain design standards updated

# of resilience planning recommendations implemented

# of public education meetings

# of acres with improved multiple hazard risk mapping

# of planning studies and initiatives completed

# of persons at resilience meetings

# of local laws passed

# of entities at resilience meetings

# of ecological actions identified

# of plans adopted

# of resilience plans created

# jurisdictions with enacted resiliency plans/ordinances

# of climate action plans completed

# of water management/flood plans completed

# of water management/flood maps updated

# of mitigation plans completed

# of legislative actions taken to improve resiliency

# of infrastructure design standards updated

# of energy plans completed

# of disaster recovery plans completed

# of communities with standards exceeding NFIP

# of community engagement meetings/events

# of Plans or Planning Products

# of Non-business Organizations benefitting

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 114,858,680.53State AgencyTexas General Land Office

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]_21-226-000-
D003_TexasA&MUniversity

Activity Type:

01/31/202606/07/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
This project will assist communities impacted by other disasters in the HUD identified most impacted and distressed areas.

Activity Description:
The Texas A&M AgriLife Extension Service will perform or cause to be performed, through its Disaster Assessment and
Recovery Program and Texas Community & Watershed Program, services to develop, deploy, and support a range of CHARM
(Community Health and Resource Management)-based geographic information system (GIS) applications for data- and
mapsupported community planning and decision-making. The CHARM software is currently bolstering local planning efforts by
running scenario planning workshops with local communities. When integrated with the disaster database project, this
enhancement would provide local communities with the information, tools, and technical expertise to make informed planning
decisions.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00OtherTEXAS A&M AGRILIFE EXTENSION SERVICE

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]_21-245-000-
D082_TexasA&MUniversity

Activity Type:

11/30/202803/19/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
This project and system will assist in information collection and sharing for the State of Texas.

Activity Description:
The Texas GLO and A&M University are working to create and oversee a system capable of securing the state’s disaster data
needs, which will ultimately serve as a critical tool assisting Texas communities develop better disaster recovery and mitigation
plans known as the Texas Disaster Information System (TDIS).

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00OtherTEXAS A & M UNIVERSITY AT GALVESTON

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]_22-093-000-
D262_TexasA&MUniversity

Activity Type:

06/30/202709/17/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
This project will assist communities impacted by other disasters in the HUD identified most impacted and distressed areas.

Activity Description:
The Texas A&M AgriLife Extension Service’s Green Infrastructure for Texas (GIFT) Program empowers Texans, such as those
affected by disasters, to build resilient communities adaptable to social, economic, and environmental change. The GIFT
Program provides necessary resources about nature-based solutions to stormwater management. Through outreach,
coalitionbuilding, education, and on-the-ground projects, GIFT inspires communities to implement Green Infrastructure (GI)
projects at any scale.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00OtherTEXAS A&M AGRILIFE EXTENSION SERVICE

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]_23-042-000-
D735_TexasA&MUniversity

Activity Type:

08/30/202708/09/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
This project will assist communities impacted by other disasters in the HUD identified most impacted and distressed areas.

Activity Description:
Texas A&M University will conduct the Measuring, Mapping, and Managing Flood Risk in Texas, Part 1 (“M3FR1”)
comprehensive planning study. M3FR1 developed the Damage Plain, a new flood risk visual, to better map and communicate
the reality of flood risk beyond the traditionally used Federal Emergency Management Agency’s 100-year floodplain mapping.
The second part of the Measuring, Mapping, and Managing Flood Risk in Texas planning study (“M3FR2”) will improve flood risk
communication by integrating multiple types of hydrologic and hydraulic models. The Texas General Land Office is leveraging
the Measuring, Mapping, and Managing Flood Risk study completed by Texas A&M to expand the disaster plain to the
mitigation area and further refine disaster risk communication tools for communities to use. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00OtherTEXAS A & M UNIVERSITY AT GALVESTON

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

Planning[MIT]_24-072-000-
E248_TexasA&MUniversity

Activity Type:

09/30/202911/14/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0002

Project Title:
Regional and State Planning

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
This project will assist communities impacted by other disasters in the HUD identified most impacted and distressed areas.

Activity Description:
Using a combination of 2018, 2019, and MIT funding to provide better service for vulnerable regions, the Texas GLO is working
with Texas A&M AgriLife Extension Service to enhance existing Community Health and Resources Management (CHARM)
capabilities to provide regional planning and coordination capabilities. This will require super-computing capabilities and large-
scale stakeholder engagement for the Lower Rio Grange Valley (LRGV) and East Texas communities affected by the 2018 &
2019 disasters. In addition, CHARM workshops to walk communities through the process of developing RCP/LHMPP plans and
create a training program to increase local competence and capacity.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00OtherTEXAS A&M AGRILIFE RESEARCH

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0003 / 2015 Floods State Mitigation Competition
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_HMID_LMI_22-083-002-
D202_Penitas_F&D

Activity Type:

01/31/202612/06/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_HMID_LMI_2
2-083-006-

D516_Austin_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_HMID_LMI_2
2-083-004-

D209_HidalgoCount
y_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,379,172.40$ 4,379,172.40B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,379,172.40 $ 4,379,172.40

$ 0.00Other Funds:

$ 4,379,172.40Total:
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Location Description:
Construction shall take place in the City of Penitas at City of Penitas Tom Gill Rd. Flood Mitigation Project.

Activity Description:
The City of Penitas shall replace storm sewer culverts, with associated pavement repair, and complete
all associated appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1510 1105# of Persons 4550 57.47

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 8426

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,379,172.40UnknownPenitas

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

15FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



MIT_LMISD_D202_Penitas_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_HMID_LMI_22-083-004-
D209_HidalgoCounty_F&D

Activity Type:

01/31/202612/02/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_HMID_LMI_2
2-083-006-

D516_Austin_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_HMID_LMI_2
2-083-002-

D202_Penitas_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Penitas
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,858,499.20$ 9,858,499.20B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,858,499.20 $ 9,858,499.20

$ 0.00Other Funds:

$ 9,858,499.20Total:
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Location Description:
Construction shall take place in Hidalgo County at Channel Expansion Phase-1.

Activity Description:
Hidalgo County shall expand existing outfalls and channels and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
212783# of Persons 397800 53.49

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 17424

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,858,499.20Local GovernmentHidalgo County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

15FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 54.92

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_HMID_LMI_22-083-006-
D516_Austin_F&D

Activity Type:

06/28/202604/18/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_HMID_LMI_2
2-083-004-

D209_HidalgoCount
y_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_HMID_LMI_2
2-083-002-

D202_Penitas_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Penitas
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,810,803.40$ 8,810,803.40B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,810,803.40 $ 8,810,803.40

$ 0.00Other Funds:

$ 8,810,803.40Total:
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Location Description:
Construction shall take place in the City of Austin and will take place at Fallwell Lane, Streambank Stabilization, Culvert
Replacement #1, Culvert Replacement #2, SHEC Outfall #1, and SHEC Outfall #2.

Activity Description:
The City of Austin shall reconstruct roadway, realign water utilities, restore, and stabilize streambank,
install outfall ditches, and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
287579# of Persons 557807 51.56

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 4247

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,810,803.40Local GovernmentAustin

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

15FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 50.93

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_HMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/12/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

15FC Grantee Support for Subrecipient HMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_HMID_LMI_2
2-083-006-

D516_Austin_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_HMID_LMI_2
2-083-004-

D209_HidalgoCount
y_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 599,117.34$ 599,117.34B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 599,117.34 $ 599,117.34

$ 0.00Other Funds:

$ 599,117.34Total:
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Location Description:

Activity Description:
15FC Grantee Support for Subrecipient HMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 599,117.34State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_HMID_LMI_2
2-083-002-

D202_Penitas_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Penitas
P-18-TX-48-

MIT1

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_SMID_LMI_22-083-001-
D201_Raymondville_F&D

Activity Type:

12/31/202510/06/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_SMID_LMI_2
2-083-005-

D477_Taylor_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

TAYLOR, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_SMID_LMI_2
2-083-003-

D208_LaMarque_S
F

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 10,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 10,000,000.00Total:
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Location Description:
Construction shall take place in the City of Raymondville at Trunk Line Project, Drain Ditch Project, Expressway Lateral Project.

Activity Description:
The City of Raymondville shall replace storm sewer culverts, regrade roadside ditches, expand outfall ditches with associated
pavement repair, upgrade manholes, create detention ponds and complete all associated appurtenances. These activities will
meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
3945 1795# of Persons 8695 66.01

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 30236

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,000,000.00Local GovernmentRaymondville

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

15FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D201_Raymondville_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_SMID_LMI_22-083-003-
D208_LaMarque_SF

Activity Type:

01/31/202611/03/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_SMID_LMI_2
2-083-005-

D477_Taylor_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

TAYLOR, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_SMID_LMI_2
2-083-001-

D201_Raymondville
_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Raymondville
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 7,493,145.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,493,145.00 $ 0.00

$ 0.00Other Funds:

$ 7,493,145.00Total:
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Location Description:
Construction shall take place in the City of La Marque at Sewer Trunk Line Section 1, Sewer Trunk Line Section 2, Sewer Trunk
Line Section 3, and Sewer Public Facilities Regions 1-3.

Activity Description:
The City of La Marque shall remove, repair, or relocate existing sewer lines and complete all associated appurtenances. These
activities will provide a city-wide benefit to the persons of La Marque and therefore meet the low to moderate income national
objective.

Total Low ModProjected Beneficiaries Low/Mod%
5450 2705# of Persons 15105 53.99

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 27830

# of public facilities 682

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,493,145.00Local GovernmentLa Marque, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

15FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D208_LaMarque_SF.pdfDocument

Environmental Reviews: None

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_SMID_LMI_22-083-005-
D477_Taylor_F&D

Activity Type:

05/31/202604/12/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_SMID_LMI_2
2-083-003-

D208_LaMarque_S
F

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_SMID_LMI_2
2-083-001-

D201_Raymondville
_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Raymondville
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,555,330.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,555,330.00 $ 0.00

$ 0.00Other Funds:

$ 5,555,330.00Total:
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Location Description:
Construction shall take place in the City of Taylor at Bull Branch Detention /Donna Channel Improvements and Mustang Creek
Regional Detention/Drainage Improvements.

Activity Description:
The City of Taylor shall provide a regional detention and channel improvements within the Bull Branch
and Mustang Creek watersheds and complete all associated appurtenances. These activities will meet
the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
5290 4010# of Persons 15840 58.71

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,555,330.00Local GovernmentTAYLOR, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

15FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

15FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



MIT_LMISD_D477_Taylor_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

15FC_SMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/12/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

15FC Grantee Support for Subrecipient SMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0003

Project Title:
2015 Floods State Mitigation Competition

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_SMID_LMI_2
2-083-005-

D477_Taylor_F&D
0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

TAYLOR, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

15FC_SMID_LMI_2
2-083-003-

D208_LaMarque_S
F

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 599,117.31B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 599,117.31 $ 0.00

$ 0.00Other Funds:

$ 599,117.31Total:
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Location Description:

Activity Description:
15FC Grantee Support for Subrecipient SMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 599,117.31State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

15FC_SMID_LMI_2
2-083-001-

D201_Raymondville
_F&D

0003

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Raymondville
P-18-TX-48-

MIT1

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0004 / 2016 Floods State Mitigation Competition
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI _22-082-006-
D574_Houston_F&D

Activity Type:

08/31/202607/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,314,409.66$ 6,314,409.66B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,314,409.66 $ 6,314,409.66

$ 0.00Other Funds:

$ 6,314,409.66Total:
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Total Low ModProjected Beneficiaries Low/Mod%
2325 1165# of Persons 4580 76.20

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading
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Location Description:
Construction shall take place in the City of Houston at Mahoning Drive, Braeburn Glen Boulevard, South Gessner Road,
Braeburn Glen Park, and Valley View Lane.

Activity Description:
City of Houston Shall replace storm sewer pipes, install new inlets and manholes alongside the new storm sewers, and
complete associated appurtenances. These activities will meet the low to moderate income national objective.

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 7870

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,314,409.66Local GovernmentCity of Houston

LMI%: 76.2

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-003-D198_Clute_F&D

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and16FC_HMID_LMI_20004MIT - PublicHarris, County P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,881,420.00$ 9,881,420.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,881,420.00 $ 9,881,420.00

$ 0.00Other Funds:

$ 9,881,420.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
2485 1890# of Persons 7145 61.23

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 20800

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-082-010-

D210_HarrisCounty
_F&D

0004

Facilities and
Improvements-
Non Covered

Projects

Harris, County MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 61.23
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Location Description:
Construction shall take place in the City of Clute at Site 1: Flag Lake Run 1, Site 1: Flag Lake Run 2, Site 1: Flag Lake Run 3,
Site 2: Pin Money Run 1, Site 3: Ditch A Run 1, Site 3: Ditch A Run 2, Site 3: Ditch A Run 3, and Site 3: Ditch A Run 4.

Activity Description:
The City of Clute shall make storm sewer system upgrades and ditch improvements and complete all
associated appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,881,420.00Local GovernmentCLUTE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-006-
D204_Houston_F&D

Activity Type:

01/31/202601/20/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,183,191.89$ 8,183,191.89B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,183,191.89 $ 8,183,191.89

$ 0.00Other Funds:

$ 8,183,191.89Total:
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Total Low ModProjected Beneficiaries Low/Mod%
3255 1880# of Persons 8150 63.01

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 63.01
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Location Description:
Construction shall take place in the City of Houston at Pond 1 Boone Road Park, and Pond 2 Hackberry Park.

Activity Description:
The City of Houston shall create detention ponds in two existing city parks and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,183,191.89Local GovernmentCity of Houston

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-007-D205_Sweeny

Activity Type:

02/28/202612/02/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities and Street ImprovementsActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and16FC_HMID_LMI0004MIT - PublicCity of Houston P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,398,293.00$ 5,398,293.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,398,293.00 $ 5,398,293.00

$ 0.00Other Funds:

$ 5,398,293.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1565 515# of Persons 3650 56.99

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 9400

# of public facilities 2

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
_22-082-006-

D574_Houston_F&
D

0004

Facilities and
Improvements-
Non Covered

Projects

City of Houston MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Sweeny. Sewer facility improvements will take place at FM1459 Lift Station, FM524
Lift Station, and Sewer Trunk Line Replacement and Manhole Installation. Street improvements will take place at Pavement
Repair.

Activity Description:
Sewer Facilities

The City of Sweeny shall replace existing sewer line, including installing additional manholes along the sewer line; add backup
generator to two (2) lift stations; and complete all associated appurtenances.

Street Improvements

The City of Sweeny shall perform pavement repair associated with sanitary sewer replacement activities and complete all
associated appurtenances.

These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,398,293.00UnknownSweeny

Activity Supporting Documents:

MIT_LMISD_D205_Sweeny.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-008-D206_Newton

Activity Type:

01/31/202610/27/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities & Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and16FC_HMID_LMI0004MIT - PublicCity of Houston P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,457,650.00$ 4,457,650.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,457,650.00 $ 4,457,650.00

$ 0.00Other Funds:

$ 4,457,650.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
705 295# of Persons 1890 52.91

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 133

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
_22-082-006-

D574_Houston_F&
D

0004

Facilities and
Improvements-
Non Covered

Projects

City of Houston MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Newton. Sewer Facilities improvements will take place at City Wastewater Treatment
Plant, Lift Station, Sewer Public Facilities Region 1, and Sewer Public Facilities Region 2. Flood and Drainage improvements will
take place at Inline Detention Storage Basin. 

Activity Description:
Sewer Facilities
The City of Newton shall replace manholes, perform upgrades of wastewater treatment plant, install backup generators, and
rehabilitation of lift station and all related appurtenances.
Flood and Drainage
The City of Newton shall construct a Storage Basin to include land acquisition and complete all associated
appurtenances. 
These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,457,650.00Local GovernmentNewton

Activity Supporting Documents:

MIT_LMISD_D206_Newton.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-010-
D210_HarrisCounty_F&D

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 10,000,000.00$ 10,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,000,000.00 $ 10,000,000.00

$ 0.00Other Funds:

$ 10,000,000.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
6100 2780# of Persons 11185 79.39

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 11376

# of public facilities 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 79.39
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Location Description:
Construction shall take place in Harris County at Cloverleaf Drainage Improvements (Detention Pond) and Cloverleaf Drainage
Improvements.

Activity Description:
Harris County shall regrade roadside ditches, install new storm sewer piping, create a detention pond,
and complete all associated appurtenances. This activity will meet the low to moderate income national
objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,000,000.00Local GovernmentHarris, County

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-012-D212
_JacintoCity_F&D

Activity Type:

01/31/202611/10/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,319,717.00$ 5,319,717.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,319,717.00 $ 5,319,717.00

$ 0.00Other Funds:

$ 5,319,717.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
5985 2350# of Persons 10625 78.45

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 31030

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Jacinto City at Oates Road, West of Switzer Street along Railroad, Switzer Street,
Mercury Drive, Kilroy Avenue, Fint Street, Hart Street, Akron Alley, Kerbey Street, Cheston Drive, Jennifer Lane, and Charlie
Oates Drive.

Activity Description:
The City of Jacinto City shall replace storm sewer culverts, regrade roadside ditches, install outfall ditches with associated
pavement repair, and complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,319,717.00Local GovernmentJacinto City

Activity Supporting Documents:

MIT_LMISD_D212_JacintoCity_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-013-
D213_Freeport_SF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,931,626.00$ 5,931,626.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,931,626.00 $ 5,931,626.00

$ 0.00Other Funds:

$ 5,931,626.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
5905 2175# of Persons 12025 67.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 55170

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Freeport at Rehabilitation Line. 

Activity Description:
City of Freeport shall rehabilitate the sanitary sewer system by replacing and/or repairing sewer lines,
replacing lateral seals and reconnections and rehabilitating manholes and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,931,626.00Local GovernmentFreeport

Activity Supporting Documents:

MIT_LMISD_D213_Freeport_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-015-
D217_Brazoria_SF

Activity Type:

01/31/202611/10/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,176,375.00$ 3,176,375.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,176,375.00 $ 3,176,375.00

$ 0.00Other Funds:

$ 3,176,375.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1175 800# of Persons 3045 64.86

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 7610

# of public facilities 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Brazoria at City Wastewater Treatment Plant and Sanitary Sewer.

Activity Description:
The City of Brazoria shall perform upgrades to the wastewater treatment plant, replace sanitary sewer
pipes, remove manhole covers, replace manhole covers and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,176,375.00UnknownBrazoria

Activity Supporting Documents:

MIT_LMISD_D217_Brazoria_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-018-
D220_NewtonCounty_SI

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,650,657.85$ 3,650,657.85B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,650,657.85 $ 3,650,657.85

$ 0.00Other Funds:

$ 3,650,657.85Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1015 1295# of Persons 3855 59.92

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements
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Location Description:
Construction shall take place in Newton County at Bridge 1 - CR 1021, Hunter Creek, Bridge 2 - CR 1022, Melhomes
Creek/Irving Branch, Bridge 3 - CR 2018, Caney Creek Watershed, Bridge 4 - CR 3037, East Branch White Oak Creek, Bridge 5
- CR 3038, East Branch White Oak Creek.

Activity Description:
Newton County shall replace bridges and complete all associated appurtenances. This activities will
provide a benefit to the persons of Census Tracts 950200 Block Groups 1, 2, 3, and 6 and will meet the
low to moderate income national objective.

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2355

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,650,657.85Local GovernmentNewton County

LMI%: 59.92

Activity Supporting Documents:

MIT_SURLMISD_D220_NewtonCounty.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-019-
D241_DETCOG_PF

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,978,288.00$ 8,978,288.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,978,288.00 $ 8,978,288.00

$ 0.00Other Funds:

$ 8,978,288.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1530 2010# of Persons 6710 52.76

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 480480

# of public facilities 12

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 52.76
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Location Description:
Construction shall take place at Deep East Texas Council of Governments (DETCOG) at Cell Tower 71, 65, 67, 69, 72-75, 78,
79, 80, 82, and Fiber Optic Lines.

Activity Description:
Deep East Texas Council of Governments (DETCOG) shall install aerial and buried fiber optic lines to connect existing cell
towers to the internet backbone. For towers where a direct fiber connection is not feasible, point-to-point microwave link
technology will be utilized. All associated appurtenances will be completed. These activities will meet the low to moderate
income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,978,288.00Local GovernmentDeep East Texas Council of Governments (DETCOG)

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_22-082-020-
D258_Baytown_F&D

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,236,049.01$ 3,236,049.01B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,236,049.01 $ 3,236,049.01

$ 0.00Other Funds:

$ 3,236,049.01Total:
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Total Low ModProjected Beneficiaries Low/Mod%
4630 3160# of Persons 11180 69.68

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 2080

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

16FC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 69.68
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Location Description:
Construction shall take place in the City of Baytown at Texas Avenue Storm Sewer Line, Defee Street Storm Sewer Line, North
Pruett Street Storm Sewer Line, and North Jones Street Storm Sewer Line.

Activity Description:
The City of Baytown shall increase the size of the storm sewer system and inlet, reconstruct curbs and
gutters, and rebuild sidewalks on all roads undergoing drainage improvements. Furthermore, lighting,
street furniture, and streetscape improvements such as pavers and landscaping. With minor adjustments
to water and sewer as necessary. This activity will meet the low to moderate income national objective
through the use of census tract and blog groups.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,236,049.01Local GovernmentBaytown

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_HMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/12/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

16FC Grantee Support for Subrecipient HMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI_2
2-082-003-

D198_Clute_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CLUTE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-006-

D204_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,191,526.50$ 3,191,526.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,191,526.50 $ 3,191,526.50

$ 0.00Other Funds:

$ 3,191,526.50Total:
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Location Description:

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,191,526.50State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_HMID_LMI
_22-082-006-

D574_Houston_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Houston
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-010-

D210_HarrisCounty
_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Harris, County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

16FC_HMID_LMI_2
2-082-008-

D206_Newton
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-013-
D213_Freeport_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Street
Improvements

16FC_HMID_LMI_2
2-082-018-

D220_NewtonCount
y_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton County
P-18-TX-48-

MIT1

Public Facilities
16FC_HMID_LMI_2

2-082-019-
D241_DETCOG_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Deep East Texas
Council of Governments

(DETCOG)
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-020-

D258_Baytown_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Sewer Facilities
and Street

Improvements

16FC_HMID_LMI_2
2-082-007-

D205_Sweeny
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sweeny
P-18-TX-48-

MIT1

Sewer Facilities
16FC_HMID_LMI_2

2-082-015-
D217_Brazoria_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_HMID_LMI_2
2-082-012-D212

_JacintoCity_F&D
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1
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Activity Description:
16FC Grantee Support for Subrecipient HMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-001-
D196_EastlandCounty_F&D

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,805,900.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,805,900.00 $ 0.00

$ 0.00Other Funds:

$ 9,805,900.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1950 1445# of Persons 6625 51.25

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 4598

# of public facilities 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Eastland County at the Lake Leon Dam Safety Improvements: Sheet Pile Slope Stabilization,
Raw Water Pump Station, New Raw Water Line, Auxiliary Spillway Erosion Cutoff Wall, and Concrete Principal Spillway Conduit
& Morning Glory Inlet Structure Rehabilitation.

Activity Description:
The Eastland County Shall add sheet pile installation, slope fill, rehabilitate the concrete principal spillway conduit and riser,
replace the existing raw water intake conduit with a floating intake structure, install an erosion head cutoff measure, and
complete all associated appurtenances.  These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,805,900.00Local GovernmentEASTLAND, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-002-D197_Buffalo_SF

Activity Type:

01/31/202610/20/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and16FC_SMID_LMI_20004MIT - PublicZAVALLA, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,628,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,628,000.00 $ 0.00

$ 0.00Other Funds:

$ 9,628,000.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
730 510# of Persons 2095 59.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage, Street
Improvements &
Water Facilities

2-082-017-
D219_Zavalla

0004

Facilities and
Improvements-
Non Covered

Projects

INC MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Buffalo at Wastewater Plant.

Activity Description:
City of Buffalo shall upgrade and expand the City of Buffalo’s Wastewater Treatment Plant. The project will include
improvements or replacements to the gravity influent lines, aeration basins, clarifiers,   blower facilities, sludge handling,
disinfectant, electrical systems, and gravity outfall. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,628,000.00Local GovernmentBuffalo

Activity Supporting Documents:

MIT_LMISD_D197_Buffalo_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-004-D199_Eastland

Activity Type:

01/31/202610/26/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage, Street Improvement, &
Buyout

Activity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Street
Improvements &

Water

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,999,140.72B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,999,140.72 $ 0.00

$ 0.00Other Funds:

$ 9,999,140.72Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1165 790# of Persons 3415 57.25

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Singlefamily Units 30

# of Multifamily Units

# of Housing Units 30

# of Targeted Section 3 Labor Hours 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
16FC_SMID_LMI_2

2-082-017-
D219_Zavalla

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Eastland. Flood and Drainage improvements will take place at Ringling Lake Spillway
repairs, Lake Eastland Spillway Repairs, Weaver Creek Channel Improvements, Drainage Structures on East Main Street, North
Fork Leon River Channel Improvements, and South Fork Leon River Channel Improvements. Street improvements will take
place at West St. Charles Street, West Moss Street, West Patterson Street, West Valley Street, North Daugherty Avenue, East
White Street, North Rosswood Street, North Bassett Street, North Halbryan Street, North Weaver Street, East Virginia Street,
North States Street, Lago Vista Boulevard, Pogue Avenue, and Terri Street. Buyout activity will take place in the City of
Eastland. 

Activity Description:
Flood and Drainage
City of Eastland shall upgrade existing outfalls and complete all associated appurtenances.
Street Improvement
City of Eastland shall reconstruct and elevate streets and complete all associated appurtenances.
Buyout
City of Eastland will provide a Buyout program for residential dwellings to support hazard mitigation, floodplain management
goals, and resiliency by removing homeowners from the floodplain, thus eliminating vulnerability to future flooding situations.
These activities would meet the low to moderate income national objective. 

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 47244

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,999,140.72Local GovernmentEASTLAND, CITY OF

LMI%: 57.25

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-005-
D200_HidalgoCounty_F&D

Activity Type:

01/31/202611/30/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,962,444.40B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,962,444.40 $ 0.00

$ 0.00Other Funds:

$ 9,962,444.40Total:
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Total Low ModProjected Beneficiaries Low/Mod%
212783# of Persons 397800 53.49

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 22176

# of public facilities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 54.71
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Location Description:
Construction shall take place in the Hidalgo County at the Channel Expansion Phase-2. 

Activity Description:
Hidalgo County shall expand existing outfalls, expand existing channels, and complete all associated appurtenances. These
activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,962,444.40Local GovernmentHidalgo County

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-009-D207_Elgin_WF

Activity Type:

01/31/202612/02/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and16FC_SMID_LMI_20004MIT - PublicZAVALLA, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,899,840.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,899,840.00 $ 0.00

$ 0.00Other Funds:

$ 4,899,840.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
2950 1745# of Persons 8090 58.03

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage, Street
Improvements &
Water Facilities

2-082-017-
D219_Zavalla

0004

Facilities and
Improvements-
Non Covered

Projects

INC MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Elgin at Elgin Pistol Hill Ground Storage East Tank and Elgin Pistol Hill Underground
Storage West Tank.

Activity Description:
City of Elgin shall remove vegetation within the footprint of new GSR water tank, install a new GSR water
tank with concrete slab, install lighting for new tank and existing tank, install two pumps with support
pads along with piping/valves and electrical control panel, install a generator and fencing around the new
tank, perform Supervisory Control and Data Acquisition (SCADA) integration, install new access road for
the new tank, perform drainage activities for the project site area, install hydromulch for the project area
site, and complete all associated appurtenances. This activity constitutes a city-wide benefit to the City of
Elgin, and will meet the low- to moderate-income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,899,840.00Local GovernmentELGIN, CITY OF

Activity Supporting Documents:

MIT_LMISD_D207_Elgin_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-011-
D211_JasperCounty_SI

Activity Type:

01/31/202610/20/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,194,643.56B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,194,643.56 $ 0.00

$ 0.00Other Funds:

$ 4,194,643.56Total:
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Total Low ModProjected Beneficiaries Low/Mod%
65 35# of Persons 190 52.63

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 21900

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Jasper County at CR 200.

Activity Description:
Jasper County shall mitigate against flooding and erosion by reconstructing and hardening a portion of the road and complete all
associated appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,194,643.56Local GovernmentJasper County

Activity Supporting Documents:

MIT_LMISD_D211_JasperCounty.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-014-D216_Tenaha_SF

Activity Type:

01/31/202610/20/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and16FC_SMID_LMI_20004MIT - PublicZAVALLA, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,875,691.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,875,691.00 $ 0.00

$ 0.00Other Funds:

$ 3,875,691.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
735 395# of Persons 1455 77.66

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 15090

# of public facilities 8

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage, Street
Improvements &
Water Facilities

2-082-017-
D219_Zavalla

0004

Facilities and
Improvements-
Non Covered

Projects

INC MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Tenaha at Lift Station Rehabilitation & Generator(North), Lift Station Rehabilitation &
Generator(South), EST Generator, Standpipe, Plant No. 1 Generator, Water Well Generator (East), Water Well Generator
(South), Wastewater Treatment Plant Modifications & Generator, Line A, Line B, Line C, Line D. This project constitutes a

Activity Description:
City of Tenaha shall install standby generators at the water treatment plant and SCADA monitoring, replace sanitary sewer  line
and manholes, rehabilitate lift stations, and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,875,691.00Local GovernmentTenaha

Activity Supporting Documents:

MIT_LMISD_D216_Tenaha_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-016-
D218_Kingsville_SF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Street
Improvements &

Water

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 7,293,111.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,293,111.00 $ 0.00

$ 0.00Other Funds:

$ 7,293,111.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
8910 3915# of Persons 24575 52.19

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
16FC_SMID_LMI_2

2-082-017-
D219_Zavalla

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed
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Location Description:
Construction shall take place at City of Kingsville at BUS77 at Sage Road (Near Farmers Exchange) Lift Station, North3 MGD
Lift Station, 17th & Lee Street Lift Station, May Street Lift Station, Carlos Truan Lift Station, General Cavazos (IHOP/Townplace
Suites) Lift Station, Trant Road Lift Station, Golf Course Road Lift Station, Proposed New Lift Station at BUS77, Sanitary Sewer,
PVC Main Replacement, and Region 1-3 Manholes.

Activity Description:
City of Kingsville shall replace manholes, rehabilitate, and create new lift stations, replace sewer lines, and complete all
associated appurtenances. These activities will provide a city-wide benefit to the persons of Kingsville and therefore meet the
low to moderate income national objective.

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 21831

# of Non-business Organizations benefitting

# of public facilities 85

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,293,111.00Local GovernmentKINGSVILLE, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D218_Kingsville_SF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-017-D219_Zavalla

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage, Street Improvements &
Water Facilities

Activity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,600,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,600,000.00 $ 0.00

$ 0.00Other Funds:

$ 3,600,000.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
345 70# of Persons 770 53.90

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 27202

# of public facilities 2

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Zavalla. Flood and drainage improvements will take place at Campus Drive Culvert
and North 2nd Street Culvert. Street improvements will take place at Townsend Street, Campus Drive, Pickard Road, Johnson
Street East, Johnson Street West, Barge Road, and North 2nd Street. Water facility improvements will take place at Pickard
Road Water line.

Activity Description:
Flood and Drainage:
City of Zavalla shall replace storm sewer culverts and complete all associated appurtenances.
Street Improvements:
 City of Zavalla shall repair and reconstruct the driving surface, sub-grade, and road base by milling, applying asphalt, and
striping of several streets with incidental repairs to roadside ditches and complete all associated appurtenances.
Water Facilities:
City of Zavalla shall remove and relocate existing water lines and complete all associated appurtenances.
These activities meet the low- and moderate-income national objective with the use of the city-wide LMISD. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,600,000.00Local GovernmentZAVALLA, CITY OF INC

Activity Supporting Documents:

MIT_LMISD_D219_Zavalla.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-021-D447_Trinity_WF

Activity Type:

04/30/202602/15/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and16FC_SMID_LMI_20004MIT - PublicZAVALLA, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,028,986.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,028,986.00 $ 0.00

$ 0.00Other Funds:

$ 4,028,986.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1360 555# of Persons 2730 70.15

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 5600

# of public facilities 10

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage, Street
Improvements &
Water Facilities

2-082-017-
D219_Zavalla

0004

Facilities and
Improvements-
Non Covered

Projects

INC MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

143

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction shall take place in the City of Trinity at Storage Treatment Plant Site 1, Elevated Tank Site 2, Booster Plant Site 3,
Rockdale Booster Station Site 4, Well Generator Site 5, Well Generator Site 6, Waterline Site 8, Waterline Site 9, Waterline Site
10, Waterline Site 11, City Hall Site 12, Railroad Street Site 13, West Pine Valley Site 14, and Hwy 94 Site 15.

Activity Description:
The City of Trinity shall replace water storage facilities and water lines, install a treatment and
disinfection facility, generators at two sites, and a Supervisor Control and Data Acquisition (SCADA)
system and complete all associated appurtenances. These activities will meet the low to moderate
income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,028,986.00Local GovernmentTrinity

Activity Supporting Documents:

MIT_LMISD_D447_Trinity_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-022-
D468_SanAugustineCo_PF

Activity Type:

05/31/202603/01/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,960,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,960,000.00 $ 0.00

$ 0.00Other Funds:

$ 3,960,000.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1355# of Persons 2315 58.53

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading
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Location Description:
Construction shall take place in San Augustine County at Fair Grounds.

Activity Description:
San Augustine County shall demolish an existing building, reconstruct a new facility with an interior safe
room, provide on-site water, sewer, electrical utilities, a backup electrical power generator, make
improvements to the parking area, the access road leading to the facility, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,960,000.00UnknownSan Augustine County

LMI%: 60.05

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_22-082-023-
D556_Brenham_F&D

Activity Type:

07/28/202606/23/2022

MIT - Public Facilities and Improvements-Non Covered Projects Completed

Flood and DrainageActivity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_S

0004
MIT - Public
Facilities and
Improvements

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 310,182.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 310,182.00 $ 0.00

$ 0.00Other Funds:

$ 310,182.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
# of Persons 1 0.00

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0004

-Non Covered
Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1
Flood and

Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

16FC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

16FC_SMID_LMI_G
ranteeSupport[MIT]

_NCP
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements
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Location Description:
Construction shall take place in the City of Brenham at Drainage Improvements Hogg Branch Creek.

Activity Description:
City of Brenham shall strengthen and improve the streambank and complete all associate appurtenances. Due to a multitude of
factors, this program was not completed through no fault of the subrecipient.

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 310,182.00Local GovernmentBrenham, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

16FC_SMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/21/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

16FC Grantee Support for Subrecipient SMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0004

Project Title:
2016 Floods State Mitigation Competition

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvement, &

Buyout

16FC_SMID_LMI_2
2-082-004-

D199_Eastland
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-016-
D218_Kingsville_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,191,526.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,191,526.50 $ 0.00

$ 0.00Other Funds:

$ 3,191,526.50Total:
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Location Description:

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,191,526.50State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage, Street
Improvements &
Water Facilities

16FC_SMID_LMI_2
2-082-017-

D219_Zavalla
0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ZAVALLA, CITY OF
INC

P-18-TX-48-
MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-001-

D196_EastlandCou
nty_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EASTLAND, COUNTY
OF

P-18-TX-48-
MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-009-
D207_Elgin_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-023-

D556_Brenham_F&
D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-002-
D197_Buffalo_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Buffalo
P-18-TX-48-

MIT1

Water Facilities
16FC_SMID_LMI_2

2-082-021-
D447_Trinity_WF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Trinity
P-18-TX-48-

MIT1

Flood and
Drainage

16FC_SMID_LMI_2
2-082-005-

D200_HidalgoCount
y_F&D

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hidalgo County
P-18-TX-48-

MIT1

Sewer Facilities
16FC_SMID_LMI_2

2-082-014-
D216_Tenaha_SF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tenaha
P-18-TX-48-

MIT1

Public Facilities
16FC_SMID_LMI_2

2-082-022-
D468_SanAugustin

eCo_PF

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Street
Improvements

16FC_SMID_LMI_2
2-082-011-

D211_JasperCounty
_SI

0004

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1
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Activity Description:
16FC Grantee Support for Subrecipient SMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0005 / Hurricane Harvey State Mitigation Competition
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-001-
D221_Pasadena_F&D

Activity Type:

01/31/202612/08/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 47,278,951.21$ 47,278,951.21B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 47,278,951.21 $ 47,278,951.21

$ 0.00Other Funds:

$ 47,278,951.21Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Pasadena at the Cotton Patch Drainage Channel Improvements, Little Vince Bayou
Improvements, Little Vince Bayou Detention Pond, Queen Storm Sewer Rehabilitation, and Harris Storm Sewer Rehabilitation.

Activity Description:
The City of Pasadena shall perform channel and bayou improvements including installing storm sewer culverts, pipe
rehabilitation, and a detention pond, and complete all associated appurtenances. These activities will meet the low to moderate
income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
20710 11525# of Persons 49315 65.37

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 21182

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 47,278,951.21UnknownPasadena

Activity Supporting Documents:

MIT_LMISD_D221_PasadenaFD_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-002-
D222_Rosenberg_F&D

Activity Type:

01/31/202612/13/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 47,585,955.00$ 47,585,955.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 47,585,955.00 $ 47,585,955.00

$ 0.00Other Funds:

$ 47,585,955.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction shall take place in Dry Creek Channel Improvement, Acquisition, and Culvert Improvements, Theater Ditch
Channel Improvements, and Culvert Improvements, Rabbs Bayou Channel Improvements and Culvert Improvements, Rabbs
Bayou Regional Detention Pond, Graeber Road Storm Sewer Improvements and Acquisition, Theater Ditch North Channel
Improvement, Inline Detention, and Theater Ditch North Additional Culvert.

Activity Description:
The City of Rosenberg shall construct channel improvements and slope paving, perform culvert crossing
improvements, storm sewer improvements, right-of-way acquisition, regional detention, and completed
all associated appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
11230 7725# of Persons 33455 56.66

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 26507

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 47,585,955.00Local GovernmentRosenberg

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D222_Rosenberg_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-003-
D223_LaMarque_SF

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 48,904,004.00$ 48,904,004.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 48,904,004.00 $ 48,904,004.00

$ 0.00Other Funds:

$ 48,904,004.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction  shall  take  place in the City of La Marque at Lift Station #1, Lift Station #2, Lift Station #3, Lift Station #4, Lift
Station #5, Lift Station #6, Lift Station #7, Lift Station #8, Lift Station #9, Lift Station #10, Lift Station #11, Lift Station #12, Lift
Station #13, Lift Station #14, Lift Station #15, Lift Station #16, Lift Station #17, Lift Station #18, Lift Station #19, Lift Station #20,
Lift Station #21, and Wastewater Treatment Plant.

Activity Description:
City of La Marque shall elevate, enclose, and floodproof the existing wastewater treatment plant walls; install and construct
additional equipment for the WWTP to increase capacity by 2.25 million gallons per day of sewage flow. City of La Marque shall
also convert 21 lift stations to self-priming pumps, increase the capacity of the lift stations, elevate and install emergency backup
pumps, and complete all associated appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
5450 2705# of Persons 15105 53.99

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 22

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 48,904,004.00Local GovernmentLa Marque, City of

Activity Supporting Documents:

MIT_LMISD_D223_LaMarque_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-004-
D224_Dickinson_F&D

Activity Type:

01/31/202611/05/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 49,272,945.54$ 49,272,945.54B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 49,272,945.54 $ 49,272,945.54

$ 0.00Other Funds:

$ 49,272,945.54Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Dickinson at Hughes Road Diversion Channel, Deats Road Drainage Channel, and
Rose Avenue Drainage Pipe.

Activity Description:
City of Dickinson shall construct two (2) large storm sewer systems, consisting of drainage channels, reinforced concrete boxes,
concrete box culverts, roadway pavement repairs, and complete all associated appurtenances. These activities will meet the low
to moderate-income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
3860 3090# of Persons 13130 52.93

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 40797

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 49,272,945.54Local GovernmentDickinson, City of

Activity Supporting Documents:

MIT_LMISD_D224_DickinsonFD_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-005-
D233_Galveston_F&D

Activity Type:

01/31/202601/31/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 54,309,999.00$ 54,309,999.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 54,309,999.00 $ 54,309,999.00

$ 0.00Other Funds:

$ 54,309,999.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Galveston at Bayou Shore Drive, Heards Lane, South Shore Pump Station, 59th
Street, Maco Street, Weber Street, 59th Street at Weber, Avenue T 1/2, 59th Street at T 1/2, Avenue T, 59th Street at Avenue T,
Avenue S-1/2, 59th Street at Avenue S-1/2, Avenue S, 59t Street at Avenue S, Avenue R, 59th Street at Ave R, Avenue Q 1/2,
59th Street at Avenue Q 1/2, Avenue Q, 59th Street at Avenue Q, 57th Street, Avenue P 1/2 at 61st Street, Avenue P 1/2 at
59th Street, Saladia Street, South Shore Drive, and Bayou Shore Drive.

Activity Description:
The City of Galveston shall construct the South Shore Pump, make drainage improvements, install storm sewer culverts and
manholes, regrade roadside and outfall ditches, remove and replace existing sewer and water lines that conflict with the
drainage improvements, and complete all associated appurtenances. These activities will meet the low to moderate income
national objective.

Total Low ModProjected Beneficiaries Low/Mod%
17815 8285# of Persons 46385 56.27

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 21293

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 54,309,999.00Local GovernmentCity of Galveston

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-010-D238_Vidor_F&D

Activity Type:

01/31/202610/11/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

WaterHHC_HMID_LMI_20005MIT - PublicGALVESTON COUNTY P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,801,291.00$ 15,801,291.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,801,291.00 $ 15,801,291.00

$ 0.00Other Funds:

$ 15,801,291.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-035-

D279_GalvestonCo
untyWCI_WF

0005

Facilities and
Improvements-
Non Covered

Projects

WCID 1 DICKINSON MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
6929# of Persons 10503 65.97

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved
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Location Description:
Construction shall take place in the City of Vidor at Anderson Gully Detention Pond, Conn Park Detention Pond, School House
Detention Pond, Tiger Creek Crossing, Lat 5 Crossing, Orange Street Drainage Improvements A, Orange Street Improvements
B, Maplecrest Drainage Improvement, Heritage Drainage Improvement A, Heritage Drainage Improvement B, Heritage Drainage
Improvement C, Lexington Drainage Improvements, Concord Drainage Improvement A, Concord Drainage Improvement B, and
Lamar East Drainage.

Activity Description:
The City of Vidor shall construct three detention pond facilities, install roadways at the new detention ponds, construct ditch
improvements, correct roadside culvert sizes, replace storm sewer lines, and complete all associated appurtenances. These
activities will meet the low to moderate income national objective.

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 19435

# of Non-business Organizations benefitting

# of public facilities 5

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,801,291.00UnknownVidor

LMI%: 39.71

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-011-
D239_SanPatricioCounty_F&D

Activity Type:

01/31/202611/01/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,435,182.60$ 15,435,182.60B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,435,182.60 $ 15,435,182.60

$ 0.00Other Funds:

$ 15,435,182.60Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in San Patricio County at Taft NW Drainage Channel, Taft Railroad Trestle, CR 71 Bridge, CR 100
Bridge, CR 98 Bridge, Pyron Farm Road Bridge, Sinton South Drainage Channel, Sinton Railroad Trestle, and Low Water
Crossing.

Activity Description:
San Patricio County shall deepen and widen existing outfall channels and ditches, reconstruct bridges and trestles, and harden
ditch stretches that are subject to erosion, and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
3250 1315# of Persons 8370 54.54

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 43100

# of public facilities 7

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,435,182.60UnknownSan Patricio County

LMI%: 54.54

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-012-
D240_Baytown_SF

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 32,394,113.86$ 32,394,113.86B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 32,394,113.86 $ 32,394,113.86

$ 0.00Other Funds:

$ 32,394,113.86Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Baytown at East District Wastewater Treatment Plant.

Activity Description:
City of Baytown shall construct a new two-story dewatering and chemical storage building, elevate
lift stations, improve treatment units, and complete all associated appurtenances. These activities will meet the low to moderate
income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
7370 4320# of Persons 22355 52.29

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 32,394,113.86Local GovernmentBaytown

LMI%: 52.29

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-013-
D244_Ivanhoe_F&D

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 11,472,116.80$ 11,472,116.80B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,472,116.80 $ 11,472,116.80

$ 0.00Other Funds:

$ 11,472,116.80Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
430 250# of Persons 1185 57.38

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved
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Location Description:
Construction shall take place at the City of Ivanhoe at Lake Ivanhoe Dam and Spillway, Lake Tristan Emergency Spillway, and
Lake Camelot Water Control and Dam Protection. This project constitutes a city-wide benefit to the persons of
City of Ivanhoe.

Activity Description:
City of Ivanhoe shall convert the Lake Ivanhoe Dam into a stormwater detention facility, clear and grade drainage channels,
reconstruct the emergency discharge structure and water control gates at Lake Tristan Emergency Spillway and Lake Camelot
Water Control and Dam and complete all associated appurtenances. These activities will provide a city-wide benefit to the
persons of Ivanhoe and therefore meet the low to moderate income national objective.

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 3

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,472,116.80Local GovernmentIVANHOE, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D244_Ivanhoe_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-016-
D252_ElCampo_F&D

Activity Type:

02/28/202611/30/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 14,840,316.83$ 14,840,316.83B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 14,840,316.83 $ 14,840,316.83

$ 0.00Other Funds:

$ 14,840,316.83Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of El Campo at the Tres Palacios Creek and Pinchot Street Bridge.

Activity Description:
The City of El Campo shall widen the creek channel, add concrete slope lining, adjust existing culverts, add backslope drains,
replace a bridge, and complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

Total Low ModProjected Beneficiaries Low/Mod%
2990 2438# of Persons 10129 53.59

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 10190

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 14,840,316.83Local GovernmentEL CAMPO, CITY OF

Activity Supporting Documents:

MIT_SURLMISD_D252_ElCampoFD_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-017-
D253_TexasCity_F&D

Activity Type:

01/31/202611/07/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 14,965,447.00$ 14,965,447.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 14,965,447.00 $ 14,965,447.00

$ 0.00Other Funds:

$ 14,965,447.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Texas City at Pump Station A, Pump Station B, 34th Street Ditch Improvement, and
7th Avenue Drainage Improvement.

Activity Description:
City of Texas City shall upgrade pumping capacity for pump stations, construct a concrete liner, reconstruct a ditch, and
reconstruct a storm sewer and complete all associated appurtenances. These activities will meet the low to moderate-income
national objective.

Total Low ModProjected Beneficiaries Low/Mod%
16495# of Persons 29935 55.10

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 5715

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 14,965,447.00UnknownTexas City

LMI%: 53.08

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-018-
D254_JasperCounty_F&D

Activity Type:

01/31/202610/26/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 14,807,627.97$ 14,807,627.97B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 14,807,627.97 $ 14,807,627.97

$ 0.00Other Funds:

$ 14,807,627.97Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Jasper County at Culvert CR 599, Culvert CR 601, Culvert CR 603, Culvert CR 608, Culvert CR
610, Culvert CR 645, Culvert CR 725, Culvert CR 740, Culvert CR 604, Culvert CR 607, Culvert CR 339, Culvert CR 434,
Culvert (CR 317), Bridge 1 (CR 317), Culverts (CR 569), Jasper Detention Basin Sandy Creek Tributary, Kirbyville Detention
Basin (Davis Creek Tributary), and Bridge 2.

Activity Description:
Jasper County shall replace storm water detention basins, culverts, and drainage structures and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
7350# of Persons 12643 58.13

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 19

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 14,807,627.97Local GovernmentJasper County

LMI%: 47.83

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-019-D255_Refugio

Activity Type:

02/28/202612/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage, Water Facilities, Sewer
Facilities

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 12,112,636.00$ 12,112,636.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 12,112,636.00 $ 12,112,636.00

$ 0.00Other Funds:

$ 12,112,636.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
138 1134# of Persons 2447 51.98

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction for the Flood and Drainage improvements shall take place in the City of Refugio at the Huisache Street Drainage
Improvements #1, Tallow Street Drainage Improvements #2, Magnolia Drive Drainage Improvements #3, Lantana Street
Drainage Improvements #4, Douglas Street Drainage Improvements #5, Whitlow Addition Drainage Improvements, Fanin Street
Drainage Ditch Improvments, West Commons Street Drainage Improvements, and Commerce Street Drainage Improvements.
Construction for the Water Facility improvements shall take place in the City of Refugio at at the Generators for Treatment Plant
#1-3 and New Elevated Water Storage Tank and Generator.
Construction for the Sewer Facility improvements shall take place in the City of Refugio at the Lift Station Generator #1-5 and
New Wastewater Treatment Plant and Generator.

Activity Description:
Flood and Drainage
The City of Refugio shall repair/replace storm sewer systems and install new underground storm drains and complete all
associated appurtenances.

Water Facilities
The City of Refugio shall construct a new elevated storage tank, install back-up generators at the city water treatment plants,
and complete all associated appurtenances. 

Sewer Facilities
The City of Refugio shall install lift station generators, construct a new wastewater treatment plant, and complete all associated
appurtenances.

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 18805

# of Non-business Organizations benefitting

# of public facilities 12

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 12,112,636.00Local GovernmentRefugio, Town of
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These activities will meet the low to moderate income national objective through the use of surveys.

Activity Supporting Documents:

MIT_SUR_D255_Refugio_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-022-D263_Jasper_SI

Activity Type:

01/31/202611/08/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

WaterHHC_HMID_LMI_20005MIT - PublicGALVESTON COUNTY P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 11,258,023.51$ 11,258,023.51B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,258,023.51 $ 11,258,023.51

$ 0.00Other Funds:

$ 11,258,023.51Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-035-

D279_GalvestonCo
untyWCI_WF

0005

Facilities and
Improvements-
Non Covered

Projects

WCID 1 DICKINSON MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Jasper at Bevil Loop, South Bowie Street, Brian Street, Bulldog Avenue, Cedrick
Street, Derrick Street East, Derrick Street West, Fletcher Street North,  Fletcher Street South, Golden Drive, Keshia Street, Main
Street North Section 1, East Rev. Martin Luther King Jr. Boulevard, East Morris Street, Rosewood Drive, Shady Lane, Twin
Street, Verna Street, Visador Road, Walnut Run Street, and Woodland Park Avenue.

Activity Description:
City of Jasper shall remove and replace the road surface, replace drainage culverts where needed, harden and improve the
erosion control with incidental repairs to roadside ditches and complete all associated appurtenances. These activities will meet
the low to moderate-income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
4389# of Persons 7586 57.86

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 40205

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,258,023.51UnknownJasper

LMI%: 51.07

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-032-D275 _Mathis

Activity Type:

01/31/202601/12/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities & Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

WaterHHC_HMID_LMI_20005MIT - PublicGALVESTON COUNTY P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 22,830,172.00$ 22,830,172.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 22,830,172.00 $ 22,830,172.00

$ 0.00Other Funds:

$ 22,830,172.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-035-

D279_GalvestonCo
untyWCI_WF

0005

Facilities and
Improvements-
Non Covered

Projects

WCID 1 DICKINSON MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Mathis. Sewer Facilities improvements will take place at Sewer Improvements. Water
Facilities improvements will take place at

Activity Description:
Sewer Facilities
The City of Mathis shall replace and improve access to existing sewer pipes/mains and complete all associated appurtenances.
Water Facilities
The City of Mathis shall repair access and install emergency generators for water treatment plant and complete all associated
appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
2210 1085# of Persons 4910 67.11

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 72696

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 22,830,172.00Local GovernmentMathis, City of

$ 0.00UnknownSan Patricio County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D275_Mathis.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-035-
D279_GalvestonCountyWCI_WF

Activity Type:

01/31/202611/30/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,107,920.79$ 8,107,920.79B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,107,920.79 $ 8,107,920.79

$ 0.00Other Funds:

$ 8,107,920.79Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the  Galveston County Water Control & Improvement District No 1 at the Hollywood Water Plant,
Falco Water Plant, Well #6 8” Waterline Install, Water Well #8 8” to 10” Waterline Install, and Avenue F 8” Waterline.

Activity Description:
The Galveston County Water Control & Improvement District No 1 shall demolish existing structures; upgrade water well
transmission lines and water distribution lines; rehabilitate existing water storage tanks; install a water booster station, mixing
systems, and a generator; install a metal warehouse building and vehicle enclosure; and complete all associated
appurtenances.  These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
3530 2890# of Persons 11710 54.82

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 9600

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,107,920.79Local GovernmentGALVESTON COUNTY WCID 1 DICKINSON

LMI%: 54.82

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-037-
D281_SourLake_WF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,071,196.29$ 9,071,196.29B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,071,196.29 $ 9,071,196.29

$ 0.00Other Funds:

$ 9,071,196.29Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Sour Lake at Water Well Site, Elevated Storage Tank, Generator, Control Building, and
Water Line Replacement Site 1-23.

Activity Description:
City of Sour Lake shall replace existing water lines, construct a water well, an elevated water tank,
standby generator, control building, Supervisory Control and Data Acquisition communication
systems, and complete all associated appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
983# of Persons 1906 51.57

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 70299

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,071,196.29UnknownSour Lake

Activity Supporting Documents:

MIT_SUR_D281_SourLakeWF_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-038-
D286_RefugioCounty

Activity Type:

01/31/202601/12/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water Facilities & Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,910,131.00$ 6,910,131.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,910,131.00 $ 6,910,131.00

$ 0.00Other Funds:

$ 6,910,131.00Total:

232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Refugio County. Water Facilities improvements will take place at Water Treatment Plant (WTP),
Water Well, Summit Avenue Water Main Line, and Locke Street Water Line. Flood and Drainage improvements will take place
at Driscoll Street Drainage Improvements, Davis Drainage Improvements, Gallia Street Drainage Improvements, Beasley Street
Drainage Improvements, Vance Street Drainage Improvements, Elizabeth Street Drainage Improvements, 6th Street Drainage
Improvements, Magnolia Street Drainage Improvements, Jeter Street Drainage Improvements, and Kasten Avenue Drainage
Improvements.

Activity Description:
Water Facilities
Refugio County shall install a new water well, construct a water treatment facility to include a ground storage tank, pumps, a
chlorination system, and fencing; install a new water main, replace water lines, and complete all associated appurtenances.
Flood and Drainage
shall replace storm sewer culverts, regrade roadside ditches, install outfall ditches with associated pavement repair, and
complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
826# of Persons 1394 59.25

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 23909

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,910,131.00UnknownRefugio County

LMI%: 32.28

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-041-D289_Newton_WF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

WaterHHC_HMID_LMI_20005MIT - PublicGALVESTON COUNTY P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,646,990.00$ 6,646,990.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,646,990.00 $ 6,646,990.00

$ 0.00Other Funds:

$ 6,646,990.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-035-

D279_GalvestonCo
untyWCI_WF

0005

Facilities and
Improvements-
Non Covered

Projects

WCID 1 DICKINSON MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Newton Water Well and Plant Improvements, Elevated Tank Improvements, Newton
Street Distribution Line, Davison Street Distribution Line, Bilby Street Distribution Line, Ward Street Distribution Line, Loop 505
Distribution Line, East Street Distribution Line, Main Street Distribution Line, Kaufman Street Distribution Line, and US 190 S.
Distribution Line.

Activity Description:
City of Newton shall construct a new well at a higher elevation, install a storage tank, replace piping,
fire hydrants, aerator tower, emergency power generator, SCADA system and complete all associated appurtenances. These
activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
705 295# of Persons 1890 52.91

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 28325

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,646,990.00Local GovernmentNewton

Activity Supporting Documents:

MIT_LMISD_D289_Newton_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-046-
D299_GalenaPark_WF

Activity Type:

01/31/202601/12/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,482,123.00$ 5,482,123.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,482,123.00 $ 5,482,123.00

$ 0.00Other Funds:

$ 5,482,123.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Galena Park at City Water Treatment Plant.

Activity Description:
The City of Galena Park shall fortify and improve existing water plants and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
4200 2500# of Persons 11125 60.22

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,482,123.00Local GovernmentGALENA PARK, CITY OF

$ 0.00Local GovernmentHarris County

Activity Supporting Documents:

MIT_LMISD_D299_GalenaPark_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-047-
D300_Freeport_SF

Activity Type:

01/31/202612/07/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,991,468.00$ 5,991,468.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,991,468.00 $ 5,991,468.00

$ 0.00Other Funds:

$ 5,991,468.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Freeport at Wastewater Treatment Plant.

Activity Description:
The City of Freeport shall construct a Wastewater Treatment Plant and foundation that is engineered for
the soil’s condition and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
5905 2175# of Persons 12025 67.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,991,468.00Local GovernmentFreeport

Activity Supporting Documents:

MIT_LMISD_D300_Freeport_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-050-
D303_OysterCreek_SF

Activity Type:

01/31/202601/04/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,291,898.00$ 5,291,898.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,291,898.00 $ 5,291,898.00

$ 0.00Other Funds:

$ 5,291,898.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Oyster Creek at Baldwin Road, Tamanda Lane, Robinson Road, Anderson Loop
(West), Anderson Loop (East), Lake Drive, Dutch Lake Court, Lake Drive #2, Allen Road, Meadow Lane, Oak Street, FM 523
(West Side), FM 523 #2, East FM 523, Landers Road, Hayes Road, Hayes Road #2, Oyster Creek Bend, Ayers Road,
Hackberry Lane, Linda Lane, Oak Creek Drive, Duncan Drive/287, Birch Circle, Birch Circle #2, Palmetto, Shady Creek Lane,
McDonald Road, Carlton Road, Miller Road, Cora Drive, FM 523 #3, Cactus Street, Elm Street, FM 523 #4, FM 523 East
Easement, FM 523 West Easement, North Side SH 332, SH 332, and FM 523 #6 Unknown Activity.

Activity Description:
City of Oyster Creek shall rehabilitate sanitary sewer lines, manholes, reconnect sanitary sewer services
out from 95 percent of the city’s sanitary sewer system and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
495 230# of Persons 1070 67.76

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 53684

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,291,898.00Local GovernmentOYSTER CREEK, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D303_OysterCreek_SF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-053-
D306_JacintoCity_SF

Activity Type:

01/31/202611/30/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,319,717.00$ 5,319,717.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,319,717.00 $ 5,319,717.00

$ 0.00Other Funds:

$ 5,319,717.00Total:

253

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Jacinto City at the Jacinto City Wastewater Treatment Plant. This project constitutes a
city-wide benefit to the persons of City of Jacinto City. 

Activity Description:
Jacinto City shall install a stormwater holding tank and replace/rehabilitate structures within the existing wastewater treatment
plant. These activities will provide a city-wide benefit to the persons of Jacinto City and therefore meet the low to moderate
income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
5985 2350# of Persons 10625 78.45

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,319,717.00Local GovernmentJacinto City

Activity Supporting Documents:

MIT_LMISD_D306_JacintoCity_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-061-
D318_Shepherd_SF

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,200,000.00$ 4,200,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,200,000.00 $ 4,200,000.00

$ 0.00Other Funds:

$ 4,200,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Shepherd at Dirden Road Sewer Line, Main Street Sewer Line, Magnolia Avenue
Sewer Line, Railroad Avenue Sewer Line, Main Street Crossing Sewer Line Bore, Main Street, Ross Avenue Sewer Line, Hill
Avenue Sewer Line, Ross Avenue Sewer Line, 3rd Street Sewer Line, 2nd Street Sewer Line, Railroad Avenue #2 Sewer Line,
X-country Sewer Line, Page Avenue Sewer Line, East Side North Byrd Street Sewer Line, Church Street Sewer Line, Amos
Cherry Street, Mimosa Street Sewer Line, South Side of Church Street Sewer Line, Smith Sewer Line, Main Street (East) Sewer
Line, Bell Street Sewer Line, Bell Street/Main Street Alley Sewer Line, West Side Byrd Avenue Sewer Line, North Side Main
Street Sewer Line, South Side Main Street Sewer Line, Ford Street Sewer Line, East Side South Byrd Avenue Sewer Line,
Dogwood Street Sewer Line, Red Bud Lane Sewer Line, Martin Drive Sewer Line, Lilley Road Sewer Line, South Byrd Avenue
Sewer Line, Halleluiah Street Sewer Line, Galilee Street Sewer Line, Starlight Street Sewer Line, Lift Station, and Manhole 1-18.

Activity Description:
The City of Shepherd shall replace sewer lines and complete all associated appurtenances. This activity
will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1305 530# of Persons 2805 65.42

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 44348

# of public facilities 19

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,200,000.00UnknownShepherd

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D318_Shepherd_SF.pdfDocument

Environmental Reviews: None

261

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-063-
D320_Brazoria_F&D

Activity Type:

01/31/202601/20/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,311,537.00$ 4,311,537.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,311,537.00 $ 4,311,537.00

$ 0.00Other Funds:

$ 4,311,537.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Brazoria at City-wide Flood Control and Drainage Improvements Run 1-60.

Activity Description:
The City of Brazoria shall replace storm sewer culverts, regrade roadside ditches, install outfall ditches
with associated pavement repair, and complete all associated appurtenances. These activities will meet
the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1175 800# of Persons 3045 64.86

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 86220

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,311,537.00UnknownBrazoria

Activity Supporting Documents:

MIT_LMISD_D320_Brazoria_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-064-
D321_Hitchcock_SF

Activity Type:

01/31/202812/07/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,598,615.00$ 3,598,615.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,598,615.00 $ 3,598,615.00

$ 0.00Other Funds:

$ 3,598,615.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Hitchcock at City Wastewater Treatment Plant, Jackson Road Sewer Line
Improvements, Delesandri Drive Sewer Line Improvements, Section A-I, Section N #1, and Section N #2.

Activity Description:
The City of Hitchcock shall install a SCADA monitoring system, automate operations between the final
and stormwater clarifiers system, rehabilitate two main lines and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
2575 1415# of Persons 7325 54.47

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 6600

# of public facilities 12

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,598,615.00UnknownHitchcock

Activity Supporting Documents:

MIT_LMISD_D321_Hitchcock_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-067-
D324_WestOrange_F&D

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,790,353.00$ 3,790,353.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,790,353.00 $ 3,790,353.00

$ 0.00Other Funds:

$ 3,790,353.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of West Orange at the Pampa Street Crossing, Osage Street Crossing, Concrete Line
Ditch, Newton Street North, Westbury Street, Newton Street South, Hogg Street, Tammy Circle, Kathleen Avenue, Burnet
Street, Smith Street, Lisa Lane, Sherrill Street, Bonham Avenue West, Bowie Avenue, Crockett Street, Elkport Street, Smith
Street, Travis Street, Flint Street, Erie Street, Dayton Street, Chester Street, Boston Street, Albany Street, East Lamar Street,
Bonham Street, Bowie Street East, Delano Street,  E. Milam Street, Travis Street East, and Smith Street East.

Activity Description:
The City of West Orange shall replace storm sewer culverts, regrade roadside ditches, install outfall ditches with associated
pavement repair, and complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

Total Low ModProjected Beneficiaries Low/Mod%
2606# of Persons 3374 77.24

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 30643

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,790,353.00UnknownWest Orange

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_D324_WestOrange_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-072-
D331_Anahuac_WF

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,548,091.09$ 3,548,091.09B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,548,091.09 $ 3,548,091.09

$ 0.00Other Funds:

$ 3,548,091.09Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Anahuac at Water Main Replacement and New Control Building.

Activity Description:
The City of Anahuac shall replace water main from the lift station located at the water treatment plant to
the manhole near Texas Street lift station, construct a new Chemicals Building, rehabilitate clarifier
piping, construct a cover over the high service pump station, rehabilitate plant piping, replace the water
transfer pumps, rehabilitate the sludge pump station, and complete all associated appurtenances. This
activity will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1323# of Persons 2326 56.88

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 1100

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,548,091.09UnknownAnahuac

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_D331_Anahuac_WF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-074-D333_Daisetta

Activity Type:

01/31/202612/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities & Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

WaterHHC_HMID_LMI_20005MIT - PublicGALVESTON COUNTY P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,366,142.00$ 3,366,142.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,366,142.00 $ 3,366,142.00

$ 0.00Other Funds:

$ 3,366,142.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-035-

D279_GalvestonCo
untyWCI_WF

0005

Facilities and
Improvements-
Non Covered

Projects

WCID 1 DICKINSON MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1

SewerHHC_HMID_LMI_20005MIT - PublicBaytown P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-012-

D240_Baytown_SF0005

Facilities and
Improvements-
Non Covered

Projects

Baytown MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Daisetta. Sewer facility improvements will take place at Sewer Line Replacement Site
1-3. Flood and Drainage improvements will take place at Storm Sewer Line Installation Site 1, Ditch Regrading Site 1-4, Culvert
Replacement Site 5-12, and new Culvert Installation Site 13.

Activity Description:
Sewer Facilities
The City of Daisetta shall replace existing sewer lines, raise and replace existing manholes and complete all associated
appurtenances.
Flood and Drainage
The City of Daisetta shall replace culverts, regrade, and replace roadside ditches with associated pavement repair, install a
storm sewer line, and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
230 170# of Persons 740 54.05

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 13157

# of public facilities 9

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,366,142.00UnknownDaisetta

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D333_Daisetta.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_22-085-075-
D334_Kirbyville_F&D

Activity Type:

01/31/202611/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,356,625.00$ 3,356,625.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,356,625.00 $ 3,356,625.00

$ 0.00Other Funds:

$ 3,356,625.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HHC_HMID_LMI_G
ranteeSupport[MIT]

_NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Kirbyville at Detention Pond, East Drew Street Outfall, Herndon/MLK Ditch, Pinoak
Creek, Dole Bean Ditch, and Railroad Crossing.

Activity Description:
The City of Kirbyville shall construct a detention pond and implement improvements to channels and
drainage culverts and complete all associated appurtenances. This activity will meet the low to moderate
income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
995 510# of Persons 2330 64.59

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 5780

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,356,625.00UnknownKirbyville

Activity Supporting Documents:

MIT_LMISD_D334_Kirbyville_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_HMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/12/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

HHC Grantee Support for Subrecipient HMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_HMID_LMI_2
2-085-016-

D252_ElCampo_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

EL CAMPO, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-013-

D244_Ivanhoe_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,518,424.35$ 4,518,424.35B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,518,424.35 $ 4,518,424.35

$ 0.00Other Funds:

$ 4,518,424.35Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
HHC_HMID_LMI_2

2-085-035-
D279_GalvestonCo

untyWCI_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALVESTON COUNTY
WCID 1 DICKINSON

P-18-TX-48-
MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-046-
D299_GalenaPark_

WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

GALENA PARK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-004-

D224_Dickinson_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Dickinson, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-050-
D303_OysterCreek_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

OYSTER CREEK, CITY
OF

P-18-TX-48-
MIT1

Flood and
Drainage, Water
Facilities, Sewer

Facilities

HHC_HMID_LMI_2
2-085-019-

D255_Refugio
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio, Town of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-002-

D222_Rosenberg_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Rosenberg
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_HMID_LMI_2
2-085-032-D275

_Mathis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Mathis, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-003-
D223_LaMarque_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Marque, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-005-

D233_Galveston_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Galveston
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-010-

D238_Vidor_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Vidor
P-18-TX-48-

MIT1

Street
Improvements

HHC_HMID_LMI_2
2-085-022-

D263_Jasper_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-041-
D289_Newton_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Newton
P-18-TX-48-

MIT1

Water Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-038-

D286_RefugioCount
y

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Refugio County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-047-
D300_Freeport_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Freeport
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
& Flood and

Drainage

HHC_HMID_LMI_2
2-085-074-

D333_Daisetta
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Daisetta
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-012-
D240_Baytown_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Baytown
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-001-

D221_Pasadena_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Pasadena
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-017-

D253_TexasCity_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-061-
D318_Shepherd_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Shepherd
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-067-

D324_WestOrange_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

West Orange
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-018-

D254_JasperCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jasper County
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-037-
D281_SourLake_W

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sour Lake
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-064-
D321_Hitchcock_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hitchcock
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-011-

D239_SanPatricioC
ounty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Patricio County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-063-

D320_Brazoria_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brazoria
P-18-TX-48-

MIT1

Sewer Facilities
HHC_HMID_LMI_2

2-085-053-
D306_JacintoCity_S

F

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jacinto City
P-18-TX-48-

MIT1

Water Facilities
HHC_HMID_LMI_2

2-085-072-
D331_Anahuac_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Anahuac
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_HMID_LMI_2
2-085-075-

D334_Kirbyville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Kirbyville
P-18-TX-48-

MIT1

291

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
HHC Grantee Support for Subrecipient HMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,518,424.35State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

Activity Attributes

Opportunity Zone Investment:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-006-D234_Kenedy_WF

Activity Type:

01/31/202610/25/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 43,040,879.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 43,040,879.00 $ 0.00

$ 0.00Other Funds:

$ 43,040,879.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
1405 340# of Persons 3340 52.25

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 137980

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)
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Location Description:
Construction shall take place in the City of Kenedy at Kenedy Water Transmission Line A-C, Elevated Storage Tank, and Water
Treatment Plant. This activity meets the low- and moderate-income national objective with the use of the city-wide LMISD.  

Activity Description:
City of Kenedy shall construct a water transmission line in three sections, construct an elevated water storage tank and install
generator, construct water treatment plant with ancillary equipment to include a ground storage tank, generator, pump station,
cooling tower, and water collection line and complete all associated appurtenances. This activity meets the low- and moderate-
income national objective with the use of the city-wide LMISD. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 43,040,879.00Local GovernmentKENEDY, CITY OF

Activity Supporting Documents:

MIT_LMISD_D234_Kenedy_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-007-
D235_AustinCounty_F&D

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 36,937,293.90B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 36,937,293.90 $ 0.00

$ 0.00Other Funds:

$ 36,937,293.90Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

301

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction  shall  take  place in Austin County at Detention Pond, Allens Creek Flood Control and Drainage Improvements
1.1-1.11, Allens Creek Flood Control and Drainage Improvements 2.1-2.2, Allens Creek Flood Control and Drainage
Improvements 3.1-3.5, Allens Creek Flood Control and Drainage Improvements Diversion Channel #1 Alternative D-1, Allens
Creek Flood Control and Drainage Improvements Diversion Channel #2 Alternative D-2, Allens Creek Flood Control and
Drainage Improvements Diversion Channel #3 Alternative D-3,

Total Low ModProjected Beneficiaries Low/Mod%
5882# of Persons 10995 53.50

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 119667

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 36,937,293.90Local GovernmentAustin County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 47.98
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Wallis Flood Control and Drainage Improvements W-1, Wallis Flood Control and Drainage Improvements W-2, Wallis Flood
Control and Drainage Improvements W-3, Wallis Flood Control and Drainage Improvements W-4, Wallis Flood Control and
Drainage Improvements W-5, Wallis Flood Control and Drainage Improvements W-6, Wallis Flood Control and Drainage
Improvements W-7, Wallis Flood Control and Drainage Improvements W-8, Wallis Flood Control and Drainage Improvements
W-9, and Wallis Flood Control and Drainage Improvements W-10.

Activity Description:
Austin County shall perform channel improvements and diversions, create detention ponds, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-008-D236_Seguin

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage and Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 37,861,885.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 37,861,885.50 $ 0.00

$ 0.00Other Funds:

$ 37,861,885.50Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1

309

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction shall take place at the City of Seguin. Flood and Drainage will be taken place at Walnut Branch Expansion Pond
Huber Property Site 1, Walnut Branch Concrete Channel Site 1, Walnut Branch Concrete Channel Site 2, Walnut Branch Drop
Inlet Site 3 - Run 1, Walnut Branch Drop Inlet Site 3 - Run 2, North Guadalupe Drainage Southern Pacific property, North
Guadalupe Storm Drainage System Run 1, North

Total Low ModProjected Beneficiaries Low/Mod%
9140 4580# of Persons 25520 53.76

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 39196

# of public facilities 9

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 37,861,885.50Local GovernmentSEGUIN, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Guadalupe Storm Drainage System Run 2, North Guadalupe Storm Drainage System Run 3, North Guadalupe Storm Drainage
System Run 4, North Heideke Channel Site 1 – Run 1, North Heideke Site 1 – Bridge System, North Heideke Storm Drain Site 2
-Run 1, North Heideke Street Drainage Site 2 - Run 2, North Heideke Street Storm Drainage Site 3 - Run 1,  North Heideke
Storm Drainage Site 3 - Run 2, North Heideke Drainage Expansion, and Mays Creek Drainage. Street Improvements will be
taken place at Walnut Branch Bridge Site 4 and 5, Mays Creek Bridge Deck Site 1, Mays Creek Street Pavement Site 2, and
Mays Creek Street Improvement Site 3. This project constitutes a city-wide benefit to the persons of City of

Activity Description:
Flood and Drainage
The City of Seguin shall increase/install detention basins, replace low-water crossings with all-water
crossings and bridges, installing an underground storm water conveyance system and storm
drainage network.
Street Improvements
The City of Seguin shall replace undersize culvert structures with bridge decks and new road access and complete all
associated appurtenances.
These activities will provide a city-wide benefit to the persons of Seguin and therefore meet the low to moderate income national
objective.

Activity Supporting Documents:

MIT_LMISD_D236_Seguin.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-009-
D237_Kingsville_F&D

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 36,311,929.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 36,311,929.00 $ 0.00

$ 0.00Other Funds:

$ 36,311,929.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Kingsville at Fairview Drive, South 19th Street, East Caesar Avenue, Brahma Boulevard,
East Caesar between South 15th Street and Hall Avenue, East Carlos Truan Boulevard, South 6th Street, Alice Lane Cul-de-
sac, East Corral Avenue and Highway 77, North Armstrong Street, East King Avenue, South 14th Street, West Johnston
Avenue, and West Santa Gertrudis Street and Santa Elena Drive.

Total Low ModProjected Beneficiaries Low/Mod%
8910 3915# of Persons 24575 52.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 41217

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 36,311,929.00Local GovernmentKINGSVILLE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
City of Kingsville shall replace storm sewer culverts, regrade roadside ditches, install outfall ditches
with associated pavement repair, and complete all associated appurtenances. These activities will meet the low to moderate
income national objective.

Activity Supporting Documents:

MIT_LMISD_D237_Kingsville_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-014-
D245_CalhounCounty_F&D

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 11,305,233.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,305,233.00 $ 0.00

$ 0.00Other Funds:

$ 11,305,233.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Calhoun County at Slough Drainage Improvements, West Oakland Avenue Ditch Improvements,
West Toledo Avenue Ditch Improvements, Bill Tindall Drive Ditch Improvements, Broadway Avenue Ditch Improvements, St.
Louis Avenue Ditch/Culvert Improvements, Cleveland Avenue Drainage Ditch/Culvert Improvements, Houston Avenue Drainage
Ditch/Culvert Improvements, and 9 th Street Concrete Ditch/Culvert Improvements.

Total Low ModProjected Beneficiaries Low/Mod%
690 180# of Persons 1535 56.68

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 26715

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,305,233.00Local GovernmentCALHOUN COUNTY

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Calhoun County shall increase capacity and regrade roadside ditches, expand a major city drainage passage, install new
culverts, construct a new diversion culvert, and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D245_CalhounCounty.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-015-
D246_Uhland_F&D

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 11,851,660.80B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,851,660.80 $ 0.00

$ 0.00Other Funds:

$ 11,851,660.80Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-

326

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1

327

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Construction shall take place in the City of Uhland at Site 1 Detention Pond A, Site 2 Old
Spanish Trail Bridge, Site 3 Plum Creek Channel, Site 4 East Drainage Seeliger Drive Channel,
Site 5 Middle Drainage Channel, Site 6 Summer Sun Cove Channel, and Site 7 Camino
Roadside.

Total Low ModProjected Beneficiaries Low/Mod%
525 305# of Persons 1215 68.31

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 8065

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,851,660.80Local GovernmentUhland

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
The City of Uhland shall construct a detention pond, replace box culverts with a bridge, and implement channel improvements
and widen existing channels and ditches, and complete all associated appurtenances. These activities will meet the low to
moderate-income national objective.

Activity Supporting Documents:

MIT_LMISD_D246_Uhland_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-020-
D256_Smithville_F&D

Activity Type:

02/28/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 12,966,041.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 12,966,041.00 $ 0.00

$ 0.00Other Funds:

$ 12,966,041.00Total:

330

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1

331

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Smithville at Northeast/Northwest 2 nd Street Drainage Improvements: #1-7,
Southeast Regional Detention Pond, Southeast Regional Pond’s Drainage Improvements: #1-5, 4 th6 th Street Drainage
Improvements: #1-2, 4 th6 th Street Drainage Improvements Byrne Street, Loop 230 Regional Detention Pond, and Loop 230
Pond’s Drainage Improvements #1-3.

Total Low ModProjected Beneficiaries Low/Mod%
1100 370# of Persons 2635 55.79

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 11410

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 12,966,041.00Local GovernmentSMITHVILLE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 55.79
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Activity Description:
The City of Smithville shall construct two regional detention ponds, install new storm sewer systems to
connect to the regional ponds, and upgrade/extend the City’s existing storm sewer with associated
pavement repair, and complete all associated appurtenances. This activity will meet the low to moderate
income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-021-
D257_Premont_F&D

Activity Type:

01/31/202611/10/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 13,115,995.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 13,115,995.00 $ 0.00

$ 0.00Other Funds:

$ 13,115,995.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Premont at Detention Pond 1, Detention Pond 1 Drainpipe, Detention Pond 2,
Detention Pond 2 Drainpipe, Storm Drain Structures, New Drainpipe 1, New Drainpipe 2, Earthen Berm, Drainage Swale 1,
Drainage Swale 2, Drainage Swale 1 Drainpipes, and Drainage Swale 2 Drainpipes.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
815 650# of Persons 2650 55.28

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 9150

# of public facilities 3

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 13,115,995.00Local GovernmentPremont

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of Premont shall rehabilitate, widen, and deepen drainage channels, install culverts, create
retention ponds along with pavement repairs, and complete all associated appurtenances. These
activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D257_Premont_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-023-D264_Cameron

Activity Type:

03/31/202612/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage, Water Facilities, &
Sewer Facilities

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 14,125,469.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 14,125,469.00 $ 0.00

$ 0.00Other Funds:

$ 14,125,469.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Cameron. Flood and Drainage improvements will take place at Low Head
Impoundment. Water facilities improvements will take place at Pump Station, Raw Water Supply Line, and Access Road. Sewer
facilities improvements will take place at Wastewater Treatment Plant and Effluent Discharge Line.

Total Low ModProjected Beneficiaries Low/Mod%
2093 1804# of Persons 5404 72.11

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 16930

# of public facilities 3

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 14,125,469.00Local GovernmentCAMERON, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Flood and Drainage
The City of Cameron shall install a low head impoundment and complete all associated appurtenances.
Water Facilities
The City of Cameron shall replace the pump station resulting in the construction of a raw water supply line, access road,
concrete bridge, elevated electrical building, Supervisory Control and Data Acquisition system and generator and complete all
associated appurtenances.
Sewer Facilities
The City of Cameron shall relocate an effluent discharge line and complete associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_SUR_D264_Cameron.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-024-
D265_CaldwellCounty_PF

Activity Type:

01/31/202610/28/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 17,618,764.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 17,618,764.00 $ 0.00

$ 0.00Other Funds:

$ 17,618,764.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at Caldwell County at Caldwell County Emergency Shelter.

Activity Description:
Caldwell County shall construct a new emergency shelter and complete all associated appurtenances. These activities will meet
the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
12700 8765# of Persons 35490 60.48

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 17,618,764.00Local GovernmentCaldwell, County of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Supporting Documents:

MIT_LMISD_D265_CaldwellCounty_PF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-025-
D266_SabineCounty_F&D

Activity Type:

01/31/202601/12/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 11,180,882.62B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,180,882.62 $ 0.00

$ 0.00Other Funds:

$ 11,180,882.62Total:

354

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Springhill Road Bridge, Dorsey Road Culvert, Blossom Lane Culvert, Cole Drive Culvert, Old
Milam Street Culvert, CCC Road #1 Culvert, CCC Road #2 Culvert, Willard James Drive Piping, Drawhorn Road Culvert, Little
Flock Road Culvert, Houssen Hollow Culvert, Centerview Road Bridge, Bear Creek Road Bridge, M. Williams Drive Culvert,
Davidson Road Culvert, Lick Skillet Road Culvert, Caesar Smith Drive/Caesar Smith Road Culvert, Boyd Road Culvert, and
Henson Road Culvert.

Total Low ModProjected Beneficiaries Low/Mod%
3640 1735# of Persons 10355 51.91

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 500

# of public facilities 18

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,180,882.62UnknownSabine County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Sabine County shall¿replace bridges, culverts, reconstruct and elevate driving surfaces, and complete all
associated appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D266_SabineCounty_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-026-
D267_Hallettsville_F&D

Activity Type:

01/31/202611/01/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,882,441.85B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,882,441.85 $ 0.00

$ 0.00Other Funds:

$ 9,882,441.85Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Hallettsville at Donna Drive/Kahn Street, 2nd Street/North Market Street, 2nd
Street/North Ridge Street, FM 957/North Main Street, West Park Street, Crockett Street, and South Glendale Street.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
1157# of Persons 2059 56.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 10941

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,882,441.85Local GovernmentHALLETTSVILLE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of Hallettsville shall remove a low water crossing, remove and regrade bar ditches, remove concrete flumes and
remove and replace curbs and gutters. Hallettsville shall also install storm sewer, grate inlets and outfalls, box culverts and
reinforced concrete pipe, and complete all associated appurtenances. These activities will meet the low to moderate income
national objective.

Activity Supporting Documents:

MIT_LMISD_D267_Hallettsville.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-027-
D268_JimWellsCounty_F&D

Activity Type:

01/31/202612/13/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,650,296.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,650,296.00 $ 0.00

$ 0.00Other Funds:

$ 9,650,296.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
610 460# of Persons 1950 54.87

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 58584

# of Non-business Organizations benefitting

# of public facilities 5

# of buildings (non-residential)
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Location Description:
Construction shall take place in Jim Wells County at Zamora Street, Garza Street, Cardona Street, Corina Street, Cruz Street,
Perez Street, Pierce Street, Rosario Street,  Morgan Street, Iglesias Street, Carmen Street, West Side McMasters Road
Ditch/Swale, McMasters Road Box Culvert, Detention Pond #3, Rosario Street #2, Elvira Street, Cristina Street, Guerra Street,
Carmen Street #2, Range Street, Castillo Street, Luera Street , South Gulf Street, Detention Pond #5, Detention Pond #4, Beam
Station Road Box Culvert, FM 1554 Ditch/Swale, Detention Pond #4 Double Drainpipes, FM 1554 RCP Pipes to Pond #1,
Detention Pond #1, Double Drainpipes, Shelia Drive Swale/Ditch, Melissa Drive Swale/Ditch, Kenny Drive Swale/Ditch, FM 1554
Swale/Ditch, CR 134 Swale/Ditch, Detention Pond #2 Drainpipe, and Detention Pond #2.

Activity Description:
Jim Wells County hall construct new detention facilities, rehabilitate ditches, install new drainpipe, and
complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,650,296.00Local GovernmentJim Wells County

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-028-D269_Marion

Activity Type:

01/31/202611/01/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities and Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,946,174.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,946,174.00 $ 0.00

$ 0.00Other Funds:

$ 9,946,174.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Marion. Sewer Facilities improvements will take place at the Marion Wastewater
Treatment Plant, Collection Main Seidel Street Run 1, Collection Main Meadow Drive Run 2, Collection Main Sun Flower Drive
Run 3, Collection Main Wildflower Circle Run 4, Collection Main Alley Run 5, Collection Main Alley Run 6, Collection Main S.
Beyer Street Run 7, Collection Main WWTP Run 8. Water Facilities improvements will take place at Marion Water Treatment
Plant Elevated Storage Tank and Water Transmission

Total Low ModProjected Beneficiaries Low/Mod%
220 320# of Persons 1050 51.43

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 17945

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,946,174.00Local GovernmentMARION, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Main w/Meter Station. 

Activity Description:
Sewer Facilities
The City of Marion shall replace undersized collection main, replace/rehabilitate manholes, replace existing equipment at the
wastewater treatment plant and complete all associated appurtenances.
Water Facilities
The City of Marion shall build an elevated storage tank and complete all associated appurtenances. 
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D269_Marion.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-029-D270_Elgin_F&D

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 10,940,981.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,940,981.00 $ 0.00

$ 0.00Other Funds:

$ 10,940,981.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Elgin at County Line Road, Central Avenue, Kennedy Street, and Detention Pond.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
2950 1745# of Persons 8090 58.03

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 4587

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,940,981.00Local GovernmentELGIN, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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City of Elgin shall install a combination of closed conduit and open channel drainage structures, reconstruct detention pond and
drainage channels, and complete all associated appurtenances.These activities will meet the low to moderate income national
objective.

Activity Supporting Documents:

MIT_LMISD_D270_Elgin_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-031-
D272_KlebergCounty_F&D

Activity Type:

01/31/202601/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 10,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 10,000,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Kleberg County at Johnston Street Area Drainage Improvements, Kenedy Avenue Area
Drainage Improvements, and Corral Avenue Area Drainage Improvements.

Activity Description:
Kleberg County shall replace storm sewer culverts, regrade roadside ditches, install outfall

Total Low ModProjected Beneficiaries Low/Mod%
8910 3915# of Persons 24575 52.19

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 53799

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,000,000.00Local GovernmentKLEBERG COUNTY

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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ditches with associated pavement repair, and complete all associated appurtenances. These activities
will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-033-D277_Goliad_SF

Activity Type:

01/31/202601/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,353,554.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,353,554.00 $ 0.00

$ 0.00Other Funds:

$ 9,353,554.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Goliad at Influent Lift Station Relocation and Waste Water Treatment Plant Upgrades.

Activity Description:
The City of Goliad shall relocate the lift station out of the floodplain, replace the clarifier and generators,
construct a new laboratory building, flood-proof the entire wastewater facility,

Total Low ModProjected Beneficiaries Low/Mod%
439 560# of Persons 1890 52.86

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,353,554.00Local GovernmentGoliad, City Of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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rehabilitate facilities entrance, rehabilitate and adjust drying beds, remove existing settling tank, install
new interceptor line, rehabilitate existing oxidation ditch, upgrade disinfection injection system, upgrade
activated sludge pump station, and complete all associated appurtenances. These activities will meet the
low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-034-
D278_Hempstead_F&D

Activity Type:

01/31/202612/06/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,395,324.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,395,324.00 $ 0.00

$ 0.00Other Funds:

$ 9,395,324.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1

400

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Low ModProjected Beneficiaries Low/Mod%
3235 1290# of Persons 6305 71.77

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 60495

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)
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Location Description:
Construction shall take place in the City of Hempstead at Blasingame Channel Improvements, Shepard Street, Colorado Street,
McDade, 7th Street, North 1st Street, North 2nd Street, 19th Street, 20th Street, 21st Street, 22nd Street, Main Street,
Washington, Lafayette, 23rd Street, St. Mary’s Street, Calvit Street, New Orleans Street, Austin Street, Bremond Street, Wilkins
Street, Mitchamore Road, Rice Street, Brazos Street, 1st-6th and 8th Streets.

Activity Description:
The City of Hempstead shall grade and revegetate drainage channels, reset,or replace driveway and
street culverts, improve hydraulic capacities of existing streams, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,395,324.00UnknownHempstead

Activity Supporting Documents:

MIT_LMISD_D278_Hempstead_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-036-D280_Yoakum_PF

Activity Type:

01/31/202611/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 8,143,545.20B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,143,545.20 $ 0.00

$ 0.00Other Funds:

$ 8,143,545.20Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Yoakum at Y-170, Y-260 HWY 77-ALT, Y-260 Harwood Road, Y 180/270 Police
Parking Lot, Y 180/270 Forrest Street, Y 180/270 Capitol Street, Y 180/270 Pruitt Street, Y 180/270 HEB, Y 180/270 Hopkins
Street, Y 180/270 Alleyway between Front and Lott, Y 180/270 West Morris Street #1, Y 180/270 Front Street, Y 180/270 West
Hochheim Street #1, Y 180/270 CRP Storage West Fence / Welhausen Library driveway, Y 180/270 West Schleicher Street, Y
180/270 Lott Street, Y 180/270 West Street, Y 180/270 Lawrance Street, Y 180/270 Culpepper Street, Y 180/270 H&H Café
Driveway, Y 180/270 West Morris

Total Low ModProjected Beneficiaries Low/Mod%
1545 1280# of Persons 5300 53.30

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 36195

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,143,545.20Local GovernmentYOAKUM, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Street #2, Y 180/270 West Hochheim Street, Y 180/270 Irvine Street, Y 180/270 Alley Behind J&J, Y 180/270 Lott Street, Y
180/270 Driveway South of Vallarta, Y 180/270 West Hugo Street, Y 180/270 Driveway South of Christies/ Bluebonnet
Treasures, Y 180/270 Alley north of West Grand Avenue, Y 180/270 Alley north of West May Street, Y 180/270 Carruth Street,
and Y 180/270 Irvine Street. This project constitutes a city-wide benefit to the persons of City of Yoakum.

Activity Description:
The City of Yoakum shall replace primary conductors, air brake switches, service drops, capacitor banks,
disconnects/cutouts, wood poles, and complete all associated appurtenances. These activities will
provide a city-wide benefit to the persons of Yoakum and therefore meet the low to moderate income
national objective.

Activity Supporting Documents:

MIT_LMISD_D280_Yoakum_PF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-036-D329_Yoakum_WF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,960,187.10B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,960,187.10 $ 0.00

$ 0.00Other Funds:

$ 4,960,187.10Total:

410

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Yoakum at Yoakum Street Water Tank, Yoakum Street Water Tank/Pruitt Street Water
Line, Capitol Street Water Line, Carruth Street Water Line, Price Street Water Line, Water Well, and Transfer Pipeline.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
1545 1280# of Persons 5300 53.30

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 5388

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,960,187.10Local GovernmentYOAKUM, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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City of Yoakum shall replace the city’s water tank, replace water mains, install new water well, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D329_Yoakum_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-039-D287_Alice

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,942,192.60B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,942,192.60 $ 0.00

$ 0.00Other Funds:

$ 6,942,192.60Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
2310# of Persons 4125 56.00

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 8635

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)
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Location Description:
Construction shall take place in the City of Alice at Street Reconstruction (Collector) South Reynolds Street & Old Kingsville
Road Site 1, Street Reconstruction (Residential) Mora Street Site 1, Street Reconstruction (Residential) Oliver Street Site 1,
Street Reconstruction (Residential) Mary Vera Street Site 1, Street Reconstruction (Residential) Virginia Street Site 1, Street
Reconstruction (Residential) Prado Street Site 1, and Street Reconstruction (Collector) Reshaping/ Regrading of Ditch/ South
Reynolds Street Site 1.

Activity Description:
Street Improvements
City of Alice shall reconstruct portions of the streets, including construction of concrete curb and gutter, and complete all
associated appurtenances. This activity meets the low- and moderate-income national objective through the use of census tracts
and block groups.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,942,192.60Local GovernmentALICE, CITY OF

LMI%: 58.01

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-040-D288_Martindale

Activity Type:

01/31/202601/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage, Water Facilities,  Sewer
Facilities, & Street Improvements

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,678,027.21B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,678,027.21 $ 0.00

$ 0.00Other Funds:

$ 6,678,027.21Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

SewerHHC_SMID_LMI_20005MIT - PublicYorktown, City of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-080-

D404_Yorktown
0005

Facilities and
Improvements-
Non Covered

Projects

Yorktown, City of MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

0005
MIT - Public
Facilities and

San Augustine County P-18-TX-48-
MIT1
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Location Description:
Construction shall take place in the City of Martindale. Flood and Drainage improvements will take place at  Drainage
Improvement #1 Open Channel, Drainage Improvement #2 Storm Sewer System, Drainage Improvement #3 Culvert, Drainage
Improvements Cemeteries. Water Facilities improvements will take place at Water Improvements. Sewer Facilities
improvements will take place at Sanitary Sewer Improvement. Street Improvements will take place at Street Improvement From
750’ southwest of the intersection of Northwest River Road and Plains Drive, generally southeastward along Northwest River
Road to the intersection of Northwest River Road and Lockhart Street. This project constitutes a city-wide benefit to
the persons of City of Martindale.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
500 465# of Persons 1340 72.01

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 8617

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,678,027.21Local GovernmentMARTINDALE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

D327_SanAugustin
eCounty_SI

0005
Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Flood and Drainage
The City of Martindale shall perform storm sewer improvements and replace existing culverts and complete all associated
appurtenances.
Water Facilities
The City of Martindale shall replace existing water lines and complete all associated appurtenances. 
Sewer Facilities
The City of Martindale shall replace existing sanitary sewer lines and complete all associated appurtenances.
Street Improvements
The City of Martindale shall repair and replace existing street and curbs and complete all associated appurtenances.
These activities will provide a city-wide benefit to the persons of Martindale and therefore meet the low to moderate income
national objective.

Activity Supporting Documents:

MIT_LMISD_D288_Martindale.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-042-D290_Ganado

Activity Type:

01/31/202601/05/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities & Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 7,190,056.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,190,056.00 $ 0.00

$ 0.00Other Funds:

$ 7,190,056.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Ganado. Sewer Facilities improvements will take place at Sanitary Sewer Pipe
Region 1-3. Water Facilities improvements will take place at Waterlines Region I-III.

Activity Description:
Sewer Facilities
The City of Ganado shall install new wastewater collection mains and complete all associated appurtenances.

Total Low ModProjected Beneficiaries Low/Mod%
595 370# of Persons 1755 54.99

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 81485

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,190,056.00Local GovernmentCity of Ganado Inc

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Water Facilities
The City of Ganado shall install new water distribution lines, water main taps, fire hydrants and complete all associated
appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D290_Ganado.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-043-
D296_Madisonville_SF

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,525,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,525,000.00 $ 0.00

$ 0.00Other Funds:

$ 6,525,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Madisonville at North Wilson Street Improvements, Washington Street Improvements,
West Collard Street Improvements, North Panama Street Improvements, Martin Luther King Jr Street Improvements, Bogan
Street Improvements, South Casey Street Improvements, Bullard Street Improvements, West Viser Street Improvements, North
Elm Street Improvements, West Collard Street Improvements, North Madison Street Improvements, West Lance Street
Improvements, North Commerce Street Improvements, South Madison Street Improvements, East Collard Street Improvements,
East Morris Street

Total Low ModProjected Beneficiaries Low/Mod%
1560 770# of Persons 4350 53.56

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 30690

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,525,000.00UnknownMadisonville

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Improvements, North Mclver Street Improvements, and West Turner Street Improvements.

Activity Description:
City of Madisonville shall upgrade sewer lines and manholes and implement adjacent drainage improvements at various project
sites including culvert upgrades, construction of a drainage ditch, install area inlets, and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-044-
D297_Lexington_F&D

Activity Type:

02/28/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,393,661.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,393,661.50 $ 0.00

$ 0.00Other Funds:

$ 6,393,661.50Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Lexington at Area 1: North Rockdale Street Ditch and Culverts, Area 1: Hale Street
Ditch, Area 1: Ditch, Area 2: Ditch, Inlets and Storm Sewer #1-4, and Area 3: Inlet, Storm Sewer, and Ditch.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
350 395# of Persons 1300 57.31

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 7222

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,393,661.50Local GovernmentLEXINGTON, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of Lexington shall replace and improve storm sewer, culverts, and ditches with associated
pavement repair and complete all associated appurtenances. This activity will meet the low to moderate
income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-045-
D298_NewWaverly_SF

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,601,843.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,601,843.00 $ 0.00

$ 0.00Other Funds:

$ 6,601,843.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of New Waverly at Decommission Existing Wastewater Treatment Plant #2, Proposed
Wastewater Treatment Plant, Proposed Transfer Lift Station, Decommission Existing Wastewater Treatment Plant #1, Gravity
Sewer Line, and Force Main.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
695 180# of Persons 1335 65.54

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 7700

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,601,843.00UnknownNew Waverly

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of New Waverly shall decommission the City’s west-side and east-side Wastewater Treatment
Plants and construct a new west-side Wastewater Treatment Plant to handle all of the City’s sewer
needs. Subrecipient shall also build a new transfer lift station and install a gravity sewer line, force main
line, and complete all associated appurtenances. This activity will meet the low to moderate income
national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-048-
D301_Palacios_F&D

Activity Type:

01/31/202611/19/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,014,832.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,014,832.00 $ 0.00

$ 0.00Other Funds:

$ 5,014,832.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Palacios at Gray Street Drainage Improvements Run 1a, Gray Street drainage
Improvements Run 1b, Green Avenue Drainage Improvements Run 1, Green Avenue Drainage Improvements Run 2, Green
Avenue Drainage Improvements Run 3, Green Avenue Drainage Improvements Run 4, Green Avenue Drainage Improvements
Run 5, Green Avenue Drainage Improvements Run 6, Perryman Avenue Drainage Improvements Run 3, 11th Street Drainage
Improvements, Lucas Avenue Drainage

Total Low ModProjected Beneficiaries Low/Mod%
1046 944# of Persons 3485 57.10

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 21915

# of public facilities 6

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,014,832.00UnknownPalacios

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Improvements, 11th Street Drainage Improvements, Morton Avenue Drainage Improvements, Lucas Avenue Drainage
Improvements, 10th Street Drainage Improvements, 8th Street Drainage Improvements Run 5a, 8th Street Drainage
Improvements Run 5b, 4th Street Drainage Improvements Run 6a, 4th Street Drainage Improvements Run 6b, 4th Street
Drainage Improvements Run 6c, 3rd Street Drainage Improvements Run 7a, 3rd Street Drainage Improvements Run 7b, 3rd
Street Drainage Improvements Run 7c, 1st Street Drainage Improvements Run 8, Duson Avenue Drainage Improvements, 6th
Street Culvert Drainage Improvement, 3rd Street Stormwater Inlets, 4th Street Stormwater Inlets, and Duson Avenue
Sotrmwater Inlets.

Activity Description:
City of Palacios shall construct a new storm system, replace storm sewer culverts, regrade roadside ditches, install outfall
ditches with associated pavement repair, and complete all associated appurtenances. These activities will meet the low to
moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-049-
D302_Brenham_F&D

Activity Type:

01/31/202601/25/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,001,643.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,001,643.00 $ 0.00

$ 0.00Other Funds:

$ 5,001,643.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Brenham at North Dixie Street, Burleson Street Crossing, North Saeger/West
Jefferson Street, Higgins Branch Creek, Baylor Street, Commerce Street/Steelhorst Street, Hogg Branch Creek Crossing at
Alamo Street, Hogg Branch Creek from Jackson Street to Day Street, Hoog Branch Creek Crossing at Pecan Street, Tom Dee
Street, and Spinn Street Channel.

Total Low ModProjected Beneficiaries Low/Mod%
3280 2070# of Persons 10185 52.53

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 6640

# of public facilities 5

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,001,643.00Local GovernmentBrenham, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 52.53

463

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:
The City of Brenham shall improve storm drainage systems, install new storm sewer culverts, and
complete all associated appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-051-D304_Caldwell

Activity Type:

01/31/202601/06/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements & Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicSMITHVILLE, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,094,852.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,094,852.00 $ 0.00

$ 0.00Other Funds:

$ 5,094,852.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-020-

D256_Smithville_F&
D

0005

Facilities and
Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Caldwell. Street Improvements will take place at Kleb Street and North Harvey Street.
Sewer Facilities improvements will take place at North Stone Street, West Bear Street, North Gray Street, West Fawn Street,
North Hill Street, West Mustang Street, Harvey Lift Station, and Fox Street & South Porter Street. 

Total Low ModProjected Beneficiaries Low/Mod%
470 155# of Persons 1030 60.68

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 18600

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,094,852.00Local GovernmentCALDWELL, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 60.68
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Activity Description:
Street Improvements
The City of Caldwell shall repair and reconstruct the driving surface, sub-grade, and road base by repaving asphalt with
incidental repairs to roadside ditches and complete all associated appurtenances. Subrecipient shall replace all curb inlets,
storm sewer manholes, box culverts, and headwalls.
Sewer Facilities
The City of Caldwell shall build a new lift station with a concrete well and standby generator, replace gravity sewer lines, replace
all existing manholes, and complete associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-052-
D305_GonzalesCounty_PF

Activity Type:

02/28/202612/02/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,071,588.57B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,071,588.57 $ 0.00

$ 0.00Other Funds:

$ 6,071,588.57Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in Gonzales County at Waelder Tower, Belmont Tower, Gonzales Sheriff’s Office, and Smiley
Tower.

Activity Description:
Gonzales County shall install two radio communication towers, one master site with associated system,
construct a shelter as required for radio equipment, and an associated

Total Low ModProjected Beneficiaries Low/Mod%
4010 2625# of Persons 12380 53.59

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 5

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,071,588.57Local GovernmentGonzales County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

475

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



redundant system as necessary between sites. Gonzales County shall also install a backup control
station and complete all associated appurtenances. This activity will meet the low to moderate income
national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-054-D311_Wallis

Activity Type:

01/31/202612/14/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage & Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,748,125.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,748,125.00 $ 0.00

$ 0.00Other Funds:

$ 5,748,125.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Wallis. Flood and Drainage improvements will take place at Section A Drainage
Improvements, Section B Drainage Improvements, Section C Drainage Improvements, Section D Drainage Improvements,
Detention Pond 1, Detention Pond 2, and Detention Pond 3. Sewer Facilities improvements will take place at Section E, Section
F, Section G, and Section H. 

Total Low ModProjected Beneficiaries Low/Mod%
338 459# of Persons 1290 61.78

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 100305

# of public facilities 3

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,748,125.00UnknownWallis

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Flood and Drainage

The City of Wallis shall replace storm sewer culverts, construct roadside ditches, construct detention ponds, and complete all
associated appurtenances.

Sewer Facilities

The City of Wallis shall replace existing sewer lines and complete all associated appurtenances.

These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-055-D312_Buckholts

Activity Type:

01/31/202612/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities and Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,479,940.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,479,940.00 $ 0.00

$ 0.00Other Funds:

$ 4,479,940.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
280 75# of Persons 470 75.53

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 50445

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

488

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Sewer Facilities
Construction shall take place in the Town of Buckholts at the South 8th Street, West Avenue L, South 4th Street, Segment ID #4
West Avenue I #1, Segment ID #5 200 South 6th Street, Segment ID#6 West Avenue I #2, West Avenue H, Segment ID #8 205
South 8th Street, Wall Avenue, South 12th Street, East Avenue H, Cemetery Street, Elm Street, Oak Street, Segment ID #15
West Main Street #1, Segment ID #16 600 West Main Street, Segment ID #17 209 FM 1915, Segment ID #18 707 North 4th
Street, North 2nd Street, West Avenue A-C, Segment ID #23 307 North 2nd Street, Segment ID #24 203 North 2nd Street,
Segment ID #25 West Main Street #2, Segment ID #26 East Main Street, Segment ID #27 310 East Main Street, East Avenue
C, North 14th Street, East Main Street Segment ID #30, Segment ID #32 600 US HWY 190, and Segment ID #33 West 4th
Street.
Flood and Drainage Facilities
Drainage ID #1 Cemetary Road, Drainage ID #2 West Main Street, Drainage ID #3 Elm Street, Drainage ID #4 Oak Street,
Drainage ID #5 2nd Street, Drainage ID #6 North 4th Street, Drainage ID #7 West Avenue B, Drainage ID #8 West Avenue C,
Drainage ID #9 Avenue D, Drainage ID #10 Northeast of West Main Street and Elm Street, Drainage ID #11 Adjacent to
exisiting lift station west of the intersection of North 2nd Street and West Avenue, Drainage ID #12 Northwest of North 4th
Street, Drainage ID #13 Avenue A, Drainage ID #14 East Avenue B, Drainage ID #15 East Avenue C, Drainage ID #16 East
Main Street, Drainage ID #17 North 10th Street, Drainage ID #18 East Avenue G, Drainage ID #19 north of US 190 crossing
East Main Street, Drainage ID #20 South 8th Street, Drainage ID #21 West Avenue L, Drainage ID #22 West Avenue I,
Drainage ID #23 South 6th Street, Drainage ID #24 South 4th Street, Drainage ID #25 West Avenue G, Drainage ID #26 West
Avenue H, Drainage ID #27 East Avenue H, Drainage ID #28 west of South 4th Street, Drainage ID #29 south of West Avenue I,
Drainage ID #30 west of South 8th Street (1), Drainage ID #31 west of South 8th Street (2).
Beneficiaries were identified using city-wide LMISD.

Activity Description:
Sewer Facilities
The Town of Buckholts shall remove and replace gravity sewers, manholes, cleanouts, culverts and complete all associated
appurtenances.
Flood and Drainage Facilities
The Town of Buckholts shall remove and replace culverts, perform earthwork for ditch improvements, install all related utility
relocations, and complete all associated appurtenances.
These activities will meet the low- to moderate-income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,479,940.00Local GovernmentBUCKHOLTS, TOWN OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D312_Buckholts_SF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-056-
D313_Rockdale_F&D

Activity Type:

08/31/202612/09/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,417,469.03B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,417,469.03 $ 0.00

$ 0.00Other Funds:

$ 4,417,469.03Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-076-

0005
MIT - Public
Facilities and

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD340_Pineland_SF
0005

Improvements-
Non Covered

Projects
PINELAND, CITY OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCo

0005
MIT - Public
Facilities and
Improvements

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
unty_PF0005

-Non Covered
Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
1345 1510# of Persons 5380 53.07

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005ProjectsSabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 4310

# of Non-business Organizations benefitting

# of public facilities 3

# of buildings (non-residential)
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Location Description:
Construction shall take place in the City of Rockdale at the Belton Avenue Culvert, Belton Avenue Channel 1 and 2, East
HamBranch Streambank Stabilization, West Ham Branch Streambank Stabilization, Meadow Drive Drainage Improvements,
Childress Drive Drainage Improvements, Burleson Street Culvert 1 and 2, Martin Luther King Drive Drainage Improvements, and
Martin Luther King Drive Open Channel.

Activity Description:
The City of Rockdale shall install storm sewer improvements and storm water detention facilities, install and upgrade culverts,
regrade and stabilize streambanks, regrade and harden ditch stretches that are subject to erosion, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,417,469.03Local GovernmentROCKDALE, CITY OF

Activity Supporting Documents:

MIT_LMISD_D313_Rockdale_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-057-D314_Cuero_WF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,286,994.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,286,994.00 $ 0.00

$ 0.00Other Funds:

$ 4,286,994.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of Cuero at City Water Treatment Plant, Baker Street, St. Charles Street & Crain Street,
Evers Street, French Street & Graham Street, North Gazzie Street & West Courthouse Street, West Morgan Street & Douglas
Street, Schleicher Street, TL Overture Street, Buchel Street, & Kathryn Street, West South Railroad Street, Hutcheson Street,
Keller Street, and Nash Street.

Total Low ModProjected Beneficiaries Low/Mod%
1445 685# of Persons 3570 59.66

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 15640

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,286,994.00Local GovernmentCuero, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 59.66
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Activity Description:
City of Cuero shall construct ground water well, improve ground storage tank, water mains, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-058-
D315_Moulton_F&D

Activity Type:

01/31/202612/02/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,298,611.68B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,298,611.68 $ 0.00

$ 0.00Other Funds:

$ 4,298,611.68Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Moulton at South Arnim Street, South Pecan Street, North Pecan Street, South
Hackberry Street Curve, North Hackberry Street, South Hackberry Street, South Main Street, and North Main Street.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
453# of Persons 869 52.13

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 10235

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,298,611.68Local GovernmentMoulton, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of Moulton shall replace storm sewer system, upsize piping, and complete all associated
appurtenances. This activity will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-059-D316_Bastrop_SI

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,240,329.20B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,240,329.20 $ 0.00

$ 0.00Other Funds:

$ 4,240,329.20Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Bastrop at Agnes Road Extension.

Activity Description:
The City of Bastrop shall extend a roadway and complete all associated. These activities will

Total Low ModProjected Beneficiaries Low/Mod%
1625 870# of Persons 3905 63.89

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 2300

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,240,329.20Local GovernmentBASTROP, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 63.89
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meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-060-D317_Milano_SI

Activity Type:

01/31/202601/20/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,317,323.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,317,323.00 $ 0.00

$ 0.00Other Funds:

$ 4,317,323.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1

517

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Milano at South Texas, East Holdiness, North First Street, North Texas Street, West
Avenue B, South First Street, East Avenue E, North Third Street, East Avenue D, East Avenue A, East Milan Street, South Fifth
Street, North Fourth Street, West School Street, North Sixth Street, Avenue E/West Ave E, South Second Street/ Avenue F,
South Third Street, North Fifth Street, Avenue C, West Avenue A, South Church Street, West Milam Street, North Ninth Street,
and South Fourth Street.

Total Low ModProjected Beneficiaries Low/Mod%
170 120# of Persons 445 65.17

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 25468

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,317,323.00Local GovernmentMilano, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
The City of Milano shall reconstruct streets with associated drainage improvements and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D317_Milano_SI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-062-D319_Snook_SF

Activity Type:

01/31/202601/17/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,150,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,150,000.00 $ 0.00

$ 0.00Other Funds:

$ 4,150,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
232# of Persons 415 55.90

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 10535

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)
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Location Description:
Construction shall take place at the FM 2155 Lift Station, Kovar St. Gravity Sewer Line, Cross Country Gravity Sewer
Line/Easement, and Easement Area south of CR 269 and FM 2155.

Activity Description:
The City of Snook shall install new sewer gravity lines, raise and rehabilitate existing manholes to be above the 100-year
floodplain, relocate or rehabilitate one lift station, and complete all associated appurtenances. New permanent emergency
generators will be installed for the lift station. These activities shall benefit the low to moderate income national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,150,000.00Local GovernmentSNOOK, CITY OF

LMI%: 43.32

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-065-D322_Beeville_SI

Activity Type:

02/28/202601/07/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicSMITHVILLE, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,844,490.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,844,490.00 $ 0.00

$ 0.00Other Funds:

$ 3,844,490.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-020-

D256_Smithville_F&
D

0005

Facilities and
Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_S

0005
MIT - Public
Facilities and
Improvements

PINELAND, CITY OF
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
F0005

-Non Covered
Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Caldwell, County of
P-18-TX-48-

MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005ProjectsCaldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Beeville at Jackson Street at Poesta Creek, Tyler Street at Poesta Creek, and Tyler
Street at Hensley Creek.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
1690 665# of Persons 4260 55.28

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 1320

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,844,490.00Local GovernmentBEEVILLE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 55.28
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The City of Beeville shall remove low water crossings and undersized culverts, install new bridge
structures, and complete all associated appurtenances. These activities will meet the low to moderate
income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-066-D323_Gonzales

Activity Type:

01/31/202612/06/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements & Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,778,467.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,778,467.00 $ 0.00

$ 0.00Other Funds:

$ 3,778,467.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1

538

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction shall take place in the City of Gonzales. Street improvements will take place at St. Andrew Street Bridge, St.
Lawrence Street Bridge, St. Louis Street Bridge, St. Matthew Street Bridge, St. Michael Street Bridge, and St. Vincent Street
Bridge. Flood and drainage improvements will take place at Johnson Street Box Culvert and Johnson Street 4-36” Culvert &
Channel Excavation.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
2510 1575# of Persons 7130 57.29

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 8

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,778,467.00Local GovernmentGonzales, City Of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Street Improvements

The City of Gonzales shall add free span bridges and complete all associated appurtenances.

Flood and Drainage

The City of Gonzales shall replace storm sewer culverts, replace low water crossing, and complete all associated
appurtenances.

These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D323_Gonzales.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-068-D326_Bedias

Activity Type:

01/31/202601/14/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and Drainage & Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,965,736.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,965,736.00 $ 0.00

$ 0.00Other Funds:

$ 3,965,736.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Bedias. Flood and Drainage improvements will take place at Main Street, County
Road 130, Plum Street, West Street, Gin Tank Street, Magnolia Street, West Street, East Street, Sycamore Street, North
Sycamore Street, and Wastewater Treatment Plant Road. Street Improvements will take place at Cedar Street & Madison
Street.

Total Low ModProjected Beneficiaries Low/Mod%
100 75# of Persons 310 56.45

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 13554

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00Local GovernmentBedias, City of

$ 3,965,736.00Local GovernmentGrimes County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Flood and Drainage
The City of Bedias shall replace culverts, regrade ditches, install outfall ditch, with associated pavement repairs, and complete
all associated appurtenances.
Street Improvements
The City of Bedias shall perform road subgrade stabilization, placement of base material, placement of asphalt pavement and
completed all associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D326_Bedias.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-069-
D327_SanAugustineCounty_SI

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,100,000.00 $ 0.00

$ 0.00Other Funds:

$ 4,100,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in San Augustine County at the CR 236, CR 250, CR 215, CR 120W, CR 114, CR 332, CR 170,
CR 136, CR 141, CR 150, CR 4240, CR 340, CR 317, CR 318 #1-3, CR 3370, CR 348, CR 319 #1, CR 354, CR 319 #2, CR
427, Old FM705 South, CR 4800, CR 483 S, CR 488, CR 449, CR 469, CR 443/CR 452, and CR 437.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
2700 1980# of Persons 8445 55.42

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 43549

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,100,000.00UnknownSan Augustine County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

551

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



San Augustine County shall¿elevate streets, construct roadside culverts, and complete all associated appurtenances. These
activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D327_San Augustine County_SI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-070-
D328_Seadrift_F&D

Activity Type:

01/31/202612/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,850,939.04B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,850,939.04 $ 0.00

$ 0.00Other Funds:

$ 4,850,939.04Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

554

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Seadrift at the  Roadside Ditch Austin Avenue, Armstrong Road, East Virginia
Avenue; Roadside Ditch West Oakland Avenue; Roadside Ditch Denver Avenue; Roadside Ditch Fifth Street;  Roadside Ditch
Bill Tindall Avenue; Roadside Ditch Broadway Avenue; Roadside Ditch, Replace Curb & Gutter & Street Repairs West St. Louis
Avenue; Roadside Ditch Cleveland Avenue; Roadside Ditch Houston Avenue; Roadside Ditch 14th Street and Dallas Avenue;
Roadside Ditch Dallas Avenue; Roadside Ditch West Baltimore Avenue #1; Roadside Ditch West Baltimore Avenue #2;
Roadside Ditch Washington Avenue #1;

Total Low ModProjected Beneficiaries Low/Mod%
690 180# of Persons 1535 56.68

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 52200

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,850,939.04UnknownSeadrift

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Roadside Ditch Washington Avenue #2; Roadside Ditch #3 Washington Avenue; Roadside Ditch Fifteenth Street, Roadside
Ditch Nineth Street, Roadside Ditch Fifth Street; Roadside Ditch East Houston Street; Roadside Ditch Fourth Street; Roadside
Ditch Toledo Avenue; Storm Sewer & Street Repair Oakland Avenue; Storm Sewer and Street Repairs Fourth Street; and Storm
Sewer and Street Repairs Sixth Street.

Activity Description:
The City of Seadrift shall replace storm sewer piping and culverts, regrade roadside ditches with associated pavement repair,
and complete all associated appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D328_Seadrift_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-071-D330_Nixon_SF

Activity Type:

01/31/202611/29/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,592,211.82B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,592,211.82 $ 0.00

$ 0.00Other Funds:

$ 3,592,211.82Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Nixon at Part 1 Trunk Line Replacement,  Part 2 Trunk Line Replacement, Part 3 City
Wastewater Treatment Plant, Part 4 WWTP Lift Station (SCADA and Generator), Part 5 8th Street Lift Station, and Part 6 Water
Plant 3 (Generator).

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
850 475# of Persons 2530 52.37

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 12125

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,592,211.82Local GovernmentNixon, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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The City of Nixon shall upgrade existing stretches of the sewer trunk main, renovate a lift station, replace
a lift station, improve the SCADA system, install two generators, and complete all associated
appurtenances. This activity will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D330_Nixon_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-073-
D332_SanAugustine_WF

Activity Type:

01/31/202611/16/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,472,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,472,500.00 $ 0.00

$ 0.00Other Funds:

$ 3,472,500.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place at City of San Augustine at Light Plant Pump Station, High Service Pump Station, Hospital
Pressure Zone Transmission Line, and Hwy 96 Pressure Zone Transmission Line.

Activity Description:

Total Low ModProjected Beneficiaries Low/Mod%
960 395# of Persons 2315 58.53

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 14950

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,472,500.00UnknownSan Augustine

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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City of San Augustine shall construct new pump station facilities, replace transmission lines, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D332_SanAugustine_WF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-076-
D340_Pineland_SF

Activity Type:

01/31/202601/04/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,080,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,080,000.00 $ 0.00

$ 0.00Other Funds:

$ 3,080,000.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Total Low ModProjected Beneficiaries Low/Mod%
186 376# of Persons 872 64.45

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 18615

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)
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Location Description:
Construction shall take place in the City of Pineland at Sewer Line A starting east of the intersection of Timberland Highway/FM
83 and US 96, Sewer Line B starting northeast of the intersection of Cypress Street and Sycamore Street, Sewer Line B-1
starting southeast of the intersection of  Cypress Street and Mulberry Street, Sewer Line B-2 strting southeast of the intersection
of Maple Street and Cypress Street, Sewer Line C starting southeast of the intersection of Maple Street and Cypress Street,
Sewer Line D starting south of Magnolia Street and west of Temple Avenue, Sewer Line E starting south of Hickory Street and
west of Temple Avenue, Sewer Line E-1 starting west of the intersection of Elm Street and Temple Avenue, Sewer Line F
starting southeast of the intersection of Elm Street and Temple Avenue, Sewer Line G starting northeast of the intersection of
FM 83 and Magasco Road, Sewer Line H starting north of the intersecton of Yaupon Street and Dennings Street, Sewer Line H-
1 starting west-northwest of the intersecton of Dennings Street and Sanders Street, Sewer Line H-2 starting at the intersection
of Dennings Street and Nicholas Street, Sewer Line H-3 starting east of the intersecton of US 96 and Temple Avenue, Sewer
Line I starting north of Yaupon Street and eat of Temple Avenue, Sewer Line J starting west of Temple Avenue and south of
Dennings Street, Sewer Line J-1 starting south of Yellow Pine Highway/FM 2426 near the railroad right-of-way, Sewer Line K
starting south of Yellow Pine Highway/FM 2426 and west of Transmission Boulevard.

Activity Description:
City of Pineland shall replace existing sanitary sewer mains, manholes and service connections, and
complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,080,000.00Local GovernmentPINELAND, CITY OF

Activity Supporting Documents:

MIT_SUR_D340_Pineland_LMI_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-077-
D341_SanFelipe_F&D

Activity Type:

01/31/202601/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,209,122.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,209,122.00 $ 0.00

$ 0.00Other Funds:

$ 3,209,122.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-

580

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the Town of San Felipe at Drainage Ditch Avenue A Street, Drainage Ditch Avenue C Street,
Drainage Ditch Avenue D Street, Drainage Ditch 4 th Street, Drainage Ditch San Felipe Drive, Drainage Ditch 6 th Street,
Drainage Ditch Guadalupe Street, Drainage Ditch Campo Santo Street, Guadalupe Street Outfall, 6 th Street Outfall, Peach
Street Outfall, and Peters San Felipe Road Outfall.

Total Low ModProjected Beneficiaries Low/Mod%
265 105# of Persons 710 52.11

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 12122

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,209,122.00Local GovernmentSan Felipe, Town of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
The Town of San Felipe shall clean and grade existing roadside drainage ditches, install major area
outfall ditch, replace four culverts, and complete all associated appurtenances. These activities will meet
the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D341_SanFelipe_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-078-
D342_MatagordaCounty

Activity Type:

01/31/202612/22/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water Facilities, Sewer Facilities, Flood and
Drainage

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,111,098.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,111,098.00 $ 0.00

$ 0.00Other Funds:

$ 3,111,098.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005ProjectsBEEVILLE, CITY OF

P-18-TX-48-
MIT1

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and
Improvements

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities,
Sewer Facilities,

& Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

-Non Covered
Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1

587

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction shall take place in Matagorda County. Water facility improvements will take place at the Ground Storage Tank,
Hydro-pneumatic Tank, 2 Booster Pump, Pump House Building, and Chlorination Equipment and Building. Sewer facility
improvements will take place at Ash Street and Pecan Street Alley Sewer Line and Manhole 1-10. Flood and Drainage
improvements will take place at Mulberry Street Drainage Improvements, Cottonwood Street Drainage Improvements, 11th
Street North Drainage Improvements, Cedar Street Drainage Improvements, Live Oak Street Drainage Improvements, Hickory
Street Drainage Improvements, Avenue C

Total Low ModProjected Beneficiaries Low/Mod%
580 180# of Persons 995 76.38

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 58688

# of public facilities 15

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,111,098.00UnknownMatagorda County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Drainage Improvements, Cypress Street Drainage Improvements, Elm Street Drainage Improvements, North Ash Street
Drainage Improvements, Pecan Street Drainage Improvements, 5th-12th Street Drainage Improvements, Outfall Ditch South of
Pecan Street, Avenue A Drainage Improvements, and Railroad Street Drainage Improvements.

Activity Description:
Water Facilities
Matagorda County shall improve the water plant and complete all associated appurtenances. 
Sewer Facilities
Matagorda County shall remove and replace existing sewer lines, rehabilitate manholes and complete all associated
appurtenances.  
Flood and Drainage
Matagorda County shall replace storm sewer culverts, regrade roadside and outfall ditches, and complete all associated
appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-079-
D343_LaWard_F&D

Activity Type:

02/28/202601/07/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,280,106.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,280,106.00 $ 0.00

$ 0.00Other Funds:

$ 3,280,106.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-007-

D235_AustinCounty
_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Austin County
P-18-TX-48-

MIT1

PublicHHC_SMID_LMI_20005MIT - PublicCaldwell, County of P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
2-085-024-

D265_CaldwellCoun
ty_PF

0005

Facilities and
Improvements-
Non Covered

Projects

Caldwell, County of MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of La Ward at Industrial Avenue, Washington Street, East Washington Channel, West
Refugio Street, West Galveston Street, East Galveston Street, Espirito Avenue, West Rio Grande Ditch Improvement, San
Marcos Road, South San Marcos Road Ditch Improvement, Waco Avenue, La Guna Avenue, Buena Vista Avenue, St. Mary
Road, Palacious Avenue, Rio Grande Street, La Ward Street, East La Ward Street Ditch Improvement, South Buena Vista
Avenue, and Sam Houston Street.

Total Low ModProjected Beneficiaries Low/Mod%
35 70# of Persons 190 55.26

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 22644

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,280,106.00Local GovernmentLaward, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
The City of La Ward shall repair or replace storm sewer culverts, install, or upgrade roadside ditches,
install a new drainage channel, roadway drainage improvements, and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D343_LaWard_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_22-085-080-D404_Yorktown

Activity Type:

04/30/202602/15/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

StreetHHC_SMID_LMI_20005MIT - PublicCALDWELL, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,183,237.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,183,237.00 $ 0.00

$ 0.00Other Funds:

$ 6,183,237.00Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Improvements &
Sewer Facilities

2-085-051-
D304_Caldwell

0005

Facilities and
Improvements-
Non Covered

Projects

CALDWELL, CITY OF MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer Facilities,

&

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-045-
D298_NewWaverly_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

New Waverly
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

0005
MIT - Public
Facilities and

Sabine County
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Yorktown at City Wastewater Treatment Plant, Eleventh Street Lift Station, Eighth
Street Lift Station, and Access Road at the intersection of South Riedel St. and Westhoff Street.

Total Low ModProjected Beneficiaries Low/Mod%
527 657# of Persons 2200 53.82

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 1020

# of public facilities 3

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,183,237.00Local GovernmentYorktown, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

D266_SabineCount
y_F&D

0005
Improvements-
Non Covered

Projects
Sabine County

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

HHC Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HHC_SMID_LMI_Gr
anteeSupport[MIT]_

NCP
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Activity Description:
Sewer Facilities
The City of Yorktown shall install new wastewater treatment plant, replace one lift station, install a plug and switch on two lift
stations, construct and elevate access road, and complete all associated appurtenances.

Activity Supporting Documents:

MIT_SUR_D404_Yorktown.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HHC_SMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

02/12/202502/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

HHC Grantee Support for Subrecipient SMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0005

Project Title:
Hurricane Harvey State Mitigation

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HHC_SMID_LMI_22
-085-026-

D267_Hallettsville_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

HALLETTSVILLE, CITY
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-065-

D322_Beeville_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BEEVILLE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 7,530,707.25B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,530,707.25 $ 0.00

$ 0.00Other Funds:

$ 7,530,707.25Total:
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &
Sewer Facilities

HHC_SMID_LMI_22
-085-051-

D304_Caldwell
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALDWELL, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-020-

D256_Smithville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SMITHVILLE, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-044-

D297_Lexington_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

LEXINGTON, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities, &
Sewer Facilities

HHC_SMID_LMI_22
-085-023-

D264_Cameron
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CAMERON, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Water
Facilities

HHC_SMID_LMI_22
-085-028-

D269_Marion
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARION, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-056-

D313_Rockdale_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ROCKDALE, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-006-
D234_Kenedy_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KENEDY, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
and Flood and

Drainage

HHC_SMID_LMI_22
-085-055-

D312_Buckholts
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BUCKHOLTS, TOWN
OF

P-18-TX-48-
MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-059-

D316_Bastrop_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

BASTROP, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-009-

D237_Kingsville_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KINGSVILLE, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-060-

D317_Milano_SI
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Milano, City of
P-18-TX-48-

MIT1

Flood and
Drainage and

Street
Improvements

HHC_SMID_LMI_22
-085-008-

D236_Seguin
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SEGUIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-031-

D272_KlebergCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

KLEBERG COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage, Water

Facilities,
Sewer

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities, &
Street

Improvements

HHC_SMID_LMI_22
-085-040-

D288_Martindale
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

MARTINDALE, CITY
OF

P-18-TX-48-
MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-076-
D340_Pineland_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

PINELAND, CITY OF
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-039-

D287_Alice
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ALICE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-062-
D319_Snook_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

SNOOK, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-029-

D270_Elgin_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

ELGIN, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-049-

D302_Brenham_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Brenham, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-077-

D341_SanFelipe_F
&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Felipe, Town of
P-18-TX-48-

MIT1

Sewer Facilities
& Water
Facilities

HHC_SMID_LMI_22
-085-042-

D290_Ganado
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

City of Ganado Inc
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-071-
D330_Nixon_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Nixon, City of
P-18-TX-48-

MIT1

Flood and
Drainage &

Street
Improvements

HHC_SMID_LMI_22
-085-068-

D326_Bedias
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bedias, City of
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-052-
D305_GonzalesCou

nty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales County
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-033-
D277_Goliad_SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Goliad, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-058-

D315_Moulton_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Moulton, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-079-

D343_LaWard_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Laward, City of
P-18-TX-48-

MIT1

Flood andHHC_SMID_LMI_20005MIT - PublicAustin County P-18-TX-48-
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Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
2-085-007-

D235_AustinCounty
_F&D

0005

Facilities and
Improvements-
Non Covered

Projects

Austin County MIT1

Public Facilities
HHC_SMID_LMI_22

-085-024-
D265_CaldwellCoun

ty_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Caldwell, County of
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-080-
D404_Yorktown

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Yorktown, City of
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-036-
D329_Yoakum_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Public Facilities
HHC_SMID_LMI_22

-085-036-
D280_Yoakum_PF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-057-
D314_Cuero_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Cuero, City of
P-18-TX-48-

MIT1

Street
Improvements &

Flood and
Drainage

HHC_SMID_LMI_22
-085-066-

D323_Gonzales
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Gonzales, City Of
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-021-

D257_Premont_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Premont
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-014-

D245_CalhounCoun
ty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

CALHOUN COUNTY
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-015-

D246_Uhland_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Uhland
P-18-TX-48-

MIT1

Water Facilities
HHC_SMID_LMI_22

-085-073-
D332_SanAugustin

e_WF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine
P-18-TX-48-

MIT1

Flood and
Drainage &

Sewer Facilities

HHC_SMID_LMI_22
-085-054-

D311_Wallis
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Wallis
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-027-

D268_JimWellsCou
nty_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Jim Wells County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-070-

D328_Seadrift_F&D
0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Seadrift
P-18-TX-48-

MIT1

Sewer FacilitiesHHC_SMID_LMI_22
-085-045-

0005
MIT - Public
Facilities and

New Waverly
P-18-TX-48-

MIT1

605

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
HHC Grantee Support for Subrecipient SMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,530,707.25State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer FacilitiesD298_NewWaverly_
SF

0005
Improvements-
Non Covered

Projects
New Waverly

P-18-TX-48-
MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-025-

D266_SabineCount
y_F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Sabine County
P-18-TX-48-

MIT1

Street
Improvements

HHC_SMID_LMI_22
-085-069-

D327_SanAugustin
eCounty_SI

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

San Augustine County P-18-TX-48-
MIT1

Water Facilities,
Sewer Facilities,

Flood and
Drainage

HHC_SMID_LMI_22
-085-078-

D342_MatagordaCo
unty

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Matagorda County
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-048-

D301_Palacios_F&
D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Flood and
Drainage

HHC_SMID_LMI_22
-085-034-

D278_Hempstead_
F&D

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Hempstead
P-18-TX-48-

MIT1

Sewer Facilities
HHC_SMID_LMI_22

-085-043-
D296_Madisonville_

SF

0005

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Madisonville
P-18-TX-48-

MIT1

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Environmental Reviews: None

Project # / 0006 / Regional Mitigation Program
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-001-
E158_Coldspring_SF

Activity Type:

01/31/202810/16/2023

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
645# of Persons 1029 62.68

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 631,000.00$ 631,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 631,000.00 $ 631,000.00

$ 0.00Other Funds:

$ 631,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Coldspring on/along SH 150.

Activity Description:
The City of Coldspring shall acquire property for a new lift station, install new lift station, upgrade an existing lift station and
install a new sewage collection system, install force main and gravity sewer lines and new manholes, repair pavement, seed,
and complete associated appurtenances. This activity meets the low- and moderate-income national objective through the use
city-wide LMISD data with the state Standardized Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 1050

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 631,000.00UnknownColdspring

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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LMISD_E158_Coldspring.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-003-
E160_Shepherd_WF

Activity Type:

03/31/202701/24/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1862# of Persons 3202 58.15

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,964,000.00$ 1,964,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,964,000.00 $ 1,964,000.00

$ 0.00Other Funds:

$ 1,964,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Shepherd at Main Street, and the Water Well Site on Main Street.

Activity Description:
City of Shepherd shall perform acquisition; test and analyze a pilot test hole; construct a water well; install surface casing,
reaming well, liner, screen, underream, pump setting, column piping, pump stages, pump motor drives, well head surface
blocking, chlorination system, well development, pipes and valves, electrical controls, backup power generator, SCADA system,
water distribution line, drive access, and fencing; and complete associated appurtenances for the Citywide Water Systems
project. These activities meet the low- and moderate-income national objective through the use of city-wide LMISD with the state
Standardized Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 850

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,964,000.00UnknownShepherd

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D160_Shepherd.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-004-
E161_JeffersonCounty_F&D

Activity Type:

01/31/202901/26/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
7748# of Persons 10965 70.66

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 46,525,000.00$ 46,525,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 46,525,000.00 $ 46,525,000.00

$ 0.00Other Funds:

$ 46,525,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in Jefferson County along Neches Street, Emile Street, Prairie Avenue, Avenue D, Irma Street,
and Blanchette Street. 

Activity Description:
Jefferson County shall relocate water and sanitary sewer utilities, install and backfill box culverts and outfall, replace inlets,
remove and replace pavement, and complete associated appurtenances for the Corley Diversion project. This activity meets the
low- and moderate-income national objective through the use of Census Track Block Group LMISD with the state Standardized
Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 9347

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 46,525,000.00UnknownJefferson County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E161_JeffersonCounty.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-006-E163_Dayton_SF

Activity Type:

05/31/202703/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
74# of Persons 123 60.16

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,010,553.00$ 1,010,553.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,010,553.00 $ 1,010,553.00

$ 0.00Other Funds:

$ 1,010,553.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Hunnicutt Subdivision shall take place in the City of Dayton along State Hwy 321, Paul Street, Hunnicutt
Street, McBride Street, Brooks Street, State Highway 321, and West Austin Street,
Construction for the Kindt Subdivision shall take place in the City of Dayton along Tram Road, End of Tyler Street, and Kindt
Drive.
Service area for each project is distinct.

Activity Description:
The City of Dayton shall rehabilitate sanitary sewer lines with pre-construction cleaning and pipe bursting, replace sanitary
sewer lines, brehabilitate manholes, and complete associated appurtenances for the Hunnicutt Subdivision.
The City of Dayton shall rehabilitate sanitary sewer lines with pre-construction cleaning and pipe bursting, replace sanitary
sewer lines, rehabilitate manholes, and complete associated appurtenances for the Sindt Subdivision.
These activities meet the low- and moderate-income national objective through the use of surveys for both projects.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 7900

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,010,553.00UnknownDayton

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-007-
E164_Freeport_WF

Activity Type:

03/31/202712/31/2023

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
5905 2175# of Persons 12025 67.19

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,838,000.00$ 1,838,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,838,000.00 $ 1,838,000.00

$ 0.00Other Funds:

$ 1,838,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Freeport at Avenue F Water Tank and Avenue F Water Pump Station.

Activity Description:
The City of Freeport shall construct a new pump station slab with rain covering and installation of pumps; rehabilitate an existing
pump station including replacment of electrical system and HVAC; rehabilitate an existing 500,000-gallon ground storage water
tank including replacement of roof vent, hatch, and level indicator; drain, clean, and surface prep the tank; coat both inside and
outside the tank; and complete associated appurtenances for the City of Freeport Water Improvements project. This activity will
meet the low- and moderate-income national objective through the use of city-wide LMISD.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,838,000.00Local GovernmentFreeport

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-008-
E165_Hitchcock_SF

Activity Type:

03/31/202712/28/2023

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
2575 1415# of Persons 7325 54.47

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,864,200.00$ 3,864,200.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,864,200.00 $ 3,864,200.00

$ 0.00Other Funds:

$ 3,864,200.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place at the City of Hitchcock Wastewater Treatment Plant at Hacker Rd.

Activity Description:
The City of Hitchcock shall demolish an existing tank; construct a new elevated base structure and a building to enclose
equipment; install two (2) fan presses; install a holding tank with associated equipment for aeration, mixing, and decanting;
perform electrical improvements; and complete associated appurtenances for the City of Hitchcock Wastewater project. These
activities will meet the low- and moderate-income national objective through the use of city-wide LMISD.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,864,200.00UnknownHitchcock

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-009-
E166_IowaColony_F&D

Activity Type:

03/31/202701/10/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
230 420# of Persons 1230 52.85

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 958,800.00$ 958,800.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 958,800.00 $ 958,800.00

$ 0.00Other Funds:

$ 958,800.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Iowa Colony on/along Davenport Parkway and Iowa Colony Boulevard, Davenport
Parkway, and Iowa Colony Boulevard. 

Activity Description:
The City of Iowa Colony  shall perform channel excavation, remove the existing bridge, install box culverts and inlets, hydro
mulch seeding, widen roadway capacity, repair sidewalks, and complete associated appurtenances for Iowa Colony Blvd and
Chocolate Bayou West Fork Tributary project. This activity meets the low- and moderate-income national objective through the
use of city-wide LMISD.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 1161

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 958,800.00Local GovernmentCity of Iowa Colony

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-010-E167_Katy

Activity Type:

10/31/202704/05/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water Facilities and Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
86# of Persons 140 61.43

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,128,100.00$ 1,128,100.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,128,100.00 $ 1,128,100.00

$ 0.00Other Funds:

$ 1,128,100.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Danover Area Water Improvements project shall take place within the City of Katy along Roberts Rd.,
Armstrong Lane, Danover Road, Barley Street, North Street, and South Street.
Construction for the Danover Area Sewer Improvements project shall take place within the City of katy along Roberts Road,
Danover Road, Barley Street, and North Street.
Service areas for each project are the same. 

Activity Description:
The City of Katy shall install water lines, fire hydrants, and gate valves; reconnect customer service lines; repair pavement;
conduct testing and disinfection; and complete associated appurtenances for the Danover Area Water Improvements project.
The City of Katy  shall rehabilitate existing sanitary sewer mains, sanitary manhole wall, and manholes; replace customer
service lines; install sanitary sewer service laterals; repair pavement; and complete all associated appurtenances for the
Danover Area Sewer Improvements project.
These activities meet the low- and moderate-income national objective through the use of surveys. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 8630

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,128,100.00Local GovernmentKaty, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-011-
E168_LaMarque_WF

Activity Type:

02/28/202712/21/2023

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
965 530# of Persons 2105 71.02

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,165,500.00$ 4,165,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,165,500.00 $ 4,165,500.00

$ 0.00Other Funds:

$ 4,165,500.00Total:
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Location Description:
This activity shall take place in the City of La Marque at Bluebonnet Street, Winnie, Hackberry Street, Muriel Street, Industrial
Street, South of Ross Street, Ross Street, Shady Lane, Studio Drive, Horseshoe Bend, Retama Street, Spruce Street, Chestnut
Street, Eleanor Street, Grafton Street, Elm Drive, South Oak Street, 2nd Street/Avenue B, Texas Avenue, Azalea Street, George
Street, Honeysuckle Street, Holman Street, Texas Avenue/Avenue D, Avenue C, Avenue B, Rosedale Street, and Tallow Drive.

Activity Description:
The City of La Marque shall install water lines and fire hydrants, resurface the road and complete associated appurtenances.
This activity meets the low- and moderate-income national objective through the use of Census Tract Block Group LMISD.

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 22163

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,165,500.00Local GovernmentLa Marque, City of

LMI%: 71.02

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-013-
E170_Richwood_F&D

Activity Type:

05/31/202702/17/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
21 100# of Persons 201 60.20

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,456,500.00$ 2,456,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,456,500.00 $ 2,456,500.00

$ 0.00Other Funds:

$ 2,456,500.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Richwood along Briarcreek Street, 4 Oaks Street, and Quail Run Drive. 

Activity Description:
The City of Richwood shall install pavement, curb and gutter, driveways, pipe, curb inlets, and storm sewer inlets; remove and
install water main and fire hydrants; perform street reconstruction; and complete associated appurtenances for the Central
Richwood Flood and Drainage project. This activity meets the low- and moderate-income national objective through the use of
surveys.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 3000

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,456,500.00Local GovernmentRichwood, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

645

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-015-
E172_WallerCounty_F&D

Activity Type:

07/31/202704/02/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3590# of Persons 4785 75.03

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,732,697.00$ 6,732,697.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,732,697.00 $ 6,732,697.00

$ 0.00Other Funds:

$ 6,732,697.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Waller County HUD MID Drainage Improvements project shall take place in Waller County at the Waller
County/Brookshire Detention Pond.

Activity Description:
Waller County shall acquire acreage, excavate a detention pond, install storm culverts, revegetate, and complete associated
appurtenances for the Waller County HUD MID Drainage Improvements project. This activity meets the low- and moderate-
income national objective through the use of city-wide LMISD for the City of Brookshire. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,732,697.00UnknownWaller County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

648

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



MIT_LMISD_E172_WallerCounty_FD.pdfDocument

Environmental Reviews: None

649

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-017-
E174_Pearland_F&D

Activity Type:

05/31/202803/04/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1545 1020# of Persons 4340 59.10

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 13,508,900.00$ 13,508,900.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 13,508,900.00 $ 13,508,900.00

$ 0.00Other Funds:

$ 13,508,900.00Total:
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Location Description:
Construction for the Herridge Miller Subdivision project shall take place in the City of Pearland along Hatfield Road, Wilkes
Road, Rice Road, Comal Street, and Pecos Street.
Construction for the Hickory Creek Garden Acres project shall take place in the City of Pearland along Thelma Street, Lazy
Bend Street, Gardenia Street, Laurie Street, Steven Drive, Carroll Drive, Kelly Drive, Olin Drive, Melanie Lane, Marsha Lane,
Michael Lane, and Butler Road.
Construction for the Hickory Slough Embankment Slope Replacement project shall take place in the City of Pearland along the
Hickory Slough Embankment.
The service area for the Hickory Slough Embankment Slope Replacement project encompasses the service areas of the other
two projects within this activity.

Activity Description:
The City of Pearland shall upsize roadside ditches; remove and dispose of storm sewer culverts and driveways; perform ditch
regrading; install driveways, pipe, and headwalls; relocate manholes, water service lines, and sanitary sewer service lines;
perform ancillary road repairs; and complete associated appurtenances for the Herridge Miller Subdivision project.
The City of Pearland shall upsize roadside ditches; remove and dispose of storm sewer culverts, driveways, and walkways;
perform ditch regrading; install driveways, pipe, and headwalls; relocate manholes, water service lines, and sanitary sewer
service lines; perform ancillary road repairs; and complete associated appurtenances for the Hickory Creek Garden Acres
project.
The City of Pearland shall remove and dispose of an embankment—to include performing embankment grading and ditch
regrading, installing groundwater/surface water control with pump and splashpad, installing rock filter dam, removing and
replacing roadside guardrail, and completing associated appurtenances for the Hickory Slough Embankment Slope
Replacement project.
These activities meet the low- and moderate-income national objective through the use of Census Tract Block Group LMISD for
all projects. The City of Pearland is a HUD exception grantee with an LMI threshold of 45 percent.

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 41064

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 13,508,900.00Local GovernmentPEARLAND, CITY OF

LMI%: 59.1

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-018-E175_TexasCity

Activity Type:

04/30/202702/13/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public Facilities and Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
24590# of Persons 45130 54.49

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,012,700.00$ 8,012,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,012,700.00 $ 8,012,700.00

$ 0.00Other Funds:

$ 8,012,700.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the City of Texas City Shelter Expansion project shall take place at Carver Center Shelter and Sanders
Community Center Shelter.
Construction for the City of Texas City Drainage Improvements will take place along 9th Street North, 2nd Avenue North, 1st
Avenue North, 5th Avenue North, 7th Street North, 3rd Avenue North, 7th Street North, 5th Street North, Intersection of 4th
Street North and 3rd Avenue North, and 4th Street North. 
The city-wide Shelter Expansion project service area encompasses the Drainage Improvements project service area.

Activity Description:
Public Facilities
The City of Texas City shall construct two shelters of last resort that will include safety measures to meet emergency shelter
standards and ensure ADA compliance for the City of Texas City Shelter Expansion project.
Flood & Drainage
The City of Texas City shall remove and replace storm sewer pipe and manholes; install culverts, ring gates, curb and gutter,
storm sewer manholes, and curb inlets; regrade roadside ditches; reinforce sidewalks and driveways; and complete associated
appurtenances for the City of Texas City Drainage Improvements project.
These activities meet the low- and moderate-income national objective through the use of City-Wide LMISD for the City of Texas
City Shelter Expansion project and census tracts and block groups for the City of Texas City Drainage Improvements.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 7600

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,012,700.00UnknownTexas City

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-019-
E176_AransasPass_F&D

Activity Type:

03/31/202701/29/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
4323# of Persons 8088 53.45

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,086,700.00$ 5,086,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,086,700.00 $ 5,086,700.00

$ 0.00Other Funds:

$ 5,086,700.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Aransas Pass Stormwater Pump Station #3 at South Euclid St.

Activity Description:
The City of Aransas Pass shall demolish the old pump station; construct a new pump station facility to include a new wet well,
pumps, generator, SCADA controls, new pipes across the berm, trash rack screens stabilization, and installation of new flood
gate control structures; and complete associated appurtenances for the City of Aransas Pass Stormwater Pump Station project.
This activity meets the low- and moderate-income national objective through the use of city-wide LMISD with the state
Standardized Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,086,700.00Local GovernmentAransas Pass

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-021-E459_Gregory_SF

Activity Type:

05/31/202702/17/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1230# of Persons 1977 62.22

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,946,700.00$ 3,946,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,946,700.00 $ 3,946,700.00

$ 0.00Other Funds:

$ 3,946,700.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the City of Gregory at Wastewater Treatment Plant.

Activity Description:
The City of Gregory shall add a new aeration basin, chlorine contact chamber, and clarifier and complete associated
appurtenances for the Wasterwater Treament Plant project. This activity meets the low- and moderate-income national objective
through the use of city-wide LMISD with the state Standardized Area Median Income (SMI) waiver.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,946,700.00Local GovernmentGREGORY, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-023-E478_Refugio

Activity Type:

05/31/202702/28/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
301 437# of Persons 1200 61.50

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,813,300.00$ 2,813,300.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,813,300.00 $ 2,813,300.00

$ 0.00Other Funds:

$ 2,813,300.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Whitlow Street project shall take place in the City of Refugio along Huisache Street, Tallow Drive, La Cost
Street, West Heard Street, West Bailey Street, Magnolia Drive, Lantana Street, and Douglas Street.
Construction for the Bayou Street Drainage project will take place in the City of Refugio along Bayou Street.
Construction for the Commerce Street Drainage project will take place in the City of Refugio along Commerce Street.
Construction for the Huff Street Drainage project will take place in the City of Refugio along Huff Street.
Construction for the Purisima Street Drainage project will take place in the City of Refugio along Purisima Street.
Construction for the Whitlow Subdivision Drainage project will take place in the City of Refugio along Magnolia Drive, Huisache
Street, West Heard Street, Tallow Drive, Lantana Street, Douglas Street, La Cost Street, and West Bailey Street.
Construction for the Empresario-Palmetto Drainage project will take place in the City of Refugio along Palmetto Street-
Empresario Street.
The Whitlow Subdivision Drainage project service area totally encompasses the service area for the Whitlow Street project.
Beneficiaries are only counted once. All other service areas are distinct.

Activity Description:
Street Improvements
The City of Refugio shall excavate site, regrade and repair the existing road base, and complete associated appurtenances for
the Whitlow Street project. 
Flood & Drainage
The City of Refugio shall prepare right-of-way; excavate roadway and channel; construct embankment; perform subgrade
widening; remove riprap; install pipe, headwall, wingwalls, inlets, grates, and box culverts; replace and regrade roadside ditches;
repair pavement; and complete associated appurtenances for the Bayou Street Drainage project. 
The City of Refugio shall upsize roadside inlets and grates, repair pavement, install storm drains and manholes, and complete
associated appurtenances fpr the Commerce Street Drainage project.
The City of Refugio shall excavate roadway; construct embankment; perform subgrade widening; install pipe, headwall,
wingwalls, inlets, grates, and box culverts; replace and regrade roadside ditches; repair pavement; and complete associated
appurtenances for the Huff Street Drainage project.
The City of Refugio shall excavate roadway and channel; construct embankment; perform subgrade widening;

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 21315

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,813,300.00Local GovernmentRefugio, Town of
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remove riprap; install pipe, headwall, wingwalls, inlets, grates, and box culverts; replace and regrade roadside ditches; repair
pavement; and complete associated appurtenances for the Purisima Street Drainage project.
The City of Refugio shall construct a new underground storm sewer with adjacent functionally dependent junction boxes and
complete associated appurtenances for the Whitlow Subdivision Drainage project.
The City of Refugio shall excavate the channel; construct embankment; perform subgrade widening; remove riprap; install pipe,
headwall, wingwalls, inlets, grates, and box culverts; replace and
regrade roadside ditches; repair pavement; and complete associated appurtenances for the Empresario-Palmetto Drainage
project. 
This activity meets the low- and moderate-income national objective through the use of surveys.

Activity Supporting Documents:

MIT_SUR_E478_Refugio.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-024-E479_DETCOG_PF

Activity Type:

04/30/202903/14/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
77802# of Persons 140583 55.34

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 45,031,528.00$ 45,031,528.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 45,031,528.00 $ 45,031,528.00

$ 0.00Other Funds:

$ 45,031,528.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Broadband Infrastructure project shall take place in Deep East Texas Council of Governments within Jasper
County Fiber Optic Cable, Newton County Fiber Optic Cable, Polk County Fiber Optic Cable, Sabine County Fiber Optic Cable,
San Augustine County Fiber Optic Cable, San Jacinto Fiber Optic Cable, Tyler County Fiber Optic Cable, Jasper County
Towers, Newton County Towers, Polk County Towers, San Jacinto County Towers, and Tyler County Towers. 

Construction for the Interoperable Radio Communications Infrastructure project shall take place in Deep East Texas Council of
Governments along Tower 35 - FCC Reg. 1224812, Tower 34 - FCC Reg. 1224721, Tower 36 - FCC Reg 1225416, Tower 30 -
FCC Reg. 1215846, Tower 12 - FCC Reg. 1050705, Tower 4 - FCC Reg. 1029517, Tower 20 - FCC Reg. 1055108, Jaspter
County Sheriff Communications Tower, Newton County Sheriff Communications Tower, San Jacinto County Sheriff
Communications Tower, Polk County Sheriff Communications Tower, and Tyler County Sheriff Communications Tower. 

Service areas for each project are the same and were based on Census Tract Block Group LMISD. Based on the analysis of the
service areas, a significant portion of these 5 counties benefitted and these projects will therefore be considered to provide a
benefit to the entire counties.

Activity Description:
Deep East Texas Council of Governments shall install aerial and underground fiber optic cable, point-to-point microwave links,
and tower attachments in the counties of Jasper, Newton, Polk, Sabine, San Augustine, San Jacinto, and Tyler for the
Broadband Infrastructure project. 

Deep East Texas Council of Governments shall install radio frequency antenna systems and communications consoles, execute
capital leases on communication towers, and complete associated appurtenances for the Interoperable Radio Communications
Infrastructure project. 

These activities meet the low- and moderate-income national objective through the county-wide LMISD with the state
Standardized Area Median Income (SMI) waiver for counties Jasper, Newton, Polk, San Jacinto, and Tyler, for the Broadband
Infrastructure and Interoperable Radio Communications Infrastructure projects. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 969971

# of Non-business Organizations benefitting

# of public facilities 83

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 45,031,528.00UnknownDeep East Texas Council of Governments
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Activity Supporting Documents:

MIT_LMISD_E479_DETCOG.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-026-
E481_ElCampo_F&D

Activity Type:

01/31/202703/06/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
570 830# of Persons 2060 67.96

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,554,100.00$ 1,554,100.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,554,100.00 $ 1,554,100.00

$ 0.00Other Funds:

$ 1,554,100.00Total:
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Location Description:
Construction for the City of El Campo Drainage and Storm Sewer Improvements project shall take place in the City of El Campo
along Marianette Street, Wright Street, Alice Street, and West 5th Street.

Activity Description:
The City of El Campo shall develop a storm water pollution prevention plan, clear and grub site, excavate roadways; regrade
roadside ditches; conduct tree removal and de-stumping, remove and replace pavement, sidewalks, driveways, and culverts;
install inlet and inlet protection barriers, trench safety systems, manholes, pipe, waterline offsets and waterline connections,
implement erosion control, complete site restoration, sodding and grade work, and complete associated appurtenances for the
City of El Campo Drainage and Storm Sewer Improvements project.  This activity meets the low- and moderate-income national
objective through the use Census Tract Block Group LMISD.

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 8876

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,554,100.00Local GovernmentEL CAMPO, CITY OF

LMI%: 67.96

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-027-E482_Ivanhoe_SI

Activity Type:

09/30/202603/04/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1048# of Persons 1614 64.93

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,933,000.00$ 1,933,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,933,000.00 $ 1,933,000.00

$ 0.00Other Funds:

$ 1,933,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Lakewood Drive project shall take place in the City of Ivanhoe at Lakewood Drive.

Activity Description:
The City of Ivanhoe shall pulverize, treat, regrade, and reshape existing roadway; construct driveway turnouts; regrade roadside
ditches; and complete associated appurtenances for the Lakewood Drive project. This activity the low- and moderate-income
national objective through city-wide LMISD with the state Standardized Area Median Income (SMI) waiver.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 6400

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,933,000.00Local GovernmentIVANHOE, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E482_Ivanhoe.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-028-E483_Mathis

Activity Type:

05/31/202703/26/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer Facilities and Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3490# of Persons 4826 72.32

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,330,600.00$ 3,330,600.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,330,600.00 $ 3,330,600.00

$ 0.00Other Funds:

$ 3,330,600.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Mathis Wastewater System Improvements project shall take place in the City of Mathis at the Mathis
Wastewater Treatment Plant.
Construction for the Mathis Water System Improvements project shall take place in the City of Mathis at the Elevated Water
Storage on West Freeman Street and at teh Mathis Water Treatment Plant.
Service areas for each project are the same and were based on city-wide LMISD.

Activity Description:
The City of Mathis shall rehabilitate the oxidation ditch (aerator), remove sludge, replace brush rotor bearing, and complete
associated appurtenances for the Mathis Wastewater System Improvements project.
The City of Mathis shall install Supervisory Control and Data Acquisition (SCADA) system; renovate water filter; install water
pump intake; rehabilitate sludge lagoon; drain, clean, repair, coat, sand blast inside, and paint outside elevated water storage
tank; and complete associated appurtenances for the Mathis Water System Improvements project.
These activities meet the low- and moderate-income national objective through the use of city-wide LMISD data with the state
Standardized Area Median Income (SMI) waiver. "

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 3

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,330,600.00Local GovernmentMathis, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E458_Mathis_LMI.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-029-
E484_ChambersCounty_F&D

Activity Type:

12/31/202604/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
286# of Persons 425 67.29

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 14,923,200.00$ 14,923,200.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 14,923,200.00 $ 14,923,200.00

$ 0.00Other Funds:

$ 14,923,200.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Texas Ave Drainage Improvements project shall take place in the Chambers County along Texas Avenue,
Hamilton Street, Work Street, Houston Street, and Main Street. 

Activity Description:
Chambers County shall install a trunk line storm sewer and lateral storm sewers, excavate and regrade ditches, replace or desilt
driveway culverts, and complete associated appurtenances for the Texas Ave Drainage Improvements project. This activity
meets the low- and moderate-income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 10011

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 14,923,200.00Local GovernmentCHAMBERS COUNTY

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_E484_ChambersCounty.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-030-
E485_Friendswood_SI

Activity Type:

05/31/202703/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
34# of Persons 64 53.13

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,333,806.00$ 2,333,806.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,333,806.00 $ 2,333,806.00

$ 0.00Other Funds:

$ 2,333,806.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Friendswood along Ella Court and Virginia Lane for the Annalea Neighborhood
project. 

Activity Description:
The City of Friendswood  shall install water and sewer lines, reconstruct street, driveway and sidewalk, demolish and replace
manholes and inlets, and complete associated appurtenances. This activity meets the low- and moderate-income national
objective through the use of surveys for the Annalea Neighborhood Project.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 1350

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,333,806.00UnknownFriendswood

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-032-
E487_WhartonCounty_F&D

Activity Type:

05/31/202703/12/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3878# of Persons 5899 65.74

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,009,064.42$ 9,009,064.42B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,009,064.42 $ 9,009,064.42

$ 0.00Other Funds:

$ 9,009,064.42Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Boling Drainage project shall take place in Wharton County along Gulf Street, Vacuum Avenue, Roxanna
Street, Sun Street, Texas Avenue, Atlantic Avenue, Rycade Road, and Hobbins Street.
Construction for the Blue Creek Drainage project shall take place in Wharton County along Blue Creek, and Wharton County
Detention Pond.
Service areas for each project are distinct.

Activity Description:
Wharton County shall acquire easements, upsize storm sewer pipes, replace culverts, regrade ditches, reconstruct streets, and
complete associated appurtenances for the Bolin Drainage project.
Wharton County shall acquire property, excavate channel, install pipe, build detention pond with a spillway, riprap slope, add
fencing, revegetate area, and complete associated appurtenances for the Blue Creek Drainage project.
These activities meet the low to moderate national objective through the use of surveys for the Boling Drainage project and
census tract and block groups with the state's Standardized Area Median Income (SMI) waiver for the Blue Creek Drainage
project.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 16105

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,009,064.42Local GovernmentWharton, County of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-033-
E488_JasperCounty

Activity Type:

12/31/202703/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public Facilities, Street Improvements, and
Water Facilities

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
2367# of Persons 3414 69.33

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 11,445,808.51$ 11,445,808.51B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,445,808.51 $ 11,445,808.51

$ 0.00Other Funds:

$ 11,445,808.51Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Pct 1 - Dixie Community Shelter of Last Resort project shall take place in Jaspter County at Dixie
Community Shelter of Last Resort.
Construction for the Pct 2/3 - CR 328/CR 317 project shall take place in Jasper County along CR 317 and CR 328.
Construction for the Pct 2 - CR 323 project shall take place in Jasper County along CR 323 and CR 322.
Construction for the Pct 3 - Kirbyville Water project shall take place in Jasper County at Kirbyville Elevated Storage Tank.
Construction for the Pct 4 - Evadale Water project shall take place in Jasper County at Evadale Water Well/Tower.
Service areas for each project are distinct. 

Activity Description:
Public Facilities
Jasper County shall clear, grub, and grade site; pave concrete; construct building and parking area; install utilities, generator,
and transfer switch; and complete associated appurtenances for the Pct 1 - Dixie Community Shelter of Last Resort Project. 
Street Improvements
Jasper County shall prepare right-of-way; scarify, reshape, and compact road; stabilize base; install roadway shoulders; install
roadway, driveway, and mailbox turnouts; relocate mailboxes; replace culverts; fertilize and seed; complete stormwater pollution
prevention plan; and complete associated appurtenances for the Pct 2/3 - CR 328/CR 317 project. Jasper County shall prepare
right-of-way; scarify, reshape, and compact road; stabilize base; install roadway shoulders; install roadway, driveway, and
mailbox turnouts; relocate mailboxes; replace culverts; fertilize and seed; complete stormwater pollution prevention plan; and
complete associated appurtenances for the Pct 2 - CR 323 project. 
Water Facilities
Jasper County shall remove and replace existing elevated storage tank; pipe yard; install fence, generator, and electrical;
construct access road; and complete associated appurtenances for the Pct 2 - Kirbyville Water project. Jasper County  shall
acquire land; construct a new elevated storage tank; plug and abandon existing well; install a groundwater well, fence, chlorine
feed equipment, flow meter, and electrical; pipe yard; construct access road; and complete associated appurtenances for the
Pct 4 - Evadale Water project.
These activities meet the low- and moderate-income national objective through the use of surveys for the Pct 1 -

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 34630

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 3

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,445,808.51Local GovernmentJasper County
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Dixie Community Shelter of Last Resort, Pct 2/3 - CR 328/CR 317, Pct 2 - CR 323, and Pct 4 - Evadale Water, and State
Median Income (SMI) waiver City-Wide LMISD for the Pct 3 - Kirbyville Water project. 

Activity Supporting Documents:

MIT_SURLMISD_E488_JasperCounty_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-035-
E490_Woodville_SI

Activity Type:

08/31/202604/11/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1496# of Persons 2776 53.89

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,001,825.27$ 3,001,825.27B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,001,825.27 $ 3,001,825.27

$ 0.00Other Funds:

$ 3,001,825.27Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Carlow Hill Rd project shall take place in the City of Woodville at Carlow Hill Rd.
Construction for the Beech/Dogwood Area project North Beech St, South Beech St, West Dogwood Street Section 1 and 2.
Service areas are not distinct and overlap. The projected beneficiaries for this activity are not duplicated.

Activity Description:
The City of Woodville shall complete Storm Water Pollution Prevention Plan (SWPPP); scarify, reshape,
and recompact roadway; replace culverts and roadway turnouts; and complete associated
appurtenances for the Carlow Hill Rd project.
The City of Woodville shall complete Storm Water Pollution Prevention Plan (SWPPP); scarify, reshape,
and recompact roadway; replace culverts and roadway turnouts; and complete associated
appurtenances for the Beech/Dogwood Area project.
These activities will meet the low- and moderate-income national objective through the use of city-wide LMISD and census tract
and block group LMISD, both with the state Standardized Area Median Income (SMI) waiver applied.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 13460

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,001,825.27UnknownWoodville

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-038-
E530_NewtonCounty_PF

Activity Type:

06/30/202804/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
8372# of Persons 13748 60.90

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 13,627,000.00$ 13,627,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 13,627,000.00 $ 13,627,000.00

$ 0.00Other Funds:

$ 13,627,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Newton County Community Shelter of Last Resort project shall take place within Newton County at the
Newton County Community Shelter of Last Resort. 

Activity Description:
Newton County shall obtain Right of Ways (ROW), construct Shelter of Last Resort, and install water and electrical systems, fire
hydrants, manholes, and a generator for the Newton County Community Shelter of Last Resort. These activities meet the low-
and moderate-income national objective through the county-wide with the state Standardized Area Median Income (SMI) waiver
LMISD. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 13,627,000.00Local GovernmentNewton County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E530_NewtonCounty_PF.pdfDocument

Environmental Reviews: None

704

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-040-
E532_Livingston_SI

Activity Type:

11/30/202604/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1708# of Persons 2406 70.99

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,541,000.00$ 2,541,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,541,000.00 $ 2,541,000.00

$ 0.00Other Funds:

$ 2,541,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Willis Street Improvements project shall take place in the City of Livingston along Willis Avenue.
Construction for the West Street Rehabilitation project shall take place in the City of Livingston along West Street.
Service areas for both projects are the same with an additional service area for the West Street Rehabilitation project. 

Activity Description:
The City of Livingston shall remove and replace concrete pavement, install new water and sanitary sewer lines, improve
driveway inlets and drainage, and complete associated appurtenances for the Willis Street Improvements project.
The City of Livingston shall remove and replace concrete pavement, install new water and sanitary sewer lines, improve
driveway inlets and drainage, and complete associated appurtenances for the West Street Rehabilitation project.
These activities meet the low- and moderate-income national objective through the use of census tract and block group with the
state Standardized Area Median (SMI) waiver LMISD. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3320

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,541,000.00UnknownLivingston

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E532_Livingston_SI.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-043-
E535_Angleton_SF

Activity Type:

11/30/202604/24/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
9700# of Persons 18875 51.39

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,792,900.00$ 1,792,900.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,792,900.00 $ 1,792,900.00

$ 0.00Other Funds:

$ 1,792,900.00Total:

709

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Lift Station #8 Sewer Rehabilitation Project shall take place in the City of Angleton along Hospital Drive,
North Valderas Street, East Henderson Road, Downing Street, Noreda Street, Dumars Street, Trail Ride Street, and Lasso
Street. 

Activity Description:
The City of Angleton shall rehabilitate sewer pipes by pipe bursting, rehabilitate manholes with wall lining, and complete
associated appurtenances for the Lift Station #8 Sewer Rehabilitation Project. This activity meets the low- and moderate-income
national objective through the use of a City-Wide LMISD. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 14939

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,792,900.00Local GovernmentAngleton

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E535_Angleton.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-044-E536_PolkCounty

Activity Type:

12/31/202705/23/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public Improvements, Street Improvements,
and Water Facilities

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
26644# of Persons 46986 56.71

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 12,524,122.34$ 12,524,122.34B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 12,524,122.34 $ 12,524,122.34

$ 0.00Other Funds:

$ 12,524,122.34Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Shelters of Last Resort project shall take place in Polk County at Lake Livingston Shelter of Last Resort,
and Polk County Shelter of Last Resort.
Construction for the River Road project shall take place in Polk County along Drew's Landing Road and River Road.
Construction for the El Camino Road project shall take place in Polk County along El Camino Road.
Construction for the Ellis Grimes project shall take place in Polk County along Ellis Grimes Road.
Construction for the Timberline Drive project shall take place in Polk County along Timberline Drive.
Construction for the May Drive/Hodge Bottom Road project shall take place in Polk County along Hodge Bottom Road and May
Drive.
Construction for the Hidden Valley project shall take place in Polk County along Hidden Valley Road.
Construction for the One Such/Mabank project shall take place in Polk County along Rockdale Road, Carthage Road, Mabank
Road, and One Such Road.
Construction for the Route 66 project shall take place in Polk County along Route 66 Road. 
Construction for the Leggett WSC project shall take place in Polk County along Water Plant 6/8 and Water Plant 5/7.
Construction for the Shiloh Ridge WSC project shall take place in Polk County along Water Plant #2 and Water Plant #3. 

Activity Description:
Polk County shall demolish the existing Polk County building with asbestos and lead abatement, construct two shelters of last
resort, install utilities and fire sprinkler system, pave and stripe road, and complete associated appurtenances for the Shelters of
Last Resort project. This activity meets the low- and moderate-income national objective through the use of the FY-21 County-
Wide LMISD with State Median Waiver applied.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, and complete associated
appurtenances for the River Road project. This activity meets the low- and moderate-income national objective through the use
of surveys.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, and complete associated
appurtenances for the El Camino Road project. This activity meets the low- and moderate-income national objective through the
use of surveys.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, and complete

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2760

# of Non-business Organizations benefitting

# of public facilities 6

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 12,524,122.34UnknownPolk County
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associated appurtenances for the Ellis Grimes project. This activity meets the low- and moderate-income national objective
through the use of surveys.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, and complete associated
appurtenances for the Timberline Drive project. This activity meets the low- and moderate-income national objective through the
use of surveys.
Polk County shall remove and replace bridge structures with piping; install abutment slab beams, reinforced slab, and backfill.
Street Improvements shall reconstruct road base and surface, install culverts and driveway turnouts, and complete associated
appurtenances for the May Drive/Hodge Bottom Road project. This activity meets the low- and moderate-income national
objective through the use of the FY-21 Cesus Tract/Block Group LMISD with State Median Waiver applied.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, riprap, and complete associated
appurtenances for the Hidden Valley project. This activity meets the low- and moderate-income national objective through the
use of surveys.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, riprap, and complete associated
appurtenances for the One Such/Mabank project. This activity meets the low- and moderate-income national objective through
the use of surveys.
Polk County shall reconstruct road base and surface, install culverts and driveway turnouts, riprap, and complete associated
appurtenances for the Route 66 project. This activity meets the low- and moderate-income national objective through the use of
surveys.
Polk County shall install filter systems, tanks, media, pipes, and valves, and complete associated appurtenances for the Leggett
WSC project. This activity meets the low- and moderate-income national objective through the use of surveys.
Polk County  shall install pressure tanks, tank saddles, foundation, pipes, and valves, modify control, and complete associated
appurtenances for the Shiloh Ridge WSC project. This activity meets the low- and moderate-income national objective through
the use of surveys. 

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-047-
E539_TylerCounty_SI

Activity Type:

01/31/202804/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
430 559# of Persons 1584 62.44

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,545,666.72$ 8,545,666.72B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,545,666.72 $ 8,545,666.72

$ 0.00Other Funds:

$ 8,545,666.72Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Pct 2 - CR 2175/2200 project shall take place in Tyler County at CR 2200 at CR 2175.
Construction for the Pct 3 - CR 4005 project shall take place in Tyler County at CR 4005.
Construction for the Pct 3 - CR 4020/4025 project shall take place in Tyler County at CR 4020 and at CR 4025.
Construction for the Pct 3 - CR 4070 Area project shall take place in Tyler County at CR 4075, CR 4074, CR 4073, CR 4071,
CR 4070, and CR 4072.
Construction for the Pct 4 - CR 4774 project shall take place in Tyler County at Cr 4774.
Construction for the Pct 1 - CR 1060/1065 project shall take place in Tyler County at CR 1065 and CR 1060.
Construction for the Pct 1 - Ivanhoe Drive project shall take place in the City of Ivanhoe at Ivanhoe Drive.
Construction for the Pct 1 - CR 1325 project shall take place in Tyler County at CR 1325.
All service areas are distinct covering the city of Ivanhoe and scattered sites around Tyler County.

Activity Description:
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 2 - CR 2175/2200 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 3 - CR 4005 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 3 - CR 4020/4025 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 3 - CR 4070 Area project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 4 - CR 4774 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 1 - CR 1060/1065 project. 
Tyler County  shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 1 - Ivanhoe Drive project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 1 - CR 1325 project. 
These activities meet the low- and moderate-income national objective through the use of surveys for projects Pct 2 - CR
2175/2200, Pct 3 - CR 4005, Pct 3 - CR 4020/4025, Pct 3 - CR 4070, Pct 4 - CR 4774, Pct 1 - CR

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 49770

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,545,666.72UnknownTyler County
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1060/1065, and Pct 1 - CR 1325. Project Pct 1 - Ivanhoe Drive meets the national objective through the use of city-wide LMISD. 

Activity Supporting Documents:

MIT_SUR_LMISD_E539_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-048-E540_Newton

Activity Type:

12/31/202604/11/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer and Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1277# of Persons 2199 58.07

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,558,000.00$ 2,558,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,558,000.00 $ 2,558,000.00

$ 0.00Other Funds:

$ 2,558,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

722

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Construction for the Water Improvements project shall take place in the City of Newton at TX Hwy 87.
Construction for the Sewer Improvements project shall take place in the City of Newton at 2118 Davidson St.
Service areas for both project are the same and constitute a city-wide benefit.

Activity Description:
The City of Newton shall create a Stormwater Pollution Prevention Plan (SWPP), install water main and fittings, fire hydrant
assemblies, and driveway crossing, and complete associated appurtenances for the Water Improvements project.
The City of Newton shall rehabilitate exidation rotors and clarifier skimmers, replace lift station pumps, perform electrical and
piping modifications, and complete associated appurtenances for the Sewer Improvements project.
These activities meet the low- and moderate-income national objective through the use of city-wide LMISD with the state
Standardized Area Median Income (SMI) waiver for both projects.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 19970

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,558,000.00Local GovernmentNewton

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E540_Newton.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-050-
E542_SugarLand_F&D

Activity Type:

12/31/202704/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,031,800.00$ 2,031,800.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,031,800.00 $ 2,031,800.00

$ 0.00Other Funds:

$ 2,031,800.00Total:
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# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed
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Location Description:
Construction shall take place in the City of Sugar Land along the Brazos River at Southwest Fwy/IH 69.

Activity Description:
Evacuation Route US/IH 69 Bridge Riverbank Erosion Repair
The City of Sugar Land shall excavate and dispose of material, install stone, and complete associated appurtenances. This
activity meets the low- to moderate-income national objective using Census Tract/Block Groups from the FY-21 LMISD.

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 9000

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,031,800.00Local GovernmentCITY OF SUGAR LAND

LMI%:

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-051-
E543_FortBendCounty_F&D

Activity Type:

01/31/202805/23/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 29,277,241.00$ 29,277,241.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 29,277,241.00 $ 29,277,241.00

$ 0.00Other Funds:

$ 29,277,241.00Total:
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# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed
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Location Description:
Construction for the Evacuation Route - US 59/IH 69 Bridge River Bank Erosion Repair project shall take place in Fort Bend
County along the Brazos River.

Activity Description:
Fort Bend County shall prepare, clear, and grub site, seed, excavate, stockpile, backfill, dispose of material, install stone, and
complete associated appurtenances for the Evacuation Route - US 59/IH 69 Bridge River Bank Erosion Repair project.
This activity meets the low- to moderate-income national objective through the use of census tracts and block groups for the
Evacuation Route - US 59/IH 69 Bridge River Bank Erosion Repair project.

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 9000

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 29,277,241.00Local GovernmentFort Bend County

LMI%:

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-054-
E564_Ingleside_F&D

Activity Type:

07/31/202705/27/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
216# of Persons 362 59.67

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,355,500.00$ 5,355,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,355,500.00 $ 5,355,500.00

$ 0.00Other Funds:

$ 5,355,500.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the City of Ingleside Drainage project shall take place in the City of Ingleside along 5th Street, 6th Street, 7th
Street, Oklahoma Avenue, Texas Avenue, Mustang Drive, and Waco Street and Avenue B. 

Activity Description:
The City of Ingleside shall repair and replace driveways, sidewalks, and culverts; install underground storm drainage system;
and complete associated appurtenances for the City of Ingleside Drainage project. This activity meets the low- and moderate-
income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 5994

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,355,500.00Local GovernmentIngleside

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-056-
E566_LeagueCity_F&D

Activity Type:

05/31/202705/23/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
235# of Persons 486 48.35

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 13,312,111.50$ 13,312,111.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 13,312,111.50 $ 13,312,111.50

$ 0.00Other Funds:

$ 13,312,111.50Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Interurban W. Wilkins, W. Saunders and W. Galveston Drainage Project shall take place in League City at
Interurban W. Wilkins St, Interurban W. Saunders St, and Interurban Detention Pond northeastward of the intersection of W
Galveston St and Interurban St.
Construction for the Main and Wesley Dr Drainage Project shall take place in League City at Wesley St, Highland Terrace and
Alleway from Main St at Highland Terrace Dr.
Service areas are distinct for each project.

Activity Description:
The City of League City shall acquire land, install detention pond and storm sewers, and complete associated appurtenances for
the Interurban W. Wilkins, W. Saunders and W. Galveston Drainage Project.
The City of League City shall remove and replace existing concrete driveways and sidewalks, complete fire hydrant assembly,
install storm sewer system and manholes, and complete associated appurtenances for the Main and Wesley Dr Drainage
Project.
These activities meet the low- and moderate-income national objective through the use surveys. The City of League City is a
HUD Exception Grantee with a LMI Threshold of 37.73%.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 4369

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 13,312,111.50Local GovernmentCITY OF LEAGUE CITY

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-058-
E568_Brookshire_F&D

Activity Type:

05/31/202705/02/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3590# of Persons 4785 75.03

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,310,000.00$ 1,310,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,310,000.00 $ 1,310,000.00

$ 0.00Other Funds:

$ 1,310,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Brookshire Drainage Improvement project shall take place in the City of Brookshire at 4th Street, Stalknecht
Road, 1st Street, and Stella Road.

Activity Description:
The City of Brookshire shall replace coverts and regrade ditches, improve outfalls and dams, and complete associated
appurtenances for the Brookshire Drainage Improvements project. This activity meets the low- to moderate-income national
objective through the use of city-wide state Standardized Area Median (SMI) waiver LMISD.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 12670

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,310,000.00Local GovernmentBrookshire, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-059-
E569_Columbus_F&D

Activity Type:

06/30/202804/29/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
900# of Persons 1527 58.94

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 677,495.20$ 677,495.20B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 677,495.20 $ 677,495.20

$ 0.00Other Funds:

$ 677,495.20Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Drainage Improvements Area 1 project shall take place in the City of Columbus at Austin and Houston
Street Drainage and at Jackson Street Drainage.
Construction for the Drainage Improvements Area 2 shall take place in the City of Columbus at Robson Street and at Travis
Street.

The service areas for the projects are distinct.

Activity Description:
Drainage Improvements Area 1
The City of Columbus shall replace storm sewer, install junction boxes/inlets/curbs/gutters, adjust utilities, replace culverts, and
complete associated appurtenances.
Drainage Improvements Area 2
The City of Columbus shall replace storm sewer, install junction boxes/inlets/curb/gutter, adjust utilities, replace culverts, and
complete associated appurtenances.
These activities meet the low- to moderate-income national objective through the use of a survey for the Drainage
Improvements Area 1 project and the use of Census Tract/Block Group LMISD with the State Median Income waiver applied.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3764

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 677,495.20Local GovernmentColumbus, City of

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Activity Supporting Documents:

MIT_SurLMISD_E569_Columbus_LMI_FD.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-061-
E571_OrangeCounty_F&D

Activity Type:

08/31/202805/15/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
838# of Persons 1533 54.66

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 31,091,100.00$ 31,091,100.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 31,091,100.00 $ 31,091,100.00

$ 0.00Other Funds:

$ 31,091,100.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in Orange County at the Tiger Creek Detention Pond.

Activity Description:
Orange County shall construct a detention pond, install water control features and pumps, and complete associated
appurtenances for the Tiger Creek Detention Pond project. This activity meets the low- to moderate-income national objective
through the use of surveys.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 31,091,100.00UnknownOrange County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-065-
E596_HardinCounty_F&D

Activity Type:

08/31/202805/20/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
5911# of Persons 11311 52.26

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 7,850,000.00$ 7,850,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,850,000.00 $ 7,850,000.00

$ 0.00Other Funds:

$ 7,850,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the  Gore Store Channel Crossing and Roadway Improvements (Silsbee/Kountze/Village Mills) project shall
take place in Hardin County along Gore Store Road.
Construction for the Silsbee Roadside Ditch & Channel Improvements (West side of FM 92, North/South of Hwy. 327) shall take
place in Hardin County along Myrtle Street, Outlaw Avenue, Barefield Street, Norvell Street, Gerson Street, Harris Street, Weevil
Street, Boll Street, West Avenue K-P, West Martin Luther King Jr. Drive, Gary Lane, Dillion Drive, Avenue P Extended, Maxwell
Drive, Briarwood Street, Lindsey, Marshall Lane, Ikes Lane, Forrester Street, Magnolia Avenue, Engle Avenue, Chance Street,
Durdin Drive, Woodrow Street, South 14th-21st Street, South 16th 1/2 Street, Pine Street, South 6th-12th Street, Pinecrest
Drive, Lindsey Road, Turtle Creek Drive, Case Road, Live Oak Road Sweat Road, Hendricks Channel, Hendricks Storm Sewer
and Road Repair (1) (George Street), Hendricks Storm Sewer and Road Repair (2) (Wade Street), and Hendricks Storm Sewer
and Road Repair (3) (Leola Street). 

Activity Description:
Hardin County shall install culverts and headwalls, construct and elevate road, and complete associated appurtenances for the
 Gore Store Channel Crossing and Roadway Improvements (Silsbee/Kountze/Village Mills) project for the Silsbee Roadside
Ditch & Channel Improvements (West side of FM 92, North/South of Hwy. 327) project. This activity meets the low- and
moderate-income national objective through the use of Census Tract/Block Group based on the FY-21 LMISD State Median
Income waiver applied. Hardin County is a HUD Exception Grantee. Its LMI threshold is 49.52%. 
Hardin County shall excavate, install linings, adjust storm culvert elevations, excavate and rehabilitate roadside ditches, replace
culverts and roadway, install headwalls, and complete associated appurtenances for the Silsbee Roadside Ditch & Channel
Improvements (West side of FM 92, North/South of Hwy. 327) project. This activity meets the low- and moderate-income
national objective through the use of Census Tract/Block Group based on the FY-21 LMISD State Median Income waiver
applied.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 102422

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,850,000.00UnknownHardin County
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Activity Supporting Documents:

MIT_LMISD_24065065E596_Hardin_LMI.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-067-E598_Liberty_WF

Activity Type:

10/31/202706/03/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
5160# of Persons 9550 54.03

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,684,300.00$ 2,684,300.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,684,300.00 $ 2,684,300.00

$ 0.00Other Funds:

$ 2,684,300.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the City of Liberty Water Plant project shall take place in the City of Liberty at the City of Liberty Water Plant. 

Activity Description:
The City of Liberty shall construct a new water well, ground storage tank, booster pump station, elevated storage tank, and all-
weather access road and complete associated appurtenances for the City of Liberty Water Plant project. This activity meets the
low- and moderate-income national objective through the use of Census Tract/Block Group based on the FY-21 LMISD without
State Median Income Waiver applied. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,684,300.00UnknownLiberty

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

757

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



MIT_LMISD_24065067E598_Liberty_LMI.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

05/12/202705/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

RMP Grantee Support for Subrecipient HMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 27,889,240.81$ 27,889,240.81B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 27,889,240.81 $ 27,889,240.81

$ 0.00Other Funds:

$ 27,889,240.81Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient HMID Low- and Moderate-Income Non-Covered Projects
- see associated activities for full list of activities, beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 27,889,240.81State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_NA_24-065-014-
E171_LibertyCounty

Activity Type:

03/31/202701/09/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 21,274,200.00$ 21,274,200.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 21,274,200.00 $ 21,274,200.00

$ 0.00Other Funds:

$ 21,274,200.00Total:
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Location Description:
Planning studies project shall take place within Liberty County. 

Activity Description:
Liberty County shall conduct a planning study to include survey data collection through bathymetric, terrestrial and aerial
surveys; mapping jurisdictional boundaries with the capacity report, labelling and referencing ditches/outfalls with recorded
rightsof-way for the jurisdiction; hydrologic and hydraulic study; plan development with detailed maps, identifying problem areas
and recommended priority of projects for future flood mitigation and related activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 21,274,200.00Local GovernmentLiberty County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_NA_24-065-017-E174_Pearland

Activity Type:

05/31/202803/04/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 500,000.00$ 500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 500,000.00 $ 500,000.00

$ 0.00Other Funds:

$ 500,000.00Total:

763

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within the City of Pearland.

Activity Description:
The City of Pearland shall update its 2019 Master Drainage Plan. This update is part of an effort involving the City of Pearland,
its “component unit” (Pearland Economic Development Corporation), and the Brazoria County Drainage District No. 4.

$ 500,000.00Local GovernmentPEARLAND, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_NA_24-065-056-
E566_LeagueCity_PLAN

Activity Type:

05/31/202705/23/2024

MIT - Planning and Capacity Building Under Way

PlanningActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,249,388.50$ 2,249,388.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,249,388.50 $ 2,249,388.50

$ 0.00Other Funds:

$ 2,249,388.50Total:
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Location Description:
The planning studies will take place throughout the City of League City.

Activity Description:
The City of League City shall update the Clear Creek and Dickinson Bayou hydrologic and hydraulic models with Atlas 14
rainfall and current topographic conditions and revise the riverine special flood hazard areas for the FIRM Map Update project.
The City of League City shall survey data collection through LiDAR, rain gauge data, GIS base map data, repetitive flood loss
claims, record drawings, and other relevant information to collect key drainage infrastructure information such as channel and
storm sewer geometry, perform a hydrologic and hydraulic study, and plan development with detailed maps, identifying problem
areas and recommended priority of projects for the League City Drainage Studies project.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,249,388.50Local GovernmentCITY OF LEAGUE CITY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

05/12/202705/12/2021

MIT - Planning and Capacity Building Under Way

RMP Grantee Support for Subrecipient
Planning

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 890,223.50$ 890,223.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 890,223.50 $ 890,223.50

$ 0.00Other Funds:

$ 890,223.50Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient HMID Planning and Capacity Building  - see associated
activities for full list of activities. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 890,223.50State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-006-E163_Dayton_SF

Activity Type:

05/31/202703/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
48# of Persons 120 40.00

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 443,047.00$ 443,047.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 443,047.00 $ 443,047.00

$ 0.00Other Funds:

$ 443,047.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Dayton along between North Winfree Street and Whitewing Street and Between Tram
Road and Skylark Street.

Activity Description:
The City of Dayton shall rehabilitate sanitary sewer lines with pre-construction cleaning and pipe bursting, replace sanitary
sewer lines, rehabilitate manholes, and complete associated appurtenances for the Dayton Sewer Rehab Surburban Acres
project. This activity meets the Urgent Need Mitigation national objective through the use of surveys.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2734

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 443,047.00UnknownDayton

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_UN_E163_Dayton.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-030-
E485_Friendswood_WF

Activity Type:

05/31/202703/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
407# of Persons 2288 17.79

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,302,294.00$ 2,302,294.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,302,294.00 $ 2,302,294.00

$ 0.00Other Funds:

$ 2,302,294.00Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction shall take place in the City of Friendswood at GST-Ground Water Plant 4. 

Activity Description:
The City of Friendswood construct a ground storage tank, install safety and electrical systems, implement storm water pollution
prevention system, regrade site, and complete associated appurtenances for the Ground Water Storage Tank project. This
activity meets the Urgent Need Mitigation national objective through the use of surveys.

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,302,294.00UnknownFriendswood

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_UN_E485_WF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-032-
E487_WhartonCounty_F&D

Activity Type:

05/31/202703/12/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
282# of Persons 1049 26.88

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,749,435.58$ 2,749,435.58B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,749,435.58 $ 2,749,435.58

$ 0.00Other Funds:

$ 2,749,435.58Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction for the East Bernard Drainage project shall take place in Wharton County along Drainage Ditch east from FM 1164.

Activity Description:
Wharton County shall acquire property, regrade ditches, excavate drainage improvements, relocate utilities, install hot mix
asphalt concrete, riprap slopes with earthen bottoms, headwalls, and complete associated appurtenances for the East Bernard
Drainage project. This activity meets the urgent need national objective through the use of surveys.

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 5566

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,749,435.58Local GovernmentWharton, County of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-033-
E488_JasperCounty_PF

Activity Type:

12/31/202703/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
799# of Persons 1797 44.46

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,808,191.49$ 1,808,191.49B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,808,191.49 $ 1,808,191.49

$ 0.00Other Funds:

$ 1,808,191.49Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction for the Pct 1 - Homer Community Shelter of Last Resort project shall take place in Jasper County along Homer
Community Shelter of Last Resort. 

Activity Description:
Jasper County shall grade site; pave and stripe concrete; construct building; install utilities, walk-in refrigeration, generator, and
transfer switch; and complete associated appurtenances for the Pct 1 - Homer Community Shelter of Last Resort project.
This activity meets the urgent need income national objective through the use of census tract and block group with the state
Standardized Area Median (SMI) waiver LMISD. 

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,808,191.49Local GovernmentJasper County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-035-
E490_Woodville_SI

Activity Type:

08/31/202704/11/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
8# of Persons 45 17.78

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 323,174.73$ 323,174.73B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 323,174.73 $ 323,174.73

$ 0.00Other Funds:

$ 323,174.73Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction shall take place in the City of Woodville at West Timberland Dr.

Activity Description:
The City of Woodville shall complete Storm Water Pollution Prevention Plan (SWPPP), scarify, reshape,
and recompact roadway, replace culverts and roadway turnouts; and complete associated
appurtenances. This activity will meet low- and moderate-income national objective through the use of surveys.

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 1130

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 323,174.73UnknownWoodville

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-044-E536_PolkCounty

Activity Type:

12/31/202705/23/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
2247# of Persons 4978 45.14

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,985,877.66$ 2,985,877.66B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,985,877.66 $ 2,985,877.66

$ 0.00Other Funds:

$ 2,985,877.66Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Tom Cummings/Plantation Road project shall take place along Plantation Road, Tom Cummings Road
Bridge 1, Mill Gate Road, Tom Cummings Road Bridge 2, and Tom Cummings Road.
Construction for the Soda WSC project shall take place in Polk County at Soda WSC Plant #3.

Activity Description:
Polk County shall remove and replace bridge structures with piping; install abutment slab beams, backfill and reinforced slab.
Road improvements shall scarify, reshape and recompact the roadway; install base, coat, and concrete; install traffic rail, guard
fence, guardrail terminal, terminal anchor, and rip rap, and associated appurtenances for the Tom Cummings/Plantation Road
project. This activity meets the urgent need income national objective through the use of Census Tract/Block Group LMISD.
Polk County shall install a ground storage tank, pipes, valves, electrical controls, and complete associated appurtenances for
the Soda WSC project. This activity meets the urgent need income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 6120

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,985,877.66UnknownPolk County

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-047-E539_TylerCounty

Activity Type:

01/31/202804/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Public FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
601# of Persons 1206 49.83

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 842,333.28$ 842,333.28B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 842,333.28 $ 842,333.28

$ 0.00Other Funds:

$ 842,333.28Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Pct 3 - Colmesneil Area Generator project shall take place in Tyler County at Pct 3 - Colmesneil Area
Generator. 
Construction for the Pct 1 - CR 4265 project shall take place in Tyler County at CR 4265. 
Construction for the Pct 1 - CR 1220 project shall take place in Tyler County at CR 1220. 
Service Areas for each project are distinct. 

Activity Description:
Tyler County shall shall install a generator, concrete pad, electrical conduits, and fencing and complete associated
appurtenances for an existing Shelter of Last Resort for the Pct 3 - Colmesneil Area Generator project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 1 - CR 4265 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 1 - CR 1220 project. 
These activities meet the urgent need national objective through the use of surveys for the Pct 1 - CR 4265 and Pct 1 - CR 1220
projects and through the use of the census tract block group with the State Median Income (SMI) Waiver LMISD for the Pct 3 -
Colmesneil Area Generator project. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 5800

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 842,333.28UnknownTyler County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-050-
E542_SugarLand_F&D

Activity Type:

12/31/202704/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,031,800.00$ 2,031,800.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,031,800.00 $ 2,031,800.00

$ 0.00Other Funds:

$ 2,031,800.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the City of Sugar Land along the Brazos River west of University Boulevard.

Activity Description:
Memorial Park Riverbank Erosion Repair
The City of Sugar Land shall excavate and dispose of material, install stone, and complete associated appurtenances. This
activity meets the urgent need national objective using Census Tract/Block Groups from the FY-21 LMISD.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3800

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,031,800.00Local GovernmentCITY OF SUGAR LAND

LMI%:

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-051-
E543_FortBendCounty_F&D

Activity Type:

01/31/202805/23/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,215,275.00$ 9,215,275.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,215,275.00 $ 9,215,275.00

$ 0.00Other Funds:

$ 9,215,275.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Memorial Park River Bank Erosion Repair project shall take place in Fort Bend County along the Brazos
River.

Activity Description:
Fort Bend County shall prepare, clear, and grub site, seed, excavate, stockpile, backfill, dispose of material, install stone, and
complete associated appurtenances for the Memorial Park River Bank Erosion Repair project.
This activity meets the urgent need national objective through the use of census tracts and block groups for the Memorial Park
River Bank Erosion Repair project.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 3800

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,215,275.00Local GovernmentFort Bend County

LMI%:

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-059-
E569_Columbus_WF

Activity Type:

06/30/202804/29/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1757# of Persons 3617 48.58

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 340,804.80$ 340,804.80B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 340,804.80 $ 340,804.80

$ 0.00Other Funds:

$ 340,804.80Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction shall take place in the City of Columbus at the Spring Street Generator at the intersection of Spring Street and
Front Street.

Activity Description:
The City of Columbus shall install a backup generator for its water plant, complete electrical work, and complete associated
appurtenances. This activity meets the urgent need national objective using city-wide LMISD with the State Median Income
waiver applied.

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 340,804.80Local GovernmentColumbus, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E569_Columbus_UN_WF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_24-065-065-
E596_HardinCounty_F&D

Activity Type:

08/31/202805/20/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3875# of Persons 12754 30.38

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 16,044,500.00$ 16,044,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 16,044,500.00 $ 16,044,500.00

$ 0.00Other Funds:

$ 16,044,500.00Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction for the El Pinto – Fletcher Channel and Detention Improvements (Lumberton) shall take place in Hardin County
along Fletcher Channel, El Pinto Roadway, El Pinto Channel and the Dentention Pond.
Construction for the Lumberton, Woodcrest Area Roadside Ditch Improvements shall take place in Hardin County along Cedar
Drive, Birch Drive, Ash Drive, Dogwood Drive, Rice Drive, Wingfield Drive, Cornell Drive, Harvard Drive, Princeton Street, South
Wind Street, Crosswind, North Wind Street, 2nd Street, 1st Street, Hickory Street, Ratliff Drive, 3rd Street, Yale Street Duke
Street, Chestnut Street, Windwood Boulevard, and West Wind Street.
Construction for the Kountze; Roadside Ditch & Channel Improvements project shall take place along East Williford Road
Drainage Channel, Old Farm to Market 418 Drainage Channel, Chile Daniel Road Drainage Channel, Villa Road Drainage
Channel, Dale Street Drainage Channel, Barrett Street Drainage Channel, Blackgum street, North Cypress Street, North Walnut
Street, North Ash Street, North Oak Street, North Beech Street, North Cherry Street, Old Farm to Market Road 418, Cypress
Street, South Walnut Street, South Ash Street, South Oak Street, South Beech Street, South Cherry Street, Walters Lane,
Kimberly Lane, East Wiliford Road, East Brown Street, Mil Street, Allums Street, Bear Street, Fox Street, Deer Street, Tiger
Street, 1st-4th Street, Villa Road, Riggs Street, PAN-AM Road, Feagin Street, Cariker Street, Marshall Street, Tubb Street,
Martin Luther King Street, Charles Street, Dale Street, East Vanderburg Street, Barret Street, Otis Street, Wiggins Street, Smith
Street, Allen Street, and Lindsey Street.
Construction for the Lumberton, Adler Ditch Channel Improvements project shall take place in Hardin County at Adler Ditch. 

Activity Description:
Hardin County shall install channel lining, storm sewer, culverts, and headwall; pave roadway; acquire land; construct a
detention pond; and complete associated appurtenances for the El Pinto – Fletcher Channel and Detention Improvements
(Lumberton) project. This activity meets the Urgent Need Income national objective through the use of surveys.
Hardin County shall  shall conduct a hydrologic and hydraulic study, rehabilitate roadside ditches and drives, replace culverts,
and complete associated appurtenances for the Lumberton, Woodcrest Area Roadside Ditch Improvements project. This activity
meets the Urgent Need Income national objective through the use of Census

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 146005

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 16,044,500.00UnknownHardin County
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Tract/Block Group LMISD.
Hardin County shall conduct a hydrologic and hydraulic study, excavate ditch, clear and shape channel, replace culverts, and
complete associated appurtenances for the Kountze, Roadside Ditch & Channel Improvements project. This activity meets the
Urgent Need Income national objective through the use of Census Tract/Block Group LMISD.
Hardin County shall conduct a hydrologic and hydraulic study, install channel lining and headwalls, adjust box culverts, and
complete associated appurtenances for the Lumberton, Adler Ditch Channel Improvements project. This activity meets the
Urgent Need Income national objective through the use of Census Tract/Block Group LMISD. 

Activity Supporting Documents:

MIT_LMISD_24065065E596_Hardin_UN.pdfDocument

MIT_SUR_24065065E596_Hardin_UN.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_UN_GranteeSupport[MIT]_NCP

Activity Type:

05/12/202705/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

RMP Grantee Support for Subrecipient HMID
UN Non-Covered Projects

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,125,906.87$ 2,125,906.87B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,125,906.87 $ 2,125,906.87

$ 0.00Other Funds:

$ 2,125,906.87Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient HMID Urgent Need Income Non-Covered Projects - see
associated activities for full list of activities, beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,125,906.87State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_24-065-074-E685_Hearne_WF

Activity Type:

09/30/202706/24/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
2276# of Persons 4433 51.34

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 500,000.00 $ 0.00

$ 0.00Other Funds:

$ 500,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the City of Hearne at the San Antonio Street Water Plant.

Activity Description:
The City of Hearne shall improve storage and pump buildings, install pumps and chlorine gas equipment, and associated
appurtenances for the City of Hearne San Antonio Water Plant project.
This activity meets the low- to moderate-income national objective through the use of city-wide LMISD with the state
Standardized Area Median Income (SMI) waiver applied.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 500,000.00Local GovernmentCITY OF HEARNE

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E685_Hearne_LMI_WF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-002-
E159_Corrigan_WF

Activity Type:

03/31/202703/04/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1605# of Persons 2298 69.84

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 561,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 561,000.00 $ 0.00

$ 0.00Other Funds:

$ 561,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the City of Corrigan Water Storage Rehab project shall take place in the City of Corrigan at Town Plant Site and
Market Street Water Tower. 

Activity Description:
The City of Corrigan shall rehabilitate two elevated storage tanks by draining and cleaning the tank interior, repair welding and
filling of corrosion pits with epoxy, installing an interior tank coating system, exterior power wash and coating system, cleanup,
disinfection, and reinstallation of controls and complete associated appurtenances for the City of Corrigan Water Storage Rehab
project. This activity meets the low- and moderate-income national objective through the use of city-wide LMISD with the state
Standardized Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 561,000.00UnknownCorrigan

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_E159_Corrigan_WF.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-012-
E169_Palacios_F&D

Activity Type:

04/30/202703/18/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
75 64# of Persons 203 68.47

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,384,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,384,700.00 $ 0.00

$ 0.00Other Funds:

$ 1,384,700.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in the City of Palacios along Drainage Channel along east side of TX Hwy 35 at Bethany Park and
Drainage Channel along the South side of Bethany Park (behind homes on St. Joseph Drive). 

Activity Description:
The City of Palacios shall excavate, clear, grub, and perform offsite disposal; install lining, culverts, trench drains, pipe, inlets,
manholes, and rip rap; relocate utilities, remove and replace roadway, and complete associated appurtenances for the Bethany
Park Drainaige Improvements project. This activity meets the low- and moderate-income national objective through the use of a
survey. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3080

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,384,700.00UnknownPalacios

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_E169_Palacios.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-016-
E173_WallerCounty_WF

Activity Type:

04/30/202704/05/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1360# of Persons 1790 75.98

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 460,601.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 460,601.50 $ 0.00

$ 0.00Other Funds:

$ 460,601.50Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Waller County Prairie View Water Improvements project shall take place within Waller County at the Waller
County Prairie View Water Plant. 

Activity Description:
Waller County shall install a new generator, a concrete pad, associated electrical work, and complete associated appurtenances
for the Waller County Prairie View Water Improvement project. This activity meets low- and moderate-income national object
through the use of city-wide LMISD for the City of Prairie View. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 460,601.50UnknownWaller County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-022-E477_Beeville_WF

Activity Type:

05/31/202702/09/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
8534# of Persons 12912 66.09

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,663,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,663,500.00 $ 0.00

$ 0.00Other Funds:

$ 2,663,500.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the City of FM351 Pump Station and Cleveland Pump Station.

Activity Description:
The City of Beeville shall install a foundation, generator, ground storage tank, and electricals and complete associated
appurtenances for the Water Improvements project. This activity meets the low- and moderate-income national objective
through the use of city-wide LMISD with the state Standardized Area Median Income (SMI) waiver.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,663,500.00Local GovernmentBEEVILLE, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-025-E480_Hemphill_SI

Activity Type:

05/31/202703/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
48# of Persons 62 77.42

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 924,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 924,000.00 $ 0.00

$ 0.00Other Funds:

$ 924,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:

Activity Description:
The City of Hemphill shall scarify, reshape, and replace roadway; replace culverts and driveway turnouts; and complete
associated appurtenances for the Adickes-Allee Street Improvements project. 

The City of Hemphill  shall scarify, reshape, and replace roadway; replace culverts and driveway turnouts; and complete
associated appurtenances for the Ballpark Street Improvements project. 

The City of Hemphill shall scarify, reshape, and replace roadway; replace culverts and driveway turnouts; and complete
associated appurtenances for the Rice Street Improvements project. 

These activities meet the low- and moderate-income national objective through the use of surveys and Assisted Housing
Development Certification for the Adickes-Allee project, and surveys for the Ballpark and Rice Street Improvements projects. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3950

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 924,000.00UnknownHemphill

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-031-
E486_AustinCounty

Activity Type:

05/31/202703/13/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
166# of Persons 299 55.52

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,750,100.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,750,100.00 $ 0.00

$ 0.00Other Funds:

$ 6,750,100.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Street Improvements
Construction for the Pyka project shall take place in Austin County along Pyka Road and Pyka Road Drainage Ditch
Construction for the Wendt Road project will take place along Wendt Road.
Flood & Drainage Improvements
Construction for the Hickory-Boggy Creek project will take place along Boggy Creek and Hickory Road.
Construction for the Peschel Lane project will take place along the Drainage Ditch near railroad from Peschel Lane to Hwy 90,
and on Peschel Lane.
Service areas for each project are distinct.

Activity Description:
Street Improvements
Austin County shall develop a Storm Water Pollution Prevention Plan, acquire easements, replace road surface and driveway,
upsize culverts, replace fencing, regrade and reseed ditches, and complete associated appurtenances for the Pyka project. 
Austin County shall develop a Storm Water Pollution Prevention Plan, acquire easements, replace road surface and driveway,
upsize culverts, replace fencing, regrade and reseed ditches, and complete associated appurtenances for the Wendt Road
project. 

Flood & Drainage

Austin County shall remove and reconstruct bridge, clear and regrade ditches, pave concrete slopes, reconstruct culverts, and
complete associated appurtenances for the Hickory-Boggy Creek project. 

Austin County shall clear, excavate, and regrade drainage ditches; reconstruct road surfaces; and complete associated
appurtenances for the Peschel Lane project. 

This activity meets the low- and moderate-income national objective through the use of surveys for each project.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement 38174

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,750,100.00Local GovernmentAustin County
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Activity Supporting Documents:

MIT_SUR_E486_AustinCounty.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-034-
E489_SabineCounty_SI

Activity Type:

12/31/202703/25/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
152# of Persons 255 59.61

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,556,117.02B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,556,117.02 $ 0.00

$ 0.00Other Funds:

$ 2,556,117.02Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Pct 1 - El Camino Area project shall take place in Sabine County along Seagull Drive, Pinetree Lane at
Hillside Drive, Pinetree Lane South at Lakeview Drive, Pine Tree Lane South, Bayshore Drive, and Pine Tree Lane.
Construction for the Pct 3 - Bronson Area project shall take place in Sabine County along Cap King Drive, Dickey Street, Mail
Run Street, Eagle Street, Bailey Street, South James Street, South Houston Street, Cooper Street, South Hosack Street,
McHenry Street, and South Fannin Street.
Construction for the Pct 4 - Midlake Drive project shall take place in Sabine County along Midlake Drive.
Service areas for each project are distinct. 

Activity Description:
Sabine County shall scarify, reshape, and stabilize roads; create roadway and driveway turnouts; replace culverts; and complete
associated appurtenances for the Pct 1 - El Camino Area project.
Sabine County shall scarify, reshape, and stabilize roads; create roadway and driveway turnouts; replace culverts; and complete
associated appurtenances for the Pct 3 - Bronson Area project.
Sabine County shall scarify, reshape, and stabilize roads; create roadway and driveway turnouts; replace culverts; and complete
associated appurtenances for the Pct 4 - Midlake Drive project.
These activities meet the low- and moderate-income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 13833

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,556,117.02UnknownSabine County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-036-
E528_KlebergCounty_F&D

Activity Type:

03/31/202803/07/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
17039# of Persons 29086 58.58

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,076,900.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,076,900.00 $ 0.00

$ 0.00Other Funds:

$ 5,076,900.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction shall take place in Kleberg County at Baffin Bay Shelter of Last Resort/Fire Substation, Riviera Shelter of Last
Rest/Fire Substation, and Ricardo shelter of Last Resort/Fire Substation. This project constitutes a county-wide benefit to the
persons of Kleberg County. 

Activity Description:
Kleberg County shall construct/rehabilitate three (3) shelters of last resort/fire substations, install generators; driveways; water
storage tanks; improve drainage; and complete associated appurtenances for the Kleberg County Shelters of Last Resort and
Fire Substations project. A new facility will be constructed in Ricardo. Rehabilitation will occur at the Riviera location. Acquisition
for construction of a new facility will occur in Baffin Bay. This activity meets the low- and moderate-income national objective
through the use of Census Tract Block Group LMISD with the state Standardized Area Median Income (SMI) waiver for the
Kleberg County Shelters of Last Resort and Fire Substations project.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 3

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,076,900.00UnknownKleberg County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-039-
E531_LeonCounty_SI

Activity Type:

06/30/202604/05/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
9905# of Persons 17114 57.88

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 500,000.00 $ 0.00

$ 0.00Other Funds:

$ 500,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Leon County Street Improvements project shall take place in Leon County along County Road 305. 

Activity Description:
Leon County shall remove and replace existing roadway, replace concrete driveway, and complete associated appurtenances
for the Leon County Street Improvements project.
This activity meets the low- and moderate-income national objective through the use of county-wide with the state Standardized
Area Median (SMI) waiver LMISD. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2603

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 500,000.00UnknownLeon County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-041-E533_Franklin_SI

Activity Type:

05/31/202704/02/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
102# of Persons 117 87.18

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 500,000.00 $ 0.00

$ 0.00Other Funds:

$ 500,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Franklin Street Improvements project shall take place within the City of Franklin along Cedar Street, Forest
Lane, and Holly Road. 

Activity Description:
The City of Franklin shall remove and replace existing roadway and complete all associated appurtenances for the Franklin
Street Improvements project. This activity meets the low- and moderate-income national objective through the use of surveys. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3737

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 500,000.00Local GovernmentFRANKLIN CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-042-E534_Burton_WF

Activity Type:

03/31/202704/05/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
204# of Persons 387 52.71

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 593,800.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 593,800.00 $ 0.00

$ 0.00Other Funds:

$ 593,800.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Water Well #5 project shall take place within the City of Burton at Water Well #5 located at East Mulberry
St. 

Activity Description:
The City of Burton shall construct a new water well with cement steel casing, install submersible pump and motor, and complete
associated appurtenances for the Water Well #5 project. This activity meets the low- and moderate-income national objective
through the use of city-wide with the state Standardized Area Median (SMI) waiver LMISD. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 593,800.00Local GovernmentTOWN OF BURTON

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-045-E537_PolkCounty

Activity Type:

12/31/202705/20/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
302# of Persons 479 63.05

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,372,375.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,372,375.00 $ 0.00

$ 0.00Other Funds:

$ 1,372,375.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the MLK Road project shall take place in Polk County along MLK Road.
Construction for the Union Springs Road project shall take place in Polk County along Union Springs Road.
Construction for the Dallardsville WSC project shall take place in Polk County along Dallardsville WSC Plant 1.
Service areas for each project are distinct. 

Activity Description:
Polk County shall reshape and recompact existing roadway, improve driveway turnouts and culverts, and complete all
associated appurtenances for the MLK Road project.
Polk County shall reshape and recompact existing roadway, improve driveway turnouts and culverts, and complete all
associated appurtenances for the Union Springs Road project.
Polk County shall replace filter system and aerator with a force draft system and tower, install a surge/backwash tank, upgrade
electricals and controls, and complete associated appurtenances for the Dallardsville WSC project.
These activities meet the low- and moderate-income national objective through the use of surveys. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 5500

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,372,375.00UnknownPolk County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-046-
E538_TylerCounty_SI

Activity Type:

12/31/202704/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
86# of Persons 116 74.14

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,672,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,672,000.00 $ 0.00

$ 0.00Other Funds:

$ 2,672,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Pct 4 - CR 4580 project shall take place in Tyler County along CR 4580. 
Construction for the Pct 4 - CR 4630 project shall take place in Tyler County along CR 4630.
Construction for the Pct 4 - CR 4777 project shall take place in Tyler County along CR 4777. 
Service areas for each project are distinct. 

Activity Description:
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 4 - CR 4580 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 4 - CR 4630 project. 
Tyler County shall remove and replace existing roadway, improve driveway turnouts and culverts, and complete all associated
appurtenances for the Pct 4 - CR 4777 project. 
These activities meet the low- and moderate-income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 16510

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,672,000.00UnknownTyler County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-049-E541_Onalaska_SI

Activity Type:

09/30/202604/08/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1455# of Persons 2779 52.36

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 679,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 679,000.00 $ 0.00

$ 0.00Other Funds:

$ 679,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Magnolia and Payne Street Improvements project shall take place in the City of Onalaska along West
houston Avenue, Paynes Lane, and Magnolia Drive. 

Activity Description:
The City of Onalaska shall acquire property, perform channel improvements, install culverts and driveways, and complete
associated appurtenances for the Magnolia and Payne Street Improvements project. This activity meets the low- and moderate-
income national objective with the use of the city-wide State Median Income (SMI) waiver LMISD. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2168

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 679,000.00UnknownOnalaska

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-052-E554_Pineland_SI

Activity Type:

06/30/202703/28/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
10 19# of Persons 51 56.86

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 500,000.00 $ 0.00

$ 0.00Other Funds:

$ 500,000.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the Pineland Street and Drainage Improvement project shall take place in the City of Pineland at Hartje Lane
and Maybelle Loop. 

Activity Description:
The City of Pineland shall remove and replace existing roadway, improve culverts, and complete all associated appurtenances
for the Pineland Street and Drainagae Improvement project. These activities meet the Low- and Moderate-Income national
objective through the use of surveys. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 2600

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 500,000.00Local GovernmentPINELAND, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-053-
E555_SanAugustineCounty_SI

Activity Type:

02/28/202803/27/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
4814# of Persons 8035 59.91

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 5,736,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,736,000.00 $ 0.00

$ 0.00Other Funds:

$ 5,736,000.00Total:
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# of Section 3 Labor Hours

# of Total Labor Hours

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Countywide Road and Drainage Improvement project shall take place in San Augustine County in Precinct
1 at the intersection of CR 128 and Patroon Street; in Precinct 2 at the intersection of CR 251 and FM 354; in Precinct 3 at the
intersection of CR 319 and State Hwy 147; and in Precinct 4 at the junction of CR 422, CR 420, and CR 425.

Activity Description:
San Augustine County shall reconstruct road base and surface, install culverts, and complete associated appurtenances for the
Countywide Road and Drainage Improvements project.
This activity meets the low- to moderate-income national objective through the use of county-wide LMISD data with the state
Standardized Area Median Income (SMI) waiver.

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 368877

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,736,000.00UnknownSan Augustine County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-055-
E565_Somerville_SF

Activity Type:

05/31/202704/15/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
184# of Persons 264 69.70

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,063,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,063,500.00 $ 0.00

$ 0.00Other Funds:

$ 1,063,500.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Somerville Sewer Improvements project shall take place in the City of Somerville along 3rd Street, 5th
Street, Avenue M, and 6th Street Lift Station. 

Activity Description:
The City of Somerville shall replace sewer line and manholes, with associated service reconnections and pavement repair;
replace lift station, including installation of emergency generator; and complete associated appurtenances for the Somerville
Sewer Improvements project. This activity meets the low- and moderate-income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 3440

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,063,500.00Local GovernmentSomerville

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-057-
E567_BurlesonCounty_F&D

Activity Type:

09/25/202604/22/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood & DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
411# of Persons 620 66.29

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,076,300.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,076,300.00 $ 0.00

$ 0.00Other Funds:

$ 1,076,300.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Mallard Rd. Street and Drainage Improvements project will take place in Burleson County along Mallard
Road.
Construction for the Chestnut Dr. Street and Drainage Improvements project will take place in Burleson County along Chestnut
Drive.
Service areas are distinct for each project. 

Activity Description:
Burleson County shall elevate the road; install box culverts, guard rails, and road stabilizers; and complete associated
appurtenances for the Mallard Rd. Street and Drainage Improvements project.
Burleson County shall stabilize subgrade, install crushed rock and drainage ditches, and complete associated appurtenances for
the Chestnut Dr. Street and Drainage Improvements project.
These activities meet the low- and moderate-income national objective through the use of surveys. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 1850

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,076,300.00Local GovernmentBurleson County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-062-E572_Yoakum_SF

Activity Type:

06/30/202805/06/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
3755# of Persons 5996 62.63

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,239,900.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,239,900.00 $ 0.00

$ 0.00Other Funds:

$ 2,239,900.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the city of Yoakum at East Side Drainage from the north of the intersection of FM 682 and
Kimberly Lane to the northwest and at West Side Drainage from the north of US 77 west of City Hall to the northeast.

Activity Description:
The City of Yoakum shall replace sanitary sewer trunk lines and main, install manholes, excavate and repair trench, and
complete associated appurtenances. This activity meets the low- to moderate-income national objective through the use of city-
wide LMISD with the state Standardized Area Median Income waiver.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 9678

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,239,900.00Local GovernmentYOAKUM, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-068-E599_Bedias_F&D

Activity Type:

07/31/202705/13/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
274# of Persons 395 69.37

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,217,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,217,700.00 $ 0.00

$ 0.00Other Funds:

$ 1,217,700.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction shall take place in the City of Bedias at the Drainage Ditch from the east end of Sycamore Street; and along
Magnolia Street, Hennye Street, County Road 130, Plum Street, Shiflet Street, West Main Street, East Street, Grimes Street,
and West Street.

Activity Description:
The City of Bedias shall excavate ditches, install channel and pipes, stabilize subgrade, repair pavement, relace driveways, and
complete associated appurtenances for the Bedias Drainage Improvement project. This activity meets the low- to moderate-
income national objective through the use of surveys.

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 6120

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,217,700.00Local GovernmentBedias, City of

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-071-
E602_SanAugustine_SF

Activity Type:

03/31/202805/20/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1218# of Persons 1889 64.48

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,694,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,694,000.00 $ 0.00

$ 0.00Other Funds:

$ 1,694,000.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Citywide Sewer System Improvement project shall take place in the City of San Augustine at the
Wastewater Treatment. 

Activity Description:
The City of San Augustine shall install a holding tank, pump station, aerators, piping, electrical, and controls and complete
associated appurtenances for the Citywide Sewer System Improvements project. This activity meets the low- and moderate-
income national objective through the use of the FY-21 City-Wide LMISD with State Median Income waiver applied. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,694,000.00UnknownSan Augustine

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_24-065-072-
E683_Hallettsville_WF

Activity Type:

02/28/202806/13/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
1438# of Persons 2627 54.74

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,397,600.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,397,600.00 $ 0.00

$ 0.00Other Funds:

$ 1,397,600.00Total:
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# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored
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Location Description:
Construction for the Water Well project shall take place in the City of Hallettsville at Hallettsville Water Well. 

Activity Description:
The City of Hallettsville shall demolish, remove, and replace the existing well, and complete associated appurtenances. This
activity meets the low- and moderate-income national objective through the use of the FY-21 City-Wide LMISD with state
Standardized Area Median Income (SMI) waiver applied. 

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 1

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,397,600.00Local GovernmentHALLETTSVILLE, CITY OF

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

05/12/202705/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

RMP Grantee Support for Subrecipient SMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,972,788.47B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,972,788.47 $ 0.00

$ 0.00Other Funds:

$ 3,972,788.47Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient SMID Low- and Moderate-Income Non-Covered Projects -
see associated activities for full list of activities, beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,972,788.47State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_NA_24-065-016-
E173_WallerCounty

Activity Type:

04/30/202704/05/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,581,101.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,581,101.50 $ 0.00

$ 0.00Other Funds:

$ 1,581,101.50Total:
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Location Description:
Planning studies for the Waller County Planning project shall take place within Waller County. 

Activity Description:
Waller County shall create a county Master Drainage Plan that will entail surveying land, drainage patterns, topography,
engagement efforts, and project identification for the Waller County Planning Project. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,581,101.50UnknownWaller County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

05/12/202705/12/2021

MIT - Planning and Capacity Building Under Way

RMP Grantee Support for Subrecipient SMID
Planning

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 518,189.80B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 518,189.80 $ 0.00

$ 0.00Other Funds:

$ 518,189.80Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient SMID Planning and Capacity Building  - see associated
activities for full list of activities. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 518,189.80State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_UN_24-065-034-
E489_SabineCounty_SI

Activity Type:

12/31/202703/28/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
145# of Persons 409 35.45

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,355,882.98B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,355,882.98 $ 0.00

$ 0.00Other Funds:

$ 3,355,882.98Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction for the Pct 1 - Tom Lowe Drive project shall take place in Sabine County along Tom Lowe Drive.
Construction for the Pct 2 - Beechwood Area project shall take place in Sabine County along Beechwood Loop, Ridgewood
Drive, and Beechwood Drive.
Construction for the Pct 4 - Shamrock Shores Area project shall take place in Sabine County along Shamrock Drive, Emerald
Drive, and Ireland Drive.
Service areas for each project are distinct. 

Activity Description:
Sabine County  shall scarify, reshape, and stabilize roads; apply asphalt prime coat; oil sand surface; create roadway and
driveway turnouts; replace culverts; and complete associated appurtenances for the Pct 1 - Tom Lowe Drive project.
Sabine County shall scarify, reshape, and stabilize roads; create roadway and driveway turnouts; replace culverts; and complete
associated appurtenances for the Pct 2 - Beechwood Area project.
Sabine County shall scarify, reshape, and stabilize roads; create roadway and driveway turnouts; replace culverts; and complete
associated appurtenances for the Pct 4 - Shamrock Shores Area project.
These activities meet the urgent need income national objective through the use of surveys. 

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 22380

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,355,882.98UnknownSabine County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_UN_24-065-045-
E537_PolkCounty_WF

Activity Type:

12/31/202705/20/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water FacilitiesActivity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

Total Low ModProjected Beneficiaries Low/Mod%
568# of Persons 1115 50.94

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 215,625.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 215,625.00 $ 0.00

$ 0.00Other Funds:

$ 215,625.00Total:
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# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain
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Location Description:
Construction for the Damascus Stryker WSC project shall take place in Polk County at Damascus Stryker WSC Plant 2 and 3. 

Activity Description:
Polk County shall replace pressure tank, tank saddles, and foundation; install piping, valves, electrical, and controls; replace
booster pumps motors; and complete associated appurtenances. At Plant 3, Subrecipient shall rehabilitate ground storage and
pressure tanks and complete associated appurtenances for the Damascus Stryker WSC project. These activities meet the
urgent need income national objective through the use of surveys. 

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 2

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 215,625.00UnknownPolk County

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RMP_SMID_UN_GranteeSupport[MIT]_NCP

Activity Type:

05/12/202705/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

RMP Grantee Support for Subrecipient SMID
UN Non-Covered Projects

Activity Title:

Project Number:
0006

Project Title:
Regional Mitigation Program

TotalProjected Accomplishments

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 558,050.55B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 558,050.55 $ 0.00

$ 0.00Other Funds:

$ 558,050.55Total:
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Location Description:

Activity Description:
Regional Mitigation Program (RMP) Grantee Support for Subrecipient SMID  Urgent Need Income Non-Covered Projects - see
associated activities for full list of activities, beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 558,050.55State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0007 / Hazard Mitigation Grant Program: Supplemental
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-001-
D359_Flatonia_SF

Activity Type:

03/31/202605/29/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 291,013.02$ 291,013.02B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 291,013.02 $ 291,013.02

$ 0.00Other Funds:

$ 291,013.02Total:
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Location Description:
Construction shall take place in the City of Flatonia at City Wastewater Treatment Plant Drainage and City

Total Low ModProjected Beneficiaries Low/Mod%
905# of Persons 1510 59.93

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 291,013.02Local GovernmentFLATONIA, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 59.61
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Wastewater Treatment Plant Generator.

Activity Description:
City of Flatonia shall construct a perimeter berm and containment curb and complete all associated
appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-002-
D360_Angleton_PF

Activity Type:

04/30/202603/01/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Communications Facilities and EquipmentActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 155,791.28$ 155,791.28B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 155,791.28 $ 155,791.28

$ 0.00Other Funds:

$ 155,791.28Total:
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Total Low ModProjected Beneficiaries Low/Mod%
5760 3940# of Persons 18875 51.39

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting
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Location Description:
Construction shall take place in the City of Angleton at Angleton Fire Station 1-3 Siren.

Activity Description:
The City of Angleton shall construct or replace existing/decommission warning siren systems and
complete all associated appurtenances. These activities will meet the low to moderate income national
objective.

# of public facilities 3

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 155,791.28Local GovernmentAngleton

Activity Supporting Documents:

MIT_LMISD_D360_Angleton_PF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-003-
D373_TexasCity_F&D

Activity Type:

06/30/202604/03/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 17,874,592.00$ 17,874,592.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 17,874,592.00 $ 17,874,592.00

$ 0.00Other Funds:

$ 17,874,592.00Total:
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Location Description:

Total Low ModProjected Beneficiaries Low/Mod%
15715 8875# of Persons 45130 54.49

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 12579

# of public facilities 1

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 17,874,592.00UnknownTexas City

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Construction shall take place in the City of Texas City and will take place at Moses Lake Pump Station, Amburn Park Drainage
Run 1-5, Southpoint Drainage, and Freeway Park Drainage Run 1-7.

Activity Description:
The City of Texas City shall install a storm water pump station and replace existing storm sewers with
higher-capacity storm sewers, inlets, channels, and outfall ditches with pavement repair, and complete
all associated appurtenances. These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D373_TexasCity_FD.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-004-
D374_Laporte_F&D

Activity Type:

06/30/202603/21/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 4,000,000.00$ 4,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,000,000.00 $ 4,000,000.00

$ 0.00Other Funds:

$ 4,000,000.00Total:
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Location Description:

Total Low ModProjected Beneficiaries Low/Mod%
1415 135# of Persons 2950 52.54

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 9870

# of public facilities

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,000,000.00Local GovernmentLa Porte

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 52.54
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Construction shall take place in the City of La Porte at Brookglen Drainage Improvement Brookwood Drive, Brookglen Drainage
Improvement Venture Lane, Brookglen Drainage Improvement Somerton Drive, Brookglen Drainage Improvement Lazy Brook
Lane, Brookglen Drainage Improvement Brookwind Drive, Brookglen Drainage Improvement Fairbrook Lane, Brookglen
Drainage Improvement Orchard Lane, Brookglen Drainage Improvement Hunters Field Lane, Brookglen Drainage Improvement
Kensington Court, Brookglen Drainage Improvement Hedgestone Court, Brookglen Drainage Improvement Barry Oaks Lane,
Brookglen Drainage Improvement South Shady Lane, and Brookglen Drainage Improvement Wooddrift Lane. 

Activity Description:
The City of La Porte shall replace/install storm sewer culverts, storm sewer inlets and outfalls, replace
existing waterlines, regrade streets with associated pavement repair and walking paths, and complete all
associated appurtenances. This activity meets the low- and moderate-income national objective through
the census tracts/block groups. 

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-005-
D415_Silsbee_SF

Activity Type:

06/30/202603/21/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,254,420.00$ 1,254,420.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,254,420.00 $ 1,254,420.00

$ 0.00Other Funds:

$ 1,254,420.00Total:
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Location Description:
Construction shall take place in the City of Silsbee at Highway 327 Water Well Generator, Avenue I Water Well

Total Low ModProjected Beneficiaries Low/Mod%
2425 1020# of Persons 6400 53.83

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 7

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,254,420.00UnknownSilsbee

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Generator, Public Works Maintenance Shop Generator, City Hall Command Center Generator, Public Works Office Generator,
Silsbee Wastewater Treatment Plant Generator, and All Lift Stations Portable Generator.

Activity Description:
The City of Silsbee shall install generators and complete all associated appurtenances. These activities
will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D415_Silsbee_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-006-D416_Ivanhoe

Activity Type:

06/30/202603/21/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements & Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood andHMGP_HMID_LMI_0007MIT - PublicRICHMOND, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 7,944,092.82$ 7,944,092.82B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,944,092.82 $ 7,944,092.82

$ 0.00Other Funds:

$ 7,944,092.82Total:
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Location Description:

Total Low ModProjected Beneficiaries Low/Mod%
430 250# of Persons 1185 57.38

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 11900

# of public facilities 33

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,944,092.82Local GovernmentIVANHOE, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage &
Sewer Facilities

22-119-012-
D507_Richmond

0007

Facilities and
Improvements-
Non Covered

Projects

RICHMOND, CITY OF MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Construction shall take place in the City of Ivanhoe. Street Improvements will take place at Region 1- Street Improvements (Site
32), Region 2- Street Improvements (Sites 28,29&33), and Region 4- Street Improvements (Sites 4,5,6,9,34& 35). Flood and
Drainage Improvements will take place at Region 1- Flood and Drainage (Sites 13,14,15,16,17&18), Region 2- Flood and
Drainage (Sites 23,25,26,27,30, & 31), Region 3- Flood and Drainage (Sites 19, 21, & 22), and Region 4- Flood and Drainage
(Sites 7,8,11,12, &37).

Activity Description:
Street Improvements
The City of Ivanhoe shall repair, reconstruct, and elevate driving surface, and complete all associated appurtenances.
Flood and Drainage
The City of Ivanhoe shall replace undersized culverts, repair undersized roadside ditches, repair earthen spillways, and
complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D416_Ivanhoe.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-010-D420_UTMB_PF

Activity Type:

06/30/202604/06/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Public FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood andHMGP_HMID_LMI_0007MIT - PublicRICHMOND, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,211,818.66$ 15,211,818.66B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,211,818.66 $ 15,211,818.66

$ 0.00Other Funds:

$ 15,211,818.66Total:
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Location Description:
Construction shall take place at the University of Texas Medical Branch at Galveston at the Trauma Center MEP Elevation at
the intersection of 11th street and Harborside Drive, and at the John Sealy MEP Elevation at the

Total Low ModProjected Beneficiaries Low/Mod%
17815 8285# of Persons 46385 56.27

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,211,818.66OtherUNIVERSITY OF TEXAS MEDICAL BRANCH AT GALVESTON

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage &
Sewer Facilities

22-119-012-
D507_Richmond

0007

Facilities and
Improvements-
Non Covered

Projects

RICHMOND, CITY OF MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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intersection of 6th street and Mechanic street.

Activity Description:
The University of Texas Medical Branch at Galveston shall elevate all mechanical, electrical, and plumbing (MEP) to a minimum
of 22 feet and complete all associated appurtenances.

Activity Supporting Documents:

MIT_LMISD_D420_UTMB.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-012-D507_Richmond

Activity Type:

06/30/202606/15/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

 Flood and Drainage & Sewer FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

SewerHMGP_HMID_LMI_0007MIT - PublicFLATONIA, CITY OF P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 7,647,605.00$ 7,647,605.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,647,605.00 $ 7,647,605.00

$ 0.00Other Funds:

$ 7,647,605.00Total:
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Location Description:

Total Low ModProjected Beneficiaries Low/Mod%
2221 1322# of Persons 4644 76.29

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 7367

# of public facilities 4

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,647,605.00Local GovernmentRICHMOND, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Facilities
22-119-001-

D359_Flatonia_SF
0007

Facilities and
Improvements-
Non Covered

Projects

FLATONIA, CITY OF MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Construction shall take place in the City of Richmond. Flood and drainage improvements will take place at Rabbs Bayou, North
2nd Street, and Newton Dip. Sewer facilities improvements will take place at North 2nd Street Lift Station, North 7th Street Lift
Station, and Greenwood Lift Station.

Activity Description:
Flood and Drainage
City of Richmond shall elevate streets and improve underground water flow, construct a detention pond, and complete all
associated appurtenances.
Sewer Facilities
City of Richmond shall relocate or elevate lift stations and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Activity Supporting Documents:

MIT_SURLMISD_D507_Richmond.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-013-
D523_Vidor_F&D

Activity Type:

07/31/202605/19/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,243,200.00$ 3,243,200.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,243,200.00 $ 3,243,200.00

$ 0.00Other Funds:

$ 3,243,200.00Total:
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Location Description:

Total Low ModProjected Beneficiaries Low/Mod%
1997# of Persons 3521 56.72

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,243,200.00Local GovernmentVIDOR, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 39.18
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Construction shall take place in the City of Vidor at Terry Gully Retention Pond and Old Spanish Trail Crossing.

Activity Description:
City of Vidor shall construct a retention pond, upgrade bridge crossing, replace and elevate roadways,
grade ditches, inlets, outfall piping, and completed all associated appurtenances. Subrecipient may also
acquire properties to complete construction of retention pond. These activities will meet the low to
moderate income national objective.

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_22-119-015-
D592_Robstown_SF

Activity Type:

08/31/202607/11/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Sewer FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,105,002.00$ 2,105,002.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,105,002.00 $ 2,105,002.00

$ 0.00Other Funds:

$ 2,105,002.00Total:
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Location Description:
Construction shall take place in the City of Robstown at the Main Lift Station, the Dakota Lift Station, and the

Total Low ModProjected Beneficiaries Low/Mod%
5070 1575# of Persons 11515 57.71

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 3

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,105,002.00Local GovernmentRobstown, City of

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered
Projects

HMGP_HMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Fairground Lift Station.

Activity Description:
City of Robstown shall perform improvements at three (3) lift stations. Improvements include replacement of the existing pumps
at the three lift stations, installation of generators, and complete all associated appurtenances. These activities will meet the low
to moderate income national objective.

Activity Supporting Documents:

MIT_LMISD_D592_Robstown_SF.pdfDocument

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_HMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

01/12/202501/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

HMGP Grantee Support for Subrecipient
HMID LMI Non-Covered Projects

Activity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Public Facilities
HMGP_HMID_LMI_

22-119-010-
D420_UTMB_PF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

UNIVERSITY OF
TEXAS MEDICAL

BRANCH AT
GALVESTON

P-18-TX-48-
MIT1

Street
Improvements &

Flood and
Drainage

HMGP_HMID_LMI_
22-119-006-

D416_Ivanhoe
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

IVANHOE, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 348,441.96$ 348,441.96B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 348,441.96 $ 348,441.96

$ 0.00Other Funds:

$ 348,441.96Total:
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Location Description:

Activity Description:
HGMP Grantee Support for Subrecipient HMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 348,441.96State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Sewer Facilities
HMGP_HMID_LMI_

22-119-001-
D359_Flatonia_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

FLATONIA, CITY OF
P-18-TX-48-

MIT1

 Flood and
Drainage &

Sewer Facilities

HMGP_HMID_LMI_
22-119-012-

D507_Richmond
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

RICHMOND, CITY OF
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-013-

D523_Vidor_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

VIDOR, CITY OF
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-015-
D592_Robstown_S

F

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Robstown, City of
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-004-

D374_Laporte_F&D
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

La Porte
P-18-TX-48-

MIT1

Sewer Facilities
HMGP_HMID_LMI_

22-119-005-
D415_Silsbee_SF

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Silsbee
P-18-TX-48-

MIT1

Communications
Facilities and
Equipment

HMGP_HMID_LMI_
22-119-002-

D360_Angleton_PF
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Angleton
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_HMID_LMI_
22-119-003-

D373_TexasCity_F
&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas City
P-18-TX-48-

MIT1
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Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

953
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_SMID_LMI_22-119-007-D417_Yoakum

Activity Type:

06/30/202603/18/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Water Facilities and Electric FacilitiesActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HMGP_SMID_LMI_
22-119-011-

D506_DeWittCounty
DD1_F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

DEWITT COUNTY
DRAINAGE DISTRICT

NO 1

P-18-TX-48-
MIT1

Street
Improvements
and Flood and

Drainage

HMGP_SMID_LMI_
22-119-008-

D418_BastropCount
y

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bastrop County
P-18-TX-48-

MIT1

Flood andHMGP_SMID_LMI_0007MIT - PublicTyler County P-18-TX-48-

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 550,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 550,000.00 $ 0.00

$ 0.00Other Funds:

$ 550,000.00Total:
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Location Description:
Construction shall take place in the City of Yoakum. Water Facilities improvements will take place at the Brushy Creek
Generator. Electric Facilities improvements will take place at Lightning Protection Arrestor #1-12.

Activity Description:
Water Facilities
The City of Yoakum shall add generators and complete all associated appurtenances.
Electric Facilities
The City of Yoakum shall install lightening protection arrestors and complete all associated appurtenances.
These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1545 1280# of Persons 5300 53.30

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 13

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 550,000.00Local GovernmentYOAKUM, CITY OF

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Drainage
22-119-009-

D419_TylerCounty_
F&D

0007

Facilities and
Improvements-
Non Covered

Projects

Tyler County MIT1

HMGP Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HMGP_SMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_LMISD_D417_Yoakum.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_SMID_LMI_22-119-008-
D418_BastropCounty

Activity Type:

04/30/202603/29/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street Improvements and Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HMGP_SMID_LMI_
22-119-011-

D506_DeWittCounty
DD1_F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

DEWITT COUNTY
DRAINAGE DISTRICT

NO 1

P-18-TX-48-
MIT1

Water Facilities
and Electric

Facilities

HMGP_SMID_LMI_
22-119-007-

D417_Yoakum
0007

MIT - Public
Facilities and

Improvements-
Non Covered

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 855,352.11B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 855,352.11 $ 0.00

$ 0.00Other Funds:

$ 855,352.11Total:
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Location Description:
Construction shall take place in Bastrop County. Street Improvements will take place at Caldwell Road - Road and Culverts,
Tuck Street - Road and Culverts, and Lakeview Drive Diversion Channel - Road and Culverts. Flood and Drainage Facilities will
take place at Caldwell Road - Secondary Channel.

Activity Description:
Street Improvements
Bastrop County shall repair and reconstruct the driving surface, applying asphalt and striping of the street, and complete all
associated appurtenances.

Flood and Drainage
Bastrop County shall extend  the  existing  secondary channel  to  prevent  street erosion, and complete associated
appurtenances.

These activities will meet the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
2305 1507# of Persons 6710 56.81

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 1775

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 855,352.11Local GovernmentBastrop County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
and Electric

Facilities

HMGP_SMID_LMI_
22-119-007-

D417_Yoakum
0007ProjectsYOAKUM, CITY OF

P-18-TX-48-
MIT1

Flood and
Drainage

HMGP_SMID_LMI_
22-119-009-

D419_TylerCounty_
F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tyler County
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HMGP_SMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_SMID_LMI_22-119-009-
D419_TylerCounty_F&D

Activity Type:

06/30/202603/21/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HMGP_SMID_LMI_
22-119-011-

D506_DeWittCounty
DD1_F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

DEWITT COUNTY
DRAINAGE DISTRICT

NO 1

P-18-TX-48-
MIT1

Water Facilities
and Electric

Facilities

HMGP_SMID_LMI_
22-119-007-

D417_Yoakum
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 6,435,022.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,435,022.00 $ 0.00

$ 0.00Other Funds:

$ 6,435,022.00Total:
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Location Description:
Construction shall take place in Tyler County at County Road 3750 Improvement, County Road 3430 Bridge, County Road 3050
Drainage, County Road 3910 Bridge, Woodland Street Drainage, County Road 3709 Drainage, Moot Moore Road/County Road
3630 Drainage, County Road 3560 Drainage, County Road 3550 Drainage, County Road 3265 Drainage, County Road 3266
Drainage, County Road 2900 Drainage, County Road 4400 Drainage, County Road 2975 Drainage, Timber Road 21 Drainage,
and County Road 3660 Drainage.

Activity Description:
Tyer County shall replace/construct culverts, expand bridges, build roadside ditches and feeder channels
with associated pavement repair, and complete all associated appurtenances. These activities will meet
the low to moderate income national objective.

Total Low ModProjected Beneficiaries Low/Mod%
2178# of Persons 3917 55.60

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 29650

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,435,022.00UnknownTyler County

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements
and Flood and

Drainage

HMGP_SMID_LMI_
22-119-008-

D418_BastropCount
y

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bastrop County
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HMGP_SMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 49.8

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_SMID_LMI_22-119-011-
D506_DeWittCountyDD1_F&D

Activity Type:

07/31/202606/09/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Water Facilities
and Electric

Facilities

HMGP_SMID_LMI_
22-119-007-

D417_Yoakum
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Street
Improvements
and Flood and

Drainage

HMGP_SMID_LMI_
22-119-008-

D418_BastropCount
y

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bastrop County
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,561,851.52B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,561,851.52 $ 0.00

$ 0.00Other Funds:

$ 1,561,851.52Total:
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Location Description:
Construction shall take place in DeWitt County Drainage District No. 1 at Main Channel, Ice House Channel, and Valley
Channel.

Activity Description:
DeWitt County Drainage District No. 1 shall provide ditch and bank erosion control and stabilization,
remove and replace watergates, replace low water crossings, remove old bridge supports, provide
fencing, and complete associated appurtenances. These activities will meet the low to moderate income
national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1810 840# of Persons 4390 60.36

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of Linear feet of Public Improvement 13654

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,561,851.52Local GovernmentDEWITT COUNTY DRAINAGE DISTRICT NO 1

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HMGP_SMID_LMI_
22-119-009-

D419_TylerCounty_
F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tyler County
P-18-TX-48-

MIT1

HMGP Grantee
Support for

Subrecipient
SMID LMI Non-

Covered
Projects

HMGP_SMID_LMI_
GranteeSupport[MIT

]_NCP
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

LMI%: 60.36

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HMGP_SMID_LMI_GranteeSupport[MIT]_NCP

Activity Type:

01/12/202501/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

HMGP Grantee Support for Subrecipient
SMID LMI Non-Covered Projects

Activity Title:

Project Number:
0007

Project Title:
Hazard Mitigation Grant Program:

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

HMGP_SMID_LMI_
22-119-011-

D506_DeWittCounty
DD1_F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

DEWITT COUNTY
DRAINAGE DISTRICT

NO 1

P-18-TX-48-
MIT1

Water Facilities
and Electric

Facilities

HMGP_SMID_LMI_
22-119-007-

D417_Yoakum
0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

YOAKUM, CITY OF
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 853,082.04B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 853,082.04 $ 0.00

$ 0.00Other Funds:

$ 853,082.04Total:
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Location Description:

Activity Description:
HMGP Grantee Support for Subrecipient SMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 853,082.04State AgencyTexas General Land Office

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Street
Improvements
and Flood and

Drainage

HMGP_SMID_LMI_
22-119-008-

D418_BastropCount
y

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Bastrop County
P-18-TX-48-

MIT1

Flood and
Drainage

HMGP_SMID_LMI_
22-119-009-

D419_TylerCounty_
F&D

0007

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Tyler County
P-18-TX-48-

MIT1

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0008 / Coastal Resiliency Program
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

CRP_HMID_LMI_22-087-001-
D226_PortLavaca_F&D

Activity Type:

04/30/202602/14/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0008

Project Title:
Coastal Resiliency Program

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

CRP_HMID_LMI_22
-087-002-

D227_Palacios_F&
D

0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

CRP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered

CRP_HMID_LMI_Gr
anteeSupport[MIT]_

F&D
0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 13,645,005.00$ 13,645,005.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 13,645,005.00 $ 13,645,005.00

$ 0.00Other Funds:

$ 13,645,005.00Total:
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Total Low ModProjected Beneficiaries Low/Mod%
1580 580# of Persons 3480 62.07

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Projects
CRP_HMID_LMI_Gr
anteeSupport[MIT]_

F&D
0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1
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Location Description:
Construction shall take place in the City of Port Lavaca at Living Shoreline Project North Structure (A-E), and Living Shoreline
Project South Structure (A-G).

Activity Description:
City of Port Lavaca shall construct breakwaters/living shorelines and enhance the shorelines by creating
marsh habitats, and oyster reefs-fish habitats. These activities will meet the low to moderate income
national objective.

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement

# of Non-business Organizations benefitting

# of public facilities 12

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 13,645,005.00UnknownPort Lavaca

LMI%: 62.07
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

CRP_HMID_LMI_22-087-002-
D227_Palacios_F&D

Activity Type:

04/30/202602/17/2022

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Flood and DrainageActivity Title:

Project Number:
0008

Project Title:
Coastal Resiliency Program

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

CRP_HMID_LMI_22
-087-001-

D226_PortLavaca_
F&D

0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Port Lavaca
P-18-TX-48-

MIT1

CRP Grantee
Support for

Subrecipient
HMID LMI Non-

Covered

CRP_HMID_LMI_Gr
anteeSupport[MIT]_

F&D
0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,814,726.00$ 6,814,726.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,814,726.00 $ 6,814,726.00

$ 0.00Other Funds:

$ 6,814,726.00Total:
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Location Description:
Construction shall take place in the City of Palacios at Shoreline Revitalization Project North Site, and Shoreline Revitalization
Project South Site.

Activity Description:
The City of Palacios shall construct breakwaters/living shorelines and enhance the shorelines by creating
marsh habitats, and oyster reefs-fish habitats. These activities will meet the low to moderate income
national objective.

Total Low ModProjected Beneficiaries Low/Mod%
1046 944# of Persons 3485 57.10

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of Elevated Structures

# of public facilities 2

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,814,726.00UnknownPalacios

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Projects
CRP_HMID_LMI_Gr
anteeSupport[MIT]_

F&D
0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Texas General Land
Office

Y
P-18-TX-48-

MIT1

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SURLMISD_D227_Palacios.pdfDocument

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

CRP_HMID_LMI_GranteeSupport[MIT]_F&D

Activity Type:

01/12/202501/12/2021

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

CRP Grantee Support for Subrecipient HMID
LMI Non-Covered Projects

Activity Title:

Project Number:
0008

Project Title:
Coastal Resiliency Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Ancillary Activities

Responsible
Organization

Activity Type Project # Activity # Activity Title PIA Name PrimaryRLFGrant
Number

Flood and
Drainage

CRP_HMID_LMI_22
-087-001-

D226_PortLavaca_
F&D

0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Port Lavaca
P-18-TX-48-

MIT1

Flood and
Drainage

CRP_HMID_LMI_22
-087-002-

D227_Palacios_F&
D

0008

MIT - Public
Facilities and

Improvements-
Non Covered

Projects

Palacios
P-18-TX-48-

MIT1

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 469,655.00$ 469,655.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 469,655.00 $ 469,655.00

$ 0.00Other Funds:

$ 469,655.00Total:
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Location Description:

Activity Description:
CRP Grantee Support for Subrecipient HMID LMI Non-Covered Projects - see associated activities for full list of activities,
beneficiaries, and accomplishments.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 469,655.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0009 / Housing Oversubscription Supplemental
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[18F]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
10 40# of Households 50 100.00

10 40# of structures harden against future flood events 50 100.00

TotalProjected Accomplishments

# of Singlefamily Units 50

# of Multifamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,657,996.44$ 9,657,996.44B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,657,996.44 $ 9,657,996.44

$ 0.00Other Funds:

$ 9,657,996.44Total:
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Location Description:
Activities shall take place in a 2018 Floods CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2018 Floods Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Housing Units 29

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 2

% reduction in energy costs 10

# of residents protected from future flooding 150

# of properties protected from future flooding 50

# affordable housing units

$ estimated flood loss avoidance 4065950

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 29

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 5

#Units deconstructed 50

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,657,996.44State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[18F]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

TotalProjected Accomplishments

# of Singlefamily Units 14

# of Multifamily Units

# of Housing Units 4

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,332,137.44$ 1,332,137.44B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,332,137.44 $ 1,332,137.44

$ 0.00Other Funds:

$ 1,332,137.44Total:
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Location Description:
Activities shall take place in a 2018 Floods CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2018 Floods Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 42

# of properties protected from future flooding 14

# affordable housing units

$ estimated flood loss avoidance 1138466

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 4

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 14

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,332,137.44State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[19D_Imelda]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
21 130# of Households 151 100.00

21 130# of structures harden against future flood events 151 100.00

TotalProjected Accomplishments

# of Singlefamily Units 151

# of Targeted Section 3 Labor Hours 1

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
Activities shall take place in a 2019 Tropical Storm Imelda CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2019 Tropical Storm Imelda Homeowner Assistance Program (HAP) Housing
Oversubscription Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible
applicants.

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 453

# of properties protected from future flooding 151

$ estimated flood loss avoidance 12279169

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 9

#Units deconstructed 151

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

981

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[19D_Imelda]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

TotalProjected Accomplishments

# of Singlefamily Units 64

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 0.00 $ 0.00

$ 0.00Other Funds:

$ 0.00Total:
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Location Description:
Activities shall take place in a 2019 Tropical Storm Imelda CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2019 Tropical Storm Imelda Homeowner Assistance Program (HAP) Housing
Oversubscription Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible
applicants.

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 4

% reduction in energy costs 10

# of residents protected from future flooding 192

# of properties protected from future flooding 64

$ estimated flood loss avoidance 5204416

# of Elevated Structures

# of Substantially Rehabilitated Units

#Units deconstructed 64

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 0.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[19D_LRGV]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
5 30# of Households 35 100.00

5 30# of structures harden against future flood events 35 100.00

TotalProjected Accomplishments

# of Singlefamily Units 35

# of Multifamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 11,656,202.60$ 11,656,202.60B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,656,202.60 $ 11,656,202.60

$ 0.00Other Funds:

$ 11,656,202.60Total:
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Location Description:
Activities shall take place in a 2019 Lower Rio Grand Valley Floods CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2019 Lower Rio Grand Valley Floods Homeowner Assistance Program (HAP) Housing
Oversubscription Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible
applicants.

# of Housing Units 35

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 2

% reduction in energy costs 10

# of residents protected from future flooding 105

# of properties protected from future flooding 35

# affordable housing units

$ estimated flood loss avoidance 2846165

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 35

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 1

#Units deconstructed 35

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,656,202.60State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[19D_LRGV]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

TotalProjected Accomplishments

# of Singlefamily Units 12

# of Multifamily Units

# of Housing Units 12

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,996,412.32$ 3,996,412.32B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,996,412.32 $ 3,996,412.32

$ 0.00Other Funds:

$ 3,996,412.32Total:
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Location Description:
Activities shall take place in a 2019 Lower Rio Grand Valley Floods CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed 2019 Lower Rio Grand Valley Floods Homeowner Assistance Program (HAP) Housing
Oversubscription Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible
applicants.

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level

% reduction in energy costs 10

# of residents protected from future flooding 36

# of properties protected from future flooding 12

# affordable housing units

$ estimated flood loss avoidance 975828

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 12

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 12

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,996,412.32State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[19D_LRGV]_SMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
1 1# of Households 2 100.00

1 1# of structures harden against future flood events 2 100.00

TotalProjected Accomplishments

# of Singlefamily Units 2

# of Multifamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 666,068.72B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 666,068.72 $ 0.00

$ 0.00Other Funds:

$ 666,068.72Total:
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Location Description:
Activities shall take place in a 2019 Lower Rio Grand Valley Floods CDBG-DR eligible county.

Activity Description:
State-identified most-impacted and distressed 2019 Lower Rio Grand Valley Floods Homeowner Assistance Program (HAP)
Housing Oversubscription Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP
eligible applicants.

# of Housing Units 6

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 6

# of properties protected from future flooding 2

# affordable housing units

$ estimated flood loss avoidance 162638

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 6

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 2

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 666,068.72State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[CBCOG]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

280 114# Owner Households 395 99.75

280 114# of Households 395 99.75

280 114# of structures harden against future flood events 395 99.75

TotalProjected Accomplishments

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 55,908,962.88$ 55,908,962.88B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 55,908,962.88 $ 55,908,962.88

$ 0.00Other Funds:

$ 55,908,962.88Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Singlefamily Units 395

# of Multifamily Units

# of Housing Units 395

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 79

% reduction in energy costs 10

# of residents protected from future flooding 103

# of properties protected from future flooding 395

# affordable housing units

$ estimated flood loss avoidance 25662000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 103

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 142

#Units deconstructed 395

# of Properties 395

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 55,908,962.88State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[CBCOG]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 169 0.00

# of Households 169 0.00

# of structures harden against future flood events 169 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 27,000,000.00$ 27,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 27,000,000.00 $ 27,000,000.00

$ 0.00Other Funds:

$ 27,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

TotalProjected Accomplishments

# of Singlefamily Units 169

# of Multifamily Units

# of Housing Units 169

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 15

% reduction in energy costs 10

# of residents protected from future flooding 24

# of properties protected from future flooding 169

# affordable housing units

$ estimated flood loss avoidance 5922000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 24

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 169

# of Properties 169

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 27,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[CBCOG]_SMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 7,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 7,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 7,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
State most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

19 7# Owner Households 26 100.00

19 7# of Households 26 100.00

19 7# of structures harden against future flood events 26 100.00

TotalProjected Accomplishments

# of Singlefamily Units 25

# of Multifamily Units

# of Housing Units 25

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 2

% reduction in energy costs 10

# of residents protected from future flooding 2

# of properties protected from future flooding 25

# affordable housing units

$ estimated flood loss avoidance 567000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 2

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 10

#Units deconstructed 25

# of Properties 25

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 7,000,000.00State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[CBCOG]_SMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 11 0.00

# of Households 11 0.00

# of structures harden against future flood events 11 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,333,931.28B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,333,931.28 $ 0.00

$ 0.00Other Funds:

$ 2,333,931.28Total:

997

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
State most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

TotalProjected Accomplishments

# of Singlefamily Units 11

# of Multifamily Units

# of Housing Units 11

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 1

# of properties protected from future flooding 11

# affordable housing units

$ estimated flood loss avoidance 243000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 1

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 11

# of Properties 11

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,333,931.28State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[GCRPC]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 27,333,333.33$ 27,333,333.33B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 27,333,333.33 $ 27,333,333.33

$ 0.00Other Funds:

$ 27,333,333.33Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

103 31# Owner Households 134 100.00

103 31# of Households 134 100.00

103 31# of structures harden against future flood events 134 100.00

TotalProjected Accomplishments

# of Singlefamily Units 134

# of Multifamily Units

# of Housing Units 134

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 7

% reduction in energy costs 10

# of residents protected from future flooding 39

# of properties protected from future flooding 134

# affordable housing units

$ estimated flood loss avoidance 9744000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 39

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 52

#Units deconstructed 134

# of Properties 134

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 27,333,333.33State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[GCRPC]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 58 0.00

# of Households 58 0.00

# of structures harden against future flood events 58 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 11,000,000.00$ 11,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 11,000,000.00 $ 11,000,000.00

$ 0.00Other Funds:

$ 11,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

TotalProjected Accomplishments

# of Singlefamily Units 58

# of Multifamily Units

# of Housing Units 58

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 10

# of properties protected from future flooding 58

# affordable housing units

$ estimated flood loss avoidance 2448000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 10

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 58

# of Properties 58

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 11,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[GCRPC]_SMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 9,333,333.33B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 9,333,333.33 $ 0.00

$ 0.00Other Funds:

$ 9,333,333.33Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
State most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

23 10# Owner Households 34 97.06

23 10# of Households 34 97.06

23 10# of structures harden against future flood events 34 97.06

TotalProjected Accomplishments

# of Singlefamily Units 34

# of Multifamily Units

# of Housing Units 34

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 6

% reduction in energy costs 10

# of residents protected from future flooding 11

# of properties protected from future flooding 34

# affordable housing units

$ estimated flood loss avoidance 2856000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 11

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 11

#Units deconstructed 34

# of Properties 34

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 9,333,333.33State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:

1006

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[GCRPC]_SMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 14 0.00

# of Households 14 0.00

# of structures harden against future flood events 14 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,000,000.00 $ 0.00

$ 0.00Other Funds:

$ 4,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
State most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

TotalProjected Accomplishments

# of Singlefamily Units 14

# of Multifamily Units

# of Housing Units 14

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 3

# of properties protected from future flooding 14

# affordable housing units

$ estimated flood loss avoidance 792000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 3

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 14

# of Properties 14

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[Harris]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 27,578,899.21$ 27,578,899.21B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 27,578,899.21 $ 27,578,899.21

$ 0.00Other Funds:

$ 27,578,899.21Total:
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Location Description:
Activities shall take place in 2017 Hurricane Harvey CDBG-DR eligible Harris County.

Activity Description:
HUD most-impacted and distressed 2017 Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

Total Low ModProjected Beneficiaries Low/Mod%
6 87# of Households 93 100.00

6 87# of structures harden against future flood events 93 100.00

TotalProjected Accomplishments

# of Singlefamily Units 93

# of Multifamily Units

# of Housing Units 91

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 279

# of properties protected from future flooding 93

# affordable housing units

$ estimated flood loss avoidance 7562295

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 91

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 23

#Units deconstructed 93

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 27,578,899.21State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[Harris]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

TotalProjected Accomplishments

# of Singlefamily Units 10

# of Multifamily Units

# of Housing Units 23

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,894,724.81$ 6,894,724.81B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 6,894,724.81 $ 6,894,724.81

$ 0.00Other Funds:

$ 6,894,724.81Total:
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Location Description:
Activities shall take place in 2017 Hurricane Harvey CDBG-DR eligible Harris County.

Activity Description:
HUD most-impacted and distressed 2017 Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 2

% reduction in energy costs 10

# of residents protected from future flooding 30

# of properties protected from future flooding 10

# affordable housing units

$ estimated flood loss avoidance 813150

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 23

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 10

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 6,894,724.81State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[Houston]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
81 213# of Households 294 100.00

81 213# of structures harden against future flood events 294 100.00

TotalProjected Accomplishments

# of Singlefamily Units 294

# of Multifamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 110,377,197.87$ 110,377,197.87B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 110,377,197.87 $ 110,377,197.87

$ 0.00Other Funds:

$ 110,377,197.87Total:
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Location Description:
Activities shall take place in 2017 Hurricane Harvey CDBG-DR eligible City of Houston.

Activity Description:
HUD most-impacted and distressed 2017 Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Housing Units 362

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 882

# of properties protected from future flooding 294

# affordable housing units

$ estimated flood loss avoidance 23906610

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 362

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 34

#Units deconstructed 294

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 110,377,197.87State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[Houston]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

TotalProjected Accomplishments

# of Singlefamily Units 74

# of Multifamily Units

# of Housing Units 40

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 12,264,133.10$ 12,264,133.10B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 12,264,133.10 $ 12,264,133.10

$ 0.00Other Funds:

$ 12,264,133.10Total:
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Location Description:
Activities shall take place in 2017 Hurricane Harvey CDBG-DR eligible City of Houston.

Activity Description:
HUD most-impacted and distressed 2017 Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 222

# of properties protected from future flooding 74

# affordable housing units

$ estimated flood loss avoidance 6017310

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 40

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 74

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 12,264,133.10State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

HOS[SETRPC]_HMID_LMI

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

319 101# Owner Households 420 100.00

319 101# of Households 420 100.00

319 101# of structures harden against future flood events 420 100.00

TotalProjected Accomplishments

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 56,666,666.67$ 56,666,666.67B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 56,666,666.67 $ 56,666,666.67

$ 0.00Other Funds:

$ 56,666,666.67Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

# of Singlefamily Units 420

# of Multifamily Units

# of Housing Units 420

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 55

% reduction in energy costs 10

# of residents protected from future flooding 239

# of properties protected from future flooding 420

# affordable housing units

$ estimated flood loss avoidance 59850000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 239

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 147

#Units deconstructed 420

# of Properties 420

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 56,666,666.67State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

NoSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

HOS[SETRPC]_HMID_UN

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

Housing Oversubscription SupplementalActivity Title:

Project Number:
0009

Project Title:
Housing Oversubscription Supplemental

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 180 0.00

# of Households 180 0.00

# of structures harden against future flood events 180 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,000,000.00$ 15,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,000,000.00 $ 15,000,000.00

$ 0.00Other Funds:

$ 15,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
HUD most-impacted and distressed Hurricane Harvey Homeowner Assistance Program (HAP) Housing Oversubscription
Supplemental funds to move forward with reconstruction of damaged homes for waitlisted HAP eligible applicants.

TotalProjected Accomplishments

# of Singlefamily Units 180

# of Multifamily Units

# of Housing Units 180

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 18

% reduction in energy costs 10

# of residents protected from future flooding 81

# of properties protected from future flooding 180

# affordable housing units

$ estimated flood loss avoidance 20250000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 81

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 180

# of Properties 180

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Project # / 0010 / Resilient Home Program

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[BVCOG]_SMID_LMI[MIT]

Activity Type:

03/31/202709/12/2023

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

2# Owner Households 2 100.00

2# of Households 2 100.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 650,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 650,000.00 $ 0.00

$ 0.00Other Funds:

$ 650,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

2# of structures harden against future flood events 2 100.00

TotalProjected Accomplishments

# of Singlefamily Units 2

# of Multifamily Units

# of Housing Units 2

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level

% reduction in energy costs 50

# of residents protected from future flooding 2

# of properties protected from future flooding

# affordable housing units

$ estimated flood loss avoidance 700000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 2

#Units deconstructed 2

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 650,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[BVCOG]_SMID_UN[MIT]

Activity Type:

03/31/202709/12/2023

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 350,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 350,000.00 $ 0.00

$ 0.00Other Funds:

$ 350,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 1 0.00

# of Households 1 0.00

# of structures harden against future flood events 1 0.00

TotalProjected Accomplishments

# of Singlefamily Units 1

# of Multifamily Units

# of Housing Units 1

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of properties with access above 100-yr flood level 1

% reduction in energy costs 50

# of residents protected from future flooding 3

# of properties protected from future flooding

# affordable housing units

$ estimated flood loss avoidance 350000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 1

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 350,000.00State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[CBCOG]_HMID_LMI[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

56 23# Owner Households 79 100.00

56 23# of Households 79 100.00

56 23# of structures harden against future flood events 79 100.00

TotalProjected Accomplishments

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 32,933,333.33$ 32,933,333.33B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 32,933,333.33 $ 32,933,333.33

$ 0.00Other Funds:

$ 32,933,333.33Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

# of Singlefamily Units 79

# of Multifamily Units

# of Housing Units 79

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 16

% reduction in energy costs 10

# of residents protected from future flooding 21

# of properties protected from future flooding 79

# affordable housing units

$ estimated flood loss avoidance 5132400

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 21

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 28

#Units deconstructed 79

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 32,933,333.33State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[CBCOG]_HMID_UN[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 34 0.00

# of Households 34 0.00

# of structures harden against future flood events 34 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 10,600,000.00$ 10,600,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,600,000.00 $ 10,600,000.00

$ 0.00Other Funds:

$ 10,600,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

TotalProjected Accomplishments

# of Singlefamily Units 34

# of Multifamily Units

# of Housing Units 34

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 5

# of properties protected from future flooding 34

# affordable housing units

$ estimated flood loss avoidance 1184400

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 5

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 34

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,600,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[CBCOG]_SMID_LMI[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,400,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,400,000.00 $ 0.00

$ 0.00Other Funds:

$ 1,400,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

4 1# Owner Households 5 100.00

4 1# of Households 5 100.00

4 1# of structures harden against future flood events 5 100.00

TotalProjected Accomplishments

# of Singlefamily Units 5

# of Multifamily Units

# of Housing Units 5

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level

% reduction in energy costs 10

# of residents protected from future flooding

# of properties protected from future flooding 5

# affordable housing units

$ estimated flood loss avoidance 113400

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 2

#Units deconstructed 5

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,400,000.00State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[CBCOG]_SMID_UN[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 2 0.00

# of Households 2 0.00

# of structures harden against future flood events 2 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,500,000.00 $ 0.00

$ 0.00Other Funds:

$ 1,500,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

TotalProjected Accomplishments

# of Singlefamily Units 2

# of Multifamily Units

# of Housing Units 2

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level

% reduction in energy costs 10

# of residents protected from future flooding

# of properties protected from future flooding 2

# affordable housing units

$ estimated flood loss avoidance 48600

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 2

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,500,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[GCRPC]_HMID_LMI[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 10,666,666.66$ 10,666,666.66B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 10,666,666.66 $ 10,666,666.66

$ 0.00Other Funds:

$ 10,666,666.66Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

52 15# Owner Households 67 100.00

52 15# of Households 67 100.00

52 15# of structures harden against future flood events 67 100.00

TotalProjected Accomplishments

# of Singlefamily Units 67

# of Multifamily Units

# of Housing Units 67

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 19

# of properties protected from future flooding 67

# affordable housing units

$ estimated flood loss avoidance 4872000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 19

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 26

#Units deconstructed 67

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 10,666,666.66State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[GCRPC]_HMID_UN[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 29 0.00

# of Households 29 0.00

# of structures harden against future flood events 29 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,400,000.00$ 5,400,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,400,000.00 $ 5,400,000.00

$ 0.00Other Funds:

$ 5,400,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

TotalProjected Accomplishments

# of Singlefamily Units 29

# of Multifamily Units

# of Housing Units 29

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 1

% reduction in energy costs 10

# of residents protected from future flooding 5

# of properties protected from future flooding

# affordable housing units

$ estimated flood loss avoidance 1224000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 5

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 29

# of Properties 29

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,400,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[GCRPC]_SMID_LMI[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 4,066,666.67B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 4,066,666.67 $ 0.00

$ 0.00Other Funds:

$ 4,066,666.67Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

12 5# Owner Households 17 100.00

12 5# of Households 17 100.00

12 5# of structures harden against future flood events 17 100.00

TotalProjected Accomplishments

# of Singlefamily Units 17

# of Multifamily Units

# of Housing Units 17

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 3

% reduction in energy costs 10

# of residents protected from future flooding 6

# of properties protected from future flooding

# affordable housing units

$ estimated flood loss avoidance 1428000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 6

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 5

#Units deconstructed 17

# of Properties 17

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 4,066,666.67State AgencyTexas General Land Office

     None

Ancillary Activities
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[GCRPC]_SMID_UN[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 7 0.00

# of Households 7 0.00

# of structures harden against future flood events 7 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 1,100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 1,100,000.00 $ 0.00

$ 0.00Other Funds:

$ 1,100,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

TotalProjected Accomplishments

# of Singlefamily Units 7

# of Multifamily Units

# of Housing Units 7

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 2

% reduction in energy costs 10

# of residents protected from future flooding 2

# of properties protected from future flooding 7

# affordable housing units

$ estimated flood loss avoidance 396000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 2

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 7

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,100,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RHP[SETRPC]_HMID_LMI[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 23,333,333.34$ 23,333,333.34B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 23,333,333.34 $ 23,333,333.34

$ 0.00Other Funds:

$ 23,333,333.34Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

64 20# Owner Households 84 100.00

64 20# of Households 84 100.00

64 20# of structures harden against future flood events 84 100.00

TotalProjected Accomplishments

# of Singlefamily Units 84

# of Multifamily Units

# of Housing Units 84

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 11

% reduction in energy costs 10

# of residents protected from future flooding 48

# of properties protected from future flooding 84

# affordable housing units

$ estimated flood loss avoidance 11970000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 48

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 29

#Units deconstructed 84

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 23,333,333.34State AgencyTexas General Land Office

     None

Ancillary Activities

1047

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RHP[SETRPC]_HMID_UN[MIT]

Activity Type:

03/31/202703/31/2020

MIT - Rehabilitation/reconstruction of residential structures Under Way

MIT Resilient Home ProgramActivity Title:

Project Number:
0010

Project Title:
Resilient Home Program

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 36 0.00

# of Households 36 0.00

# of structures harden against future flood events 36 0.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 8,000,000.00$ 8,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 8,000,000.00 $ 8,000,000.00

$ 0.00Other Funds:

$ 8,000,000.00Total:
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Location Description:
Activities shall take place in a 2017 Hurricane Harvey CDBG-DR eligible county.

Activity Description:
The Resilient Housing Program (RHP) will replace owner-occupied single family homes damaged by Hurricane Harvey with a
reconstructed home that meets additional resiliency and mitigation standards required of the RHP.

TotalProjected Accomplishments

# of Singlefamily Units 36

# of Multifamily Units

# of Housing Units 36

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

# of Total Labor Hours 1

# of properties with access above 100-yr flood level 4

% reduction in energy costs 10

# of residents protected from future flooding 16

# of properties protected from future flooding 36

# affordable housing units

$ estimated flood loss avoidance 4050000

# of public housing residents provided new housing

# of homes retrofitted with resiliency measures

$ Median property value of homes retrofitted with resiliency measures

# of Elevated Structures 16

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

#Units deconstructed 36

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 8,000,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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Environmental Reviews: None

Project # / 0011 / Hazard Mitigation Plans
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-001-
D406_Galveston

Activity Type:

03/31/202602/28/2022

MIT - Planning and Capacity Building Completed

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 40,004.00$ 40,004.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 40,004.00 $ 40,004.00

$ 0.00Other Funds:

$ 40,004.00Total:
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Location Description:
Planning studies project shall take place within the City of Galveston.

Activity Description:
The City of Galveston shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The
City of Galveston's Activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 40,004.00Local GovernmentCity of Galveston

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-006-
D715_MontgomeryCounty

Activity Type:

11/30/202608/29/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Montgomery County.

Activity Description:
Montgomery County t shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
Subrecipient’s Activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentMontgomery County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-008-
D725_FayetteCounty

Activity Type:

11/30/202609/06/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

TotalProjected Accomplishments

# of revised zoning codes incorporating resiliency adopted

% of survey respondents with an increased understanding of flood risks and

# of Stormwater Management  Zoning Ordinances adopted

# of Hazard Mitigation Plans prepared

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Fayette County.

Activity Description:
Fayette County shall update the HMP and submit to the GLO, as well as TDEM, and FEMA, for review and approval. Activities
under this contract will result in a FEMA-approved HMP.

# of floodplain design standards updated

# of resilience planning recommendations implemented

# of public education meetings

# of acres with improved multiple hazard risk mapping

# of planning studies and initiatives completed

# of persons at resilience meetings

# of local laws passed

# of entities at resilience meetings

# of ecological actions identified

# of plans adopted

# of resilience plans created

# jurisdictions with enacted resiliency plans/ordinances

# of climate action plans completed

# of water management/flood plans completed

# of water management/flood maps updated

# of mitigation plans completed

# of legislative actions taken to improve resiliency

# of infrastructure design standards updated

# of energy plans completed

# of disaster recovery plans completed

# of communities with standards exceeding NFIP

# of community engagement meetings/events

# of Plans or Planning Products 1

# of Non-business Organizations benefitting

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentFayette, County of

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-013-
D786_HGACLibertyCounty

Activity Type:

12/31/202612/09/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 50,000.00$ 50,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 50,000.00 $ 50,000.00

$ 0.00Other Funds:

$ 50,000.00Total:
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Location Description:
Planning studies project shall take place within Houston-Galveston Area Council jurisdiction, in Liberty County.

Activity Description:
Houston-Galveston Area Council shall update the Liberty County HMP and submit to the GLO, as well as TDEM, and FEMA, for
review and approval. Activities under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 50,000.00UnknownHouston-Galveston Area Council of Governments

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-014-
D794_ColoradoCounty

Activity Type:

12/31/202611/01/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 90,480.00$ 90,480.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,480.00 $ 90,480.00

$ 0.00Other Funds:

$ 90,480.00Total:
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Location Description:
Planning studies project shall take place within Colorado County.

Activity Description:
Colorado County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Colorado
County's activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,480.00Local GovernmentColorado, County of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-016-
D811_HGACAngleton

Activity Type:

01/31/202711/29/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 50,750.51$ 50,750.51B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 50,750.51 $ 50,750.51

$ 0.00Other Funds:

$ 50,750.51Total:
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Location Description:
Planning studies project shall take place within Houston-Galveston Area Council jurisdiction, in the City of Angleton.

Activity Description:
Houston-Galveston Area Council, the City of Angleton, shall update the HMP and submit to the GLO, as well as TDEM and
FEMA, for review and approval. Houston-Galveston Area Council's, the City of Angleton, activities performed under this Contract
will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 50,750.51UnknownHouston-Galveston Area Council of Governments

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-019-
D846_CalhounCounty

Activity Type:

02/28/202712/28/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 95,000.00$ 95,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 95,000.00 $ 95,000.00

$ 0.00Other Funds:

$ 95,000.00Total:
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Location Description:
Planning studies project shall take place within Calhoun County.

Activity Description:
Calhoun County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Calhoun
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 95,000.00Local GovernmentCALHOUN COUNTY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1066

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-020-
D847_NewtonCounty

Activity Type:

02/28/202712/14/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 35,661.00$ 35,661.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 35,661.00 $ 35,661.00

$ 0.00Other Funds:

$ 35,661.00Total:
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Location Description:
Planning studies project shall take place within Newton County.

Activity Description:
Newton County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Newton
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 35,661.00Local GovernmentNewton County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-021-
D859_ChambersCounty

Activity Type:

02/28/202712/12/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Chambers County.

Activity Description:
Chambers County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
Chambers County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownChambers County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-022-
D868_HaysCounty

Activity Type:

02/28/202703/09/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Hays County.

Activity Description:
Hays County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Hays County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentHays County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-024-
D906_NuecesCounty

Activity Type:

01/31/202702/02/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Nueces County.

Activity Description:
Nueces County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Nueces
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownNueces County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-027-
D983_GalvestonWharves

Activity Type:

07/30/202707/10/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 48,000.00$ 48,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 48,000.00 $ 48,000.00

$ 0.00Other Funds:

$ 48,000.00Total:
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Location Description:
Planning studies project shall take place within Galveston County.

Activity Description:
Galveston Wharves shall update the Hazard Mitigation Plan and submit to the GLO, as well as TDEM and FEMA, for review and
approval. Galveston Wharves’s Activities performed under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 48,000.00Local GovernmentGalveston Wharves, The

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-029-
D985_TravisCounty

Activity Type:

07/30/202706/12/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 33,703.13$ 33,703.13B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 33,703.13 $ 33,703.13

$ 0.00Other Funds:

$ 33,703.13Total:
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Location Description:
Planning studies project shall take place within Travis County.

Activity Description:
Travis County shall update the Hazard Mitigation Plan and submit to the GLO, as well as TDEM and FEMA, for review and
approval. Travis County’s Activities performed under this contract will result in a FEMA-approved HMP. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 33,703.13Local GovernmentTravis County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-031-D993_LaVilla

Activity Type:

08/31/202706/15/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 90,000.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 90,000.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within the City of La Villa. 

Activity Description:
The City of La Villa shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The
City of La Villa activities performed under this Contract will result in a FEMA-approved HMP.

$ 90,000.00Local GovernmentLA VILLA, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-032-
E001_GalvestonCountyWCID

Activity Type:

08/31/202706/22/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 95,000.00$ 95,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 95,000.00 $ 95,000.00

$ 0.00Other Funds:

$ 95,000.00Total:
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Location Description:
Planning studies project shall take place within Galveston County Water Control and Improvement District #1. 

Activity Description:
Galveston County Water Control and Improvement District #1 shall update the HMP and submit to the GLO, as well as TDEM
and FEMA, for review and approval. Galveston County Water Control and Improvement District #1 activities performed under
this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 95,000.00Local GovernmentGALVESTON COUNTY WCID 1 DICKINSON

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-033-
E029_PolkCounty

Activity Type:

08/31/202707/31/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:

1083

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within Polk County. 

Activity Description:
Polk County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Polk County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownPolk County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-036-
E268_SanJacintoCounty

Activity Type:

11/30/202609/07/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 90,480.00$ 90,480.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,480.00 $ 90,480.00

$ 0.00Other Funds:

$ 90,480.00Total:
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Location Description:
Planning studies project shall take place within San Jacinto County.

Activity Description:
San Jacinto County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. San
Jacinto County activities performed under this Contract will result in a FEMA-approved HMP. These activities meets the low to
moderate national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,480.00UnknownSan Jacinto County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-044-E437_Baytown

Activity Type:

03/31/202802/13/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 75,000.00$ 75,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 75,000.00 $ 75,000.00

$ 0.00Other Funds:

$ 75,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Baytown. 

Activity Description:
The City of Baytown shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The
City of Baytown activities performed under this Contract will result in a FEMA-approved HMP.

$ 75,000.00Local GovernmentBaytown

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_22-130-053-
E473_FortBendCounty

Activity Type:

05/31/202802/28/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Fort Bend County. 

Activity Description:
Fort Bend County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Fort
Bend County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentFort Bend County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_HMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

07/12/202707/12/2021

MIT - Planning and Capacity Building Under Way

HMP Grantee Support for Subrecipient HMID
Planning and Capacity Building

Activity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,200,000.00$ 3,200,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 3,200,000.00 $ 3,200,000.00

$ 0.00Other Funds:

$ 3,200,000.00Total:
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Location Description:

Activity Description:
Hazard Mitigation Plan (HMP) Grantee Support for Subrecipient HMID Planning and Capacity Building - see associated
activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,200,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-002-
D503_BastropCounty

Activity Type:

06/30/202605/27/2022

MIT - Planning and Capacity Building Completed

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

TotalProjected Accomplishments

# of revised zoning codes incorporating resiliency adopted

% of survey respondents with an increased understanding of flood risks and

# of Stormwater Management  Zoning Ordinances adopted

# of Hazard Mitigation Plans prepared

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 21,375.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 21,375.00 $ 0.00

$ 0.00Other Funds:

$ 21,375.00Total:
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Location Description:
Planning studies project shall take place within Bastrop County. 

Activity Description:
Bastrop County, as an awardee under a separate TDEM/FEMA grant program for the update of Bastrop County's HMP, is
applying to LHMPP for the reimbursement of any HMP related costs not previously awarded or funded under the separate
TDEM/FEMA grant program.

# of floodplain design standards updated

# of resilience planning recommendations implemented

# of public education meetings

# of acres with improved multiple hazard risk mapping

# of planning studies and initiatives completed

# of persons at resilience meetings

# of local laws passed

# of entities at resilience meetings

# of ecological actions identified

# of plans adopted

# of resilience plans created

# jurisdictions with enacted resiliency plans/ordinances

# of climate action plans completed

# of water management/flood plans completed

# of water management/flood maps updated

# of mitigation plans completed

# of legislative actions taken to improve resiliency

# of infrastructure design standards updated

# of energy plans completed

# of disaster recovery plans completed

# of communities with standards exceeding NFIP

# of community engagement meetings/events

# of Plans or Planning Products 1

# of Non-business Organizations benefitting

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 21,375.00Local GovernmentBastrop County
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Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-003-
D508_BeeCounty

Activity Type:

07/31/202605/27/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

TotalProjected Accomplishments

# of revised zoning codes incorporating resiliency adopted

% of survey respondents with an increased understanding of flood risks and

# of Stormwater Management  Zoning Ordinances adopted

# of Hazard Mitigation Plans prepared

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Bee County.

Activity Description:
Bee County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Bee County's
Activities performed under this Contract will result in a FEMA-approved HMP.

# of floodplain design standards updated

# of resilience planning recommendations implemented

# of public education meetings

# of acres with improved multiple hazard risk mapping

# of planning studies and initiatives completed

# of persons at resilience meetings

# of local laws passed

# of entities at resilience meetings

# of ecological actions identified

# of plans adopted

# of resilience plans created

# jurisdictions with enacted resiliency plans/ordinances

# of climate action plans completed

# of water management/flood plans completed

# of water management/flood maps updated

# of mitigation plans completed

# of legislative actions taken to improve resiliency

# of infrastructure design standards updated

# of energy plans completed

# of disaster recovery plans completed

# of communities with standards exceeding NFIP

# of community engagement meetings/events

# of Plans or Planning Products 1

# of Non-business Organizations benefitting

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentBee, County of

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-004-
D573_SanPerlita

Activity Type:

08/31/202606/13/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within the City of San Perlita.

Activity Description:
The City of San Perlita shall develop a HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
Subrecipient’s Activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,000.00UnknownSan Perlita

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-005-
D662_BlancoCounty

Activity Type:

10/31/202607/18/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 80,750.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 80,750.00 $ 0.00

$ 0.00Other Funds:

$ 80,750.00Total:
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Location Description:
Planning studies project shall take place within Blanco County.

Activity Description:
Blanco County shall update the Hazard Mitigation Plan and submit to the GLO, as well as TDEM and FEMA, for review and
approval. Blanco County’s Activities performed under this Contract will result in a FEMA-approved HMP. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 80,750.00Local GovernmentBLANCO, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-007-
D717_GrandPrairie

Activity Type:

11/30/202610/14/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 48,235.42B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 48,235.42 $ 0.00

$ 0.00Other Funds:

$ 48,235.42Total:
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Location Description:
Planning studies project shall take place within the City of Grand Prairie.

Activity Description:
The City of Grand Prairie shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
The City of Grand Prairie's activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 48,235.42Local GovernmentGRAND PRAIRIE, CITY OF (INC)

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-009-
D779_WichitaCounty

Activity Type:

12/31/202610/20/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Wichita County.

Activity Description:
Wichita County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Wichita
County's activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentWICHITA, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-010-
D780_KlebergCounty

Activity Type:

12/31/202612/05/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 75,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 75,000.00 $ 0.00

$ 0.00Other Funds:

$ 75,000.00Total:

1107
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Location Description:
Planning studies project shall take place within Kleberg County.

Activity Description:
Kleberg County shall update the HMP and submit to the GLO, as well as TDEM, and FEMA, for review and approval. Activities
under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 75,000.00Local GovernmentKLEBERG COUNTY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-011-
D781_WillacyCounty

Activity Type:

12/31/202611/07/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within Willacy County.

Activity Description:
Willacy County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Willacy
County's activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,000.00Local GovernmentWillacy County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-012-
D785_BanderaCounty

Activity Type:

12/31/202611/01/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within Bandera County.

Activity Description:
Bandera County shall update the HMP and submit to the GLO, as well as TDEM, and FEMA, for review and approval. Activities
under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,000.00Local GovernmentBANDERA, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-015-
D808_HGACWalkerCounty

Activity Type:

01/31/202712/05/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 54,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 54,000.00 $ 0.00

$ 0.00Other Funds:

$ 54,000.00Total:
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Location Description:
Planning studies project shall take place within Houston-Galveston Area Council jurisdiction, in Walker County.

Activity Description:
Houston-Galveston Area Council shall update the Walker County HMP and submit to the GLO, as well as TDEM, and FEMA, for
review and approval. Activities under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 54,000.00UnknownHouston-Galveston Area Council of Governments

$ 54,000.00Local GovernmentHOUSTON-GALVESTON AREA COUNCIL, THE

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-017-
D819_HGACAustinCounty

Activity Type:

01/31/202712/01/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 51,250.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 51,250.00 $ 0.00

$ 0.00Other Funds:

$ 51,250.00Total:
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Location Description:
Planning studies project shall take place within Houston-Galveston Area Council jurisdiction, in Austin County.

Activity Description:
Houston-Galveston Area Council shall update the Austin County HMP and submit to the GLO, as well as TDEM and FEMA, for
review and approval. Activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 51,250.00UnknownHouston-Galveston Area Council of Governments

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-018-
D842_AndersonCounty

Activity Type:

01/31/202712/01/2022

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 85,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 85,000.00 $ 0.00

$ 0.00Other Funds:

$ 85,000.00Total:
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Location Description:
Planning studies project shall take place within Anderson County.

Activity Description:
Anderson County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Anderson
County's activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 85,000.00Local GovernmentANDERSON, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-023-
D898_MarionCounty

Activity Type:

04/30/202701/30/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 75,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 75,000.00 $ 0.00

$ 0.00Other Funds:

$ 75,000.00Total:
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Location Description:
Planning studies project shall take place within Marion County.

Activity Description:
Marion County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Marion
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 75,000.00UnknownMarion County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-025-
D917_CoryellCounty

Activity Type:

05/31/202703/09/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Coryell County.

Activity Description:
Coryell County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Coryell
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentCoryell County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-026-
D970_GoliadCounty

Activity Type:

06/30/202704/10/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 88,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 88,000.00 $ 0.00

$ 0.00Other Funds:

$ 88,000.00Total:
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Location Description:
Planning studies project shall take place within Goliad County.

Activity Description:
Goliad County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Goliad
County's activities performed under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 88,000.00Local GovernmentGoliad, County of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-028-
D984_GuadalupeBlancoRiver

Activity Type:

07/30/202707/26/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within Guadalupe-Blanco River Authority.

Activity Description:
Guadalupe-Blanco River Authority shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and
approval. Guadalupe-Blanco River Authority activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 90,000.00Local GovernmentGUADALUPE-BLANCO RIVER AUTHORITY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-030-
D992_HoustonCounty

Activity Type:

07/30/202706/13/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 37,437.50B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 37,437.50 $ 0.00

$ 0.00Other Funds:

$ 37,437.50Total:
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Location Description:
Planning studies project shall take place within Houston County.

Activity Description:
Houston County shall update the Hazard Mitigation Plan and submit to the GLO, as well as TDEM and FEMA, for review and
approval. Houston County’s Activities performed under this contract will result in a FEMA-approved HMP. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 37,437.50UnknownHouston County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-034-
E116_GreggCounty

Activity Type:

09/30/202708/16/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Gregg County. 

Activity Description:
Gregg County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Gregg
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownGregg County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-035-
E119_SabineCounty

Activity Type:

10/31/202708/09/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 80,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 80,000.00 $ 0.00

$ 0.00Other Funds:

$ 80,000.00Total:
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Location Description:
Planning studies project shall take place within Sabine County. 

Activity Description:
Sabine County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Sabine
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 80,000.00UnknownSabine County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-037-
E301_LavacaCounty

Activity Type:

12/31/202709/08/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Lavaca County. 

Activity Description:
Lavaca County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Lavaca
County activities performed under this Contract will result in a FEMA-approved HMP. These activities meets the low to moderate
national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentLavaca, County Of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-038-
E302_CookeCounty

Activity Type:

12/31/202709/14/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Cooke County. 

Activity Description:
Cooke County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Cooke
County activities performed under this Contract will result in a FEMA-approved HMP. These activities meets the low to moderate
national objective.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentCOOKE COUNTY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-039-
E343_LeeCounty

Activity Type:

01/31/202810/25/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Lee County.

Activity Description:
Lee County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Lee County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentLee, County of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-040-
E344_MilamCounty

Activity Type:

01/31/202810/27/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 78,650.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 78,650.00 $ 0.00

$ 0.00Other Funds:

$ 78,650.00Total:

1139

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within Milam County.

Activity Description:
Milam County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Milam
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 78,650.00UnknownMilam County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-042-
E409_SmithCounty

Activity Type:

03/31/202801/12/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Smith County. 

Activity Description:
Smith County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Smith County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownSmith County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-043-
E436_WallerCounty

Activity Type:

03/31/202812/23/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 100,000.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 100,000.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Waller County.

Activity Description:
Waller County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The
Activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownWaller County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-045-E441_Alice

Activity Type:

03/31/202801/03/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,750.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,750.00 $ 0.00

$ 0.00Other Funds:

$ 72,750.00Total:
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Location Description:
Planning studies project shall take place within the City of Alice.

Activity Description:
The City of Alice shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The City
of Alice activities performed under this Contract will result in a FEMA-approved HMP.

$ 72,750.00Local GovernmentALICE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-046-
E444_SPAGLynnCounty

Activity Type:

03/31/202801/11/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within the South Plains Association of Governments - Lynn County. 

Activity Description:
South Plains Association of Governments shall develop the HMP for Lynn County and submit to the GLO, as well as TDEM and
FEMA, for review and approval. South Plains Association of Governments activities performed under this Contract will result in a
FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentSOUTH PLAINS ASSOCIATION OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1148

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-047-
E447_SPAGDickensCounty

Activity Type:

04/30/202801/31/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Dickens County. 

Activity Description:
South Plains Association of Governments for Dickens County shall update the HMP and submit to the GLO, as well as TDEM
and FEMA, for review and approval. South Plains Association of Governments activities performed under this Contract will result
in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentSOUTH PLAINS ASSOCIATION OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-048-
E448_SPAGGarzaCounty

Activity Type:

03/31/202801/19/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within the South Plains Association of Governments - Garza County.

Activity Description:
South Plains Association of Governments shall develop the HMP for Garza County and submit to the GLO, as well as TDEM
and FEMA, for review and approval. South Plains Association of Governments activities performed under this Contract will result
in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentSOUTH PLAINS ASSOCIATION OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-050-
E466_GonzalesCounty

Activity Type:

04/30/202801/31/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Gonzales County. 

Activity Description:
Gonzales County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Gonzales
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentGonzales County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-051-
E468_WilsonCounty

Activity Type:

04/30/202801/31/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 80,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 80,000.00 $ 0.00

$ 0.00Other Funds:

$ 80,000.00Total:
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Location Description:
Planning studies project shall take place within Wilson County. 

Activity Description:
Wilson County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Wilson
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 80,000.00Local GovernmentCOUNTY OF WILSON

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-052-
E470_WCTCOGBrownCounty

Activity Type:

04/30/202801/30/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 98,582.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 98,582.00 $ 0.00

$ 0.00Other Funds:

$ 98,582.00Total:
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Location Description:
Planning studies project shall take place within West Central Texas Council of Governments - Brown County. 

Activity Description:
West Central Texas Council of Governments for Brown County shall update the HMP and submit to the GLO, as well as TDEM
and FEMA, for review and approval. West Central Texas Council of Governments activities performed under this Contract will
result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 98,582.00Local GovernmentWEST CENTRAL TEXAS COUNCIL OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-054-
E474_DallasCounty

Activity Type:

05/31/202802/22/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Dallas County. 

Activity Description:
Dallas County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Dallas
County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentCOUNTY OF DALLAS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-055-
E476_SanAugustineCounty

Activity Type:

05/31/202802/17/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within San Augustine County. 

Activity Description:
San Augustine County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. San
Augustine County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownSan Augustine County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-056-
E491_WCTCOGComancheCounty

Activity Type:

05/31/202802/13/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 98,618.00$ 98,618.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 98,618.00 $ 98,618.00

$ 0.00Other Funds:

$ 98,618.00Total:
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Location Description:
Planning studies project shall take place within Comanche County. 

Activity Description:
West Central Texas Council of Governments for Comanche County shall update the HMP and submit to the GLO, as well as
TDEM and FEMA, for review and approval. West Central Texas Council of Governments for Comanche County activities
performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 98,618.00Local GovernmentWEST CENTRAL TEXAS COUNCIL OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-057-E496_Premont

Activity Type:

05/31/202802/20/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Premont. 

Activity Description:
The City of Premont shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The
City of Premont activities performed under this Contract will result in a FEMA-approved HMP.

$ 90,000.00Local GovernmentPremont

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-058-
E524_WilliamsonCounty

Activity Type:

04/30/202802/23/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 76,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 76,500.00 $ 0.00

$ 0.00Other Funds:

$ 76,500.00Total:
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Location Description:
Planning studies project shall take place within Williamson County. 

Activity Description:
Williamson County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
Williamson County activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 76,500.00Local GovernmentWILLIAMSON, COUNTY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-059-
E525_DuvalCounty

Activity Type:

05/31/202704/15/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Duval County. 

Activity Description:
Duval County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Duval County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentDUVAL COUNTY FACILITY CORPORATION

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-060-
E623_TarrantCounty

Activity Type:

07/31/202806/10/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning activities shall take place in Tarrant County.

Activity Description:
Tarrant County shall update the Hazard Mitigation Plan (HMP) and submit to the GLO, as well as the Texas Department of
Emergency Management (TDEM) and the Federal Emergency Management Agency (FEMA), for review and approval. Tarrant
County's activities performed under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00Local GovernmentTARRANT COUNTY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-061-
E644_OrangeGrove

Activity Type:

08/31/202806/13/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 62,940.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 62,940.00 $ 0.00

$ 0.00Other Funds:

$ 62,940.00Total:
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Location Description:
Planning studies project shall take place within the City of Orange Grove. 

Activity Description:
The City of Orange Grove shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval.
The City of Orange Grove activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 62,940.00Local GovernmentOrange Grove

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-062-E647_Taylor

Activity Type:

08/31/202706/04/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Taylor. 

Activity Description:
The City of Taylor shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. The City
of Taylor activities performed under this Contract will result in a FEMA-approved HMP.

$ 100,000.00Local GovernmentTAYLOR, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-063-
E658_LeonCounty

Activity Type:

08/31/202806/03/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 100,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 100,000.00 $ 0.00

$ 0.00Other Funds:

$ 100,000.00Total:
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Location Description:
Planning studies project shall take place within Leon County. 

Activity Description:
Leon County shall update the HMP and submit to the GLO, as well as TDEM and FEMA, for review and approval. Leon County
activities performed under this Contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 100,000.00UnknownLeon County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-064-
E691_LimestoneCounty

Activity Type:

09/30/202806/24/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 48,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 48,000.00 $ 0.00

$ 0.00Other Funds:

$ 48,000.00Total:
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Location Description:
Planning activities shall take place in Limestone County.

Activity Description:
Limestone County shall update the Hazard Mitigation Plan (HMP) and submit to the GLO, as well as the Texas Department of
Emergency Management (TDEM) and the Federal Emergency Management Agency (FEMA), for review and approval. The
County's activities performed under this contract will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 48,000.00Local GovernmentLIMESTONE COUNTY

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_22-130-066-
E721_WCTCOGCallahanCounty

Activity Type:

09/30/202806/27/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 99,178.80B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 99,178.80 $ 0.00

$ 0.00Other Funds:

$ 99,178.80Total:
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Location Description:
Planning studies project shall take place within West Central Texas Council of Governments - Callahan County.

Activity Description:
West Central Texas Council of Governments for Callahan County shall update the Hazard Mitigation Plan (HMP) and submit to
the GLO, as well as the Texas Department of Emergency Management (TDEM) and the Federal Emergency Management
Agency (FEMA), for review and approval. West Central Texas Council of Governments activities performed under this Contract
will result in a FEMA-approved HMP.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 99,178.80Local GovernmentWEST CENTRAL TEXAS COUNCIL OF GOVERNMENTS

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

LHMPP_SMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

07/12/202707/12/2021

MIT - Planning and Capacity Building Under Way

HMP Grantee Support for Subrecipient SMID
Planning and Capacity Building

Activity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 800,000.00$ 800,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 800,000.00 $ 800,000.00

$ 0.00Other Funds:

$ 800,000.00Total:
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Location Description:

Activity Description:
Hazard Mitigation Plan (HMP) Grantee Support for Subrecipient SMID Planning and Capacity Building - see associated activities
for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 800,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

SHMPP_HMID_NA_21-125-000-C775_TDEM

Activity Type:

10/31/202605/03/2021

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0011

Project Title:
Hazard Mitigation Plans

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,000,000.00$ 5,000,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 5,000,000.00 $ 5,000,000.00

$ 0.00Other Funds:

$ 5,000,000.00Total:
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Location Description:
The TDEM planning study will span across the state of Texas.

Activity Description:
The GLO, in coordination with TDEM, will create a state wide Hazard Mitigation Plan to analyze ways in which to reduce the
impact of future disasters. This project will be performed through four distinct processes: 1. Enhanced State Hazard Mitigation
Planning Process, 2. Statewide Hazard Data Collection and Analysis, 3. TDEM Mitigation Geospatial Infrastructure and
Applications Project, and 4. Seismic Dam Risk Fragility Study.

$ 5,000,000.00State AgencyTexas Division Of Emergency Management

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 0012 / Resilient Communities Program
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_LMI_GranteeSupport[MIT]_PS

Activity Type:

07/12/202707/12/2021

MIT - Public Services and Information Under Way

RCP Grantee Support for Subrecipient HMID
LMI Public Services and Information

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,000.00$ 15,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,000.00 $ 15,000.00

$ 0.00Other Funds:

$ 15,000.00Total:
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Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient HMID Low- and Moderate-Income Public Services and
Information - see associated activities for full list of activities. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-005-E141_Wimberley

Activity Type:

12/31/202710/19/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Wimberley. 

Activity Description:
The City of Wimberley shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Wimberley's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Wimberley shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentWimberley

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-008-E144_Ivanhoe

Activity Type:

12/31/202710/03/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:

1191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within the City of Ivanhoe.

Activity Description:
The City of Ivanhoe shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Ivanhoe's Planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Ivanhoe shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentIVANHOE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-009-E145_Creedmoor

Activity Type:

12/31/202710/31/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:

1193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within the City of Creedmoor.

Activity Description:
The City of Creedmoor shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Creedmoor's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Creedmoor shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentCREEDMOOR, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1194

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-018-E446_LaVilla

Activity Type:

03/31/202802/05/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of La Villa. 

Activity Description:
The City of La Villa shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of La Villa's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of La Villa shall develop, adopt, and implement
building codes that foster a greater degree of resiliency by meeting or exceeding the International Residential Code (“IRC”)
2012. The City of La Villa shall develop, adopt, and implement flood damage prevention ordinances or equivalent enforcement
mechanisms that foster a greater degree of community resilience to flood damage caused by future disasters. The City of La
Villa shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base
studies: identification of local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional
studies, and zoning ordinance(s), or similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentLA VILLA, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-019-E455_Alamo

Activity Type:

04/03/202802/07/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 226,000.00$ 226,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 226,000.00 $ 226,000.00

$ 0.00Other Funds:

$ 226,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Alamo. 

Activity Description:
The City of Alamo shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Alamo's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Alamo shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 226,000.00Local GovernmentAlamo

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-020-E456_Palmview

Activity Type:

04/30/202802/02/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 200,000.00$ 200,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 200,000.00 $ 200,000.00

$ 0.00Other Funds:

$ 200,000.00Total:

1199

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within the City of Palmview. 

Activity Description:
The City of Palmview shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Palmview's planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Palmview shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 200,000.00Local GovernmentCITY OF PALMVIEW

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-025-E501_ElCampo

Activity Type:

05/31/202802/17/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 206,588.00$ 206,588.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 206,588.00 $ 206,588.00

$ 0.00Other Funds:

$ 206,588.00Total:
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Location Description:
Planning studies project shall take place within the City of El Campo. 

Activity Description:
The City of El Campo shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of El Campo's planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of El Campo shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 206,588.00Local GovernmentEL CAMPO, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-031-E561_Weslaco

Activity Type:

06/30/202804/08/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 270,000.00$ 270,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 270,000.00 $ 270,000.00

$ 0.00Other Funds:

$ 270,000.00Total:

1203

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies shall take place in the City of Weslaco.

Activity Description:
The City of Weslaco shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Weslaco's Planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances.
The City of Weslaco shall develop, adopt, and implement building codes that foster a greater degree of resiliency by meeting or
exceeding the International Residential Code (“IRC”) 2012.
The City of Weslaco shall develop and adopt one or more Zoning Ordinance(s), or enact an equivalent enforcing regulation(s) or
code provision(s), supporting the adoption of a Land Use Plan and/or a Comprehensive Plan drafted within the five (5) year
period preceding the submission date of the Grant Application.

$ 270,000.00Local GovernmentWESLACO, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-032-E562_Coldspring

Activity Type:

06/30/202804/08/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:

1205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning study shall take place in the City of Coldspring.

Activity Description:
The City of Coldspring shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide.
The City of Coldspring shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements
for all base studies.

$ 300,000.00UnknownColdspring

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-033-E563_Sinton

Activity Type:

06/30/202804/05/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Sinton. 

Activity Description:
The City of Sinton  shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Tioga's planning Activities performed under this Contract will result in the development and formal
adoption by Subrecipient of plans, codes, and/or ordinances. The City of Tioga shall develop and adopt a Comprehensive Plan
that must include, at a minimum, the following elements for all base studies: identification of local hazard risk(s), population
study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or similar governing
regulation(s) or code provision(s).

$ 300,000.00Local GovernmentCity of Sinton

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-034-E603_Granjeno

Activity Type:

07/31/202804/29/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 240,000.00$ 240,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 240,000.00 $ 240,000.00

$ 0.00Other Funds:

$ 240,000.00Total:

1209
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Location Description:
Planning activities shall take place in the City of Granjeno.

Activity Description:
Building Codes
The City of Granjeno shall develop, adopt, and implement building codes that foster a greater degree of resiliency 
by meeting or exceeding the International Residential Code 2012.
Flood Damage Prevention Ordinance
The City of Granjeno shall develop, adopt, and implement flood damage prevention ordinances or equivalent enforcement
mechanisms that foster a greater degree of community resilience to flood damage caused by future disasters. Each Flood
Damage Prevention Ordinance developed and adopted must mandate construction at least two (2) feet above base flood
elevation (BFE), as determined by the Federal Emergency Management Agency.
Comprehensive Plan
The City of Granjeno shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for
all base studies:

    •  Identification of local hazard risk(s), aligning with the local hazard mitigation plan, if one exists.
    •  Population study providing an estimate of the current population and projection for population increase over the next 20
years.
    •  Housing study describing the composition of the existing housing stock and a projection for the number of future housing
units needed ten years from the date of the plan, including the composition of said units.
    •  Land Use Plan or study that formalizes long-term community goals into governing policies describing the land use of every
parcel within the jurisdiction and including a future land use map that accounts for future population changes.
    •  Infrastructure study that describes the water, wastewater, drainage, and streets systems, including length, width, materials,
and condition or age (if available), as well as a capital improvement plan with proposed prioritized improvements to those
systems.
    •  Additional studies (e.g., environmental, economic, etc.) may also be included.
    •  Zoning Ordinance(s), or similar governing regulation(s) or code provision(s), to support the adoption of the Comprehensive
Plan.

$ 240,000.00Local GovernmentGranjeno, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-035-E632_Clute

Activity Type:

08/31/202806/17/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 250,000.00$ 250,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 250,000.00 $ 250,000.00

$ 0.00Other Funds:

$ 250,000.00Total:
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Location Description:
Planning activities shall take place in the City of Clute.

Activity Description:
The City of Clute shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all
base studies: identification of local hazard risk(s), aligning with Subrecipient’s local hazard mitigation plan, if one exists,
population study, housing study, land Use Plan, infrastructure study, additional studies, and zoning Ordinance(s), or similar
governing regulation(s) or code provision(s).

$ 250,000.00Local GovernmentCLUTE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-037-E634_Fayetteville

Activity Type:

08/31/202805/21/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 300,000.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 300,000.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Fayetteville. 

Activity Description:
The City of Fayetteville shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Fayetteville's planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Fayetteville shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentFAYETTEVILLE

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-038-E663_JerseyVillage

Activity Type:

08/31/202806/04/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 157,500.00$ 157,500.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 157,500.00 $ 157,500.00

$ 0.00Other Funds:

$ 157,500.00Total:
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Location Description:
Planning studies for the the City of Jersey Village planning project shall take place within the City of Jersey Village.

Activity Description:
The City of Jersey Village shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Jersey Village's planning Activities performed under this Contract will result in the
development and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Jersey Village shall develop
and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of
local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning
ordinance(s), or similar governing regulation(s) or code provision(s).

$ 157,500.00Local GovernmentJersey Village, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1216

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_23-160-039-E664_Angleton

Activity Type:

08/31/202806/10/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 270,000.00$ 270,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 270,000.00 $ 270,000.00

$ 0.00Other Funds:

$ 270,000.00Total:
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Location Description:
Planning activities shall take place in the City of Angleton.

Activity Description:
The City of Angleton shall develop, adopt, and implement building codes that meet or exceed the requirements set forth in the
2012 International Residential Code.
The City of Angleton shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for
all base studies: identification of local hazard risk that align with the City's local hazard mitigation plan (if one exists), a
population study, a housing study, a land use plan, an infrastructure study, additional studies may be inluded , and zoning
ordinances or similar to support the adoption of the Comprehensive Plan.

$ 270,000.00Local GovernmentAngleton

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

07/12/202707/12/2021

MIT - Planning and Capacity Building Under Way

RCP Grantee Support for Subrecipient HMID
Planning and Capacity Building

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 600,000.00$ 600,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 600,000.00 $ 600,000.00

$ 0.00Other Funds:

$ 600,000.00Total:

1219

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient HMID Planning and Capacity Building - see associated
activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 600,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RCP_HMID_UN_GranteeSupport[MIT]_PS

Activity Type:

07/12/202707/12/2021

MIT - Public Services and Information Under Way

RCP Grantee Support for Subrecipient HMID
UN Public Services and Information

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,000.00$ 15,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,000.00 $ 15,000.00

$ 0.00Other Funds:

$ 15,000.00Total:
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Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient HMID Urgen Need Income Public Services and
Information - see associated activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_LMI_GranteeSupport[MIT]_PS

Activity Type:

07/12/202707/12/2021

MIT - Public Services and Information Under Way

RCP Grantee Support for Subrecipient SMID
LMI Public Services and Information

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 15,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,000.00 $ 0.00

$ 0.00Other Funds:

$ 15,000.00Total:
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Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient HMID Low- and Moderate-Income Public Services and
Information - see associated activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-001-
E136_CoryellCounty

Activity Type:

12/31/202709/28/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within Coryell County. 

Activity Description:
Coryell County's Planning Activities performed under this Contract will result in the development and formal adoption by Coryell
County of plans, codes, and/or ordinances. Coryell County shall develop, adopt, and implement building codes that foster a
greater degree of resiliency by meeting or exceeding the International Residential Code (“IRC”) 2012. Coryell County shall
develop and adopt a Land Use Plan that formalizes long-term community goals into governing policies that determine future
land use and the location and types of structures that may be built within a given jurisdictional area.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 300,000.00Local GovernmentCoryell County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-002-E137_Taylor

Activity Type:

12/31/202710/03/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Taylor. 

Activity Description:
The City of Taylor shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Taylor's Planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Taylor shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identificiation of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additonal studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s). 

$ 300,000.00Local GovernmentTAYLOR, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-003-E138_Smithville

Activity Type:

12/31/202710/06/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Smithville. 

Activity Description:
The City of Smithville shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Smithville's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Smithville shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s). 

$ 300,000.00Local GovernmentSMITHVILLE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-004-E140_Harlingen

Activity Type:

12/31/202710/10/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Harlingen.

Activity Description:
The City of Harlingen shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Harlingen's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Harlingen shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00UnknownHarlingen

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-006-E142_Martindale

Activity Type:

12/31/202710/03/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Martindale.

Activity Description:
The City of Martindale shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Martindale's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Martindale shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identificiation of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additonal studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s). 

$ 300,000.00Local GovernmentMARTINDALE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

1234

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-007-E143_Lexington

Activity Type:

12/31/202710/02/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Lexington. 

Activity Description:
The City of Lexington shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Lexington's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Lexington shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identificiation of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additonal studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s). 

$ 300,000.00Local GovernmentLEXINGTON, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-010-E214_Hallettsville

Activity Type:

12/31/202710/03/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Hallettsville.

Activity Description:
The City of Hallettsville shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Hallettsville's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Hallettsville shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identificiation of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additonal studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s). 

$ 300,000.00Local GovernmentHallettsville, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-011-E269_Edna

Activity Type:

12/31/202710/03/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 225,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 225,000.00 $ 0.00

$ 0.00Other Funds:

$ 225,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Edna. 

Activity Description:
The City of Edna shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Edna's Planning Activities performed under this Contract will result in the development and formal
adoption by Subrecipient of plans, codes, and/or ordinances. The City of Edna shall develop and adopt a Comprehensive Plan
that must include, at a minimum, the following elements for all base studies: identificiation of local hazard risk(s), population
study, housing study, land use plan, infrastructure study, additonal studies, and zoning ordinance(s), or similar governing
regulation(s) or code provision(s). 

$ 225,000.00Local GovernmentEdna, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-012-E306_Caldwell

Activity Type:

12/31/202710/16/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 92,990.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 92,990.00 $ 0.00

$ 0.00Other Funds:

$ 92,990.00Total:
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Location Description:
Planning studies project shall take place within the City of Caldwell.

Activity Description:
The City of Caldwell shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Caldwell shall develop, adopt, and implement building codes that foster a greater degree of
resiliency by meeting or exceeding the International Residential Code (“IRC”) 2012. The City of Caldwell shall develop, adopt,
and implement flood damage prevention ordinances or equivalent enforcement mechanisms that foster a greater degree of
community resilience to flood damage caused by future disasters. The City of Caldwell shall develop and adopt one or more
Zoning Ordinance(s), or enact an equivalent enforcing regulation(s) or code provision(s), supporting the adoption of a Land Use
Plan and/or a Comprehensive Plan drafted within the five (5) year period preceding the submission date of the Grant
Application. 

$ 92,990.00Local GovernmentCALDWELL, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-013-E307_Buckholts

Activity Type:

12/31/202710/16/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the Town of Buckholts.

Activity Description:
The Town of Buckholts shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The Town of Buckholts's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The Town of Buckholts shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 72,306.00Local GovernmentBUCKHOLTS, TOWN OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-014-E332_Alvarado

Activity Type:

12/31/202710/19/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Alvarado.

Activity Description:
The City of Alvarado shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Alvarado's Planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Alvarado shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentALVARADO, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-015-E338_LosFresnos

Activity Type:

12/31/202710/16/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 165,270.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 165,270.00 $ 0.00

$ 0.00Other Funds:

$ 165,270.00Total:
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Location Description:
Planning studies project shall take place within the City of Los Fresnos.

Activity Description:
The City of Los Fresnos shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Los Fresnos's Planning Activities performed under this Contract will result in the
development and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Los Fresnos shall develop
and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of
local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning
ordinance(s), or similar governing regulation(s) or code provision(s).

$ 165,270.00UnknownLos Fresnos

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-016-E341_LaGrulla

Activity Type:

01/31/202810/19/2023

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of La Grulla. 

Activity Description:
The City of La Grulla shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of La Grulla's Planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of La Grulla shall develop, adopt, and
implement building codes that foster a greater degree of resiliency by meeting or exceeding the International Residential Code
(“IRC”) 2012. The City of La Grulla shall develop, adopt, and implement flood damage prevention ordinances or equivalent
enforcement mechanisms that foster a greater degree of community resilience to flood damage caused by future disasters. The
City of La Grulla shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all
base studies: identification of local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional
studies, and zoning ordinance(s), or similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentLa Grulla

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-017-E342_Escobares

Activity Type:

04/30/202803/07/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Escobares.

Activity Description:
The City of Escobares shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Lyford's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Escobares shall develop, adopt, and implement
building codes that foster a greater degree of resiliency by meeting or exceeding the International Residential Code (“IRC”)
2012. The City of Escobares shall develop, adopt, and implement flood damage prevention ordinances or equivalent
enforcement mechanisms that foster a greater degree of community resilience to flood damage caused by future disasters. The
City of Escobares shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all
base studies: identification of local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional
studies, and zoning ordinance(s), or similar governing regulation(s) or code provision(s).

$ 300,000.00UnknownEscobares

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-021-
E472_BloomingGrove

Activity Type:

04/30/202802/01/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the City of Blooming Grove.

Activity Description:
The City of Blooming Grove shall conduct the following Planning Activities according to the requirements set forth below and in
the RCP Application Guide. The City of Blooming Grove's planning Activities performed under this Contract will result in the
development and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Blooming Grove shall develop
and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of
local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning
ordinance(s), or similar governing regulation(s) or code provision(s).

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 72,306.00Local GovernmentCITY OF BLOOMING GROVE

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-022-E497_Primera

Activity Type:

05/31/202803/01/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 123,953.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 123,953.00 $ 0.00

$ 0.00Other Funds:

$ 123,953.00Total:
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Location Description:
Planning studies project shall take place within the City of Primera. 

Activity Description:
The City of Primera shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Primera's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Primera shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 123,953.00Local GovernmentCITY OF PRIMERA

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-023-E499_Calvert

Activity Type:

05/31/202802/17/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the City of Calvert. 

Activity Description:
The City of Calvert shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Calvert's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Calvert shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 72,306.00Local GovernmentCITY OF CALVERT

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-024-E500_Kemp

Activity Type:

05/31/202802/22/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the City of Kemp. 

Activity Description:
The City of Kemp shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Kemp's planning Activities performed under this Contract will result in the development and formal
adoption by Subrecipient of plans, codes, and/or ordinances. The City of Kemp shall develop and adopt a Comprehensive Plan
that must include, at a minimum, the following elements for all base studies: identification of local hazard risk(s), population
study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or similar governing
regulation(s) or code provision(s).

$ 72,306.00Local GovernmentCITY OF KEMP

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-026-E502_Lyford

Activity Type:

05/31/202803/05/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 240,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 240,000.00 $ 0.00

$ 0.00Other Funds:

$ 240,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Lyford.

Activity Description:
The City of Lyford shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Lyford's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Lyford shall develop, adopt, and implement
building codes that foster a greater degree of resiliency by meeting or exceeding the International Residential Code (“IRC”)
2012. The City of Lyford shall develop, adopt, and implement flood damage prevention ordinances or equivalent enforcement
mechanisms that foster a greater degree of community resilience to flood damage caused by future disasters. The City of Lyford
shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base studies:
identification of local hazard risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and
zoning ordinance(s), or similar governing regulation(s) or code provision(s).

$ 240,000.00Local GovernmentLyford

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-027-E515_Tioga

Activity Type:

05/31/202803/20/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the City of Tioga. 

Activity Description:
The City of Tioga shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Tioga's planning Activities performed under this Contract will result in the development and formal
adoption by Subrecipient of plans, codes, and/or ordinances. The City of Tioga shall develop and adopt a Comprehensive Plan
that must include, at a minimum, the following elements for all base studies: identification of local hazard risk(s), population
study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or similar governing
regulation(s) or code provision(s).

$ 72,306.00Local GovernmentTIOGA, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-028-E516_Muenster

Activity Type:

05/31/202803/12/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 72,306.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 72,306.00 $ 0.00

$ 0.00Other Funds:

$ 72,306.00Total:
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Location Description:
Planning studies project shall take place within the City of Muenster.

Activity Description:
The City of Muenster shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Muenster's planning Activities performed under this Contract will result in the development
and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Muenster shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 72,306.00Local GovernmentMUENSTER, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-029-E544_VanAlstyne

Activity Type:

05/31/202803/11/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 300,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 300,000.00 $ 0.00

$ 0.00Other Funds:

$ 300,000.00Total:
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Location Description:
Planning studies project shall take place within the City of Van Alstyne.

Activity Description:
The City of VanAlstyne shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Van Alstyne's planning Activities performed under this Contract will result in the
development and formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Van Alstyne shall develop and
adopt a Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local
hazard risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s),
or similar governing regulation(s) or code provision(s).

$ 300,000.00Local GovernmentVAN ALSTYNE, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-030-E547_SanBenito

Activity Type:

06/30/202804/05/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 250,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 250,000.00 $ 0.00

$ 0.00Other Funds:

$ 250,000.00Total:
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Location Description:
Planning studies project shall take place within the City of San Benito. 

Activity Description:
The City of San Benito shall conduct the following Planning Activities according to the requirements set forth below and in the
RCP Application Guide. The City of Tioga's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Tioga shall develop and adopt a Comprehensive
Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard risk(s), population
study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or similar governing
regulation(s) or code provision(s).

$ 250,000.00UnknownSan Benito

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-036-E633_Pottsboro

Activity Type:

09/30/202806/10/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 90,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 90,000.00 $ 0.00

$ 0.00Other Funds:

$ 90,000.00Total:
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Location Description:
Planning activities shall take place in the City of Pottsboro.

Activity Description:
The City of Pottsboro shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements
for all base studies: identification of local hazard risks that align with the City’s local hazard mitigation plan (if one exists), a
population study, a housing study, a land use plan,  an infrastructure study, additional studies may be included, and zoning
ordinances or similar to support the adoption of the Comprehensive Plan.

$ 90,000.00Local GovernmentPottsboro, City of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-040-E682_Yoakum

Activity Type:

08/31/202806/13/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 200,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 200,000.00 $ 0.00

$ 0.00Other Funds:

$ 200,000.00Total:

1273

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:
Planning studies project shall take place within the City of Yoakum. 

Activity Description:
The City of Yoakum shall conduct the following Planning Activities according to the requirements set forth below and in the RCP
Application Guide. The City of Yoakum's planning Activities performed under this Contract will result in the development and
formal adoption by Subrecipient of plans, codes, and/or ordinances. The City of Yoakum shall develop and adopt a
Comprehensive Plan that must include, at a minimum, the following elements for all base studies: identification of local hazard
risk(s), population study, housing study, land use plan, infrastructure study, additional studies, and zoning ordinance(s), or
similar governing regulation(s) or code provision(s).

$ 200,000.00Local GovernmentYOAKUM, CITY OF

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_23-160-041-E692_Anderson

Activity Type:

09/30/202806/27/2024

MIT - Planning and Capacity Building Under Way

Planning and Capacity BuildingActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 200,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 200,000.00 $ 0.00

$ 0.00Other Funds:

$ 200,000.00Total:
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Location Description:
Planning activities shall take place in the City of Anderson.

Activity Description:
The City of Anderson shall develop and adopt a Comprehensive Plan that must include, at a minimum, the following elements
for all base studies: identification of local hazard risk that align with the City's local hazard mitigation plan (if one exists), a
population study, a housing study, a land use plan, an infrastructure study, additional studies may be inluded , and zoning
ordinances or similar to support the adoption of the Comprehensive Plan.

$ 200,000.00Local GovernmentAnderson, City Of

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_NA_GranteeSupport[MIT]_PLAN

Activity Type:

07/12/202707/12/2021

MIT - Planning and Capacity Building Under Way

RCP Grantee Support for Subrecipient HMID
Planning and Capacity Building

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 2,340,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,340,000.00 $ 0.00

$ 0.00Other Funds:

$ 2,340,000.00Total:
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Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient SMID Planning and Capacity Building - see associated
activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,340,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Urgent Need Mitigation: Activities funded with the CDBG-MIT grant
that result in measurable and verifiable reductions in the risk of loss
of life and property from future disasters and yield community
development benefits

National Objective:

Activity Status:

Projected End Date:

RCP_SMID_UN_GranteeSupport[MIT]_PS

Activity Type:

07/12/202707/12/2021

MIT - Public Services and Information Under Way

RMP Grantee Support for Subrecipient SMID
UN Public Services and Information

Activity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 15,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 15,000.00 $ 0.00

$ 0.00Other Funds:

$ 15,000.00Total:

1279

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Location Description:

Activity Description:
Resilient Communities Program (RCP) Grantee Support for Subrecipient SMID Urgent Need Income Public Services and
Information - see associated activities for full list of activities.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 15,000.00State AgencyTexas General Land Office

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

RMP_HMID_LMI_24-065-037-E529_SantaFe_SI

Activity Type:

12/31/202604/01/2024

MIT - Public Facilities and Improvements-Non Covered Projects Under Way

Street ImprovementsActivity Title:

Project Number:
0012

Project Title:
Resilient Communities Program

Total Low ModProjected Beneficiaries Low/Mod%
605# of Persons 993 60.93

# of structures harden against future flood events 0.0

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours 1

# of Section 3 Labor Hours 1

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,743,700.00$ 2,743,700.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 2,743,700.00 $ 2,743,700.00

$ 0.00Other Funds:

$ 2,743,700.00Total:
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# of Total Labor Hours 1

% decrease in NFIP CRS score

# of storm water projects implemented

# of small water retention devices/systems installed

# of reduced hours streets are flooded

# of linear feet of shoreline restored

# cubic feet of stormwater storage added

# of non-invasive species trees planted on project sites

# acres of newly added or improved  green space

# of properties with access above 100-yr flood level

# of fewer outages of critical facilities and utilities

# of acres no longer vulnerable to flood events

# of green infrastructure projects constructed

# of acres green infrastructure created

% reduction of water surface elevation level

% reduction of sanitary sewer overflows

% reduction in loss of service

% reduction in energy costs

% increase in pumping capacity

% increase in number of acres converted to open space

% increase in groundwater infiltration

% increase in acres of cropland protected from flooding

% decrease water surface elevation level during a flood with a qualifying event

% decrease in road closures in target area during a flood event

% decrease in disruption hours to residents and businesses from impacts of

% decrease in area inundated by flooding

% decrease in affluent discharged

%  reduction in emergency maintenance costs

# of water control structures repaired/replaced

# of pump stations repaired/replaced

# of linear feet of stream restored

# of containment systems constructed

# of brownfield acres converted to wetland

# of acres with improved multiple hazard risk mapping

# of acres of native vegetation planted

# of residents protected from future flooding

# of properties protected from future flooding

# of acres green space preserved

# of acres green space created

# of vacant lots repurposed

# occupied structures in floodplain

# linear feet of streams restored

# acres of wetlands created
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Location Description:
Construction for the North Road Improvements project shall take place within the City of Santa Fe along 12th Street, North Main
Street, 13th Street, Avenue H, 16th Street, and 17th Street.
Construction for the South Road Improvements project shall take place along Avenue M, Mulberry Street, 18th Street, 22nd
Street, 21st Street, Avenue L, West 23rd Street, and East 23rd Street.
Service areas for each project are distinct. 

Activity Description:
The City of Santa Fe shall rehabilitate current roadways, which includes a full depth repair finished with a final surface of
asphalt, and complete associated appurtenances for both the North and South Road Improvements project.
These activities meet the low- and moderate-income national objective through the use of surveys. 

$ estimated flood loss avoidance

# of linear feet of trails constructed

# of greenspace users

$ Funds allocated for water-quality improvements

$ Funds allocated for water management/flood mitigation improvements

% reduction of watershed nitrate loading

# of Elevated Structures

# of Linear Feet of Water Lines

# of Linear Feet of Sewer Lines

# of Linear miles of Public Improvement

# of Linear feet of Public Improvement 28920

# of Non-business Organizations benefitting

# of public facilities

# of buildings (non-residential)

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,743,700.00UnknownSanta Fe

Activity Supporting Documents:

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:
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MIT_SUR_E529_SantaFe_SI.pdfDocument

Environmental Reviews: None

Project # / 0014 / Harris County Mitigation Method of Distribution
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

HCPLAN_HMID_NA_22-129-000-D405

Activity Type:

08/31/202809/29/2021

MIT - Planning and Capacity Building Under Way

Harris County Planning MODActivity Title:

Project Number:
0014

Project Title:
Harris County Mitigation Method of

Total Low ModProjected Beneficiaries Low/Mod%
# of Persons 0.0

Area Benefit (Census)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

LMI%:

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 37,500,000.00$ 37,500,000.00B-18-DP-48-0002

$ 0.00$ 0.00B-19-DT-48-0001

Total: $ 37,500,000.00 $ 37,500,000.00

$ 0.00Other Funds:

$ 37,500,000.00Total:
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Location Description:
Planning studies will take place throughout Harris County, focusing on areas that will benefit the most impacted and distressed
areas and mitigate from future disasters.

Activity Description:
Harris County will offer a county-level CDBG-MIT (MIT) Infrastructure Program and develop a Method of Distribution (“MOD”)
and Planning studies to encourage the prioritization of regional investments with regional impacts in risk reduction posed by
hurricanes, tropical storms and depressions, flooding, wind and other hazards to develop disaster-resistant Infrastructure;
upgrading of water, sewer, solid waste, communications, energy, transportation, health and medical, and other public
Infrastructure to address specific identified risks; financing multi-use Infrastructure; and green or natural mitigation Infrastructure
development.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 37,500,000.00Local GovernmentHarris, County

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Action Plan History
Version Date
P-18-TX-48-MIT1 AP#12 04/30/2024

P-18-TX-48-MIT1 AP#11 01/29/2024

P-18-TX-48-MIT1 AP#10 10/18/2023

P-18-TX-48-MIT1 AP#9 07/27/2023

P-18-TX-48-MIT1 AP#8 04/27/2023

P-18-TX-48-MIT1 AP#7 01/27/2023

P-18-TX-48-MIT1 AP#6 10/31/2022

P-18-TX-48-MIT1 AP#5 07/29/2022

P-18-TX-48-MIT1 AP#4 04/29/2022

P-18-TX-48-MIT1 AP#3 01/28/2022

P-18-TX-48-MIT1 AP#2 10/29/2021

P-18-TX-48-MIT1 AP#1 02/05/2021
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